



EUROPEAN COMMISSION
Directorate-General for International Cooperation and Development

Addendum No. 1 to Action Document : T05-EUTF-SAH-MR-01

Title : PECOBAT : Amélioration de l'employabilité des jeunes et des capacités des PME par le développement du sous-secteur du BTP en matériaux locaux et de la formation professionnalisante dans les chantiers écoles construction

ABAC Level 1 commitment No. T05.65

The above-mentioned Action Document is modified as follows, in Section "4.2 *Période indicative de mise en œuvre opérationnelle*":

• Original drafting:

“La période indicative de mise en œuvre opérationnelle de la présente action est de 40 mois à compter de la date d'approbation de la présente action par le board du Trust Fund ».

• New drafting:

« La période indicative de mise en œuvre opérationnelle de la présente action est de **65 mois à compter de la date de la signature du contrat** »

This modification will enable the subsequent extension of the ongoing contract **T05-EUTF-SAH-MR-01-01** with ILO (implemented through its BIT field office).

The modifications described herein are deemed to be of a non-substantial nature, the Operational committee shall therefore be informed of this addendum ex-post.

For the Commission

Name : **Jean-Marc DEWERPE**

Title : Trust Fund Manager **EUTF for Africa**

[signed in ARES]

August 2018