



Addendum No. 1 to Action Document : T05-EUTF-SAH-MR-02

Title : Renforcement des capacités pour une meilleure gestion de la migration afin de protéger l'enfance migrante contre l'exploitation et la traite

ABAC Level 1 commitment No. T05.66

The above-mentioned Action Document, approved by the Operational Committee of April 2016, is modified as follows, regarding Section "4.2 Période indicative de mise en oeuvre opérationnelle":

Original drafting : La période indicative de mise en œuvre opérationnelle de la présente action est de 36 mois à compter de la date d'approbation de la présente action par le board du Trust Fund.

New drafting : La période indicative de mise en œuvre opérationnelle de la présente action est de **42 mois à compter de la signature du contrat.**

This modification will enable the subsequent extension of 6 months regarding the ongoing contract **T05-EUTF-SAH-MR-02-01** signed between the EU and Fundacion Save the Children on 14/10/2016. An addendum will be signed in order to act 14/04/2020 as new date for the end of the contract.

The modifications described herein are deemed to be of a non-substantial nature, the Operational committee shall therefore be informed of this addendum ex-post.

For the Commission

Name : **Jean-Marc DEWERPE**

Title : Trust Fund Manager **EUTF for Africa**

[e-signed in ARES]