
 

1 

Addendum no. 1 to ACTION DOCUMENT 

THE EUROPEAN UNION EMERGENCY TRUST FUND FOR STABILITY AND 

ADDRESSING THE ROOT CAUSES OF IRREGULAR MIGRATION AND 

DISPLACED PERSONS IN AFRICA 

1. IDENTIFICATION 

 Title Reference: T05-EUTF-HOA-ER-86 

Reconnecting Eritrea and Ethiopia through rehabilitation 

of the main arterial roads in Eritrea – Phase 2 

 Zone benefitting 

from the action / 

Localisation 

Eritrea  

 Total cost Total estimated cost: 15 000 000 EUR 

Total amount drawn from the Trust Fund:  

15 000 000 EUR 

 Aid modality(ies) 

and 

implementation 

modality(ies)   

Project Modality 

Indirect Management with United Nations Office for Project 

Services (UNOPS) 

 DAC – codes 21020 – Road Transport 

 Main delivery 

channels 

UNOPS - 41502 

 Markers Policy objectives Not 

targeted 

Significant 

objective 

Principal 

objective 

Participatory  development / good 

governance 
X   

Aid to environment X    

Gender equality and 

empowerment of women and 

girls 

X   

Trade development   X 

Reproductive, maternal, newborn 

and child health 
X  ☐ ☐ 

Disaster Risk Reduction X  ☐ ☐ 

Nutrition X  ☐ ☐ 

Disability X  ☐ ☐ 

Rio Markers Not 

targeted 

Significant 

objective 

Principal 

objective 

Biological diversity X   

Combat desertification X   

Climate change mitigation X   

Climate change adaptation X   

Migration marker  X  
 

 SDG Goal 1: No Poverty 

Goal 8: Decent Work and Economic Growth 

Goal 9: Industry, Innovation, and Infrastructure 

Goal 16: Peace, Justice and Strong Institutions 

 Valetta Action 1. Development benefits of migration and addressing root 
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Plan Domains causes of irregular migration and forced displacement 

 Strategic priorities 

of the Trust Fund 

1. Greater economic and employment opportunities 

 Beneficiaries of the 

action 

Eritrean and Ethiopian enterprises and business persons who 

will benefit from enhanced road connectivity for import and 

export through the Ethiopian-Eritrean corridor 

All the commercial drivers will directly benefit from improved 

roads' conditions. 

Government of the State of Eritrea (GSE) will be strengthened 

in terms of the procurement process and control of labour 

safety standards. 

Indirectly all the Eritrean population will have better and faster 

access to imported goods and an improved mobility via the 

renewed roads network.  

 Derogations, 

authorized 

exceptions, prior 

agreements 

None 

 

2. RATIONALE AND CONTEXT 

2.1. Summary of the action and its objectives 

The overall objective of the project is to rehabilitate the main arterial roads in Eritrea along the 

Eritrea-Ethiopia trade corridor (Massawa - Nefasit - Ser'ha - Zelambesa) in order to help 

reinforce peace and economic integration between Eritrea and Ethiopia. Following the historic 

peace agreement between Eritrea and Ethiopia in July 2018, reconnecting the two countries 

and providing Ethiopia access to Eritrea’s ports is a key priority. This will help to boost both 

countries’ economies, increase regional economic integration and generate job opportunities.  

Given the urgency presented by the GSE to open their ports to Ethiopian commercial trade, 

the EU signed a Contribution Agreement with UNOPS for EUR 19.9 Million (T05-EUTF-

HOA-ER-66) to assist the Eritrean Authorities in the procurement process for the acquisition 

of the necessary construction plants and equipment for the first phase of a large Road 

Rehabilitation Programme. The EU support under phase 1 targeted the rehabilitation of the 

road Nefasit – Ser'ha.  

The action described in this Action Document is the logical continuation of Phase 1 and will 

support the procurement of construction plants, equipment and materials to support the road 

rehabilitation and construction works. Similarly to Phase 1, Phase 2 will be implemented 

through a Contribution Agreement with UNOPS, who will work in close cooperation with the 

GSE, who will lead the procurement processes. For construction materials, UNOPS will also 

agree with RSTC on standard operation procedures for measurement and payment, as well as 

a monitoring system to assess the quality and quantity of the materials used.  

UNOPS has strong experience both in procurement and road infrastructure and has established 

an effective cooperation with the GSE during Phase 1. UNOPS will continue to follow up on 

the use of the supplied items. Technical assistance will be available on the broader road 

rehabilitation and construction works, on quality and standards including for labour safety. 

The costs associated with the actual delivery of the rehabilitation/construction works by the 

construction companies, including labour costs, will be paid for solely by the Government. 
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2.2. Context 

2.2.1. National context 

On 9 July 2018, the Eritrean President and Ethiopian Prime Minister signed a Joint 

Declaration of Peace and Friendship. This marked the end of the state of ‘no war, no peace’, 

the re-establishment of diplomatic relations, and political, economic, social and security 

cooperation. It also foresees the resolution of the border issue. The international community 

responded very positively. A further demonstration of this was the lifting by the UN Security 

Council of the sanctions on Eritrea in November 2018. 

This rapprochement provides a major opportunity for both countries. After the signing of the 

peace declaration, Eritrea experienced immediate benefits, due to the opening of the borders, 

the resuming of communications, the organization of twice-daily flights between the two 

countries and the reduction in the price of basic commodities due to the flow of goods from 

Ethiopia. It has to be noticed that until April 2019 land borders with Ethiopia were 

temporarily opened as a demonstration of good faith by both countries following the peace 

agreement. The GSE has reassured the international community that the land borders will be 

re-opened once proper border management measures are in place, which is just a matter of 

time and is the objective of ongoing discussions between Eritrea and Ethiopia. A high-level 

inter-ministerial committee, composed of senior Government representatives from both 

Ethiopia and Eritrea, has been established to advance discussions on the basis of the peace 

declaration. This also includes negotiating a trade agreement between the two neighbours. A 

confirmed key priority for both Governments is to open up the Eritrean roads and ports to 

commercial trade from Ethiopia. This will help consolidate the peace agreement, as well as 

regional and economic integration. It is intended to support Eritrea’s economic development, 

both in terms of revenues and job creation.  

This will also provide a catalyst for realising a broader set of opportunities. Recent high-level 

dialogue with the EU has demonstrated the Government’s interest and commitment to achieve 

sustainable and broad-based economic growth. The Government of Eritrea enacted the law of 

National Service in 1992, in the immediate aftermath of the country's independence. The 

original law was further amended in 1995 and enacted as Proclamation 82/1995. This was 

prompted by security, developmental, cultural, educational and nation-building 

considerations1. The creation of jobs will create a condition for the Government to start the 

process of demobilising people from National Service. With the current major limitations in 

job opportunities, this is a significant challenge.  

The rapprochement also has potential far-reaching implications for stabilisation in the Horn of 

Africa (HoA). This is already starting to materialise in particular with Somalia and Sudan, 

though with the potential to push this further to enhance the connectivity and cooperation 

across the HoA. Now is a critical time to ensure the drive and achievement of cooperation 

works at a much faster pace than countervailing forces of fragmentation. This proposed action 

is a major contribution to this process.  

 

2.2.2 Sector context: policies and challenges 

The immediate priorities of the Government are to rehabilitate the main arterial roads leading 

from the Ethiopian border to Massawa port. These priorities have been recently confirmed by 

the GSE during discussions with the EU Delegation to Eritrea. The GSE is making progress in 

the rehabilitation and construction works using its own resources, but it still needs support to 

                                                 
1 http://www.shabait.com/categoryblog/29440-national-service-synopsis-of-underlying-rationale-and-past-trajectory- 
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complete the works in a short period of time. There are three main road corridors, by order of 

priority: 

 Road Corridor 1: Nefasit – Dekemhare – Senafe – Ser'ha, which is the main route down 

to Adigrat and Mekele in Tigray. Improvements to the road between Nefasit and 

Dekemhare will allow trucks (including heavy loaded transport trucks or commercial 

trucks carrying shipping containers) to avoid going through Asmara and down the steep 

escarpment to Massawa. 

 Road Corridor 2: Dekemhare - Tera Imni – Mendefera - Adi Kuala, which is the fastest 

route down to Adwa and accessing Amhara.  

 Road Corridor 3: Mendefera – Barentu, which is planned to be connected after Tesseney 

towards the border with Sudan (and on to Kassala) and Ethiopia (from the border at 

Humera). The road connecting Mendefera with Barentu will facilitate the movement of 

goods towards the Western part of the country towards Sudan and the north-western part 

of Ethiopia (Gondar). The next priority after this will be the road from Tesseney to 

Humera (see the map in Annex II). 

In order to rapidly open up these routes and Massawa port to commercial Ethiopian traffic in 

the shortest possible time, the Government has instituted emergency procedures to rehabilitate 

these roads, though the works will continue after the opening.  

Under Phase 1 of the "Reconnecting Eritrea and Ethiopia through rehabilitation of the main 

arterial roads in Eritrea" project all supply contracts have been signed for the acquisition of 

construction plants and equipment which will cover parts of Road Corridor 1. The equipment 

procured under Phase 1 is being delivered to Eritrea starting from November 2019 and Phase 

1 is expected to be completed during the first trimester of 2020. 

In 2018 and in the first part of 2019 the GSE has deployed two major state owned 

construction companies. The main operations have already started focusing mainly on the first 

part of the road, which comprises the first 40 km (Nefasit – Dekhamare). The Government has 

recently clarified that it intends to organize the works on the road Nefasit - Ser'ha into two 

sections, based on the construction plants and equipment currently available and the 

additional ones that will be procured through the EU support (phase 1 and phase 2). Section 1 

covers the first 75 km from Nefasit to Maiseraw, while section 2 covers the remaining 80 km 

until Ser'ha. 

For all sections, rehabilitation and road improvement works will consist of widening the road, 

earthworks, pavement rehabilitation and construction including a bituminous surface, 

improvement of the alignment and construction of bridges, small drainage structures, 

retaining walls, passing lanes, traffic control and signage.  

All the works are directly under the supervision of the Ministry of Public Works (MoPW). A 

Special Project Unit (SPU) will be formed and will include MoPW staff and other experts 

from relevant Eritrean Ministries (i.e. Ministry of Land, Water and Environment – MoLWE 

and the Ministry of Labour and Social Welfare - MoLSW etc.). The SPU/MoPW will be 

responsible for certifying that the works have been constructed according to standards. The 

Standard Documents for the Project include: the Eritreans Standard Technical Specifications 

for Road and Bridgeworks2. Eritrea Design Guidelines, Typical Cross-section Drawings, 

Standard Detail Drawings, Relevant international standards and guidelines. Regarding the 

division of tasks and responsibilities, the RSTC will lead project implementation and provide 

                                                 
2 The Eritrea Government has 'Standard Technical Specifications for Road and Bridgeworks - year 2000' and Standard Set of 

Drawings' that were prepared during a Technical Assistance project by (USA) Louis Berger International (LBI) consultants in 

year 2000 and adopted by MoPW as their standard to be referred for road construction works in Eritrea. 
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Government Liaison and Coordination, SPU/MoPW will check, evaluate, measure, monitor 

and certify that the quantity and quality of works is acceptable, while UNOPS will verify the 

submitted documentation initially through a desk review.. 

From observations taken from joint Government/EU/UNOPS visits along the upper part of the 

Road, where the works have started already (section 1, Nefasit to Dekemhare), including 

excavation and widening works, and the construction of concrete culverts and stone masonry, 

there were a number of large construction plants operating. The quality of this works appeared 

good and overall progress was positive. The quality is reinforced by the use of qualified staff 

trained in the government technical institutes. Based on information received by the 

Government, clearing of sites, excavation and widening works are also ongoing along the full 

length of road corridor 1. 

The action described in this Action Document is the logic continuation of Phase 1 for 

procurement of the plant and equipment. The resources made available under phase 1 are not 

sufficient to cover all the needs in terms of plants, equipment and materials to be procured to 

rehabilitate the road corridor up to the border with Ethiopia.  

 

2.2.3. Justification for use of EUTF funds for this action 

The overwhelming reason to use the EUTF is to allow speed and flexibility to implement 

programmes that could support Eritrea in responding to emerging needs in the new regional 

context, following the rapprochement with Ethiopia, in line with the new dual track approach 

for the relationship between the EU and Eritrea that was endorsed by the European Council 

Africa Working Group (COAFR) on 12 December 2018. 

The GSE has confirmed to the EU that one of its top priorities is to make sure that the road 

corridors can handle a high volume of commercial trucks between the Ethiopian border and 

the Eritrean ports, allowing speed and efficiency. Eritrea and Ethiopia agreed immediately in 

starting of the rehabilitation process of the main arterial roads to improve trade creation 

effects. This will also have major additional beneficial impact on Eritrea, creating economic 

and job opportunities, creating the conditions that will allow incremental reform. In doing so, 

the action is also expected to contribute to addressing the root causes of irregular migration 

from Eritrea. 

 

2.3 Lessons learnt 

The EU has a historical engagement in supporting roads in Eritrea. This included the 

rehabilitation of the Nefasit-Dekemhare-Tera Imni road (part of Road Section 1), which was 

concluded in 2002.  

The following are key lessons: 

 Economic returns to infrastructure investment in post-conflict environments are likely to 

be high, and transport infrastructure is likely to present the highest immediate economic 

returns; 

 Relieving key bottlenecks, e.g. narrow bridges, can have significant impacts at relatively 

low cost; 

 Significant delays in major projects have tended to result from excessively complex 

implementation arrangements. These have related in particular to the difficulties of 

meeting the stringent procurement process requirement; 
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 There is the possibility for quick results after a (protracted) crisis through repair of assets 

damaged.  

Although it has only been implemented since April 2019, some preliminary lessons can also 

be drawn from phase 1: 

 The establishment of a constant tripartite dialogue between UNOPS, RSTC and the EU 

Delegation to Eritrea substantially facilitates information-sharing and allows parties to 

discuss issues and constraints as they arise in the implementation of the procurement;  

 There has been significant progress made since the start of Phase 1 in terms of 

understanding each party's role and the need to ensure value for money and accountability 

and have these clearly defined in ensuing agreements; 

 During phase 1, UNOPS has built a strong partnership with GSE and started a dialogue 

on quality and requirements for basic standards, including labour safety; 

 Phase 1 has shown that it is possible to rely on the national procurement system, provided 

that it is assessed and it is verified that it complies with international standards and best 

practises (UNOPS procurement procedure); 

 The project justification remains valid and the Government demonstrated that it attaches 

priority to its implementation. 

 

2.4 Complementary actions and synergies 

As part of the implementation of the Joint Declaration, the Eritrea and Ethiopia Governments 

have formed an inter-ministerial committee to address trade and transport connectivity. One 

of the complementary actions is strengthening and augmenting the capacities at Massawa 

port. This is being explored with Gulf and other private partners. 

There are currently no known complementary programmes concerning the road corridors 

mentioned in section 2.2.2 being undertaken by other partners in Eritrea. The Government of 

Ethiopia, through the Ethiopian Ministry of Finance and the office of the Prime Minister is 

exploring several opportunities to assess the potential and develop trade, transport and 

industrial corridors with Eritrea. 

In addition, the rehabilitation of the arterial road between Eritrea and Ethiopia will enhance 

the infrastructure and promote trade and economic integration among the two countries. 

Several donors are engaged in regional economic integration and exploring ways to support 

concrete infrastructure investments for this purpose. For example, the objectives of this 

Action fit under the overall purpose of the "HoA Initiative" promoted by the EU, the World 

Bank (WB) and the African Development Bank (AfDB) in collaboration with five countries 

of the so called HoA region (Ethiopia, Eritrea, Djibouti, Kenya and Somalia), in particular 

under pillar 1 – infrastructure, and 2 - trade. 

 

2.5 Donor coordination 

There are few donors with bilateral programmes in Eritrea, and none are specifically known to 

be currently engaged in the roads sector, apart from China which is not engaged in the road 

corridor n.1 Nefasit - Ser'ha. The EU will look to reach out to all donors, including those from 

the Gulf, who are supporting connectivity and cooperation between Eritrea and Ethiopia. 

There is an existing Eritrea Development Partners Forum, led by the UN, where most donors 

with a presence are represented. Information about this road project will be shared through 
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this forum, and possible synergies with other interventions sought. The EU also regularly 

updates the EU MSs on the progress of the road project.  

In addition, coordination with the HoA initiative will be ensured through the participation of 

DEVCO HQ and EU staff to the meetings organized under the initiative.  

 

3. DETAILED DESCRIPTION 

3.1 Objectives and expected outputs 

The overall objective (expected impact) of the project is to contribute to reinforcing peace 

and economic inclusive integration between Eritrea and Ethiopia. 

The specific objective (expected outcome) (SO) is to improve transport connectivity for 

commercial trade and for people along the arterial roads between Massawa and the Ethiopian 

border. 

The expected output is that the road between Nefasit and Zelembesa (approximately 155 km 

in length) is rehabilitated in various phases and able to effectively handle commercial traffic 

flows.  

The procurement activities will contribute towards improving the speed and progress of the 

rehabilitation and construction works by significantly scaling up the number and availability 

of construction plants, equipment and materials. The first priority of the project will be to 

complement the procurement already undertaken under phase 1 to rehabilitate and carry out 

road improvement works along priority road corridor 1, from Nefasit to Ser'ha. The items 

procured under phase 1 do not fulfil the whole needs identified to cover the rehabilitation, 

construction and upgrading of the 155 km road. The road should be completed with a 

bituminous surface for the full length of the road and be suitable for use by heavy transport of 

goods to and from the Port of Massawa and the border with Ethiopia. 

Phase 2 will focus on the procurement of additional construction plants and equipment, and 

materials for the above mentioned works that will be led by RSTC and assisted by UNOPS. In 

principle, the procurement under Phase 2 will include two parts, procurement of additional 

plants and equipment and procurement of materials; a detailed procurement plan will be 

agreed upon based on justifications provided by RSTC. Part of the construction materials and 

most of the additional plant and equipment will need to be sourced internationally, while the 

rest of construction materials (such as cement, sand and gravel) may be procured locally. The 

RSTC and UNOPS will determine which entity can offer greater advantage and value for 

money for procuring these items. UNOPS will make the payments for international 

procurement, similar to Phase 1. Standard operation procedures for measurement and payment 

for locally procured construction materials are currently being developed by UNOPS experts 

and negotiated with RSTC. A standard rate (i.e. a maximum rate) per km for material cost will 

be determined.  

GSE, the EU and UNOPS will determine and put in place a monitoring system to assess the 

quality and quantity of the materials used. The labour and other costs associated with the 

actual delivery of the rehabilitation and construction works by the State-Owned construction 

companies will be paid for and arranged solely by the Government replicating the agreements 

put in place during the Phase 1 in the period April 2019 – December 2019. 

Particular attention will be given to ensuring that minimum standards for health and safety of 

the workers involved are ensured.  

The programme has been designed in a flexible way in order to respond to the emergency 

nature of the works, as defined by the GSE.  
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3.2 Main activities 

3.3.1. Activities associated with each result 

UNOPS will support the RSTC, which will lead the procurement process, for all of the 

procurement activities associated with the works falling under the scope of this Action. The 

roles and responsibilities of each party are described and formalized in a Project Cooperation 

Agreement concluded between UNOPS and RSTC. 

RSTC will pre-identify the needed construction plants, materials and equipment and will draft 

the related technical specifications, relevant drawings and guidelines. UNOPS will cooperate 

with RSTC to revise the technical specifications and will provide necessary suggestions, 

taking into consideration the existing plant and equipment used in the country and the current 

expertise of the road construction companies in handling the plant and equipment and their 

maintenance. The final decision on the construction plants, materials and equipment to be 

procured under phase 2 is based on a need assessment and requirements agreed between the 

EU, UNOPS and RSTC to complete the road rehabilitation and upgrading works.  

Together, RSTC and UNOPS will determine which entity can offer greater advantage and 

value for money during the formulation of the procurement plan and strategy for procuring 

internationally sourced items. UNOPS, after having completed the mandatory steps required 

by the no objection procedure3, will make the related payments. 

While RSTC is fully responsible for the acceptance process, UNOPS experts will regularly be 

present (as observer) during the acceptance of the goods and equipment delivered by the 

selected suppliers at the Port of Massawa, including during physical inspection and testing 

upon delivery verifying that the goods respond to the technical specifications agreed, and will 

be present during the receipt and transfer of the goods to the RSTC. 

 

RSTC/UNOPS will agree on a precise methodology for the measurement and payment of 

construction materials utilized for the works. A transparent payment scheme, standard 

procedures (including measurement) and a monitoring system will be agreed beforehand 

between UNOPS and RSTC. The monitoring system will also involve the Ministry of Public 

Works, which is the regulatory body for all construction works, including roads, in Eritrea.  

UNOPS will assess and confirm the quality and quantity of the construction materials (i.e. 

road pavement materials and small structures proposed to be constructed in Phase 2) based on 

documentation submitted by RSTC, which will be prepared by the Government Contractor(s) 

and subsequently verified and certified by the Ministry of Public Works. UNOPS will certify 

that the documentation is acceptable and in accordance with the Project Documentation (i.e. 

Eritrean and international Technical Specifications, relevant drawings and guidelines by the 

Ministry of Public Works). 

UNOPS will also be engaged in the follow up of the use of the supplied items and will report 

to the EU accordingly. UNOPS engagement in technical assistance will be subject to 

definition of modalities with the EU. 

Among the items to be procured, UNOPS and RSTC will also agree on a list of safety and 

health equipment to be purchased. The purchase of these items will be accompanied by 

training (ToT – Training of Trainers) on safety and health for workers, involved in road 

                                                 
3 The “no objection” is an administrative process that applies to each procurement process that generates a contract and 

consists in reviewing the documentation related to the procurement process to confirm that the process steps agreed by RSTC 

and UNOPS have been effectively followed, Project Cooperation Agreement signed between UNOPS and RSTC. 
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construction and rehabilitation works. In addition, environmental protection and statistics on 

social impact may be collected using relevant local Ministries through social and 

environmental impact studies. 

RSTC/UNOPS/EU will organize periodical site visits at least every four months or as required 

to follow up on the use of the supplied items and the progress of the works. 

 

3.2.2. Target groups and final beneficiaries 

The GSE and specifically the RSTC, the Government’s central procurement authority will be 

strengthened to meet their obligations in terms of procurement processes and adherence to 

international health and safety standards in regards to construction equipment.  

Commercial drivers using the trade corridor between Massawa and Zelambesa will directly 

benefit from the improved road conditions. Another target group is Eritrean and Ethiopian 

enterprises and businessmen who will benefit from faster and more reliable connection for 

import and export through the Eritrean-Ethiopian corridor. 

This will imply more efficient and safer working conditions and better access of goods to the 

markets reducing transportation cost and finally reducing the prices of all trade goods, 

generating a trade creation effect which will be positively impacting on all the producing 

sectors and in particular on the services. The improved trade corridors will support economic 

and trade integration between the two Countries, ultimately supporting the peace process. 

Such a situation will have, in the medium term, an effect on the entire private sector which 

may attract new entrepreneurs who before had no convenience in the investing their capitals. 

Indirectly all the Eritrean population will benefit from the increased choice of goods on the 

market, private sector development and job creation. In addition, the enhanced trade 

opportunities will stimulate the development of services connected to trade along the trade 

corridor. This will in turn encourage private entrepreneurs in investing in the sector, which 

could ultimately create new jobs. Eventually the creation of jobs will also create a condition 

for the Government to start the process of demobilising people from National Service. With 

the current major limitations in job opportunities, this is a significant challenge.  

People living along the road will benefit from the increased activities and it will generate 

economic growth. Local administrations (kebabi/village level) will be involved as a first 

governance level. 

The rehabilitation/construction of the road will be creating opportunities for large-scale 

employment of unskilled or semi-skilled labourers in road construction and maintenance. 

 

3.3 Risks and assumptions 

Risk Level of 

risk 

Mitigation measures 

Rapprochement with Ethiopia falters 

or collapses. 

Medium The EU continues to engage in constant political 

dialogue with both countries, as well as directly 

lend its support to the peace process and wider 

regional integration 

The land borders between Eritrea 

and Ethiopia remain closed 

 Low The EU has been informed by the Eritrean 

authorities that land borders will open once 

concrete arrangements are finalised with the 

Ethiopian authorities. Through constant political 

dialogue both with Eritrean and Ethiopian 
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authorities, the EU will be able to follow up on this 

issue. 

Emergency procedures affect design, 

planning and delivery, and hence the 

sustainability of the project. 

Medium Regular planning and monitoring of the overall 

works by the Government, as well as provision of 

technical support as requested by the EU in 

agreement with the RSTC. 

Delays in procurement affect the 

pace of delivery. 

Medium Building a strong joint approach to procurement 

between RSTC and UNOPS, and regular dialogue 

to ensure challenges are addressed. Lessons learnt 

from phase 1 will help in expediting the 

procurement process. 

Resettlement of households affected 

by the construction sites 

Medium The GSE has developed a plan and has already 

started the construction block for those households 

affected by the construction of the road. The plan 

foresees both temporary solutions as well as the 

construction of new housing in the vicinity of the 

old houses. 

During upcoming site visits UNOPS and the EU 

Delegation will assess the implementation of this 

plan on the basis of acceptable standards. 

Ability of construction companies to 

scale up and fully utilise in a timely 

manner the material and equipment 

procured. 

Medium Constant dialogue and follow up of construction 

companies' absorption capacity and incremental 

scale up of construction companies, and adjusting 

procurement requirements and schedule as 

appropriate. UNOPS can provide advice on the 

basis of access to information it will have in its 

capacity as verifier of documentation/records 

submitted by the MoPW. 

Basic workplace health and safety 

standards are not met resulting in 

injuries to the workforce. 

Medium UNOPS will keep a dialogue on health and safety 

measures. 

Procurement of health and safety equipment for the 

construction companies, and providing further 

training or support as necessary. 

 

The assumptions for the success of the project and its implementation include: 

 The rapprochement between Eritrea and Ethiopia remains on track.  

 EU relations with Eritrea continue to strengthen and there is regular dialogue. 

 UNOPS maintains a good working relationship with the RSTC and other Eritrean 

counterparts, as developed under phase 1. 

 The Government regularly monitors and ensures that the road rehabilitation/construction 

works meet quality and standards and exchange regularly with UNOPS. UNOPS and EU 

have regular access to the sites for follow up on the use of the plant, equipment and 

materials procured. 

 

3.4. Mainstreaming 

Environment: Efforts will be made to ensure that the environmental impact of road 

construction/rehabilitation works is minimised, such as the disposal of non-biodegradable 
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construction waste, suppression of dust, preserve and protect all water courses, control 

erosion, protection of flora and fauna and the public etc. Environmental issues will be further 

developed in the description of the action. The Ministry of Land, Water and Environment is 

involved in supervising compliance with national environmental standards.  

People living in vulnerable situations: Throughout the Action, efforts will be made to 

ensure gender equality. Capacity building activities will include gender equality. Health and 

safety measures for workers will be gender sensitive. Local communities, including women, 

will benefit from income generating opportunities through these works, and subsequent 

maintenance, and by having better and more efficient access to markets and employment 

during construction.  

During implementation, due attention will be dedicated to ensuring alignment to the EU’s 

Gender Action Plan 2016-2020 priorities on “Access to decent work for women of all ages” 

(objective 14) and “Equal access and control over clean water, energy, transport 

infrastructure, and equitable engagement in their management, enjoyed by girls and women” 

(objective 16). 

Human rights: In line with the EU core values, a rights-based approach will be adopted 

during the implementation of the Action. Local authorities will consult the population affected 

by the construction throughout the process. Proper compensation should be guaranteed to land 

owners/land users affected by the road construction. Health and safety measure of 

construction workers and the public will be taken into consideration through purchasing 

health and safety equipment to be distributed to the workers involved in the road 

construction/rehabilitation, together with training. Adequate attention will be given to road 

safety, and reducing the number of deaths and injuries from road traffic accidents. The EU 

will keep a constant dialogue with RSTC and with the Government and will carry out regular 

field visits to monitor that basic standards and safeguards are met and decent working 

conditions are respected during the road construction4.  

 

3.5. Stakeholders analysis  

Government of State of Eritrea: The project will include a number of different parts of the 

Government, including the RSTC, responsible for procurement, construction companies, and 

concerned Ministries. The Ministry of Public Works is the regulatory body mandated to 

approve, supervise and verify the road construction works. The Ministries of Land, Water and 

Environment and of Labour and Social Welfare respectively, have responsibilities in ensuring 

compliance with environmental and labour related standards. 

Private sector. A principal beneficiary will be the private sector and trucking operators in 

both countries. 

Eritrean population. Direct benefits include economic opportunities from the rehabilitation 

and maintenance of the roads, and through associated services with the resumption of 

commercial transport and trade (such as catering, accommodation, vehicle repairs and 

maintenance). This will also increase the opportunity for enhanced services and other benefits 

as a result of increased government revenues and reduced prices for goods as a result of 

                                                 
4 The Government of the State of Eritrea has ratified six of the nine international human rights treaties: the Convention on the 

Rights of the Child (1989) and its Optional Protocols (both 2000); the Convention on the Elimination of All Forms of 

Discrimination Against Women (1979); the International Convention on the Elimination of Racial Discrimination (1965); the 

International Covenant on Economic, Social and Cultural Rights (1966); the International Covenant on Civil and Political 

Rights (1966); and the Convention against Torture and other Cruel, Inhuman or Degrading Treatment or Punishment (1984). 
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increased trade. Local development will also be enhanced through the improvement of the 

road connectivity with other parts of the country and Ethiopia. 

 

4. IMPLEMENTATION ISSUES 

4.1. Financing agreement, if relevant  

Not applicable  

4.2. Indicative operational implementation period 

The implementation period will be up to 48 months from date of contract signature, to 

coincide with the planned construction period communicated by the Government for Phase 2. 

However, the implementation period can be reduced in case the activities are completed in 

advance. 

4.3. Implementation modalities 

The envisaged method of implementation, as experienced in Phase 1, will be indirect 

management through the conclusion of a Contribution Agreement with UNOPS, who will 

provide support to the Government, in particular to the RSTC, to undertake procurement of 

materials, construction plants and equipment, as well as oversight for verification of the 

quantities and quality of construction materials used.  

UNOPS been selected to implement this project because of its mandate and its proven 

technical capacity in managing large procurement contracts, also working in partnership with 

national entities. In addition, UNOPS has in-house technical expertise in road design, 

rehabilitation and construction, as well as it has developed a good working relationship with 

RSTC and the concerned road construction companies. The extent and modalities of UNOPS 

support pertaining to mainstreaming on people living in vulnerable situations and human 

rights will be defined in the EU-UNOPS contribution agreement. 

The budget for communication and visibility, and monitoring, evaluation and audit will be 

managed in direct management. 

Organisational set up and responsibilities 

The governance and coordination structure described in the Project Cooperation Agreement 

(PCA) signed between UNOPS and RSTC and that has produced satisfactory results in Phase 

1 will be replicated with some amendments also for Phase 2.  

A Procurement Review Committee (PRC) will be established. This is a Government-led 

coordination mechanism and involves those leading the oversight and delivery of the 

rehabilitation and construction, as well as the EU Delegation to Eritrea and UNOPS. This 

tripartite methodology foresees constant dialogue between RSTC, the EU and UNOPS 

through a system of periodical meetings.  

The procurement process will be run under RSTC responsibility. RSTC procurement 

guideline/manual will apply. RSTC and UNOPS will agree on the process to be followed, 

according to the respective responsibilities agreed in PCA's matrices and in accordance with 

best practices and public procurement principles, such as best value for money, competition, 

fairness, integrity, transparency and best interest of stakeholders. The RSTC and UNOPS will 

determine the procurement method to be applied for each procurement processes with the aim 

to contract suppliers that can offer greater advantage and value for money. The main 

UNOPS's role is to guarantee that the identified procedure is respondent to the international 

standard providing a no-objection procedure.  
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4.4. Indicative budget 

Component Amount EUR 

Indirect management  

Support to procurement of construction plants, materials 

and equipment for road rehabilitation, and follow-up   

 

15 000 000 

Total  15 000 000 

 

 

4.5 Monitoring and reporting 

The implementing partner must establish a permanent internal, technical and financial 

monitoring system for the action and prepare regular progress reports and final reports.  

In the initial phase, the indicative logical framework agreed in contract and / or the agreement 

signed with the implementing partner must be complemented by benchmarks and targets for 

each indicator. Progress reports provided by the implementing partner should contain the most 

recent version of the logical framework agreed by the parties and showing the current values 

for each indicator. The final report should complete the logical framework with reference 

points and final values for each indicator.  

The final report, financial and descriptive, will cover the entire period of the implementation 

of the action.  

The Commission may undertake additional project monitoring visits both through its own 

staff and through independent consultants recruited directly by the Commission for 

independent monitoring reviews (or recruited by the responsible agent contracted by the 

Commission for implementing such reviews).  

Particular attention will be given to ensuring that minimum standards for health and safety of 

the workers involved are ensured. 

The implementing partner(s) will report on a number of common EUTF indicators of the 

selected results for this Action (see list in English / French published on the EUTF web site).  

The first level of monitoring will be undertaken through the internal monitoring system put in 

place by the Government to supervise the on-going emergency road rehabilitation program. 

Progress reports will be regularly submitted to UNOPS and the EU, who will also undertake 

regular monitoring visits to the sites. Drawing on its capacities, UNOPS will be in charge of 

the regular follow up, limited to the scope of work of procurement and use of procured goods 

and materials. 

The main component of this action will be integrated with the EUTF Monitoring and 

Learning System (MLS)5 for the reporting of selected output and outcome indicators, and 

UNOPS must take part in case study exercises and the learning strategy developed by the 

MLS. It will also be expected to provide regular (at least quarterly) data to the MLS in a 

format, which will be introduced during the contract negotiation stage. UNOPS will have to 

report against a selected number of the MLS output indicators. The monitoring of these 

indicators will therefore have to be included in the M&E systems (in addition to the indicators 

already existing in the project logical framework, see Annex II).  

                                                 
5 T05-EUTF-HOA-REG-28 
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Project Implementing Partners will be required to provide regular data, including the 

evolution of the actual values of the indicators (at least every three months) to the contracting 

authority, in a format which is to be indicated during the contract negotiation phase. The 

evolution of the indicators will be accessible to the public through the EUTF website and the 

Akvo RSR platform (https://eutf.akvoapp.org/en/projects/). 

 

4.6 Evaluation and audit 

If necessary, ad hoc audits, evaluations or expenditure verification assignments could be 

contracted by the European Commission for one or several contracts or agreements 

Audits and expenditure verification assignments will be carried out in conformity with the 

risk analysis in the frame of the yearly Audit Plan exercise conducted by the European 

Commission. The amount allocated for external evaluation and audit purposes should be 

shown in EUR. Evaluation and audit assignments will be implemented through service 

contracts, making use of one of the Commission’s dedicated framework contracts or 

alternatively through the negotiated or the single tender procedure. 

 

4.7 Communication and visibility 

Communication and visibility of the EU is a legal obligation for all external actions funded by 

the EU. This action shall contain communication and visibility measures which shall be based 

on a specific Communication and Visibility Plan of the Action, which will be developed early 

in the implementation. The measures are implemented by the Commission, the partner 

country, the contractors, the beneficiaries and/or the entities responsible in terms of legal 

obligations regarding communication and visibility. Appropriate contractual obligations will 

be included in the financing agreement, purchase and grant agreements and delegation as well 

as contribution agreements. 

Communication and visibility requirements for the European Union are used to establish the 

communication and visibility plan for the action and the relevant contractual obligations. 

 

 

 

 

List of acronyms 

https://eutf.akvoapp.org/en/projects/
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COAFR - European Council Africa Working Group  

EDF - European Development Fund 

EU - European Union  

EUTF - European Union Trust Fund for Africa 

GSE - Government of the State of Eritrea 

HoA - Horn of Africa 

MoPW - Ministry of Public Works 

MoLWE - Ministry of Land, Water and Environment 

MoLSW - Labour, Social and Welfare 

PCA - Project Cooperation Agreement  

RSTC - Red Sea Trading Corporation  

SPU - Special Project Unit  

UNOPS - United Nations Office for Project Services 

 

 

Annexes:  

Annex I: Indicative logical framework  

Annex II: Map of road rehabilitation priorities. 
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Annex: Indicative Logical Framework Matrix  

The indicative logframe matrix will evolve during the lifetime of the action and can be revised as necessary: The activities, the expected outputs and related 

indicators, targets and baselines included in the logframe matrix are indicative and may be updated during the implementation of the Action, no amendment 

being required to the financing decision. The logframe matrix should be used for monitoring and reporting purposes: new lines will be added for including 

baselines / targets for each indicator at contracting or inception stage new columns may be added to set intermediary targets (milestones) for the output and 

outcome indicators whenever it is relevant, as well as to regularly update values (“current value”) for reporting purpose. The inception report should include 

the complete logframe (e.g. including baselines/targets). Progress reports should provide an updated logframe with current values for each indicator. The 

final report should enclose the logframe with baseline and final values for each indicator. 

 

Additional note: The term "results" refers to the outputs 

, outcome(s) and impact of the Action (OECD DAC definition).  

 
 Results chain: 

Main expected results (maximum 10) 

Indicators 

(at least one indicator per expected result) 

Sources and means 

of verification 

Assumptions 

Impact (Overall 

objective) 

Contribute to reinforcing peace and economic 

inclusive integration between Eritrea and Ethiopia 
 Ethiopian commercial trade starts operating through 

Massawa port 

 

 Ongoing dialogues between the two Governments to 

support the arrangements, development and delivery 

of transport connectivity and trade.  

Dialogue and press 

reports 

The Government of 

Eritrea and Ethiopia 

remain committed to 

rapprochement and a 

trade agreement 

between the two 

Counties is reached. 

Outcome(s) 

(Specific 

Objective(s) 

 

Improve transport connectivity for commercial trade 

and for people  living along the arterial roads between 

Massawa and the Ethiopian border 

 Average daily traffic (vehicles/day) 

 

 Average speed on rehabilitated road (km/h) 

 

 Journey time between Massawa and Ser'ha 

 

 Transportation costs of goods 

 

 Accident rates on roads 

Government reports Road rehabilitation 

goes to plan and major 

bottlenecks along the 

roads are addressed. 
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Other Results 

(Outputs and/or 

Short-term 

Outcomes) 

Road between Nefasit and Ser'ha is rehabilitated and 

able to effectively handle commercial traffic flows  

 

 Km roads rehabilitated, which in turn will include: 

 Km of road graded 

 Km of subgrade treatment 

 Km of  road asphalted 

 Culverts built, rebuilt, rehabilitated 

 Retaining walls built and slopes stabilised 

 Ditches built 

 Road safety and environmental facilities installed 

 Number of plants, equipment and materials 

procured and delivered 

 Duration of procurement process (days) 

 

Government reports 

and monitoring 

missions 

 

Procurement reports 

Construction 

companies are able to 

scale up and make use 

of procured items in a 

fast and effective way. 

 

UNOPS maintains a 

good working 

relationship with the 

RSTC and other 

Eritrean counterparts, 

resulting in no major 

delays in procurement. 

 

UNOPS can regularly 

access the road 

rehabilitation sites in 

order to assess quality 

and standards are 

reached. 
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Annex II: Map of road rehabilitation priorities. 

 


