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Addendum No. 1 to Action Document : T05-EUTF-SAH-MR-01 

Title : PECOBAT : Amélioration de l’employabilité des jeunes et des capacités des PME 
par le développement du sous-secteur du BTP en matériaux locaux et de la formation 

professionnalisante dans les chantiers écoles construction 

ABAC Level 1 commitment No. T05.65 

 

 

 

The above-mentioned Action Document is modified as follows, in Section "4.2 Période 
indicative de mise en œuvre opérationnelle": 

 

• Original drafting:  

“La période indicative de mise en œuvre opérationnelle de la présente action est de 40 
mois à compter de la date d'approbation de la présente action par le board du Trust 
Fund ». 

• New drafting:  

« La période indicative de mise en œuvre opérationnelle de la présente action est de 65 
mois à compter de la date de la signature du contrat »  

 

This modification will enable the subsequent extension of the ongoing contract T05-EUTF-
SAH-MR-01-01 with ILO (implemented through its BIT field office).  

The modifications described herein are deemed to be of a non-substantial nature, the 
Operational committee shall therefore be informed of this addendum ex-post. 

 

 

For the Commission  

Name : Jean-Marc DEWERPE 

Title : Trust Fund Manager EUTF for Africa 

 

[signed in ARES] 
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