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THE EUROPEAN UNION EMERGENCY TRUST FUND FOR STABILITY AND 

ADDRESSING THE ROOT CAUSES OF IRREGULAR MIGRATION AND 

DISPLACED PERSONS IN AFRICA 
 
 

Action Fiche for the implementation of the Horn of Africa Window 

T05-EUTF–HOA–REG–20 

 

 

1. IDENTIFICATION 

 

 

Title/Number Strengthening the ability of IGAD1 to promote resilience in the 
Horn of Africa 

Total cost Total estimated cost: EUR 5 000 000 

 

Total amount drawn from the Trust Fund: EUR 5 000 000 

Aid method / 

Method of 

implementation 

Indirect management with an EU Member State agency or a 

consortium of EU Member States' agencies 

Direct management – procurement of services; grant – direct 

award of an operating grant to IGAD 

DAC-code 15110 Sector Public sector policy and 
administrative management 

 

 

 
 

2. RATIONALE AND CONTEXT 

2.1. Summary of the action and its objectives 

This project contributes to EU Trust Fund objectives (2) on strengthening resilience of 

communities, and in particular the most vulnerable; and (4) on improving governance and 

conflict prevention, and reducing forced displacement and irregular migration. It is also 

aligned with the Valletta Action Plan priority domain (1) on the development benefits of 

migration and addressing root causes of irregular migration and forced displacement. 

 

The funds for this project have been transferred to the EU Trust Fund at IGAD's request from 

the allocation reserved for IGAD under the 11th EDF 2014-2020 Regional Indicative 

Programme for Eastern Africa, Southern Africa and the Indian Ocean. This project therefore 

also contributes to the objectives and priority areas of intervention of the 11th EDF Regional 

Indicative Programme. 
 

 

 

 
 

1 Intergovernmental Authority on Development 
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The geographical scope of the project covers the countries of the IGAD region (Djibouti, 

Ethiopia, Kenya, Somalia, Sudan, Uganda and South Sudan) except for Eritrea whose 

membership has been suspended since 2007. 
 

The intervention logic of the project is based on the assumption that a stronger IGAD with 

greater administrative, financial and technical capacity will be better able to make informed 

decisions on future policy and investments, and therefore to transform the resilience of 

communities and individuals of IGAD member states2, including refugees and IDPs 

(internally displaced people)3, particularly those in areas that have not received assistance in 

the past. 

The overall objective of the project is to make the IGAD region more resilient, through 

more effective implementation of IGAD's resilience strategy (IDDRSI4). The specific 

objectives of the project are: (I) to strengthen IGAD’s capacity for coordinating and 

facilitating the implementation of IDDRSI to build resilience, as a means of addressing the 

root causes of vulnerability, forced displacement and irregular migration; and (II) to promote 

reform in IGAD by upgrading IGAD’s administrative and financial systems in line with 

international standards, taking into account the conclusions of recent and on-going 

assessments of IGAD's capacity. 

 

 
2.2. Context 

2.2.1. Regional context 

IGAD Drought Disaster Resilience and Sustainability Initiative (IDDRSI) is IGAD's 15-year 

regional strategy (2012-2027) to reduce vulnerability and strengthen drought resilience in arid 

and semi-arid lands, which comprise 60-70% of the region’s landmass and host most of the 

refugee and IDP camps in the region. IDDRSI's seven priority areas of intervention5 cut 

across the four sector pillars6 of IGAD's overall strategy, and so the IDDRSI strategy brings 

together in one single policy document the basic guiding objectives, principles, instruments 

and tools needed to improve resilience in the countries of the Horn of Africa. This makes 

IDDRSI one of the key instruments in delivering the objectives of the Trust Fund, which has a 

strong focus on resilience in its widest sense. 
 

IDDRSI is harmonised at national level through the production of country programming 

papers (CPPs) that identify the particular national circumstances and resilience needs of each 

IGAD member state. A regional programming paper (RPP) addresses the regional dimension 

and the priorities for cross-border cooperation. This puts IDDRSI at the heart of resilience 

policy-making in the region, and therefore makes it the appropriate vehicle for addressing key 
 

2 Djibouti, Ethiopia, Kenya, Somalia, South Sudan, Sudan and Uganda 
3 There are more than 2.7 million refugees and over 6 million internally displaced people in the IGAD region. 
4 IGAD Drought Disaster Resilience and Sustainability Initiative, 
5 The seven priority intervention areas are: The 7 priority intervention areas are: i) environment and natural 

resource management; ii) market access, trade and financial services; iii) livelihoods support and basic social 

services; iv) disaster risk management, preparedness and effective response; v) research, knowledge  

management and technology transfer; vi) conflict prevention, resolution and peace building; and vii) 

coordination, institutional strengthening and partnerships. 
6 The four pillars are: i) agriculture, natural resources and environment; ii) economic co-operation and  

integration and social development; iii) peace and security and humanitarian affairs; iv)corporate development 

services. 
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root causes of displacement and irregular migration within and outside the region, especially 

as most of the migration routes cross the remote areas of the arid and semi-arid lands, and a 

substantial percentage of the displacement in the Horn of Africa is caused by climate change. 

Most of the regional challenges related to droughts and other natural and man-made hazards 

are also directly or indirectly related to migration and need to be addressed regionally7. 

IDDRSI is steered and coordinated at regional level by its regional platform. All relevant 

stakeholders are members, namely the IGAD member states, the IGAD Committee of 

Directors, committed development partners, the regional IGAD NGO/CSO Forum and the 

IGAD Business Forum as well as representatives from the African Union Commission and the 

neighbouring East Africa Community. IDDRSI's stakeholders and its policy organs (Steering 

Committee and General Assembly) are assisted by the IDDRSI Platform Coordination Unit 

(PCU) which provides administrative and management services. 
 

Equivalent multi-stakeholder dialogues are being established at national level in IGAD 

member states to coordinate the implementation of the country programming papers.  

National coordinators have been appointed, and the challenge that remains is the full 

domestication of the CPPs and RPP. 

 

2.2.2. Sector context: policies and challenges 

IGAD’s Institutional Strengthening Action Plan (ISAP) is the overall strategy guiding all 

capacity building efforts within IGAD, and includes financial support and technical assistance 

for the coordination of IDDRSI implementation. The high level of donor commitment to both 

ISAP and IDDRSI demonstrates that IGAD has achieved a considerable amount of success in 

terms of mobilising resources, elaborating regional projects and setting up institutional 

structures and coordination mechanisms, but it has been less effective in ensuring effective 

coordination of the implementation of a region-wide strategy for increasing resilience in the 

IGAD region. 

Short-term funding and consultancies alone have not made significant improvements, either to 

the result-based management system or to administrative and financial processes in IGAD. A 

more radical approach is required to help generate real change and put a new emphasis on 

implementation and coordination. At the moment, the stand-alone IDDRSI Platform 

Coordination Unit (PCU) structure hinders efforts to meet these challenges. Therefore, this 

action will support a merger of the PCU with another existing unit, the Project Preparation 

and Management Unit (PPMU)8,into a new Planning and Coordination Section (PCS), which 

will be responsible for overall planning, coordination and budget preparation linked to the 
 

7 In addition to IDDRSI, the IGAD Regional Consultative Process on Mixed Migration facilitates dialogue and 

regional co-operation in migration management, by bringing together IGAD member states, relevant transit and 

destination countries beyond the IGAD region, international organisations and other stakeholders to exchange 

information on migration issues of common interest, share best practice and pursue solutions to common 

challenges. National consultative mechanisms are currently being established by all IGAD member states, and a 

Migration Action Plan 2015-2020 has been developed. 

 
8 The PPMU was created in 2011 as a result of Finland’s support to institutional strengthening of IGAD. Its 

overall objective was to strengthen IGAD’s organisational capacity to provide support to its member states in 

harmonising, planning and implementing regional development policies, strategies, programmes and projects. 

The PPMU has been active in developing manuals and guidelines for project cycle management, M&E and 

recruitment and management of project staff and consultants. 



4 of 15  

IGAD Strategic Plan 2016-2020 (as well as for IDDRSI and other sector and sub-sector 

regional strategies). 

Past experience shows that there is a clear need for the PCU and IGAD specialised agencies 

with a mandate for resilience to find a more coherent way of working together. Currently, 

ICPALD and ICPAC9, the two main specialised agencies dealing with implementation of 

IDDRSI-related activities, work in isolation from IDDRSI’s PCU. A central point is needed  

to act as a single mobilising and organising unit for all resilience-related work, taking overall 

responsibility for coordination, so that the specialised agencies can focus their efforts on 

implementation of various projects and activities. The new PCS, in which the existing PCU 

will be embedded, will take on that new role. This action defines the restructuring that is 

needed to achieve this, as well as identifying other activities that need to be undertaken. 

 
2.3. Lessons learnt 

The design of this action was informed by a number of assessments10 conducted in 2014 and 

2015 that identified gaps in IGAD’s operating systems and performance, and showed the need 

for genuine institutional strengthening that can bring about tangible performance  

enhancement in the organisation. Two are still to report (a USAID-financed independent 

assessment and the EU seven-pillar assessment11): their conclusions are not expected to differ 

greatly from the others, and will be taken into account as activities under this project are 

defined. 

A mid-term review of IDDRSI is being conducted in order to assess the progress being made 

in the implementation of the first phase (2013-2017) of the IDDRSI strategy. The resulting 

report will be a learning document for the IDDRSI initiative, which seeks to stimulate an 

understanding of what works and what does not; and to find ways to address challenges 

encountered in the implementation of the first phase, as well as to inform improvements in the 

planning and implementation of subsequent phases of the IDDRSI Strategy. The final report 

of the mid-term review will be presented at the Steering Committee and General Assembly 

meetings at the end of April 2016. 

The main issues identified by the assessments are that: i) due to irregular policy organ 

meetings coupled with persistent delays in the payment of contributions from its own member 

states, IGAD acts with insufficient policy direction and financial support, and as a 

consequence, reliance on donor funding has increased rapidly; ii) working and reporting 

arrangements continue to be unclear; and iii) following the establishment of the Committee 
 
 

9 ICPALD (IGAD Centre for Pastoral Areas and Livestock Development), ICPAC (IGAD Climate Prediction 

and Applications Centre) 
10 IGAD Systems Audit and IPSAS Compliance Review carried out by PriceWaterhouseCoopers (2014); 

Capacity Survey for IGAD conducted by NEPAD (2014); an internal assessment taking account of the based 

on earlier reviews (2015); a Performance Evaluation of the Effectiveness and Sustainability of USAID- 

supported activities at IGAD carried out by Ernst and Young (2015); ISAP I and II Review (2015); GiZ 

Programme Review (2015); and USAID Programme Review (2015). 

11 The 7 pillars are: effective and efficient internal control system; accurate and reliable accounting system; use 

of an independent external audit, performing to internationally accepted auditing standards; application of 

appropriate rules and procedures for EU grants; application of appropriate rules and procedures  for  

procurement; application of appropriate rules and procedures for using EU financial instruments; ability to 

ensure that sub-delegates and financial intermediaries implement EU-funded actions in line with international 

standards. 



5 of 15  

of Directors in November 2014, internal cohesion, coordination and steering has improved 

significantly, but still needs much more consolidation. 

In order to address the problems, there is a need for: 

- restructuring of the organisation to take the specialised agencies (ICPAC and ICPALD) into 

account, redefine job descriptions, and provide a more efficient and effective service delivery; 

- improved procurement, accounting and financial systems, through staff training and the 

procurement of the required equipment and software; 

- better team working, cooperation and dialogue within IGAD and its agencies, and a 

consolidation and harmonisation of all mechanisms, systems and processes; 

- greater support, in the form of technical assistance, for the IGAD Committee of Directors, 

Audit Committee, IDDRSI General Assembly and Steering Committee, IGAD M&E Working 

Group in order to improve the coordination of planning and performance steering functions; 

- replacement of the existing inter-institutional agreement with a new treaty, to ensure that the 

policy organs meet regularly and provide policy and financial support for IGAD's work. 

 

2.4. Complementary actions 

The action will complement the work already defined under the Institutional Strengthening 

Action Plan (ISAP III), and a collaborative working approach with other donors will be 

required – in particular, with those partners contributing to the ISAP Joint Financing 

Arrangement (JFA)12, but also with other bilateral and multilateral partners such as Germany, 

USAID, the World Bank, African Development Bank and UNDP13. 

It will also take into account the EU Regional Integration Support Programme (RISP) III14, 

which contributes to ISAP, as well as the support provided through the EU-funded  

PanAfrican MESA15 project. 

There may well be other complementary actions under the EU Trust Fund in future on cross- 

border cooperation and/or IDDRSI related investments, or through the Research and Evidence 

Facility. 

The table below summarises the funding in support of IDDRSI managed by IGAD Secretariat 

and which mostly covers coordination, capacity building and monitoring and evaluation 

activities. Most funds are channelled through the governments of the countries in the region. 
 

 

 

 

 

 
 

12 Denmark, Sweden, Finland, Norway 
13 IDDRSI receives support from a number of donors (AfDB, USAID, Germany, EU and Denmark), including 

for all PCU staff salaries, but PCU staff are recruited on short-term contracts and future funding is neither 

assured nor predictable. 
14 The goal of RISP III is to contribute to integration in the Eastern and Southern Africa and Indian Ocean 

region. More specifically, the purpose of the programme is to develop the capacity of regional organisations 

and their member states in formulating, implementing and monitoring policies for the regional integration 

agenda. 
15 Monitoring for Environmental Security in Africa 
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Partner Contribution 

African Development Bank: 

Drought Resilience and Sustainable 
Livelihoods Programme (DRSLP) 

$300 million, of which, $7.6 million grant for the 

IGAD Secretariat 

World Bank: Regional Pastoral 

Livelihood Resilience Project 
(RPLRP) 

$197 million, of which $5 million grant for the 

IGAD Secretariat 

Germany (BMZ/KfW/GIZ): 

Strengthening Drought Resilience in 

the Horn of Africa 

$74 million (through the regional window for 

technical and financial cooperation) to support 

the Dikhil, Karamoja and Somali clusters and of 

which $6.3 million is foreseen for the second 
phase of technical assistance to IGAD 

Denmark: IGAD Applied Research in $5.9 million 

Drylands and Civil Society Grants  

Facilities (ARD/CSO GF)  

IGAD Administrative Support Total requested support for 2016 is $10 million, 

Programme (ISAP) III – various of which IGAD covers 1%. 

partners (Denmark, Finland, Sweden,  

Norway, USAID, EU via RISP III,  

UNDP)  

 
 

Activities under objective I of the project will complement the activities financed through 

GIZ’s on-going programmes of technical assistance to IDDRSI, which include support for the 

introduction of harmonised management instruments and systems such as regional knowledge 

management and communication (also supported by other partners, notably USAID), a geo- 

data base for spatial planning, regional programming and M&E, investment plans and 

resource mobilisation as well as for IGAD’s capacity development services to its member 

states. 

In relation to the development of IGAD's key administrative and financial systems (objective 

II), the proposed action will be fully in line with the efforts of other donors (USAID, pooled 

funding partners and others). 

The innovative approach of this action lies in its focus on restructuring, combined with 

specific reforms that will enhance IGAD's performance as well as its accountability. It will 

also be ground-breaking for IGAD to commit to absorb the project-funded staff of the new 

Planning and Coordination Section into its core budget (i.e. by using its own resources) within 

a four-year timeframe to guarantee continuity and institutional sustainability. 

 

2.5. Donor co-ordination 

The project’s objectives can only be achieved in close coordination with other development 

partners supporting IGAD’s Institutional Strengthening Action Plan (ISAP), as described 

above. 

Donor coordination will be managed through the established ISAP Coordination Group, 

which meets regularly in Addis Ababa and provides space for joint analysis, joint 

programming and complementary donor support mechanisms (e.g. the Joint Financing 

Agreement, bilateral funds, advisory services, technical assistance). Denmark has announced 
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its intention to step down as lead partner for the ISAP Group; Sweden has proposed to take 

over, working jointly with the EU, to cover the existing ISAP Group. 

Based on the findings of the recent assessments, ISAP III (2016–2020) has a strategic 

orientation and a results framework with annual milestones to track progress in the 

institutional transformation process as well as in IGAD’s performance and operations 

regarding IDDRSI and other multi-sectoral regional programmes. 

Another donor group is the Global Alliance for Action for Drought Resilience and Growth 

which was established in 2012 with a mandate to advance the resilience agenda in the region. 

It is a network of donors and international development partners, led by USAID and including 

IGAD, and it supports some resilience related research activities. 

 

 

3. DETAILED DESCRIPTION 

 

3.1. Objectives 

The overall objective of the project is to make the IGAD region more resilient, through more 

effective implementation of IGAD's resilience strategy. 

 

The specific objectives are: 

I. To strengthen IGAD’s capacity for coordinating and facilitating the 

implementation of IDDRSI to build resilience, as a means of addressing the root 

causes of vulnerability, forced displacement and irregular migration. 

II. To promote reform in IGAD by upgrading IGAD’s administrative and financial 

systems in line with international standards, taking into account the conclusions of 

recent and on-going assessments of IGAD's capacity. 

 

3.2. Expected results and main activities 

IGAD will improve its capacity to coordinate the implementation of IDDRSI through a 

process of evaluating existing programmes and policies and identifying where there are gaps 

and opportunities, with a view to redefining regional policies. IGAD will be enabled to do so 

through a reorganisation and strengthening of the IDDRSI Platform Coordination Unit (PCU). 

Key qualified staff will be recruited to enable the Unit to execute its mandate more 

comprehensively as part of a new Planning and Coordination Section, under the control of the 

Committee of Directors, which will coordinate, follow-up and facilitate the implementation  

of the overall IDDRSI strategy. This will be in line with IDDRSI's strategy to pursue a  

holistic approach towards addressing resilience, using the specialisms already existing within 

IGAD more effectively. 

The project will help IGAD in raising its administrative and financial systems to international 

standards, thereby improving its efficiency. This will be done by the restructuring described 

above and by the adoption of a new organisational structure including the appointment of a 
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Chief Operating Officer16, as well as through training and procurement of essential equipment 

and software. It will also include some support for the process of securing adoption of a new 

treaty for IGAD, which will give IGAD a stronger legal foundation and a more robust 

mandate for conducting policy dialogue and providing services in the region. 

The expected results are: 

I. IGAD’s ability to promote resilience in the region is strengthened and improved. In 

particular: 

 IGAD’s coordination of the implementation of IDDRSI is improved, thereby 

enabling it to implement its functions efficiently. 

 
II. IGAD's administrative and financial systems are raised to international standards, thereby 

improving its efficiency, value for money and accountability to its member states and 

development partners. 

 New organisational structure agreed for IGAD Secretariat and its specialised 

agencies; 

 New accounting (IPSAS compliant), procurement, audit and HR systems are in 

place and used by IGAD staff (Secretariat and all specialised agencies) in line 

with international best practice and standards; 

 New treaty in place. 

The action will support and be complementary to IGAD's own Institutional Strengthening 

Action Plan (ISAP), which was originally designed to provide a comprehensive strategy and 

action plan that would address IGAD's capacity building needs. Several other donors already 

support ISAP through a pooled funding arrangement17, and this action will be delivered in 

close coordination with them, as part of a consolidated donor response to IGAD. 
 

EU financing of staff salaries under the project, as well as the costs of the IDDRSI Steering 

Committee and General Assembly meetings, will be limited to a maximum period of four 

years, after which IGAD will take over responsibility, by absorbing these costs in its own 

budget, financed by contributions from its own member states. 

 

The main activities are: 

 

I. IGAD’s ability to promote resilience in the region is strengthened and improved. 

 

i. IGAD’s coordination of the implementation of IDDRSI is improved, thereby enabling  

it to redefine regional priorities and address emerging policy gaps as a basis for 

future regional and trans-boundary projects. 
 

 
 

16 Recommendation from the assessments listed in the footnote to section 2.3, to appoint a permanently-based 

senior officer who can assist the Executive Secretary in operational matters 
17 Joint Financing Arrangement, supported by Denmark, Sweden, Finland and Norway 
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IGAD's coordination of IDDRSI will be improved, as action is taken to implement the 

findings of the mid-term review due to report at the end of April 2016. A new Planning and 

Coordination Section (PCS) will be created by merging the PCU and the PPMU. The PCS 

will be the main organising body for internal coordination within IGAD and its specialised 

offices, to ensure the provision of a more collaborative service to IGAD member states, as 

well as the coordination of stakeholders involved in complex multi-sectoral regional processes 

and strategies like IDDRSI. 

Policy and programme approaches to address the root causes of conflicts, vulnerability and 

forced displacement in the region will particularly benefit from the new section’s catalytic 

coordination and facilitation functions. 

Under the guidance of the Committee of Directors, and to specified targets in line with 

IDDRSI’s priority intervention areas, the PCS will have oversight that will allow it to 

coordinate, follow-up and facilitate more effectively the implementation of the overall 

IDDRSI strategy, by facilitating inter-disciplinary and intra-institutional working 

arrangements. Evidence-based information from the field will be used for informed decision 

making in policy and programme development and for the respective policy dialogue between 

IGAD and its policy organs (bottom-up approach). 

This will involve a redefinition of competencies, roles and reporting lines within the IGAD 

Secretariat and the specialised agencies, and will ensure a contribution from IGAD specialised 

agencies to the development of regional capacity. Under the guidance of the Committee of 

Directors, the PCS will have oversight to better coordinate, follow-up and facilitate the 

implementation of the overall IDDRSI strategy. The PCS will be responsible for following up 

the recommendations from the IDDRSI steering committee and decisions of the General 

Assembly, with IGAD headquarters divisions responsible for performing specific tasks 

together with their specialised agencies. The PCS will be responsible for ensuring that inter- 

disciplinary and intra-institutional teams are established where needed, and for overseeing 

their work. 

The PCS will take the lead in reviewing existing national and regional policies and 

programmes at regional, national and trans-boundary levels, through a participative process, 

and identifying opportunities aimed at increasing resilience (with attention to livelihood 

diversification, wealth and employment creation), and at promoting stability and conflict 

prevention and resolution. This will involve supporting the preparation of country investment 

plans, including detailed annual work plans and budgets harmonised with the overall IGAD 

and national budgets. It will be essential to secure political support, especially for a new focus 

on cross-border clusters. This should result in new policies and new investments (projects) 

that respond to current challenges in the region and can address the emerging priority gaps. 

The methodology to be used could include cross-border thematic dialogues and/or events 

between communities, local authorities and other policy makers at national level; capacity 

building of regional and national policy fora; and analysing policy outcomes. The role of the 

IDDRSI national coordinators will also be essential. The results will be presented to the  

IGAD Steering Committee and General Assembly, and the PCS will take follow up action18. 

The project will finance: 
 

 

18 GIZ is supporting projects with local authorities in the Karamoja and Dikhil clusters; to complement this work, 

the EU will consider financing activities in other cross-border areas. 
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 the 3 key management positions in ICPALD, currently being financed by the EU 

through the RISP19 until the end of 2016;

 the positions of the i) Coordinator for Regional Programming (P4); ii) Coordinator for 

Capacity Development (topping up from P3 to P4) of the PCS;

 Support for the staff of the PCS and the specialised agencies, enabling IGAD to 

establish a regional hub for capacity development services to its member states as well 

as an evidence-based and structured policy dialogue with IGAD policy organs. 

Targeted officials from IGAD member states will be trained in skills relevant to the 

exercise of reviewing programmes, redefining policies and identifying opportunities 

for the full implementation of IDDRSI (country programming papers and the regional 

programming paper). These skills will include needs identification, investment plans 

and project formulation, workplan and budget preparation, target-setting, project 

analysis, monitoring and evaluation, and participatory and inclusive consultation 

techniques at national and sub-national levels;

 the costs of the IDDRSI platform meetings (Steering Committee and General 

Assembly), capacity development events for officials from IGAD member states, and 

other relevant consultations with stakeholders.

 

II. IGAD's administrative and financial systems are raised to international standards, 

thereby improving its accountability to its member states and to its development 

partners. 

 

ii. Support for the Committee of Directors in reforming the Administration and 

Finance and HR Management Divisions of IGAD to raise their systems and 

performance to international standards 

This process will reinforce key functions such as strategic and operational planning, budget 

preparation and follow-up, monitoring and evaluation to measure impact and performance, 

and communication as well as capacity development services to IGAD member states, and 

donor coordination. It will include the changes relating to the PCU and the work of the 

specialised agencies. It will also include the appointment of a Chief Operating Officer20 to 

head the new PCS (created by merging the existing PPMU and PCU). The process will be 

defined in a comprehensive plan by the Committee of Directors and supported by the selected 

implementing partner, which includes, inter alia, the following elements: 

 Based on existing assessments, an overhaul of the HR systems and preparation of a 

training map and recruitment guidelines to ensure that staff have the right 

qualifications to allow them to implement and operate financial and administrative 

systems efficiently and professionally, with a particular focus on accounting, budget 

planning and preparation, procurement and HR systems in compliance with 

international standards;
 

19 Regional Integration Support Programme – see section 2.4 
20 Recommendation from the assessments listed in the footnote to section 2.3, to appoint a permanently-based 

senior officer to assist the Executive Secretary in operational matters. This post could be created by 

upgrading the existing post of Project Manager for Planning and Programming, which is currently 

vacant. 
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 Adoption of an updated IGAD human resources management manual that includes 

processes for improved staff recruitment, staff evaluation, performance and promotion 

systems, training needs as well as outsourcing and the use of external consultancies;

 A blueprint for an organisational structure, that does not rely on unrealistic or 

unconfirmed financial expectations and helps IGAD in fulfilling its mandate.

The project will finance: 

 the upgrading/top-up of the existing Programme Manager for Planning and 

Coordination Section post, funded by IGAD’s own resources into the new Chief 

Operating Officer post;

 technical assistance to help IGAD in raising their systems and performance to 

international standards.

 

iii. Support for the process of securing the adoption of a new treaty that will include 

regular dialogue with IGAD's policy organs (Committee of Ambassadors, Council  

of Ministers, the IGAD General Assembly) and mechanisms for ensuring timely 

payment of contributions by member states. 

The project will finance the cost of two meetings of senior officials, members of Parliaments 

and/or Ministers/Heads of State. 

 

3.3. Risks and assumptions 

The main risks are: 

i. IDDRSI is not able to achieve the targets set (medium); 

ii. Success in meeting international standards is contingent upon the recruitment of 

qualified personnel (medium); 

iii. IGAD member states do not provide the political support required to ensure the new 

treaty is adopted (low) or the financial support to allow IGAD to operate effectively 

(high); 

iv. Selection of staff is politically influenced at the expense of adequate technical 

qualifications (medium). 

 

The assumptions for the success of the action and its implementation include: 

i. Unqualified backing for reforms from IGAD senior management; 

ii. Political support at the highest level for IGAD from its member states. 

 

Mitigating measures have been considered, including: 

i. IGAD sensitisation of its member states at different levels about the necessity and 

importance of adopting the treaty to give sufficient mandate to handle current tasks in 

the region. Adoption of the treaty should also increase pressure on IGAD member 

states to meet their financial obligations. 
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ii. Full support from the Committee of Directors and the Executive Secretary to steer the 

reform process and bring about changes. 

iii. Participation as observers of EUD representatives in the recruitment process for any 

new staff to be funded by this project. 

iv. Vacant positions advertised on the IGAD website and on those of other RECs, as well 

as using other international recruitment networks, in order to reach a wider audience 

and demonstrate greater transparency. 

 

3.4. Cross-cutting issues 
 

Under this project, concrete steps will be taken to involve women in the capacity building and 

institutional strengthening activities. This is in line with the EU policies to take into account 

issues of gender mainstreaming in development cooperation. Therefore, under this action, all 

recruitment of additional staff for the various offices of the IGAD Secretariat will take into 

account the need to target the achievement of at least 30% women employees. The 

procurement of consultants and services will also be done taking into account issues of gender 

equity and disability mainstreaming. The project will also take into consideration 

environmental considerations undertaken by the planning and coordination section as a means 

to meet its resilience objectives. 

 

3.5. Stakeholders 

 
The stakeholders involved under this action are: 

i. The IGAD Secretariat, and its various specialised agencies; 

ii. IGAD member states; 

iii. EU institutions, especially the EU delegation in Djibouti, which will provide 

oversight on the progress and challenges of implementing the action; 

iv. Other development partners, who support IGAD institutional building efforts and 

regional programmes such as IDDRSI, migration-related initiatives etc 

v. Communities vulnerable to disasters; NGOs. 

 

 

4. IMPLEMENTATION ISSUES 

 

4.1. Financing agreement, if relevant 

In order to implement this action, it is not foreseen to conclude a financing agreement with 

the partner country, referred to in Article 17 of Annex IV to the ACP-EU Partnership 

Agreement. 
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4.2. Indicative operational implementation period 

The implementation period will be 56 months, whilst the overall execution period (including a 

closure phase of no more than 18 months) will not exceed 122 months from the date of 

approval of this Action Document by the Operational Committee of the EU Trust Fund. 

 

4.3. Implementation components and modules 

Three major components are envisaged: 

i. Indirect management with an EU Member State agency or a consortium of EU 

Member States' agencies for the support for the IDDRSI strategy, including support 

for the new Planning and Coordination Section and the specialised agencies, in 

accordance with Article 58(1)(c) of Regulation (EU, Euratom) No 966/2012 

applicable by virtue of Article 17 of Regulation (EU) No 323/2015. The agency or the 

consortium may mobilise expertise from other Member States' agencies, relevant 

international and local organisations and private sector operators. The entrusted 

entities would carry out the following budget-implementation tasks: acting as 

contracting authority concluding, monitoring and managing contracts, carrying out 

payments, and recovering moneys due. 

 

The specific criteria for the selection of the agencies will be their long standing 

collaboration with IGAD, experience in the implementation of similar objectives and 

relevant administrative and operational capacities. GIZ is a suitable agency to be 

involved in the implementation of this project given their long experience and current 

involvement in providing technical assistance to IGAD, in particular in relation to 

IDDRSI, as well as to deliver the technical assistance needed for the implementation 

of IDDRSI; 

 

ii. Direct management – direct award of an operating grant to IGAD 
 

iii. Direct management – procurement of a service contract to deliver the technical 

assistance that will improve key administrative and financial areas 

The agreements are expected to be concluded in the third quarter of 2016. 
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4.4. Indicative budget 
 

Component Amount in 

EUR 

 

i) Delegation Agreement 
2 100 000 

Support of the core functions of the PCS and specialised 

offices in service provision to IGAD member states for the 

implementation of IDDRSI 

2 100 000 

ii) Direct grant to IGAD 1 400 000 

Salary and costs of: 

 3 ICPALD staff from end 2016 onwards: Heads of 

Social Economics & Policy, Livestock & Fisheries, 

Pastoral & Climate Change 

 2 PCS staff: Coordinators for Regional 

Programming and Capacity Development 

1 000 000 

For a maximum of four years, until the costs are absorbed 

into the IGAD budget: 

 Top up costs for Chief Operating Officer (currently 

Programme Manager of the PCS) 

100 000 

Cost of two meetings to support the process of securing the 

adoption of a new treaty 

300 000 

iii) Service contract 1 200 000 

Technical assistance to help IGAD in raising their systems 

and performance to international standards 

1200 000 

Monitoring, audit and evaluation 200 000 

Communications and visibility 100 000 

Total 5 000 000 

 

4.5. Evaluation, monitoring and audit 

It is important to establish monitoring and evaluation arrangements that can measure progress 

towards the intended results in a consistent and regular manner. Efforts will be made to set up 

a single monitoring & evaluation and lessons learned framework for all EUTF-funded  

projects in the Horn of Africa. Each of the projects in the Horn of Africa will pool resources 

by setting aside 1.5-2% of their EU Trust Fund allocations to establish a single monitoring 

and evaluation framework with a dedicated team of experts. The single M&E framework will 

help ensure consistency in progress reporting by using the project baselines and undertaking 
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regular monitoring, evaluation and reviews of on-going projects in the region. It will also 

serve as a tool for compiling documentation and sharing experience in a structured manner. 

Ad hoc audits or expenditure verification assignments could be contracted by the European 

Commission. Audits and expenditure verification assignments will be carried out in 

conformity with the risk analysis in the frame of the yearly Audit Plan exercise conducted by 

the European Commission. Evaluation and audit assignments will be implemented through 

service contracts, making use of one of the Commission’s dedicated framework contracts or 

alternatively through the competitive negotiated procedure or the single tender procedure. 

The implementation of this project will also be monitored through the ISAP Coordination 

Group in Addis Ababa. The ISAP Coordination Group will monitor the implementation of 

ISAP through annual work plans, budget and result framework. The annual work plan, budget 

and result framework will be updated on a bi-annual basis by the IGAD Secretariat in order to 

fully reflect changing requirements. The IGAD Secretariat will remain the  overall 

coordinator. 

 

4.6. Communication and visibility 

Communication and visibility of the EU is a legal obligation for all external actions funded by 

the  EU.  This  action  shall  contain  communication  and  visibility measures  which  shall   

be based on a specific Communication and Visibility Plan of the Action, to be elaborated at 

the start of implementation. 

In terms of legal obligations on communication and visibility, the measures shall be 

implemented by the Commission, the partner countries and entrusted entities. Appropriate 

contractual obligations shall be entered into the Agreements concluded by the Commission 

with the entrusted entities and the partner countries. 

The Communication and Visibility Manual for European Union External Action shall be used 

to establish the Communication and Visibility Plan of the Action and the appropriate 

contractual obligations. 

 

A logical framework showing targets and indicators is attached. 
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EU Trust Fund Strategy Valletta Action Plan United Nations Sustainable Development Goals 

Four main areas of 

intervention 

Five priority domains, and 16 initiatives 17 goals 

 
 

1) Greater economic and 

employment opportunities 

 

2) Strengthening resilience of 

communities and in particular 

the most vulnerable, as well as 

refugees and displaced people 

 

3) Improved migration 

management in countries of 

origin and transit 

 

4) Improved governance and 

conflict prevention, and 

reduction of forced 

displacement and irregular 

migration 

1) Development benefits of migration and addressing root causes of 

irregular migration and forced displacement 

1. enhance employment opportunities and revenue-generating 

activities 

2. link relief, rehabilitation and development in peripheral and 

most vulnerable areas 

3. operationalise the African Institute on Remittances 

4. facilitate responsible private investment and boost trade 

2) Legal migration and mobility 

5. double the number of Erasmus scholarships 

6. pool offers for legal migration 

7. organise workshops on visa facilitation 

3) Protection and asylum 

8. Regional Development and Protection Programmes 

9. improve the quality of the asylum process 

10. improve resilience, safety and self-reliance of refugees in 

camps and host communities 

4) Prevention of and fight against irregular migration, migrant 

smuggling and trafficking of human beings 

11. national and regional anti-smuggling and anti-trafficking 

legislation, policies and action plans 

12. strengthen institutional capacity to fight smuggling and 

trafficking 

13. pilot project in Niger 

14. information campaigns 

5) Return, readmission and reintegration 

15. strengthen capacity of countries of origin to respond to 

readmission applications 

16. support reintegration of returnees into their communities 

1) End poverty in all its forms everywhere 
2) End hunger, achieve food security and improved nutrition and 

promote sustainable agriculture 

3) Ensure healthy lives and promote well-being for all at all ages 

4) Ensure inclusive and equitable quality education and promote 

lifelong learning opportunities for all 

5) Achieve gender equality and empower all women and girls 

6) Ensure availability and sustainable management of water and 

sanitation for all 

7) Ensure access to affordable, reliable, sustainable and modern energy 

for all 

8) Promote sustained, inclusive and sustainable economic growth, full 

and productive employment and decent work for all 

9) Build resilient infrastructure, promote inclusive and sustainable 

industrialisation and foster innovation 

10) Reduce inequality within and among countries 

11) Make cities and human settlements inclusive, safe, resilient and 

sustainable 

12) Ensure sustainable consumption and production patterns 

13) Take urgent action to combat climate change and its impacts 

14) Conserve and sustainably use the oceans, seas and marine resources 

for sustainable development 

15) Protect, restore and promote sustainable use of terrestrial 

ecosystems, sustainably manage forests, combat desertification, and 

halt and reverse land degradation and halt biodiversity loss 

16) Promote peaceful and inclusive societies for sustainable 

development, provide access to justice for all and build effective, 

accountable and inclusive institutions at all levels 

17) Strengthen the means of implementation and revitalise the global 

partnership for sustainable development 
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APPENDIX 1: INDICATIVE LOGICAL FRAMEWORK 

 

 

 

Strengthening the ability of IGAD to promote resilience in the Horn of Africa 

SPECIFIC OBJECTIVES OBJECTIVELY VERIFIABLE INDICATORS MEANS OF VERIFICATION 

I. IGAD's ability to  promote 

resilience in the region is 

strengthened and improved, thereby 

enabling it to implement its functions 

efficiently. 

 IDDRSI strategy effectively implemented; 

 Use of evidence-based information in 

decision-making; 

 PCS staffing levels. 

 IDDRSI mid-term review, and reports to the 

IDDRSI General Assembly 

 ISAP Coordination Group meeting minutes and 

– ISAPIII annual and bi-annual reports 

 IDDRSI Steering Committee meeting reports. 

II. IGAD’s administrative and 

financial systems are raised to 

international standards, thereby 

improving its efficiency, value for 

money and accountability to its 

member states and development 

partners. 

 ISAP III annual workplan – indicators and 

result framework; 

 New organisational structure in place; 

 New IPSAS-compliant accounting, 

procurement, audit and HR systems are in 

place and used by IGAD staff (Secretariat and 

all specialised agencies) in line with 

international best practice and standards; 

 Treaty adopted by IGAD summit. 

 Global audits 

 Independent audits and reviews 

 Seven-pillar assessment reports and action 

plans 

 ISAPIII annual and biannual narrative and 

financial reports 

 Ministerial meeting communiqués 

 


