



**Addendum No. 1 to Action Document : T05-EUTF-SAH-ML-04**

**Title : Sécurité et Développement au Nord du Mali – phase 2**

**ABAC Level 1 commitment No. T05.41**

The above-mentioned Action Document is modified as follows:

- Section "4.2 *Période indicative de mise en oeuvre opérationnelle*": the indicative period for implementation has been extended from 36 months to 66 months. This modification will enable the subsequent extension of the ongoing contract T05-EUTF-SAH-ML-04-01 in view of the initial delays at the start of implementation. The new Decision period will cover the period for closure of the latter.

All other aspects of the Action Document remain unchanged.

The modifications described herein are deemed to be of a non-substantial nature, the Operational committee shall therefore be informed of this addendum ex-post.

**For the Commission**

Name : **Jean-Marc  
DEWERPE**

Title : Trust Fund Manager  
**EUTF for Africa**

[signed in ARES]