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Annex IV to the Agreement establishing the European Union Emergency Trust Fund for 

stability and addressing root causes of irregular migration and displaced persons in Africa 

and its internal rules 

 

Action fiche of the EU Trust Fund to be used for the decisions of 

the Operational Committee 

1. IDENTIFICATION 

Title Supporting protection and humanitarian repatriation and 

reintegration of vulnerable migrants in Libya  

(T05-EUTF-NOA-LY-02) 

Total cost Estimated total cost: Euro 19 800 000 million 

Total amount from Trust Fund: Euro 19 800 000 million 

Aid method/Implementation 

methods 

Project modality: indirect and direct management 

 

Indirect management: delegation agreement with the 

International Organisation for Migration (IOM) 

 

Direct management: direct awards to Civil Society 

Organisations (CSO) 

DAC code 130, 150, 720  

 

2. GROUNDS AND BACKGROUND 

2.1. Summary of the action and its objectives 

This Action Fiche captures the interventions in Libya to be committed during 2017 under the 

European Union Emergency Trust Fund for stability and addressing root causes of irregular 

migration and displaced persons in Africa (i.e. “Trust Fund”). 

The proposed action responds to the effects of the ongoing instability and difficult socio-

economic conditions of migrants and host communities in Libya. This includes security 

concerns for those populations, ranging from arbitrary detentions and restrictions on freedom 

of movement to the increasing occurrence of kidnappings for ransom, which may be linked to 

a worsening economic situation.  

The Action responds to the magnitude of irregular migration attempts across the 

Mediterranean that has strained resources, particularly those of relevant Libyan authorities 

including the Libyan Coast Guard (LCG) and Port Security, through interventions in reception 

centres at points of disembarkation and migrant detention centres which are likewise 

underequipped to provide minimum decent living conditions and where there are reports of 

abuse and exploitation
1
.  

This Action incorporates the approach put forward by the EU in the Communication Lives in 

dignity: from aid-dependency to self-reliance
2
 to change the way forcibly displaced persons 

                                                 
1
 North Africa Mixed Migration Hub (MHub), Detained Youth the Fate of Young Migrants, Asylum Seekers and 

Refugees in Libya Today, Study 1, July 2015, available online: 

http://www.mixedmigrationhub.org/wpcontent/uploads/2015/09/MHUB_Naik_Libya_Detention_Sep20

15.pdf . 
2
 Communication COM (2016) 234 final: Lives in Dignity: from Aid-dependence to Self-reliance. 

http://www.mixedmigrationhub.org/wpcontent/uploads/2015/09/MHUB_Naik_Libya_Detention_Sep2015.pdf
http://www.mixedmigrationhub.org/wpcontent/uploads/2015/09/MHUB_Naik_Libya_Detention_Sep2015.pdf
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are supported in external action policies while protecting those most vulnerable. The project 

addresses various locations with high concentrations of migrants, in particular reception 

facilities at points of disembarkation and detention centres. This Action also strengthens the 

capacity of relevant Libyan authorities through trainings and provision of technical advice and 

assistance regarding rights-based migration management. 

This Action is fully in line with the EU-IOM Partnership for Sahel and Lake Chad and Libya. 

It pays particular attention to providing sustainable and impartial reintegration assistance, 

according to established vulnerability criteria, while taking into account local contexts and 

existing development cooperation in countries of return. In doing so, the ‘do not harm’ 

principle will be fully respected. 

The overall objective of this Action is to reinforce protection and resilience of migrants in 

Libya.  

The specific objectives of the proposed action are:  

 To improve reception of migrants upon disembarkation; 

 To ensure minimum decent living standards in targeted detention centres;  

 To improve and scale up humanitarian repatriation and reintegration
3
;  

 To strengthen migration data and communication on migration flows, routes and 

trends; 

 To enhance protection and timely access to basic services for vulnerable migrants 

most affected by insecurity or with specific needs, both in detention centers and in 

communities.  

 

2.2. Background 

The present action is complementary to ongoing initiatives funded by the EU and other 

donors in Libya. IOM is a member of key structures that coordinate actions between Agencies 

working in Libya (see Coordination section). This is vital particularly to facilitate 

coordination between IOM and the United Nations High Commissioner for Refugees 

(UNHCR), notably through the Detention Centre Task Force that meets twice a month to 

coordinate interventions in the detention centres and activities related to rescue at sea 

operations. Activities are continually discussed with local Non-Governmental Organisations 

(NGOs), CSOs, relevant Libyan authorities and community groups, and beneficiaries. This 

Action incorporates feedback mechanisms, so responses influence and inform project design. 

In full coordination with the EU-led dialogue with national authorities and the international 

community, the Action promotes advocacy efforts with relevant stakeholders, such as Libyan 

officials and local municipalities, the international community, EU Member States and other 

relevant governmental representatives. In line with the EU's commitment to apply conflict 

sensitivity across its assistance to Libya, the Action will include a conflict sensitive approach. 

                                                 
3
 IOM defines Assisted Voluntary Return (AVR) as 'administrative, logistical, financial and reintegration support 

to rejected asylum seekers, victims of trafficking in human beings, stranded migrants, qualified 

nationals and other migrants unable or unwilling to remain in the host country who volunteer to return 

to their countries of origin', available online http://www.iom.int/key-migration-terms. For the purpose 

of this Action, AVR is renamed as 'humanitarian repatriation' considering the current crisis situation in 

Libya, affecting also operational capacities to carry out fully-fledged AVR operations, and the extreme 

vulnerability of migrants in detention or stranded in communities. Humanitarian repatriation from Libya 

will be undertook on an exclusively voluntary basis.    

 

http://www.iom.int/key-migration-terms
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The Action proposes monitoring and evaluation exercises and will adapt its implementation 

methodology when necessary to ensure activities are implemented in a way that safeguards 

participating communities and groups. 

The collection of reliable, timely information supports evidence-based, value for money 

projects, effective policy and political dialogue in Libya and throughout the region. The 

Action is supported by results from the IOM Displacement Tracking Matrix (DTM)
4
 system, 

the North Africa Mixed Migration Hub (M-hub) and the Regional Mixed Migration 

Secretariat (RMMS). The majority of activities will take place in Libya. Existing key 

assessments and response plans, including the external 2016 'Libya Needs Assessment of 

Displaced Populations and Host Communities', developed by the EU-funded Regional 

Development and Protection Programme in North Africa (RDPP), the 2016 Humanitarian 

Needs Overview (HNO) and Humanitarian Response Plan (HRP) and the 2016 Multi-sector 

Needs Assessments (MSNA) for Libya, serve as key guidance. 

This Action contributes to the third objective of the Trust Fund (Improved migration 

management in countries of origin, transit and destination) and responds to the priorities set 

out for the North of Africa window's operational strategy, namely ensuring protection for 

those in need and improve information and the protection of vulnerable migrants along the 

migratory route. Furthermore, this Action contributes to implement priority domains 3 

(protection and asylum) and 5 (return, readmission and reintegration) of the La Valletta 

Action Plan. 

 

2.2.1. National background, where applicable 

On 17 December 2016, it will be one year since the signing in Skhirat of the Libyan Political 

Agreement (LPA). Progress has been made in implementing the LPA, but the situation 

continues to be fluid and significant challenges remain to be tackled. The Government of 

National Accord, while based in Tripoli, is not yet fully functioning, does not have effective 

control over the state's remaining resources, and has not yet been endorsed by the House of 

Representatives (HoR). Discussions continue to establish whether a ministerial list acceptable 

to the HoR can be found, and on whether a budget can be agreed that would enable more 

effective delivery of services by the GNA to the Libyan population. Meanwhile, the economy, 

on the brink for months, is showing signs of collapse and developments on the ground 

indicate that physical control of the country and responsibility for security remains 

fragmented between a number of forces and militia 

                                                 
4
 The Displacement Tracking Matrix (DTM) is a system to track and monitor the displacement and population 

mobility. It is designed to regularly and systematically capture, process and disseminate information to 

provide a better understanding of the movements and evolving needs of displaced populations, whether 

on site or in route. Conceptualized in 2004 in Iraq, the DTM has been continuously refined and 

enhanced through years of operational experience in countries in both conflict and natural disaster 

settings. It delivers primary data on displacement, both in country and at the global level, and is 

comprised of four distinct components: Mobility Tracking, Flow Monitoring, Registration, and Surveys. 

DTM data includes information relevant to all sectors of humanitarian assistance, such as water and 

sanitation, health, food, protection and individual documentation, making the resultant DTM data useful 

to all sectors of humanitarian assistance. The system flags urgent concerns (e.g. protection concerns, 

food shortages, sanitation problems, diseases, etc.) to relevant sectorial coordination focal points or 

National Disaster Management Agencies for follow up to help ensure that displaced populations are 

living in conditions which meet minimum requirements as defined by international guidelines. The 

DTM is also an accountability mechanism, reflecting complaints in assistance and perceptions on 

responsiveness to identified needs. More information about DTM is available online: 

http://www.globaldtm.info/global/ 

http://www.globaldtm.info/global/
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Populations in Libya have suffered tremendously since the crisis deepened in 2014, 

particularly migrants, host communities and other vulnerable groups. Continued heavy 

fighting has affected living conditions and displaced large numbers of people from many 

cities, including Benghazi and Sirte that were previously large and busy towns. Infrastructure 

has been destroyed and livelihoods decimated, with access to healthcare, justice mechanisms 

and other services heavily reduced. Conflict has affected livelihood prospects, creating 

conditions for social tensions and engagement in illicit activities such as migrant smuggling, 

while invigorating the drivers of irregular migration related to state fragility, conflict and 

violence. Gender-based violence (GBV) and forced recruitment of children increasingly 

threaten women and children; youth are increasingly at threat of psychological problems, with 

disenfranchisement leading to possible enlistment in militia groups. Despite efforts to 

establish a unified national government, the political stalemate is further aggravating 

considerable gaps in socio-economic support to communities and resolution of migration 

policies and rights-based standards. This adds to the already precarious situation of stranded 

migrants and the communities hosting them. The context also produces strong drivers for 

outwards or secondary migration, particularly for younger populations. In certain areas, such 

as in the South, IOM has identified that the lack of viable livelihood activities can contribute 

to involvement in lucrative smuggling activities, while a lack of faith in civil society and 

authorities contributes to hostility and a breakdown of any local-level peacebuilding process.  

 

2.2.2. Sectoral background: policies and challenges  

Migrants in Libya  

Migration dynamics in North Africa have been typically characterised by complex mixed 

migratory flows and Libya is a transit and destination country
5
 for West and Sub-Saharan 

Africa. With no social or consular network to rely on, migrants in the country are the most 

vulnerable and regularly find themselves targeted and exposed to exploitation by smugglers or 

traffickers. The August DTM
6
 Round 5 identified 276,957 migrants in Libya; most of whom 

are considered vulnerable. Male and female migrants experience extreme insecurity, including 

arbitrary arrest by non-state actors, bonded labour, harassment, abuse and general 

                                                 
5
 In the current instable political context, and given the widespread insecurity and the economic stagnation, most 

of migrants that traditionally looked at Libya as a destination country to settle down (i.e. Egyptians, 

Sudanese, Nigerians and Chadians) were either forced to return to their countries of origin after the 

crisis or pushed to search safety in Europe.  
6
 The deployment of over 120 field enumerators and up to 12 team leaders from five IOM implementing partners 

throughout 2015/16 required close coordination and collaboration with the UNCT, international and 

national NGOs and Libyan authorities. Mobility Tracking assessments are done at area (baladiya) and 

location (muhalla) level through key informants (KIs). The information collected includes estimates of 

numbers of internally displaced persons (households and individuals), identification of settlements, 

location of origin, time of departure/arrival, reasons for displacement, and type of displacement 

locations; and presence of migrants and a list of locations with an estimate of numbers and locations. 

Results are utilized to advise whether or not to continue assessments at the lower level (location 

assessments). Location level data includes basic information about the displaced population, sites and 

needs analysis for displaced communities (shelter, WASH, health etc.). Results verify the information 

collected at the area level. Indictors to measure the credibility of collected data from KIs include 

measuring the similarity of the data provided, correspondence to expectations, and methods of 

managing and documenting the data within the same area; and whether field visits and direct 

observation were used as a method of verification. DTM can be access online at 

http://www.globaldtm.info/libya/ 

http://www.globaldtm.info/libya/
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exploitation. Male migrant workers and stranded migrants are at high risk of trafficking and 

being forced to resort to smuggling networks
7
. 

Many migrants attempt to cross the Mediterranean Sea in search of safety in Europe, putting 

them in further danger and exacerbating already stretched resources throughout the region. 

Organised crime groups have taken advantage of the prevailing vacuum of the rule of law to 

further entrench trafficking and smuggling networks leading across the Mediterranean.  

In the context of a deteriorating economy and continued instability, many migrants become 

stranded. When or if they do return home, the potential for again risking irregular migration 

either to or through Libya is high if underlying socio-economic drivers of migration have not 

been able to be addressed. This is particularly so for those with identified vulnerabilities such 

as women, unaccompanied minors or those with disabilities. Additionally, migrants are 

considered as particularly vulnerable if they fall under one or more of the following criteria: 

single-parent families; elderly persons over 60 years; victims of trafficking; pregnant women; 

migrants with special needs, and physically and mentally ill migrants.  

The humanitarian repatriation and reintegration programme, carried out by IOM in Libya, 

follows a rights-based and 'do not harm' approach, providing otherwise unavailable safe and 

dignified solutions and ensuring that relevant international and internal procedures are in 

place, particularly when dealing with vulnerable cases such as: women, unaccompanied 

minors, elderly and those with medical and special needs and protection. With regard to the 

humanitarian repatriation and reintegration programme, the main nationalities that IOM 

supported to voluntarily return from Libya over the last year were Senegal, Burkina Faso, 

Nigeria, Togo, Niger and Guinea.  

Reliable data collection, information management and dissemination mechanisms are a 

challenge in Libya. Accurate information to allow responders to identify needs and gaps, 

inform strategic planning and prompt operational response and carry out monitoring is 

increasingly difficult in the continuously evolving situation. 

 

Migrants rescued at sea 

When migrants are rescued or intercepted at sea, they are returned to points of 

disembarkation, before typically being taken to detention centres. The small, underequipped 

reception centres at points of disembarkation have now become ‘transitory’ areas for rescued 

migrants and people are staying longer, typically from one to three days. The rising numbers 

of migrants put extreme pressure on already under-resourced operations and facilities. The 

lack of equipment and space results in a minimum level of first aid and primary health 

assistance available to migrants who are often in distress and injured after spending hours at 

sea. Significantly, this means that migrants are not always screened for protection or human 

rights violations and do not receive appropriate treatment or referrals. 

 

 

                                                 
7
 Risk factors that are heightened during crises and contribute to human trafficking include the erosion of rule of 

law; institutional breakdown; criminal networks that have adapted to the new situation by targeting new 

victims in new places, such as transit points, or within local populations hosting high numbers of 

mobile populations; traffickers seeking to take advantage of populations receiving humanitarian 

assistance and that may increase criminal activities through exploitative opportunities for employment 

or onward migration. Formal and informal holding sites for stranded migrants are a rich source of new 

victims for traffickers and other criminal networks. IOM, Addressing Human Trafficking and 

Exploitation in Times of Crisis, Geneva, 2015. 
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Detention centres
8
 

Faced with large migration flows often organised by criminal networks, the Libyan 

Directorate of Combating Illegal Migration (DCIM) apply strict migration and punitive 

procedures, including arrests, detention and deportation, targeting without distinction between 

migrant workers, asylum seekers, refugees, migrants in transit and victims of trafficking. The 

DTM found that of the 276,957 migrants identified, 1.8% of migrants are held in detention 

centres, following their arrest or interception at sea. There are reports of abuse and 

exploitation of migrants in some detention facilities such as ill treatments, xenophobia, sexual 

violence and invasive strip-searches. There are inadequate sanitation and hygiene facilities, 

and few health facilities or psychosocial screening and support mechanisms. Failure to 

address abuses and hold perpetrators to account is daily routine. Recourse for action or 

mechanisms for reporting is vital in a context where GBV is prevalent.  

 

2.3.  Lessons learnt  

The present Action incorporates a rights-based and development-oriented approach The 

recommendations included in the 'Study on the results and impact of EU-funded projects in 

the area of voluntary return and reintegration', funded by the EU, will be duly considered 

while implementing voluntary return and reintegration projects in the framework of this 

Action. This programme incorporates the following main lessons learnt from the EU-funded 

programme “Stabilizing at-risk communities and enhancing migration management to enable 

smooth transitions in Egypt, Tunisia and Libya (START)”. Additionally, this Action also 

builds upon experiences and various evaluations, including a 2015 external evaluation of 

IOM’s Regional Assisted Voluntary Return and Reintegration Programme (AVRR).  

 A flexible and responsive approach to the needs of the target groups and key 

stakeholders is vital. Fast and sometimes unpredictable changes within the political 

and security environment can result in changing migration routes, patterns and trends, 

shifting needs and priorities, and affect the feasibility of engaging in certain activities 

or regions. 

 Given the difficult security situation in Libya, local community groups such as Local 

Crisis Committees are vital partners, as they are best placed to access, identify and 

respond to populations' needs. Investing in capacity building and empowering local 

entities leads to better evidence, monitoring and evaluation, alongside sustainability 

and resilience. 

 Remote management
9
 and communications challenges have been mitigated through 

solidifying relationships with local NGOs as implementing partners, who have taken 

                                                 
8
 In 2015, there was no official list available of Libya’s immigration detention facilities. After the 2011 conflict, 

militias took over some detention centres and operated them without official oversight. By mid-2013, 

the DCIM had regained control of many facilities formerly run by militias and it was planning to 

renovate some facilities. Information available from UNHCR as of June 2016 indicated at least 34 

detention facilities in the country, 24 of which were managed by DCIM (an increase from 18 DCIM 

centres identified in May 2015). The situation is changing somewhat since humanitarian access has 

increased, but more analysis is needed of the current situation and the state of centres. MHub, 2015 and 

UNHCR Libya, Map of Detention Centres in Libya and Related UNHCR Protection Activities, 

available at 

https://www.humanitarianresponse.info/en/system/files/documents/files/unhcr_a4_libya_detentioncente

rs_unhcr_jun2016.pdf 
9
 In July 2015, IOM, along with the United Nations Support Mission in Libya, evacuated its staff in Libya due to 

the deteriorating security conditions in the country. This is a temporary measure and staff will return as 

soon as security conditions permit IOM currently has approximately 70 national staff supporting 

 

https://www.humanitarianresponse.info/en/system/files/documents/files/unhcr_a4_libya_detentioncenters_unhcr_jun2016.pdf
https://www.humanitarianresponse.info/en/system/files/documents/files/unhcr_a4_libya_detentioncenters_unhcr_jun2016.pdf
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more responsibility for carrying out operations and activities. Partnerships include 

training support for project management, reporting, and monitoring and evaluation. 

Local partner ownership also leads to programme sustainability, and improves co-

ordination mechanisms leading to more effective value-for-money interventions.  

 Assistance to migrant communities is deemed a sensitive political issue. It is critical to 

keep local authorities and government agencies clearly informed of the objectives and 

activities of the project, and engage in building the capacity of authorities working as 

first-responders while national political dialogue is ongoing. 

 Striving to improve conditions in Detention Centres where migrants are held – and 

measuring the change – along with offering psychosocial support addresses 

recommendations by the humanitarian repatriation and reintegration evaluation, along 

with responding to observations of United Nations Support Mission in Libya 

(UNSMIL) reports on the human rights and humanitarian situation regarding the dire 

situation of migrants, including conditions relating to their treatment and prolonged 

detention.
10

 

 Full consistency of projects related to voluntary return and reintegration with the EU 

framework on migration under development cooperation and its overall objective of 

maximizing the positive impact of migration on the development of partner countries 

must be ensured, in particular with regard to the reintegration component in countries 

of origin.  

 

2.4. Complementary actions 

This programme seeks to complement activities that will be implemented under the RDPP. 

and, specifically, it provides additional support for certain activities in the SEA DEMM - SEA 

and Desert Migration Management for Libyan authorities to rescue migrants.  

This Action will explore and prioritize the creation of synergies with ongoing projects and 

programmes, in particular other Trust Fund-funded actions in Libya, such as the 

Strengthening protection and resilience of displaced populations in Libya, implemented by a 

Consortium led by the Danish Refugee Council (DRC), with whom IOM already has an 

institutional relationship. 

This programme involves and builds upon bi-lateral and multi-lateral capacity building 

initiatives undertaken by EU Member States (i.e. the EU-funded SEAHORSE programme), 

the European Border Assistance Mission to Libya (EUBAM) and EUNAVFOR Med 

Operation Sophia (i.e. the Memorandum of Understanding on the training of the LCG and 

Navy that was signed on 29 August 2016 in Rome between EUNAVFOR Med Operation 

Sophia and the Libyan Coast Guard). This programme also strictly coordinates with projects 

implemented in countries of origin, whenever reintegration activities for migrants repatriated 

from Libya are undertook. To this purpose, extensive discussion and planning occurs between 

IOM Country Offices and EUD Delegations, in order to ensure synergies and avoid 

duplications.  

The Action also coordinates with the ongoing EU-funded project “Repatriation Assistance for 

Vulnerable Migrants Stranded Inside Libya and Promoting Stability in Libya’s Southern 

                                                                                                                                                         
projects throughout Libya and two international staff based in Tripoli and Sabha to manage projects in 

those regions. 
10

 See UNSMIL Report of the Secretary-General on UNSMIL S/2016/452. Available online: 

https://unsmil.unmissions.org/Portals/unsmil/Documents/N1613214.pdf  

https://unsmil.unmissions.org/Portals/unsmil/Documents/N1613214.pdf
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Regions”, which also contributes to finance humanitarian repatriation and reintegration 

assistance to migrants stranded inside Libya, and supports community stabilization projects in 

Sabha and Al Qatrun. Since the beginning of 2016, IOM has supported the humanitarian 

repatriation of 2,100 migrants stranded in Libya with funding provided by the EU, 

Governments of Germany, the Netherlands, Norway, State Secretariat for Migration of 

Switzerland; and the United Nations Central Emergency Fund (UNCERF).  

This Action will be in line with the EU Gender Action Plan (GAP II), which provides the 

framework for the EU's promotion of gender equality through external action for the period 

2016-2020. 

Further, this Action is fully in line with IOM’s framework for reintegration of migrants from 

West and Central Africa and is fully in line with the EU-IOM Partnership for Sahel and Lake 

Chad and Libya. It pays particular attention to providing sustainable and impartial 

reintegration assistance, according to established vulnerability criteria, while taking into 

account local contexts and existing development cooperation in countries of return. In doing 

so, the ‘do not harm’ principle will be fully respected. 

 

2.5. Donor coordination  

IOM will engage regularly with the EU Delegation to Libya. The action will ensure close 

cooperation with national and international actors involved in migrant response in Libya and 

North Africa. Priorities and activities are identified through consultation with local authorities 

and the Tunis-based humanitarian community for Libya, including the UN Country Team 

(UNCT), and the UN Office for Coordination of Humanitarian Affairs (OCHA). 

IOM will liaise closely with the EU coordination platform, led by the Tunis-based EU 

Delegation to Libya, which aims at coordinating interventions and approaches between EU 

and EU Member States. Within this platform the EU Delegation is now looking at the 

possibility to set up a sub-group or an ad hoc steering committee, to closely monitor and 

coordinate all EU-funded migration- and protection- related projects in Libya.  

At national level, coordination mechanisms and working groups exist between key 

implementing partners in-country, which facilitate effective use of funds and avoid 

duplications and overlapping. IOM is the lead of the Migrants in Detention Working Group 

and possibly co-lead of the proposed Mixed Migration/Population Movement Working 

Group, as well as a member of the Protection Working Group, alongside Organisations such 

as United Nations High Commissioner for Refugees (UNHCR), United Nations Children’s 

Fund (UNICEF), United Nations Population Fund (UNFPA), Agency for Technical 

Cooperation and Development (ACTED), Danish Refugee Council, International Medical 

Corps (IMC), Médecins Sans Frontières (MSF), the International Federation of Red Cross and 

Red Crescent Societies (IFRC), and the International Committee of the Red Cross (ICRC). 

Coordination for this Action is vital between IOM and UNHCR and its implementing 

partners, particularly for interventions in detention centres and at disembarkation points. The 

detention centres in which IOM intervenes include the 10 listed below and are covered under 

this Action
11

:  

 

 Abu Salim   

 Az Zawiyah 

                                                 
11

 UNHCR Libya, Map of Detention Centres in Libya and Related UNHCR Protection Activities, available at 

https://www.humanitarianresponse.info/en/system/files/documents/files/unhcr_a4_libya_detentioncente

rs_unhcr_jun2016.pdf 

https://www.humanitarianresponse.info/en/system/files/documents/files/unhcr_a4_libya_detentioncenters_unhcr_jun2016.pdf
https://www.humanitarianresponse.info/en/system/files/documents/files/unhcr_a4_libya_detentioncenters_unhcr_jun2016.pdf
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 Sabratah 

 Kaser Ben Ghachir 

 Sabha 

 Gharian Al Hamra 

 Attewicha 

 Tocra 

 Shahat 

 Al Kararaeem (in coordination with UNHCR) 

 

IOM works with local CSOs who have direct access
12

 to migrants in detention centres to 

make regular visits and assessments. The Action will also refer migrants through the Migrants 

in Detention Working Group, which includes all international organisations delivering 

assistance in detention centres. At the counselling and interviewing stage, IOM will assess 

each case individually to identify the most vulnerable cases, using the Personal Data Form 

and the medical fit-to-travel check. 

 

 

3. DETAILED DESCRIPTION 

3.1. Objectives 

The overall objective of this Action is to reinforce protection and resilience of migrants in 

Libya.  

The specific objectives of the proposed action are:  

 To improve reception of migrants upon disembarkation; 

 To ensure minimum decent living standards in targeted detention centres;  

 To improve and scale up humanitarian repatriation and reintegration
13

;  

 To strengthen migration data and communication on migration flows, routes and 

trends; 

 To enhance protection and timely access to basic services for most vulnerable 

migrants, both in detention centers and in communities.  

  

                                                 
12

 IOM Libya works closely with DCIM and Detention Center staffs to build capacity, provide training, and 

refurbish facilities to improve living conditions for detained migrants.  Frequent interactions with 

DCIM and Detention Center officials allows IOM to gain access to facilities and detained migrants, to 

provide medical assessments, provide non-food items and hygiene kits, assess vulnerabilities and needs, 

and provide psychosocial support. 
13

 IOM defines Assisted Voluntary Return (AVR) as 'administrative, logistical, financial and reintegration 

support to rejected asylum seekers, victims of trafficking in human beings, stranded migrants, qualified 

nationals and other migrants unable or unwilling to remain in the host country who volunteer to return 

to their countries of origin', available online http://www.iom.int/key-migration-terms. For the purpose 

of this Action, AVR is renamed as 'humanitarian repatriation' considering the current crisis situation in 

Libya, affecting also operational capacities to carry out fully-fledged AVR operations, and the extreme 

vulnerability of migrants in detention or stranded in communities. Humanitarian repatriation from Libya 

will be undertook on an exclusively voluntary basis.    

 

http://www.iom.int/key-migration-terms
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3.2. Expected results and indicative main activities  

3.2.1. Result Area 1: relevant Libyan counterparts are better equipped and 

trained to respond and identify needs of migrants at disembarkation 

points; 

Indicative list of possible activities:  

a. Rehabilitate infrastructure at points of disembarkation and reception facilities, 

as identified in cooperation with relevant national authorities and other 

relevant Agencies. Improvements to reception facilities include basic shelter, 

clinic and medical examination rooms and identified water, sanitation and 

hygiene facilities.  

b. Provide lifesaving equipment to LCG and Port Security officials, and personal 

protective equipment for personnel involved in search and rescue operations, 

as well as training to operate and use this equipment. This will be based on a 

joint assessment and prioritisation of types of lifesaving equipment needed by 

the LCG and Port Security, and the DCIM. 

c. Identification of vulnerabilities and protection needs of migrants rescued at 

sea. 

d. Rights-based capacity building for DCIM, LCG and Port Security personnel; 

topics may cover identifying and addressing the needs of vulnerable groups, 

human rights' violations, identification of victims of trafficking, referral 

mechanisms and promotion of alternatives to detention. 

3.2.2. Result Area 2: improved management capacity and minimum decent 

living standards in detention centres;  

Indicative list of possible activities:  

a. Provision of toilets, showers and ventilation, as well as potable water storage 

and distribution system, and hygienic sewerage systems for each detention 

centre covered by this Action. 

b. Identification of vulnerabilities and protection needs of migrants in detention 

centres.  

c. In the framework of the proposed Mixed Migration/Population Movement 

Working Group or of the Migrants in Detention Working Group, setting up and 

coordinating a system of assessment and monitoring of each detention centre, 

in order to ensure accountability, complementarity, effective response to needs 

and identification of gaps.   

d. Providing referrals, healthcare and psychosocial support at detention centres, as 

well as training on rights-based reception procedures upon arrival, including on 

relevant Standard Operating Procedures, as developed by other projects, for 

detention centres management staff, relevant health personnel and partner 

NGOs. 

e. Providing disinfection and fumigation to improve health and sanitation 

conditions in targeted detention centres. The scope of work for each centre will 

be identified and prioritised according to a technical assessment at the 

identified locations.   
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3.2.3. Result Area 3: provision of humanitarian repatriation and reintegration 

assistance is scaled up and improved; 

Indicative list of possible activities:  

a. Focusing on the most vulnerable migrants, humanitarian repatriation activities 

include: pre-departure counselling interviews; facilitating the issuance and/or 

replacement of missing, lost or expired travel documents; ensuring fit-to-travel 

checks; transit/reception assistance; escorts for unaccompanied minors 

(UAMs) or migrants with health needs; and facilitating onward transportation 

to the final destination within the migrant’s country of origin. Each case will be 

assessed individually, using the Personal Data Form and the medical fit to 

travel check document. This component will initially target the repatriation of 

5.000 migrants, with the understanding that the mechanism will be adaptable to 

changing circumstances. Additional funds could be allocated should there be a 

need to further increase the number of humanitarian repatriations.  

b. Support progressively sustainable reintegration of migrants: working with IOM 

Offices in countries of return and paying particular attention to the needs of 

vulnerable migrants, the programme will provide assistance to returnees and, 

whenever relevant, receiving communities, to address the economic, social and 

psycho-social dimensions of reintegration. 

c. Under this specific programme, reintegration assistance is foreseen for an 

estimated 50% of the caseload in the countries of return. IOM will assess each 

case individually to identify the most vulnerable returnees. Migrants are thus 

considered as particularly vulnerable if they fall under one or more of the 

following criteria: single-parent families, elderly persons over 60 years, 

victims of trafficking, pregnant women and migrants with special needs and 

physically and mentally ill migrants. Returning migrants who do not receive 

reintegration assistance under this programme will be referred to a maximum 

possible extent to other ongoing EU-funded projects (in 12 countries 

throughout West and Central Africa). The aim is to ensure all returning 

migrants receive some form of reintegration assistance upon return to their 

countries of origin, either through in-kind assistance or through referral to 

other programs.  

3.2.4. Result Area 4: enhanced access to migration data among international 

and local partners. 

Indicative list of possible activities: 

a. Perform DTM assessments, produce reports and disseminate results: this may 

include Mobility Tracking, Flow Monitoring
14

 capturing migration dynamics 

across Libya, as well as Detention Centre Site Profiling to capture the number 

                                                 
14

 Flow Monitoring tracks crossing migrants’ mobility patterns within Libya. DTM enumerators collect 

information at the main transit points identified by DTM’s Mobility Tracking initiative. Data is 

triangulated with key informants, verified by IOM in Libya and cross-referenced with IOM’s Mobility 

Tracking data. Flow Monitoring methodology includes a baseline assessment and a profiling survey to 

provide a comprehensive understanding of migrant routes, locations and numbers, types of residence, 

demographics, vulnerabilities, push and pull factors for migration, country of origin, challenges 

confronted and length of migration. 
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and demographic breakdown of populations and conditions, including 

protection concerns.
15

 

3.2.5. Result Area 5: protection and timely access to basic services for most 

vulnerable migrants, both in detention centres and in communities in 

full respect of the 'do no harm' principle. 

Indicative list of possible activities: 

a. Set up a Protection Fund to cover impellent needs of migrants in detention 

centres and in communities, in full respect of the 'do no harm' principle.   

b. Provide protection support in the form of Gender-Based Violence (GBV) 

prevention, response, referral and victim assistance; prevention and response to 

violations and abuses of human rights, including grave violations committed 

against children, and timely access to child protection services. 

c. Avail timely access to critical health care services, through the provision of 

essential medicines and medical materials, facilitation of medical referrals, and 

mobilisation of health staff and technical support in the fields of primary 

healthcare, mental health care and psychosocial support, disability care, 

communicable disease prevention and management, reproductive health, life-

saving emergency and obstetric care. 

d. Avail timely access to basic sanitation and hygiene facilities, WASH-related 

information and hygiene items, and ensure access to functional and clean 

toilets for better health and dignity. 

e. Avail timely access to critical goods such as food and water protecting 

vulnerable migrants from sliding into malnutrition. Provide non-food items 

(NFIs) and temporary shelter assistance to ensure minimum and dignified 

shelter for those most in need. 

 

3.3. Risks and assumptions 

 

                                                 
15

 This will produce multi-sectoral assessments of DCIM-run detention centres to capture the number and 

demographic breakdown of populations and conditions, including protection concerns. This activity 

provides a baseline and platform to monitor ongoing projects in detention centres, supports evidence 

for putting in place referral mechanisms and can capture information on potential humanitarian 

repatriation caseloads. 

Risks 
Risk 

level  
Assumptions Mitigating measures 

Risk of political 

instability in the 

region and possible 

changes of 

governments.  

Medium 

to High  

Local authorities/ 

governments maintain 

authority, and 

environments are safe 

enough to implement 

planned activities. 

 

The political situation is constantly monitored. The 

programme activities have been identified taking 

into account the current political situation and 

anticipated developments. Mitigation measures 

have been designed to apply if the security 

situation deteriorates. Democratic structures and 

principles are firmly supported in the framework of 

the EU’s political dialogue with partner countries. 

Changes in numbers 

and priorities of 

migrants and host 

Medium There will be new 

displacements (primary, 

secondary and tertiary) 

The action will be flexible and adaptable to any 

changed context or to better suit the unique needs 

of those affected, this includes ensuring flexibility 
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communities, and 

relevant authorities 

as well as a new, 

emerging caseload of 

those whose 

vulnerabilities have 

increased as a result of 

the conflict and its 

secondary effects. 

in implementation activity for other priority areas. 

Past programming from IOM and partners will be 

evaluated and best practices utilised where 

possible. Any changes will be discussed and agreed 

upon with EU locally before being implemented.  

Government officials 

deny direct access to 

migrants in detention 

centres or other 

migrant detention 

facilities  

Medium Local authorities/ 

governments allow 

continued access to 

detention facilities 

Through this Action, maintaining effective and 

positive relationships with Libyan officials will 

remain critical to ensure continued capacity 

building activities and to maintain access to 

detention facilities. 

Access issues related 

to security and 

infrastructure, 

including 

deteriorating security 

situation on roads, 

leading to some 

populations being 

cut-off; related 

inability to identify 

locations deemed 

‘appropriate’ for 

intervention. 

Suspensions in 

implementing 

activities in the event 

that access is not 

possible.  

Medium 

to High 

Access to locations is not 

hindered by security, 

local authorities and 

leaders, migrant 

participation, 

government restrictions, 

military interventions, 

and security.  

The security and 

political environment 

allows for access and 

response to the needs of 

migrants and will not 

further deteriorate to a 

level preventing project 

implementation.  

The action continues to coordinate with the United 

Nations Department of Safety and Security 

(UNDSS), partners and authorities regarding 

security and IOM/partner presence to ensure a 

trustful relationship between stakeholders. IOM 

utilises third-party contracting where possible and 

appropriate. 

Additional support and remote monitoring will be 

provided to the IOM Libya office by the MENA 

Regional Office in Cairo and the IOM office in 

Tunisia. 

Activities delayed until the security situation in the 

target area is sound and there is no potential for 

harm to beneficiaries or project staff; training sites 

may be moved pending security assessments. 

Political pressures 

restrict opportunities 

for migrants to 

engage in sustainable 

livelihoods activities 

Medium Commitment of the 

Governments and local 

authorities support 

IOM’s provision of 

opportunities to migrant 

communities of means of 

engagement upon return. 

The project includes activities such as training and 

support for self-employment, as well as activities to 

support livelihoods in the event that political 

pressures reduce migrants’ access to the local 

labour markets. 

Beneficiaries cannot 

engage due to fear, 

insecurity, inability 

or access; 

unhappiness based on 

misconceptions about 

services or 

humanitarian aid not 

being equal.  

Low Target beneficiaries are 

willing to 

participate/cooperate  

Safety of the civilians in 

the detention centres 

sites or other organised 

facilities is adequately 

provided. 

Messages to the project beneficiaries will be 

communicated through government authorities or 

local/community leaders to effectively reach the 

target beneficiaries. 

Consistent, open and honest partner 

communication and engagement continues to be 

based on mutual trust and respect for beneficiaries. 

Loss of resources 

(funds, goods, assets) 

due to looting, 

vandalism and fraud. 

 

 

 

Impact of the 

declining economic 

Low 

 

 

 

 

 

 

The operating 

environment will remain 

similarly restrictive this 

year due to the stalled 

political process, with 

minimum operating 

space for implementation 

and monitoring.  

Local implementing 

partners are willing and 

able to 

Putting in place security measures and effective 

internal control to mitigate potential loss of 

resources. 

Continuing to build the capacity of local partners 

with ability to operate in Libya. Implementing 

partners will closely liaise with relevant actors to 

ensure expectations are clear and response is based 

on need; Activities will all be implemented within 

the parameters of civil military guidelines. 

Continuing regular coordination meetings in 
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3.4. Crosscutting issues 

Resilience: this action seeks to increase the resilience of migrants, particularly those who 

avail themselves to the Assisted Voluntary Return and Reintegration Programme. For Libyan 

government officials, including Libyan Coast Guard, Port Security, DCIM, and Detention 

Centre staffs, resilience will be increased through capacity building, training, and assistance 

with infrastructure improvements.   

Gender mainstreaming: migrant women, girls and unaccompanied minors have greater need 

for protection, especially in detention centres. Therefore, this project specifically addresses 

these concerns through provision of human rights and gender-based awareness training for 

detention centres' officials, separate hygiene and housing for female migrants and provision of 

specialized healthcare.  Gender considerations are integrated in planning, implementation and 

monitoring and evaluation of all activities. Populations with specific vulnerabilities (physical 

disabilities or individuals made vulnerable due to gender such as young boys or women) will 

be served using methodologies that ensure access and prevent harassment. Sensitivity to 

vulnerability and confidentiality is important, to promote the wellbeing of beneficiaries. 

Relevant data will be sex-disaggregated to ensure aims and objectives are appropriately 

reaching populations. GBV indicators are included in the DTM, serving as a reference point 

for partners to tailor planning and responses.  

Community ownership and mobilisation: this programme applies a participatory approach 

in the development, planning and implementation of activities to reduce the potential for 

tensions. Where applicable, project teams will coordinate with traditional leadership 

structures, local authorities, religious and business leaders, and women and youth groups. The 

project applies a human rights framework through identifying, monitoring, preventing and 

responding to protection threats through mobilisation of community service organizations in 

support of government actions, particularly regarding vulnerable migrants and victims of 

trafficking. 

Peace building and conflict mediation approach: this Action supports the design and 

mainstreaming of conflict-sensitive approaches, including Do No Harm principles. Activities 

will encourage positive inter- and intra-communal interactions to promote the concepts of 

team spirit, respect, non-violence, neutrality and to promote messages of solidarity and peace. 

Effectiveness: through analysing multi-sectoral needs and disseminating information, the 

Action strengthens the overall capacity to deliver lifesaving interventions in a coordinated and 

efficient manner. The project capitalises on already established structures and relationships 

environment on the 

cost of operations and 

related capacity of 

local partners.   

 

The threat of 

economic collapse 

will negatively 

impact financial 

liquidity 

 

 

 

 

 

 

 

Medium 

participate/cooperate  

 

 

Implementing partners 

will have access for 

banking institutions in 

Tunisia 

 

Government authorities 

will have limited funds 

to support operations by 

LCG, DCIM and 

Ministry of Health. 

Tunisia, allowing IOM to keep close contact with 

implementing partners and verify information, 

triangulated through feedback received from other 

partners active inside Libya. 

 

Continuously monitor how the changing security 

situation effects Libya’s economic outlook, 

financial liquidity, and availability of cash.  

Encourage implementing partners to establish bank 

accounts in Tunis to facilitate transfer of funds to 

support interventions. 

Be prepared to provide additional lifesaving 

support to LCG for SAR operations and detention 

centers. 
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with authorities and partners. Continuous monitoring ensures that lessons learnt are addressed 

to ensure that activities and projects progress more effectively.  

3.5. Stakeholders 

Due to the security situation, UN Agencies currently use a network of local Libyan NGOs as 

implementing partners. This facilitates access and timely delivery of humanitarian aid and 

assistance. A coordination mechanism exists and information is shared between implementing 

partners in Libya to reduce duplication and ensure proper monitoring. The Action may make 

use of existing relationships IOM has in place with local CSOs and NGOs, such as Ayadi Al 

Khair Society (AKS), Multakana Centre, Shaik Tahir Al Zawi Charity Organisation 

(STACO), Psychosocial Support Team/Psychosocial Network (PSS), IDPs Union, the Libyan 

Red Crescent and International Organisation for Cooperation and Emergency Aid (IOCEA). 

The Action will utilise the experience of other community bodies such as women’s or youth 

groups, who are often best placed to assess the actual needs. Partnerships will continue to lead 

to ownership and sustainable development through transfer of expertise and knowledge. 

For all activities, efforts will be coordinated with local and national authorities to receive 

authorisation and secure access to areas and facilities, understand needs, ensure uniformity of 

interventions and avoid duplication of efforts and exercises. This includes the Ministry of 

Interior through DCIM and Port Security authorities for access to points of disembarkation 

and detention centres and the LCG. For initiatives in migrant sites accessible to humanitarian 

partners, IOM Libya partners with the Libyan Red Crescent and trusted Local Crisis 

Committees
16

 for who are able to rapidly mobilise adequate human resources and items to 

provide support, assistance and protection. All return activities and the issuance of migrants’ 

travel documents are well coordinated with the embassies of third country nationals in Libya, 

or Tunis, and through IOM Country offices in countries of return. The Action also works with 

clear channels of communication with United Nations Support Mission in Libya (UNSMIL). 

Beneficiaries: this Action will mainly support vulnerable migrants in Libya, targeting in 

particular disembarkation points and detention centres. Relevant Libyan authorities (DCIM, 

LCG, management staff of detention centres, etc.) will also be targeted through capacity 

building activities.   

 

4. IMPLEMENTATION ISSUES 

4.1. Financing agreement, where applicable 

It is not foreseen to conclude a Financing Agreement with the partner country. 

4.2. Indicative period of operational implementation 

 

The indicative operational implementation period of this action, during which the activities 

described in section 3.2 will be carried out is from the adoption of this Action Document by 

the Operational Board until 31 December 2024, i.e. the end of the implementation period of 

the EUTF for Africa. Any postponement of the expiry date of the Trust Fund, currently set at 

31 December 2020, shall automatically postpone the indicative implementation end date of 

this action by an equivalent additional period. 

 

 

                                                 
16

 Local Crisis Committees are voluntary Civil Society Organisations operating at local levels. In some areas 

they are shaped by Municipality bodies, however mostly they are self-forming and governing. 
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4.3. Implementation components and modules 

The Action will be implemented through indirect management with IOM and direct award(s) 

to Civil Society Organisations (direct management) under the proposed Protection Fund. 

The EU Emergency Trust Fund for stability and addressing root causes of irregular migration 

and displaced persons in Africa has been established under Article 187 of the Financial 

Regulation as an 'emergency' trust fund and flexible procedures applicable to crisis situations 

are therefore applicable. The Commission Decision of 20.10.2015 on the establishment of a 

European Union Emergency Trust Fund for stability and addressing root causes of irregular 

migration and displaced persons in Africa C(2015)7293 stipulates that "For the purpose of the 

implementation of the Trust Fund, the countries referred to in paragraph 4 of Article 1 are 

considered to be in crisis situation in the sense of paragraph 2 of Article 90 of the Rules of 

Application for the duration of the Trust Fund" (paragraph 4 of Article 1: for the North of 

Africa: Algeria, Egypt, Libya, Morocco and Tunisia).  

 

Component 1 (result areas 1, 2, 3 and 4): 

 

Under component 1 (result areas 1, 2, 3 and 4), activities will be implemented by IOM. IOM, 

as the leading international migration organisation, has extensive experience and 

competencies in supporting response to migration challenges at all levels (regional, national 

and local). IOM’s membership of 165 countries counts all EU Member States, as well as all 

North African target countries of the Trust Fund. Given the sensitive nature of engaging on 

protection issues in detention centres and disembarkation points in Libya, IOM’s acceptance 

in Libya, on-going projects' portfolio and in-depth knowledge of the local situation makes it 

uniquely placed to lead this component. With regard to humanitarian repatriation-related 

activities from Libya, IOM is currently the only organisation able to perform this kind of 

interventions in Libya.   

 

IOM has signed a Framework Administrative Agreement with the European Commission in 

June 2015 and entered into a Strategic Cooperation Framework with the European External 

Action Service and participating Directorates General of the European Commission in 2012. 

IOM was positively evaluated by the EC through the Seven-Pillar Assessment in 2014. 

Component 2 (result area 5): 

Under result area 5 (the Protection Fund), activities will be implemented through directly 

awarded grants to CSOs. The intention is to provide support through experienced 

organisations active in the field of protection and migration in Libya, with a particular focus 

on vulnerable and most-at-risk migrant populations. 

Eligibility conditions: the lead applicant needs to be a legal entity, be non-profit making and 

non-governmental organisations. Moreover, the lead applicant needs to have a proven 

capacity to operate in Libya and to respond to context-specific needs. 

Essential selection and award criteria: essential selection criteria are the financial and 

operational capacity of the applicants, as well as the operational response and methodology 

proposed by the applicants to respond to identified needs. The selection will be based on a 

negotiation process with those organisations fulfilling the above eligibility conditions, and 

which have already developed extensive expertise and proved added value in the targeted 

fields of action in Libya (especially relief and protection assistance to migrants). In doing so, 

the Commission will respect the principles of economy, efficiency and effectiveness, assessed 

on criteria that include relevant prior experience and implementing capacity.  
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The maximum possible rate of co-financing for these grants is 80% of the eligible costs of the 

action. 

In accordance with Articles 192 of Regulation (EU, Euratom) No 966/2012, if full funding is 

essential for the action to be carried out, the maximum possible rate of co-financing may be 

increased up to 100%. The essentiality of full funding will be justified by the Commission's 

authorising officer responsible in the award decision, in respect of the principles of equal 

treatment and sound financial management. 
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4.4. Indicative budget 

Components Amount in EUR 

Component 1: indirect management with IOM 16,8 Million 

Component 2: grants to CSOs   3 Million 

Total: 19,8 Million 

 

4.5. Evaluation and Audit 

Monitoring and evaluation mechanisms foreseen by implementing partners under this Action 

will be in line with the Monitoring and Evaluation Framework developed by the Trust Fund's 

North of Africa Window and compliant with the reporting requirements and tools being 

developed by the Trust Fund. If necessary, ad hoc monitoring could be contracted by the 

European Commission for this Action. A final evaluation will be carried out for this action or 

its components via independent consultants contracted by the European Commission. Without 

prejudice to the obligations applicable to contracts concluded for the implementation of this 

action, ad hoc audits or expenditure verification assignments could be contracted by the 

European Commission. Audits and expenditure verification assignments will be carried out in 

conformity with the risk analysis in the frame of the yearly Audit Plan exercise conducted by 

the European Commission. Evaluation and audit assignments will be implemented through 

service contracts; making use of one of the Commission’s dedicated framework contracts or 

alternatively through the competitive negotiated procedure or the single tender procedure. 

 

4.6. Communication and visibility 

All implementing partners in receipt of funds from the Trust Fund shall take all appropriate 

steps to publicise the fact that an action has received funding from the EU under the Trust 

Fund. These measures shall be based on a specific Communication and Visibility Plan of the 

Action, to be elaborated by each implementing partner at the start of implementation on the 

basis of the Communication and Visibility Manual for EU External Action15. Appropriate 

contractual obligations shall be included in, respectively, the grant contracts, and/or 

delegation agreements. 

Electronically signed on 09/10/2020 17:20 (UTC+02) in accordance with article 11 of Commission Decision C(2020) 4482
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