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1. IDENTIFICATION   

Title  Sustainable Reintegration support to Ethiopian returnees from 

Europe and support to vulnerable displaced populations affected 

by COVID19  

Total costs  

  

Total estimated cost: EUR 15,150,000  

  

Total amount to be drawn from the EU Trust Fund: EUR 15,150,000  

Method of 

implementation  

  

Implementation modalities:   

 Direct award of a grant implemented by the Administration 

for Refugees and Returnees Affairs (ARRA)  

 Service contract for evaluation and audit  

DAC Code  150  

  

2. RATIONALE AND CONTEXT  

2.1. Summary of the action and its objectives  

The issue of migration and reintegration is a priority for the Government of Ethiopia (GoE). With 

the increase in migration flows from Ethiopia over the past decade, return and reintegration is 

becoming an increasing salient issue with many Ethiopian nationals coming back to Ethiopia. 

Research shows that returnees to Ethiopia are often in situations of vulnerability and need 

assistance to fully reintegrate back into society; however and despite the fact that the 

Government acknowledges the need of using an integrated approach that takes into account the 

various factors impacting on an individual's reintegration including economic, socio-cultural and 

psychosocial factors across individual, community and structural dimension, Ethiopia is 

currently grappling to provide comprehensive reintegration services to returnees due to: (1) the 

lack of a national reintegration framework/structure that drives and guides national reintegration 

efforts; (2) the high cost of comprehensive and holistic reintegration support which includes not 

only economic reintegration but also its psychosocial dimensions; and (3) limited human, 

financial and material resources of organisations in charge of the provision of reintegration 

support at national, regional and local levels.    
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This action aims to support the Government of Ethiopia and particularly the Administration for 

Refugees and Returnees Affairs (ARRA), established under Ministry of Peace (pursuant to 

FDRE, Federal Negarit Gazzette, proclamation number 1097/2018), to provide comprehensive 

reintegration support to Ethiopians returning from Europe, as well as to assist ARRA and 

relevant stakeholders to build their capacities to implement their mandate on reintegration as well 

as to initiate the development of a national Reintegration mechanism.  

 

On a case-by-case basis, and with prior authorisation from the European Union, reintegration 

assistance could also be delivered to vulnerable Ethiopian returnees from other routes  

 

At the same time, the COVID-19 pandemic is deeply affecting the social and economic texture of 

almost all countries in the world. In Ethiopia, immediate and adverse consequences are being felt 

especially by the most vulnerable groups, like returnees, refugees, IDPs, stranded migrants and 

host populations already living in dire conditions and without proper access to basic services, 

food and clean water. 

 

The Government of Ethiopia has requested IOM and other partners to provide support and 

enhance its preparedness to face the COVID-19 crisis by coordinating migrants returns and 

reintegration, increase health and WASH facilities and livelihood support to displaced and local 

populations in need. Considering the low numbers of returns from Europe in the first two years 

of project implementation and in light of the current need to respond to the COVID-19, part of 

the action’s funds will be used to enable ARRA to better assist vulnerable displaced populations 

– both refugees and returnees – by providing better services in heavily affected areas.  

 

The overall objective of the action is to support the sustainable reintegration of Ethiopian 

returnees from Europe and ultimately contribute to the development of a National 

Reintegration System for Ethiopia, and to provide ARRA with the necessary financial, human 

and technical resources to enhance services for and address the needs of vulnerable displaced 

populations in Ethiopia facing the COVID-19 pandemic. 

  

The specific objectives of the action are:  

  

1) Facilitated sustainable economic, social and psychosocial individual and community-based 

reintegration of Ethiopian returnees in communities of return; and   

2) Enhanced organisational and technical capacity of ARRA and relevant stakeholders to 

implement their mandate on reintegration, and to operationalise a sustainable reintegration 

mechanism/framework in the country.  

3) Improved services and infrastructures for displaced populations (returnees and refugees) and 

their communities in quarantine or affected by COVID-19 pandemic.  

  

The intervention logic for specific objectives 1 and 2 is that enhancing the capacities of and 

providing support to ARRA and relevant stakeholders to provide sustainable reintegration 

support to returnees from Europe will not only empower and protect individuals by providing 

them with the necessary tools and assistance for their reintegration into the society, but will also 
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support in the long term the operationalisation of a national reintegration mechanism and 

coordination among key stakeholders with the aim of improving and standardising reintegration 

support for all Ethiopian returnees.    

 

Given the potential consequences of the COVID19 pandemic for the safety and well-being of all 

returnees and the wider Ethiopian population, and the particular vulnerability of displaced and 

mobile populations, it is of paramount importance to provide adequate safeguards and tools to 

respond to the COVID-19 pandemic. ARRA will therefore use part of the funds also to enhance 

access to protection, health and other basic services for the populations the agency is responsible 

for, namely returnees and refugees.    

 

Five additional activities will be introduced, focusing on awareness raising; case management 

and decongestion of overcrowded reception or quarantine centers; infection, prevention and 

control protocols; increasing the availability of clean water supply; and hygiene kits. 

 

The intervention logic of specific objective 3 is that by enhancing the availability of clean water 

at household and at town/camp level, of hygiene kits and sanitising supply, by raising the 

awareness of the displaced population and by enacting IPC protocols, displaced vulnerable 

populations and vulnerable individuals in Ethiopia – including returnees, refugees and their host 

communities - will be better protected against the COVID-19 virus and other diseases, including 

cholera, that normally affect part of the population. 

 

The geographical scope of the actions is all regions of Ethiopia with a focus on those regions 

that are likely to receive more returnees such as Oromia, Amhara, SNNPR, Somali, Tigray and 

the city administration of Addis Ababa, as well as regions hosting overcrowded refugee camps 

like Gambella and Benishangul-Gumuz. 

 

This action responds to EU Trust Fund objectives one (greater economic and employment 

opportunities) two (strengthening resilience of communities and in particular the most 

vulnerable, including refugees and other displaced people) and three (improved migration 

management in countries of origin and transit).  It is also aligned with the Valletta Action Plan. 

The action also contributes to the implementation of the Commission’s Communication from 

June 2016 on establishing a new Partnership Framework with third countries under the European 

Agenda on Migration. It further aligns with the 2030 Agenda for Sustainable Development 

which refers to “the right of migrants to return to their country of citizenship" and the obligations 

of states “to ensure that their returning nationals are duly received" and their commitment to 

ensure, including through international cooperation, “safe, orderly and regular migration 

involving full respect for human rights and the humane treatment of migrants regardless of 

migration status, of refugees and of displaced persons” (goal 10.7 of the Sustainable 

Development Goal 10 on migration policies).  
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2.2. Context  

  

2.2.1. Country/regional context, if applicable  

The Horn of Africa is one of the major refugee producing and hosting regions in the world. 

Protracted conflict and violence and persecution, combined with increasingly harsh climatic 

conditions, lack of income opportunities and a rapidly growing and increasingly young 

population, cause people to flee or migrate. Although some migrants and refugees from the Horn 

of Africa head for Europe, by far the majority of migrants and refugees stay within the region, 

with Ethiopia, Uganda, Sudan and Kenya hosting the bulk of refugees from inter alia Somalia, 

Eritrea and South Sudan.   

  

Ethiopia is both a country of destination, transit and origin of migration and is therefore a key 

partner for the EU in the efforts to secure well-managed migration and refugee flows. With its 

location in the Horn of Africa, Ethiopia is surrounded by countries characterised by conflict and 

drought related out-flows of asylum seekers. The country hosts the third largest refugee 

population in Africa, with around 758,000 refugees largely confined in 26 overcrowded camps 

across the country. Refugees come mainly from South Sudan (47%), Somalia (26%), Eritrea 

(22%) and Sudan (5,6%).  

  

In the past few years, Ethiopia has also been facing severe challenges as thousands of Ethiopian 

migrants are being forcibly returned or come in dire conditions from neighborhood countries like 

Djibouti, Yemen, Kenya, Sudan and Somalia, but most importantly from Saudi Arabia, Tanzania 

and Malawi. Around 263,000 Ethiopian labour migrants were forcibly returned from the 

Kingdom of Saudi-Arabia (KSA) in two waves, 2013/2014 and 2017/2018 – in addition to 

thousands of Ethiopians who have been detained in countries like Malawi and Tanzania on their 

way to South Africa.  

 

The COVID-19 pandemic, should it hit Ethiopia as hard as in other countries, will find a fertile 

environment due to a poor nutrition situation and already existing infectious diseases and lack of 

vaccines and appropriate treatment facilities, without considering the difficulties of maintaining 

social distancing in overcrowded quarantine and refugee camps, reception and isolation centers. 

The national health care system is inadequate to handle a mass outbreak, not least for returnees 

and for displaced populations. There are serious concerns that the situation might escalate in the 

next weeks or months – leading to potentially dramatic consequences for the livelihood of 

millions of Ethiopians. 

 

After the outbreak of COVID19, IOM has reported uncoordinated deportations of migrants from 

neighbouring and Gulf countries without adequate quarantine and precautionary measures, 

exposing the migrants to an increased risk of infection whilst simultaneously increasing the risk 

of spreading the virus. More than 9,600 Ethiopians have been deported back and are hold in 

overcrowded ‘quarantine centers’ where their already deteriorated health conditions might 

expose them to the most severe consequences of COVID-19 infection. 

 

Ethiopia is the second most populous country in Africa with a population of around 110 million 

people, yearly population growth of 2,5 per cent (World Bank) and a projected population of 
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around 138 million people in 2030 and growing to 188 million people in 2050 (UN, World 

Population Prospects, 2015). More than 80% of its population is living in rural areas and 70% 

living exclusively from agriculture, mainly in the form of subsistence farming.  

 

Despite economic growth rates of approximately 10 per cent during the last decade, as well as 

good progress on several of the Millennium Development Goals, unemployment is high (20 per 

cent) and in particular youth unemployment (40 per cent for the 15-24 age bracket) is a challenge 

aggravated by demographics with a very young population. An estimated 2.5 million young 

people enter into the job market every year - a number that the labour market is currently unable 

to absorb. The economic sector is dominated by agriculture and services, with each accounting 

for 42.9 per cent and 45.2 per cent of the gross domestic product (GDP) respectively, while 

industry accounts for 12.4 per cent (MoFED 2013).  

  

In response to the above challenges, Ethiopia has embarked on an ambitious development 

strategy aimed at achieving lower middle-income status by 2025 as set out in its Growth and 

Transformation Plan II (GTP II) 2015/16-2019/20. An important part of this plan is to ensure 

economic development and job creation through an industrialisation strategy, which seeks to 

diversify the country away from its traditional agricultural base. This involves a focus on 

developing the manufacturing sector, which today accounts for just over 5 per cent of GDP, and 

a big push for industrialisation and increased export earnings and import substitution and value 

addition by establishing a series of industrial and agro-industrial parks.   

 

The COVID19 pandemic however has the potential to dramatically impact the economic 

development of the country, putting in jeopardy progress achieved so far.  

 

2.2.2. Sector context: policies and challenges  

Ethiopian being at the early stages of economic transformation and with more than two million 

young Ethiopians entering the labour force every year, ensuring productive employment 

opportunities for them poses a challenge in both rural and urban areas. As a result, growing 

numbers of Ethiopians have been looking for job opportunities either in other regions within the 

country or abroad, through regular and irregular channels. Since 2009, 459,810 regular migrants 

have left Ethiopia, of whom 94.3% were women domestic workers according to the Ministry of 

Labour and Social Affairs (MoLSA). The preferred destination of regular migrants is Saudi 

Arabia (79%), followed by Kuwait (20%) and Dubai (1%).   

  

There is no reliable number of irregular migrants, but the number is estimated to be significantly 

higher than that of regular migration. With the help of traffickers and smugglers, hundreds of 

thousands of irregular migrants from Ethiopia follow three main migratory routes: the Northern, 

Southern and Eastern routes. The Northern route extends through Sudan, Egypt and Libya and 

other countries in that region. Although Egypt and Libya are final destinations for some 

migrants, for most they serve as transit countries to reach Europe. Using smugglers to cross 

borders, most of the migrants who use this route come from Oromia, Amhara and Tigray 

regional states. Of the three, this route is the most deadly, especially for those who go far north 

and get trafficked or smuggled by boat from Libya to Lampedusa, Italy and other places in 

southern Europe. Migrants from Southern Nations, Nationalities and People’s region (SNNPR) 
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dominate the Southern route. The migrants cross through Kenya, Tanzania, Zambia and Malawi 

to South Africa, while some try migrating to North America and Europe from there. Ethiopian 

migrants also use the Eastern route through Somalia and Djibouti, the Gulf of Aden and Yemen 

to reach the Middle East, mostly the Kingdom of Saudi Arabia, while some continue their 

journey to Turkey and Europe.   

  

In Ethiopia, the push factors for migration differ from region to region but the main factors are 

lack of economic opportunity; peer pressure; social and cultural factors such as early and 

arranged marriage; natural disasters such as flooding, drought due to climate change; and lack of 

basic social services.   

  

Due to mass deportation from KSA in 2013/2014 and in 2017/2018, totalling around 270,000 

returnees and other returns from different parts of the world, reintegration of returnees in the 

Ethiopian labour market as well as their reinsertion into their communities and reunification with 

their families has become a major challenge for the Government of Ethiopia. Although the 

Government of Ethiopia recognises that reintegration is a key aspect of return migration and that 

reintegration of returnees should be considered through individual, community and structural 

dimensions in order to achieve sustainable return and avoid re-migration, to date there is no 

national comprehensive migratory policy, nor a reintegration policy or national strategy in the 

country. However, some proclamations recently adopted, and some policy tools are relevant to 

the reintegration of returnees such as those related to the management of labour migration and 

protection of migrant workers' rights abroad (Overseas Employment Proclamation No. 923/2016 

and Employment Exchanges Services Proclamation No. 629/2009), which include trafficking 

and smuggling issues, as well as non-migration national policies relevant to return and 

reintegration tackling issues  such as economic development and youth employment (i.e. Second 

Growth and Transformation Plan, the Youth Revolving Fund, the National Employment Policy 

and Strategy (NEPS) (2016) and the MSE Development Policy and Strategy).  

Despite having a policy framework relevant to return and reintegration, lack of adequate and 

comprehensive support and coordination by government and development actors is creating 

frustration among the returnees and also encouraging re-migration by some of the returnees. 

Urgent cooperation with the Government of Ethiopia appears particularly relevant in a context 

where irregular migration is increasing and some returnees are reportedly re-migrating. A 

national needs assessment of Saudi Arabia returnees conducted by the ILO in 2014 concluded 

that 57.6% out of the 2039 respondents are considering re-migrating.  

With regards to current reintegration actions, most of which are funded by the EU,1  it is noted 

that the committees that are established at sub-city and woreda levels to facilitate reintegration 

lack coordination and fail to meet the expectations of returnees. Further, the reintegration 

committees appear to struggle with budget shortages, poor capacity and an inability to control 

illegal brokers. There is thus a need to strengthen these committees at all levels and to make all 

                                                 
1 The Support to the Reintegration of Returnees and to the Management of Labour Migration in Ethiopia (EUR 10 

Mio) and Facility on Sustainable and Dignified Return and Reintegration in support of the Khartoum process (EUR 

45 Mio)  
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stakeholders part of the reintegration effort. There is the need for a plan of action that clearly sets 

out the specific roles and responsibilities of each stakeholder and put in place a system for 

sustainable reintegration. It is against the abovementioned backdrop and rational that ARRA is 

determined in the implementation of this action. ARRA strongly believes that this action will 

contribute to the ultimate goal of bringing reintegration into the national migration agenda in 

Ethiopia in the long term.   

While waiting for a policy and legal shift including the full operationalisation of the new Refugee 

Proclamation and of the Comprehensive Refugee Response Framework (CRRF) - which would 

ensure, inter alia,  refugees’ access to economic opportunities so to become self-reliant – 

refugees still face major challenges including access to employment opportunities, SGBV 

protection and basic services, including water, health and education. In the four Regional States 

where refugee camps are located – Gambella, Benishangul-Gumuz, Afar, Tigray and Somali 

Region – the refugee population usually outnumbers the local one and basic social services and 

economic infrastructure are poorly developed.  

 

2.3. Lessons learnt   

With a mandate to receive and assist refugees, the Administration for Refugees and Returnees 

Affairs (ARRA) assumes higher responsibilities in managing and coordinating the refugee 

programme in Ethiopia under the 2004 Refugee Proclamation No. 409/2004. As the government 

counterpart of UNHCR, ARRA continues to play a leading role in the overall refugee 

management operations in the country and has already established a strong partnership and very 

successful relations with over 60 partners in the country including governmental, non-

governmental and UN agencies and the international community at large. It is now closely 

working with these partners aiming to ensure better delivery of protection and assistance for 

refugees. ARRA has also a long-established experience of voluntarily repatriation of refugees 

from Ethiopian to various countries of origin.  

  

On reintegration, ARRA has implemented a five-year (from 2012 to 2017) programme for 

community assistance for Ethiopians voluntarily returning from Norway to Ethiopia which was 

funded by the Government of the Kingdom of Norway. From this project, which facilitated the 

voluntary return of Ethiopian citizens from Norway to Ethiopia by providing a grant and 

reintegration support in-kind, the following lessons were learnt: first of all, synergies between 

short-term return assistance and longer-term interventions is crucial for the sustainability of the 

action; secondly, beneficiaries need to be well integrated through a phased and well-monitored 

approach that yields better results; and thirdly, coordination among different stakeholders needs 

to be enhances as it is essential to the project from reinforcing existing stakeholders and key 

structures supporting reintegration processes in Ethiopia.   

  

A number of ongoing projects funded by the EU address the needs of several thousands of 

Ethiopian returnees from the Northern and Southern routes, in terms of economic reintegration, 

psychosocial support, and community-based support. Few lessons can be drawn from the project 

Support to the Reintegration of Returnees and to the Management of Labour Migration in 

Ethiopia managed by ILO (now ended). The project has repeatedly reported the need to build the 

capacities of and coordinating with those key stakeholders supporting reintegration efforts in the 
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regions through national development policies. In addition to that, the importance of following 

up, mentor and provide tailor made support to returnees is key to ensure the provision of 

necessary tools and assistance by the programme and by service providers. Lack of financial 

resources limited ILO engagement and coordination at federal level, but it should be included in 

other projects in order to ensure standardization and sustainability of reintegration support in the 

country.   

 

The implementation of the IOM Joint Initiative in the past 3 years has confirmed the huge need 

to build the capacity of key stakeholders – particularly local authorities – to ensure the 

sustainability of the reintegration process put into place. Furthermore, tailored reintegration 

support has shown its limitations since the expectations of the returnees for a quick start hit 

against the time needed to design reintegration plans, follow up with adequate trainings and 

procure the necessary materials. While the project still focuses on individual reintegration for the 

most vulnerable, it has also started several community reintegration projects, which, besides 

providing jobs for a higher number of returnees, also benefit the local communities and involve 

the local authorities in the reintegration process.  

  

In order to respond to the aforementioned limitations and challenges, this action proposes a 

multidimensional and phase-based approach that takes into consideration the various factors 

impacting on returnees’ reintegration, such as economic, social, and psychosocial factors across 

individual, community, and structural levels. Furthermore, a strong component of monitoring and 

evaluation for evidence-based action through collaboration among different government bodies, 

international organisations, and private sector actors at national, regional and district level will 

allow assessing the success of the activities implemented under this action. All aforementioned 

actors are essential for facilitating the returnee’s sustainable reintegration.   

  

2.4. Complementary actions  

This action is complementary to the priorities of the Government of Ethiopia’s Growth and 

Transformation Plan (GTP II) and builds on and complements several ongoing EU funded 

programmes supporting the reintegration of returnees in Ethiopia such as:  
 

o Facility on Sustainable and Dignified Return and Reintegration in support of the Khartoum 

process – EU-IOM Joint Initiative (EUR 45 Mio –EU contribution). Regional EU Trust Fund 

funded project implemented by IOM. In Ethiopia, the aim of this action is to facilitate 

orderly, safe, regular and responsible migration management through the development and 

implementation of: (i) sustainable return and reintegration policies and processes; (ii) build 

capacities of main stakeholders; (iii) develop reintegration standard operating procedures; 

and, (iv) provide sustainable reintegration support to 6,000 returnees and their communities. 

Currently, the Reintegration Facility is the main tool to support Ethiopian voluntary returns 

from transit countries and reintegration, including those from Europe. The Joint Initiative is 

also adapting its activities in light of the COVID19 pandemic, which requires an enhanced 

level of coordination with the Action. A coordination mechanism between the two EU-

funded actions has been created to ensure complementarity and synergies in the interventions 

and avoid duplication.   
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o Second phase of the Better Migration Management Programme –BMM II (EUR 35 46 Mio–

EU contribution 30 Mio). Second phase of the regional programme funded by the EUTF and 

implemented by GIZ and other partners. The aim of this action is to improve migration 

management in the region, and in particular to curb the trafficking of human beings and the 

smuggling of migrants within and from the Horn.  

  

o Stemming Irregular Migration in Northern and Central Ethiopia (SINCE) (EUR 20 Mio- EU 

contribution). This EUTF funded project is implemented by the Italian Cooperation with the 

support from ILO and UNIDO. The main objective of this project is to enhance economic 

opportunities of potential migrants, returnees and Eritrean refugees.  

o Stimulating Economic Opportunities and Job Creation for Refugees and Host Communities 

in Ethiopia in Support of the Comprehensive Refugee Response Framework (CRRF). This 

20M EUR EUTF funded programme aims at increasing refugee self-reliance by fostering 

sustainable, integrated solutions for both refugees and host communities in Ethiopia in 

response to their developmental needs and aspirations.  

o Regional Development and Protection Programme (RDPP) in Ethiopia. This EUR 30 million 

EUTF funded programme is implemented in five different refugee hosting areas in Ethiopia 

and is rolled-out jointly by the EU Delegation and the Netherlands. The programme 

addresses integrated solutions for refugees and host communities in four thematic areas: (1) 

services (water, energy and education), (2) livelihood and job creation, (3) access to justice 

and legal aid, and (4) capacity building of local authorities. 

o Jobs Compact (EUR 50 Mio- EU contribution) supported by the EU, EIB, World Bank and 

DFID - and embedded in one of the nine refugee pledges - brings support to Ethiopia’s 

industrial transformation through the development of three industrial parks that are expected 

to create 100,000 jobs of which 30,000 will be reserved for refugees.   

  

o Due to the nature of the project and its aim, this action will also seek synergies with the 

European Reintegration Network (ERIN) Specific Action Program. The objectives of both 

projects are the same and therefore they should support each other. The ERIN is a joint return 

and reintegration Program that aims to implement sustainable return and reintegration of 

third country nationals in their country of origin, with further cooperation between ERIN 

partner institutions. It is funded by the European Asylum, Migration and Integration Fund 

(AMIF), as well as the eighteen ERIN Partner Countries (i.e. Austria, Australia, Belgium, 

Denmark, Finland, France, Germany, Greece, Italy, Luxembourg, Malta, the Netherlands, 

Norway, Romania, Spain, Sweden, Switzerland and the United Kingdom).  

  

2.5. Donor co-ordination  

The Anti-trafficking National Committee is chaired by the Prime Minister's Office (PMO) and is 

composed by 38 organisations, including 17 government institutions, UN agencies, some civil 

society organisations, religious organisations and media organs. The ATNC has one task force 

sub-committee dedicated to the issue of reintegration, and it is chaired by the Federal Micro and 

Small Enterprise Development Agency (FMSEDA). This sub-committee's main role is to 
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facilitate the coordination among stakeholders and sharing good practices. Although ARRA is 

not yet part of the reintegration task force2, it will submit a request to the PMO to become part of 

it as per its mandate and in order to inform about the action and get the country's latest 

reintegration updates. At regional level, the regional Task Forces are chaired by the Presidents of 

the Regional State.   

  

The EU+ migration coordination meeting, co-chaired by the EUD, is the main migration forum 

among EU MSs, Switzerland and Norway. Follow ups and updates of the action will also be 

presented with regards to returns from Europe and the support provided through this action to 

returnees.  

  

Additionally, the EUD has already set up regular coordination meetings on reintegration, and it is 

expected that ARRA will take over and will call for six-monthly reintegration information 

meetings in which main EU implementing partners (i.e. ILO, IOM, ARRA, MoLSA) working on 

reintegration will have to provide and update of their projects. These meetings will aim at 

enhancing coordination, building synergies and avoid duplications among existing reintegration 

programmes.   

  

ARRA and UNHCR are the traditional leaders of the refugee response in Ethiopia, in 

coordination with relevant international organisations, donors, NGOs and national line 

ministries. The implementation of the CRRF and, more generally, of other approaches to achieve 

long-term solutions, have drawn in development partners and private sector. Originally, the 

Ethiopian government had foreseen the formation of a CRRF Steering Committee chaired by the 

Prime Minister’s Office and co-chaired by ARRA, UNHCR and the Ministry of Finance and 

Economic Cooperation. The SC included also other key line ministries, the Ethiopian Investment 

Commission, the World Bank and other donors, national and international NGOs and several UN 

agencies. Overall coordination of the CRRF process was ensured by a National Coordination 

Office (NCO). After the last steering committee meeting in September 2019, ARRA, which 

during the course of 2019 had been undergoing significant restructuring, dismissed the NCO and 

instead created a National Coordination Unit (NCU) under its direct responsibility. The NCU 

does not have permanent staff but rather focal persons to be nominated by different line 

ministries who will be called upon on an ad hoc basis. No concrete action has been undertaken 

yet by the new NCU. However, there has been some progress on the CRRF process at 

subnational level, albeit with significant variation across the country. The Somali Regional State 

has made most progress, with cross-government CRRF coordination structures established and 

functioning at regional and woreda level thanks to EU funding. 

 

In any case, the implementation of the CRRF and the refugee emergency response require 

coordination with existing mechanisms, including the Humanitarian Country Team (EHCT), the 

Humanitarian & Resilience Donor Group (HRDG), the Development Assistance Group (DAG), 

                                                 
2 The members of the reintegration task force are: MSEDA, Ministry of Health, MoLSA, MoFA, Ministry of 

Children and Women, CETU, Chamber of Commerce, Ethiopia Orthodox Church, Ethiopia Islamic Affairs, 

Ethiopia Interreligious Council, Ethiopia Wongelawit Church's. Ethiopia Wongelawit Church's Mekan Jesus, 

Ethiopia Kalhiwot Church, Ethiopian Catholic Church, IOM, CCRDA, UNICEF and ILO.  
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and specific refugee and migration coordination structures such as the Refugee Task Force co-

chaired by UNHCR and ARRA, and the UNHCR partner briefings. The Ethiopian Government 

has also put into place a Preparedness and Response Mechanism to face the COVID-19 

pandemic with several sectoral emergency response plans.  At federal level, the multi-sector 

COVID-19 response is coordinated by the Emergency Coordination Center (ECC) led by the 

Commissioner of the National Disaster Risk Management Commission (NDRMC). All sector 

bureaus and humanitarian partners are supporting the center. At regional level, coordination 

centers/taskforces have been established. NDRMC is working to ensure that regional 

coordination forums mirror federal coordination mechanism (ECC). 

 

3. DETAILED DESCRIPTION  

  

3.1. Objectives  

The overall objective of the action is to support the sustainable reintegration of Ethiopian 

returnees from Europe and ultimately contribute to the development of a National 

Reintegration System for Ethiopia and to provide ARRA with the necessary financial, human 

and technical resources to enhance services for and address the needs of vulnerable displaced 

populations in Ethiopia facing the COVID-19 pandemic. 

  

The specific objectives of the action are:  

 

1) Facilitated sustainable economic, social and psychosocial individual and community-based 

reintegration of Ethiopian returnees in communities of return;     

2) Enhanced organisational and technical capacity of ARRA and relevant stakeholders to 

implement their mandate on reintegration, and to operationalise a sustainable reintegration 

mechanism/framework in the country.  

3) Improved services and infrastructures for displaced populations (returnees and refugees) and 

their communities in quarantine or affected by COVID-19 pandemic.  

  

3.2. Expected results and main activities  

The expected results are:  

  

Specific objective 1: Facilitated sustainable economic, social and psychosocial individual and 

community-based reintegration of Ethiopian returnees in communities of return  

  

Result 1.1: Returnees’ received post arrival support   

  

Indicative activities:  

- Develop and disseminate information booklets regarding post arrival and reintegration 

support available in Ethiopia.   

- Establish a returnees' service desk at the airport.   
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- Establish/ strengthen and roll out referral mechanisms/systems based on returnees’ 

immediate individual needs assessment at the airport upon arrival, including 

Unaccompanied Migrant children (UAMs) and victims of trafficking or returnees facing 

particular vulnerabilities and with specific needs.  

- Collaborate with relevant NGOs and INGOs and other organisations to provide post-

arrival services, including temporary accommodation, medical services, psycho-social 

counselling.  

- Transportation and provisional accommodation support (for a maximum of five days) is 

provided to all returnees to go to communities of return.  

  

Result 1.2: Returnees referred to appropriate services as part of the reintegration process and 

supported through social reintegration activities in their communities of return  

  

Indicative activities:  

- Develop returnees profile database and undertake skills mapping to support the design of 

tailor-made economic reintegration assistance for returnees.  

- Develop psychosocial referral mechanisms in the communities of return and provide 

regular counselling and psychosocial support.  

- Support access to basic healthcare, including mental health care.  

- Establish a mediating mechanism to manage conflicts that may arise within the returnee 

family, conflicts over land, or other issues within the community through community-

based approach.   

- Provide back to school support at secondary and university level.   

- Set up follow up mechanisms to accompany returnees in their reintegration process.  

- Establish fora to promote community dialogue on issues related to existing 

socioeconomic opportunities, safe channels of labour migration, dangers of irregular 

migration, etc.  

- Arrange returnee’s storytelling and experience sharing awareness raising activities to the 

public through TV, radio programmes, print media, and other mechanisms.  

  

Result 1.3: Returnees’ self-reliance is enhanced through the creation of economic and 

employment opportunities in the areas of return   

  

Indicative activities:  

- Undertake labour market and value chain assessment and develop market-driven 

strategies to ensure that Technical and Vocational Education Trainings (TVETs) are 

targeted towards labour needs in the labour market.  

- Support TVETs to strengthen and expand existing vocational and entrepreneurship 

programmes to address specific needs of sustainable return and reintegration, including: 

(i) revise financial literacy, life skills development and entrepreneurship training 

manuals; and (ii) develop standardised short-term vocational training manuals based on 

the local market demand and rapid market assessment.  

- Provide Training of Trainers (ToT) among selected TVETs, Micro and Small Enterprise 

Development Agencies (MSEDA), Bureaus of Labour and Social Affairs (BoLSA), 

Bureaus of Youth and Sports (BOYS), and Micro Finance Institutions staff on training 
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manuals and business manuals, and support the experts to cascade those training down to 

returnees.    

- In collaboration with the Regional/City Administrations offices: (i) facilitate the referral 

and enrolment of returnees in their regional TVET bureau;  (ii) provide support to 

returnees for developing their business plans and business (Business Development 

services- BDS and MSEDA); (iii) facilitate apprenticeships with business owners (private 

sector); (iv) identify and work with microfinance institutions and community based 

financial initiatives to establish a saving and credit mechanism for the returnees who start 

a business; (v)  facilitate the linkage with potential employers for returnees who seek 

wage employment (BoLSAs, BOYS); and establish strong monitoring and follow 

up/mentorship arrangement to assist with economic reintegration of returnees .  

- Reintegration funding support to local development initiatives through community 

demand driven small-scale infrastructure projects   

  

Specific objective 2: Enhanced organisational and technical capacity of ARRA and relevant 

stakeholders to implement their mandate on reintegration, and to initiate the establishment of 

sustainable reintegration mechanisms/frameworks in the country  

Result 2.1: Development of reintegration Standard Operating Procedures (SoP) specific to this 

project and necessary databases to have the same standards/information around the country  

  

Indicative activities:  

- Conduct an assessment to collect inputs for drafting the project SoP  

- Organize a consultative and validation meeting with relevant stakeholders at different 

levels to finalise and approve the project's SoP  

- Provide technical level training on the SoP for those who will directly be involved in the 

implementation of reintegration support.   

- Bring together the existing returnee registration and assessment, baseline assessment and 

skill mapping tools from existing and previous service providers (IOM, ILO, WISE and 

government offices) and work together to harmonise one tool to be used at Addis Ababa, 

and Regional reintegration centres.   

- Collaborate and work jointly with IOM and ILO to use the already established databases 

for returnee’s registration and information management.  

  

Result 2.2: Increase the capacities of ARRA and relevant stakeholders to implement their 

mandate on reintegration   

  

Indicative activities:  

- Enhance the capacities (technical, material, human) of relevant regional and local 

government organisations involved in the reintegration process (BoLSA, TVET offices, 

MSEDAs, etc) to provide guidance and support on reintegration to returnees.  

- Build the capacity of relevant regional officers to conduct labour market and value chain 

assessment, and develop market-driven strategies.  

- Establish national, regional and local level coordination mechanisms for managing the 

reintegration process.   
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- Hire a technical assistance to keep up with EU financial and contractual requirements. 

The technical assistance could potentially be seconded from IOM Joint Initiative staff to 

increase the coordination between the two EU funded programmes.  

  

In summary, the action will rely on the following integrated strategic approaches and 

methodologies for the sustainable reintegration of returnees. A human rights-based approach will 

be mainstreamed throughout the activities to guarantee an effective and targeted protection of the 

rights and needs of the beneficiaries.  

 

Specific Objective 3: Improved services and infrastructures for displaced populations (returnees 

and refugees) and their communities in quarantine or affected by COVID-19 pandemic.  

Result 3.1 Increased awareness of returnees on COVID-19 prevention and protection measures 

and sensitisation of communities of return to avoid stigma 

Indicative activities:  

- Awareness raising campaigns for returnees and their communities of return. 

Result 3.2 Improved services and access to adequate reception infrastructures, including 

screening and isolation centres, for returnees and refugees 

Indicative activities:  

In coordination with national and international relevant entities, including MoHealth, MoLSA, 

IOM, UNHCR and WHO: 

- Provide better services at the airport for arriving returnees, including medical and 

psycho-social assistance; 

- Provide transportation services to quarantine centers and communities of returns 

respecting the necessary precautions; 

- Increase the number and the quality of quarantine centers, screening centers or isolation 

centers – for both returnees and refugees - and the services offered therein, including 

access to adequate treatments; 

- Streamline and apply health IPC (infection prevention and control) protocols in 

quarantine and reception centers, hospitals, clinics and refugee camps’ health posts; 

- Additional shelters to decongestion overcrowded camps are built based on a needs 

assessment by ARRA and other organisations assisting refugees in the camps.   

Result 3.3 Sanitising materials and hygiene kits are stockpiled and distributed, and access to 

clean water is enhanced 

Indicative activities:  

- Sanitising materials and hygiene kits are stockpiled taking into account the needs of 

reception, quarantine and isolations centres, hospitals, clinics and health posts in refugee 

camps;  

  - Distribution of materials based on the needs; 

- Drill boreholes or provide water-trucking to increase clean water supply at household 

and camp/ host community level; 

- Sanitise existing water points to increase access to clean water.    
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Targeted groups and final beneficiaries  

In general, this project intends to benefit Ethiopian returnees, with a clear focus on returnees 

from Europe, their communities of return and also key government authorities and stakeholders 

with  a clear mandate on reintegration at national, regional and local levels.   In addition, the 

project targets vulnerable displaced population – returnees and refugees -  affected by the 

COVID-19 pandemic, including through  awareness raising of refugees, returnees, host 

communities and communities of return; case management and decongestion of overcrowded 

reception or quarantine centers; infection, prevention and control protocols; increasing the 

availability of clean water supply and hygiene kits.  

  

3.3. Risks and assumptions  

  Risk   Level (H/M/L)  Mitigation  

Possible tensions between returnees 

and local communities impeding an  
integrated approach  

 

M  Need to ensure that community sensitisation and community-

based interventions benefit the communities of return at large. 

Reintegration support is offered at community level through  

job, infrastructure and services' creation. A strict do no harm 

approach will be ensured through careful analysis of the 

drivers of tension and their mitigating measures.  

Low capacity of regional and local 
authorities in charge of 

implementing the action, to 
understand and engage in the  
proposed activities  

L  Support regional and local authorities with capacity building, 

technical assistance and joint monitoring exercises.  

Misuse of funds by the 

beneficiaries (spending the money 

on other purposes which are not in 

accordance with this project)   

L  Avoid direct cash handouts to beneficiaries and put in place 

strong monitoring mechanisms. Grouping approaches will be 

advised in addition to installing systematic mechanisms to 

individual based benefits.   

Overlap of activities with other 

actors/partners already operating on 

the ground  

L  Increase the collaboration of different actors in different donor 

coordination mechanisms  

Forced  returnees  refusing  

reintegration support  

M  Prior information campaigns shall be done before the 

returnees' departure. Mechanism will be put in place in order 

to provide returnees with return and reintegration information 

booklets prior to their departure from any EU MS.    

Overlapping and duplication of 

efforts  
M  Need for a high degree of coordination with other EU and EU 

Member States activities on reintegration and capacity 

building in the field of reintegration. ARRR’s role in this 

action and the inclusion of several actors in the Steering 

Committee can provide a degree of coherence.  

Spreading of COVID-19 pandemic 

before the prevention and protection 

measures are put in place 

 

H  As there are already hundreds of confirmed cases of COVID-

19 in the country, it is of paramount importance to approve 

and implement the action as soon as possible. Once approved, 

ARRA should work in coordination with the Ethiopian 

Ministry of Health, WHO, IOM and other national and 

international organisations to put activities into place right 

away and in a coordinated manner. 
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The main assumption is that the identification of Ethiopian returnees in Europe is ongoing and 

that the caseload of returnees is large enough to engage in meaningful community-based 

activities in the targeted regions. However, on a case-by-case basis and with prior authorisation 

from the European Union, reintegration assistance could also be delivered to vulnerable 

Ethiopian returnees from other routes. 

 

Furthermore, it would be important to intervene primarily in overcrowded quarantine centers and 

refugee camps and urban areas, where the risk of COVID19 contamination is higher.  

  

3.4. Cross-cutting issues 

 

Cross cutting issues, such as gender and human rights will be carefully considered and taken into 

account throughout the implementation process. Given the nature of the action, the protection of 

human rights and due process will be an integral part of the activities carried out. Protection of 

human rights of particularly vulnerable categories of migrants, such as children, unaccompanied 

minors, disabled persons, victims of trafficking or smuggling and rejected asylum seekers will 

also need to be particularly considered, along with the required procedural safeguards including 

the need to undertake best interest determination.  

 

Capacity building. Enhancing the capacity of government authorities at all levels involved with 

returnees and communities of return is the second components of the action and a cross-cutting 

issue which goes across components. It is expected to improve the capacity and coordination 

mechanism of both central and regional/local authorities, e.g. of local and regional authorities 

needed for the provision of sustainable reintegration support and facilitate peaceful integration in 

communities of return – as well as to provide adequate health and other service to COVID19 

affected populations.   

 

Youth. The rapid population growth is producing significant shifts in the demographic profile of 

the country. In Ethiopia, 45% of the population is under 15 and 60% is under 25 years old. 

Vulnerable youth, including young women, face several challenges in accessing livelihood 

opportunities, thus the risk of being trapped in marginal employment or being pushed into 

irregular migration. Not only are opportunities for income and wage jobs limited, but many 

youth also have low levels of literacy and work-relevant skills and limited access to livelihood 

assets. Interventions in support of productive engagement of youth in market systems - both from 

returnees and communities of return - are key to the sustainable reintegration and sustainable 

development of the country.   

 

Gender mainstreaming. Throughout the action, gender equality must be ensured. Gender 

mainstreaming and female returnees' empowerment should be at the core of the action, and 

therefore reintegration officers and focal persons working with returnees should be sensitised 

towards different needs of vulnerable groups and should be able to identify cultural push factors 

for migrating (such as early and arranged married or FGM) before proposing any type of 

reintegration activity in the community of origin. Gender indicators will be disaggregated 

whenever possible. One of the ways to ensure gender mainstreaming is the inclusion of 
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organisations such as Women in Self-Employment (WISE) in the action to provide technical 

expertise.  

  

In addition to the above mentioned, particular attention will also be paid to people with 

disabilities and for those returnees with mental health problems. Early identification of returnees' 

vulnerabilities is key to ensure the wellbeing of the returnee as well as to establish a sustainable 

and successful national reintegration system in the long term.  

 

Finally, gender equality should be ensured during COVID-19 response, especially when it comes 

to front-line service delivery, system-strengthening support, and advocacy and communications. 

Previous epidemics, such as HIV-AIDS, SARS, H1N1, and Ebola, have shown that the most 

vulnerable – be they countries, communities, households or individuals – often bear the heaviest 

burden. Pre-existing gender gaps may intensify the adverse effects of COVID-19  as there is a 

high risk that gender inequalities will widen during and after the pandemic due to its social and 

economic effects. In particular, while COVID-19 seems likely to affect more men than women, 

domestic burden for women may increase, making their share of household responsibilities even 

heavier. Social protection systems that do not address gender inequalities during COVID-19 can 

exacerbate the multiple and intersecting forms of discrimination women and girls face.  

 

To this end, policies and interventions in communities, refugee camps, quarantine and isolation 

centers should take into account the specific needs of women, children and other vulnerable 

individuals when planning and implementing this action. Social protection systems and measures 

should be put into place to address gendered risks over the course of the outbreak, as they play a 

vital role in protecting women, children and vulnerable individuals from poverty and insecurity, 

helping them and their families cope from the outbreak, and recover from other economic and 

social shocks and ultimately promote and protect their rights.  

  

3.5. Stakeholders analysis  

It is widely accepted that the rehabilitation and reintegration of migrant returnees incorporates 

psychological, physical, social, and economical aspects across individual, community, and 

structural dimensions. Sustainable reintegration needs collaboration and cooperation of 

government institutions, international organisations, non-governmental organisations, returnees 

and receiving communities. Hence, the action will ensure and follow participatory methods, 

which will accommodate different stakeholders and seek close partnership with different 

government institutions at local, woreda, regional and federal levels. Key stakeholders at 

different levels include MoFA, Immigration, MSEDA, MoLSA, TVET, IOM, ILO, MFIs, Agar 

Ethiopia, Women in Self-Employment (WISE), Good Samaritan and other relevant 

organisations.  

 

In facing the COVID-19 crisis, additional stakeholders are the Ministry of Health, UNHCR, the 

WHO and other national and international organisations providing health support, including i.e 

MSF (Médecins Sans Frontiers). 

 

The below table summarises the major stakeholders and their potential responsibilities for the 

success of the Action.   
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Table 1: Mapping of Key Stakeholders and Major Potential Responsibilities in Reintegration Action  

Name of Stakeholder  Current Role of the Stakeholder 

related with the Action  
Stakeholder’s Contribution for the Action  Strategy for engaging the Stakeholder  

Ministry of Foreign 

Affairs (MOFA)  
Mandated to ensure the relations  
with institutions of other 

countries/EU MSs.  

1. Facilitates the return of migrants, for 

example facilitating to obtain a laissez-passer 

in countries of destination, prior to their 

return.   

1. To be part of the steering committee.  
2. Regular meetings and discussions.  

Department of  
Immigration and  
Nationality Affairs  

Register returnees upon return at the 

airport.  
1. Supporting returnees services desk at 

the airport  
2. Facilitating the provision of 

temporary ID card for returnees upon return at 

Airport.  

1. To be part of the steering committee.  
2. Regular meetings and discussions.  

Ministry of Labour and 

Social Affairs (MoLSA) 

and its regional/city 

administration 

counterparts  

Oversees the support to reintegration 

in its different phases and carries out 

follow up regarding the work being 

done at the regional level.  

1. Participate to the return of returnees to 

their regions of origin, and in their 

registration at regional/local levels through 

BoLSAs  

2. Labour supply and demand linkages, job 

placement.   

1. To be part of the steering committee.  
2. Regular meetings and discussions.  
3. Experience sharing  

Micro and Small  
Enterprise Development  
Agency (MSEDA)   

Assist and coordinate institutions 

providing support for the creation of 

small enterprises.   

  

1. Support the economic reintegration 

of returnees, through the support for creating 

micro and small enterprises, referral and 

enrolment to TVETs, facilitating links with 

saving and credit schemes with MFIs, etc.  
2. Providing a working space or land, as 

well as facilitate acquisition of a license for 

the small business to the returnees.  
3. Monitor the establishment, process 

and growth of the returnees business and 

provide mentorship support.  
4. Coordinate and facilitate 

regional/city administration and woreda/sub 

city level reintegration committees.  

1. To be part of the steering 

committee.  
2. Signing of MOU.  
3. Regular meetings and 

discussions.  
4. Experience sharing exercises.  
5. Inviting for the training and 

preparation of livelihood and related 

manual for the action.  
6. Material and technical assistance.  
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Technical and Vocational 

Education and Training 

(TVET) Agency 

Overseeing the provision of 

vocational and technical training, 

through the Colleges. 

1. Provide Training for the returnees  
2. Mentorship of returnees after completion of 

the training 

1. Signing of MOU.  
2. Regular meetings and discussions. 
3. Material and technical assistance.  

Ministry of Health Coordination when providing 

hygiene and health supplies to 

hospitals, clinics and refugee health 

posts, when building or managing 

quarantine, isolation and other 

reception centres. 

1. Facilitate access to health facilities 

2. Coordinate the mainstreaming of  IPC 

protocols  

1. Signing MoU  

2. Provide technical and human resources 

to health facilities  

 

The Ministry of Youth 

and Sport (MOYS) and 

Ministry of Women,  
Children and Youth 

Affairs (MWCYA)   

Mandate to support job creation and 

employment for youths.   
1. Providing information about existing 

services and support returnees' access to them 

(e.g. Youth revolving fund)  

  

1. Regular meetings and discussions.  
2. Experience Sharing.  

Regional Presidents 

Office/ Mayors Office  
Ensures the coordination among the 

different actors (GOs and NGOs) 

involved in the reintegration 

intervention in their region/City 

Administration.  

1. Guiding the zonal and woreda 

administration offices, municipalities and 

sector offices in the implementation of the 

reintegration Action.  

1. Regular meetings and discussions.  

  

ILO  1. Working with the GoE to 

develop a reintegration strategy.  
2. Assist returnees in 

accessing productive employment 

and decent work.  
3. Reinforce the provision of 

social support to returnees.  

1. Supporting, guiding, capacity 

building provision to the PMO staffs and 

other relevant stakeholders.  
2. Sharing lessons and best practices 

including sharing manuals for the 

reintegration.   
3. Sharing returnee registration and 

profiling database.     

1. Regular meetings and 

discussions.  
2. Experience sharing exercises.  
3. Inviting for the training and 

preparation of livelihood and related 

manual for the Action.  
4. Technical assistance.  
5. Observer to the steering 

committee.  
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IOM  1. Experienced in providing 

return assistance.   
2. One of the first responders 

to the ‘crisis’ situation of deportees.  
3. Provide emergency 

assistance including shelter, food and 

clothing, travel assistance, and 

medical support.  

4. In charge of coordinating 

quarantine and isolation centres as 

well as return assistance, including 

transport and reintegration packages. 

1. Supporting, guiding, capacity 

building provision to the PMO staffs and 

other relevant stakeholders.  
2. Sharing lessons and best practices 

including sharing different kinds of manuals 

for the reintegration.   
3. Sharing returnee registration and 

profiling database.   
4. Lead the coordination of the 

quarantine facilities; assess needs, gaps and 

available resources; provide training to health 

workers; training for government staff; water 

and sanitation activities; etc.      

1. Regular meetings and 

discussions.  
2. Experience sharing exercises.  
3. Inviting for the training and 

preparation of livelihood, psychosocial 

and medical related manual for the Action.  
4. Requesting technical assistance  
5. Observer to the steering 

committee.  

UNHCR  

 

1. Experience in providing refugee 

assistance and protection 

2. Provide emergency assistance 

including shelter, food, clothing 

and medical support to refugees 

3. Refugee camps coordination  

UNHCR – ARRA COVID-19 response and 

coordination with the National Disaster Risk 

Management Commission  

1. Strong cooperation and coordination, 

including through regular meetings 

and discussions 

2. Experience sharing exercises.  

 

MSF Coordination and possible 

cooperation in managing quarantine, 

isolation and other reception centres 

or providing medical supplies and 

other equipment to health facilities  

Provide technical and human resources to 

health facilities 

Signing MoU to provide technical and 

human resources to health facilities  

WHO  Coordination when taking measures Consultation on measures to be taken to 

prevent COVID-19 pandemic from spreading 

Regular contacts  
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Name of Stakeholder  Current Role of the Stakeholder 

related with the Action  
Stakeholder’s Contribution for the Action  Strategy for engaging the Stakeholder  

Micro-Finance  
Institutions (MFIs) 

Provide financial services and access 

to saving and need based loans at the 

Regional/City Administration and 

local level.   

1. Ensures information and provide awareness 

raising sessions on the opportunities and 

benefits of saving and credit schemes to 

returnees.  
2. Integrate returnees business on their saving 

and credit schemes.  

1. Signing of MoU  

2. Regular meetings and discussions  

3. Inviting for the training and preparation 

of business management manual for the 

Action.  
4. Requesting technical assistance.  

Non-governmental  
organisations (such as  
AGAR, Good Samaritan,  
Women in 

SelfEmployment - WISE)  

1. Provide shelter and 

rehabilitation support to female 

vulnerable returnees, including 

victims of  
trafficking at rehabilitation centres  
(AGAR and GS)  
2. Provides life skill trainings 

(WISE).  

1. Provide technical assistance for the 

comprehensive support for rehabilitating 

female returnees (AGAR and GS).  
2. Provide technical assistance and 

share their best experiences on organizing 

leadership and management skills, self-

development, health education, business 

management trainings for the returnees 

(WISE).   

1. Experience sharing.  
2. Workshop preparation.  
3. Requesting technical assistance 

on their expertise.   

  

  

Returnees and 

communities of return  
1. Beneficiaries of the action.  
2. Participating in the 

awareness raising related with 

irregular migration and human 

trafficking, legal migration and 

prevention of returnees remigration.  

1. Actively participate in the design, 

plan, implementation, monitoring, evaluation 

and sustainability of the Action.  
2. Mobilise the community in the 

awareness raising activities.  
3. Contribute their existing resource 

(e.g. land and labor) for the sustainable 

economic reintegration of returnees.   

1. Awareness raising campaigns,   

2. Community conversation with 

receiving communities.  

3. Share the plan and progress of the 

different phases of the Action.  

4. Joint monitoring visits.  
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4. IMPLEMENTATION ISSUES  

  

4.1. Financing agreement, if relevant  

The signature of a financial agreement is not envisaged.  

  

4.2. Indicative operational implementation period  

The implementation period will begin from the date of signature by the last party of the first 

contract implementing this Action, and will last until the 31/12/2025. This operational 

implementation period will be followed by a liquidation period of 18 months, which will end on 

the 30/06/2027. 

  

4.3. Implementation components and modules  

The programme shall be implemented in accordance with Article 187 FR, 'Union trust funds 

shall be implemented in accordance with principles of sound financial management, 

transparency, proportionality, non-discrimination and equal treatment, and in accordance with 

the specific objectives defined in each constitutive act. The envisaged implementation mode is 

direct management through a grant contract to the National Intelligence and Security Services 

(NISS), to be implemented by its department the Administration for Refugees and Returnees 

Affairs (ARRA). For evaluation and audits directly managed by the EU, service contracts will be 

tendered. This means that funds will be made available on the basis of a detailed description of 

the actions to be funded and that an ex-post expenditure verification that will follow the 

principles detailed in the EU Financial Regulation will be undertaken at regular intervals.  

  

The action is planned to coordinate reintegration of Ethiopian migrants returning from Europe at 

three levels: 1) within the federal government; 2) liaising and cooperating with IOs, and NGOs at 

the national level, and 3) within the regional, woreda and local government and linking the 

national and regional authorities.  

  

At national level, a Steering Committee (SC) composed of MoFA (chair), the Department of 

Immigration and Nationality Affairs, ARRA, MoLSA, Federal Micro and Small Enterprise 

Development Agency (FMSEDA), the EU Delegation, and other possible pertinent government 

institutions and representatives of relevant institutions (such as ILO and IOM as observers) will 

ensure the joint oversight of the programme and provide strategic guidance. The SC is the 

decision-making body of the action on high level strategic issues, including project objectives, 

project prioritisation and political support. The SC will also guide the Action taking into account 

relevant policies, programs and intervention directly or indirectly related with the reintegration 

of returnee in Ethiopia. The SC will meet six-monthly and amongst its responsibilities will be the 

endorsement of the action's annual report and annual work-plans.   

  

Under the leadership of the SC, Project Management Office (PMO) specialised in reintegration 

of Ethiopians returning from Europe will be established within the current mandate of ARRA. It 

will focus on the activities needed to lead and coordinate the project assessment, planning, 

implementation, monitoring and reporting, finance and accounting, procurement, human 
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resources administration and other project related tasks. The PMO will also execute its budgetary 

and performance obligations and at all times maintaining the lines of communication and 

partnership among the EUTF, the implementing partner and EU Delegation to Ethiopia.   

  

To facilitate service delivery, at the regional and City Administrations (the case of Addis Ababa) 

and Woreda/Sub City levels, the action will establish Reintegration Centres (RCs). The Action 

will employ 'mobile' regional reintegration officer and focal persons for the selected regions and 

woredas respectively, whom could be deployed to other regions based on demand. RCs will be 

integrated into the offices of Micro and Small Enterprise Development Agency (MSEDA) to 

liaise the PMO and will be charged with coordinating and delivering the reintegration support at 

their respective level.  

  

Reintegration officers and focal persons will act as case managers for returnees. They will be 

responsible for developing individual reintegration plans with returnees.  Using the data profile 

of each returnee ensuring full respect of international data protection requirements, regional 

reintegration officers will play a pivotal role in further assessing the needs of the returnees, 

orienting them, understanding their individual needs, referring them to appropriate services, and 

following them up. The greatest level of capacity development and material assistance will be 

required for reintegration officers and focal persons as they will be mobile and servicing the 

Kebeles and Woredas in the region so that returnees will receive assistance from properly trained 

individuals within their communities.  

   

The MSEDA at each Region and Woreda will lead a reintegration committee which will have 

regular meeting schedule to discuss coordination, exchange information on the action’s current 

activities, progress, challenges facing, and will put ways forward. Regular reporting and 

feedback will be done in order to ensure strong communication and coordination amongst actors.  

The actors involved in the regional and Addis Ababa and Woreda and Sub city level 

reintegration committees may include: BOLSA, BOYS, TVET, Regional Health and Education 

Services, MFIs, NGOs and IOs operating in the area. The figure below provides an overview of 

how such a structure would look in a flow chart. It is recognised that additional actors may be 

involved in reintegration (as deemed necessary) that are not included in this flow chart during the 

different phases of the action.   

  

ARRA and UNHCR have put together a COVID-19 refugee response plan together with WHO. 

The interventions for both displaced populations – refugee and returnees – will have to be 

coordinated with the Ministry of Health, IOM, UNHCR, WHO and other relevant national and 

international organisations operating on the ground for COVID 19 prevention and protection 

purposes. 

 

In particular, coordination with the Ethiopian National Preparedness and Response Plan, the 

Ethiopian Public Health Institute, and the National Disaster Risk Management Commission 

(NDRMC) will be fundamental to ensure complementarity and synergies among the different 

interventions and to comply with national measures. If not already envisaged by the NDRMC or 
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in the national response plan, a coordination mechanism on the ground could be established at 

federal and regional level to avoid duplication of efforts and ensure aid arrives where needed.  

As for the coordination in the refugee camps, internal camp coordination between ARRA, 

UNHCR, other UN organisations and international and national NGOs will continue to work. 

UNHCR and ARRA work in close coordination with partners to ensure efficient and coordinated 

delivery of protection and assistance to refugees. Camp coordination meetings and technical 

working groups take place both at the zonal and camp levels. 

 

UNHCR also works in close coordination with 57 humanitarian and development partners, and is 

part of the Humanitarian Country Team in Ethiopia where refugee programmes are discussed 

strategically to ensure the needs of refugees are adequately presented and addressed across the 

UN System. UNHCR builds on a well-established coordination forum, including the inter-sector 

Refugee Coordination Group, together with national and regional sector working groups. As part 

of the GCR/CRRF, UNHCR is furthering partnerships with line ministries, regional and local 

authorities, as well as development partners and the private sector. 
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4.4. Indicative budget  

Component   Amount in EUR  

Grant implemented by ARRA3:  

1. Facilitated sustainable economic, social and psychosocial 

individual and community-based reintegration of Ethiopian 

returnees in communities of return;  

2. Enhanced organisational and technical capacity of ARRA and 

relevant stakeholders to implement their mandate on 

reintegration, and to initiate the establishment of efficient and 

effective reintegration mechanisms in the country.  

3. Improved services and infrastructures for displaced 

populations affected by COVID 19 

 

4. Monitoring, evaluation and audit  

5. Communication and visibility  

6. Administrative costs (7%)  

 

4,400,000 

 

1,800,000 

 

  

7,600,000 

 

 

100,000 

50,000  

1,050,000 

 

Audit and Evaluation (EU) 150,000 

Total   15,150,000  

  

4.5.  Monitoring, Evaluation and Audit  
Internal monitoring and evaluation of action activities will be done by the Monitoring and 

Evaluation (M&E) Unit in the PMO. This Unit will ensure that project implementation is 

monitored regularly and evaluated using a variety of methods, including technical monitoring 

and capacity-building visits with feedback sessions, focus group discussions with beneficiaries, 

and general observation. Regular monitoring activities will also be carried out with more focus 

on the effective and efficient implementation of planned activities within the planned budget and 

timeframe; and on the ability to produce the output and intended impact necessary to achieve 

stated project objectives. Immediate measures will be taken where there are conditions to be 

corrected.  

  

In addition, external monitoring can be conducted by the European Union on activities 

implemented in this Action, either in the framework of the external Results-oriented Monitoring 

(ROM) system or through EU-selected external monitors.  

  

Six-monthly action reports will provide an accurate account of implementation, challenges and 

difficulties encountered, changes introduced, as well as the degree of achievement of results as 

measured by corresponding indicators, using as reference the log frame matrix. Qualitative data 

measuring returnees and communities of return satisfaction with the services provided will also 

                                                 
3 All amounts indicated under section 1, Grant implemented by ARRA are indicative. Final amounts will 

be indicated in the Annex B of the Grant Contract.  
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be included. The report will be structured in such a way as to allow easy monitoring of the means 

envisaged and employed and of the budget details for the action. The final report, narrative and 

financial, will cover the entire implementation period of the action.  

  

All projects implementing this action will have to integrate the EUTF Monitoring and Learning 

System - MLS (T05-EUTF-HOA-REG-28) for the reporting of selected output and outcome 

indicators, as well as to take part in case study exercises and the learning strategy developed by 

the MLS. The project implementing partners will be requested to provide regular (at least 

quarterly) data to the MLS in a specific format, which will be introduced during the contract 

negotiation stage.   

  

The partner implementing this action will at least have to report against a selected number of the 

EUTF output indicators existing at the present date (see list in annex III). The monitoring of 

these indicators will therefore have to be included in the projects' M&E systems (in addition to 

all other indicators existing in the project's logical framework, see annex II). As more output and 

outcome indicators are being developed by the MLS, the projects might be requested to include 

additional indicators in the course of implementation of the action.  

  

The EU shall undertake a mid-term and a final evaluation of this action, in which qualitative data 

on well-being and satisfaction of the target population will be collected as indicated in the 

action's logframe. Evaluations will be carried out via independent consultants. The mid-term 

evaluation will be carried out to evaluate progress made and corrective measures to be taken in 

the concerned components. Evaluation reports will be shared with the relevant authorities and 

key stakeholders. The implementing partner and the EU shall analyse the conclusions and 

recommendations of the evaluation and, where appropriate, in agreement with the SC, jointly 

decide on the follow-up actions to be taken and any adjustments necessary, including, if 

indicated, the reorientation of the project.  

  

A project internal auditor will be deployed to control the project compliance with EU eligibility 

criteria, check and confirm that all activities financed through the project have been completed in 

accordance with the relevant work plans and are on track to achieve the planned results. In 

addition to the applicable audit requirement foreseen in the grant contract general conditions, the 

project shall be subject to a mid-term and/or a final external audit contracted and managed by the 

EU.   

  

4.6.  Communication and visibility  

Communication and visibility of the EU is a legal obligation for all external actions funded by 

the EU. This project shall contain EU and EUTF specific communication and visibility measures 

which shall be based on a specific Communication and Visibility Plan of the Action.   

  

The external/public facing Akvo on-line reporting platform will be used to communicate and 

report on this action as well as on all projects implementing this action. It will link directly to the 

EUTF website.   

The Communication and Visibility Manual for European External Actions shall be used to 

establish the Communication and Visibility Plan and the appropriate contractual obligations. 
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INDICATIVE LOGFRAME MATRIX OF THE ACTION  

Please note that indicators and activities will be further defined during the inception phase. All indicators will be disaggregated by gender and 

age when possible.   

  Intervention logic  Indicators  
Sources and means of 

verification   

 Assumptions  

 

The overall objective of the action is 

to support the sustainable 

reintegration of Ethiopian 

returnees from Europe and 
ultimately contribute to the 
development of a National 

Reintegration Operational  
Management System for Ethiopia.   

  

 #  of  National  and  Regional   

Reintegration Coordination meetings 

held per year  

 % of relevant stakeholders who 

perceive that there are enhanced 

national and regional policies, 

procedures and programmes 

regarding protection, return and 

reintegration of returnees   

 % increase of well-being of supported 

returnees  

 Baseline survey  

 Mid-term evaluation and  

Final Evaluation  

 Narrative and financial 

reports of the Action   

  No major factors of 

instability in the 

Country or targeted 

regions/areas hamper 

the fulfilment of the 

results and targets of 

the action.  

 

 Facilitated sustainable economic, 

social and psychosocial individual 
and community-based 

reintegration of Ethiopian  
returnees in communities of return  

  

  

 # of returning migrants benefiting 

from reintegration packages (EUTF)  

 % of returnees feel to have achieved 

economic self-sufficiency, social 

stability and psychosocial wellbeing   

 Baseline survey  

 Mid-term evaluation and  

Final Evaluation 

Narrative and financial 

reports of the Action   

  

  

  

Data protection and 
human rights protocols 

are fully respected.  

Active participation of 
all the stakeholders  

Proclamations related 

reintegration of 

returnee migrants and  
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     irregular migration 

don’t change  

 

 Returnees’ received post arrival 

support   

 

 # Returnees registered at the airport.  

 # Returnees referred for specialised 

care.  

 # Returnees supported at the Transit 

Centre (by type of support).  

 # Returnees get transportation 

assistance to local communities.  

 # Of Unaccompanied Migrant 

Children who get special post arrival 

assistance (by type of assistance).  

 # of returnees that get information 

before departure   

 Mid-term and final  

Evaluation  

 Narrative and financial 

reports on the Action 

implementation  

 Monitoring Reports  

 Compiled returnees data 

available (database)  

  

  

  

No any major factor of 
instability hampers the 

returnees' arrival and 
post arrival assistance.   

Active participation of 
all the stakeholders  

  

 

 Develop and disseminate informatio 

 Establish a returnees' service desk 

at  Establish/ strengthen and roll out 

ref arrival, including Unaccompanied 

specific needs.  

 Collaborate with IOM or other NG 

accommodation, medical services, p 

 Transportation and provisional acco 

return.  

 

n booklets regarding post arrival and 

reinte  the airport.  erral 

mechanisms/systems based on return 

Migrant children (UAMs) and victims of tra 

Os to use the already established Transit 
sycho-social counselling.  

mmodation support (for a maximum of fi 

gration support available in Ethio 

ees’ immediate individual needs a 
fficking or returnees facing parti 

Centre to provide post-arrival s 

ve days) is provided to all return 

pia.   

ssessment at the airport upon 

cular vulnerabilities and with 

ervices, including temporary 

ees to go to communities of  
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 Returnees referred to appropriate 

services as part of the 

reintegration process and 

supported through social 

reintegration activities in their 

communities of return  

  

  

% of key stakeholders and 

communities that believe the 

support provided to returnees 

contributed to  the development 

of their respective communities # 

of unaccompanied migrant  

 Mid-term and final  

Evaluation  

 Narrative and financial 

reports of the Action   

 Monitoring Reports  

 The governmental 

bodies confirm their 

commitments to 

facilitate the smooth 

implementation of the 

action.  

   

  

  

  

  

  

  

 

  

  

  

children who get special  

reintegration assistance (by type of  

assistance community and 
individual)  

#of returnees who access to basic 

health care, including mental health 

care in communities of return  

# of people participating in 

community awareness raising 

activities/community discussions # 

of referral mechanisms in place  

 Data from regional and 

Woreda MSEDOs, TVETs.  

 Basic services data  

 Signed Agreements and  

MoUs with service providers  

 Compiled returnees' data 

available (database)  

 Approved and signed list of 

materials distribution 

document.  

 Communities of return 

actively participate in the 

action  

 Sizable amount of 

returnees will be living 

in same communities/ 

Kebele  

 

  

 

-  

-  

-  

-  

-  

-  

- -  

Develop returnees profile database and undertake skills mapping to support the design of tailor-made economic reintegration assistance  
Develop psychosocial referral mechanisms in the communities of return and provide regular counselling and psychosocial support.  

Support access to basic healthcare, including mental health care.  

Establish a mediating mechanism to manage conflicts that may arise within the returnee family, conflicts over land, or other issues within the 

community through community based approach.   
Provide back to school support at secondary and university level.   

Set up follow up mechanisms to accompany returnees in their reintegration process.  

Establish fora to promote community dialogue on issues related to existing socio-economic opportunities, safe channels of labour migration, 
dangers of irregular migration, etc.  

Arrange returnee’s storytelling and experience sharing awareness raising activities to the public through TV, radio programmes, print media, 

and other mechanisms.  
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Returnees’ self-reliance is 

enhanced through the creation of 

economic and employment 

opportunities in the areas of 

return.  

  

  

  

  

  

% of returnees provided with support 

(by type of support) that have started 

their own business and/or got 

employment.  

# of people assisted to develop 

economic income generating 
activities (EUTF)  

# of returnees benefiting from 
professional trainings (TVET) and/or 

skills development and/or business 
management training (by type of 
training) (EUTF)  

# of returnees who access to 

Financial Services.   

# projects developed by local 

populations (by region)  

 Mid-term and final  

Evaluation  

 Narrative and financial 

reports of the Action   

 Monitoring Reports  

 Data from regional and 

Woreda MSEDOs, TVETs.  

 Training attendance 

documents and reports  

 Signed Agreements and  

MoUs with service providers  

 Compiled returnees' data 

available (database)  

 Approved and signed list of 

materials distribution 

document.  

 Stable financial 

environment at national 

level to set up business 

for returnee migrants.  

 Beneficiaries actively 

participate on the 
selfreliance scheme.  

 The governmental 

bodies confirm their 
commitments to 
facilitate the smooth 
implementation of the 

Action.  

 Sizable amount of 

returnees will be living 

in same communities/  

Kebele  
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-  

-  

-  

-  

Undertake labour market and value chain assessment, and develop market-driven strategies to ensure that Technical and Vocational 
Education Trainings (TVETs) are targeted towards labour needs in the labour market.  
Support TVETs to strengthen and expand existing vocational and entrepreneurship programmes to address specific needs of sustainable 
return and reintegration, including: (i) revise financial literacy, life skills development and entrepreneurship training manuals; and (ii) 
develop standardized short term vocational training manuals based on the local market demand and rapid market assessment.  
Provide Training of Trainers (ToT) among selected TVETs, Micro and Small Enterprise Development Agencies (MSEDA), Bureaus of 
Labour and Social Affairs (BoLSA), Bureaus of Youth and Sports (BOYS), and Micro Finance Institutions staff on training manuals and 

business manuals, and support the experts to cascade those training down to returnees.    
In collaboration with the Regional/City Administrations offices: (i) facilitate the referral and enrolment of returnees in their regional TVET 

bureau;  (ii) provide support to returnees for developing their business plans and business (Business Development services- BDS and 

MSEDA); (iii) facilitate apprenticeships with business owners (private sector); (iv) identify and work with microfinance institutions and 

community based financial initiatives to establish a saving and credit mechanism for the returnees who start a business; (v)  facilitate the 

linkage with potential employers for returnees who seek wage employment (BoLSAs, BOYS); and establish strong monitoring and follow  

up/mentorship arrangement to assist with economic reintegration of returnees .  

Reintegration funding support to local development initiatives through community demand driven small-scale infrastructure projects (such as 

irrigation, road construction, school, health centre, etc.) 

 

Enhanced organizational and technical 
capacity of ARRA and relevant 

stakeholders to implement their 
mandate on reintegration, and to 
initiate the establishment of sustainable 

reintegration mechanisms/frameworks 

in the country.  

  

  #  of  regional    Reintegration  

Coordination meetings held per year  

 % of relevant stakeholders who 

perceive that there are enhanced 
regional services, procedures and 
programmes regarding reintegration 

of returnees   

  

 Mid-term and Final  

Evaluation  

 Narrative and financial 

reports of the Action   

 Monitoring Reports  

 Data from national, regional 

and Woreda Offices  

 Coordination meetings 

attendance sheets and minutes  

 Signed Agreements and  

MoUs with service providers  

 Government of 

Ethiopia further 
strengthens its 
commitment for the 
establishment better 

migration and 
reintegration 
management in the 

country.  
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 Development of reintegration 

Standard Operating Procedures (SoP) 

specific to this project and necessary 

databases to have the same 

standards/information around the 

country  

  

  

  

  

#  SOPs  produced  and 

 fully implemented in all the 

regions with returns  

# of people trained in the use of  

SoPs  

# of relevant stakeholders using 

properly the SoPs  

SoPs Compliance rate in targeted 

regions  

 Mid-term and Final  

Evaluation  

 Narrative and financial 

reports of the Action   

 Monitoring Reports  

 Reintegration Standard  

Operating Procedures (SoP)  

 SoPs' training reports and 

attendance lists  

  Returnees' registration 

databases  

 Relevant regional 

governmental bodies  
confirm their 
commitments to facilitate 
the smooth 

implementation of the 

action.  

 Provision of relevant 

support to regional to 
learn about SoPs and 
capacities to comply to 

them  

  

 

- Conduct an assessment to collect inputs for drafting the project SoP  
- Organize a consultative and validation meeting with relevant stakeholders at different levels to finalize and approve the project's SoP - 

 Provide technical level training on the SoP for those who will directly be involved in the implementation of reintegration support.   
- Bring together the existing returnee registration and assessment, baseline assessment and skill mapping tools from existing and previous 

service providers (IOM, ILO, WISE and government offices) and work together to harmonise one tool to be used at Addis Ababa, and 

Regional reintegration centres.   
- Collaborate and work jointly with IOM and ILO to use the already established databases for returnee’s registration and information 

management.  
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Increase the capacities of ARRA and 
relevant stakeholders to implement their 
mandate on reintegration   

  

 # of trainings provided  

 # timely reports submitted to the  donor  

 # working documents in place  

(MoUs, SoPs, etc.)  

 Mid-term and final  

Evaluation  

 Narrative and financial reports 

of the Action   

 Monitoring Reports  

 Training attendance 

documents and reports  

 Signed Agreements and  

MoUs with service providers  

 Approved and signed list of 

materials distribution 

document.   

 Relevant regional 

governmental bodies  
confirm their 
commitments to facilitate 

the smooth 
implementation of the 

action.  

 Provision of relevant 

support to regional and 
woreda relevant 

stakeholders to implement 
the action  

  

 

 Activities that enhance the capacities (technical, material, human) of relevant regional and local government organizations involved in the 

reintegration process (BoLSA, TVET offices, MSEDAs, etc.) to provide guidance and support on reintegration to returnees, i.e. trainings, 

equipment, etc.  

- Build the capacity of relevant regional officers to conduct labour market and value chain assessment, and develop market-driven strategies.  

- Establish national, regional and local level coordination mechanisms for managing the reintegration process.   

 

Improved services and infrastructures for 

displaced populations (returnees and 

refugees) and their communities in 

quarantine or affected by COVID-19 

pandemic.  

• % Refugees, returnees and their 

communities having improved access 

to water  

• % Refugees, returnees and their 

communities having improved access 

health services 

 

• Relevant regional governmental bodies confirm their 
commitment to facilitate the smooth implementation 

of the action.  

• National and international relevant entities cooperate 
and coordinate together including MoHealth, 

MoLSA, IOM, UNHCR and WHO 
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Increased awareness of returnees on 

COVID-19 prevention and protection 

measures and sensitisation of communities 

of return to avoid stigma 

 

• #community conversations in 

communities of return 

• # communication and information 

materials produced and distributed in 

communities of return 

• Questionnaire for 

evaluation 

• Approved and signed 

list of materials 

distribution 

document.   

• Communities of return 

actively participate in the 

action 

 

- Awareness raising campaigns for returnees and their communities of return. 

 

 

Improved services and access to adequate 

reception infrastructures, including 

screening and isolation centres, for 

returnees and refugees 

 

• % returnees assisted after arrival with 

vulnerability assessment and 

psychosocial support  

• #returnees transported back to their 

communities of origin 

• #of quarantine centers, screening 

centers or isolation centers – for both 

returnees and refugees – built or their 

facilities improved to cater for 

COVID19 affected population  

• # hospitals and health centers where 

IPC protocols are correctly applied 

• # additional shelters to decongestion 

overcrowded camps built  

• List of procured 

materials 

• List of returnees 

assisted 

• Quality assessment in 

hospitals and health 

centers on IPC 

protocols 

• Training materials 

• Baseline assessment 

• Government reports 

• Reports by 

implementing 

organisations 

• Programme reports 

and documentation 

• National and international 

relevant entities cooperate 

and coordinate together 

including MoHealth, 

MoLSA, IOM, UNHCR and 

WHO 

• The intervention is in line 

with the national COVID19 

response plan  and NDRMC 

decisions  

3
.1

 
3

.2
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In coordination with national and international relevant entities, including MoHealth, MoLSA, IOM, UNHCR and WHO: 

- Provide better services at the airport for arriving returnees, including medical and psycho-social assistance; 

- Provide transportation services to quarantine centers and communities of returns respecting the necessary precautions; 

- Increase the number and the quality of quarantine centers, screening centers or isolation centers – for both returnees and refugees - and the 

services offered therein, including access to adequate treatments; 

- Streamline and apply health IPC (infection prevention and control) protocols in quarantine and reception centers, hospitals, clinics and 

refugee camps’ health posts; 

- Additional shelters to decongestion overcrowded camps are built based on a needs assessment by ARRA and other organisations assisting 

refugees in the camps.   

 

 

Sanitising materials and hygiene kits are 

stockpiled and distributed, and access to 

clean water is enhanced 

• # Sanitising materials and hygiene kits 

stockpiled 

• % materials distributed in hospitals, 

refugee camps, quarantine and isolation 

centers – sex disaggregated data where 

possible 

• # boreholes drilled in 

camps/communites 

• # water-trucking in refugee camps 

• % of existing water points sanitised in 

refugee camps 

• %. of population in refugee camps 

benefitting from enhanced access to 

clean water 

• List of procured 

materials 

• List of services 

procured 

• List of returnees and 

refugees assisted – 

gender and age 

disaggregated data 

• Training materials 

• Baseline assessment 

• Government reports 

• Reports by 

implementing 

organisations 

• Programme reports 

and documentation 

 

• National and international 

relevant entities cooperate 

and coordinate together 

including MoHealth, 

MoLSA, IOM, UNHCR and 

WHO 

• The intervention is in line 

with the national COVID19 

response plan and NDRMC 

decisions 

• Good coordination among 

humanitarian actors in 

refugee camps 

3
.3
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- Sanitising materials and hygiene kits are stockpiled taking into account the needs of reception, quarantine and isolations centres, hospitals, 

clinics and health posts in refugee camps.  

- Distribution of materials based on the needs. 

- Drill boreholes or provide water-trucking to increase clean water supply at household and camp/ host community level. 

- Sanitise existing water points to increase access to clean water.  

 

  

  

Electronically signed on 11/07/2023 17:25 (UTC+02) in accordance with Article 11 of Commission Decision (EU) 2021/2121
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