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EXECUTIVE SUMMARY 
 

This is the second quarterly report of the Monitoring and Learning System (MLS) for the Sahel and Lake 

Chad (SLC) window, following a first report covering results up to 31 December 2018 and a first 

quarterly report covering the first quarter of 2019. This report covers all the outputs achieved with EUTF 

funding in the window from the start of activities until end of June 2019, with a specific focus on outputs 

generated between 1 April 2019 and 30 June 2019.  

This report includes programmes implemented in Burkina Faso, Cameroon, Chad, Guinea, The 

Gambia, Mali, Mauritania, Niger, Nigeria and Senegal. 

Portfolio 

As of July 2019, the EUTF had committed €4 billion (B), including €1.95B across 101 decisions in the 

Sahel and Lake Chad window. Out of a total of 284 projects contracted in the window for an amount of 

€1.47B, 150 operational projects had been contracted, for a value of €1.42B.1 

These 150 operational projects include 23 projects in their inception phase and 18 projects in early 

implementation, both types which therefore have no data to report yet. A total of 99 projects are 

sufficiently advanced in their implementation to have data to report on and ten projects are completed: 

together, they constitute the 109 projects the MLS can report on. 

The MLS database and this report contain data on 107 projects2, for a contracted amount of €1.15B.  

Results by Strategic Objective 

Strategic Objective 1: Greater economic and employment opportunities 

In the second quarter of 2019, several significant results were achieved in the SLC window within the 

framework of EUTF Strategic Objective 1 (SO1). 7,533 jobs were created – this represents a 38% 

increase compared to the total achieved up to March 2019. Indicators 1.3 and 1.4 (IGA support and 

TVET training, respectively) showed remarkable growth rates of 35% and 69% respectively. Finally, in 

Q2 2019, 1,612 MSMEs were created and/or supported thanks to programmes’ activities, bringing the 

total, as of June 2019, to 5,711. 

Strategic Objective 2: Strengthening resilience of communities 

Significant progress was achieved for SO2 indicators during the second quarter of 2019. Reported 

figures reveal that 131,949 additional services were delivered (indicator 2.2) across the region, most 

health related, with notable increases in Senegal and Chad. 291,036 individuals benefitted from 

nutrition assistance (indicator 2.3) and 40,016 received food-security assistance (indicator 2.4), which 

represents an increase of 19%, compared to the total achieved up to Q1, mostly concentrated in Nigeria 

and Burkina Faso. 20,766 hectares of land benefitted from improved agricultural and land management 

(indicator 2.6), with a major increase in Niger.  

                                                      

1 Operational projects exclude, among others, projects contracted under the Research and Evidence Facility and the Technical 
and Cooperation Facility. 
2 More details on projects not included in this report are provided in the “Limitations” section.  
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Strategic Objective 3: Improved migration management in countries of origin, transit 

and destination 

The most significant progress made in SO3 during the second quarter of 2019 pertained to indicator 

3.3 whereby 146,956 new or potential migrants were reached by information campaigns on migration 

and risks linked to irregular migration, a 39% increase from the figures achieved up to March 2019. 

Noteworthy progress was also achieved on returns (indicator 3.4) and reintegration (indicator 3.5): 

6,795 voluntary returns or humanitarian repatriations were supported, and 5,706 returnees benefitted 

from reintegration assistance (respectively, 20% and 9% increases from March 2019). Furthermore, 

1,421 people, all of whom asylum seekers and refugees, were protected and/or assisted (indicator 3.2) 

in Q2, a 39% increase from March 2019.  

Strategic Objective 4: Improved governance and conflict prevention 

The most significant changes under Strategic Objective 4 in the second quarter of 2019 pertain to 

indicator 4.6 (number of laws and plans supported), which showed a 129% increase compared to data 

as of March 2019. Indicator 4.2 (staff from relevant organizations trained on governance and conflict 

prevention) also increased significantly, as discussed below. Most plans and laws reported under 4.6 

were developed in Mali, where 251 documents, most of which were plans on a new National Strategy 

for Civil Documentation and its offshoots, were supported in Q2. 78,794 people participated in conflict 

prevention and peacebuilding activities (indicator 4.3) in Q2, bringing the overall number of beneficiaries 

for this indicator to 809,410. Most of this quarter’s beneficiaries were in Chad, where 65,035 people 

took part in cultural peacebuilding events.  

Cross-cutting indicators 

During Q2 2019, EUTF-funded projects supported the creation of 136 new multi-stakeholder groups 

and learning mechanisms (indicator 5.1), 93 planning, monitoring and/or learning tools (indicator 5.2) 

and the conduct of 35 field studies, surveys and other research pieces (indicator 5.3). Of these new 

cross-cutting tools and studies (three indicators included), a majority focused on nutrition and 

employment. This marks a sharp increase of nutrition as a topic of interest for such mechanisms since 

Q1 2019.  
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1. INTRODUCTION 

1.1. BACKGROUND 

The European Union Emergency Trust Fund for stability and addressing root causes of irregular 

migration and displaced persons in Africa (EUTF for Africa or EUTF) was launched in November 2015. 

It is composed of three geographical ‘windows’: ‘North Africa’ (NoA), ‘Horn of Africa’ (HoA) and ‘Sahel 

and Lake Chad’ (SLC), which includes twelve countries: Burkina Faso, Cameroon, Chad, Côte d’Ivoire, 

Ghana, Guinea, Mali, Mauritania, Niger, Nigeria, Senegal, and The Gambia. Neighbouring countries 

are also eligible for regional programmes.  

This is the second quarterly report of the Monitoring and Learning System (MLS) for the SLC window 

for 2019, following a first report covering results up to 31 December 2018, and a first quarterly report 

covering results up to 31 March 2019. This report covers all the outputs achieved through EUTF projects 

in the window since the start of activities until end of June 2019, with a specific focus on outputs 

generated between 1 April 2019 and 30 June 2019. This report includes programmes implemented in 

Benin, Burkina Faso, Cameroon, Chad, Côte d’Ivoire, Ghana, Guinea, Guinea-Bissau, The Gambia, 

Mali, Mauritania, Niger, Nigeria and Senegal. 

1.2. THE EUTF SLC IN Q2 2019 

As of October 2019, the EUTF had committed €4 billion (B). The Sahel and Lake Chad window is the 

first window in size with €1.95B committed across 101 decisions, of which 75% or €1.47B have been 

contracted. Out of the 284 contracts signed, 150 are operational and of interest to the MLS.1 127 of 

them – worth €1.26B – have entered their implementation phase and 109 have data to report.2 This 

report includes 107 projects, covering a contracted amount of €1.15B.  

Since the previous report, 15 projects were added to the MLS: two in Burkina Faso, one in Chad, three 

in Guinea, one in Mali, one in Mauritania, one in Niger, three in The Gambia and three regional projects. 

Funding and implementation continue to follow the EUTF’s four Strategic Objectives3 and the strategic 

priorities set by the EUTF Strategic Board and ratified in September 2019 i.e. i) returns and 

reintegration; ii) refugee management; iii) completing progress on the securitisation of documents and 

civil registry; iv) anti-trafficking measures; v) essential stabilisation efforts; and vi) migration dialogue. 

1.3. LIMITATIONS 

Four projects which previously provided data to the MLS did not provide data this quarter: The UNHCR 

team working on the Kallo Tchidaniwo project in Niger is currently revising their M&E system and will 

be able to provide data for next quarter; Promopêche ILO and PECOBAT projects in Mauritania were 

unable to provide data in time for this report; and DES – PPI project did not have any data to report this 

quarter. In addition, the PRODECO project in Chad provided partial data for Q1 and Q2 and will be able 

to provide data for 2018 in the next reporting period. Finally, figures provided for the IOM Joint Initiative 

projects cover only IOM’s core activities. 

                                                      

1 Projects are considered operational when they deliver outputs to beneficiaries. Administrative projects and non-operational 

projects (such as projects contracted under the Research and Evidence Facility and the Technical and Cooperation Facility, 
feasibility studies, third-party evaluations, audits, etc.) are not included in the analysis. 
2 This includes ten completed projects. 
3 The four Strategic Objectives of the EUTF are: SO1 ‘Greater economic and employment opportunities’; SO2 ‘Strengthening 

resilience of communities and in particular the most vulnerable including refugees and other displaced people’, SO3 ‘Improved 
migration management in countries of origin, transit and destination’ and SO4 ‘Improved governance and conflict prevention and 
reduction of forced displacement and irregular migration’.  
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2. OVERVIEW 

2.1. REGIONAL PROFILE 

This section presents recent migratory and security-related dynamics in the second quarter of 2019 in 

the Sahel and Lake Chad region, where growing tensions are deeply affecting sub-regional dynamics 

within the Lake Chad Basin on one hand and in the Western part of the Sahel on the other hand. 

On one hand, the situation in the Lake Chad Basin, – which includes Niger, Nigeria, Cameroon and 

Chad –, has been characterized by an upsurge in armed violence leading to heightened instability and 

vulnerability in the sub-region in the second quarter of 2019. According to OCHA, the region is grappling 

with a severe protection crisis: about 10 million people, – or half of the population of the sub-region –, 

are in need of humanitarian assistance, as the armed conflict stretches into its tenth year.1 Additionally, 

2.5 million people are now displaced, driving forced displacement to its highest level since the crisis 

erupted.2 Hundreds of thousands of civilians have lived in displacement sites and refugee camps for 

years, facing deprivation, abuse and rights violations.3  

The recurrent attacks on civilians, as well as the security measures that have been taken have all 

greatly contributed to restricting free movement in the Lake Chad Basin. As a result, farming, trade, 

transhumance and other livelihood-sustaining activities have been significantly impeded on, depriving 

millions of people of their means of survival and limiting access to basic services. Consequently, food 

insecurity and malnutrition remain high in the sub-region, with 3.5 million people facing food insecurity 

and 426,000 children suffering from severe acute malnutrition in the conflict-hit areas of Niger, Nigeria, 

Cameroon and Chad.4 

In terms of violence, several localities in Chad’s western Lac Region and in Niger’s south-eastern Diffa 

Region have suffered from armed attacks. More than 18,000 people from Gueskérou and Chétimari 

villages in Diffa have been displaced and, as of May, there were about 249,000 displaced people in 

Diffa.5 Additionally, thousands of civilians have been newly displaced in Lac Region in Chad, including 

refugees from neighbouring north-east Nigeria and returnees from Niger.6  

On the other hand, the Western Sahel – which comprises Burkina Faso, The Gambia, Ghana, Guinea, 

Côte d’Ivoire, Mauritania, Mali and Senegal – has been marked by an escalation of violence as well. 

Though traditional stress factors in the sub-region are multiple and multidimensional, the upsurge in the 

number of security incidents reported in Burkina Faso, Mali and Niger, especially in the border areas 

between the three countries, has constituted the primary source of instability in the sub-region during 

the second quarter of 2019.7 Notably, despite the deployment of Malian and MINUSMA forces, the 

central region of Mali continues to be subject to a combination of inter-communal conflict, criminality 

and attacks by armed groups.8 The government forces’ limited ability to deploy in border areas means 

that many armed groups are allowed to operate freely across the Malian and Burkinabe borders.9 This 

growing insecurity is leading the sub-region to witness worsening levels of vulnerability and additional 

forced displacements. According to UNHCR, there were 138,519 Malian refugees in Burkina Faso, 

Mauritania and Niger, 8,457 Burkinabe refugees in Mali and 438,935 internally displaced persons in the 

entire sub-region as of end of June 2019.10 11 

                                                      

1 OCHA. Lake Chad Basin Crisis Update. June 2019. Retrieved here.  
2 Ibid.  
3 Ibid.  
4 Ibid.  
5 Ibid.  
6 Ibid.  
7 UNHCR. Regional Situation Update – Mali Situation April June 2019. Retrieved here.  
8 Ibid.  
9 Ibid. 
10 UNHCR. Regional Situation Update – Mali Situation April June 2019. Retrieved here.  
11 UNHCR Mali situation, Refugees, IDPs and Returnees as of 30 June 2019. Retrieved here.  

https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/lcb-sitrep-201906_june.pdf
https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/lcb-sitrep-201906_june.pdf
https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/lcb-sitrep-201906_june.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70518.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70518.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70518.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70518.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70518.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70518.pdf
https://data2.unhcr.org/en/situations/malisituation
https://data2.unhcr.org/en/situations/malisituation
https://data2.unhcr.org/en/situations/malisituation
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2.2. PORTFOLIO OVERVIEW 

2.2.1. BUDGET AND NUMBER OF CONTRACTS BY STATUS 

No new decision was approved since the last report, and no new project relevant to the MLS was 

signed. The map below shows the amount contracted in each country, and where projects are newly 

covered by the MLS in this report (“new” projects). 

Figure 1: Breakdown of contracted operational budget by country, October 2019 

 

2.2.2. LIST OF CONTRACTED PROJECTS 

The graph below shows the 150 contracted operational projects by budget, lifespan and status of 

implementation. Administrative and non-operational projects are omitted. Budgets are solely EUTF 

contribution. The length of the bars represents the lifespan of the project and the height/width the EUTF 

budget per project. The colour of the bars shows the status of the project. Dates of completion are 

considered as per end of October 2019. 



   

 

 

MLS SLC Q2 2019 Report  

10 

Altai Consulting 

November 2019 

 

Figure 2: EUTF SLC contracted projects by budget and implementation status, October 2019 

 

As the above chart shows, 66% of the projects were fully implementing (green bars) as of October 

2019. They represent 80% of the contracted budget. 18 projects were in early implementation (yellow 

bars), representing 6% of the contracted budget. Most of the latter were launched in early 2019 and 

should soon have data to report to the MLS. 23 projects are still in their inception phase (11% of the 

contracted budget) and ten have been completed (3% of the budget). 
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2.2.3. OVERVIEW BY IMPLEMENTING PARTNER1 

Almost half of EUTF contracted projects’ 

funds in the SLC region are managed by 

Member State Agencies (€602M or 43%). 

Among these, French agencies manage 

€210M worth of projects; the German agency 

GIZ manages €134M; Belgian Enabel 

manages €84M, and Spanish agencies €84M. 

Other member states whose agencies 

implement projects include Luxemburg, the 

Netherlands, the United Kingdom, Italy, 

Austria and Portugal. 

United Nations (UN) agencies’ share of the 

contracted budget represent 21% (€299M). 

The two main agencies, IOM and UNHCR, 

manage projects for contracted amounts of 

€195M and €63M, respectively. Other UN 

agencies managing projects include the FAO, 

ILO, UNICEF and IFAD. 

Figure 3: Contracted funds by type of implementing 

partner, October 2019 

 

2.3. OVERVIEW BY INDICATOR 

The table below shows the aggregated values reported for 39 EUTF common output indicators to which 

SLC programs have contributed as of 30 June 2019. Two indicators have shown no contribution until 

now: 1.7 bis Financial volume (of new funding instruments) granted to individual recipients; and 4.7. 

Number of refugees benefitting from an out-of-camp policy. 

Table 1: EUTF common output indicators for the SLC window, June 20192 

 EUTF Indicator 
Up to end 

of 2018 
Q1 2019 Q2 2019 Total 

  
  
  
  
  
  
  

1.1 Number of jobs created 16,184 3,886 7,533 27,602 

1.2 Number of MSMEs created or supported 3,593 506 1,612 5,711 

1.3 Number of people assisted to develop income-generating 
activities 

70,675 25,369 33,216 129,260 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 

21,463 8,866 20,880 51,208 

1.5 Number of job placements facilitated and/or supported 1,446 329 674 2,448 

1.6 Number of industrial parks and/or business infrastructure 
constructed, expanded or improved 

14 9 10 33 

1.7 Financial volume of new funding instruments for 
scholarships or self-employment 

37,307 446,459 156,228 639,994 

  
  
  
  
  
  

2.1 Number of local development plans directly supported 40 47 21 108 

2.1 bis Number of social infrastructures built or rehabilitated 2,550 1,081 806 4,437 

2.2 Number of basic social services delivered 504,765 140,768 131,949 777,482 

2.3 Number of people receiving nutrition assistance 678,551 135,522 291,036 1,105,109 

                                                      

1 In this section are referenced all the partners directly responsible vis-à-vis the EU for the implementation of EUTF contracts. 
Therefore, it does not reflect the real implication of each category of partners in the implementation process, for some Member 
States Agencies sub-delegate certain activities or tasks to specific NGOs or private companies.  
2 There are some differences between numbers up to March 2019 reported in this table and in the previous report. This can be 
explained by two factors: corrections made on mappings and / or data (detailed in the Annexes) and newly included projects that 
had already started implementing in 2018 and/or in Q1 2019. 
Results from the start of activities up to 31 December 2018. “2019-Q1” and “2019-Q2” show result respectively for the period 1 
January 2019 to 31 March 2019 and 1 April 2019 to 30 June 2019. 
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2.4 Number of people receiving food-security related 
assistance 

187,127 25,823 40,016 252,966 

2.5 Number of local governments […] that adopt and 
implement local disaster risk reduction strategies 

175 21 38 234 

2.6 Hectares of land benefiting from improved agricultural 
management 

7,394 3,246 20,766 31,406 

2.7 Number of people reached by information campaigns on 
resilience-building practices and basic rights 

454,347 153,060 220,822 828,228 

2.8 Number of staff […] benefiting from capacity building to 
strengthen service delivery 

16,551 5,607 6,093 28,251 

2.9 Number of people having access to improved basic 
services 

2,152,201 504,712 211,268 2,868,181 

  
  
  
  
  
  
  
  
  
  
  

3.1 Number of projects by diaspora members 19 14 0 33 

3.2 Number of migrants in transit, children in mobility, IDPs 
and refugees protected and/or assisted 

2,439 1,190 1,421 5,050 

3.3 Number of migrants or potential migrants reached by 
information campaigns on migration and risks linked to 
irregular migration 

311,840 68,280 146,956 527,076 

3.4 Number of voluntary returns or humanitarian repatriations 
supported 

28,266 6,148 6,795 41,209 

3.5 Number of returning migrants benefiting from reintegration 
assistance 

56,565 6,474 5,706 68,745 

3.6 Number of institutions and non-state actors directly 
strengthened through capacity building or operational support 
on protection and migration management 

40 275 15 330 

3.7 Number of individuals trained on migration management 1,243 778 274 2,295 

3.8 Number of refugees and forcibly displaced persons 
receiving legal assistance to support their integration 

1,866 186 275 2,327 

3.9 Number of early warning systems on migration flows 
created 

26 0 0 26 

3.10 Number of people benefiting from legal migration and 
mobility programmes 

11 99 71 181 

3.11 Number of activities/events explicitly dedicated to raising 
awareness and sensitivity of public regarding migration 

11,172 1,400 2,694 15,266 

  
  
  
  
  
  
  
  

4.1 Number of border stations supported to strengthen border 
control 

10 0 0 10 

4.2 Number of staff […] trained on security […] 12,717 2,098 4,335 19,150 

4.2 bis Number of institutions […] benefiting from capacity 
building and operational support on security […] 

781 142 39 962 

4.3 Number of people participating in conflict prevention and 
peace building activities 

540,181 190,434 78,794 809,410 

4.4 Number of victims of trafficking assisted or referred to 
assistance services 

0 0 1 1 

4.5 Number of cross-border cooperation initiatives created, 
launched or supported 

44 20 11 75 

4.6 Number of laws, strategies, policies and plans developed 
and/or directly supported 

161 124 368 653 

4.8 Number of national/regional/local networks and dialogues 
on migration related issues newly established or functionally 
enhanced 

3 37 2 42 

  
  
  

5.1 Number of multi-stakeholder groups and learning 
mechanisms formed and regularly gathering 

211 155 136 502 

5.2 Number of planning, monitoring and/or learning tools set 
up, implemented and/or strengthened 

259 125 93 477 

5.3 Number of field studies, surveys and other research 
conducted 

98 53 35 186 

 

2.3.1. STRATEGIC OBJECTIVE 1: GREATER ECONOMIC AND EMPLOYMENT OPPORTUNITIES  

In the second quarter of 2019, several significant results were achieved in the SLC window within the 

framework of EUTF Strategic Objective 1 (SO1). 7,533 jobs were created – this represents a 38% 

increase compared to the total achieved up to March 2019. Indicators 1.3 and 1.4 (IGA support and 

TVET training, respectively) showed remarkable growth rates of 35% and 69% respectively. Finally, in 
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Q2 2019, 1,612 MSMEs were created and/or supported thanks to programmes’ activities, bringing the 

total, as of June 2019, to 5,711.  

Indicator 1.1: Number of jobs created 

Overall, 27,602 jobs1 have been created in the SLC window as of June 2019. Of these, 7,533 new jobs 

were added in Q2 2019 alone, representing a 38% increase compared to Q1 2019. In the second 

quarter of 2019, job creation was mainly due to successful IGA support (32%) and establishment of 

MSMEs (26%). 

Figure 4: Number of jobs created (EUTF indicator 1.1), June 20192  

 
About a third (35%) of the jobs created by EUTF programmes in Q2 were in Cameroon, another third 

in Senegal (32%) and the rest (33%) split between the remaining country. The Gambia and Burkina 

Faso also showed considerable increases of, respectively, 167% and 39% compared to the total up to 

Q1 2019. Job creation has largely been due to the HIMO in Cameroon and PARERBA and DES 

                                                      

1 The number of jobs created through cash for work is calculated through full-time equivalent, based on the number of days 
worked per person. 
2 Due to approximation total may vary ±1. 
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programmes in Senegal. Overall, most of the jobs created up to June 2019 were in Cameroon (6,291), 

Niger (5,672), followed by Chad (3,844), Nigeria (3,646), Senegal (3,393) and Burkina Faso (3,036).  

Indicator 1.2: Number of MSMEs created or supported 

A total of 5,711 MSMEs have been created or supported with EUTF funding in nine countries of the 

Sahel and Lake Chad window. Senegal and Mali, with, respectively, 1,567 and 1,418 MSMEs created 

or supported, have the largest number of MSMEs created and/or supported. 

Figure 5: Number of MSMEs created or supported (EUTF indicator 1.2), June 20191 

 

During the second quarter of 2019, 1,612 MSMEs were created or supported, a 39% increase compared 

to Q1 2019. Of these, 49% were supported through improved access to finance or funding, 14% with 

package support comprising of a number of different services, 14% through the organisation of 

livelihood cooperative groups and 10% through training. The largest contributors were HIMO with 490 

benefitting MSMEs in Cameroon; Refugees' resilience project with 385 across Mali, Mauritania and 

Burkina Faso; and YEP with 226 in The Gambia. 

                                                      

1 Due to approximation total may vary ±1. 
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Indicator 1.4. Number of people benefitting from professional training (TVET) and/or 

skills development  

Figure 6: Number of people benefitting from professional training (TVET) and/or skills development 

(EUTF indicator 1.4), June 20191 

 

51,208 individuals have received technical and vocational education and training (TVET) and/or skills 

development trainings in the SLC region up to June 2019. 20,880 new training graduates were added 

in Q2 2019 alone, which represents an increase of 69% in comparison to the total achieved by March 

2019. Of these, 69% (14,375) graduated from TVET combined with skills development trainings. This 

is largely attributable to EUTF programmes in Senegal (9,948 beneficiaries) and in particular the DES 

- LuxDev programme, which contributed 8,894 graduates. The second most common (27%) training 

type in Q2 is traditional TVET. Two programmes have particularly contributed to the latter: Niger’s A-

FIP with 1,759 beneficiaries and The Gambia’s YEP with 1,226. Overall, as of June 2019, Senegal 

became the largest contributor to EUTF indicator 1.4 with almost twenty thousand graduates, an 

increase of 105% compared to Q1.  

2.3.2. STRATEGIC OBJECTIVE 2: STRENGTHENING THE RESILIENCE OF COMMUNITIES 

Significant progress was achieved for SO2 indicators during the second quarter of 2019. Reported 

figures reveal that 131,949 additional services were delivered (indicator 2.2) across the region, most 

                                                      

1 Due to approximation total may vary ±1. 
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health related, with notable increases in Senegal and Chad. 291,036 individuals benefitted from 

nutrition assistance (indicator 2.3) and 40,016 received food-security assistance (indicator 2.4), which 

represents an increase of 19%, compared to the total achieved up to Q1, mostly concentrated in Nigeria 

and Burkina Faso. 20,766 hectares of land benefitted from improved agricultural and land management 

(indicator 2.6), with a major increase in Niger.  

Indicator 2.2: Number of basic social services delivered 

Figure 7: Number of basic social services delivered (EUTF indicator 2.2), June 20191 

 

A total of 777,482 basic social services have been delivered by the end of June 2019, including 131,949 

alone this quarter. Children (below 18 years old) represented 42% of the Q2 beneficiaries, benefiting 

mainly from health support, and more specifically psycho-social assistance through the PSS 

programme in Nigeria, which offers psychological support through child friendly spaces as well as after-

school and community-led activities in the region of Borno. By the end of June 2019, Nigeria remained 

the main contributor to indicator 2.2, accounting for 49% of services delivered (PSS programme). 

                                                      

1 Due to approximation total may vary ±1. 
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Burkina Faso is the second country contributing to this indicator overall (21%), thanks to the addition of 

a programme this quarter: Refugees’ Resilience – Burkina Faso.1 Implemented in the Burkina Faso’s 

Sahel region, it mainly provides health and legal services to refugees and host community members.  

The most significant increase, however, comes from Senegal, with 3,528 health services delivered by 

the Yelitaare programme in Q2 2019, compared to none in Q1; followed by Mali with 6,852 services 

provided by the KEY and Refugees’ Resilience Mali programmes. Services provided in Mali mostly 

consisted in cash transfers and support to legal documentation. The type of services that made the 

most progress for this quarter are health services, with a 23% rise and health assistance provided to 

105,302 people this quarter. Cash transfers increased by 19%, and were all delivered in Mali (55%) 

and Burkina Faso (45%), where they are implemented by two major resilience programmes : KEY in 

Mali and Résilience Burkina in Burkina Faso. They both target the most vulnerable households and 

deliver unconditional cash transfers to help meet minimal food needs and dietary diversity. 

Indicator 2.3: Number of people receiving nutrition assistance 

291,036 individuals benefitted from nutrition assistance in Q2 2019 in SLC, resulting in a total of 

1,105,109 beneficiaries up to Q2 2019. The main contribution for Q2 comes from Burkina Faso, which 

accounts for 35% of the quarter’s beneficiaries thanks to the Résilience Burkina programme, located in 

the Nord, Est, Sahel and Boucle du Mouhoun regions. However the largest increases were achieved in 

Senegal (Yellitaare, 28,229 additional beneficiaries) and Mali (KEY, 100,013 additional beneficiaries). 

In Q2 2019, these programmes offered two new types of nutrition assistance: nutrition trainings and 

sensitisations in Mali and provision of nutrition supplies in Senegal. As in Q1, most of the delivered 

services are nutrition trainings and sensitisations (188,357 beneficiaries) followed by malnutrition 

screenings (92,830) and the provision of nutrition supplies (9,849). Trainings and sensitisation activities 

have made the most progress in Q2, with the highest number of beneficiaries in the Gao (Mali), Sahel 

(Burkina Faso), Nord (Burkina Faso) and Matam (Senegal) regions. As in previous quarters, a vast 

majority of beneficiaries in Q2 are women (79%) and 22% of children are under five. Women are 

specifically targeted by nutrition activities as the main cooks in the households as well as the persons 

responsible for the children. Children also benefit from nutrition assistance activities such as 

malnutrition screening or provision of nutrition supplies. 

                                                      

1 The project started in 2017, but data for 2017, 2018, and 2019 was included in this report for the first time. 
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Figure 8: Number of people receiving nutrition assistance (EUTF indicator 2.3), June 20191 

 

Indicator 2.4: Number of people receiving food security-related assistance 

As of 30 June 2019, a total of 252,966 beneficiaries have received food security-related assistance in 

the Sahel and Lake Chad region. This includes 40,016 people in this quarter alone, mostly in Burkina 

Faso (54%) and Nigeria (30%). The largest increases were achieved in Burkina Faso (Résilience 

Burkina Faso, Seno, PEV, Refugees’ Resilience programmes); followed by Cameroon (Résilience 

Septentrion) and Nigeria (RRR programme).   

Two new programmes were added for Burkina Faso this quarter: Refugees’ Resilience Burkina Faso 

and Résilience Oxfam, the latter of which accounts for 47% of the country’s beneficiaries by the end of 

Q2.2 Résilience Oxfam’s beneficiaries, who are located in the Sahel and Nord regions, rose by 53% in 

the second semester as the project provided farming tools, trainings, and equipment before the rainy 

season and the start of the crop year in June.  

Nigeria’s sole contributor for this period is the RRR programme, with 11,825 beneficiaries in Q2 alone, 

compared to 450 in Q1. 83% benefited from a livestock vaccination campaign that started this year. In 

line with this, livestock services have made the most progress this quarter with 9,788 beneficiaries.  

                                                      

1 Due to approximation total may vary ±1. 
2 Both programmes started implementing activities in 2017, but Résilience Oxfam’s data for Q1 and Q2 and Refugee’s Resilience 
data for 2018, Q1, and Q2 were only now integrated in this report.  
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Provision of inputs and training on agricultural practices at the regional level also increased by, 

respectively, 15% and 31% from Q1 to Q2 2019. 

Figure 9: Number of people receiving food security-related assistance  

(EUTF indicator 2.4), June 20191 

 

2.3.3. STRATEGIC OBJECTIVE 3: IMPROVED MIGRATION MANAGEMENT IN COUNTRIES OF 

ORIGIN, TRANSIT AND DESTINATION  

The most significant progress on SO3 during the second quarter of 2019 was made on indicator 3.3 

whereby 146,956 new migrants or potential migrants were reached by information campaigns on 

migration and risks linked to irregular migration, a 39% increase from the figures achieved up to March 

2019. Noteworthy progress was also achieved on returns (indicator 3.4) and reintegration (indicator 

3.5): 6,795 voluntary returns or humanitarian repatriations were supported, and 5,706 returnees 

                                                      

1 Due to approximation total may vary ±1. 
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benefitted from reintegration assistance (respectively 20% and 9% increases from March 2019). 

Furthermore, 1,421 people, all of whom asylum seekers and refugees, were protected and/or assisted 

(indicator 3.2), a 39% increase from March 2019.  

Indicator 3.2: Number of migrants in transit, victims of human trafficking, children in 

the mobility, IDPs and refugees protected and/or assisted 

Figure 10: Number of migrants in transit protected/assisted  

(EUTF indicator 3.2), June 20191 

 

By the end of June 2019, a total of 5,050 migrants in transit had been assisted or protected, including 

62% men. 1,421 new individuals were supported in Q2 2019 alone, an increase of 39% from March 

2019. All the protected and/or assisted people were asylum seekers and refugees reported in Niger, 

where the ETM2 Niamey programme has provided 1,135 evacuees from Libya with housing in ETM 

facilities and 260 with housing in guesthouses in Niamey. The remaining 26 people received 

information, counselling and legal advice. In total, the ETM Niamey programme had supported 1,421 

individuals as of end of June 2019, being the sole contributor to indicator 3.2 in Q2 2019.  

                                                      

1 Due to approximation total may vary ±1. 
2 Emergency Transit Mechanism (ETM) 
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Indicator 3.4: Number of voluntary returns or humanitarian repatriations supported 

Figure 11: Number of voluntary returns or humanitarian repatriations supported  

(EUTF indicator 3.4), June 20191 

 

In total, 41,209 migrants (56% of whom are men) had been assisted in their host country for voluntary 

return by the end of June 2019. 6,795 new individuals were supported in Q2 2019 alone, a 20% increase 

from March 2019. Most returns and repatriations were assisted from Mauritania, Nigeria and Mali. In 

Mauritania, UNHCR’s Refugees’ Resilience program assisted 2,084 refugees to voluntary return to their 

home country between April and June 2019. IOM’s Joint Initiative Programme assisted 1,453 migrants 

in Nigeria and 1,132 in Mali during the same period. 66% of all the 6,795 new beneficiaries assisted 

during Q2 received pre-departure assistance (procurement of identity papers and travel documents) 

while the remaining 34% benefitted from travel support (covering the logistics and associated costs of 

travel to their home country, including food and accommodation). The most frequent countries of origin 

of migrants assisted and reported by IOM2 are Nigeria (18% of all returns assisted by IOM), Mali (17%), 

Guinea (15%), Niger (6%), Côte d’Ivoire (6%), Cameroon (4%), Burkina Faso (2%) and Liberia (2%). 

38 other nationalities account for the remaining 30%.  

                                                      

1 Due to approximation total may vary ±1. 
2 IOM Results Database #14, cumulative data up until August 2019 
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Indicator 3.5: Number of returning migrants benefitting from reintegration assistance 

By the end of June 2019, 68,745 migrants in total had benefitted from post-arrival and/or reintegration 

assistance. This figure includes 5,706 migrants receiving post-arrival and/or reintegration assistance in 

Q2 2019 alone, a 9% increase from March 2019. Mali, Nigeria and Guinea have witnessed the greatest 

increases in Q2, with respectively 1,897, 1,379 and 729 migrants benefitting from reintegration 

assistance (or 33%, 24% and 13% of all beneficiaries of reintegration assistance for Q2 2019). IOM, 

through its Joint Initiative, supported 4,997 returnees across the whole SLC region with post-arrival 

assistance in Q2 alone. Other programs, notably Développer l’emploi au Sénégal, YEP, EJOM, 

Refugees’ resilience and Make it in The Gambia supported returnees in Senegal, The Gambia and Mali 

with individual reintegration packages, TVET, support to IGA and training. 

Figure 12: Number of returning migrants benefitting from reintegration assistance  

(EUTF indicator 3.5), June 20191 

 

2.3.4. STRATEGIC OBJECTIVE 4: IMPROVED GOVERNANCE AND CONFLICT PREVENTION AND 

REDUCTION OF FORCED DISPLACEMENT AND IRREGULAR MIGRATION 

The most significant changes under Strategic Objective 4 in the second quarter of 2019 pertain to 

indicator 4.6 (number of laws and plans supported), which showed a 129% increase compared to data 

as of March 2019. Indicator 4.2 (staff from relevant organizations trained on governance and conflict 

prevention) also increased significantly, as discussed below. Most plans and laws reported under 4.6 

were developed in Mali, where 251 documents, most of which were plans on a new National Strategy 

for Civil Documentation and its offshoots, were supported in Q2. 78,794 people participated in conflict 

prevention and peacebuilding activities (indicator 4.3) in Q2, bringing the overall number of beneficiaries 

                                                      

1 Due to approximation total may vary ±1. 
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for this indicator to 809,410. Most of this quarter’s beneficiaries were in Chad, where 65,035 people 

took part in cultural peacebuilding events.  

Indicator 4.2: Number of staff from relevant organisations trained on governance and 

conflict prevention 

Figure 13: Number of staff from relevant organisations trained on governance and conflict prevention 

(EUTF indicator 4.2), June 20191 

 

 

4,335 staff from relevant organisations were trained on governance and conflict prevention in Q2 2019, 

an increase of 29% compared to the previous quarter. Most of the new trainees were in Mali (1,458 

people), where 966 staff from local civilian institutions were trained by the RELAC II programme in the 

Gao and Timbuktu regions. Relatively to other countries, the most important increase occurred in 

Mauritania (389 people, an increase of 134%), where mainly regional programmes provided training 

and equipment to 250 youth members of NGOs and 132 members of the GAR-SI unit. Regional 

programmes account for 4,077 supported staff, and 1,995 in Q2 alone. Regional programmes account 

for 63% of security trainings. Other training topics were mainly handled at the national level.  

                                                      

1 Due to approximation total may vary ±1. 
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Indicator 4.5: Number of cross-border cooperation initiatives created, launched or 

supported 

Figure 14: Number of cross-border cooperation initiatives created, launched or supported (EUTF 

indicator 4.5), June 201912 

 
Overall, 75 cross-border cooperation initiatives have been supported by EUTF-funded projects, 

including 11 in Q2 2019 alone. Most initiatives (all but four) are concentrated on the G5 Sahel countries. 

72 of the initiatives were supported by regional EUTF programmes, but only two such initiatives are set 

and managed at the regional level, all others being adapted at the national scope. 80% of all initiatives 

relate to conflict prevention and peacebuilding, and were set up by the two La Voix des Jeunes 

programmes. 51% of the initiatives were put in place for and with community representatives, while 5% 

affect local civilian institutions. National security forces are included in 15% of the initiatives created, 

through digitisation of police data by the WAPIS programme and Plateformes Communes en Matière 

de Sécurité (PCMS) platforms for exchange of intelligence supported by the PAGS programme in the 

Sahel. 

2.3.5. CROSS-CUTTING INDICATORS 

During Q2 2019, EUTF-funded projects supported the creation of 136 new multi-stakeholder groups 

and learning mechanisms (indicator 5.1) and 93 planning, monitoring and/or learning tools (indicator 

5.2). They also conducted 35 field studies, surveys and other research (indicator 5.3). Of these new 

cross-cutting tools and studies, a majority focused on nutrition. This marks a sharp increase of nutrition 

as a topic of interest for such mechanisms since Q1 2019.  

                                                      

1 Two initiatives were launched at the regional level and are therefore no present in this map.  
2 Due to approximation total may vary ±1. 
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Indicator 5.1: Number of multi-stakeholder groups and learning mechanisms formed 

and regularly gathering 

By the end of Q2 2019, 502 multi-stakeholder groups in total have been created and met regularly. This 

represents an increase of 136 mechanisms for Q2 2019 only (37% increase compared to the value up 

to March 2019). Similarly to the last quarter, most of the groups are coordination groups and platforms 

(85%), as opposed to learning groups. They were mostly formed in Burkina Faso (68% of new groups 

created in Q2 and 19% of all groups created since 2018). Education, employment and health are the 

main areas of topics for Q2 (whereas agriculture/veterinary topics took the lead in the previous quarter). 

Indicator 5.2: Number of planning, monitoring and/or learning tools set up, 

implemented and / or strengthened 

As of June 2019, 477 planning, monitoring and/or learning tools have been set up, implemented and/or 

strengthened, with 93 in Q2 2019 alone, representing an increase by 24% since the end of the previous 

quarter. Most of the increase is due to new tools set up in Burkina Faso (49% of tools for this quarter) 

and Niger (33%), which are also the two countries which historically had the highest numbers of tools 

implemented and/or strengthened. The Appui à l’Emploi in Burkina Faso programme remains the main 

contributor to this indicator in Q2, although with a smaller share than in Q1 2019 (28%). The AJUSEN 

programme in Niger contributed 31% of the reported tools this quarter. Overall, most of the contributions 

to this indicator continue to be reporting/information systems (34%), with 29% training manuals, 12% 

mappings and 10% needs assessments. During Q2 2019, the main contribution, however, comes from 

training manuals (55% of new tools developed).  

Indicator 5.3: Number of field studies, surveys and other research conducted 

186 field studies, surveys and other research pieces have been conducted in the SLC region up until 

the end of June 2019. Of those, 35 were reported in Q2 2019, constituting a small increase compared 

to the end of Q1 2019 (23%). Mali (fifteen studies), Burkina Faso (six), and Guinea (four) are the main 

contributors to this increase. Although migration management remains the overall most studied 

thematic area, no contribution was made to this field during Q2 2019, and efforts in research were 

spread across several other topics, including agriculture (14%), employment (11%), nutrition (6%) and 

Countering Violent Extremism (CVE) (6%). 
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3. ANALYSIS BY COUNTRY 
Country sections provide a rapid update of the political, security, stability and migration situation as well 

as country migration and programme footprint maps. For all countries already included in the second 

MLS report covering results until 31 March 2019, only recent developments are presented. No new 

country was added in this reporting quarter. 

Similarly, only programmes contributing for the first time to the MLS exercise this quarter are described 

in their respective country sections. 

The regional programmes section below shows only summary tables. All the regional programmes’ 

results are aggregated at country level according to where the activities took place. 

3.1. NEW REGIONAL PROGRAMMES 

RESILAC  

The RESILAC programme is implemented by Agence Française de Développement (AFD), Action 

contre la Faim (ACF), Care, and Groupe URD in Cameroon (Extrême Nord Region), Chad (Lac Region), 

Niger (Diffa Region), and Nigeria (Borno Region). This €31.1M programme1 implemented through a 

consortium of NGOs, aims at fostering economic recovery, resilience and social cohesion in the Lake 

Chad Basin. It focuses on the areas most affected by the current security crisis, climate change and 

other challenges, with a special focus on women and young people. The project reinforces dialogue 

and social cohesion in the region and strengthens the links between and within the most vulnerable 

communities. It supports the local economy through increased access to employment and agro-silvo-

pastoral production systems adapted to climate change. Finally, it builds the capacity of local actors 

and has a strong monitoring and learning system to constantly adapt to evolving dynamics, conflicts or 

other external factors that could affect the project.  

Table 2: RESILAC programme 

Key facts and figures 

Full programme name 
Redressement Économique et Social Inclusif du Lac 

Tchad 

Short programme name RESILAC 

Location(s) of implementation 
Cameroon (Extrême Nord), Niger (Diffa), Nigeria 

(Borno), Chad (Lac) 

Total EUTF budget committed €31,100,000 

Date at which EUTF budget was committed December 2016 

Budget contracted so far €31,100,000 

Number of projects 1 

Main IP(s) 
Agence Française de Développement (AFD) Action 

contre la Faim (ACF) Care, Groupe URD  

Number of projects in report 1 

 

                                                      

1 €31,100,000 were funded by the EUTF, and €5,000,000 by the AFD   

 



 

 

MLS SLC Q2 2019 Report  

27 

Altai Consulting 

November 2019 

 

3.2. BURKINA FASO 

3.2.1. COUNTRY PROFILE 

Burkina Faso continued to suffer from insecurity during the second quarter of 2019. Deadly incidents 

attributed to jihadist activity, intercommunal violence and banditry, persisted on an almost daily basis in 

the north and the east, as well as the southwestern part of the country.1 On 31 March, attackers killed 

a religious leader in Arbinda town which ignited inter-communal clashes between ethnic Flouse and 

Fulani communities, leaving 60 dead.2 A growing number of attacks against Christians (six Christians 

killed at the end of April3 and four at the end of May4) during the period generated fear that they would 

fuel interreligious tensions. Clashes between security forces, self-defence groups and jihadists also 

continued during the reporting period, increasing the civilian death toll especially in the Sahel, Nord, 

Centre-Nord and Est regions.5 In June, a total of 36 civilians were killed in Arbinda and Belehede 

villages.6  

The deteriorating security situation has sharply increased the number of IDPs and humanitarian needs 

across the country. As of 30 June 2019, 193,000 people were internally displaced in Burkina Faso, 

representing a 42% increase compared to the first quarter of 2019.7 They were mostly located in the 

Sahel region (120,000), with 102,000 in the Soum province alone. The IDP crisis, added to 

unprecedented levels of violence, leaves 1.3 million people in urgent need of humanitarian assistance.8 

Insecurity continued to disrupt the provision of basic social services with nearly 2,024 schools and 37 

medical outposts closed as of May 2019, thus depriving more than 300,000 people of access to health 

and education.9 

3.2.2. BURKINA FASO AND THE EUTF COMMON OUTPUT INDICATORS 

In Burkina Faso, 24 projects, including eight regional, have provided data to the MLS in Q2. Three 

projects are newly included for this report: PEV EDUCO, PEV DJAM, and Refugees’ Resilience 

Burkina. 

Table 3: EUTF common output indicators for Burkina Faso, June 2019 

 EUTF Indicator 
Up to end 

of 2018 
Q1 2019 Q2 2019 Total 

  
  
  
  
  
  
  

1.1 Number of jobs created 1,885 300 851 3,036 

1.2 Number of MSMEs created or supported 262 90 100 452 

1.3 Number of people assisted to develop income-generating 
activities 

4,615 4,044 2,971 11,630 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 

1,082 515 2,612 4,209 

1.5 Number of job placements facilitated and/or supported 166 189 62 417 

1.6 Number of industrial parks and/or business infrastructure 
constructed, expanded or improved 

3 0 8 11 

1.7 Financial volume of new funding instruments for 
scholarships or self-employment 10,647 37,310 7,710 55,667 

  
  
  

2.1 Number of local development plans directly supported 0 4 10 14 

2.1 bis Number of social infrastructures built or rehabilitated 1,319 794 256 2,369 

                                                      

1 International Crisis Group, 2019, Crisis Watch – Burkina Faso June 2019. Retrieved  here. 
2 OCHA, 16 April 2019, Burkina Faso: Armed attacks in Arbinda – Flash Update No.2. Retrieved here 
3 BBC online, 29 April 2019, “Burkina Faso Christians killed in attack on church”. BBC online. Retrieved here 
4 France 24 with Reuters, 26 May 2019, “Gunmen raid church in Burkina Faso, killing four”. France 24 online. Retrieved here  
5 International Crisis Group, 2019, op. cit. 
6 International Crisis Group, 2019, ibid. 
7 UNHCR, Burkina Faso situation, Refugees, IDPs and Returnees as of June 2019. Retrieved here.  
8 Equipe Humanitaire Développement Pays (EHDP), 2019, Plan de Réponse Humanitaire (PRH) - July 2019. Retrieved here 
9 Equipe Humanitaire Développement Pays, 2019, op. cit. 

https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=21&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=21&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=21&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://reliefweb.int/sites/reliefweb.int/files/resources/Arbinda%20Flash%20Update%202%20-%20EN.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/Arbinda%20Flash%20Update%202%20-%20EN.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/Arbinda%20Flash%20Update%202%20-%20EN.pdf
https://www.bbc.com/news/world-africa-48094789
https://www.bbc.com/news/world-africa-48094789
https://www.bbc.com/news/world-africa-48094789
https://www.france24.com/en/20190526-burkina-faso-attack-gunmen-raid-church-christians
https://www.france24.com/en/20190526-burkina-faso-attack-gunmen-raid-church-christians
https://www.france24.com/en/20190526-burkina-faso-attack-gunmen-raid-church-christians
https://data2.unhcr.org/en/country/bfa
https://data2.unhcr.org/en/country/bfa
https://data2.unhcr.org/en/country/bfa
https://reliefweb.int/sites/reliefweb.int/files/resources/BFA-HWP-201907-Web%20%282%29.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/BFA-HWP-201907-Web%20%282%29.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/BFA-HWP-201907-Web%20%282%29.pdf
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2.2 Number of basic social services delivered 116,445 24,350 19,939 160,734 

2.3 Number of people receiving nutrition assistance 417,909 74,410 102,401 594,720 

2.4 Number of people receiving food-security related 
assistance 

33,734 6,679 21,772 62,185 

2.5 Number of local governments and/or communities that 
adopt and implement local disaster risk reduction strategies 16 4 0 20 

2.6 Hectares of land benefiting from improved agricultural 
management 1,402 56 447 1,904 

2.7 Number of people reached by information campaigns on 
resilience-building practices and basic rights 

203,933 58,191 64,999 327,123 

2.8 Number of staff from local authorities and basic service 
providers benefiting from capacity building to strengthen 
service delivery 

7,354 5,073 2,898 15,325 

2.9 Number of people having access to improved basic 
services 

227,234 99,968 84,064 411,266 

  
  
  
  
  
  
  
  
  

3.2 Number of migrants in transit , children in the mobility, 
IDPs and refugees protected and/or assisted 

0 99 0 99 

3.3 Number of migrants or potential migrants reached by 
information campaigns on migration and risks linked to 
irregular migration 

8,188 327 11,338 19,853 

3.4 Number of voluntary returns or humanitarian repatriations 
supported 

1,645 297 338 2,280 

3.5 Number of returning migrants benefiting from reintegration 
assistance 1,566 158 180 1,904 

3.6 Number of institutions and non-state actors directly 
strengthened through capacity building or operational support 
on protection and  migration management 

0 1 0 1 

3.7 Number of individuals trained on migration management 0 25 0 25 

3.9 Number of early warning systems on migration flows 
created 

5 0 0 5 

3.10 Number of people benefiting from legal migration and 
mobility programmes 

2 4 4 10 

3.11 Number of activities/events explicitly dedicated to raising 
awareness and sensitivity of general public regarding all 
aspects of migration 

1,527 199 1,545 3,271 

  
  
  
  
  
  

4.2 Number of staff from governmental institutions, internal 
security forces and relevant non state actors trained on 
security, border management, CVE, conflict prevention, 
protection of civilian populations and human rights 

994 77 752 1,823 

4.2 bis Number of institutions and non-state actors benefiting 
from capacity building and operational support on security, 
border management, CVE, conflict prevention, protection and 
human rights 

13 24 0 37 

4.3 Number of people participating in conflict prevention and 
peace building activities 

3,283 819 3,446 7,548 

4.5 Number of cross-border cooperation initiatives created, 
launched or supported 

7 4 4 15 

4.6 Number of laws, strategies, policies and plans developed 
and/or directly supported 

7 3 36 46 

4.8 Number of national/regional/local networks and dialogues 
on migration related issues newly established or functionally 
enhanced 

3 0 0 3 

  
  
  

5.1 Number of multi-stakeholder groups and learning 
mechanisms formed and regularly gathering 

98 134 93 325 

5.2 Number of planning, monitoring and/or learning tools set 
up, implemented and/or strengthened 76 98 46 220 

5.3 Number of field studies, surveys and other research 
conducted 10 23 6 39 
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Indicator 1.4: Number of people benefitting from professional training (TVET) and/or 

skills development 

Figure 15: Number of people benefitting from professional training (TVET) and/or skills development 

(EUTF indicator 1.4) in Burkina Faso, June 20191 

 

As of June 2019, 4,209 people have benefitted from professional trainings in Burkina Faso. In the 

second quarter of 2019, 81% of them received both TVET and skills development through the Appui à 

l’emploi programme. The number of beneficiaries for this programme nearly doubled from Q1 (1,093) 

to Q2 (2,123), as most of the skills training, which started in March, ended and were counted in June. 

The programme is implemented in the Sahel, Boucle du Mouhoun and Nord regions. It strengthens 

beneficiaries’ skills in handicraft, farming, agriculture and trade, as these fields all present an economic 

potential in northern regions. 

As of June 2019, 62% of the beneficiaries for indicator 1.4 are women. They are mostly located in the 

Nord (43%), Boucle du Mouhoun (33%) and Sahel (19%) regions, where the Appui à l’emploi and 

Stabilisation Seno programmes implement their activities. Both specifically target women and youth, in 

order to foster their employment opportunities in areas where trafficking and terrorism are often seen 

as a way to support one’s needs. 

Indicator 2.3: Number of people receiving nutrition assistance 

As of June 2019, 594,720 people have received nutrition assistance in Burkina Faso. 102,401 were 

added this quarter alone, which represents an increase of 21% compared to Q1. As in the first quarter 

                                                      

1 4 beneficiaries were trained by programme Erasmus and data was not disaggregated by region  
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of 2019, the only programme contributing to this indicator is Résilience Burkina Faso, which reaches a 

vast majority of its beneficiaries (63%) through training and sensitisation activities.  

An important contributor of this programme is the project Résilience LVIA, which accounts for three 

quarters of the beneficiaries this quarter (76,634). Notably, all beneficiaries are female, as LVIA 

provides prevention and treatment of acute malnutrition for pregnant and breastfeeding women. As in 

Q1, activities for this period are concentrated in the Sahel region, with 43% of beneficiaries, followed 

by the Nord (36%), Boucle du Mouhoun (17%) and Est (4%) regions.  

Figure 16: Number of people receiving nutrition assistance (EUTF indicator 2.3),  

in Burkina Faso, June 2019 

 

Indicator 2.4: Number of people receiving food-security related assistance  

A total of 62,185 people have received food security-related assistance up to June 2019 in Burkina 

Faso. 21,772 were reached in Q2 alone, representing an increase of 54% compared to Q1. A new 

addition to this indicator is project Résilience Oxfam, which accounts for nearly half of the beneficiaries 

(47%) in the country as of June 2019.1 Their number of beneficiaries rose by 53% in the second quarter 

when they provided farming tools, trainings and equipment before the rainy season and the start of the 

crop year.  

 

                                                      

1 Data for both Q1 and Q2 were included in this report.  
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Figure 17: Number of people receiving food-security related assistance (EUTF indicator 2.4),  

in Burkina Faso, June 2019 

 

Two new types of assistance were provided this quarter: land rehabilitation and water access. However, 

as in Q1, beneficiaries were mostly provided with farming inputs or tools (50%), training on improved 

agricultural practices (33%) and livestock distribution (12%). As in Q1, a vast majority of beneficiaries 

were male (77%) and located in northern regions (69%). Despite rising insecurity in these areas, 

implementing partners, such as Terre des Hommes, managed to reach beneficiaries through 

partnerships with local organizations and by delocalising them in safer neighbouring villages if needed.  

3.3. CAMEROON 

3.3.1. COUNTRY PROFILE 

The situation in Cameroon has deteriorated since the beginning of 2019. The anglophone crisis 

deepened during the second quarter of 2019, prompting the United Nations Security Council to hold an 

informal meeting on 13 May to address human rights abuses in the region. The number of people 

displaced by the crisis remains around 530,000 people.1  

In the end of June, the UNHCR, the Central African Republic (CAR) and Cameroon signed a deal for 

the repatriation of 285,000 Cameroonian refugees from CAR. However, in the beginning of July, 

Cameroon warned that only a fraction had agreed to return.2  

Boko Haram sustained deadly attacks in the Far North region, which hosts 94,847 Nigerian refugees 

and 262,831 IDPs.3 The departments of Mayo-Sava, Mayo-Tsanaga and Logone-et-Chari are the most 

                                                      

1 UNHCR. “Operational portal”. Cameroon. September 2019. Retrieved here.  
2 Voice of America. Cameroon’s CAR Refugees Reluctant to Return Home. July 2019. Retrieved here.  
3 UNHCR. « Factsheet ». Cameroon. June 2019. Retrieved here.  

 

https://data2.unhcr.org/en/country/cmr
https://data2.unhcr.org/en/country/cmr
https://data2.unhcr.org/en/country/cmr
https://data2.unhcr.org/en/country/cmr
https://data2.unhcr.org/en/country/cmr
https://data2.unhcr.org/en/country/cmr
https://data2.unhcr.org/en/country/cmr
https://www.voanews.com/africa/cameroons-car-refugees-reluctant-return-home
https://www.voanews.com/africa/cameroons-car-refugees-reluctant-return-home
https://www.voanews.com/africa/cameroons-car-refugees-reluctant-return-home
https://www.voanews.com/africa/cameroons-car-refugees-reluctant-return-home
https://www.voanews.com/africa/cameroons-car-refugees-reluctant-return-home
https://www.voanews.com/africa/cameroons-car-refugees-reluctant-return-home
https://www.voanews.com/africa/cameroons-car-refugees-reluctant-return-home
https://reliefweb.int/sites/reliefweb.int/files/resources/70286.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70286.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70286.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70286.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70286.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70286.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/70286.pdf
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impacted by attacks (84 attacks between January and April 2019).1 More than 31,000 people are 

suffering from acute malnutrition in the Far North region and 179,000 people are lacking food-security.2   

3.3.2. CAMEROON AND THE EUTF COMMON OUTPUT INDICATORS 

The following table presents an overview of the results achieved so far by the EUTF portfolio in 

Cameroon. In Cameroon, 7 projects have contributed data to the MLS (including 2 regional projects).  

Table 4: EUTF common output indicators for Cameroon, June 2019 

 EUTF Indicator 
Up to end 

of 2018 
Q1 2019 Q2 2019 Total 

  
  
  
  
  
  

1.1 Number of jobs created 2,483 1,162 2,647 6,291 

1.2 Number of MSMEs created or supported 76 0 492 568 

1.3 Number of people assisted to develop income-generating 
activities 

10,485 677 486 11,648 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 

6,480 557 1,711 8,748 

1.5 Number of job placements facilitated and/or supported 266 2 152 419 

1.7 Financial volume of new funding instruments for 
scholarships or self-employment 

1,940 8,440 22,864 33,244 

  
  
  
  
  
  
  
  
  
  

2.1 Number of local development plans directly supported 0 0 2 2 

2.1 bis Number of social infrastructures built or rehabilitated 113 36 83 232 

2.2 Number of basic social services delivered 153,328 24,427 15,056 192,811 

2.3 Number of people receiving nutrition assistance 74,668 20,983 51,638 147,289 

2.4 Number of people receiving food-security related 
assistance 

7,148 431 3,451 11,030 

2.5 Number of local governments and/or communities that 
adopt and implement local disaster risk reduction strategies 

141 3 10 154 

2.6 Hectares of land benefiting from improved agricultural 
management 

98 51 1,533 1,682 

2.7 Number of people reached by information campaigns on 
resilience-building practices and basic rights 

73,575 29,297 74,907 177,779 

2.8 Number of staff from local authorities and basic service 
providers benefiting from capacity building to strengthen 
service delivery 

821 151 995 1,967 

2.9 Number of people having access to improved basic 
services 

25,447 5,095 26,368 56,910 

  
  
  
  
  
  
  

3.3 Number of migrants or potential migrants reached by 
information campaigns on migration and risks linked to 
irregular migration 

5,818 2,299 268 8,385 

3.4 Number of voluntary returns or humanitarian repatriations 
supported 0 0 196 196 

3.5 Number of returning migrants benefiting from reintegration 
assistance 

2,558 235 256 3,049 

3.6 Number of institutions and non-state actors directly 
strengthened through capacity building or operational support 
on protection and migration management 

0 54 0 54 

3.7 Number of individuals trained on migration management 0 73 0 73 

3.10 Number of people benefiting from legal migration and 
mobility programmes 

1 2 8 11 

3.11 Number of activities/events explicitly dedicated to raising 
awareness and sensitivity of general public regarding all 
aspects of migration 

33 29 49 111 

  
  

4.3 Number of people participating in conflict prevention and 
peace building activities 

40,012 8,333 3,501 51,846 

4.6 Number of laws, strategies, policies and plans developed 
and/or directly supported 

19 24 46 89 

                                                      

1 OCHA. Aperçu humanitaire dans la région de l’Extrême Nord. May 2019. Retrieved here.  
2 Ibid.  

https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/cmr_snapshot_extreme_nord_mai2019_fr.pdf
https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/cmr_snapshot_extreme_nord_mai2019_fr.pdf
https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/cmr_snapshot_extreme_nord_mai2019_fr.pdf
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5.1 Number of multi-stakeholder groups and learning 
mechanisms formed and regularly gathering 

11 0 2 12 

5.2 Number of planning, monitoring and/or learning tools set 
up, implemented and/or strengthened 

28 2 253 283 

5.3 Number of field studies, surveys and other research 
conducted 

4 15 4 23 

 

Indicator 1.1: Number of jobs created  

Figure 18: Number of jobs created (EUTF indicator 1.1),  

in Cameroon, June 2019 

 

A total of 6,291 jobs have been created in Cameroon as of June 2019. Of these, 2,647 jobs were added 

in Q2 2019 alone, representing a 73% increase from March 2019. 37% of the beneficiaries of job 

creation are women. In Cameroon, the HIMO project remains the main contributor to this indicator, with 

the creation of 5,974 jobs. Overall, most job creation (68%) was due to successful IGA support, while 

the remaining 2,008 jobs were due to the provision of cash for work for infrastructure construction (as 

an indication, 232 infrastructures were constructed or rehabilitated in Cameroon). In Q2 2019, 2,336 

jobs were created following successful IGA support, representing 88% of the quarter’s output. Out of 

these, 917 were in farming (39%), 703 in agriculture (30%) and 716 in small non-agricultural activities 

such as services and commerce, accounting for 31%.  
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Indicator 2.4: Number of people receiving food-security related assistance 

Figure 19: Number of people receiving food-security assistance (EUTF indicator 2.4),  

in Cameroon, June 2019 

 

3,451 people received food-security related assistance in Cameroon in Q2 2019, representing an 

increase of 46% of the number of beneficiaries. As of March 2019, beneficiaries had mainly received 

farming inputs (4,497 of 7,579 beneficiaries). In Q2 2019 however, 66% of the beneficiaries received 

training and 23% benefited from land rehabilitation. Refugee beneficiaries were mostly in Logone-et-

Chari (104 people out of 153 refugee beneficiaries) while IDPs are most represented in Mayo-Tsanaga 

and Mayo-Louti (974 and 688 people respectively out of 2,419). However, most beneficiaries are host 

communities (77%). All beneficiaries are in the Adamawa, Far-North and North regions of Cameroon.  

Indicator 2.9: Number of people having improved access to basic services 

In Cameroon, access to basic services had been increased for 56,910 people as of June 2019, with an 

86% increase in Q2 2019. Most beneficiaries (81%) have received improved access to water and 18% 

to health (1% have improved access to sanitation). The increase this quarter is concentrated on Mayo-

Tsanaga department, where 17,501 people have an increased access to water and rehabilitated health 

centers thanks to activities implemented in Q2 2019. As previously, refugee beneficiaries were mostly 

in Logone-et-Chari (1,500 out of 2,512 refugee beneficiaries) while IDPs were more evenly represented, 

in seven departments out of the ten represented 
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Figure 20: Number of people having improved access to basic services (EUTF indicator 2.9),  

in Cameroon, June 2019 

 

3.4. CHAD 

3.4.1. COUNTRY PROFILE  

During the second quarter of 2019, the situation in Chad remained volatile, especially in the Lake Chad 

Basin area. Boko Haram kept up attacks on security forces, especially in the Lac Chad province where 

they killed more than 30 soldiers between April and June. Intercommunal clashes intensified, especially 

between Arab nomadic herders and ethnic Ouaddaï sedentary farmers, leaving at least 34 people dead 

as of May 2019.1 Insecurity, increasing desertification and loss of grazing land caused these local 

disputes, more specifically over land use and access to water.2 Local tensions also continued to flare 

in the Tibesti region, at the country’s border with Libya and Niger. Gold miners present in the area since 

the gold boom in 2012 and Chadian rebel groups coming from Libya undermine the region’s stability. 

They also fuel tensions and distrust between the government and the population. The latter is suspected 

                                                      

1 International Crisis Group, 2019, CrisisWatch June 2019 - Chad. International Crisis Group. Retrieved here  
2 OCHA, 4 June 2019, Chad situation report. Retrieved here 

 

https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=6&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://reports.unocha.org/en/country/chad/
https://reports.unocha.org/en/country/chad/
https://reports.unocha.org/en/country/chad/
https://reports.unocha.org/en/country/chad/
https://reports.unocha.org/en/country/chad/
https://reports.unocha.org/en/country/chad/
https://reports.unocha.org/en/country/chad/
https://reports.unocha.org/en/country/chad/
https://reports.unocha.org/en/country/chad/
https://reports.unocha.org/en/country/chad/
https://reports.unocha.org/en/country/chad/
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to collaborate with Chadian rebels, while the state is accused of mismanaging resources from mining.1 

These clashes strongly impacted the humanitarian and displacement situation.  

As a result, in the Tibesti region, access to pasture and markets was limited, while cereal and labour 

market flows were disrupted.2 It also led the government to isolate some parts of the region, such as 

the town of Miski, where roads are mainly controlled by the state, hampering access for humanitarians 

and flows of supplies.3 In the Western Lac province, insecurity caused the displacement of 40,000 

people from January to June 2019, also including the arrival of refugees from Nigeria and returnees 

from Niger. Protection needs remain important, especially in the context of on-going military operations. 

In April only, 57 protection incidents were reported in the province. As in the Tibesti region, rising 

insecurity and closed borders with Nigeria and Niger, limited access to food markets and hampered 

commercial trade for the population in Lac Province.4 

3.4.2. NEW EUTF PROGRAMMES IN THE REPORT – CHAD 

PRODECO 

The PRODECO programme is implemented by Humanité et Inclusion (HI) in the regions of Tibesti, Lac, 

Borkou et Ennedi as well as in N’Djamena. This €23M programme aims to provide support to mine 

clearance as well as the social protection and development of vulnerable people in northern and 

western Chad. It identifies areas affected by mines and explosive remnants of war (ERW), secures 

those lands and provides rehabilitation care to ERW victims and indigent persons. It also reinforces the 

National Demining Centre (CND), in accordance with international standards and by reinforcing their 

overall coordination. Finally, it promotes inclusive development in Borkou and Ennedi through the 

support of local economic development and land security.  

Table 5: PRODECO programme 

Key facts and figures 

Full programme name 
Appui au déminage, à la protection sociale et au 

développement des personnes vulnérables 

Short programme name PRODECO 

Location(s) of implementation N’Djamena, Tibesti, Lac, Borkou and Ennedi 

Total EUTF budget committed €23,000,000 

Date at which EUTF budget was committed December 2016 

Budget contracted so far €23,000,000 

Number of projects 1 

Main IP(s) Humanité et Inclusion   

Number of projects in report 1 

 

3.4.3. CHAD AND THE EUTF COMMON OUTPUT INDICATORS  

In Chad, 12 projects, including eight regional, have provided data to the MLS in Q2. Two projects are 

newly included for this report: RESILAC and PRODECO. 

Table 6: EUTF common output indicators for Chad, June 2019 

 EUTF Indicator 
Up to end 

of 2018 
Q1 2019 Q2 2019 Total 

                                                      

1 ACAPS, May 2019, “Overview – Chad” as of May 2019. Retrieved here 
2 ACAPS, May 2019, ibid.  
3 International Crisis Group, 17 May 2019, Chad: Avoiding Confrontation in Miski. Retrieved here 
4 OCHA, 4 June 2019, ibid.  

https://www.acaps.org/country/chad/crisis/tibesti-conflict
https://www.acaps.org/country/chad/crisis/tibesti-conflict
https://www.acaps.org/country/chad/crisis/tibesti-conflict
https://www.crisisgroup.org/africa/central-africa/chad/274-tchad-sortir-de-la-confrontation-miski
https://www.crisisgroup.org/africa/central-africa/chad/274-tchad-sortir-de-la-confrontation-miski
https://www.crisisgroup.org/africa/central-africa/chad/274-tchad-sortir-de-la-confrontation-miski
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1.1 Number of jobs created 2,081 1,534 229 3,844 

1.3 Number of people assisted to develop income-generating 
activities 

5,268 8,528 325 14,121 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 

216 694 356 1,266 

1.6 Number of industrial parks and/or business infrastructure 
constructed, expanded or improved 

3 5 0 8 

1.7 Financial volume of new funding instruments for 
scholarships or self-employment 

1,940 0 3,060 5,000 

  
  
  
  
  
  
  
  
  
  

2.1 Number of local development plans directly supported 26 27 2 55 

2.1 bis Number of social infrastructures built or rehabilitated 139 91 39 269 

2.2 Number of basic social services delivered 660 1,161 930 2,751 

2.3 Number of people receiving nutrition assistance 35,662 6,794 8,755 51,211 

2.4 Number of people receiving food-security related 
assistance 

12,706 3,549 445 16,700 

2.5 Number of local governments and/or communities that 
adopt and implement local disaster risk reduction strategies 

8 12 0 20 

2.6 Hectares of land benefiting from improved agricultural 
management 

70 27 15 111 

2.7 Number of people reached by information campaigns on 
resilience-building practices and basic rights 

4,556 0 0 4,556 

2.8 Number of staff from local authorities and basic service 
providers benefiting from capacity building to strengthen 
service delivery 

72 0 58 130 

2.9 Number of people having access to improved basic 
services 

35,160 169,830 13,170 218,160 

  
  
  
  
  

3.3 Number of migrants or potential migrants reached by 
information campaigns on migration […] 

0 0 42 42 

3.4 Number of voluntary returns or humanitarian repatriations 
supported 

9 9 105 123 

3.5 Number of returning migrants benefiting from reintegration 
assistance 

86 1 24 111 

3.9 Number of early warning systems on migration flows 
created 

3 0 0 3 

3.10 Number of people benefiting from legal migration and 
mobility programmes 

1 0 1 2 

  
3.11 Number of activities/events explicitly dedicated to raising 
awareness […]regarding all aspects of migration 

0 0 1 1 

  
  
  
  
  

4.2 Number of staff […] trained on security, border 
management […] 

667 166 294 1,127 

4.2 bis Number of institutions […] benefiting from capacity 
building and operational support on security […] 

30 15 0 45 

4.3 Number of people participating in conflict prevention and 
peace building activities 

60,527 165,181 65,035 290,743 

4.5 Number of cross-border cooperation initiatives created, 
launched or supported 

8 4 3 15 

4.6 Number of laws, strategies, policies and plans developed 
and/or directly supported 

1 0 1 2 

  
  
  

5.1 Number of multi-stakeholder groups and learning 
mechanisms formed and regularly gathering 

8 19 26 53 

5.2 Number of planning, monitoring and/or learning tools set 
up, implemented and/or strengthened 

2 2 3 7 

5.3 Number of field studies, surveys and other research 
conducted 

10 1 1 12 
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Indicator 2.1bis: Number of social infrastructures built or rehabilitated 

Figure 21: Number of infrastructures built or 

rehabilitated (EUTF indicator 2.1bis), in Chad, 

June 2019 

 

 

 

 

 

In Chad, a total of 269 infrastructures were built 

or rehabilitated as of June 2019, which 

represents a 16% increase from Q1 2019.  

The main programme contributing to this 

indicator is PRCPT, implemented at the 

borders with Sudan (Salamat and Sila regions) 

and Cameroon (Hadjer Lamis, Chari Baguirmi 

and Mayo Kebbi).  

In Q2 2019 the programme built 29 new 

infrastructures, amounting to a total of 185 

infrastructures built by PRCPT since the 

beginning of the project. 

They mostly consist of health infrastructures 

and road rehabilitation. As a result, the number 

of people having improved access to basic 

services in the country reached 218,160 at the 

end of June 2019 (indicator 2.9). 

 

 

 

Indicator 2.3: Number of people receiving nutrition assistance 

As of June 2019, 51,211 people have received nutrition assistance in Chad. 8,755 were added this 

quarter alone, a 21% increase from Q1. Like in the previous quarter, the RESTE programme is the sole 

contributor to this indicator and implements activities in the Lac and Bhar al Ghazal regions. During this 

quarter period a vast majority of beneficiaries (61%) were under five, compared to none in the previous 

quarter. Activities in nutritional rehabilitation centres only started this quarter: they strengthen mothers' 

knowledge of nutrition for long-term behavioural change and ensure nutritional recovery of 

malnourished children, reaching 5,339 children from April to June 2019.  
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Figure 22: Number of people receiving nutrition assistance (EUTF indicator 2.3), by type of support, in 

Chad, June 2019 

 

Indicator 4.2: Number of staff from governmental institutions, internal security forces 

and relevant non state actors trained on security, border management, CVE, conflict 

prevention, protection of civilian populations and human rights 

As of June 2019, 1,127 beneficiaries have 

been trained on governance related 

issues, a 35% increase from Q1.  

In Chad, a variety of actors are trained, but 

national security forces are the main focus 

(64%), followed by NGOs and CSOs 

(24%), community representatives (4%) 

and justice officials (2%).  

A new important addition to this indicator 

is conflict prevention and peacebuilding 

trainings provided by the programme La 

voix des jeunes and accounting for 88% of 

the beneficiaries this quarter. They target 

representatives of youth organizations 

aiming to help them structure their 

message and actively participate in 

decision-making processes at national 

and local meetings with the authorities.  

A new contributor to this indicator is 

PRODECO1, which reached 66 beneficiaries by June 2019. They provided trainings to staff of the 

national demining centre to strengthen the institution’s capacity in coordination, programming, 

administration and project management. 

                                                      

1 Data for both Q1 and Q2 included in this report.  

Figure 23: Number of staff trained (EUTF indicator 4.2), 

in Chad, June 2019 

 



   

 

 

MLS SLC Q2 2019 Report  

40 

Altai Consulting 

November 2019 

 

3.5. THE GAMBIA 

3.5.1. COUNTRY PROFILE  

Particularly vulnerable to external shocks, The Gambia’s economy has been historically relying on three 

pillars: tourism, agriculture and remittances. According to the World Bank, real GDP growth was 

estimated at 6.5% in 2018, up from the 4.8% registered one year earlier. The sharp increase was driven 

by strong recovery in tourism, trade and construction, as well as by improvements in electricity 

provision. However, the agriculture sector has shown no sign of increased strength, growing only by 

0.9% in 2018, after a recession of 4.4% in 2017.1 Even though the number of tourists touched a record 

in 2018, the 2019 collapse of British travel operator Thomas Cook is expected to have devastating 

effects on the Gambian tourism sector. According to a Gambian government spokesperson, 45% of 

tourists visiting the country during the last tourism season were accountable to Thomas Cook’s 

operations.2 

In 2016, Gambians voted out one of Africa’s most notorious strongmen Yahya Jammeh while voting in 

real estate businessman Adama Barrow who promised to be only a transitional president, resigning 

after three years3. As the deadline approaches Barrow started shifting his position and now plans to 

serve the full five-year term and eventually run again. A movement, Three Years Jotna (Three Years is 

Enough), is calling on Barrow to step down as promised, with large protests likely in December. 

Nevertheless, the president is expected to announce the creation of a new party with the end goal of 

running for a second term in 2021. Moreover, worries are spreading4 that Barrow may try to hold on 

power even longer, staying in beyond two terms.  

3.5.2. NEW EUTF PROGRAMMES IN THE REPORT – THE GAMBIA 

Make It in The Gambia 

The “Building a future - Make it in The Gambia” (MIITG) programme, implemented by GIZ, ITC, IMVF 

and Enabel aims to create economic and employment opportunities, in regions with a high migration 

potential to prevent irregular migration and facilitate returns. Key beneficiaries are women and youth, 

including returning migrants and members of the diaspora. 

Table 7: Make it in the Gambia (MIITG) programme 

Key facts and figures 

Full programme name Make it in The Gambia 

Short programme name MIITG 

Location(s) of implementation The Gambia 

Total EUTF budget committed €23,000,000 

Date at which EUTF budget was committed May 2018 

Budget contracted so far €21,000,000 

Number of projects5 4 

Main IP(s)  GIZ, ITC, IMVF, Enabel 

Number of projects in report 4 

 

                                                      

1 World Bank, 2019, retrieved here  
2 Quartz Africa, 2019, retrieved here 
3 IRIN, 2017, retrieved here  
4 The Guardian, 2019, retrieved here  
5 This includes YEP 2, which is considered one unique project with YEP 1 within the MLS. 

https://www.worldbank.org/en/country/gambia/overview
https://www.worldbank.org/en/country/gambia/overview
https://www.worldbank.org/en/country/gambia/overview
https://qz.com/africa/1719477/thomas-cooks-collapse-will-devastate-gambias-tourist-industry/
https://qz.com/africa/1719477/thomas-cooks-collapse-will-devastate-gambias-tourist-industry/
https://qz.com/africa/1719477/thomas-cooks-collapse-will-devastate-gambias-tourist-industry/
https://www.refworld.org/docid/589d83e74.html
https://www.refworld.org/docid/589d83e74.html
https://www.refworld.org/docid/589d83e74.html
https://www.theguardian.com/global-development/2019/sep/23/gambia-joy-gives-way-to-sinking-distrust-adama-barrow-clings-to-power
https://www.theguardian.com/global-development/2019/sep/23/gambia-joy-gives-way-to-sinking-distrust-adama-barrow-clings-to-power
https://www.theguardian.com/global-development/2019/sep/23/gambia-joy-gives-way-to-sinking-distrust-adama-barrow-clings-to-power
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3.5.3. THE GAMBIA AND THE EUTF COMMON OUTPUT INDICATORS 

In The Gambia, six projects, including one regional, have provided data to the MLS in Q2. One 

programme is newly included for this report: Make it in The Gambia. 

Table 8: EUTF common output indicators for The Gambia, June 2019 

 EUTF Indicator 
Up to end 

of 2018 
Q1 2019 Q2 2019 Total 

  
  
  
  
  

1.1 Number of jobs created 370 0 618 988 

1.2 Number of MSMEs created or supported 335 49 226 610 

1.3 Number of people assisted to develop income-generating 
activities 

1,770 265 398 2,433 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 

695 357 1,368 2,420 

1.7 Financial volume of new funding instruments for 
scholarships or self-employment 

0 1,940 0 1,940 

  
2.8 Number of staff from local authorities and basic service 
providers benefiting from capacity building to strengthen 
service delivery 

0 0 8 8 

  
  
  
  
  

3.3 Number of migrants or potential migrants reached by 
information campaigns on migration and risks linked to 
irregular migration 

8,775 170 30,078 39,023 

3.4 Number of voluntary returns or humanitarian repatriations 
supported 

0 0 76 76 

3.5 Number of returning migrants benefiting from reintegration 
assistance 

3,783 173 170 4,126 

3.10 Number of people benefiting from legal migration and 
mobility programmes 

0 1 0 1 

3.11 Number of activities/events explicitly dedicated to raising 
awareness and sensitivity of general public regarding all 
aspects of migration 

65 10 39 114 

  
  

4.4 Number of victims of trafficking assisted or referred to 
assistance services 

0 0 1 1 

4.6 Number of laws, strategies, policies and plans developed 
and/or directly supported 

4 0 0 4 

  
  

5.1 Number of multi-stakeholder groups and learning 
mechanisms formed and regularly gathering 

4 0 3 7 

5.3 Number of field studies, surveys and other research 
conducted 

0 0 1 1 

EUTF Indicators 1.1: Number of jobs created; 1.2: Number of MSMEs created or 

supported; 1.3: Number of people assisted to develop income generating activities; and 

1.4: Number of people benefitting from professional training (TVET) and/or skills 

development  

The EUTF’s main focus in The Gambia is the creation of economic opportunities and employment for 

the youth. As of end of June 2019, a total of 988 jobs have been created by the YEP and MIITG 

programmes. Of these, 67% are long-term jobs created thanks to technical professional trainings. In 

parallel, as of June 2019, 610 MSMEs have been supported through packages comprising different 

services (97%) and certification support (3%). 2,433 individuals have been supported to develop income 

generating activities (indicator 1.3), all through entrepreneurship training (100%) and 2,420 participated 

in professional trainings (indicator 1.4).  
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Figure 24 - Total number of beneficiaries for EUTF Indicators 1.1, 1.2 ,1.3, 1.4,  

in The Gambia, June 2019 

 

3.6. GUINEA  

3.6.1. COUNTRY PROFILE  

Even though Guinea is one of the African countries with the richest subsoil - it has the largest deposits 

of bauxite and iron ore in the world and is a gold and diamond producer - its economic conditions have 

remained very precarious in the last decades. According the WFP, 55% of Guineans still live below the 

poverty line (1,25$ per day per person) and 1.9 million Guineans (out of 12.7 of the entire population) 

are considered food insecure.1 The country, with a Human Development Index of 0.459, is still part of 

the list of Least Developed Countries, drawn up by the United Nations.2 Inflation rate, after peaks up to 

35% in the mid-2000s, was recorded at 9.4% in August 2019.3 

The good conduct of 2019 legislative election - initially scheduled for the month of January - is still 

considered very uncertain4. A constitutional reform, put forward by President Alpha Conde, is likely to 

be undertaken by a referendum held in concomitance with the Parliamentary elections.5 The reform 

project is criticized by the opposition as an attempt by the president to remove the constitutional limit to 

a third term. The date of 28 December 2019 was finally proposed by the Independent National Electoral 

Commission (CENI).6 Yet, the opposition is pleading in favour of a postponement to March 2020. 

3.6.2. NEW EUTF PROGRAMMES IN THE REPORT – GUINEA 

INTEGRA 

The Programme d'appui à l'intégration socio-économique des jeunes (INTEGRA) programme, 

implemented by ITC, GIZ, Enabel, UNDP7, and UNCDF8, aims to create economic and employment 

opportunities in regions with a high migration potential, to prevent irregular migration and facilitate 

returns. Key beneficiaries are (i) unemployed / underemployed youth or youth without vocational 

training residing in rural and urban areas; (ii) youth and students at the end of their studies / drop outs; 

(iii) potential or vulnerable migrants; (iv) entrepreneurs, intermediaries and financial operators already 

working in the targeted sectors; and (v) returnees and Guinean diaspora. 

                                                      

1 WFP, retrieved here 
2 UNDP, retrieved here  
3 IMF, retrieved here 
4 BBC, 2019, retrieved here  
5 La Tribune, 2019, retrieved here 
6 Jeune Afrique, 2019, retrieved here  
7 UNDP – United Nations Development Programme 
8 UNCDF – United Nations Capital Development Fund 

https://www.wfp.org/countries/guinea
https://www.wfp.org/countries/guinea
https://www.wfp.org/countries/guinea
http://hdr.undp.org/sites/default/files/2018_human_development_statistical_update.pdf
http://hdr.undp.org/sites/default/files/2018_human_development_statistical_update.pdf
http://hdr.undp.org/sites/default/files/2018_human_development_statistical_update.pdf
https://www.bbc.com/afrique/region-49730271
https://www.bbc.com/afrique/region-49730271
https://www.bbc.com/afrique/region-49730271
https://afrique.latribune.fr/politique/2019-05-07/guinee-avec-un-an-de-retard-des-legislatives-incertaines-en-novembre-prochain-816378.html
https://afrique.latribune.fr/politique/2019-05-07/guinee-avec-un-an-de-retard-des-legislatives-incertaines-en-novembre-prochain-816378.html
https://afrique.latribune.fr/politique/2019-05-07/guinee-avec-un-an-de-retard-des-legislatives-incertaines-en-novembre-prochain-816378.html
https://www.jeuneafrique.com/830683/politique/legislatives-en-guinee-le-president-de-la-ceni-propose-la-date-du-28-decembre/
https://www.jeuneafrique.com/830683/politique/legislatives-en-guinee-le-president-de-la-ceni-propose-la-date-du-28-decembre/
https://www.jeuneafrique.com/830683/politique/legislatives-en-guinee-le-president-de-la-ceni-propose-la-date-du-28-decembre/
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Table 9: INTEGRA programme 

Key facts and figures 

Full programme name 
Programme d'appui à l'intégration socio-économique des 

jeunes 

Short programme name INTEGRA 

Location(s) of implementation Guinea 

Total EUTF budget committed €65,000,000 

Date at which EUTF budget was committed December 2017 

Budget contracted so far €24,110,598 

Number of projects 3 

Main IP(s) ITC, GIZ, Enabel, UNDP, UNCDF 

Number of projects in report 3 

 

3.6.3. GUINEA AND THE EUTF COMMON OUTPUT INDICATORS 

In Guinea, four projects, including one regional, have provided data to the MLS in Q2. One programme 

is newly included for this report: INTEGRA. 

Table 10: EUTF common output indicators for Guinea, June 2019 

 EUTF Indicator 
Up to end 

of 2018 
Q1 2019 Q2 2019 Total 

  
  
  
  
  

1.1 Number of jobs created 0 2 6 8 

1.2 Number of MSMEs created or supported 0 0 203 203 

1.3 Number of people assisted to develop income-generating 
activities 

0 0 1,693 1,693 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 

0 20 386 406 

1.6 Number of industrial parks and/or business infrastructure 
constructed, expanded or improved 

0 0 2 2 

  
  

2.1 bis Number of social infrastructures built or rehabilitated 1 0 0 1 

2.8 Number of staff from local authorities and basic service 
providers benefiting from capacity building to strengthen 
service delivery 

0 0 43 43 

  
  
  
  
  
  

3.3 Number of migrants or potential migrants reached by 
information campaigns on migration and risks linked to 
irregular migration 

0 0 7,610 7,610 

3.4 Number of voluntary returns or humanitarian repatriations 
supported 

0 0 737 737 

3.5 Number of returning migrants benefiting from reintegration 
assistance 

9,238 1,120 729 11,087 

3.6 Number of institutions and non-state actors directly 
strengthened through capacity building or operational support 
on protection and migration management 

0 174 0 174 

3.7 Number of individuals trained on migration management 0 220 0 220 

3.11 Number of activities/events explicitly dedicated to raising 
awareness and sensitivity of general public regarding all 
aspects of migration 

2 0 22 24 

  
4.8 Number of national/regional/local networks and dialogues 
on migration related issues newly established or functionally 
enhanced 

0 36 0 36 

  
  

5.2 Number of planning, monitoring and/or learning tools set 
up, implemented and/or strengthened 

0 0 1 1 

5.3 Number of field studies, surveys and other research 
conducted 

0 4 4 8 
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1.2: Number of MSMEs created or supported; 1.3: Number of people assisted to develop 

income generating activities; and 1.4: Number of people benefitting from professional 

training (TVET) and/or skills development  

The EUTF’s main priority in Guinea is the socio-economic integration of youth in the labour market, 

which is mainly delivered through the INTEGRA programme. As of the end of June 2019, a total of 203 

MSMEs have been supported (EUTF indicator 1.2), 1,693 individuals have been supported to develop 

income generating activities, (EUTF indicator 1.3) and 406 have benefitted from professional training 

(TVET) and/or skills development (EUTF indicator 1.4). 

3.7. MALI 

3.7.1. COUNTRY PROFILE 

Over the second quarter of 2019, the crisis in central Mali intensified further. On 11 June, 95 civilians 

were killed in the Dogon village of Sobane-Kou in the Mopti region.1 On 18 June, 41 people (mostly 

ethnic Dogons) were killed in Yoro and Gagafani.2 Analysts see these attacks as retaliation to the Fulani 

massacre by Dogon militiamen in Ogossagou on March, highlighting increasing ethnic tensions fuelled 

by local fundamentalist groups in central Mali.3  

On 20 June, President Keïta appointed Dioncounda Traoré as High Representative for Central Mali 

with the mission to lead efforts to curb the violence cycle.4 On 27 June, the Malian National Assembly 

passed a bill to extend MPs’ mandate because of the security situation in central Mali, sparking tensions 

with opposition leaders who deemed the bill illegal.5  

The forced displacement crisis intensified in the Mopti region. UNHCR counted 147,861 IDPs in Mali 

on 30 June – a 49% increase since the end of Q1 2019.6 One third of the IDPs are located in Mopti, 

19% and 18% in Timbuktu and Gao, respectively, and the rest in regions neighbouring the Liptako 

Gourma: Ségou and Ménaka. Mali hosted 26,796 refugees and 968 asylum seekers as of the end of 

June. The number of Malian refugees abroad remained steady since March, with 138,519 refugees in 

Mauritania (M’bera camp – 41%), Niger (41%) and Burkina Faso (18%).7 Up to 575 persons were 

displaced and 16 died because of heavy rainfall on Bamako on 16 May. The floods also destroyed food 

supplies worsening the food security situation in the communes of Bamako most affected by the event.8

  

3.7.2. MALI AND THE EUTF COMMON OUTPUT INDICATORS  

In Mali, 15 projects, including six regional, have provided data to the MLS in Q2. Two projects are newly 

included for this report: PAECSIS Civipol, and Refugees’ Resilience – Mali. 

Table 11: EUTF common output indicators for Mali, June 2019 

 EUTF Indicator 
Up to end 

of 2018 
Q1 2019 Q2 2019 Total 

  1.1 Number of jobs created 0 0 593 593 

                                                      

1 Al Jazeera, 11.06.2019, “Mali attack: At least 95 in ethnic Dogon village”, Al Jazeera online. Retrieved here. 
2 Reuters with The Guardian, 18.06.2019 “Mali attack: gunmen on motorbikes kill at least 41 people in two villages”. The Guardian 
online. Retrieved here.  
3 ACAPS, 2019, CrisisInSight Quarterly Risk Analysis June 2019. ACAPS. Retrieved here.  
4 International Crisis Group, 2019, CrisisWatch June 2019. International Crisis Group. Retrieved here. 
5 International Crisis Group, 2019, op. cit.  
6 UNHCR, 2019, data on refugees in Mali online. Retrieved here. 
7 UNHCR Mali situation, Refugees, IDPs and Returnees as of 30 June 2019. 
8 ACAPS,23.05.2019. Mali Bamako Floods – Briefing note. ACAPS 

https://www.aljazeera.com/news/2019/06/scores-killed-attack-central-mali-village-190610131528097.html
https://www.aljazeera.com/news/2019/06/scores-killed-attack-central-mali-village-190610131528097.html
https://www.aljazeera.com/news/2019/06/scores-killed-attack-central-mali-village-190610131528097.html
https://www.theguardian.com/world/2019/jun/18/mali-attack-shooting-yoro-gangafani-2-villages-latest
https://www.theguardian.com/world/2019/jun/18/mali-attack-shooting-yoro-gangafani-2-villages-latest
https://reliefweb.int/report/world/crisisinsight-quarterly-risk-analysis-june-2019
https://reliefweb.int/report/world/crisisinsight-quarterly-risk-analysis-june-2019
https://reliefweb.int/report/world/crisisinsight-quarterly-risk-analysis-june-2019
https://www.crisisgroup.org/crisiswatch/june-2019
https://www.crisisgroup.org/crisiswatch/june-2019
https://www.crisisgroup.org/crisiswatch/june-2019
https://data2.unhcr.org/fr/country/mli
https://data2.unhcr.org/fr/country/mli
https://data2.unhcr.org/fr/country/mli
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1.2 Number of MSMEs created or supported 950 185 283 1,418 

1.3 Number of people assisted to develop income-generating 
activities 

19,750 4,272 18,361 42,383 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 

2,758 495 2,223 5,476 

1.5 Number of job placements facilitated and/or supported 0 138 415 553 

1.6 Number of industrial parks and/or business infrastructure 
constructed, expanded or improved 

7 4 0 11 

1.7 Financial volume of new funding instruments for 
scholarships or self-employment 

9,120 19,220 10,524 38,864 

  
  
  
  
  
  
  
  
  

2.1 bis Number of social infrastructures built or rehabilitated 261 94 188 543 

2.2 Number of basic social services delivered 13,556 1,962 6,852 22,370 

2.3 Number of people receiving nutrition assistance 111,458 31,337 100,013 242,808 

2.4 Number of people receiving food-security related 
assistance 

11,995 198 1,753 13,946 

2.5 Number of local governments and/or communities that 
adopt and implement local disaster risk reduction strategies 

10 2 7 19 

2.6 Hectares of land benefiting from improved agricultural 
management 

1,037 3,011 6,062 10,110 

2.7 Number of people reached by information campaigns on 
resilience-building practices and basic rights 

28,401 5,437 28,009 61,847 

2.8 Number of staff from local authorities and basic service 
providers benefiting from capacity building to strengthen 
service delivery 

594 47 980 1,621 

2.9 Number of people having access to improved basic 
services 

1,698,654 23,247 60,034 1,781,935 

  
  
  
  
  

3.4 Number of voluntary returns or humanitarian repatriations 
supported 

1,611 394 1,132 3,137 

3.5 Number of returning migrants benefiting from reintegration 
assistance 

13,708 2,277 1,897 17,882 

3.8 Number of refugees and forcibly displaced persons 
receiving legal assistance to support their integration 

224 35 35 294 

3.9 Number of early warning systems on migration flows 
created 

10 0 0 10 

3.10 Number of people benefiting from legal migration and 
mobility programmes 

2 5 3 10 

  
  
  
  
  

4.2 Number of staff […] trained on security, border 
management, […] 

555 640 1,458 2,653 

4.2 bis Number of institutions and non-state actors benefiting 
from capacity building […] security, […] 

36 21 6 63 

4.3 Number of people participating in conflict prevention and 
peace building activities 

851 710 867 2,428 

4.5 Number of cross-border cooperation initiatives created, 
launched or supported 

8 4 4 16 

4.6 Number of laws, strategies, policies and plans developed 
and/or directly supported 

36 90 251 377 

  
  
  

5.1 Number of multi-stakeholder groups and learning 
mechanisms formed and regularly gathering 

12 0 7 19 

5.2 Number of planning, monitoring and/or learning tools set 
up, implemented and/or strengthened 

15 1 1 17 

5.3 Number of field studies, surveys and other research 
conducted 

24 4 15 43 
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Indicator 1.3: Number of people assisted to develop income-generating activities 

Figure 25: Number of people assisted to develop income-generating activities (EUTF indicator 1.3),  

in Mali, June 20191 

 

A total of 42,383 individuals have been assisted to develop income generating activities (IGA) as of 

June 2019. 18,356 people were assisted with IGAs in Q2 2019 (an increase of 76% compared to Q1 

2019). In the second quarter of the year, while all Malian regions except Ségou and Kidal have 

benefitted from IGA support, most of these activities have been carried out in the Gao and Mopti 

regions, the former amounting to some seven thousand people (38%) supported to develop IGA and 

the latter around five thousand (27%). Beneficiaries in this quarter were mainly male (54%) bringing the 

overall gender balance to 49% men and 40% female.2 The overwhelming majority of beneficiaries in 

Q2 (86%) were provided with material support by the KEY (81%) and EJOM (5%) programmes, with 

the remainder being trained on entrepreneurship by the PAFAM (7%), EJOM (5%) and RELAC II (2%) 

programmes. 

Indicator 2.3: Number of people receiving nutrition assistance 

As of June 2019, 242,808 people have received nutrition assistance in Mali, 79% of whom are children 

under five years old, the remaining being adults. All the children were screened for malnutrition and 

referred for treatment in all the regions of intervention: Timbuktu, Mopti, Kidal and Gao. Overall, 54% 

of the recipients are female and 37% male (the remaining being unspecified). During the second quarter 

of 2019, 100,013 beneficiaries received nutrition assistance, an increase of 70% compared to the total 

achieved up to March 2019 (Q1). As in previous quarters, the totality of beneficiaries considered under 

indicator 2.3 are due to KEY programme’s activities. In Q2 2019, Gao has been the region with the 

most beneficiaries (64,747, 65% of the total in Q2). 

                                                      

1 The map colour code presents data for the programmes which have been able to disaggregate data at the first administrative 
level. Exclusions: 706 
2 The gender of the remaining beneficiaries is unspecified. 
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Figure 26: Number of people receiving nutrition assistance (EUTF indicator 2.3),  

in Mali, June 2019 

 

Indicator 2.7: Number of people reached by information campaigns on resilience-

building practices and basic rights 

In total, 61,847 people have been reached by information campaigns on resilience building practices 

and basic rights in Mali. Most of them (68%) were exposed to awareness raising campaign on health, 

nutrition and legal rights conducted by the KEY programme. The PAECIS and Refugees' Resilience 

UNHCR programmes each reached 10,000 people. The large part of the people reached by these 

sensitisation campaigns live in the Mopti (15,693) and Timbuktu (12,455) regions. 

Figure 27: Number of people reached by information campaigns on resilience-building practices and 

basic rights (EUTF indicator 2.7), in Mali, June 20191 

 

                                                      

1 The map colour code presents data for the programmes which have been able to disaggregate data at the first administrative 
level. Exclusions: 20,000 
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3.8. MAURITANIA 

3.8.1. COUNTRY PROFILE 

On 22 June, Mohamed Ahmed Ould Ghazouani, Mauritania’s Defence Minister and the ruling party’s 

candidate, was elected as the new President of the country with 52% of votes in the first turn. The 

election concluded the first democratic transition since incumbent President Mohamed Ould Abdel Aziz 

seized power in 2008 in a coup.1 Official results sparked protests among major opposition groups, their 

leaders reporting multiple alleged irregularities and opposition supporters clashing with security forces 

for several weeks.2 The Africa Union, which held the only international electoral observation mission in 

the country, reported they were satisfied with the electoral process.3  

Trends in the refugee crisis at the Malian border remain steady. In late June, the UNHCR counted 

58,294 refugees in Mauritania, all of them in the M’bera camp, and almost all (98%) Malian nationals 

fleeing fighting in central Mali.4 According to UNHCR, several hundred Malian refugees belonging to 

the same customary group decided to go back to Mali during this quarter, fearing an upsurge of violence 

ahead of the Presidential elections5. 

3.8.2. MAURITANIA AND THE EUTF COMMON OUTPUT INDICATORS  

In Mauritania, 10 projects, including five regional, have provided data to the MLS in Q2. One project is 

newly included for this report: Promo-Pêche AECID. 

Table 12: EUTF common output indicators for Mauritania, June 2019 

 EUTF Indicator 2018 2019-Q1 2019-Q2 Total 

  
  
  
  
  

1.1 Number of jobs created 65 66 0 131 

1.2 Number of MSMEs created or supported 200 84 152 436 

1.3 Number of people assisted to develop income-generating 
activities 

4,941 2,456 5,084 12,481 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 

571 106 46 723 

1.7 Financial volume of new funding instruments for 
scholarships or self-employment 

0 1,480 0 1,480 

  
  
  
  
  

2.1 bis Number of social infrastructures built or rehabilitated 10 15 0 25 

2.2 Number of basic social services delivered 346 0 0 346 

2.6 Hectares of land benefiting from improved agricultural 
management 

8 4 8 20 

2.7 Number of people reached by information campaigns on 
resilience-building practices and basic rights 

7,134 52,374 28,100 87,608 

2.8 Number of staff from local authorities and basic service 
providers benefiting from capacity building to strengthen 
service delivery 

67 14 51 132 

  
  
  
  
  
  
  

3.2 Number of migrants in transit, children in the mobility, 
IDPs and refugees protected and/or assisted 

144 527 0 671 

3.3 Number of migrants or potential migrants reached by 
information campaigns on migration […] 

590 106 13,058 13,754 

3.4 Number of voluntary returns or humanitarian repatriations 
supported 

949 1,137 2,084 4,170 

                                                      

1 DW with Reuters and AFP, 23 June 2019, “Mauritania: Former General Mohamed Ould Ghazouani wins presidential election”, 
DW online. Retrieved here.  
2 France 24 with AFP, 26 June 2019, “Mauritania cracks down on opposition after disputed election”, France 24 online. Retrieved 
here. 
3 Al Jazeera, 24 June 2019, “Mauritania’s Ghazouani declared presidential vote winner”, Al Jazeera online. Retrieved here.  
4 UNHCR Mauritania situation, Refugees, IDPs and Returnees as of 30 June 2019. 
5 Interview with UNHCR in Mauritania, October 2019. 

https://www.dw.com/en/mauritania-former-general-mohamed-ould-ghazouani-wins-presidential-election/a-49305828
https://www.dw.com/en/mauritania-former-general-mohamed-ould-ghazouani-wins-presidential-election/a-49305828
https://www.france24.com/en/20190626-mauritania-cracks-down-opposition-parties-disputed-election-arrests-foreigners
https://www.france24.com/en/20190626-mauritania-cracks-down-opposition-parties-disputed-election-arrests-foreigners
https://www.aljazeera.com/news/2019/06/mauritania-ghazouani-wins-majority-presidential-vote-190623142522014.html
https://www.aljazeera.com/news/2019/06/mauritania-ghazouani-wins-majority-presidential-vote-190623142522014.html
https://www.aljazeera.com/news/2019/06/mauritania-ghazouani-wins-majority-presidential-vote-190623142522014.html
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  3.5 Number of returning migrants benefiting from reintegration 
assistance 

11 4 0 15 

3.6 Number of institutions […] strengthened through capacity 
building on protection and migration management 

5 27 3 35 

3.7 Number of individuals trained on migration management 616 71 45 732 

3.10 Number of people benefiting from legal migration and 
mobility programmes 

0 1 0 1 

3.11 Number of activities/events explicitly dedicated to raising 
awareness and sensitivity of general public regarding all 
aspects of migration 

9 4 16 29 

  
  
  
  
  

4.2 Number of staff […] trained on security, border 
management, […] 

261 30 389 680 

4.2 bis Number of institutions and non-state actors benefiting 
from capacity building[…] on security, […] 

13 17 0 30 

4.3 Number of people participating in conflict prevention and 
peace building activities 

15,250 265 1 15,516 

4.5 Number of cross-border cooperation initiatives created, 
launched or supported 

9 4 0 13 

4.6 Number of laws, strategies, policies and plans developed 
and/or directly supported 

39 2 2 43 

  
  
  

5.1 Number of multi-stakeholder groups and learning 
mechanisms formed and regularly gathering 

0 1 0 1 

5.2 Number of planning, monitoring and/or learning tools set 
up, implemented and/or strengthened 

25 2 1 28 

5.3 Number of field studies, surveys and other research 
conducted 

3 1 2 6 

Indicator 1.3: Number of people assisted to develop income-generating activities 

In total, 12,481 beneficiaries have been assisted by EUTF programmes to support income generating 

activities in Mauritania. In the second quarter of 2019, the number of individuals assisted increased by 

69% (5,084 new beneficiaries). Similarly to Q1, all the IGA support came from the Refugees' Resilience 

UNHCR programme’s activities in M’bera settlement. Proportions between different support types 

remained fairly stable: 43% of beneficiaries were supported through IGA training (vs 41% in Q1), 36% 

with material support (vs 37% in Q1) and 21% with access to finance (vs 22% in Q1).  

Figure 28: Number of people assisted to develop income-generating activities (EUTF indicator 1.3),  

in Mauritania, June 2019 

 

Indicator 2.7: Number of people reached by information campaigns on resilience-

building practices and basic rights  

In total, 87,608 people in Mauritania have been reached by information campaigns on resilience building 

practices and basic rights. These campaigns entirely consist of awareness raising events on the 

protection of children in mobility conducted by the AFIA program. In Q2 2019, sensitisation activities 
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expanded two new wilayas, reaching 21,539 people in Nouakchott and 6,561 in Hodh El Gharbi. Gender 

and age splits have not shown any diverging patterns when compared with previous quarters. The 

majority of beneficiaries (58%) are under 18.  

Figure 29: Number of people reached by information campaigns on resilience-building practices and 

basic rights (EUTF indicator 2.7), in Mauritania, June 2019 

  

Indicator 3.4: Number of voluntary returns or humanitarian repatriations supported  

In Mauritania, a total of 4,170 migrants (47% male and 53% female) have been assisted with voluntary 

return (VR) through travel support and pre-departure services. 2,084 individuals were supported in Q2 

2019 alone, all of them refugees, which constitutes a 100% increase compared to the total achieved at 

the end of Q1 2019. UNHCR was the sole contributor to indicator 3.4 in Mauritania during Q2 2019. As 

part of their activity to support travel, UNHCR provided information, documentation and logistical 

support for voluntary return to refugees sheltered in the M’bera settlement in Mauritania and going back 

to Mali. 
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Figure 30: Number of voluntary returns or humanitarian repatriations supported (EUTF 

indicator 3.4) in Mauritania, June 2019 

 

3.9. NIGER  

3.9.1. COUNTRY PROFILE  

Niger remains a major transit and host country in a rather unstable region, hosting more than 210,000 

refugees as of July 2019.1 Most of the refugees in Niger are from the Borno, Yobe and Adamawa states 

of Nigeria (118,868 people), and have arrived, for some as early as 2014, in the highly unsafe region 

of Diffa. Since the beginning of 2019 however, the scaling up of Boko Haram activities in Nigeria has 

brought Nigerians from the Sokoto and Zamfara states to flee into the Maradi region, where 35,055 

Nigerian refugees were living as of July 2019.2 Instability increased along the Burkina Faso border, and 

the region of Tillabéri now hosts 2,190 Burkinabé persons of concern who entered the country since 

the beginning of the year, and more than 1,000 Nigeriens who were internally displaced due to 

incursions by armed groups in the country.3 In addition, Tillabéri and Tahoua combined hosted 56,343 

Malian refugees as of July 2019.4 These regions are also suffering from an increase of improvised 

explosive device (IED) attacks by the Islamic State in the Greater Sahara (ISGS) – nine since the 

beginning of 2019.5 This could indicate that the insurgency is escalating, as a result of the re-established 

connection with the parent organisation Islamic State (IS).6 Indeed, shortly after IS’s leader’s call urging 

attacks in the Sahel region, the ISGS began an assault that resulted in the deadly ambush of an army 

convoy, killing 28 Nigerien soldiers on 14 May.7  As of July 2019, there were 77,955 internally displaced 

people in the Tahoua and Tillabéri regions.8 Finally, the ongoing campaign of arrests and deportations 

from Algeria has increased its pace, with 2,700 people deported to the borders of Niger and Mali in April 

alone (over 8,000 since January).9 These deported Nigeriens add to the flow of migrants in the Agadez 

region.  

                                                      

1 UNHCR Niger. Population of concern. July 2019. Retrieved here. 
2 UNHCR Niger. Chronologie des déplacements au Niger. July 2019. Retrieved here. 
3 Ibid.  
4 Op. Cit.  
5 ACLED. Explosive developments: the growing threat of IEDs in Western Niger. June 2019. Retrieved here.  
6 ACLED. Heading the call: Sahelian militants answer Islamic State leader Al-Baghdadi’s call to arms with a series of attacks in 
Niger. May 2019. Retrieved here.  
7 BBC. Niger ambush: militants kill 28 soldiers near Mali. May 2019. Retrieved here.  
8 UNHCR. “Operational portal”. Niger. September 2019. Retrieved here.  
9 UNHCR. Mixed movements in West Africa. April 2019. Retrieved here.  

https://data2.unhcr.org/en/documents/download/71403
https://data2.unhcr.org/en/documents/download/71403
https://data2.unhcr.org/en/documents/download/71403
https://data2.unhcr.org/en/documents/download/71405
https://data2.unhcr.org/en/documents/download/71405
https://data2.unhcr.org/en/documents/download/71405
https://www.acleddata.com/2019/06/19/explosive-developments-the-growing-threat-of-ieds-in-western-niger/
https://www.acleddata.com/2019/06/19/explosive-developments-the-growing-threat-of-ieds-in-western-niger/
https://www.acleddata.com/2019/06/19/explosive-developments-the-growing-threat-of-ieds-in-western-niger/
https://www.acleddata.com/2019/05/23/heeding-the-call-sahelian-militants-answer-islamic-state-leader-al-baghdadis-call-to-arms-with-a-series-of-attacks-in-niger/
https://www.acleddata.com/2019/05/23/heeding-the-call-sahelian-militants-answer-islamic-state-leader-al-baghdadis-call-to-arms-with-a-series-of-attacks-in-niger/
https://www.bbc.com/news/world-africa-48286975
https://www.bbc.com/news/world-africa-48286975
https://www.bbc.com/news/world-africa-48286975
https://data2.unhcr.org/en/country/ner
https://data2.unhcr.org/en/country/ner
https://data2.unhcr.org/en/country/ner
https://data2.unhcr.org/en/documents/download/69994
https://data2.unhcr.org/en/documents/download/69994
https://data2.unhcr.org/en/documents/download/69994
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3.9.2. NEW EUTF PROGRAMMES IN THE REPORT – NIGER 

Shimodu 

The Projet intégré d’appui à la résilience des populations vulnérables, réfugiées, déplacées, retournées 

et hôtes de la région de Diffa, Niger (Shimodu) is a €10M programme implemented by ACTED in seven 

communes of the Diffa region of Niger. The programme was designed in complementarity to the Kallo 

Tchidaniwo programme and aims at strengthening the resilience of populations in the region. Shimodu 

is designed around five main components: i) improving access to basic services through the 

construction of infrastructures; ii) strengthening the resilience of communities through rehabilitation of 

lands and agriculture-related trainings; iii) supporting decentralization efforts through capacity building 

of targeted communes; iv) creating employment and economic opportunities through the support of 

income-generating activities and vocational training; and v) promote peacebuilding and mediation 

between communities.  

Table 13: Shimodu programme 

Key facts and figures 

Full programme name 
Projet intégré d'appui à la résilience des populations 

vulnérables réfugiées, déplacées, retournées et hôtes de 
la région de Diffa, Niger 

Short programme name Shimodu 

Location(s) of implementation Niger (Diffa region) 

Total EUTF budget committed €10,000,000 

Date at which EUTF budget was committed December 2017 

Budget contracted so far €10,000,000 

Number of projects 1 

Main IP(s) ACTED 

Number of projects in report 1 

3.9.3. NIGER AND THE EUTF COMMON OUTPUT INDICATORS  

In Niger, 15 projects, including seven regional, have provided data to the MLS in Q2. Two projects are 

newly included for this report: RESILAC and Shimodu. 

Table 14: EUTF common output indicators for Niger, June 2019 

 EUTF Indicator 
Up to end 

of 2018 
Q1 2019 Q2 2019 Total 

  
  
  
  
  
  

1.1 Number of jobs created 5,201 357 114 5,672 

1.2 Number of MSMEs created or supported 151 20 0 171 

1.3 Number of people assisted to develop income-generating 
activities 6,000 1,736 296 8,032 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 3,071 2,459 2,185 7,715 

1.6 Number of industrial parks and/or business infrastructure 
constructed, expanded or improved 

1 0 0 1 

1.7 Financial volume of new funding instruments for 
scholarships or self-employment 

0 0 4,950 4,950 

  
  
  
  
  
  
  
  

2.1 Number of local development plans directly supported 0 0 1 1 

2.1 bis Number of social infrastructures built or rehabilitated 74 29 5 108 

2.2 Number of basic social services delivered 7,109 3,110 96 10,315 

2.4 Number of people receiving food-security related 
assistance 

65,081 3,631 691 69,403 

2.6 Hectares of land benefiting from improved agricultural 
management 4,680 0 12,598 17,278 
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2.7 Number of people reached by information campaigns on 
resilience-building practices and basic rights 

120 3,224 3,224 6,567 

2.8 Number of staff from local authorities and basic service 
providers benefiting from capacity building to strengthen 
service delivery 

367 176 58 601 

2.9 Number of people having access to improved basic 
services 

115,436 189,072 26,302 330,810 

  
  
  
  
  
  
  
  
  

3.2 Number of migrants in transit , children in the mobility, 
IDPs and refugees protected and/or assisted 2,295 564 1,421 4,280 

3.3 Number of migrants or potential migrants reached by 
information campaigns on migration and risks linked to 
irregular migration 

263,488 53,416 54,753 371,657 

3.4 Number of voluntary returns or humanitarian repatriations 
supported 24,052 4,311 14 28,377 

3.5 Number of returning migrants benefiting from reintegration 
assistance 5,219 476 295 5,990 

3.6 Number of institutions and non-state actors directly 
strengthened through capacity building or operational support 
on protection and  migration management 

35 11 12 58 

3.7 Number of individuals trained on migration management 627 242 229 1,098 

3.8 Number of refugees and forcibly displaced persons 
receiving legal assistance to support their integration 1,642 151 240 2,033 

3.9 Number of early warning systems on migration flows 
created 

2 0 0 2 

3.10 Number of people benefiting from legal migration and 
mobility programmes 

0 0 3 3 

  

3.11 Number of activities/events explicitly dedicated to raising 
awareness and sensitivity of general public regarding all 
aspects of migration 

9,233 1,053 886 11,172 

  
  
  
  
  
  
  

4.1 Number of border stations supported to strengthen border 
control 

10 0 0 10 

4.2 Number of staff from governmental institutions, internal 
security forces and relevant non state actors trained on 
security, border management, CVE, conflict prevention, 
protection of civilian populations and human rights 

1,614 272 701 2,587 

4.2 bis Number of institutions and non-state actors benefiting 
from capacity building and operational support on security, 
border management, CVE, conflict prevention, protection and 
human rights 

56 17 16 89 

4.3 Number of people participating in conflict prevention and 
peace building activities 395,666 12,275 523 408,464 

4.5 Number of cross-border cooperation initiatives created, 
launched or supported 8 4 0 12 

4.6 Number of laws, strategies, policies and plans developed 
and/or directly supported 

33 0 20 53 

4.8 Number of national/regional/local networks and dialogues 
on migration related issues newly established or functionally 
enhanced 

0 1 2 3 

  
  
  

5.1 Number of multi-stakeholder groups and learning 
mechanisms formed and regularly gathering 

46 0 4 50 

5.2 Number of planning, monitoring and/or learning tools set 
up, implemented and/or strengthened 

94 11 31 136 

5.3 Number of field studies, surveys and other research 
conducted 

7 0 1 8 

 

Indicator 1.1: Number of jobs created 

In Niger, 5,672 jobs have been created thanks to EUTF-funded activities. Men and women benefited 

unequally from job creation with 68% going to men and 32% to women. 22% of jobs consisted in cash 

for work activities and an additional 20% were short-term jobs. Out of the 2,391 short term and cash for 

work jobs, 1,947 were created for infrastructure construction: in Niger, 98 infrastructures were built and 

rehabilitated (nine additional were equipped or expanded) by EUTF-funded projects. These cash for 

work activities aimed at supporting short-term economic engagement from the population and were 
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aimed at broad parts of the people. However, because manual labour is traditionally a more male 

activity, they relied mostly (73%) on men.  

Figure 31: Number of jobs created (EUTF indicator 1.1), in Niger, June 2019 

   
Out of a total of 3,281 jobs falling under a broad definition of long-term jobs, 1,715 (or 30% of the total 

jobs created in Niger) were self-employed jobs. 835 people were permanently employed by companies, 

and 732 people were employed as members of MSMEs supported or created by EUTF projects. People 

who have benefited from support to develop longer-term jobs are mostly working in the agricultural and 

agro-sylvo-pastoral fields (1,582 people).  

Only cash-for-work jobs were reported in Q2 2019, but this is explained by the fact that most projects 

implementing long term job creating activities conduct yearly studies about their beneficiaries. The 

numbers will be added later as the results about job creation are collected. 
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Indicator 2.6: Hectares of land rehabilitated 

Figure 32: Hectares of land rehabilitated (EUTF indicator 2.6), in Niger, June 2019 

 

17,278 hectares of land were rehabilitated or protected in Niger by EUTF-funded projects, with 12,598 

hectares in 2019 (there was no data for Q1 2019). The department of Arlit saw the most significant 

increase, with 5,413 hectares protected from floods by constructions on the banks of the rivers in the 

second quarter of 2019. 62% of the hectares have been protected and 38% have been rehabilitated. 

According to Mahamadou Issoufou, President of Niger, the country is “already living with the practical 

results of climate change. Floods alternating with droughts [are] already having huge consequences on 

agricultural production”1 in a country where 80% of the economy relies on agriculture. This explains the 

importance of both rehabilitating land and protecting it from floods. 63,948 people benefitted from this 

rehabilitation and protection of lands (indicator 2.4) which helped ensure their food security.  

Indicator 2.7: Number of people reached by information campaigns on resilience-

building practices and basic rights 

6,567 people have been reached by information campaigns on resilience building practices in Niger so 

far, 55% of them women. This number saw an increase of 96% in Q2 2019 and 6,447 of the total number 

of beneficiaries were reached in 2019. 98% of the beneficiaries were reached through awareness 

raising activities organized by the Shimodu project in the Diffa region (61% in the Diffa department 

alone). 52% of the beneficiaries were reached through agriculture demonstrations while 46% attended 

events on hygiene and sanitation practices.  

                                                      

1 Mahamadou Issoufou, president of the Republic of Niger, as quoted by The Guardian. Niger’s president blames explosive birth 
rate on ‘a misreading of Islam’. October 2019. Retrieved here.  

https://www.theguardian.com/global-development/2019/oct/17/nigers-president-blames-explosive-birth-rate-on-a-misreading-of-islam
https://www.theguardian.com/global-development/2019/oct/17/nigers-president-blames-explosive-birth-rate-on-a-misreading-of-islam
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Indicator 4.2: Number of staff trained on security, border management, CVE, conflict 

prevention, protection of civilian populations and human rights 

2,587 people have been trained or supported in Niger so far, with a 37% increase in Q2 2019. While 

people trained or supported otherwise in Q1 were overwhelmingly male (89%), men amounted to 77% 

of those supported in Q2. This mostly stems from the fact that most people supported in Q1 were 

national security forces (98%) while 36% of Q2 beneficiaries were NGOs/CSOs staff. In addition, in 

Niger, mostly due to the AJUSEN Justice project, 15% of the beneficiaries are justice officials. Security 

is the main subject of training (70% overall) but accounted for 49% of trainings in Q2, mostly because 

of 250 people (36% of the Q2 total) who were trained on conflict prevention and peacebuilding by La 

Voix des Jeunes II programme. Overall, 84% of all beneficiaries in this indicator have been trained, 

while 10% have received equipment. 

Figure 33: Number of staff trained on security, border management, CVE, conflict prevention, 

protection of civilian populations and human rights (EUTF indicator 4.2), in Niger, June 2019 

 

3.10. NIGERIA  

3.10.1. COUNTRY PROFILE 

After winning an intensely disputed election in February, Nigeria’s incumbent president and former 

military dictator Muhammadu Buhari was sworn in on 29 May, taking a new four-year tenure as head 

of Africa's most populous nation. Buhari began his second term facing heightened pressure to defeat 

Islamic extremism and boost the oil-dependent economy amid concerns over his health. The country 

has almost 87 million people living in extreme poverty1 – the highest of any country in the world – and 

this has changed little since Buhari first took office. Also, Nigeria is still ranked 144 out of 180 countries2 

in terms of perception of corruption. In the coming years, however, Buhari’s main challenge is likely to 

be the worsening security situation as Boko Haram has recently scaled up attacks in the country’s north-

eastern region.  

                                                      

1 CIA World Factbook 2018, Retrieved here.  
2 Transparency International, 2018, Retrieved here 

 

https://www.cia.gov/library/publications/the-world-factbook/
https://www.cia.gov/library/publications/the-world-factbook/
https://www.cia.gov/library/publications/the-world-factbook/
https://www.cia.gov/library/publications/the-world-factbook/
https://www.cia.gov/library/publications/the-world-factbook/
https://www.cia.gov/library/publications/the-world-factbook/
https://www.cia.gov/library/publications/the-world-factbook/
https://www.transparency.org/country/NGA
https://www.transparency.org/country/NGA
https://www.transparency.org/country/NGA
https://www.transparency.org/country/NGA
https://www.transparency.org/country/NGA
https://www.transparency.org/country/NGA
https://www.transparency.org/country/NGA
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Years of violence have left 35,000 dead and displaced 2,5 million people across the Lake Chad Basin 

region1. An estimated 7,7 million people2, half of whom are children, badly need humanitarian aid, in 

the most affected states of Borno, Adamawa and Yobe. In the Borno camps, the hub of the insurgency, 

and across the border in Chad and Cameroon, people have little hope or resources, and the youth 

remain prime targets for militia recruitment. As of June 2019, the number of Nigerian IDPs has remained 

stable at around 1,95 million. Also, as of September 2019, the number of Nigerian refugees in 

neighbouring countries, including Niger, Cameroon and Chad, grew slightly to reach 243,704 

(compared to 232,465 in December 2018).3 

According to UNICEF, in May, 894 children were freed in the north-eastern town of Maiduguri by the 

Civilian Joint Task Force (CJFT), a pro-government vigilante group that works closely with the military 

to fight Boko Haram.4 More than 1,700 children have now been released in total by the CJTF, which in 

September 2017, after a year of negotiations with the UN, signed a commitment to end the recruitment 

and use of children. In Nigeria’s north-east, between 2013 and 2017, non-state armed groups had 

recruited more than 3,500 children.5  

3.10.2. NIGERIA AND THE EUTF COMMON OUTPUT INDICATORS 

In Nigeria, six projects, including three regional, have provided data to the MLS in Q2. One regional 

project is newly included for this report: RESILAC. 

Table 15: EUTF common output indicators for Nigeria, June 2019 

 EUTF Indicator 
Up to end 

of 2018 
Q1 2019 Q2 2019 Total 

  
  
  
  
  
  

1.1 Number of jobs created 3,591 0 55 3,646 

1.2 Number of MSMEs created or supported 257 0 29 286 

1.3 Number of people assisted to develop income-generating 
activities 

14,008 302 21 14,332 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 

774 10 2 786 

1.5 Number of job placements facilitated and/or supported 984 0 0 984 

1.7 Financial volume of new funding instruments for 
scholarships or self-employment 

0 25,420 9,704 35,124 

  
  
  
  
  
  
  
  

2.1 Number of local development plans directly supported 12 0 0 12 

2.1 bis Number of social infrastructures built or rehabilitated 431 22 5 458 

2.2 Number of basic social services delivered 206,345 85,758 85,548 377,651 

2.4 Number of people receiving food-security related 
assistance 

37,983 450 11,825 50,258 

2.6 Hectares of land benefiting from improved agricultural 
management 

0 0 1 1 

2.7 Number of people reached by information campaigns on 
resilience-building practices and basic rights 

114,224 4,537 762 119,523 

2.8 Number of staff from local authorities and basic service 
providers benefiting from capacity building to strengthen 
service delivery 

6,603 0 885 7,488 

2.9 Number of people having access to improved basic 
services 

49,100 17,500 0 66,600 

  
  
  
  
  

3.3 Number of migrants or potential migrants reached by 
information campaigns on migration and risks linked to 
irregular migration 

1,265 254 642 2,161 

3.4 Number of voluntary returns or humanitarian repatriations 
supported 

0 0 1,453 1,453 

                                                      

1 UNHCR, 2019, Retrieved here  
2 Médecins Sans Frontières, 2019, Retrieved here 
3 UNHCR, Data Portal, Retrieved here 
4 The Guardian, May 2019, Retrieved here 
5 Ibid 

https://www.unhcr.org/uk/news/briefing/2019/1/5c50156f4/boko-haram-violence-surges-unhcr-seeks-us135-million-aid-displaced.html
https://www.unhcr.org/uk/news/briefing/2019/1/5c50156f4/boko-haram-violence-surges-unhcr-seeks-us135-million-aid-displaced.html
https://www.unhcr.org/uk/news/briefing/2019/1/5c50156f4/boko-haram-violence-surges-unhcr-seeks-us135-million-aid-displaced.html
https://reliefweb.int/report/nigeria/crisis-update-borno-and-yobe-states-january-2019
https://reliefweb.int/report/nigeria/crisis-update-borno-and-yobe-states-january-2019
https://reliefweb.int/report/nigeria/crisis-update-borno-and-yobe-states-january-2019
https://data2.unhcr.org/en/situations/nigeriasituation
https://data2.unhcr.org/en/situations/nigeriasituation
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https://www.theguardian.com/world/2019/may/10/nigerian-regional-militia-frees-nearly-900-children-used-in-war
https://www.theguardian.com/world/2019/may/10/nigerian-regional-militia-frees-nearly-900-children-used-in-war
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  3.5 Number of returning migrants benefiting from reintegration 
assistance 

11,494 1,171 1,379 14,044 

3.9 Number of early warning systems on migration flows 
created 

5 0 0 5 

3.10 Number of people benefiting from legal migration and 
mobility programmes 

0 11 2 13 

3.11 Number of activities/events explicitly dedicated to raising 
awareness and sensitivity of general public regarding all 
aspects of migration 

10 4 20 34 

  
  
  
  

4.2 Number of staff from governmental institutions, internal 
security forces and relevant non state actors trained on 
security, border management, CVE, conflict prevention, 
protection of civilian populations and human rights 

8,131 873 591 9,595 

4.2 bis Number of institutions and non-state actors benefiting 
from capacity building and operational support on security, 
border management, CVE, conflict prevention, protection and 
human rights 

625 47 17 689 

4.3 Number of people participating in conflict prevention and 
peace building activities 

24,592 2,851 5,421 32,865 

4.6 Number of laws, strategies, policies and plans developed 
and/or directly supported 

9 1 1 11 

  
  
  

5.1 Number of multi-stakeholder groups and learning 
mechanisms formed and regularly gathering 

33 1 0 34 

5.2 Number of planning, monitoring and/or learning tools set 
up, implemented and/or strengthened 

19 3 5 27 

5.3 Number of field studies, surveys and other research 
conducted 

20 1 0 21 

Indicator 2.2: Number of basic social services delivered  

377,651 basic social services have been delivered in Nigeria by EUTF-funded projects to IDPs and host 

communities affected/displaced by the conflict with armed opposition groups. In Q2 2019, 85,548 

services (compared with 85,758 in Q1) were delivered, almost all (99%) consisting of psychosocial 

assistance to children in Borno State by UNICEF’s PSS program. Overall, the programme focused on 

Borno State (334,777) and Jere, Hawul, Kwaya Kusar and Biu were the most addressed Local 

Government Areas (LGAs). 
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Figure 34 - Number of basic social services delivered (EUTF indicator 2.2), in Nigeria, June 20191 

 

Indicator 2.4: Number of people receiving food security-related assistance  

As of 31 June 2019, 50,258 people have been provided with food security-related assistance in Nigeria. 

11,825 were assisted in Q2 alone, representing an increase of 31% from Q1 2019. The Response 

Recovery and Resilience (RRR) programme, which has been the sole contributor to this indicator this 

reporting period, has provided vaccinations to the livestock of 9,788 beneficiaries from vulnerable 

households (83%), distributed livestock to 1,820 youth (15%) and trained 217 farmers (2%) on improved 

agricultural practices. Activity in Q2 fully focused on Borno, bringing the total in the state up to 48,188 

versus 2,070 previously reached in Adamawa.  

Figure 35 – Number of people receiving food security-related assistance (EUTF indicator 2.4),  

in Nigeria, June 2019 

 

 

 

                                                      

1 The map colour code presents data for the programmes which have been able to disaggregate data at the second administrative 
level (LGA). Exclusions: 31,809 in Borno. 
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Indicator 4.3: Number of people participating in conflict prevention and peace building 

activities 

5,421 people took part in conflict prevention and peace building activities in Nigeria during the second 

quarter of 2019, bringing the total to 32,865 people. Borno accounts for 62% of the progress made in 

Q2 2019 with 3,367 people participating in conflict prevention and peace building activities. Yobe 

reported 1,755 beneficiaries during Q2 2019, accounting for 32% of this quarter’s progress. Finally, 

Adamawa State contributed the remaining 6%. “Enhancing state and community level conflict 

management capability in North Eastern Nigeria” (MCN) programme, as in the previous quarter, has 

been the largest contributor to indicator 4.3, with a total of 5,071 people reached. RESILAC programme, 

which is for the first time introduced in this report, reached the remaining 350.  

Figure 36 –Number of people participating in conflict prevention and peace building activities (EUTF 

indicator 4.3), in Nigeria, June 2019 
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3.11. SENEGAL 

3.11.1. COUNTRY PROFILE 

In Senegal, the second quarter of 2019 was marked by the appointment of a new government. After 

being re-elected for a second term with 58% of the votes in the first round on 24 February, incumbent 

President Macky Sall of the Alliance for the Republic was sworn in on 2 April in Diamniado, a city near 

Dakar, the West African state’s capital.1 On 6 April, he nominated Mahammed Boun Abdallah Dione for 

a second term as Senegal’s Prime Minister.2 Together, they appointed a new government with a few 

notable developments: first, the new government is smaller in size, with 32 Ministers and three 

Secretaries of State, as compared to 39 Ministers in the outgoing government.3 Second, the new 

government has undergone a slight increase in its proportion of women in office, with 25% women 

Ministers, as opposed to 20% in the outgoing government.4 Third, the department of economics and 

finance has been split into two: the Ministry of Finance and Budget and the Ministry of Economy, 

Planning and International Cooperation, a change which mirrors the organisation of the administrations 

of more developed states.5 Fourth and finally, the position of Prime Minister was abolished by 

Mahammed Boun Abdallah Dione himself, an unforeseen development that had not been part of Macky 

Sall’s re-election campaign.6 One of Macky Sall’s most prominent campaign pledges was to accelerate 

the implementation of the Plan Sénégal Emergent (PSE)7, a forward-looking national development 

strategy whose aim is to consolidate present achievements in terms of democratic governance and 

ensure Senegal’s economic, social and political stability.8 

According to IOM, June 2019 was marked by three different kinds of migration flows transiting through 

Senegal’s Flow Monitoring Points (FMPs): short-term local movements (43%), long-term economic 

migration (41%) and seasonal migration (3%). Dakar was a prime destination city (84% of all arrivals), 

and Bamako a prime origin city (88% of all departures). Important internal flows (68%) between 

Tambacounda and cities bordering Mali, Guinea and The Gambia were also observed.9  

3.11.2. SENEGAL AND THE EUTF COMMON OUTPUT INDICATORS 

In Senegal, 11 projects, including two regional, have provided data to the MLS in Q2.  

Table 16: EUTF common output indicators for Senegal, June 2019 

 EUTF Indicator 
Up to end 

of 2018 
Q1 2019 Q2 2019 Total 

  
  
  
  
  
  

1.1 Number of jobs created 507 466 2,421 3,393 

1.2 Number of MSMEs created or supported 1,362 78 127 1,567 

1.3 Number of people assisted to develop income-generating 
activities 

3,838 3,089 3,580 10,507 

1.4 Number of people benefiting from professional training 
(TVET) and/or skills development 

5,812 3,639 9,948 19,399 

1.5 Number of job placements facilitated and/or supported 30 0 45 75 

1.7 Financial volume of new funding instruments for 
scholarships or self-employment 

0 44,658 15,640 60,298 

  
  
  

2.1 Number of local development plans directly supported 2 16 6 24 

2.1 bis Number of social infrastructures built or rehabilitated 202 0 230 432 

                                                      

1 Dogru, A. “New government formed in Senegal”. AA. April 8th, 2019. Retrieved here.  
2 Jeune Afrique. « Sénégal, un nouveau gouvernement dans la continuité ». April 8th, 2019. Retrieved here.  
3 Gueye, S. A. « Nouveau gouvernement resserré et plus féminin au Sénégal ». VOA. April 8th, 2019. Retrieved here.  
4 Ibid.  
5 Ibid.  
6 Le Monde. « Sénégal : le poste de premier ministre est officiellement supprimé ». May 14th, 2019. Retrieved here.  
7 Gueye, S. A. « Nouveau gouvernement resserré et plus féminin au Sénégal ». VOA. April 8th, 2019. Retrieved here.  
8 Gouvernement de la République du Sénégal. Plan Sénégal Émergent (PSE). Retrieved here.  
9 IOM. DTM - Point de suivi des flux de population : Sénégal. June 2019. Retrieved here.  

https://www.aa.com.tr/en/africa/new-government-formed-in-senegal/1445333
https://www.aa.com.tr/en/africa/new-government-formed-in-senegal/1445333
https://www.aa.com.tr/en/africa/new-government-formed-in-senegal/1445333
https://www.jeuneafrique.com/759997/politique/senegal-un-nouveau-gouvernement-dans-la-continuite/
https://www.jeuneafrique.com/759997/politique/senegal-un-nouveau-gouvernement-dans-la-continuite/
https://www.jeuneafrique.com/759997/politique/senegal-un-nouveau-gouvernement-dans-la-continuite/
https://www.voaafrique.com/a/s%C3%A9n%C3%A9gal-un-nouveau-gouvernement-l%C3%A9g%C3%A8rement-resserr%C3%A9-et-plus-f%C3%A9minin/4866116.html
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https://www.lemonde.fr/afrique/article/2019/05/14/senegal-le-poste-de-premier-ministre-est-officiellement-supprime_5462054_3212.html
https://www.lemonde.fr/afrique/article/2019/05/14/senegal-le-poste-de-premier-ministre-est-officiellement-supprime_5462054_3212.html
https://www.lemonde.fr/afrique/article/2019/05/14/senegal-le-poste-de-premier-ministre-est-officiellement-supprime_5462054_3212.html
https://www.voaafrique.com/a/s%C3%A9n%C3%A9gal-un-nouveau-gouvernement-l%C3%A9g%C3%A8rement-resserr%C3%A9-et-plus-f%C3%A9minin/4866116.html
https://www.voaafrique.com/a/s%C3%A9n%C3%A9gal-un-nouveau-gouvernement-l%C3%A9g%C3%A8rement-resserr%C3%A9-et-plus-f%C3%A9minin/4866116.html
https://www.voaafrique.com/a/s%C3%A9n%C3%A9gal-un-nouveau-gouvernement-l%C3%A9g%C3%A8rement-resserr%C3%A9-et-plus-f%C3%A9minin/4866116.html
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https://displacement.iom.int/system/tdf/reports/Senegal_FMP_JUIN_2019.pdf?file=1&type=node&id=6516
https://displacement.iom.int/system/tdf/reports/Senegal_FMP_JUIN_2019.pdf?file=1&type=node&id=6516
https://displacement.iom.int/system/tdf/reports/Senegal_FMP_JUIN_2019.pdf?file=1&type=node&id=6516
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2.2 Number of basic social services delivered 6,976 0 3,528 10,504 

2.3 Number of people receiving nutrition assistance 38,854 1,998 28,229 69,081 

2.4 Number of people receiving food-security related 
assistance 

18,480 10,885 79 29,444 

2.5 Number of local governments and/or communities that 
adopt and implement local disaster risk reduction strategies 

0 0 21 21 

2.6 Hectares of land benefiting from improved agricultural 
management 

100 98 102 300 

2.7 Number of people reached by information campaigns on 
resilience-building practices and basic rights 

22,404 0 20,821 43,225 

2.8 Number of staff from local authorities and basic service 
providers benefiting from capacity building to strengthen 
service delivery 

673 146 117 936 

2.9 Number of people having access to improved basic 
services 

1,170 0 1,330 2,500 

  
  
  
  
  
  
  
  
  

3.1 Number of projects by diaspora members 19 14 0 33 

3.3 Number of migrants or potential migrants reached by 
information campaigns on migration and risks linked to 
irregular migration 

12,680 7,396 0 20,076 

3.4 Number of voluntary returns or humanitarian repatriations 
supported 

0 0 226 226 

3.5 Number of returning migrants benefiting from reintegration 
assistance 

3,937 244 257 4,439 

3.6 Number of institutions and non-state actors directly 
strengthened through capacity building or operational support 
on protection and  migration management 

0 8 0 8 

3.7 Number of individuals trained on migration management 0 147 0 147 

3.9 Number of early warning systems on migration flows 
created 

1 0 0 1 

3.10 Number of people benefiting from legal migration and 
mobility programmes 

0 7 8 15 

3.11 Number of activities/events explicitly dedicated to raising 
awareness and sensitivity of general public regarding all 
aspects of migration 

222 74 55 351 

  
  
  

4.2 Number of staff from governmental institutions, internal 
security forces and relevant non state actors trained on 
security, border management, CVE, conflict prevention, 
protection of civilian populations and human rights 

153 0 150 303 

4.2 bis Number of institutions and non-state actors benefiting 
from capacity building and operational support on security, 
border management, CVE, conflict prevention, protection and 
human rights 

1 0 0 1 

4.6 Number of laws, strategies, policies and plans developed 
and/or directly supported 

12 4 11 27 

  
  
  

5.1 Number of multi-stakeholder groups and learning 
mechanisms formed and regularly gathering 

0 0 1 1 

5.2 Number of planning, monitoring and/or learning tools set 
up, implemented and/or strengthened 

0 6 0 6 

5.3 Number of field studies, surveys and other research 
conducted 

20 4 1 25 

 

Indicator 1.1: Number of jobs created 

Overall, 3,393 jobs have been created up to June 2019 in Senegal. 2,421 jobs were added in this 

quarter alone, representing a 249% increase from the figures achieved up to March 2019. Among these 

2,421 jobs, at least 561 were occupied by men (23% of the total job supply) and 215 by women (9%), 

the remaining 68% being unspecified. Between April and June 2019, the primary type of support was 

undoubtedly employment through the establishment of MSMEs, which provided 1,656 jobs (68%, a 

173% increase from the figures achieved up to March 2019 where 960 jobs provided employment 

through the establishment of MSMEs). Additionally, 36 jobs provided employment through cash-for-

work (1%). 1,642 of jobs created in Q2 were short-term (68%). It is worth noting that the jobs provided 
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through the establishment of MSMEs were mainly occupied by vulnerable people or potential migrants 

(98%, while the remaining 2% were unspecified).  

Figure 37: Number of jobs created (EUTF indicator 1.1), in Senegal, June 2019  

 

Indicator 1.4: Number of people benefitting from professional training (TVET) and/or 

skills development 

Overall, 19,399 people have been benefitting from professional training (TVET) and/or skills 

development up to June 2019 in Senegal. 9,948 beneficiaries were added in this quarter alone, 

representing a 105% increase from the figures achieved up to March 2019. Between April and June 

2019, TVET and skills development was by far the primary type of action supported in Senegal, with 

8,894 beneficiaries (89%), which represents an overwhelming 232% increase from the figures achieved 

up to March 2019, where 3,831 beneficiaries benefitted from TVET and skills development. TVET only 

affected 576 beneficiaries (6%), while training on the job affected 436 beneficiaries (4%) and internships 

and apprenticeships rank last, as they affected only 42 beneficiaries. TVET was mainly provided to men 

(62%, as opposed to 35% of women, while the remaining 3% were unspecified) and vulnerable people 

and potential migrants (94%, while the remaining 6% were unspecified).  

Figure 38: Number of people benefitting from professional training (TVET) and/or skills development 

(EUTF Indicator 1.4), in Senegal, June 2019 
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Indicator 2.3: Number of people receiving nutrition assistance 

Overall, 69,081 people have been receiving nutrition assistance as of June 2019 in Senegal. 28,229 

beneficiaries were added in this quarter alone, representing a 69% increase from the figures achieved 

up to March 2019. Among these 28,229 people, an overwhelming 24,809 were women (88% of total 

beneficiaries) and 3,420 were men (12%). 7,408 were under 5 years old (26%), while the remaining 

20,821 or 74% were unspecified. 20,821 were vulnerable people or potential migrants (74%), while the 

remaining 7,408 or 26% were unspecified. Between April and June 2019, nutrition training and 

sensitisation was by far the primary type of support provided in Senegal, with 20,821 beneficiaries 

(74%), which represents a 109% increase from the figures achieved up to March 2019, where 19,072 

beneficiaries benefitted from nutrition training and sensitisation. The provision of nutrition supplies ranks 

second with 7,408 beneficiaries (26%). Both nutrition training and provision of nutrition supplies 

disproportionately affected women, with respectively 20,821 women (100%) and 3,988 women (54%) 

receiving both types of support.  

Figure 39: Number of people receiving nutrition assistance (EUTF indicator 2.3),  

in Senegal, June 2019 
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4. CONCLUSIONS 
 

This report is the result of the third round of data collection conducted by the MLS team of the EUTF’s 

Sahel and Lake Chad window. 

The first report included data for 69 projects. New field visits to Cameroon, Guinea and The Gambia, 

as well as new projects already visited for the previous report added 23 new projects to the MLS 

database. As a result, the second report showed data for 92 projects. The current report added another 

15 projects which recently started generating results, and thus includes data on 107 projects. Thanks 

to the continued cooperation of Implementing Partners, data collection for this report went particularly 

well, and IPs which could not provide data for the previous period generally corrected this. 

Work on the systematic review of common EUTF output indicators has continued with the indicators of 

Strategic Objectives 2 and 3 and should soon be completed. 

This fruitful collaboration with Implementing Partners has yielded a vast amount of data with a very high 

level of precision, which allows for detailed analyses – only a portion of which are shown in this report 

– and for accurate monitoring of the Trust Fund’s achievements in terms of outputs.  

With many programmes now in their full implementation pace and new programmes starting activities, 

major progress was reported this quarter towards the strategic objectives of the Trust Fund.  

On the employment and economic development front, more than 33,000 beneficiaries were assisted in 

developing income generating activities (indicator 1.3) during the quarter, bringing the total achieved 

by EUTF-financed projects to almost 130,000; 20,000 new beneficiaries received professional training 

(indicator 1.4, total of 51,000); 7,500 jobs (or full-term equivalent jobs) were created (indicator 1.1) this 

quarter, for a total of 27,600; and 1,600 MSMEs were created or assisted (indicator 1.2, total of 5,700). 

Contributing to the resilience objective, during the second quarter 2019, over 211,000 people were 

given access to improved basic services in the SLC region thanks to EUTF funds (indicator 2.9), for a 

total of more than 2.8 million beneficiaries; some 132,000 basic services were delivered (indicator 2.2), 

for a total since the start of implementation of over 777,000; more than 291,000 new beneficiaries 

received nutrition-related assistance (indicator 2.3, total of 1.1 million); some 40,000 food security 

assistance (indicator 2.4, total of 250,000); and approximately 220,000 were reached by information 

campaigns on resilience building practices and basic rights (indicator 2.7, total of 828,000).  

In terms of migration management, 147,000 migrants or potential migrants were reached by information 

campaigns on migration and risks linked to irregular migration (indicator 3.3) during the quarter, bringing 

the total to 527,000; 6,800 voluntary returns or humanitarian repatriations were assisted (indicator 3.4, 

total 41,000), and 5,700 migrants benefitted from reintegration assistance during the quarter, for a total 

of nearly 69,000 reported since the inception of the EUTF supported programmes).  

Finally, in terms of governance and conflict prevention, 79,000 people participated in conflict prevention 

and peacebuilding activities (indicator 4.3, total: 810,000), and 4,300 staff from governmental 

institutions, internal security forces and relevant non-state actors trained on security, border 

management, CVE, conflict prevention, protection of civilian populations and human rights (indicator 

4.2, total: 19,000). 

As more programs reach their stride and newly signed projects start reporting outputs, these trends are 

likely to continue increasing. Meanwhile, as some projects start to wind down and prepare their exits, 

qualitative data on outcomes and impacts will enrich the analysis and understanding of what has been 

accomplished. Consequently, and now that the MLS system is in great part established, quantitative 

focus on outputs will also by accompanied by a more in-depth approach. Work on case studies has 

started, and the first results will be published early 2020.  
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6. ANNEXES 

6.1. ABBREVIATIONS 

20STM 20 Seconds to Midnight 

A-FIP 
Appuyer la formation et l'insertion professionnelle des jeunes filles et garçons des régions d'Agadez et Zinder 

en vue de contribuer au développement socio-économique de ces deux régions 

ACF Action Contre la Faim 

ACTED Agency for Technical Cooperation and Development 

ADEPME Agence de Développement et d'Encadrement des Petites et Moyennes Entreprises 

AFD Agence Française de Développement 

AGAPAIR Agadez - Programme à impact rapide 

AICS Italian Agency for Development Cooperation  

AJUSEN Appui à la Justice et à la Sécurité au Niger 

B Billion  

BC British Council 

CAR  Central African Republic 

CFW Cash For Work 

CISP Comitato Internazionale per lo Sviluppo dei Popoli 

CMR Central Mediterranean Route 

CSO Civil Society Organisation 

CSS Collège Sahélien de Sécurité  

CVE Countering Violent Extremism 

DES Développer l’emploi au Sénégal 

DGEAC Directorate General Education and Culture 

DRC Danish Refugee Council 

DTM Displacement Tracking Matrix 

ECOWAS Economic Community of West African States 

Enabel Belgian Development Agency (previously BTC) 

EPPA Emploi pour le patrimoine d'Agadez 

ETM Evacuation transit Mechanism 

EU European Union 

EU DEVCO Directorate-General for International Cooperation and Development 

EUTF 
European Union Emergency Trust Fund for stability and addressing root causes of irregular migration and 

displaced persons in Africa (also EUTF for Africa) 

FAO Food and Agriculture Organization of the United Nations 

FC Foyers Coraniques 

FIAPP Fundación Internacional y para Iberoamérica de Administración y Políticas Públicas 

FMP Flow Monitoring Point 

G5 Group 5 (Sahel) 

GAR-SI Groupes d’Action Rapides – Surveillance et Intervention au Sahel 

GIZ Deutsche Gesellschaft für Internationale Zusammenarbeit 

GRET Group for Research and Technology Exchanges 

GRID Global Report on Internal Displacement 

HACP Haute Autorité pour la Consolidation de la Paix au Niger 

HDI Human Development Index 

HI Humanité et Inclusion 

HoA Horn of Africa 

IDMC Internal Displacement Monitoring Centre 
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IDP Internal Displaced Person 

IGA Income Generating Activities 

ILO International Labour Organization 

INTERPOL International Criminal Police Organization 

IOM International Organization for Migration 

IP Implementing Partner 

IRC International Rescue Committee 

ISF International Security Forces 

ISING Investing in The Safety and Integrity of Nigerian Girls 

ITC International Trade Centre 

JI Joint Initiative 

JIT Joint Investigation Team 

LCB Lake Chad Basin 

LRRD Linking Relief, Rehabilitation and Development 

LUXDEV Lux-Development 

LVIA Lay Volunteers International Association 

M Million 

M&E Monitoring and Evaluation 

MGoG Maastricht Graduate School of Governance 

MLS Monitoring and Learning System 

MSMEs Micro Small Medium Enterprise 

N/A Non-Applicable 

NEMA National Emergency Management Agency 

NGO Non-Governmental Organisation  

No Number 

NOA North Africa 

NRC Norwegian Refugee Council 

OCHA United Nations Office for the Coordination of Humanitarian Affairs 

PAGS Appui à la coopération régionale des pays du G5 Sahel et au Collège Sahélien de Sécurité 

PAIERA Programme d'action à impact économique rapide à Agadez 

PARERBA 
Projet d'Appui à la Réduction de l'Emigration rurale et à la Réintégration dans le Bassin Arachidier par le 

développement d´une économie rurale sur base des périmètres irrigués  

PASSERAZ Projet d'appui à la stabilité socioéconomique dans la région d'Agadez 

PPI Positive Planet International 

PRCPT Projet de Renforcement de la Résilience et de la Cohabitation Pacifique au Tchad 

ProGEF Programme Gestion Intégrée des Espaces Frontaliers au Burkina Faso 

ProGEM Renforcement de la Gestion Durable des Conséquences des Flux Migratoires au Niger 

Q1  First quarter of 2019 

REAL Resilient Economy and Livelihoods 

REF Research and Evidence Facility 

REG Regional 

RESTE Résilience au Lac Tchad et Emploi 

RSAN Projet de renforcement de la sécurité alimentaire et nutritionnelle dans la région de Matam 

SLC Sahel and Lake Chad 

SNGF National Strategy for the Management of Frontiers  

SO1 Specific Objective 1 

SO2 Specific Objective 2 

SO3 Specific Objective 3 

SO4 Specific Objective 4 

SO5 Specific Objective 5 
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SOP Standard Operating Procedures 

SURENI Sustainable Reintegration in Niger 

TDH Terre des Hommes 

ToC Theory of Change  

TVET Technical and Vocational Education and Training 

UN United Nations 

UNCDF United Nations Capital Development Fund 

UNDP United Nations Development Programme 

UNESCO United Nations Educational, Scientific and Cultural Organization 

UNHCR United Nations High Commissioner for Refugees 

UNICEF United Nations Children's Fund 

UNW United Nations Women 

VSLA Village Savings and Loans Association 

WAPIS Support to the strengthening of police information systems in the broader West Africa region 

WASH Water, Sanitation and Hygiene 

WFP World Food Programme 

WMR Western Mediterranean Route  

POC Protection of Civilians 

MRC Mouvement pour la Renaissance du Cameroun 

 

6.2. NEW PROJECTS IN Q2 2019 REPORT  

6.2.1. REGIONAL PROJECTS 

Refugees Resilience  

UNHCR’s regional action Renforcement de la résilience des populations déplacées par l’instabilité au 

Nord-Mali et soutien à la coexistence pacifique entre communautés targets the populations affected by 

the Malian crisis, forced displacements and irregular migratory flows. In a context of longstanding 

displacement, the UNHCR programme supports the affected populations by applying the principle of 

responsible disengagement (« désengagement responsable ») and by looking for sustainable solutions 

to allow for either local integration in the country of asylum or for voluntary return if the security situation 

allows. Implementation is articulated around three main axes: 1) resilience and autonomy; 2) pacific 

coexistence and protection; and 3) voluntary repatriation.  

Table 17: Refugees Resilience Mali – Indicator highlights (results achieved as of June 2019) 

1.2 Number of MSMEs created or supported 1,149 

1.3 Number of people assisted to develop income-generating activities 706 

2.4 Number of people receiving food-security related assistance 1,543 

3.5 Number of returning migrants benefiting from reintegration assistance 3,724 

3.8 Number of refugees and forcibly displaced persons receiving legal 
assistance to support their integration 

294 
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Table 18: Refugees Resilience Burkina – Indicator highlights (results achieved as of June 2019) 

2.2 Number of basic social services delivered 119,364 

2.9 Number of people having access to improved basic services 33,573 

2.4 Number of people receiving food-security related assistance 4,492 

3.4 Number of voluntary returns or humanitarian repatriations supported 1,900 

3.11 Number of activities/events explicitly dedicated to raising awareness 
and sensitivity of general public regarding all aspects of migration 

1,900 

 

RESILAC 

The RESILAC programme is implemented by Agence Française de Développement (AFD), Action 

contre la Faim (ACF), Care, and Groupe URD in Cameroon (Extrême Nord Region), Chad (Lac Region), 

Niger (Diffa Region), and Nigeria (Borno Region). This €31.1M programme1 implemented through a 

consortium of NGOs, aims at fostering economic recovery, resilience and social cohesion in the Lake 

Chad Basin. It focuses on the areas most affected by the current security crisis, climate change and 

other challenges, with a special focus on women and young people. The project reinforces dialogue 

and social cohesion in the region, and strengthens the links between and within the most vulnerable 

communities. It supports the local economy through increased access to employment and agro-silvo-

pastoral production systems adapted to climate change. Finally, it builds the capacity of local actors 

and has a strong monitoring and learning system to constantly adapt to evolving dynamics, conflicts or 

other external factors that could affect the project.  

 

Table 19: RESILAC – Indicator highlights (results achieved as of June 2019) 

4.3 Number of people participating in conflict prevention and peace building 
activities 

870 

2.2 Number of basic social services delivered 528 

1.3 Number of people assisted to develop income-generating activities 183 

1.1 Number of jobs created 138 

2.8 Number of staff from local authorities and basic service providers 
benefiting from capacity building to strengthen service delivery 

90 

 

6.2.2. BURKINA FASO 

DJAM  

The project PEV DJAM is implemented by Vétérinaires sans Frontières Belgique in Sahel and Centre 

Nord regions. Their objective is to prevent and fight violent extremism through improved social cohesion 

and a stronger pastoral local economy. They build capacity of local actors (communication, project 

management, analysis) for a concerted and inclusive governance of natural resources. They promote 

                                                      

1 €31,100,000 were funded by the EUTF, and €5,000,000 by the AFD   
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inter and intra-community dialogues to foster the emergence of local consultation groups that address 

issues related to resources’ management and pastoral mobility. Finally, they support the development 

of sustainable economic opportunities in the pastoral and agro-pastoral fields for the benefit of 

vulnerable groups (youth, women) to reduce their vulnerability to radicalization. 

Table 20: DJAM – Indicator highlights (results achieved as of June 2019) 

4.3 Number of people participating in conflict prevention and peace building 
activities 

1,204 

4.6 Number of laws, strategies, policies and plans developed and/or directly 
supported 

31 

5.2 Number of planning, monitoring and/or learning tools set up, implemented 
and/or strengthened 

3 

EDUCO 

The project PEV EDUCO is implemented by EDUCO in the Nord and centre Nord region. The 

programme supports a consortium composed of the Fundación Educación y Cooperación (Educo), the 

Diocesan Communication Center (CDC), Christian Children's Fund of Canada (CCFC) and Tabital 

Lobal. They aim to strengthen social cohesion and resilience of northern communities in Burkina Faso 

in the face of violent extremism. They promote social and religious dialogues in 32 communities in the 

Nord and Centre Nord regions, most exposed to the rise of radicalization. They also support  

community, state and political actors to develop activities favorable to social cohesion. Finally, they help 

strengthening administrative, judicial and political governance to implement effective advocacy and 

sensitizations activities to promote peace and social cooperation. 

Table 21: EDUCO – Indicator highlights (results achieved as of June 2019) 

4.3 Number of people participating in conflict prevention and peace building 
activities 

716 

4.2 Number of staff from governmental institutions, internal security forces 
and relevant non state actors trained on security 

123 

6.2.3. CHAD 

PRODECO 

The PRODECO programme is implemented by Humanité et Inclusion (HI) in the regions of Tibesti, Lac, 

Borkou et Ennedi as well as in N’Djamena. This €23M programme aims to provide support to mine 

clearance as well as the social protection and development of vulnerable people in northern and 

western Chad. It identifies areas affected by mines and explosive remnants of war (ERW), secures 

those lands and provides rehabilitation care to ERW victims and indigent persons. It also reinforces the 

National Demining Centre (CND), in accordance with international standards and by reinforcing their 

overall coordination. Finally, it promotes inclusive development in Borkou and Ennedi through the 

support of local economic development and land security.  

 

Table 22: PRODECO - Indicator highlights (results achieved as of June 2019)1 

2.2 Number of basic social services delivered  
536 

                                                      

1 Partial data was included for PRODECO for this quarter, and will be completed in the next report 
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4.2 Number of staff from governmental institutions, internal security forces 
and relevant non state actors trained on security 

66 

5.1 Number of multi-stakeholder groups and learning mechanisms formed 
and regularly gathering 

12 

6.2.4. THE GAMBIA 

Make It in the Gambia programme 

The “Building a future - Make it in The Gambia” (MIITG) programme, implemented by GIZ, IMVF and 

Enabel aims to create economic and employment opportunities, in regions with a high migration 

potential to prevent irregular migration and facilitate returns. Key beneficiaries are women and youth, 

including returning migrants and members of the diaspora. 

Table 23: MIITG – Indicator highlights (results achieved as of June 2019) 

1.4 Number of people benefiting from professional training (TVET) and/or 
skills development 

142 

1.1 Number of jobs created 
84 

 

6.2.5. GUINEA 

INTEGRA programme  

The Programme d'appui à l'intégration socio-économique des jeunes (INTEGRA) programme, 

implemented by ITC, GIZ, Enabel, UNDP1, and UNCDF2, aims to create economic and employment 

opportunities in regions with a high migration potential, to prevent irregular migration and facilitate 

returns. Key beneficiaries are (i) unemployed / underemployed youth or youth without vocational 

training residing in rural and urban areas; (ii) youth and students at the end of their studies / drop outs; 

(iii) potential or vulnerable migrants; (iv) entrepreneurs, intermediaries and financial operators already 

working in the targeted sectors; and (v) returnees and Guinean diaspora. 

Table 24: INTEGRA – Indicator highlights (results achieved as of June 2019) 

1.3 Number of people assisted to develop income-generating activities 
1,693 

1.4 Number of people benefiting from professional training (TVET) and/or 
skills development 

406 

1.2 Number of MSMEs created or supported 
203 

 

6.2.6. MALI 

PAECSIS programme 

The programme Programme d'appui au fonctionnement de l'état civil au Mali: appui à la mise en place 

d’un système d’information (PAECSIS) is a €25M programme implemented by Civipol and Enabel in 

                                                      

1 UNDP – United Nations Development Programme 
2 UNCDF – United Nations Capital Development Fund 
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Mali. The PAECSIS aims at modernizing the civil documentation system in Mali, in order to provide a 

safer civil documentation system to a larger number through technical assistance to the strategic 

planning of civil documentation in ministries, strengthening the administration’s ability to deliver quality 

civil documentation and sensitization campaigns with beneficiaries. This report includes data from the 

Civipol project.  

Table 25: PAECSIS Civipol – Indicator highlights (results achieved as of June 2019) 

4.6 Number of laws, strategies, policies and plans developed and/or directly 
supported 

370 

2.7 Number of people reached by information campaigns on resilience-
building practices and basic rights 

10,000 

5.3 Number of field studies, surveys and other research conducted 
20 

 

6.2.7. MAURITANIA 

Promopêche AECID 

The programme Promotion de l’emploi et amélioration des conditions de vie des pêcheurs artisanaux 

côtiers, jeunes et femmes aux alentours des espaces naturels protégés du secteur nord de Mauritanie 

(Promopêche AECID) is a €10M project part of the Promopêche initiative and implemented by AECID 

in the region of Nouahdhibou. Its goal is to foster employment and job creation in the fishery sector with 

a specific focus on the most vulnerable population (youth and women working in fish transformation) 

and on the promotion of durable fishing practices.   

Table 26: Promopêche AECID – Indicator highlights (results achieved as of June 2019) 

2.8 Number of staff from local authorities and basic service providers 
benefiting from capacity building to strengthen service delivery 

47 

 

6.2.8. NIGER 

Shimodu 

The Projet intégré d’appui à la résilience des populations vulnérables, réfugiées, déplacées, retournées 

et hôtes de la région de Diffa, Niger (Shimodu) is a €10M programme implemented by ACTED in seven 

communes of the Diffa region of Niger. The programme was designed in complementarity to the Kallo 

Tchidaniwo programme and aims at strengthening the resilience of populations in the region. Shimodu 

is designed around five main components: i) improving access to basic services through the 

construction of infrastructures, ii) strengthening the resilience of communities through rehabilitation of 

lands and agriculture-related trainings, iii) supporting decentralization efforts through capacity building 

of targeted communes, iv) creating employment and economic opportunities through the support of 

income-generating activities and vocational training and v) promote peacebuilding and mediation 

between communities.  
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Table 27: Shimodu – Indicator highlights (results achieved as of June 2019) 

2.7 Number of people reached by information campaigns on resilience-building 

practices and basic rights 
6,447 

2.4 Number of people receiving food-security related assistance 1,200 

2.8 Number of staff from local authorities and basic service providers benefiting from 

capacity building to strengthen service delivery 
60 

1.3 Number of people assisted to develop income-generating activities 60 

 

6.3. CHANGES AND CORRECTIONS FROM PREVIOUS REPORTS 

The following section displays all the changes in the data presented in the last report for the period up 

to March 2019. Inclusion of new countries and projects already implementing in 2018, additional 

information sent by Implementing Partners, as well as some methodological adjustments can explain 

the modifications shown in the tables below.  

6.3.1. SO1 

Ind Project 

2018 Values 2019-Q1 Values 

Explanation Q1 
report 

Current 
report Diff Q1 report 

Current 
report Diff 

1.1 DES – LuxDev 
   0 12 12 

Additional data provided by IP in 
Q2. 

 INTEGRA Enabel    0 2 2 Project entered MLS in Q2 2019 
 PARSE 0 296 296    Additional data received from IP. 
 Projet résilience Oxfam    0 35 35 Data from Q1 received for Q2 2019 

 Projet résilience TDH    32 265 233 
Pro rata applied for cash-for-work 
activities (implemented from 
January to April) 

 Refugees' Resilience - Burkina 0 315 315    Project entered MLS in Q2 2019 

1.2 DES – AFD 
211 1,287 1,076 176 0 -176 

Revised data to adapt to change in 
indicators.  

 Projet résilience Oxfam    0 34 34 Data from Q1 received for Q2 2019 
 Refugees' Resilience - Burkina 0 201 201 0 56 56 Project entered MLS in Q2 2019 
 Refugees' Resilience - Mali 0 797 797 0 176 176 Project entered MLS in Q2 2019 

1.3 Bab Al Amal 0 229 229    Additional data from Q0 in Q2 
 DES – GRET 296 76 -220    Correction by IP.  

 DES – LuxDev 
   64 888 824 

Additional data provided by IP in 
Q2.  

 Refugees' Resilience - Mali 0 503 503 0 102 102 Project entered MLS in Q2 2019 
 Refugees' Resilience - Niger    0 1,424 1,424 Additional data provided by IP. 
 Shimodu    0 30 30 Project entered MLS in Q2 2019 

1.4 A-FIP 1,919 1,840 -79 2,665 2,002 -663 
Revised data to adapt to change in 
indicators 

 DES - LuxDev 
   304 3,507 3,203 

Additional data provided by IP in 
Q2.  

 Erasmus+ West Africa 2 7 5    Correction by project 
 INTEGRA Enabel    0 20 20 Project entered MLS in Q2 2019 
 Refugees' Resilience - Burkina 0 46 46 0 22 22 Project entered MLS in Q2 2019 

1.6 INTEGRA Enabel    0 0 0 Project entered MLS in Q2 2019 

1.7 Erasmus+ West Africa 21,527 37,307 15,780 432,059 446,459 14,400 Correction by project 

6.3.2. SO2 

Ind Project 

2018 Values 2019-Q1 Values 

Explanation 

Q1 report 
Current 
report Diff 

Q1 
report 

Current 
report Diff 

2.1bis Projet résilience HI    0 113 113 
Additional data for number of 
WASH infrastructures built in Q1 



 

 

MLS SLC Q2 2019 Report  

77 

Altai Consulting 

November 2019 

 

 Projet résilience Oxfam    0 125 125 
Data from Q1 received for Q2 
2019 

 PUS BF 31 58 27 0 28 28 

Pro rata applied for health 
infrastructures built (No 
disaggregation available between 
January and June) 

 Refugees' Resilience - Burkina 0 120 120 0 5 5 Project entered MLS in Q2 2019 
 Refugees' Resilience - Mali 0 3 3 0 3 3 Project entered MLS in Q2 2019 
 Refugees' Resilience - Niger 6 15 9    Additional data provided by IP. 

2.2 PRODECO    0 270 270 Project entered MLS in Q2 2019 

 Projet résilience Oxfam    0 2,038 2,038 
Data from Q1 received for Q2 
2019 

 Refugees' Resilience - Burkina 0 91,575 91,575 0 13,894 13,894  Project entered MLS in Q2 2019 
 Refugees' Resilience - Mali 0 170 170 0 23 23 Project entered MLS in Q2 2019  
 Refugees' Resilience - Niger    0 2,796 2,796 Additional data provided by IP. 

2.3 Projet résilience Oxfam    0 4,327 4,327 
Data from Q1 received for Q2 
2019 

2.4 Projet résilience Oxfam    0 974 974 
 Data from Q1 received for Q2 
2019 

 Refugees' Resilience - Burkina 0 2,172 2,172 0 1,159 1,159 Project entered MLS in Q2 2019 
 Refugees' Resilience - Mali 0 1,148 1,148 0 198 198 Project entered MLS in Q2 2019 
 Refugees' Resilience - Niger    0 3,031 3,031 Additional data provided by IP.  
 Shimodu    0 600 600 Project entered MLS in Q2 2019 

2.6 Refugees' Resilience - Burkina 0 106 106    Project entered MLS in Q2 2019 

2.7 Projet résilience Oxfam    0 35,211 35,211 
Data from Q1 received for Q2 
2019 

 Refugees' Resilience - Mali 0 10,000 10,000    Project entered MLS in Q2 2019 
 Shimodu    0 3,224 3,224 Project entered MLS in Q2 2019 

2.8 Bab Al Amal 0 15 15    Additional data for 2018 
 PAECSIS CIVIPOL 0 8 8 0 8 8 Project entered MLS in Q2 2019 
 Projet résilience HI    1,199 2,526 1,327 Correction by IP 
 PROMO-PECHE GIZ    4 0 -4 Correction by IP.  
 Shimodu    0 30 30 Project entered MLS in Q2 2019 

2.9 Refugees' Resilience - Burkina 0 16,913 16,913 0 8,329 8,329 Project entered MLS in Q2 2019 

 Refugees' Resilience - Niger 130,219 75,556 -54,663 0 150,149 150,149 
Additional disaggregation provided 
by IP 

6.3.3. SO3 

Ind Project 

2018 Values 2019-Q1 Values 

Explanation Q1 
report 

Current 
report Diff 

Q1 
report 

Current 
report Diff 

3.1 Erasmus+ West Africa 3 11 8    Correction by project 

3.4 Refugees' Resilience - Burkina 0 1,509 1,509 0 195 195 Project entered MLS in Q2 2019 
 Refugees' Resilience - Niger    0 680 680 Additional data provided by IP 

3.5 DES - LuxDev    14 21 8 
Additional data provided by IP in 
Q2.  

 Refugees' Resilience - Mali 0 3,000 3,000 0 362 362 Project entered MLS in Q2 2019 

3.8 Refugees' Resilience - Mali 0 224 224 0 35 35 Project entered MLS in Q2 2019 

3.1 Refugees' Resilience - Burkina 0 1,509 1,509 0 195 195 Project entered MLS in Q2 2019 

6.3.4. SO4 

Ind Project 

2018 Values 2019-Q1 Values 

Explanation Q1 
report 

Current 
report Diff 

Q1 
report 

Current 
report Diff 

4.2 CORIM    0 13 13 
Additional data provided by IP in 
Q2. 

 PRODECO    0 45 45 Project entered MLS in Q2 2019 
 Refugees' Resilience - Mali 0 150 150    Project entered MLS in Q2 2019 

4.2bis PRODECO    0 1 1 Project entered MLS in Q2 2019 

4.6 PAECSIS CIVIPOL 0 3 3    Project entered MLS in Q2 2019 

4.8 Refugees' Resilience - Burkina 0 3 3    Project entered MLS in Q2 2019 
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6.3.5. CROSS-CUTTING INDICATORS 

Ind Project 

2018 Values 2019-Q1 Values 

Explanation Q1 
report 

Current 
report Diff 

Q1 
report 

Current 
report Diff 

5.1 PRODECO    0 11 11 Project entered MLS in Q2 2019 

5.2 AJUSEN Justice 41 44 3    Change in indicators  
 CORIM 0 8 8 0 2 2 Additional data provided by IP in Q2.  
 PAECSIS CIVIPOL 0 1 1 0 1 1 Project entered MLS in Q2 2019 
 PRODECO    0 1 1 Project entered MLS in Q2 2019 
 Projet résilience Oxfam    0 1 1 Data from Q1 received for Q2 2019 
 Refugees' Resilience - Burkina 0 2 2    Project entered MLS in Q2 2019 

5.3 INTEGRA Enabel    0 1 1 Project entered MLS in Q2 2019 
 PAECSIS CIVIPOL 0 2 2 0 4 4 Project entered MLS in Q2 2019 
 Projet résilience Oxfam    0 1 1 Data from Q1 received for Q2 2019 
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