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Annex IV to the Agreement establishing the European Union Emergency Trust Fund for 

stability and addressing root causes of irregular migration and displaced persons in Africa 

and its internal rules. 

 

Action Document for EU Trust Fund to be used for the decisions of the Operational 

Board 

1. IDENTIFICATION 

 Country Nigeria 

 Title/Number Reference : T05-EUTF-SAH-NG-01 

Linking Relief, Rehabilitation and Development and 

promoting the stability and safety of communities in 

displacement in North East Nigeria 

 Total cost Total estimated cost: EUR 11.623 million 

Total amount drawn from the Trust Fund : EUR 11.623 

million 

 Aid method / 

Method of 

implementation 

Project approach 

Direct management (direct grants to NGOs) 

 DAC-code 16050, 52010, 

15220, 73010 

Sector basic social services; food security; 

conflict prevention and resolution; 

reconstruction, relief and 

rehabilitation 

 Sector of 

intervention of the 

Trust Fund 

Objective n° 1. Greater economic impact and employment 

opportunities 

Objective n° 2.Strengthening Resilience 

 Sector of 

Intervention of the 

Valetta Action 

Plan 

Sector 1.1. Investing in development and poverty eradication 

2. RATIONALE AND CONTEXT 

2.1. Summary of the action and its objectives 

Nearly fifteen million people have been affected by the insurgency of Jama’atu Ahlis Sunna 

Lidda’awati Wal-Jihad, popularly known as Boko Haram (BH), and the resulting military 

operations in the North East of Nigeria since 2009. The conflict became particularly intense 

since 2014, leading to the loss of an estimated 20,000 lives and the displacement of over 2.2 

million, out of which less than 8% live in official camps and receive any sort of government 

support. This has triggered a humanitarian crisis, with increasing food insecurity, social 

services, infrastructure and the environment, which has exacerbated already existing 

socioeconomic disparities in the North East and added further strain to a population that was 

already among the most underdeveloped and vulnerable in the country.  
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The overall objective of the action is to promote stability and resilience among those affected 

by conflict and displacement in North East Nigeria. More specifically, the programme will 

improve access to basic services for vulnerable individuals affected by displacement, 

strengthen socio-economic recovery and sustainable livelihoods for Internally Displaced 

People (IDPs), host communities and returnees, with a particular focus on addressing the 

needs of youth at risk of criminality and radicalisation and enhance community safety and 

conflict mediation and resolution capacity. Activities will be implemented in the states of 

Borno, Yobe and Adamawa.  

The programme will contribute to the EU's broader efforts to build resilience, counter violent 

extremism and promote stability in North East Nigeria. This action reflects several of the 

priorities of the EU Emergency Trust Fund for Africa, which include addressing the root 

causes of destabilisation and forced displacement, and promoting resilience, socio-economic 

recovery, security and development. This proposed programme is also aligned with the 

priority actions outlined in the 2015 Valetta Action Plan which include: boosting socio-

economic development particularly among youth, supporting resilience especially among the 

most vulnerable, enhancing the self-reliance of IDPs and host communities, and strengthening 

conflict prevention and efforts to counter violent extremism. 

2.2. Context 

2.2.1.  Country context 

Nigeria is a diverse country with areas of development and wealth and others affected by 

conflict and natural disaster; poverty and exclusion; and weak state capacity. Despite massive 

oil revenues, nearly 63% of Nigeria’s population lives in poverty and the country ranks 152 

out of 187 on the 2014 UN Human Development Index. The north and north-east of the 

country has long been marginalised resulting in low literacy levels, reduced life expectancy, 

and limited economic opportunities. This context contributed to the creation, in 2009, of the 

violent insurgency group, Boko Haram.   

 

Violent attacks on civilians by Boko Haram since 2009, coupled with a heavy-handed military 

response, have left widespread devastation in the northeast of Nigeria, with an estimated 

20,000 people dead. This has resulted in the displacement of over 2.2 million IDPs in north-

east Nigeria
1
, out of which less than 8% live in official camps and receive any sort of 

government support. The majority are women and children who have been displaced multiple 

times due to increased attacks and territorial expansion by Boko Haram. An estimated 14.8 

million people are affected by the conflict in the three north-eastern states of Borno, Yobe and 

Adamawa.  

 

A process of return is underway to areas the Nigerian military has recaptured from Boko 

Haram in 2015, such as northern Adamawa, but large areas of Borno outside of Maiduguri 

metropolitan remain too dangerous for IDPs to return. However, given the nature of the 

conflict, it seems likely that this will be a protracted displacement scenario whereby the 

displaced will remain so for several years. Moreover, the situation in areas of return is 

described as disastrous: families have lost all of their agricultural tools, seeds and livestock or 

other livelihood supplies and have limited opportunities for economic development. Host 

communities are also under strain as food prices increase and accessibility to markers and 

commodities is restricted.   

 

                                                 
1 UN OCHA Nigeria, Humanitarian Needs Overview 2016 - Nigeria, November 2015. 
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The majority of IDPs live in informal settlements or host communities where Water, 

Sanitation and Hygiene (WASH) conditions are deplorable. The proportion of function water 

sources within locations hosting IDPs is currently at 50% which limits the IDPs and their 

hosts to 4-6 litres/person/day. The situation is equally dire for those who are returning home 

as schools, clinics, community boreholes and water supply infrastructure needs rehabilitation 

or complete reconstruction. This cocktail of environmental hazards peaked in August 2015 

when a cholera outbreak started in Maiduguri with over 1,000 cases.  

 

Northern Nigeria is also an area prone to natural disasters. While the Sahel, including Borno 

and Yobe States, suffers from recurring episodes of drought, Adamawa State suffers from 

frequent flooding, which exacerbate food insecurity, displacement and loss of livelihoods. 

The last National Nutrition and Health Survey (May 2014) showed prevalence of 13.6% for 

Global Acute Malnutrition and 2% for Sever Acute Malnutrition among children under five in 

the North East. This situation has worsened dramatically as access to malnutrition treatment 

and basic services remain a challenge. In late 2015, some of the worst affected areas were 

classified in IPC Phase 4 (emergency) due to acute food insecurity. 

 

It is important to note that approximately 56% of the displaced are under 18 years of age. 

Young boys and men are at high risk of criminality, politicisation and recruitment by armed 

groups, in particular Boko Haram. The threat of radicalisation in this context is acute. Girls 

and young women are also targets of violence and remain at high risk.  

 

Finally, as insecurity continues to prevail in the North East and family and community 

support structures have been damaged, there are indications that tensions and feelings of 

mistrust are on the rise, particularly in terms of fear of being associated with or having 

supported Boko Haram. Land and other natural resource-related conflicts are also increasing 

as the pressure on limited resources mounts. Some areas have also been contaminated by the 

remnants of conflict (possibly mines, ERW or IEDs). At this point in time, the nature and 

extent of contamination is unknown and mine action surveys have not been conducted.  

 

2.2.2. Sector context: policies and challenges  

The current Federal government has been unrelenting in their effort to defeat Boko Haram, 

which will enable displaced communities to return and rebuild their lives. The initial military 

effort has been accompanied by fiscal and policy commitments from the government aimed at 

rehabilitation efforts for the ravaged states, notably Borno, Adamawa, Gombe and Yobe.  The 

Victims Support Fund, Presidential Initiative in the North-East (PINE), the North East States 

Transformation Strategy (NESTS) and the Presidential Committee on North-East Initiatives 

(PCNI) are some of the main roadmaps that detail government short to long term 

rehabilitation plans. One of the key challenges with having these initiatives is ensuring 

efficient coordination takes place and that bureaucratic hurdles are overcome.  

 

The EU is participating, along with the WB and the UN, in a joint Recovery and Peace 

Building Needs assessment for the North East with the Government of Nigeria. The 

assessment will aim to support the Government in its short, medium and long term efforts 

towards peace building and sustainable recovery in the North East. The findings and 

recommendations, due in May 2016, will serve to improve, refine and prioritise the 

Government's overall strategic framework for recovery and reconstruction. This intervention 

will form part of the first wave of initiatives in response to the findings of the RPBA.   
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2.3. Lessons learnt 

 Provide an integrated, multisectoral, LRRD response. Experience has shown that 

integrated and multisectoral responses to address the root causes of displacement allow for 

improved support to conflict-affected populations and maximise impact by addressing 

multiple and cross-cutting problems. Experience has also shown the importance, in 

protracted situations, of going beyond humanitarian aid by simultaneously providing 

development assistance to promote self-reliance and boost the resilience of the most 

vulnerable households, in the framework of a LRRD (Linking Relief, Rehabilitation and 

Development) approach.  

 Prioritise support to IDPs in host communities and returnees. While 92% of IDPs live in 

host communities, support has been concentrated on the 8% living in camps. There has 

been little to no support provided to hosts populations. Equally, little support has been 

offered to those who have returned in attempts to rebuild and recover after their 

displacement.   

 Ensure coordination with authorities and ownership at local level. Improved coordination 

mechanisms with state authorities are necessary for good programming to increase 

ownership. In Northern Nigeria, local level figures can be powerful and influential. 

Interaction with traditional local leaders may facilitate ownership of the target 

beneficiaries.  

 Ensure flexibility. It is important to develop flexible programmes to be able to offer 

support through displacement into recovery. This is particularly important in the context 

of Nigeria where the security situation remains volatile and IDPs have been displaced 

several times and return movements have started.  

 Close monitoring of the security situation: Given the security situation in the North East 

continues to pose challenges and risks in terms of access and ability to implement, 

constant monitoring will be needed. Decisions about staff movements and activities will 

need to be based on careful analysis. 

 A conflict sensitive approach. Having good conflict analysis which includes identification 

of involved parties, types, sources and characteristics is important to ensure effective 

programming and doing no further harm.  

 Avoid duplication and ensure complementarity with other actors. An increasing number 

of actors are present and establishing operations in response to the crisis in North East 

Nigeria. Regular contact to coordinate, share analysis and strengthen synergies will allow 

for better impact.  

2.4. Complementary actions 

Implementing partners will adopt and encourage synergistic aid delivery which prevents 

duplication and increases positive impact. They all work in collaboration with other actors, 

including government agencies, local NGOs, iNGOs and UN agencies and activities carried 

out with this funding will build on the actions implemented by others active in the region. 

Synergies will also be actively sought with other EU activities, funded under the EU Trust 

Fund or the EDF National Indicative Programme with a focus in the same zones.  
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2.5. Donor co-ordination 

All implementing partners are actively participating in the humanitarian coordination 

mechanism, the relevant sector working groups and other strategic coordination meetings for 

North East Nigeria, facilitating coordination and maintaining strong links with other actors.  

The implementing partners selected will ensure close coordination in order to develop 

synergies between their interventions.  

3. DETAILED DESCRIPTION 

3.1. Objectives 

The Overall Objective of the programme is to promote stability and resilience among those 

affected by conflict and displacement in North East Nigeria.  

The Specific Objectives are threefold:  

a. Improve access to basic services for vulnerable individuals affected by displacement.  

b. Strengthen socio-economic recovery and sustainable livelihoods for IDPs, host 

communities and returnees, with a particular focus on addressing the needs of youth at 

risk of criminality and radicalisation.  

c. Enhance community safety and conflict mediation and resolution capacity.   

3.2. Expected results and main activities 

The expected results and main activities are: 

a) Improved access to basic services:  

- Vulnerable households, IDPs and host communities, have basic needs met.  

- Target communities are protected and treated for acute malnutrition 

Activities will include, inter alia, the distribution of unconditional cash transfers, the 

rehabilitation of water and sanitation facilities, hygiene promotion, provision of medicines, 

nutritional treatment and equipment to health facilities, delivery of ready to use therapeutic 

food (RUTF), training on Mother Infant and Young Child Feeding (MIYCF) practices and 

Community management of acute malnutrition (CMAM).  

b)   Improved community resilience and socio-economic recovery:  

- Vulnerable individuals, including young people and women, have improved access to 

livelihood opportunities.  

- Young IDPs are more resilient to negative influences and manipulation such as criminality, 

irregular migration and radicalisation and have alternative, legitimate opportunities.  

- Target IDPs and host communities are able to better cope with future shocks 

Activities will include, inter alia, livelihoods assessments, cash for work schemes, 

distribution of assets (in-kind or vouchers) for farming (seeds, tool and livestock), training in 
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entrepreneurship, financial management and life skills for youth, distribution of start-up 

grants, planning for agricultural practices including climate smart agriculture, small-scale 

trade activities and vocational skills for women.  

c)   Enhanced community safety and conflict mediation and resolution capacity:  

- IDPs and host communities are able to develop and implement their own community safety 

plans, work collaboratively with security providers and hold them accountable, and contribute 

to reducing tensions.  

- Capacity of vulnerable individuals to claim and exercise their legal rights and to peacefully 

resolve Housing, Land and Property (HLP) disputes is strengthened.  

- Positive behavioural change related to mines, explosive remnants of war (ERW) and 

improvised explosive devices (IEDs) results in a reduction in the number of causalities.  

Activities will include, inter alia, facilitating cross-generational and inter-faith community 

dialogue, dialogue facilitation between communities, security providers and civil authorities, 

the development of community safety plans, capacity-building for collaborative dispute 

resolution, establishing community-based networks of conflict mediators, information, 

counselling and legal assistance (ICLA) support, training of local justice players, IED risk 

assessment and risk education materials and training.  

Activities will be implemented in the states of Borno, Yobe and Adamawa. 

3.3. Risks and assumption 

The assumptions for the success of the project and its implementation include: 

 The security situation does not worsen and the situation in the target zones allows for 

safe access and implementation of activities 

 Nigerian authorities at local, state and federal level are willing to cooperate with the 

implementing partners  

 IDPs, returnees and host communities are willing to collaborate with the implementing 

partners.  

Risk Level Mitigation measure 

Threats to safety and security of 

project staff and beneficiaries 

High - Conduct regular risk assessments  

- Ensure a robust security management 

system 

- Training and coaching for all staff 

Boko Haram activity continues or 

intensifies causing additional 

displacement, negatively 

impacting markets and restricting 

access 

High - Project flexibility to adapt to follow 

movement of IDPs 

- Examine use of remote management in 

areas where access is restricted 

Cholera outbreak or other Medium - Hygiene promotion awareness and water 
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epidemics treatment 

Poor community acceptance Medium - Community and beneficiary participation 

in planning and design 

- Careful planning 

- Monitoring and evaluation to ensure 

accountability  

Poor coordination at local 

government level  

Medium - Regularly inform authorities and 

community and religious leaders about 

the project and ensure active participation 

 

3.4. Cross-cutting issues 

Gender: In order to provide effective delivery of support, it is vital to recognise and address 

the specific role, needs, risks, vulnerabilities, capacities and opportunities of different gender 

groups. Implementing partners will work with affected local populations, local stakeholders 

and partners to mainstream and prioritise the needs of women and girls, based on the 

understanding that they are not simply victims of conflict but also drivers for change. The 

programme will also prioritise vulnerable women-headed households. All data will be 

disaggregated by sex.  

Youth: Youth is in a precarious situation with complex and diverse needs and often have to 

take on additional responsibility to take care of themselves and their families. This project 

will target the most vulnerable segments of IDPs and host communities, marginalised groups, 

particularly youth through support to sustainable livelihood opportunities, skills and training 

that will improve income generation capacity, create employment and promote self-resilience 

and positive coping mechanisms.  

Environment: Environmental considerations will be mainstreamed in all activities. The 

livelihoods component of the action, through promoting climate smart agricultural practices, 

is expected to sustainably increase productivity and resilience. The approach will include the 

introduction of adaptable/stress tolerant crop and tree varieties to help farmers mitigate the 

impact of volatile and unpredictable seasonal climates.  

Conflict sensitivity: The implementing partners will conduct conflict analyses to identify 

how activities should be structured in such a context and what are the direct and indirect 

effects of the project on the conflict and the broader environment, based on the "Do no harm" 

principle.  

3.5. Stakeholders 

Stakeholders for this action include the host communities, current and former IDPs and 

community leaders. The project will be implemented with significant community contribution 

to ensure that it is reflective of community needs and priorities, including with community 

leaders, women’s groups, religious groups and other local actors. The implementing partners 

will work with local NGOs in each of the locations in order to build their capacity and involve 

them in the activities. Programme activities will also facilitate dialogue between IDPs, host 
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communities, security providers, district leaders, state authorities, traditional leaders and local 

NGOs.  

The implementing partners are all actively participating in the different coordination 

mechanisms led or facilitated by the National and State Emergency Management Agencies 

(NEMA and SEMA). State agencies such as SEMA and the relevant ministries will provide 

technical oversight.  

4. IMPLEMENTATION ISSUES 

4.1. Financing agreement, if relevant  

In order to implement this action, it is not foreseen to conclude a financing agreement with the 

partner country. 

4.2. Indicative operational implementation period 

The programme will be implemented over a period of 24 months, from the date of adoption of 

this Action Fiche. 

4.3. Implementation components and modules 

(a) Objectives of the grant, fields of intervention, priorities of the year and expected results 

The management mode will be direct management in the form of grants to specific NGOs in 

direct award. Given the complex and fragile situation in North East Nigeria, the programme 

will be implemented by international NGOs in close partnership with local actors and 

government authorities.  

(b) Justification of a direct grant 

The recourse to an award of a grant without a call for proposals is justified because of the 

crisis situation in the North East of Nigeria. The NGOs selected have demonstrated their 

effective presence in North East Nigeria, their capacity to intervene in these areas and have 

long-standing experience in implementing these kinds of activities worldwide. Under the 

responsibility of the Commission’s authorising officer responsible, the grant may be awarded 

without a call for proposals to the three implementing NGOs: Danish Refugee Council, 

International Rescue Committee and Norwegian Refugee Council. 

Based on the current context and risk analysis, activities will be implemented directly on the 

ground. However, recourse to remote management modalities may be necessary should the 

security situation deteriorate. Geographical flexibility in terms of an expansion or redirection 

of activities to new areas will also be ensured to adapt to potential changes on the ground.  
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4.4. Indicative budget 

Component 

 

Amount in EUR 

thousands 

Direct Award with Danish Refugee Council 5,500,000 

Direct Award with International Rescue Committee   4,000,000 

Direct Award with Norwegian Refugee Council   2,123,000 

Grand total 11,623,000 

* Communication and visibility funds will be included in the various components  

The progress of the action will be monitored as follows:  

Each implementing partner will ensure appropriate staffing for M&E activities. Rigorous impact 

monitoring systems will be put in place, based on the logical frameworks established by each partner, 

using tailored tools to, inter alia, develop and implement data collection, including baseline and 

endline data and document programme outputs and outcomes. Routing M&E tracking and reporting, 

including site visits, will be regularly carried out as well as external evaluations to measure the impact 

of the actions.  

4.5. Evaluation and audit 

The Commission may decide to undertake a final evaluation of this action and, if deemed relevant, a 

mid-term evaluation for one or more of its components. Evaluations will be carried out via 

independent consultants. 

The mid-term evaluation will be carried out for problem solving in the concerned 

components.  

The evaluation reports shall be shared with the partner country and other key stakeholders. 

The implementing partner and the Commission shall analyse the conclusions and 

recommendations of the evaluations and, where appropriate, in agreement with the partner 

country, jointly decide on the follow-up actions to be taken and any adjustments necessary, 

including, if indicated, the reorientation of the project. 

Without prejudice to the obligations applicable to contracts concluded for the implementation 

of this action, the Commission may, on the basis of a risk assessment, contract independent 

audits or expenditure verification assignments for one or several contracts or agreements. 

The financing of evaluation and audit contracted by the Commission shall be covered by 

another measure. 

4.6. Communication and visibility 

Communication and visibility of the EU is a legal obligation for all external actions funded by 

the EU. This action shall contain communication and visibility measures which shall be based 

on a specific Communication and Visibility Plan of the Action, to be elaborated at the start of 

implementation and supported with the budget indicated in section 4.4 above. In terms of 

legal obligations on communication and visibility, the measures shall be implemented by the 

Commission, the partner country, contractors, grant beneficiaries and/or entrusted entities. 

Appropriate contractual obligations shall be included in, respectively, the financing 

agreement, procurement and grant contracts, and delegation agreements. The Communication 
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and Visibility Manual for European Union External Action shall be used to establish the 

Communication and Visibility Plan of the Action and the appropriate contractual obligations. 


