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EXECUTIVE SUMMARY 
 

This is the third quarterly report of the Monitoring and Learning System (MLS) for the Sahel and Lake 

Chad (SLC) window, following an initial report covering results up to 31 December 20181 and two 

quarterly reports for the first two quarters of 20192. This report covers all the outputs achieved with 

EUTF funding in the window from the start of activities until end of September 2019, with a specific 

focus on outputs generated between 1 July 2019 and 30 September 2019.  

This report includes programmes implemented in 14 countries: Benin, Burkina Faso, Cameroon, Chad, 

Côte d’Ivoire, Ghana, Guinea, Guinea-Bissau, The Gambia, Mali, Mauritania, Niger, Nigeria and 

Senegal. 

Portfolio 

As of December 2019, the EUTF had committed €4.4 billion (B), including €2.02B across 101 decisions 

in the Sahel and Lake Chad window3. Out of a total of 302 projects contracted in the window for an 

amount of €1.63B, 172 operational projects had been contracted, for a value of €1.60B.4 

These 172 operational projects include 37 projects in their inception phase and 17 projects in early 

implementation, both types which therefore have no data to report yet. A total of 105 projects are 

sufficiently advanced in their implementation to have data to report on and 13 projects are completed: 

together, they constitute the 118 projects the MLS can report on. 

The MLS database and this report contain data on 114 projects5, for a contracted amount of €1.18B.  

Results by Strategic Objective 

Strategic Objective 1: Greater economic and employment opportunities 

In third quarter of 2019, several significant results were achieved in the SLC window within the 

framework of EUTF Strategic Objective 1 (SO1). 2,334 jobs were created – this represents a 9% 

increase compared to the total achieved up to June 2019. Indicators 1.3 and 1.4 (IGA support and TVET 

training) showed noteworthy growth rates of 19% and 14% respectively. Finally, in Q3 2019, 846 

MSMEs were created and/or supported thanks to EUTF programmes’ activities.  

Strategic Objective 2: Strengthening resilience of communities 

Significant progress was achieved for EUTF Strategic Objective 2 (SO2) indicators during the third 

quarter of 2019. 364,951 people received food-security assistance (indicator 2.4) as of September 

2019, mostly in Niger, Nigeria and Burkina Faso. 1,004,493 individuals were reached by information 

campaigns on resilience building practices and basic rights, which represents an increase of 26% 

compared to the total achieved up to Q2, mostly concentrated in Nigeria, Burkina Faso and Cameroon. 

35,376 staff from local authorities and basic service providers benefited from capacity building to 

strengthen service delivery (indicator 2.8), with major increases in Guinea, Mali and Mauritania. 

 

1 EUTF Monitoring and Learning System, Sahel and Lake Chad, 2018 Report 
2 EUTF Monitoring and Learning System, Sahel and Lake Chad, 2019-Q1 Report; 2019-Q2 Report 
3 EU Emergency Trust Fund for Africa, State of Play, retrieved here. 
4 Operational projects exclude, among others, projects contracted under the Research and Evidence Facility and the Technical 
and Cooperation Facility. 
5 More details on projects not included in this report are provided in the “Limitations” section.  

https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/eutf_slc_mls_2018_report.pdf
https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/eutf_slc_2019-q1_report.pdf
https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/eutf_slc_2019-q2_report_2.pdf
https://ec.europa.eu/trustfundforafrica/content/trust-fund-financials_en
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Strategic Objective 3: Improved migration management in countries of origin, transit 

and destination 

Significant progress on EUTF Strategic Objective 3 (SO3) during the third quarter of 2019 was made 

on indicator 3.3 whereby 141,391 new migrants or potential migrants were reached by information 

campaigns on migration and risks linked to irregular migration, a 27% increase from the figures 

achieved up to June 2019. Noteworthy progress was also achieved on returns (indicator 3.4) and 

reintegration (indicator 3.5): 5,894 voluntary returns or humanitarian repatriations were supported, and 

6,237 returnees benefited from reintegration assistance (respectively 8% and 9% increases from June 

2019). Furthermore, 2,009 people, all of whom asylum seekers and refugees, were protected and/or 

assisted (indicator 3.2), a 40% increase from June 2019.  

Strategic Objective 4: Improved governance and conflict prevention 

The most significant change under Strategic Objective 4 in the third quarter of 2019 pertain to indicator 

4.6 (number of laws and plans supported), which showed a 21% increase in the period, bringing the 

total number of laws and plans supported to 821. Indicators 4.2 (number of staff from relevant 

organisations trained on governance and conflict prevention) and 4.2 bis (number of institutions and 

non-state actors benefiting from capacity building and operational support on governance and conflict 

prevention) both showed an increase of 13% in the third quarter of 2019. The majority of the 2,653 

people trained in Q3 2019 were trained on border management in Burkina Faso and Niger, a significant 

change from Q2 2019 when staff was mostly trained on conflict prevention and peacebuilding. 
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1. INTRODUCTION 

1.2. BACKGROUND 

The European Union Emergency Trust Fund for stability and addressing root causes of irregular 

migration and displaced persons in Africa (EUTF for Africa or EUTF) was launched in November 2015. 

It is composed of three geographical ‘windows’: ‘North Africa’ (NoA), ‘Horn of Africa’ (HoA) and ‘Sahel 

and Lake Chad’ (SLC), which includes twelve countries: Burkina Faso, Cameroon, Chad, Côte d’Ivoire, 

Ghana, Guinea, Mali, Mauritania, Niger, Nigeria, Senegal, and The Gambia. Neighbouring countries 

are also eligible for regional programmes.  

This is the third quarterly report of the Monitoring and Learning System (MLS) for the SLC window for 

2019, following a first report covering results up to 31 December 20181, and two quarterly reports 

covering results respectively up to 31 March 2019 and 30 June 20192. This report covers all the outputs 

achieved through EUTF projects in the window since the start of activities until end of September 2019, 

with a specific focus on outputs generated between 1 July 2019 and 30 September 2019. This report 

includes programmes implemented in 14 countries: Benin, Burkina Faso, Cameroon, Chad, Côte 

d’Ivoire, Ghana, Guinea, Guinea-Bissau, The Gambia, Mali, Mauritania, Niger, Nigeria and Senegal. 

1.3. THE EUTF SLC IN Q3 2019 

As of October 2019, the EUTF had committed €4.4 billion (B). The Sahel and Lake Chad window is the 

first window in size with €2.02B committed across 101 decisions, of which 81% or €1.63B have been 

contracted. Out of the 302 contracts signed, 172 are operational and of interest to the MLS.3 135 of 

them – worth €1.30B – have entered their implementation phase and 118 have data to report.4 This 

report includes 114 projects, covering a contracted amount of €1.18B.  

Since the previous report, 7 projects were added to the MLS: one in Burkina Faso, four in Chad and 

two in Senegal. 

Funding and implementation continue to follow the EUTF’s four Strategic Objectives5 and the strategic 

priorities set by the EUTF Strategic Board and ratified in September 2019 i.e. i) returns and 

reintegration; ii) refugee management; iii) completing progress on the securitisation of documents and 

civil registry; iv) anti-trafficking measures; v) essential stabilisation efforts; and vi) migration dialogue. 

1.4. LIMITATIONS 

Some projects which previously provided data to the MLS did not provide data this quarter: The UNHCR 

team working on the Kallo Tchidaniwo project in Niger is currently revising their M&E system, as well 

as the RESILAC team in Chad; AJUSEN Justice and Budget Support had no activities to report this 

quarter; Diakonia did not have data for this quarter; PUS BF is a budget support project which provides 

data every 6 months; and DES – PPI project did not have any data to report this quarter. In addition, 

the PRODECO project in Chad provided partial data for Q1, Q2, and Q3 2019 and will be able to provide 

 

1 EUTF Monitoring and Learning System, Sahel and Lake Chad, 2018 Report 
2 EUTF Monitoring and Learning System, Sahel and Lake Chad, 2019-Q1 Report; 2019-Q2 Report 
3 Projects are considered operational when they deliver outputs to beneficiaries. Administrative projects and non-operational 

projects (such as projects contracted under the Research and Evidence Facility and the Technical and Cooperation Facility, 
feasibility studies, third-party evaluations, audits, etc.) are not included in the analysis. 
4 This includes 13 completed projects. 
5 The four Strategic Objectives of the EUTF are: SO1 ‘Greater economic and employment opportunities’; SO2 ‘Strengthening 

resilience of communities and in particular the most vulnerable including refugees and other displaced people’, SO3 ‘Improved 
migration management in countries of origin, transit and destination’ and SO4 ‘Improved governance and conflict prevention and 
reduction of forced displacement and irregular migration’.  

https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/eutf_slc_mls_2018_report.pdf
https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/eutf_slc_2019-q1_report.pdf
https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/eutf_slc_2019-q2_report_2.pdf
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completed data in the next reporting period. Additionally, figures provided for the IOM Joint Initiative 

projects cover only IOM’s core activities. Finally, DES – LuxDev’s data was still in the process of being 

corrected at the time of report writing, therefore estimations were used for this project.  
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2. OVERVIEW 

2.1. REGIONAL PROFILE 

This section presents recent migratory, forced displacement and security-related dynamics in the third 

quarter of 2019 in the Sahel and Lake Chad Basin region, where growing tensions are deeply affecting 

sub-regional dynamics within the Lake Chad Basin on one hand and in the Western part of the Sahel 

on the other hand. 

The situation in the Lake Chad Basin – which includes Niger, Nigeria, Cameroon and Chad – has 

remained dire due to heightened instability and upsurges of violence. According to OCHA, humanitarian 

needs are alarmingly high across the Lake Chad Basin region, where armed violence has dragged for 

10 years1. In the third quarter of 2019, armed groups have stepped up attacks, leading to thousands of 

people being displaced to already overcrowded sites. Overall, there are an estimated 2.5 million 

refugees and internally displaced persons forced out of their homes in the entire Lake Chad Basin 

region. This displacement crisis has led to a heightened state of food insecurity and malnutrition in the 

sub-region, with 3.6 million people grappling with food insecurity and 400,000 children facing severe 

malnutrition. Additionally, the region is facing a severe protection crisis as a high number of civilians 

have suffered abuse and human rights violation and are deeply scared by the constant state of violence 

the sub-region has slipped into.  

Undoubtedly, the combination of recurrent attacks and security measures have greatly restricted free 

movement within the Lake Chad Basin region. Farming, intra-regional trade and seasonal 

transhumance have been severely impeded, depriving millions of people of their means of survival and 

limiting access to basic social services. Additionally, more than 1,000 schools were forced to close due 

to the violence.  

In terms of violence, several localities in Chad’s western Lac region and in Niger’s south-eastern Diffa 

region have suffered an upsurge of attacks in the third quarter of 2019.2 Cameroon, the second most 

affected country by the Lake Chad crisis, continues to be the target of cross-border attacks on an almost 

weekly basis.  

The Western Sahel – which comprises Burkina Faso, The Gambia, Ghana, Guinea, Côte d’Ivoire, 

Mauritania, Mali and Senegal – has been marked by an escalation of violence as well. Notably, Burkina 

Faso, Niger and Mali have reported an increased number of security incidents during the third quarter 

of 2019. As a matter of facts, despite the presence of Malian forces and the United Nations 

Multidimensional Integrated Stabilization Mission in Mali (MINUSMA), the central region of Mali 

continues to be the subject of a combination of inter-communal conflict, criminality and attacks by armed 

groups. This situation impedes the protection of civilians and limits the activities of humanitarian actors 

on the ground, as they have become significant targets. It also leads to further forced displacements 

and thereby, heightened vulnerability. In the sub-region, the number of persons of concern has 

increased by 31% since the beginning of the year.  

According to UNHCR, there were 138,985 Malian refugees in Mauritania, Niger and Burkina Faso, 

242,707 Nigerian refugees in Niger, Cameroon and Chad, and 42,887 Cameroonian refugees in 

Nigeria, as of September 2019. In addition, more than 2.5M IDPs lived in the North East and North 

West regions of Nigeria, and about 1.1M IDPs and IDP returnees lived in Cameroon as of September 

2019.3  

 

1 OCHA. Lake Chad Basin – Humanitarian Snapshot. As of 9 August 2019. Retrieved here.  
2 UNHCR. West & Central Africa Update. 12 September 2019. Retrieved here.  
3 UNHCR. Operational portal. Retrieved here.  

https://reliefweb.int/sites/reliefweb.int/files/resources/20190809_LCB_humanitarian%20snapshot_en.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/71317.pdf
https://data2.unhcr.org/fr/countries/
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2.2. PORTFOLIO OVERVIEW 

2.2.1. BUDGET AND NUMBER OF CONTRACTS BY STATUS 

No new decision was approved since the last report, but two decisions have been granted top-up 

funding in December 2019: The Emergency programme for stabilization of border spaces in G5 Sahel 

(Programme d’urgence pour la stabilisation des espaces frontaliers du G5 Sahel) was granted an 

additional €45.2M, and Protection and sustainable solutions for migrants and refugees along the Central 

Mediterranean route an additional €25M. New contracts were signed since the last report, including 

eleven contracts for regional programmes: IPDEV2, three contracts aiming at protecting vulnerable 

migrants, four new contracts within the programme assisting G5 Sahel in stabilizing border spaces; the 

phase II of PAGS; a contribution to Alliance Sahel coordination unit; and an assistance to G5 Sahel 

security forces. In addition, one new contract was recently signed in Mali (ADEL) and three in Chad (as 

part of RESTE programme). 

The map below shows the amount contracted in each country, and where projects are newly covered 

by the MLS in this report (“new” projects). 

Figure 1: Breakdown of contracted operational budget by country, January 2020 

 

2.2.2. LIST OF CONTRACTED PROJECTS 

The graph below shows 168 contracted operational projects by budget, lifespan and status of 

implementation1. Administrative and non-operational projects are omitted. Budgets are solely EUTF 

contribution. The length of the bars represents the lifespan of the project and the height/width the EUTF 

 

1 Four projects signed recently are not displayed because their planned start and end dates are still unknown. 
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budget per project. The colour of the bars shows the status of the project. Dates of completion are 

considered as per end of January 2020. 

Figure 2: EUTF SLC contracted projects by budget and implementation status, January 2020 

 

As the above chart shows, 63% of the projects were fully implementing (green bars) as of January 

2020. They represent 72% of the contracted budget. 17 projects were in early implementation (yellow 
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bars), representing 7% of the contracted budget. Most of the latter were launched in the first half of 

2019 and should soon have data to report to the MLS. 33 projects are still in their inception phase (7% 

of the contracted budget) and 13 have been completed (3% of the budget). 

2.2.3. OVERVIEW BY IMPLEMENTING PARTNER1 

Almost half of EUTF contracted projects’ 

funds in the SLC region are managed by 

Member State Agencies (€616M or 44%). 

Among these, French agencies manage 

€210M worth of projects; the German agency 

GIZ manages €134M; Belgian Enabel 

manages €84M, and Spanish agencies €54M. 

Other member states whose agencies 

implement projects include Luxemburg, the 

Netherlands, Italy, the United Kingdom, 

Austria and Portugal. 

United Nations (UN) agencies’ share of the 

contracted budget represent 21% (€299M). 

The two main agencies, IOM and UNHCR, 

manage projects for contracted amounts of 

€195M and €63M, respectively. Other UN 

agencies managing projects include the FAO, 

ILO, UNICEF and IFAD. 

Figure 3: Contracted funds by type of implementing 

partner, January 2020 

 

2.3. OVERVIEW BY INDICATOR 

The table below shows the aggregated values reported for 39 EUTF common output indicators to which 

SLC programmes have contributed as of September 2019. Two indicators have shown no contribution 

until now: 1.7 bis Financial volume (of new funding instruments) granted to individual recipients; and 

4.7. Number of refugees benefiting from an out-of-camp policy. 

 

1 In this section are referenced all the partners directly responsible vis-à-vis the EU for the implementation of EUTF contracts. 
Therefore, it does not reflect the real implication of each category of partners in the implementation process, for some Member 
States Agencies sub-delegate certain activities or tasks to specific NGOs or private companies.  
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Table 1: EUTF common output indicators for the SLC window, September 20191 

 EUTF Indicator 
Up to 

2019-Q2 
2019-

Q3 
Total 

  
  
  
  
  
  
  

1.1 Number of jobs created 26,069 2,334 28,403 

1.2 Number of MSMEs created or supported 6,406 846 7,251 

1.3 Number of people assisted to develop income-generating activities 126,634 24,262 150,897 

1.4 Number of people benefiting from professional training (TVET) […] 45,269 7,070 52,339 

1.5 Number of job placements facilitated and/or supported 2,448 466 2,914 

1.6 Number of industrial parks and/or business infrastructure constructed […] 34 7 41 

1.7 Financial volume of new funding instruments for scholarships […] 639,164 466,547 1,105,711 

  
  
  
  
  
  
  
  
  
  

2.1 Number of local development plans directly supported 105 20 125 

2.1 bis Number of social infrastructures built or rehabilitated 4,432 499 4,931 

2.2 Number of basic social services delivered 789,844 161,219 951,064 

2.3 Number of people receiving nutrition assistance 1,211,091 248,857 1,459,948 

2.4 Number of people receiving food-security related assistance 248,315 116,636 364,951 

2.5 Number of local governments […] that adopt disaster risk reduction strategies 209 89 298 

2.6 Hectares of land benefiting from improved agricultural management 31,045 4,492 35,537 

2.7 Number of people reached by campaigns on resilience-building practices […] 794,806 209,687 1,004,493 

2.8 Number of staff [trained] to strengthen service delivery 28,778 6,635 35,413 

2.9 Number of people having access to improved basic services 2,857,962 189,932 3,047,894 

  
  
  
  
  
  
  
  
  
  
  

3.1 Number of projects by diaspora members 33 11 44 

3.2 Number of migrants in transit  […] assisted 5,070 2,009 7,079 

3.3 Number of migrants […] reached by information campaigns […] 527,076 141,391 668,467 

3.4 Number of voluntary returns or humanitarian repatriations supported 69,527 5,894 75,421 

3.5 Number of returning migrants benefiting from reintegration assistance 70,651 6,237 76,888 

3.6 Number of institutions […] strengthened on protection / migration management 377 21 398 

3.7 Number of individuals trained on migration management 2,366 169 2,535 

3.8 Number of refugees […] receiving legal assistance to support their integration 2,327 399 2,726 

3.9 Number of early warning systems on migration flows created 26 0 26 

3.10 Number of people benefiting from legal migration and mobility programmes 181 107 288 

3.11 Number of activities/events dedicated to raising awareness on migration 13,887 1,057 14,944 

  
  
  
  
  
  
  
  

4.1 Number of border stations supported to strengthen border control 10 0 10 

4.2 Number of staff […] trained on security, border management, etc. 18,468 2,653 21,121 

4.2 bis Number of institutions […] benefiting from capacity building on security, etc. 952 77 1,029 

4.3 Number of people participating in conflict prevention / peace building activities 816,844 34,606 851,450 

4.4 Number of victims of trafficking assisted or referred to assistance services 1 0 1 

4.5 Number of cross-border cooperation initiatives created, launched or supported 73 16 91 

4.6 Number of laws, strategies, […] developed and/or directly supported 644 176 821 

4.8 Number of […] networks and dialogues on migration related issues […] 42 3 45 

  
  
  

5.1 Number of multi-stakeholder groups […] regularly gathering 502 197 699 

5.2 Number of planning, monitoring and/or learning tools set up […] 481 89 570 

5.3 Number of field studies, surveys and other research conducted 182 33 215 

 

2.3.1. STRATEGIC OBJECTIVE 1: GREATER ECONOMIC AND EMPLOYMENT OPPORTUNITIES  

In the third quarter of 2019, several significant results were achieved in the SLC window within the 

framework of EUTF Strategic Objective 1 (SO1). 2,334 jobs were created – this represents a 9% 

increase compared to the total achieved up to June 2019. Indicators 1.3 and 1.4 (IGA support and TVET 

training) showed noteworthy growth rates of 19% and 27% respectively. Finally, in Q3 2019, 846 

MSMEs were created and/or supported thanks to EUTF programmes’ activities.  

 

1 There are some differences between numbers up to September 2019 reported in this table and in the previous report. This can 
be explained by two factors: corrections made on mappings and/or data (detailed in the Annexes) and newly included projects 
that had already started implementing in 2018 and/or in Q1 and Q2 2019. 
Results “Up to 2019 Q2” and “2019 Q3” show result respectively for the up to 30 June 2019, and from 1 July 2019 to 30 September 
2019.  
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Indicator 1.1: Number of jobs created 

Figure 4: Number of jobs created (EUTF indicator 1.1), September 2019  

 

Overall, 28,403 jobs have been created as of September 2019. Of these, 2,334 new jobs were added 

in Q3 2019 alone, representing a 9% increase compared to Q2 2019. With the full time equivalent of 

964 jobs (41% of the Q3 total), Pôles Ruraux programme was the main contributor to indicator 1.1. The 

programme focused on cash-for-work activities aiming at reclaiming arable lands in the Tahoua and 

Agadez regions of Niger. HIMO programme in Cameroon’s Far North region contributed with other 391 

jobs, the majority (289) being created thanks to successful IGA support, and to a lesser extent (102) 

through cash-for-work activities. Other major contributors have been Appui à l'emploi (193) and 

Refugees' resilience UNHCR in Burkina Faso (129), and Migration Governance and Diaspora (134) in 

Senegal. 

Indicator 1.3: Number of people assisted to develop income generating activities 

150,897 people have been supported in developing an income generating activity in the SLC window 

as of September 2019. Of these, 24,262 were reached in Q3 2019, representing a 19% increase in the 
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quarter. As in the previous quarter, KEY programme in Mali has assisted the largest number of people 

(9,464). 84% of these are people benefiting and exploiting community agropastoral assets in Gao and 

Mopti province. PSS in Nigerian Borno has supported 3,054 young boys and girls through small scale 

economic empowerment. 2,176 people in Chad have received material support by the RESTE 

programme within Village Saving and Loans Associations (VSLAs). Finally, other four programmes 

have supported IGA for more than a thousand beneficiaries: DIZA in Chad, EJOM in Mali, INTEGRA in 

Guinea and Refugees’ resilience UNHCR in Mali, Mauritania and Niger.  

Figure 5: Number of people assisted to develop income generating activities (EUTF indicator 1.3), 

September 20191  

 

 

1 Due to approximation total may vary ±1. 
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Indicator 1.4. Number of people benefiting from professional training (TVET) and/or 

skills development1  

52,339 individuals have received technical and vocational education and training (TVET) and/or skills 

development trainings in the SLC region up to September 2019. 7,070 new training graduates were 

added in Q3 2019 alone, which represents an increase of 14% in comparison to the total achieved by 

June 2019. Major contributors have been Développer l’emploi au Sénégal, Appui à l'emploi and EJOM 

which trained respectively 1,932 people in Senegal, 1,323 people in Burkina Faso and 823 in Mali in 

Q3 2019.  

Figure 6: Number of people benefiting from professional training (TVET) and/or skills development 

(EUTF indicator 1.4), September 20192 

 

2.3.2. STRATEGIC OBJECTIVE 2: STRENGTHENING THE RESILIENCE OF COMMUNITIES 

Significant progress was achieved for EUTF Strategic Objective 2 (SO2) indicators during the third 

quarter of 2019. 364,951 people received food-security assistance (indicator 2.4) as of September 

2019, mostly in Niger, Nigeria and Burkina Faso. 1,004,493 individuals were reached by information 

campaigns on resilience building practices and basic rights, which represents an increase of 26% 

compared to the total achieved up to Q2, mostly concentrated in Nigeria, Burkina Faso and Cameroon. 

35,376 staff from local authorities and basic service providers benefited from capacity building to 

strengthen service delivery (indicator 2.8), with major increases in Guinea, Mali and Mauritania. 

 

1 Data for this section are estimates, as still in the process of being corrected.  
2 Due to approximation total may vary ±1. 
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Indicator 2.4: Number of people receiving food security-related assistance 

Figure 7: Number of people receiving food security-related assistance  

(EUTF indicator 2.4), September 2019 

 

As of 30 September 2019, a total of 364,951 beneficiaries have received food security-related 

assistance in the Sahel and Lake Chad region. This includes 116,636 people in this quarter alone, 

mostly in Niger (53), Nigeria (22%) and Burkina Faso (18%). The largest increase was achieved in 

Niger (+90%) mainly through the Pôles Ruraux programme which assisted 59,919 people for this 

quarter. All these beneficiaries were located in the Tahoua province and benefited from the 

rehabilitation of agricultural land to improve natural irrigation and fight against invasive species. As in 

Q2 2019, Nigeria’s sole contributor is the RRR programme, of which the number of beneficiaries 

doubled for this period (26,111). Nearly all (96%) were provided with agricultural inputs to reinforce crop 

production and diversification, an activity implemented every 6 months. In Burkina Faso a majority of 

the beneficiaries (68%) were reached through the Résilience Burkina Faso programme (HI, LVIA, 

Oxfam and TDH), which provided farming inputs and tools to 5,613 people, distributed livestock to 

4,663, and trained 4,261 people on improved agricultural practices. 
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Indicator 2.7: Number of people reached by information campaigns on resilience- 

building practices and basic rights  

As of September 2019, 1,004,493 individuals were reached by information campaigns on resilience 

building practices and basic rights, 209,687 in Q3 2019 alone. The main contributor for this quarter is 

Burkina Faso (48%), mainly through Résilience Burkina Faso programme, which reached 101,452 

people. 16% were sensitized on hygiene and sanitation in the Sahel region, and 84% on health and 

nutrition in the Nord, Est and Sahel regions. However, the largest increases were achieved in Chad 

(PRODECO and Oxfam RESTE, 2,811 additional beneficiaries) and Cameroon (HIMO and RESILIANT, 

81,594 additional beneficiaries). As in Q2 2019, most of the information campaigns were related to 

health and nutrition (107,625), followed by hygiene and sanitation (96,899), and protection (2,150). As 

in previous quarters, a majority of beneficiaries for this quarter are women (55%) since health and 

nutrition campaigns address issues related to infant and young child nutrition practices.    
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Figure 8: Number of people reached by information campaigns on resilience- building practices and 

basic rights, September 20191 

 

Indicator 2.8: Number of staff from local authorities and basic service providers 

benefiting from capacity building to strengthen service delivery  

As of September 2019, 35,376 staff from local authorities and basic service providers benefited from 

capacity building to strengthen service delivery. 6,598 were trained in this quarter alone, 60% of them 

in Burkina Faso, mainly through Résilience Burkina Faso. The programme trained community-based 

health workers, and volunteer service providers in strengthening health and nutrition services. However, 

the biggest increases come from Mauritania (+83%), Guinea (+72%), and Mali (+66%), which is also 

the second country contributing to this indicator through the KEY programme. Accounting for 16% of 

the beneficiaries, it trained local civilians on early warning systems, and members of nutrition support 

groups. The number of beneficiaries receiving agriculture and veterinary trainings has made the most 

progress for this quarter, with a 68% rise. All 1,352 beneficiaries benefited from capacity building in 

 

1 Due to approximation total may vary ±1. 
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agroecology which focused on soil management techniques, integrated weed management, and aimed 

for improved agricultural production with a new variety of cereals and vegetables.  

Figure 9: Number of staff from local authorities and basic service providers benefiting from capacity 

building to strengthen service delivery, September 2019 

 

2.3.3. STRATEGIC OBJECTIVE 3: IMPROVED MIGRATION MANAGEMENT IN COUNTRIES OF 

ORIGIN, TRANSIT AND DESTINATION  

Significant progress on EUTF Strategic Objective 3 (SO3) during the third quarter of 2019 was made 

on indicator 3.3 whereby 141,391 new migrants or potential migrants were reached by information 

campaigns on migration and risks linked to irregular migration, a 27% increase from the figures 

achieved up to June 2019. Noteworthy progress was also achieved on returns (indicator 3.4) and 

reintegration (indicator 3.5): 5,894 voluntary returns or humanitarian repatriations were supported, and 

6,237 returnees benefited from reintegration assistance (respectively 8% and 9% increases from June 

2019). Furthermore, 2,009 people, all of whom asylum seekers and refugees, were protected and/or 

assisted (indicator 3.2), a 40% increase from June 2019.  
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Indicator 3.3: Number of migrants or potential migrants reached by information 

campaigns on migration and risks linked to irregular migration 

Figure 10: Number of migrants or potential migrants reached by information campaigns on migration 

and risks linked to irregular migration (EUTF indicator 3.3), September 2019 

 

By the end of September 2019, a total of 668,467 migrants or potential migrants had been reached by 

information campaigns on migration and risks linked to irregular migration. 141,391 new individuals 

were supported in Q3 2019 alone, an increase of 27% from June 2019. The Gambia, Niger and Burkina 

Faso have reported the greatest numbers of beneficiaries in Q3, with respectively 75,932, 20,398 and 

15,113 migrants or potential migrants reached by information campaigns (or 54%, 14% and 11% of all 

beneficiaries of information campaigns for Q3 2019). The first half of beneficiaries (74,292 or 53%) were 

reached by the programme YEP in The Gambia, whereas the other half (66,820 or 47%) were reached 

by IOM’s Joint Initiative programme in the entire SLC region. IOM’s Joint Initiative only reached host 

communities, whereas YEP and Make It In The Gambia specifically targeted vulnerable people and 

potential migrants. Almost all beneficiaries (141,375 or a little less than 100%) were reached by 

information campaigns, while only 16 (less than 1%) were reached by events.  
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Indicator 3.4: Number of voluntary returns or humanitarian repatriations supported 

Figure 11: Number of voluntary returns or humanitarian repatriations supported  

(EUTF indicator 3.4), September 2019 

 

In total, 75,421 migrants (31% of whom are men) had been assisted in their host country for voluntary 

return by the end of September 2019. 5,894 new individuals were supported in Q3 2019 alone, an 8% 

increase from June 2019. Most returns and repatriations were assisted from Mali, Guinea and Nigeria. 

IOM’s Joint Initiative programme assisted 1,909 migrants in Mali, 920 in Guinea and 808 in Nigeria 

between July and September 2019. 97% of all the 5,894 new beneficiaries assisted during Q3 received 

pre-departure assistance (procurement of identity papers and travel documents) while the remaining 

3% benefited from travel support (covering the logistics and associated costs of travel to their home 

country, including food and accommodation). Overall, the most frequent countries of origin of migrants 

assisted and reported by IOM1 are Nigeria (17% of all returns assisted by IOM), Mali (17%), Guinea 

 

1 IOM Results Database #14, cumulative data up until October 2019.s 
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(15%), Niger (6%), Côte d’Ivoire (5%), Cameroon (4%), Burkina Faso (3%) and Liberia (2%). 38 other 

nationalities account for the remaining 31%.  

Indicator 3.5: Number of returning migrants benefiting from reintegration assistance 

By the end of September 2019, 76,888 migrants in total had benefited from post-arrival and/or 

reintegration assistance. This figure includes 6,237 migrants receiving post-arrival and/or reintegration 

assistance in Q3 2019 alone, a 9% increase from June 2019. Mali, Guinea and Nigeria have reported 

the greatest number of beneficiaries in Q3, with respectively 2,427, 913 and 804 migrants benefiting 

from reintegration assistance (or 39%, 15% and 13% of all beneficiaries of reintegration assistance for 

Q3 2019). IOM, through its Joint Initiative Programme, supported 6,092 returnees across the whole 

SLC region with post-arrival assistance in Q3 alone. Other programs, notably EJOM, Make It In The 

Gambia and PACERSEN supported returnees in Mali, The Gambia and Senegal with TVET and support 

to IGA.  

Figure 12: Number of returning migrants benefiting from reintegration assistance  

(EUTF indicator 3.5), September 2019 

 

2.3.4. STRATEGIC OBJECTIVE 4: IMPROVED GOVERNANCE AND CONFLICT PREVENTION AND 

REDUCTION OF FORCED DISPLACEMENT AND IRREGULAR MIGRATION 

The most significant change under EUTF Strategic Objective 4 (SO4) in the third quarter of 2019 pertain 

to indicator 4.6 (number of laws and plans supported), which showed a 27% increase in the period, 

bringing the total number of laws and plans supported to 821. Indicators 4.2 (number of staff from 

relevant organisations trained on governance and conflict prevention) and 4.2 bis (number of institutions 

and non-state actors benefiting from capacity building and operational support on governance and 

conflict prevention) showed an increase of respectively 14% and 8% in the third quarter of 2019. The 

majority of the 2,653 people trained in Q3 2019 were trained on border management in Burkina Faso 
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and Niger, a significant change from Q2 2019 when staff was mostly trained on conflict prevention and 

peacebuilding.  

Indicator 4.3: Number of people participating in conflict prevention and peacebuilding 

activities 

Figure 13: Number of people participating in conflict prevention and peacebuilding activities (EUTF 

indicator 4.3), September 2019 

 

34,606 people participated in conflict prevention and peacebuilding activities in Q3 2019, an increase 

of 4% compared to the previous quarter. More men tend to be involved in these activities than women, 

55% men overall. Both in this quarter and overall, Niger reported the largest figures. The country 

accounts for 50% (427,966) of the total result under this indicator, and 56% of the achievement in Q3 

2019 alone. Burkina Faso saw the biggest increase in Q3 2019, with 8,632 new beneficiaries. 84% of 

them participated in peacebuilding activities, and the remaining 1,375 took part in activities on the 

prevention and countering of violent extremism.  
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Indicator 4.6: Number of laws, strategies, policies and plans developed and/or directly 

supported 

Figure 14: Number of laws, strategies, policies and plans developed and/or directly supported (EUTF 

indicator 4.6), September 20191 

 

Overall, 821 laws, policies and plans have been developed or supported by EUTF funded projects in 

the SLC. 176 were supported during Q3 2019, mostly in Burkina Faso (94 in total), were 46 plans 

concerning rural land ownership were developed by the Prévention de l’extrémisme violent programme. 

In addition, 36 plans on hygiene and sanitation were developed locally in the Far North region of 

Cameroon in Q3 2019. Most laws, policies and plans have been developed at the national level (403) 

and concern mostly civil registration (330), security (8) and migration and border management (6). 333 

policies and strategies have been developed at the local level, mostly on resilience subjects like WASH 

(119 plans and strategies) and agriculture/veterinary (76 protocols and plans). Most local plans were 

implemented in Burkina Faso northern regions and the septentrional regions of Cameroon (80 in the 

Far-North and 44 in the North).  

2.3.5. CROSS-CUTTING INDICATORS 

During Q3 2019, EUTF-funded projects supported the creation of 197 new multi-stakeholder groups 

and learning mechanisms (indicator 5.1), which represents a 39% increase to the total reached at the 

end of June 2019. 115 of these were in Burkina Faso, which is by far the largest contributor to this 

indicator with a total of 440. In total, 570 planning, monitoring and/or learning tools were implemented 

and/or strengthened (indicator 5.2) by EUTF programming in the SLC window, with Burkina Faso (266) 

and Mauritania (142) being the largest contributors. Finally, 33 additional field studies, surveys and 

other research have been conducted (indicator 5.3), bringing the total to 215 in the SLC window.  

 

1 The map represents only the laws, policies and plans supported at the local level. CM stands for Cameroon, MR stands for 
Mauritania 
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3. ANALYSIS BY COUNTRY 
Country sections provide a rapid update of the political, security, stability and migration and forced 

displacement situation as well as country migration and programme footprint maps. For all countries 

already included in the third MLS report covering results until 30 June 2019, only recent developments 

are presented. No new country was added in this reporting quarter. 

3.1. BURKINA FASO 

3.1.1. COUNTRY PROFILE 

Rising insecurity in Burkina Faso continued to prompt population displacement and increase 

humanitarian needs during the third quarter of 2019. Suspected jihadists and unidentified gunmen 

stepped up attacks against security forces and civilians, especially in Centre-Nord, Est and Sahel 

regions.1 Alarmingly, from January to September 2019, 478 security incidents were reported, compared 

to 404 registered between 2015 and 2018.2 Increased violence thus led President Kaboré to extend the 

state of emergency, initially declared in 2018, to January 2020, in fourteen provinces located in the 

Boucle du Mouhoun, Cascades, Nord, Sahel, Centre-Est, and Est regions.3   

Rising violence also displaced 289,591 people as of September 2019,4 mostly located in the Sahel 

region (131,000) and Centre-Nord (120,000).5 Only 3% of the displaced are living in displacement sites, 

while others seek refuge near urban centres such as Dori in Sahel region or Kaya in Centre-Nord. 

Secondary displacement is also reported from Sahel to Centre-Nord.6  

Mass internal displacement is relatively new in Burkina Faso, and puts pressure on social and health 

services, especially in the northern part of the country, also undermined by increasing violence and 

food insecurity. People lack access to basic services, livelihood, and nearly 30,000 people were 

uprooted from their homes monthly since the beginning of 2019. Insecurity and violence also forced the 

closure of 60 health centres and 2,024 schools, depriving more than 330,000 children of education in 

six regions. The presence of armed groups and the declaration of the state of emergency also restricted 

humanitarian access, especially in the Sahel, Nord and Est regions.7 

 

1 Crisis Watch, International Crisis Group, September 2019. Retrieved here 
2 UNICEF. BURKINA FASO, Humanitarian Situation Report. September 2019. Retrieved here 
3 Le Monde Afrique. Au Burkina Faso, l’état d’urgence a été prolongé de six mois. July 2019. Retrieved here 
4 UNHCR. Data Portal. September 2019. Retrieved here 
5 OCHA. Humanitarian Snapshot. September 2019. Retrieved here 
6 OCHA. Situation Report. September 2019. Retrieved here  
7 ACAPS. Briefing Note, Burkina Faso, escalation of armed violence. November 2019. Retrieved here 

https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=21&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
https://reliefweb.int/sites/reliefweb.int/files/resources/UNICEF%20Burkina%20Faso%20Humanitarian%20Situation%20Report-September%202019.pdf
https://www.lemonde.fr/afrique/article/2019/07/12/au-burkina-faso-l-etat-d-urgence-a-ete-prolonge-de-six-mois_5488507_3212.html
https://data2.unhcr.org/en/country/bfa
https://reliefweb.int/sites/reliefweb.int/files/resources/Burkina%20Faso%20Humanitarian%20Snapshot_20190923_en1.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/Situation%20Report%20-%20Burkina%20Faso%20-%2011%20Sep%202019.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/20191101_acaps_briefing_note_conflict_in_burkina_faso.pdf
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Figure 15: IDPs per province in Burkina Faso, as of September 2019 

 

3.1.2. BURKINA FASO AND THE EUTF COMMON OUTPUT INDICATORS 

The following table presents an overview of the results achieved so far by the EUTF portfolio in Burkina 

Faso. 

In Burkina Faso, 25 projects, including eight regional, have provided data to the MLS in Q3. One new 

project was included for this quarter, AMOC COM, implemented by Eau vive. It is a technical assistance 

project supporting the implementation of the Programme d’Urgence pour le Sahel (PUS-BF). 

 

Table 2: EUTF common output indicators for Burkina Faso, September 2019 
 EUTF Indicator Previous 2019-Q3 Total 

  
  
  
  
  
  
  

1.1 Number of jobs created 3,036 463 3,499 

1.2 Number of MSMEs created or supported 452 139 591 

1.3 Number of people assisted to develop income-generating activities 11,630 1,698 13,328 

1.4 Number of people benefiting from professional training (TVET) […] 4,209 1,614 5,823 

1.5 Number of job placements facilitated and/or supported 417 0 417 

1.6 Number of industrial parks and/or business infrastructure constructed […] 11 1 12 

1.7 Financial volume of new funding instruments for scholarships […] 54,837 62,561 117,398 

  
  
  
  
  
  
  
  
  
  

2.1 Number of local development plans directly supported 14 13 27 

2.1 bis Number of social infrastructures built or rehabilitated 2,369 87 2,456 

2.2 Number of basic social services delivered 160,734 9,647 170,381 

2.3 Number of people receiving nutrition assistance 593,772 49,638 643,410 

2.4 Number of people receiving food-security related assistance 62,185 21,439 83,624 

2.5 Number of local governments […] that adopt disaster risk reduction strategies 20 26 46 

2.6 Hectares of land benefiting from improved agricultural management 1,904 275 2,179 

2.7 Number of people reached by campaigns on resilience-building practices […] 327,123 101,452 428,575 

2.8 Number of staff [trained] to strengthen service delivery 14,605 3,975 18,580 

2.9 Number of people having access to improved basic services 411,266 63,474 474,740 

  
  
  
  

3.2 Number of migrants in transit  […] assisted 99 0 99 

3.3 Number of migrants […] reached by information campaigns […] 19,853 15,113 34,966 

3.4 Number of voluntary returns or humanitarian repatriations supported 3,029 418 3,447 

3.5 Number of returning migrants benefiting from reintegration assistance 2,062 230 2,292 
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3.6 Number of institutions […] strengthened on protection / migration management 1 0 1 

3.7 Number of individuals trained on migration management 25 0 25 

3.9 Number of early warning systems on migration flows created 5 0 5 

3.10 Number of people benefiting from legal migration and mobility programmes 10 10 20 

3.11 Number of activities/events dedicated to raising awareness on migration 1,950 415 2,365 

  
  
  
  
  
  

4.2 Number of staff […] trained on security, border management, etc. 1,673 711 2,384 

4.2 bis Number of institutions […] benefiting from capacity building on security, etc. 37 1 38 

4.3 Number of people participating in conflict prevention / peace building activities 7,548 8,632 16,180 

4.5 Number of cross-border cooperation initiatives created, launched or supported 15 4 19 

4.6 Number of laws, strategies, […] developed and/or directly supported 46 94 140 

4.8 Number of […] networks and dialogues on migration related issues […] 3 1 4 

  
  
  

5.1 Number of multi-stakeholder groups […] regularly gathering 325 115 440 

5.2 Number of planning, monitoring and/or learning tools set up […] 220 46 266 

5.3 Number of field studies, surveys and other research conducted 39 13 52 

 

Indicator 2.4: Number of people receiving food-security related assistance  

Figure 16: Number of people receiving food-security related assistance (EUTF indicator 2.4), in 

Burkina Faso, September 2019 

 

A total of 83,624 people have received food security-related assistance up to September 2019 in 

Burkina Faso. 21,439 were reached in Q3 alone, representing an increase of 34% compared to Q2. 

The main contribution comes from Résilience Burkina Faso, accounting for 68% of the beneficiaries in 

Q3. However, the biggest increase comes from Stabilisation Séno, which reached 410 people in Q2, 

compared to 5,731 in Q3 alone. They all benefited from the rehabilitation of 161 hectares of sylvo-

pastoral areas during this quarter. As in Q2, provision of farming inputs and tools remains the most 

distributed type of assistance, and accounts for 31% of the beneficiaries for this quarter. The number 

of people benefiting from livestock distribution nearly doubled, with 2,542 beneficiaries in Q2 compared 

to 4,783 in Q3 alone, most of them (97%) through Resilience Burkina Faso. As in Q2, types of 

assistance are not evenly spread across the country. More than half of the beneficiaries are located in 

the Sahel (56%), where 5 of the 8 projects contributing to 2.4 are located, followed by Boucle du 

Mouhoun (30%) and Nord region (15%).  

Indicator 2.7: Number of people reached by information campaigns on resilience-

building practices and basic rights 

As of September 2019, 428,575 people have been reached by information campaigns on resilience 

building practices and basic rights in Burkina Faso. 101,452 were sensitized in Q3 alone, which 

represents a 31% increase from Q2. Overall, most of the beneficiaries (79%) were sensitized on health 

and nutrition, through awareness raising campaigns carried out by the Résilience Burkina Faso 

programme. It conducted large scale sensitizations on infant and young child feeding (IYCF) best 

practices, hence the large majority of female beneficiaries (75%). As of September 2019, most of the 

beneficiaries are located in the Nord (49%), Est (27%) and Sahel (21%) regions, areas severely hit by 



 

 

MLS SLC Q3 2019 Report  

29 

Altai Consulting 

January 2020 

 

malnutrition, where children have problems of chronic undernutrition, low initial breastfeeding rate and 

minimum dietary diversity.1 

Figure 17: Number of people reached by information campaigns on resilience-building practices and 

basic rights (EUTF indicator 2.7), in Burkina Faso, September 2019 

 

Indicator 4.3: Number of people participating in conflict prevention and peacebuilding 

activities 

8,632 people took part in conflict prevention and peacebuilding activities in Burkina Faso during the 

third quarter of 2019, bringing the total to 16,180 people. A new addition to this indicator is Stabilisation 

Seno programme, which accounts for 59% of the beneficiaries for this quarter. It supported 5,080 

women in reinforcing communal women and youth centres, hence the majority of female beneficiaries 

(55%) at the end of Q3 2019. As of September 2019, most of the activities (73%) were related to 

peacebuilding and conflict prevention, through a large variety of actions (dialogues between local 

authorities and the population, sensitization caravans, support of youth and women associations). Most 

of the beneficiaries are located in the Sahel region (64%), where nearly half of them (4,548) participated 

to conflict prevention activities related to herder-farmers tensions.  

 

1 FAO, Nutrition, country profile, retrieved here.  
 

http://www.fao.org/ag/agn/nutrition/bkf_en.stm
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Figure 18: Number of people participating in conflict prevention and peacebuilding activities (EUTF 

indicator 4.3), in Burkina Faso, September 2019 

 
 

3.2. CAMEROON 

3.2.1. COUNTRY PROFILE 

In September, a national dialogue on the conflict in the Southwest and Northwest anglophone regions 

of the country was held. The government proposed to create a special status for the anglophone 

regions, which would allow the regions to elect local governors and to ensure more financial autonomy.1 

However, separatists did not attend the dialogue, and met instead in Switzerland, where ten groups 

formed the Ambazonia Coalition Team (ACT), a platform for discussion which is yet to nominate a 

spokesperson and president.2  

855,000 children remain out of school in the separatist regions, where armed groups promote and 

enforce a boycott campaign. 90% of public primary schools and 77% of public secondary schools have 

remained closed in September, the beginning of the school year.3  

The situation in the Far North has remained volatile in the third quarter of 2019, and the region was 

officially declared “economically depressed”, a status that allows the country to offer various tax 

incentives to companies willing to invest. Boko Haram attacks are the main source of insecurity in the 

Far North, where 106,418 Nigerian refugees were hosted as of September 2019.4  

Overall, Cameroon hosts more than 1.5 million people of concern, including 412,643 refugees and 

asylum seekers and more than 1 million IDPs and returnees (former IDPs). Despite this situation, as of 

August 2019, only 35% of the funds required to assist the 2 million people targeted for assistance had 

been received.5 Cameroon’s Humanitarian Response Plan (HRP) was one of the least funded globally 

in 2018.6  

 

1 BBC. Cameroon’s conflict: will the national dialogue make any difference? 5th October 2019. Retrieved here.  
2 Jeune Afrique. Crise anglophone : l’autre dialogue qui se joue en Suisse. 1st October 2019. Retrieved here.  
3 UNICEF. More than 855,000 children remain out of school in North-West and South-West Cameroon. November 2019. 
Retrieved here.  
4 UNHCR. Cameroun : statistiques des réfugiés nigérians – région de l’Extrême-Nord. September 2019. Retrieved here.  
5 OCHA. Funding gap deprives thousands of people of humanitarian aid. September 2019. Retrieved here.  
6 OCHA. Cameroon: “Underfunding means we cannot do all we can to make a difference in people’s lives”. Retrieved here.   

https://www.bbc.com/news/world-africa-49931662
https://www.jeuneafrique.com/mag/835722/politique/crise-anglophone-au-cameroun-lautre-dialogue-qui-se-joue-en-suisse/
https://www.unicef.org/press-releases/more-855000-children-remain-out-school-north-west-and-south-west-cameroon
https://data2.unhcr.org/en/documents/download/71687
https://reliefweb.int/report/chad/funding-gap-deprives-thousands-people-humanitarian-aid
https://www.unocha.org/story/cameroon-%E2%80%9Cunderfunding-means-we-cannot-do-all-we-can-make-difference-people%E2%80%99s-lives%E2%80%9D
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3.2.2. CAMEROON AND THE EUTF COMMON OUTPUT INDICATORS 

The following table presents an overview of the results achieved so far by the EUTF portfolio in 

Cameroon. In Cameroon, six programmes have contributed data to the MLS (including two regional 

programmes).  

Table 3: EUTF common output indicators for Cameroon, September 2019 
 EUTF Indicator Previous 2019-Q3 Total 

  

  

  

  

  

  

1.1 Number of jobs created 6,347 395 6,742 

1.2 Number of MSMEs created or supported 1,382 17 1,399 

1.3 Number of people assisted to develop income-generating activities 11,647 1,042 12,689 

1.4 Number of people benefiting from professional training (TVET) […] 8,747 479 9,226 

1.5 Number of job placements facilitated and/or supported 419 110 529 

1.7 Financial volume of new funding instruments for scholarships […] 33,244 84,905 118,149 

  

  

  

  

  

  

  

  

  

  

2.1 Number of local development plans directly supported 2 0 2 

2.1 bis Number of social infrastructures built or rehabilitated 243 23 266 

2.2 Number of basic social services delivered 207,661 37,738 245,399 

2.3 Number of people receiving nutrition assistance 147,289 29,573 176,862 

2.4 Number of people receiving food-security related assistance 11,030 4,401 15,431 

2.5 Number of local governments […] that adopt disaster risk reduction strategies 150 36 186 

2.6 Hectares of land benefiting from improved agricultural management 1,687 1,319 3,006 

2.7 Number of people reached by campaigns on resilience-building practices […] 177,399 81,594 258,993 

2.8 Number of staff [trained] to strengthen service delivery 2,475 423 2,898 

2.9 Number of people having access to improved basic services 46,791 43,118 89,909 

  

  

  

  

  

  

  

3.3 Number of migrants […] reached by information campaigns […] 8,385 22 8,407 

3.4 Number of voluntary returns or humanitarian repatriations supported 2,157 241 2,398 

3.5 Number of returning migrants benefiting from reintegration assistance 3,284 277 3,561 

3.6 Number of institutions […] strengthened on protection / migration management 54 0 54 

3.7 Number of individuals trained on migration management 73 0 73 

3.10 Number of people benefiting from legal migration and mobility programmes 11 17 28 

3.11 Number of activities/events dedicated to raising awareness on migration 111 1 112 

  

  

4.3 Number of people participating in conflict prevention / peace building activities 58,518 1,059 59,577 

4.6 Number of laws, strategies, […] developed and/or directly supported 79 36 115 

  

  

  

5.1 Number of multi-stakeholder groups […] regularly gathering 12 0 13 

5.2 Number of planning, monitoring and/or learning tools set up […] 38 1 39 

5.3 Number of field studies, surveys and other research conducted 23 1 24 
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 Indicator 1.4: Number of people benefiting from professional training (TVET) and/or 

skills development 

Figure 19: Number of people benefiting from professional training (TVET) and/or skills development 

(EUTF indicator 1.4), in Cameroon, September 2019 

 

In the third quarter of 2019, 58% of trainees in Cameroon received dual education, which means they 

have benefited from TVET and have been supported in finding an internship. 41% of the beneficiaries 

have received TVET as well as skills development, while the remaining 7 beneficiaries have received 

mobility training through the ERASMUS programme.  

Indicator 2.9: Number of people benefiting from access to improved basic social 

services 

Figure 20: Number of people benefiting from access to improved basic social services (EUTF 

indicator 2.9), in Cameroon, September 2019 

 

43,118 people have benefited from improved access to basic services in Q3 2019, bringing the total 

number of beneficiaries in Cameroon to 89,909 people. 12% of the total number of beneficiaries are 

displaced people (both refugees and IDPs) and 80% are host communities. In Q3 2019, most 

beneficiaries (65%) had improved access to health services, notably through the rehabilitation of three 

health centres in Diamaré. However, overall, 69% of beneficiaries received improved access to water. 

The Far North and North regions of Cameroon are highly sensible to cholera, and 123 cases have been 

reported since July 2019. This is mostly due to poor hygiene practices and limited access to drinking 
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water.1 In addition to improved access to water, 81,594 people have been reached by awareness 

campaigns on resilience subjects in Q3 2019, 94% of which on hygiene and sanitation practices 

(indicator 2.7).  

3.3. CHAD 

3.3.1. COUNTRY PROFILE  

Chad continued to suffer from insecurity during the third quarter of 2019. While Boko Haram’s attacks 

persisted in the west, the security situation particularly worsened in the east. Intercommunal violence 

escalated in Ouaddaï and Dar Silva provinces, killing at least 37 people in August.2 These tensions 

between nomadic Arab herders and sedentary farmers, are due to competition for land, traditional 

chiefdoms and local power.3 On the 19th of August, the government declared a state of emergency in 

these two provinces, and in the north, where the army confronted illegal gold miners. The following day, 

they also announced the deployment of 5,000 soldiers, and closed borders with the Sudan, the Central 

African Republic (CAR) and Libya – countries neighbouring these three provinces.4 While supporters 

of the ruling party have welcomed these measures to quell ethnic clashes in the east, others fear they 

could damage the local economy and lead to military abuses.5 

The humanitarian situation also deteriorated during this quarter, partly due to heavy rainfalls in the 

provinces of Tibesti, Borkou, Ennedi Ouest, Batha, Sila, Chari Baguirmi, Mayo-Kebbi Ouest and 

Salamat. In August alone, more than 36,000 people were affected, 2,300 livestock were killed, and 

12,000 hectares of land were destroyed. Floods also limited humanitarian access, and threatened food 

security, destroying crops and limiting access to food assistance and nutrition services.6 

Rising insecurity, coupled with difficult climatic conditions and a continuous displacement crisis kept 

increasing humanitarian needs. Chad is currently hosting more than 460,000 refugees along its border 

with Sudan and CAR, and more than 133,000 internally displaced in the Lac province. To these 

beneficiaries of assistance must be added the host communities (over 700,000 people) who share their 

scarce resources with these displaced persons. Moreover, as of September 2019, humanitarian 

partners in Chad had only received 40% of the requested funding to assist 2 million targeted 

beneficiaries.7 

3.3.2. NEW EUTF PROGRAMMES IN THE REPORT - CHAD 

DIZA programme 

The DIZA programme implemented by Caritas Switzerland, Concern Worldwide and the UNHCR aims 

to improve the living conditions of the indigenous populations, and refugees / returnees in the hosting 

areas. In order to ease tensions between the different communities, it supports inclusive local 

development, local governance mechanisms and strengthen access to basic services. The programme 

is implemented in the provinces of Ouaddaï, Sila, Salamat, Moyen Chari, Mandoul et Logone Oriental.  

 

 

1 ACAPS. Cameroon: cholera in Far North. August 2019. Retrieved here.  
2 Aljazeera, Chad: Intercommunal conflict 'national concern' after 37 killed, August 2019, available here 
3 Crisis Watch, Avoiding the Resurgence of Intercommunal Violence in Eastern Chad, December 2019, available here 
4 Ibid 
5 AFP, Chad crackdown risks worsening tension after ethnic violence, 23 August 2019, available here  
6 OCHA, Tchad, Situation report, 27 September 2019, available here 
7 Ibid 

https://reliefweb.int/sites/reliefweb.int/files/resources/201908019_acaps_start_briefing_note_cameroon_cholera_far_north.pdf
https://www.aljazeera.com/news/2019/08/chad-intercommunal-conflict-national-concern-37-killed-190809151848419.html
https://www.crisisgroup.org/africa/central-africa/chad/284-eviter-la-reprise-des-violences-communautaires-lest-du-tchad
https://news.yahoo.com/chad-crackdown-risks-worsening-tensions-ethnic-violence-025221061.html
https://reliefweb.int/sites/reliefweb.int/files/resources/Rapport%20de%20situation%20-%20Tchad%20-%2027%20sept.%202019.pdf
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Figure 21: DIZA programme 
Key facts and figures 

Full programme name 
Programme de développement inclusif dans les zones 

d'accueil (DIZA)  

Short programme name Programme DIZA  

Location(s) of implementation 
Ouaddaï, Sila, Salamat, Moyen Chari, Mandoul et Logone 

Oriental.  

Total EUTF budget committed € 15,000,000 

Date at which EUTF budget was committed 13 December 2017 

Budget contracted so far €15,000,000 

Number of projects 3 

Main IP(s) Caritas Suisse, Concern Worlwide, UNHCR 

Number of projects in report 1 

3.3.3. CHAD AND THE EUTF COMMON OUTPUT INDICATORS  

The following table presents an overview of the results achieved so far by the EUTF portfolio in Chad. 

In Chad, 16 projects, including eight regional, have provided data to the MLS in Q3. Four projects are 

newly included for this report: DIZA Sud, RESTE Forages lot 1, RESTE Forages lot 2, and RESTE 

Forages lot 3.1 

Table 4: EUTF common output indicators for Chad, September 2019 

 EUTF Indicator Previous 
2019-

Q3 
Total 

  
  
  
  
  
  

1.1 Number of jobs created 3,844 168 4,012 

1.2 Number of MSMEs created or supported 0 16 16 

1.3 Number of people assisted to develop income-generating activities 15,008 3,926 18,934 

1.4 Number of people benefiting from professional training (TVET) […] 1,266 78 1,344 

1.6 Number of industrial parks and/or business infrastructure constructed […] 8 0 8 

1.7 Financial volume of new funding instruments for scholarships […] 5,000 0 5,000 

  
  
  
  
  
  
  
  
  
  

2.1 Number of local development plans directly supported 55 7 62 

2.1 bis Number of social infrastructures built or rehabilitated 269 95 364 

2.2 Number of basic social services delivered 2,791 311 3,102 

2.3 Number of people receiving nutrition assistance 51,211 6,881 58,092 

2.4 Number of people receiving food-security related assistance 16,700 2,056 18,756 

2.5 Number of local governments […] that adopt disaster risk reduction strategies 20 0 20 

2.6 Hectares of land benefiting from improved agricultural management 173 113 286 

2.7 Number of people reached by campaigns on resilience-building practices […] 4,556 2,811 7,367 

2.8 Number of staff [trained] to strengthen service delivery 130 25 155 

2.9 Number of people having access to improved basic services 218,160 38,000 256,160 

  
  
  
  
  
  

3.3 Number of migrants […] reached by information campaigns […] 42 40 82 

3.4 Number of voluntary returns or humanitarian repatriations supported 175 88 263 

3.5 Number of returning migrants benefiting from reintegration assistance 111 15 126 

3.9 Number of early warning systems on migration flows created 3 0 3 

3.10 Number of people benefiting from legal migration and mobility programmes 2 0 2 

3.11 Number of activities/events dedicated to raising awareness on migration 1 4 5 

  
  
  
  
  

4.2 Number of staff […] trained on security, border management, etc. 1,127 419 1,546 

4.2 bis Number of institutions […] benefiting from capacity building on security, etc. 45 31 76 

4.3 Number of people participating in conflict prevention / peace building activities 291,503 1,359 292,862 

4.5 Number of cross-border cooperation initiatives created, launched or supported 15 3 18 

4.6 Number of laws, strategies, […] developed and/or directly supported 2 0 2 

  
  

5.1 Number of multi-stakeholder groups […] regularly gathering 53 43 96 

5.2 Number of planning, monitoring and/or learning tools set up […] 7 9 16 

 

1 Part of the RESTE programme, RESTE Forages lot 1,2 and 3 are projects implemented by private contractors in charge of 
drilling boreholes in Chad.  
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  5.3 Number of field studies, surveys and other research conducted 12 9 21 

Indicator 1.3: Number of people assisted to develop income generating activities 

Figure 22: Number of people assisted to develop income generating activities (EUTF indicator 1.3), in 

Chad, September 2019 

 
 

A total of 18,934 individuals have been assisted to develop income generating activities (IGA) as of 

September 2019. 3,926 people were assisted with IGAs in Q3 alone (an increase of 26% compared to 

Q2 2019). A new addition to this indicator is DIZA programme, which accounts for nearly half of the 

beneficiaries (44%) for this quarter, while the rest are attributed to RESTE (55%) and Bab Al Amal 

programmes (1%). While all beneficiaries were supported to develop IGA in Q2, nearly all of them (99%) 

were supported through the establishment of VSLA groups in Q3. This accounts for the increased 

number of female beneficiaries (+21%) for this quarter. Indeed, VLSA groups supported by RESTE 

primarily target women in order to facilitate their access to credit, and their participation to the social 

and economic development of local communities. New regions benefited from assistance to develop 

IGA in Q3: Bhar el Gazal, Kanem, Logone Oriental and Mandoul. However, as of September 2019, 

most of the beneficiaries are still located in Chari Baguirmi (50%) and Lac (27%). 

Indicator 2.4: Number of people receiving food-security related assistance 

As of 30 September 2019, 18,756 people have been provided with food security-related assistance in 

Chad. 2,056 were assisted in Q3 alone, representing an increase of 12% from Q2 2019. RESTE 

programme, which accounts for 95% of the beneficiaries for this reporting period, has provided farming 

inputs and tools to 1,170 people and distributed livestock to 786. The number of beneficiaries in Bhar 

al Ghazal increased by 54% for this quarter, reaching 4,310 as of September 2019. Yet, beneficiaries 

remain not evenly distributed across the country with nearly half of the beneficiaries in Chari Baguirmi 

(46%), followed by Bhar al Ghazal (23%) Kanem (19%) and Lac (13%). 
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Figure 23: Number of people receiving food-security related assistance (EUTF indicator 2.4), by type 

of support, in Chad, September 2019 

 

Indicator 2.6: Hectares of land benefiting from improved agricultural management 

Figure 24: Hectares of land benefiting from improved agricultural management (EUTF indicator 2.6), 

September 2019 

 

286 hectares of land were rehabilitated or protected in Chad by EUTF-funded projects, with 113 in Q3 

alone. Two new programmes contributed to this indicator for this period: PRODECO and DIZA, 

respectively accounting for 35% and 12% of the total number of hectares at the end of September 2019. 

For this reporting period, 67% of the hectares were improved agricultural lands through new plantations 

of Karite (DIZA) or market gardening (RESTE), while the rest (33%) were hectares cleared of mines by 

PRODECO.  

3.4. THE GAMBIA 

3.4.1. COUNTRY PROFILE  

During the third quarter of 2019, Gambian economic fundamentals have not shown any particular sign 

of improved outlook. On the contrary, the cancellation of Thomas Cook flights following the bankruptcy 

of the 178-year-old British travel operator has dealt an enormous blow to country’s second largest 
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economic sector (20% of the $1.6 billion GDP).1 Thomas Cook flew in 45% of holidaymakers during the 

winter holiday season (November to March). According the Gambia Hotel Association, 35% of workers 

in the sector are now at threat of losing their jobs. The impact on the overall economy and the eventual 

recovery of the tourism sector from the Thomas Cook bankruptcy is yet to be fully measured. 

According to the IMF, the country’s projected nominal 2019 GDP will show a YOY growth rate of 9,1%, 

slightly higher than the 8,5% registered the previous year. However, the inflation of average consumer 

prices is set to accelerate from 6,5% to 6,9%. It remains to be demonstrated whether the nominal growth 

will spill over to the different income classes, especially to the ones most at need.  

3.4.2. THE GAMBIA AND THE EUTF COMMON OUTPUT INDICATORS 

The following table presents an overview of the results achieved so far by the EUTF portfolio in The 

Gambia. In The Gambia, six projects, including one regional, have provided data to the MLS in Q3.  

Table 5: EUTF common output indicators for The Gambia, September 2019 

 EUTF Indicator Previous 
2019-

Q3 
Total 

  
  
  
  
  

1.1 Number of jobs created 904 14 918 

1.2 Number of MSMEs created or supported 610 85 695 

1.3 Number of people assisted to develop income-generating activities 2,433 167 2,600 

1.4 Number of people benefiting from professional training (TVET) […] 2,433 663 3,096 

1.7 Financial volume of new funding instruments for scholarships […] 1,940 33,210 35,150 

  
  

2.6 Hectares of land benefiting from improved agricultural management 0 5 5 

2.8 Number of staff [trained] to strengthen service delivery 8 0 8 

  
  
  
  
  

3.3 Number of migrants […] reached by information campaigns […] 39,023 75,932 114,955 

3.4 Number of voluntary returns or humanitarian repatriations supported 1,440 267 1,707 

3.5 Number of returning migrants benefiting from reintegration assistance 4,287 280 4,567 

3.10 Number of people benefiting from legal migration and mobility programmes 1 8 9 

3.11 Number of activities/events dedicated to raising awareness on migration 114 75 189 

  
  

4.4 Number of victims of trafficking assisted or referred to assistance services 1 0 1 

4.6 Number of laws, strategies, […] developed and/or directly supported 4 0 4 

  
  

5.1 Number of multi-stakeholder groups […] regularly gathering 7 0 7 

5.3 Number of field studies, surveys and other research conducted 1 2 3 

Indicator 1.3: Number of people assisted to develop income generating activities; 

Indicator 1.4: Number of people benefiting from professional training (TVET) and/or 

skills development  

As of September 2019, 2,600 individuals have been supported in The Gambia to develop income 

generating activities (indicator 1.3), while 3,096 participated in professional trainings (indicator 1.4). 

While in 2018 and in the first quarter of the 2019, EUTF programmes’ activities in the country have 

focused primarily on IGA, the total of the latter and TVET equalized in Q2 at 2,433. In Q3, TVET trainees’ 

total has overcome IGA’s by approximately half a thousand. In terms of gender balance, the high 

number of unspecified genders in TVET does not allow for a full picture. However, the general tendency 

would seem more positive for indicator 1.3.  

 

1 Reuters, Gambia fears tourism crisis after Thomas Cook collapse, 2019, retrieved here 

https://www.reuters.com/article/us-thomas-cook-grp-investment-gambia/gambia-fears-tourism-crisis-after-thomas-cook-collapse-idUSKBN1WB1UT
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Figure 25: Number of people assisted to develop income generating activities (EUTF indicator 1.3) 

and number of people benefiting from professional training (EUTF indicator 1.4),  

in The Gambia, September 2019 

 

Indicator 3.3: Number of migrants or potential migrants reached by information 

campaigns on migration and risks to irregular migration 

At end of September 2019, in the Gambia, a total of 113,578 people had been reached by large scale 

awareness campaigns, namely the Tekki Fii - Make it in the Gambia campaign, on the risks linked to 

irregular migration. 74,555 were added in Q3 2019 alone, almost tripling the total reached at the end of 

the previous quarter (39,023). In the country, 91% of the campaign targets have been vulnerable people 

at risk of migration, 9% host communities. 

Figure 26: Number of migrants or potential migrants reached by information campaigns on migration 

and risks to irregular migration (EUTF indicator 3.3), in The Gambia, September 2019 

 

3.5. GUINEA  

3.5.1. COUNTRY PROFILE  

On May 28th, in the middle of heightened political tensions over President Alpha Condé’s intention to 

change the constitution, the former minister of investment and public-private partnerships Ibrahima 

Kassory Fofana was appointed as new prime minister.1 Fofana’s first task, beyond diffusing political 

tension, will be to address the enormous economic challenges the country still faces as underlined by 

the July fuel price protests when thousands of Guineans demonstrated in Conakry against the 25% 

increase.2 On the economic front, Guinea has also confirmed its position as playground for foreign 

interests. Early in the year, the Chinese company Sinohydro was appointed by the Organisation for the 

Valorisation of the Senegal River – an organization grouping Guinea, Mali, Mauritania and Senegal for 

the purpose of jointly managing the Senegal River and its drainage basin – to implement the 

Koukoutamba dam 294 MW hydroelectric project.3 In May, the Russian ambassador Alexander 

Bregadze left his post to take up a job at the Russian aluminium firm Rusal, heading up the company’s 

 

1 Reuters, Guinea's Conde names new PM amid rising political tensions, 2019, retrieved here  
2 BBC, Guinea fury over 25% petrol price hike, 2019, retrieved here 
3 OMVS, 2019, retrieved here  

 

https://af.reuters.com/article/topNews/idAFKCN1IN0U4-OZATP
https://www.bbc.com/news/topics/cmj34zmwm72t/guinea
http://www.omvs.org/
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key unit in Guinea, home to its biggest mining interests.1 The nomination raised further fears of undue 

Russian influence over next year’s presidential elections.2 Finally, after a long dispute, Israeli billionaire 

Beny Steinmetz’s company BSG Resources dropped out of a massive iron ore project, once known as 

“Guinea’s deal of the century”3. The diamond-mining magnate was ordered by Swiss prosecutors to 

stand trial on corruption and bribery charges.4  

3.5.2. GUINEA AND THE EUTF COMMON OUTPUT INDICATORS 

The following table presents an overview of the results achieved so far by the EUTF portfolio in Guinea. 

In Guinea, four projects, including one regional, have provided data to the MLS in Q3.  

Table 6: EUTF common output indicators for Guinea, September 2019 

 EUTF Indicator Previous 
2019-

Q3 
Total 

  
  
  
  
  

1.1 Number of jobs created 8 7 15 

1.2 Number of MSMEs created or supported 160 163 323 

1.3 Number of people assisted to develop income-generating activities 1,265 1,279 2,544 

1.4 Number of people benefiting from professional training (TVET) […] 342 415 757 

1.6 Number of industrial parks and/or business infrastructure constructed […] 1 1 2 

  
  

2.1 bis Number of social infrastructures built or rehabilitated 1 0 1 

2.8 Number of staff [trained] to strengthen service delivery 43 31 74 

  
  
  
  
  
  

3.3 Number of migrants […] reached by information campaigns […] 7,610 2,142 9,752 

3.4 Number of voluntary returns or humanitarian repatriations supported 7,104 920 8,024 

3.5 Number of returning migrants benefiting from reintegration assistance 12,207 913 13,120 

3.6 Number of institutions […] strengthened on protection / migration 
management 

174 0 174 

3.7 Number of individuals trained on migration management 220 0 220 

3.11 Number of activities/events dedicated to raising awareness on migration 24 26 50 

  4.8 Number of […] networks and dialogues on migration related issues […] 36 0 36 

  
  
  

5.1 Number of multi-stakeholder groups […] regularly gathering 0 1 1 

5.2 Number of planning, monitoring and/or learning tools set up […] 0 1 1 

5.3 Number of field studies, surveys and other research conducted 7 1 8 

 

Indicator 1.2: Number of MSMEs created or supported 

A total of 323 MSMEs have been supported with EUTF funding in seven out of the eight Guinean 

regions. Overall, 51% were supported through training on enterprise development (business planning, 

risk analysis), 36% with logistical capacity support and the remaining 12% with operational support. 

Boké region, with 91 MSMEs is the largest contributor, followed by Labé, Conakry and Kankan, with, 

respectively, 54, 52 and 40 MSMEs supported. No MSMEs has been supported yet in Nzérékoré region. 

All contribution is accountable to INTEGRA programme. 

 

1 Bloomberg, Rusal Names Controversial Ex-Ambassador to Head Guinea Office, 2019, retrieved here 
2 The Guardian, 'Russians have special status': politics and mining mix in Guinea, 2019, retrieved here  
3 Global Witness, Guinea's "Deal Of The Century", 2019, retrieved here 
4 AP, Israeli tycoon ordered to trial over alleged Guinea bribes, 2019, retrieved here 

https://www.bloomberg.com/news/articles/2019-05-25/rusal-names-controversial-ex-ambassador-to-head-guinea-office
https://www.theguardian.com/world/2019/aug/27/russians-have-special-status-politics-and-mining-mix-in-guinea
https://www.globalwitness.org/en-gb/reports/guineas-deal-century/
https://apnews.com/4f64c3bb6c4443e59b26366a7272b4ba
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Figure 27: Number of MSMEs created or supported (EUTF indicator 1.2), in Guinea, September 

20191 

 

Indicator 1.4. Number of people benefiting from professional training (TVET) and/or 

skills development  

757 individuals have received technical and vocational education and training (TVET) and/or skills 

development trainings in Guinea up to September 2019. Conakry region is the largest contributor to 

indicator 1.4 with 260 graduates, followed by Kindia (137), Boké (124) and Kankan (109). Overall, 41% 

(310) graduated from TVET combined with skills development trainings, 29% with skills development 

alone, 20% from a TVET program and 10% received on the job training. All contribution is accountable 

to INTEGRA programme which has implemented activities in all Guineans eight regions.  

Figure 28: Number of people benefiting from professional training (TVET) and/or skills development 

(EUTF indicator 1.4), in Guinea, September 20192 

  

 

1 The map colour code presents data for the programmes which have been able to disaggregate data at the second administrative 
level. Exclusion: 49. Due to approximation total may vary ±1. 
2 The map colour code presents data for the programmes which have been able to disaggregate data at the second administrative 
level. Exclusion: 49. Due to approximation total may vary ±1. 
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3.6. MALI 

3.6.1. COUNTRY PROFILE 

While a peace agreement was signed between Fulani and Dogon militias in August 2019, clashes 

between the two communities persisted in central Mali during this quarter. On 30 June 2019, 23 Fulani 

were killed during an attack, and 11 during an explosion.1 On 9 September 2019, suspected Fulani 

militiamen ambushed a vehicle, and killed six Dogon.2 In the central and northern parts of the country, 

jihadist attacks persisted, while the implementation of the Algiers peace process stalled.  A suicide car 

bombing injured at least 5 soldiers in Gao in July, and an explosive device killed 7 in September, close 

to Sévaré.3 Meanwhile, the CMA (Coordination des mouvements de l’Azawad) announced in 

September 2019, they were stepping out of the national inclusive dialogue set to be organised in 

December. The group of former rebels, which signed the 2015 peace accord, protested against the 

potential revision of the agreement for political ends during the national dialogue.4  

Escalating violence and climatic conditions has worsened the humanitarian situation in the country for 

this quarter and increased the number of IDPs. As of September 2019, the country hosted 187,139 

IDPs, most of them in the regions of Mopti and Gao, which represents an increase of 26% compared 

to the previous quarter.5 According to the revision of the Humanitarian Response Plan (HRP) in August, 

3.9M people are now considered in need of humanitarian assistance, one-fifth of the population of the 

country.6 Floods during this quarter also increased humanitarian needs, with 68,670 people affected 

from May to August 2019, especially in the region of Timbuktu accounting for 35% of the victims.7 

However, humanitarian access is limited in the northern and central regions, due to the presence of 

armed groups, conflicts and an increase in incidents targeting aid workers.8  

3.6.2. MALI AND THE EUTF COMMON OUTPUT INDICATORS  

The following table presents an overview of the results achieved so far by the EUTF portfolio in Mali. In 

Mali, 16 projects, including 7 regionals have contributed data to the MLS. 13 have shared output results 

in Q3 2019.  

Table 7: EUTF common output indicators for Mali, September 2019 

 EUTF Indicator Previous 
2019-

Q3 
Total 

  
  
  
  
  
  
  

1.1 Number of jobs created 47 0 47 

1.2 Number of MSMEs created or supported 1,418 102 1,520 

1.3 Number of people assisted to develop income-generating activities 42,420 11,116 53,536 

1.4 Number of people benefiting from professional training (TVET) […] 5,476 826 6,302 

1.5 Number of job placements facilitated and/or supported 553 0 553 

1.6 Number of industrial parks and/or business infrastructure constructed […] 11 4 15 

1.7 Financial volume of new funding instruments for scholarships […] 38,864 13,380 52,244 

  
  
  
  
  
  
  
  
  

2.1 bis Number of social infrastructures built or rehabilitated 543 4 547 

2.2 Number of basic social services delivered 22,370 9,170 31,540 

2.3 Number of people receiving nutrition assistance 242,808 76,736 319,544 

2.4 Number of people receiving food-security related assistance 13,946 145 14,091 

2.5 Number of local governments […] that adopt disaster risk reduction strategies 19 7 26 

2.6 Hectares of land benefiting from improved agricultural management 10,110 92 10,202 

2.7 Number of people reached by campaigns on resilience-building practices […] 61,847 16,956 78,803 

2.8 Number of staff [trained] to strengthen service delivery 1,621 1,067 2,688 

2.9 Number of people having access to improved basic services 1,781,935 0 1,781,935 

 

 
2 Crisis Watch Database, Retrieved here  
3 Jeune Afrique, Mali : sept soldats tués dans une embuscade imputée aux jihadistes, September 2019 
4 RFI. Mali : la coordination des mouvements de l’Azawad quitte le dialogue national. September 2019. Retrieved here.   
5 UNHCR, Data portal, Retrieved here  
6 OCHA. Mali. Rapport de situation. September 2019. Retrieved here.  
7 OCHA, ibid 
8 ACAPS. Mali overview. November 2019. Retrieved here.  

https://www.crisisgroup.org/crisiswatch/database?location%5B%5D=26&date_range=last_6_months&from_month=01&from_year=2019&to_month=01&to_year=2019
http://www.rfi.fr/afrique/20190925-mali-cma-coordination-mouvements-azawad-participation-suspension-dialogue
https://data2.unhcr.org/en/situations/malisituation?id=2502
https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/mli_rapport_de_situation_-_mali_-_12_sept._2019.pdf
https://www.acaps.org/country/mali/crisis/complex-crisis
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3.4 Number of voluntary returns or humanitarian repatriations supported 9,511 1,909 11,420 

3.5 Number of returning migrants benefiting from reintegration assistance 17,882 2,427 20,309 

3.8 Number of refugees […] receiving legal assistance to support their integration 294 21 315 

3.9 Number of early warning systems on migration flows created 10 0 10 

3.10 Number of people benefiting from legal migration and mobility programmes 10 6 16 

  
  
  
  
  

4.2 Number of staff […] trained on security, border management, etc. 2,533 122 2,655 

4.2 bis Number of institutions […] benefiting from capacity building on security, etc. 63 0 63 

4.3 Number of people participating in conflict prevention / peace building activities 2,428 120 2,548 

4.5 Number of cross-border cooperation initiatives created, launched or supported 16 3 19 

4.6 Number of laws, strategies, […] developed and/or directly supported 379 17 396 

  
  
  

5.1 Number of multi-stakeholder groups […] regularly gathering 19 17 36 

5.2 Number of planning, monitoring and/or learning tools set up […] 17 4 21 

5.3 Number of field studies, surveys and other research conducted 43 1 44 

 

Indicator 1.4: Number of people benefiting from professional training (TVET) and/or 

skills development 

Figure 29: Number of people benefiting from professional training (TVET) and/or skills development 

(EUTF indicator 1.4), in Mali, September 2019 

 

As of September 2019, 6,302 people have benefited from professional training and skills development 

in Mali. In the third quarter of 2019, 823 people received both TVET and skills development through the 

EJOM programme and 3 people benefited from an internship, representing an increase of 15% 

compared with data up to June 2019. Out of all beneficiaries under this indicator, 2,002 were trained 

on horticulture (out of which 45% women), 1,294 on waste management (46% women), 2,806 on 

technical skills for the food industry and 188 on utilitarian handicraft. 3,703 beneficiaries were youth 

benefiting from training through the EJOM programme.  
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Indicator 2.2: Number of basic social services delivered 

Figure 30: Number of basic social services delivered (EUTF indicator 2.2),  

in Mali, September 20191 

 

31,540 social services have been delivered in Mali by EUTF-funded projects, 9,170 of which in Q3 

2019. Most beneficiaries have received cash transfers from the KEY programme: 8,350 people in Q3 

alone, and 81% of the total number of beneficiaries. In addition, 760 people have been supported in 

obtaining legal documentation in Q3 2019. Overall, most services were delivered in Timbuktu (11,878 

services) and Gao (13,618 services). 99% of social services were delivered by the resilience KEY 

programme in Gao, Kidal, Mopti and Timbuktu. 

 

1 The map colour code presents data for the programmes which have been able to disaggregate data at the first administrative 
level (region). Exclusions: 215.  
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Indicator 2.8: Number of staff from local authorities and basic service providers 

benefiting from capacity building to strengthen service delivery 

Figure 31: Number of staff from local authorities and basic service providers benefiting from capacity 

building to strengthen service delivery (EUTF indicator 2.8), in Mali, September 20191 

 

A total of 2,688 staff from local authorities and basic service providers have been trained to strengthen 

service delivery in Mali as of September 2019. Of these, 1,067 were trained in Q3 2019 alone, 

representing an increase of 66% from June 2019. 37% of the beneficiaries of capacity building are 

women. In Mali, the KEY programme remains the main contributor to this indicator, with the training of 

2,655 people. Overall, most training was provided to strengthen service delivery in the field of health 

and nutrition (88% of the total and 98% of the beneficiaries of Q3). In Q3 2019, most trainees (1,044 

out of 1,067) were community and volunteer service providers, trained and equipped to conduct nutrition 

screening and referrals.   

3.7. MAURITANIA 

3.7.1. COUNTRY PROFILE 

The third quarter of 2019 in Mauritania was marked by a successful democratic transition. As a matter 

of fact, in early July 2019, Mauritania’s Constitutional Council confirmed Mohamed Ould Ghazouani as 

President.2 Mohamed Old Ghazouani thereby took office on August 2nd, succeeding Mohamed Ould 

Abdel Aziz.3 The confirmation by the Constitutional Council represents a landmark in Mauritania’s 

history as it is the first democratic transition of power since Mauritania’s independence from France in 

1960.4 Following confirmation of the ruling party’s victory, hundreds of opposition supporters arrested 

in Mauritania during clashes after the disputed presidential election have finally been released, including 

about a hundred foreign nationals, mostly from Senegal and Mali.5 Internet access, which had been 

restricted as a response to the violent clashes that had followed the announcement of Mohamed Ould 

 

1 The map colour code presents data for the programmes which have been able to disaggregate data at the first administrative 
level (region). Exclusions: 24.  
2 VOA. Mauritania Constitutional Council Confirms Mohamed Ould Ghazouani as President. July 1st, 2019. Retrieved here.  
3 Ibid. 
4 Ibid.  
5 Mail & Guardian. Mauritania releases opposition supporters arrested after vote clashes. July 3rd, 2019. Retrieved here.  

 

https://www.voanews.com/africa/mauritania-constitutional-council-confirms-mohamed-ould-ghazouani-president
https://mg.co.za/article/2019-07-03-mauritania-releases-opposition-supporters-arrested-after-vote-clashes/
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Ghazouani’s victory, was fully restored as well.1 In early August 2019, President Mohamed Ould 

Ghazouani appointed former Minister Ismail Ould Badah Ould Cheikh Sidia as Prime Minister. He 

announced his new government shortly after.2   

According to IOM estimates, as of September 2019, there would be 84,000 migrants living in 

Mauritania’s capital city, Nouakchott, 94% of whom have obtained income-generating jobs and 61% of 

whom consider the relation with the host community as good.3 Nouadhibou, Mauritania’s main port city, 

would host an estimated 32,000 migrant population.4 Whereas 38% had intentions to leave – 21% to 

their home country, 16% to a third country -, only 25% were planning to stay (and the rest indicated no 

definite plan).5 In addition, IOM reported that the end of August was marked by important floods in the 

Guidimagha region, which have allegedly driven the forced displacement of 526 households.6  

3.7.2. MAURITANIA AND THE EUTF COMMON OUTPUT INDICATORS  

In Mauritania, 14 projects, including seven regional, have provided data to the MLS in Q3.  

Table 8: EUTF common output indicators for Mauritania, September 2019 

 EUTF Indicator Previous 
2019-

Q3 
Total 

  1.1 Number of jobs created 131 35 166 

  1.2 Number of MSMEs created or supported 436 230 666 

  1.3 Number of people assisted to develop income-generating activities 12,481 463 12,944 

  1.4 Number of people benefiting from professional training (TVET) […] 723 517 1,240 

  1.7 Financial volume of new funding instruments for scholarships […] 1,480 2,790 4,270 

  2.1 bis Number of social infrastructures built or rehabilitated 9 6 15 

  2.2 Number of basic social services delivered 346 111 457 

  2.6 Hectares of land benefiting from improved agricultural management 20 0 20 

  2.7 Number of people reached by campaigns on resilience-building practices […] 78,475 0 78,475 

  2.8 Number of staff [trained] to strengthen service delivery 86 108 194 

  3.2 Number of migrants in transit  […] assisted 691 2 693 

  3.3 Number of migrants […] reached by information campaigns […] 13,754 45 13,799 

  3.4 Number of voluntary returns or humanitarian repatriations supported 4,174 4 4,178 

  3.5 Number of returning migrants benefiting from reintegration assistance 24 0 24 

  3.6 Number of institutions […] strengthened on protection / migration management 82 9 91 

  3.7 Number of individuals trained on migration management 803 0 803 

  3.10 Number of people benefiting from legal migration and mobility programmes 1 2 3 

  3.11 Number of activities/events dedicated to raising awareness on migration 29 3 32 

  4.2 Number of staff […] trained on security, border management, etc. 671 0 671 

  4.2 bis Number of institutions […] benefiting from capacity building on security, etc. 33 0 33 

  4.3 Number of people participating in conflict prevention / peace building activities 15,516 0 15,516 

  4.5 Number of cross-border cooperation initiatives created, launched or supported 13 3 16 

  4.6 Number of laws, strategies, […] developed and/or directly supported 43 0 43 

  5.1 Number of multi-stakeholder groups […] regularly gathering 1 1 2 

  5.2 Number of planning, monitoring and/or learning tools set up […] 34 3 37 

  5.3 Number of field studies, surveys and other research conducted 3 5 8 

 

 

 

1 Human Rights Watch. Mauritania : Widespread Arrests to Blunt Backlash Over Election. July 23rd, 2019. Retrieved here.  
2 Asharq Al-Awsat. Mauritania : President Assigns Ismail Ould Sidia as PM. August 5th, 2019. Retrieved here.  
3 IOM. New IOM Data Collection Reveals Latest Migratory Trends in Mauritania. September 20th, 2019. Retrieved here.  
4 Ibid. 
5 Ibid. 
6 IOM Mauritanie. Evaluation rapide dans la région du Guidimagha. September 26th, 2019 – October 6th, 2019. Retrieved here.  

 
 

https://www.hrw.org/news/2019/07/23/mauritania-widespread-arrests-blunt-backlash-over-election
https://aawsat.com/english/home/article/1844586/mauritania-president-assigns-ismail-ould-sidia-pm
https://www.iom.int/news/new-iom-data-collection-reveals-latest-migratory-trends-mauritania
https://displacement.iom.int/system/tdf/reports/Nov2019_Evaluation_rapide_Guidimagha.pdf?file=1&type=node&id=7269
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Indicator 1.2: Number of MSMEs supported 

or created 

Overall, 666 MSMEs have been created or supported 

in Mauritania up to September 2019. In the third 

quarter of 2019, 230 MSMEs have been created or 

supported, which represents a 53% increase from the 

figures achieved up to June 2019, when 436 MSMEs 

had been created or supported. In Q3 2019, UNHCR 

provided 230 MSMEs with technical support on how 

to formally organise as groups, provided technical 

skills relevant to the domain of activity and adapted 

kits.  

Figure 32: Number of MSMEs created or 

supported (EUTF indicator 1.2), in Mauritania, 

September 2019 

 

Indicator 1.3: Number of people assisted to develop income-generating activities 

Overall, 12,944 people have been assisted to develop income-generating activities in Mauritania up to 

September 2019. In the third quarter of 2019 alone, 463 people have been assisted to develop income-

generating activities, which represents a 4% increase from the figures achieved up to June 2019, when 

12,481 people had been assisted to develop income-generating activities. Almost all beneficiaries (409 

or 88%) for this quarter were assisted by UNHCR’s Refugees’ Resilience project. The primary type of 

assistance provided was funding, which affected 431 beneficiaries (93%). The other type of assistance 

provided was entrepreneurship training, which only affected 32 beneficiaries (7%). Off these 463 

beneficiaries in Q3 2019, 72% were male (334) and 28% were female (129). 88% were young refugees 

(409). 

Figure 33: Number of people assisted to develop income-generating activities 

(EUTF indicator 1.3), in Mauritania, September 2019 

 

 

Indicator 1.4: Number of people benefiting from professional training (TVET) and/or 

skills development 

Overall, 1,240 people have benefited from professional training (TVET) and/or skills development in 

Mauritania up to September 2019. In the third quarter of 2019 alone, 517 people have benefited from 

TVET and/or skills development, which represents a 72% increase from the figures achieved up to June 

2019, when 723 people had benefited from TVETs and/or skills development. Almost all beneficiaries 

(289 or 86%) for this quarter were assisted by ILO through its projects PECOBAT and PROMOPECHE. 

The primary type of action supported was skills development, which affected 202 people (39%), an 

overwhelming 961% increase from the figures achieved up to June 2019, where 21 people had 
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benefited from skills development. TVET ranked second, with 156 beneficiaries (30%). TVET and skills 

development ranked third, with 111 beneficiaries (21%). Dual education (TVET and internship) ranked 

fourth, with 46 beneficiaries (9%). Finally, internships/apprenticeships ranked last, with only 2 

beneficiaries (less than 1%). Off these 517 beneficiaries in Q3, 49% were male (251) and 17% were 

female (86), the remaining 18% being unspecified. 61% were youth (313).  

Figure 34: Number of people benefiting from professional training (TVET) and/or skills 

development (EUTF indicator 1.4) in Mauritania, September 20191 

 

3.8. NIGER 

3.8.1. COUNTRY PROFILE 

The third quarter of 2019 in Niger opened with the African Union (AU) summit held in Niamey between 

the 4th and 8th of July. The event was organized to celebrate the first anniversary of the African 

Continental Free-Trade Area (called ZLEC in French), a zone that would include 1.2 billion people and 

more than 50 countries.2 In the months leading to the summit, Niamey invested an estimated €690M in 

renovation and construction of infrastructures (including the new international airport and the yet 

unfinished Conference Centre) in the objective to make the city welcoming of international events.3  

Since August, 240,000 people have been affected by floods in Niger, mostly in Maradi, Zinder and 

Niamey. The World Health Organization (WHO) warned of the risk of a cholera outbreak. The 

Government reported in the beginning of September the destruction of 5,000 houses, 65,000 people in 

vulnerable situations and 42 dead during this year’s rainy season.4  

 

1 The map colour code presents data for the programmes which have been able to disaggregate data at the first administrative 
level (region). Exclusions: 173.  
2 TV5Monde. Niger: focus sur la ZLEC, la zone de libre-échange en Afrique. July 2019. Retrieved here.  
3 Jeune Afrique. Niger: « l’organisation du sommet de l’UA a été un grand défi pour le pays ». July 2019. Retrieved here.  
4 BBC. Les inondations font des victimes au Niger. September 2019. Retrieved here.  

 

https://information.tv5monde.com/video/niger-focus-sur-la-zlec-la-zone-de-libre-echange-en-afrique
https://www.jeuneafrique.com/795555/politique/niger-lorganisation-du-sommet-de-lua-a-ete-un-grand-defi-pour-le-pays/
https://www.bbc.com/afrique/region-49592402
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The security situation in the region of the three borders (Burkina Faso, Niger and Mali) has worsened 

in the second half of the year. 18 soldiers were killed in the beginning of July in the region surrounding 

Inates in an attack of the Islamic State in the Greater Sahara (ISGS).1 In the Diffa region (border with 

Nigeria), Boko Haram forces have carried out multiple attacks in the third quarter of 2019. On 25 August, 

12 civilians were killed in an attack in Lamana (commune of Gueskerou, Diffa).2 

3.8.2. NIGER AND THE EUTF COMMON OUTPUT INDICATORS  

The following table presents an overview of the results achieved so far by the EUTF portfolio in Niger. 

22 projects, including 9 regionals, have provided data to the MLS overall. 13 have shared output results 

in Q3 2019.  

Table 9: EUTF common output indicators for Niger, September 2019 

 EUTF Indicator Previous 
2019-

Q3 
Total 

  1.1 Number of jobs created 5,672 1,051 6,723 

  1.2 Number of MSMEs created or supported 171 0 171 

  1.3 Number of people assisted to develop income-generating activities 8,002 915 8,917 

  1.4 Number of people benefiting from professional training (TVET) […] 7,740 374 8,114 

  1.6 Number of industrial parks and/or business infrastructure constructed […] 3 1 4 

  1.7 Financial volume of new funding instruments for scholarships […] 4,950 19,356 24,306 

  2.1 Number of local development plans directly supported 1 0 1 

  2.1 bis Number of social infrastructures built or rehabilitated 108 6 114 

  2.2 Number of basic social services delivered 10,905 1,225 12,130 

  2.4 Number of people receiving food-security related assistance 68,620 61,588 130,208 

  2.6 Hectares of land benefiting from improved agricultural management 17,278 2,367 19,645 

  2.7 Number of people reached by campaigns on resilience-building practices […] 5,062 0 5,062 

  2.8 Number of staff [trained] to strengthen service delivery 1,411 112 1,523 

  2.9 Number of people having access to improved basic services 330,810 40,240 371,050 

  3.2 Number of migrants in transit  […] assisted 4,280 2,007 6,287 

  3.3 Number of migrants […] reached by information campaigns […] 371,657 20,398 392,055 

  3.4 Number of voluntary returns or humanitarian repatriations supported 27,831 458 28,289 

  3.5 Number of returning migrants benefiting from reintegration assistance 5,990 443 6,433 

  3.6 Number of institutions […] strengthened on protection / migration management 58 12 70 

  3.7 Number of individuals trained on migration management 1,098 169 1,267 

  3.8 Number of refugees […] receiving legal assistance to support their integration 2,033 378 2,411 

  3.9 Number of early warning systems on migration flows created 2 0 2 

  3.10 Number of people benefiting from legal migration and mobility programmes 3 3 6 

  3.11 Number of activities/events dedicated to raising awareness on migration 11,172 327 11,499 

  4.1 Number of border stations supported to strengthen border control 10 0 10 

  4.2 Number of staff […] trained on security, border management, etc. 2,334 140 2,474 

  4.2 bis Number of institutions […] benefiting from capacity building on security, etc. 76 1 77 

  4.3 Number of people participating in conflict prevention / peace building activities 408,466 19,500 427,966 

  4.5 Number of cross-border cooperation initiatives created, launched or supported 12 3 15 

  4.6 Number of laws, strategies, […] developed and/or directly supported 53 18 71 

  4.8 Number of […] networks and dialogues on migration related issues […] 3 2 5 

  5.1 Number of multi-stakeholder groups […] regularly gathering 50 0 50 

  5.2 Number of planning, monitoring and/or learning tools set up […] 132 10 142 

  5.3 Number of field studies, surveys and other research conducted 8 0 8 

Indicator 1.3: Number of people assisted to develop income-generating activities 

In total, 8,917 people have been assisted by EUTF programmes to develop income generating activities 

in Niger. In the third quarter of 2019, 915 people received such assistance, an increase of 11% from 

data up to June 2019. 68% of all beneficiaries, and 87% of the beneficiaries in Q3 are refugees, both 

Malian and Nigerian, who received trainings and start-up kits in Tillabéri, Tahoua (Malian refugees) and 

 

1 Le Monde. Niger : 18 soldats tués lors de l’attaque d’un camp militaire près de la frontière avec le Mali. July 2019. Retrieved 
here.   
2 RFI. Niger : douze villageois tués par Boko Haram dans le village de Lamana. August 2019. Retrieved here.  

https://www.lemonde.fr/afrique/article/2019/07/02/niger-18-soldats-tues-lors-de-l-attaque-d-un-camp-militaire-pres-de-la-frontiere-avec-le-mali_5484327_3212.html
http://www.rfi.fr/afrique/20190825-niger-terrorisme-attaque-boko-haram-jihadistes-village-lamana-lac-tchad
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Diffa (Nigerian). Proportions between different types of support were more balanced compared to Q2 

2019 (100% of the beneficiaries received IGA training): in Q3 2019, 60% of the beneficiaries received 

training, while 22% received material support and 18% a combination of several support types (training, 

material support and coaching).  

Figure 35: Number of people assisted to develop income-generating activities 

(EUTF indicator 1.3), in Niger, September 2019 

 

Indicator 2.4: Number of people receiving food-security related assistance 

130,208 people have received food-security related assistance from EUTF funded programmes in 

Niger, accounting for 36% of the total beneficiaries in the region. In Q3 2019, 61,588 people received 

such assistance, an increase of 90% from the data up to June 2019. The overwhelming majority of 

individuals supported through food-security related assistance in Niger benefited from land 

rehabilitation: 97% of the beneficiaries in Q3 2019 (59,919 people). Most of the beneficiaries overall 

(93%) are in the Tahoua region. EUTF-funded programmes had rehabilitated and protected 19,645 

hectares of land as of September 2019 (indicator 2.6).  
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Figure 36: Number of people receiving food-security related assistance (EUTF indicator 2.4),  

in Niger, September 20191 

 

Indicator 3.2: Number of migrants in transit, children in the mobility, IDPs and refugees 

protected/assisted.  

As of the end of September 2019, 6,287 asylum seekers and refugees have been assisted or protected 

by EUTF-funded programmes in Niger. 2,007 individuals were supported in Q3 2019 alone, an increase 

of 47% since the end of June 2019. 489 beneficiaries in Q3 were children, and 27% women.  

Indicator 3.3: Number of migrants or potential migrants reached by information 

campaigns on migration and risks linked to irregular migration 

As of September 2019, 392,055 people have been reached by information campaigns on migrations 

and risks linked to irregular migration in Niger. Niger accounts for 59% of the beneficiaries reported 

under this indicator in the Sahel and Lake Chad region. In Q3 2019 alone, 20,398 people have been 

reached by such campaigns, almost all of them (20,382) by IOM’s Joint Initiative. The other 16 

beneficiaries attended an event organized by the Joint Investigation Team (JIT) on human trafficking.  

  

 

1 The map colour code presents data for the programmes which have been able to disaggregate data at the second administrative 
level (commune). Exclusions: 1,051. 
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3.9. NIGERIA  

3.9.1. COUNTRY PROFILE 

The security situation in North-Eastern states of Borno, Adamawa and Yobe remains largely volatile as 

incidents and attacks against IDPs continue to cause displacement and casualties. In late July, in a 

village north of Maiduguri, Boko Haram fighters killed more than 60 people, one of the deadliest attacks 

in recent years. Boko Haram’s factions are continuing to wage a bloody insurgency against the security 

forces and civilians, defying government attempts to defeat the group.1 Due to the ongoing insurgency, 

the country faces immense humanitarian and protection challenges as the conflict has caused grave 

human rights violations, impacting particularly on the most vulnerable people. As of September 2019, 

there are more than two million internally displaced persons (IDPs) in the North-Eastern region, with 

90% of the displacements originating from Borno, Adamawa and Yobe States.2 Out of all IDPs, 92% 

are displaced by the insurgency and 8% by climate change.3 250,000 Nigerian refugees are taking 

asylum in the neighboring countries of Niger (49%), Cameroon (44%) and Chad (7%).4 

According to the WHO, August 21st marked the three years recurrence since the last wild polio case in 

the country, recorded in Borno in 2016. In 2012, 200 Nigerian children were affected by polio with the 

number making up more than half of all global cases. Affected people were concentrated in the north-

east, where the armed Islamist group Boko Haram had made access for health workers difficult.5 

In September, the Nigerian army has ordered Action Against Hunger6 to close its offices in Borno and 

Yobe states, declaring it "persona non grata" claiming credible evidence that the NGO has been 

supplying terrorists with food and drugs.7 Action Against Hunger has strongly rejected the accusations 

and declared to be working productively with the authorities to try and resolve the situation to allow its 

work in the region to continue.8 

According to a new Human Rights Watch report released in September, the Nigerian military has been 

arresting and detaining thousands of children - as young as five - suspected of involvement with Boko 

Haram. In the report, detained children described squalid, severely overcrowded conditions, confined 

in cells of about 10 by 10 meters with up to 300 detainees.9 

3.9.2. NIGERIA AND THE EUTF COMMON OUTPUT INDICATORS 

The following table presents an overview of the results achieved so far by the EUTF portfolio in Nigeria. 

In Nigeria, five projects, including two regionals, have provided data to the MLS in Q3.  

Table 10: EUTF common output indicators for Nigeria, September 2019 

 EUTF Indicator Previous 
2019-

Q3 
Total 

  1.1 Number of jobs created 3,646 0 3,646 

  1.2 Number of MSMEs created or supported 286 2 288 

  1.3 Number of people assisted to develop income-generating activities 14,332 3,094 17,426 

  1.4 Number of people benefiting from professional training (TVET) […] 786 80 866 

  1.5 Number of job placements facilitated and/or supported 984 0 984 

  1.7 Financial volume of new funding instruments for scholarships […] 35,124 102,264 137,388 

 

1 NYT, Nigeria Militants Attack Mourners Killing at Least 65, 2019, retrieved here 
2 IOM-DTM 
3 UNHCR, Data Portal, retrieved here 
4 UNHCR, Data Portal, retrieved here 
5 WHO, 2019, retrieved here 
6 Action Against Hunger is the implementer of EUTF-funded RESILAC programme 
7 CNN, Nigeria army accuses international aid agency of feeding Boko Haram terrorists, 2019, retrieved here 
8 Action Against Hunger, Action against hunger strongly rejects the accusation of “aiding and abetting” a terrorist organisation, 
2019, retrieved here 
9  Human Rights Watch, They Didn’t Know if I Was Alive or Dead, 2019, retrieved here 

 

https://www.nytimes.com/2019/07/28/world/africa/nigeria-attack.html
https://data2.unhcr.org/en/situations/nigeriasituation
https://data2.unhcr.org/en/situations/nigeriasituation
https://www.who.int/countries/nga/en/
https://edition.cnn.com/2019/09/20/africa/nigeria-army-shuts-action-against-hunger-intl/index.html
https://press.actionagainsthunger.org.uk/news/action-against-hunger-forced-to-close-its-office-in-maiduguri-nigeria-382037
https://www.hrw.org/report/2019/09/10/they-didnt-know-if-i-was-alive-or-dead/military-detention-children-suspected-boko
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  2.1 Number of local development plans directly supported 12 0 12 

  2.1 bis Number of social infrastructures built or rehabilitated 458 2 460 

  2.2 Number of basic social services delivered 377,651 102,948 480,600 

  2.4 Number of people receiving food-security related assistance 50,258 26,111 76,369 

  2.6 Hectares of land benefiting from improved agricultural management 1 0 1 

  2.7 Number of people reached by campaigns on resilience-building practices […] 119,523 2,150 121,673 

  2.8 Number of staff [trained] to strengthen service delivery 7,488 813 8,301 

  2.9 Number of people having access to improved basic services 66,600 0 66,600 

  3.3 Number of migrants […] reached by information campaigns […] 2,161 7,763 9,924 

  3.4 Number of voluntary returns or humanitarian repatriations supported 8,527 808 9,335 

  3.5 Number of returning migrants benefiting from reintegration assistance 14,044 804 14,848 

  3.9 Number of early warning systems on migration flows created 5 0 5 

  3.10 Number of people benefiting from legal migration and mobility programmes 13 23 36 

  3.11 Number of activities/events dedicated to raising awareness on migration 34 29 63 

  4.2 Number of staff […] trained on security, border management, etc. 9,595 1,243 10,838 

  4.2 bis Number of institutions […] benefiting from capacity building on security, etc. 689 44 733 

  4.3 Number of people participating in conflict prevention / peace building activities 32,865 3,936 36,801 

  4.6 Number of laws, strategies, […] developed and/or directly supported 11 0 11 

  5.1 Number of multi-stakeholder groups […] regularly gathering 34 0 34 

  5.2 Number of planning, monitoring and/or learning tools set up […] 27 0 27 

  5.3 Number of field studies, surveys and other research conducted 21 0 21 

Indicator 2.2: Number of basic social services delivered  

480,600 basic social services have been delivered in Nigeria by EUTF-funded projects to IDPs and host 

communities affected/displaced by the conflict with armed opposition groups. In Q3 2019, 102,948 

services were delivered. Almost all (99%) consist of psychosocial assistance to vulnerable children in 

Borno State by UNICEF’s PSS programme. 

Figure 37: Number of basic social services delivered (EUTF indicator 2.2),  

in Nigeria, September 20191 

 

 

1 The map colour code presents data for the programmes which have been able to disaggregate data at the second administrative 
level (LGA). Exclusions: 31,809 in Borno. 
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Indicator 2.4: Number of people receiving food security-related assistance  

As of 30 September 2019, 76,369 people have been provided with food security-related assistance in 

Nigeria. 26,111 were assisted in Q3 alone, representing an increase of 52% from the total up to Q2 

2019. In Q3, the Response Recovery and Resilience (RRR) programme, which has been the sole 

contributor to this indicator this reporting period, has provided inputs and tools to reinforce crop 

production and diversification to 25,000 beneficiaries in Borno. 680 young women were distributed 

goats or poultry. 331 individuals were trained on improved agricultural practices in Farmer and Agro 

Pastoral Field School (FFS/APFS). 

Figure 38: Number of people receiving food security-related assistance (EUTF indicator 2.4),  

in Nigeria, September 2019 

 

Indicator 4.2: Number of staff from relevant institutions and organizations trained on 

governance and conflict prevention 

As of September 2019, 10,038 staff from relevant institutions and organizations have been trained on 

governance and conflict prevention in the North-eastern states of Borno, Adamawa and Yobe. In Q3 

alone, 1,243 individuals were trained, which represents 11% of the total since 2018. Nigeria accounts 

for 51% of the individuals reported under this indicator in the Sahel and Lake Chad region. Overall, 80% 

of the total was trained on conflict prevention while 17% was trained on protection. Gender distribution 

is unbalanced with about three men for every woman, as, expectably, social norms make it difficult to 

hire women in these roles.  
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Figure 39: Number of staff from relevant institutions and organizations trained on governance  

and conflict prevention (EUTF indicator 4.2), in Nigeria, September 20191 

 

3.10. SENEGAL 

3.10.1. COUNTRY PROFILE 

During the third quarter of 2019, Senegal was marked by notable achievements in terms of development 

co-operation. First, Senegal has organized in partnership with the UN Industrial Development 

Organization (UNIDO), the European Commission and ECOWAS a regional conference on “The 

circular economy, green industries and employment in West Africa”.2 Participants reaffirmed their 

commitment to reinforce multilateral co-operation in favour of the circular economy and green industrial 

development through exchanges on best practices in terms of policies and governance frameworks, 

increase investments in green industries and intensify partnerships in terms or research and innovation. 

Second, the IMF has announced an upcoming agreement with Senegalese authorities.3 The agreement 

should enable the country to benefit from the IMF’s Instrument for Economic Policy Coordination (IEPC) 

which foresees the disbursement of budget support from the World Bank and African Development 

Bank. The IEPC should support the implementation of Plan Sénégal Emergent (PSE) aiming at 

sustained and inclusive economic growth driven by the private sector. Third, Spain has pledged to 

donate €128M to Senegal during the period 2019-2023.4 The aid money should focus on the regions of 

Saint-Louis, Matam, Louga and Casamance and the realms of rural development, education, health 

and governance. Fourth, Senegal’s General Delegation for Fast Entrepreneurship (Délégation générale 

pour l’entrepreneuriat rapide) has announced the upcoming creation of the largest incubation centre in 

 

1 The map colour code presents data for the programmes which have been able to disaggregate data at the second administrative 
level (LGA). Exclusions: 108 in Adamawa, 3,453 in Borno, 63 in Yobe 
2 Commission Européenne. La vision de Dakar pour faire progresser l’économie circulaire, les industries vertes et l’emploi en 
Afrique de l’Ouest. July 24th, 2019. Retrieved here.  
3 Jeune Afrique. Sénégal : un accord avec le FMI pour d’éventuels financements internationaux. September 25th, 2019. Retrieved 
here.  
4 APS. Madrid annonce 84 milliards de francs CFA pour le financement de projets. September 12th, 2019. Retrieved here.  

 

https://ec.europa.eu/info/news/dakar-pathways-advance-circular-economy-green-industries-and-jobs-west-africa-2019-jul-24_fr
https://www.jeuneafrique.com/834014/economie/senegal-un-accord-avec-le-fmi-pour-deventuels-financements-internationaux/
http://aps.sn/actualites/economie/article/dakar-et-madrid-presentent-leur-nouveau-programme-de-cooperation-pour-84-milliards-de-fcfa-pour-5-ans
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West Africa, set in Senegal.1 Co-developed with Orange and Silicon Valley firms, and funded by a €18M 

donation from the Crown Prince of Abu Dhabi, the centre is expected to be 1,600 square meters wide 

and pioneer the fields of new technologies and artificial intelligence. Moreover, President Macky Sall 

has announced that he will endow the Delegation with a budget of €153M to foster youth’s professional 

integration in both the formal and informal sectors.2  

In terms of migration flows, IOM DTM reports that the main migratory movements transiting through 

Senegal’s Flow Monitoring Points (FMPs) during the third quarter of 2019 were: long-term economic 

migration (66%), short-term local migration (33%), tourism (4%), forced migration (2%) and seasonal 

migration (1%).3 Bamako, Dakar and Banjul were the primary origin cities (with respectively 83%, 11% 

and 4% of all departures), as well as the primary destination cities (with respectively 14%, 77% and 8% 

of all arrivals).4 Two means of transportation were identified: bus rides (99%) and car rides (1%).5 

Malians (50%), Senegalese (35%) and Gambians (5%) were the primary nationalities observed at 

Tambacounda’s FMP.6  

3.10.2. NEW EUTF PROGRAMME IN THE REPORT - SENEGAL 

PACERSEN (Projet d’Appui à la réduction de la migration à travers la Création d’Emplois Ruraux au 

Sénégal, par la mise en place de fermes agricoles villageoises et individuelles (fermes Natanguées) 

dans des régions à haute potentialité migratoire) is a €20M programme composed of two different 

projects implemented by AECID and AICS. It aims at improving living conditions in rural areas with a 

high migration potential to curb irregular migration flows, tackle poverty and strengthen resilience. In 

order to do that, the programme plans to establish individual farms (fermes Natanguées) in the regions 

of Kolda, Sédhiou, Kédougou, Louga, Diourbel, Kaffrine, Fatick and Tambacounda, thereby creating 

5,500 direct jobs and 13,750 indirect jobs. 

PACERSEN programme 

Figure 40: PACERSEN programme 
Key facts and figures 

Full programme name 

Projet d’Appui à la réduction de la migration à travers la 

Création d’Emplois Ruraux au Sénégal, par la mise en place 

de fermes agricoles villageoises et individuelles (fermes 

Natanguées) dans des régions à haute potentialité migratoire 

(PACERSEN) 

Short programme name Programme PACERSEN  

Location(s) of implementation 
Kolda, Sédhiou, Kédougou, Louga, Diourbel, Kaffrine, Fatick 

and Tambacounda  

Total EUTF budget committed €20,000,000 

Date at which EUTF budget was committed 18/04/2016 

Budget contracted so far €20,000,000 

Number of projects 2 

Main IP(s) AECID and AICS 

Number of projects in report 2 

 

1 Jeune Afrique & Formation. Entretien avec Papa Amadou Sarr, délégué général à l’entrepreneuriat rapide, un concept imaginé 
par le Président Macky Sall pour dynamiser la création d’entreprises par les femmes et les jeunes et accompagner la formalisation 
de l’économie. July 12th, 2019. Retrieved here.  
2 Socialnetlink.org. Sénégal – Macky Sall débloque 100 milliards pour booster l’entrepreneuriat et l’emploi des jeunes. August 
8th, 2019. Retrieved here.  
3 IOM DTM. Rapport sur le suivi des flux de populations. Sénégal. Dashboard #29. September 2019. Retrieved here.  
4 Ibid.  
5 Ibid.  
6 Ibid.  

https://www.jeuneafrique.com/801630/economie/senegal-nous-sommes-en-train-de-creer-le-plus-grand-centre-dincubation-dafrique-de-louest/
https://www.socialnetlink.org/2019/08/senegal-macky-sall-debloque-100-milliards-pour-booster-lentrepreneuriat-et-lemploi-des-jeunes/
https://displacement.iom.int/system/tdf/reports/FMP%20SEN_SEP_2019.pdf?file=1&type=node&id=6900
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3.10.3. SENEGAL AND THE EUTF COMMON OUTPUT INDICATORS 

In Senegal, 15 projects, including two regional, have provided data to the MLS in Q3. Two projects were 

newly included in Q3: PACERSEN AECID and AICS. 

Table 11: EUTF common output indicators for Senegal, September 2019 

 EUTF Indicator Previous 
2019-

Q3 
Total 

  1.1 Number of jobs created 2,433 202 2,635 

  1.2 Number of MSMEs created or supported 1,491 70 1,561 

  1.3 Number of people assisted to develop income-generating activities 7,416 562 7,978 

  1.4 Number of people benefiting from professional training (TVET) […] 13,488 2,016 15,504 

  1.5 Number of job placements facilitated and/or supported 75 356 431 

  1.7 Financial volume of new funding instruments for scholarships […] 60,298 48,845 109,143 

  2.1 Number of local development plans directly supported 21 0 21 

  2.1 bis Number of social infrastructures built or rehabilitated 432 276 708 

  2.2 Number of basic social services delivered 7,386 69 7,455 

  2.3 Number of people receiving nutrition assistance 176,011 86,029 262,040 

  2.4 Number of people receiving food-security related assistance 25,576 896 26,472 

  2.5 Number of local governments […] that adopt disaster risk reduction strategies 0 20 20 

  2.6 Hectares of land benefiting from improved agricultural management 229 301 530 

  2.7 Number of people reached by campaigns on resilience-building practices […] 20,821 4,724 25,545 

  2.8 Number of staff [trained] to strengthen service delivery 911 81 992 

  2.9 Number of people having access to improved basic services 2,400 5,100 7,500 

  3.1 Number of projects by diaspora members 33 11 44 

  3.3 Number of migrants […] reached by information campaigns […] 20,076 0 20,076 

  3.4 Number of voluntary returns or humanitarian repatriations supported 1,926 255 2,181 

  3.5 Number of returning migrants benefiting from reintegration assistance 4,662 254 4,916 

  3.6 Number of institutions […] strengthened on protection / migration management 8 0 8 

  3.7 Number of individuals trained on migration management 147 0 147 

  3.9 Number of early warning systems on migration flows created 1 0 1 

  3.10 Number of people benefiting from legal migration and mobility programmes 15 15 30 

  3.11 Number of activities/events dedicated to raising awareness on migration 293 0 293 

  4.1 Number of border stations supported to strengthen border control 0 0 0 

  4.2 Number of staff […] trained on security, border management, etc. 153 0 153 

  4.2 bis Number of institutions […] benefiting from capacity building on security, etc. 1 0 1 

  4.6 Number of laws, strategies, […] developed and/or directly supported 27 10 37 

  5.1 Number of multi-stakeholder groups […] regularly gathering 0 20 20 

  5.2 Number of planning, monitoring and/or learning tools set up […] 6 15 21 

  5.3 Number of field studies, surveys and other research conducted 25 1 26 

 

 

Indicator 2.3: Number of people receiving nutrition assistance 

Overall, 262,040 people have received nutrition-related assistance up to September 2019 in Senegal. 

86,029 beneficiaries were added in the third quarter alone, representing a 50% increase from the 

achievements as of Q2 2019. All 86,029 additional beneficiaries for this quarter were imputable to the 

Yellitaare project implemented by AECID. The primary type of support provided by Yellitaare between 

July and September 2019 was the provision of nutrition supplies, with 36,117 beneficiaries (42%). The 

provision of malnutrition treatment ranked second, affecting 28,869 people (34%). Finally, nutrition 

training and sensitization ranked last, affecting 21,043 people (24%). The provision of nutrition supplies 

was provided equally to boys and girls under 5 years old (18,059 each). Malnutrition treatment was 

provided primarily to children under 5 years old (27,978 children or 33%) and secondarily to children 

aged 0-17 (891 children or 1%). All nutrition training and sensitization activities were provided to 

vulnerable women or potential female migrants.   
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Figure 41: Number of people receiving nutrition assistance (EUTF Indicator 2.3), in Senegal, 

September 2019 

 

Indicator 2.4: Number of people receiving food security-related assistance 

Overall, 26,472 people have received food security-related assistance up to September 2019 in 

Senegal. 896 beneficiaries were added in the third quarter alone, representing a 4% increase from the 

figures achieved up to June 2019. Almost all additional beneficiaries for this quarter were imputable to 

the Yellitaare project implemented by AECID (883 people or 99%). The first type of support provided 

between July and September 2019 was training on improved agricultural practices. 883 people – all 

from Yellitaare - have benefited from training on improved agricultural practices, which represents a 

37% increase from the figures achieved up to June 2019, where 2,408 people had benefitted from such 

training. Second is irrigation or water access, which impacted 13 people (1%) – all from PACERSEN 

AECID -. Most people trained on improved agricultural practices were women (459 or 52%, as opposed 

to 424 or 48% men) and all were vulnerable people or potential migrants. All people provided with 

irrigation or water access were male returnees.  
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Figure 42: Number of people receiving food security-related assistance (EUTF indicator 2.4), in 

Senegal, September 2019 

 

Indicator 2.6: Number of hectares of land benefiting from improved agricultural 

management  

Overall, 530 hectares of land have benefited from improved agricultural management up to September 

2019 in Senegal. In the third quarter of 2019 alone, 301 hectares of land have benefited from improved 

agricultural management, which represents an overwhelming 131% increase from the figures achieved 

up to June 2019. All 301 hectares of land benefiting from improved agricultural management for this 

quarter were imputable to the PACERSEN programme, 92% of which through the PACERSEN AICS 

project and the remaining 8% through PACERSEN AECID. Both PACERSEN projects provided land 

rehabilitation, land irrigation and improved agricultural practices. The region most affected by these 

improvements in Q3 was Louga (30%), which benefited from all three types of assistance. Kaffrine 

ranked second (25%), Tambacounda third (22%), Diourbel fourth (12%), Kolda fifth (6%), Fatick sixth 

(3%) and Sédhiou last (2%).  
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Figure 43: Number of hectares of land benefiting from improved agricultural management (EUTF 

indicator 2.6), in Senegal, September 2019  
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4. CONCLUSIONS 
 

This report is the result of the fourth round of data collection conducted by the MLS team of the EUTF’s 

Sahel and Lake Chad window. 

The first report included data for 69 projects. New field visits to Cameroon, Guinea and The Gambia, 

as well as new projects already visited for the previous report added 23 new projects to the MLS 

database in the first quarter and 15 in the second quarter of 2019. As a result, the last report showed 

data for 107 projects. The current report added another seven projects which recently started 

generating results, and thus includes data on 114 projects. Thanks to the continued cooperation of 

Implementing Partners, data collection for this report went particularly well, and IPs which could not 

provide data for the previous period generally corrected this. 

With many programmes now in their full implementation pace and new programmes starting activities, 

major progress was reported this quarter towards the strategic objectives of the Trust Fund. During the 

third quarter 2019, Implementing Partners reported an average progress of 20% in terms of total outputs 

delivered, and several indicators progressed by close to 50%. 

On the employment and economic development front, more than 24,000 beneficiaries were assisted in 

developing income generating activities (indicator 1.3) during the quarter, bringing the total achieved 

by EUTF-financed projects to above 150,000; 7,000 new beneficiaries received professional training 

(indicator 1.4, total of 65,000); 2,300 jobs (or full-term equivalent jobs) were created (indicator 1.1) this 

quarter, for a total of 28,400; and 850 MSMEs were created or assisted (indicator 1.2, total of 7,250). 

Contributing to the resilience objective, during the third quarter 2019, nearly 250,000 people received 

nutrition assistance in the SLC region thanks to EUTF funds (indicator 2.3), for a total of nearly 1.5 

million beneficiaries; close to 190,000 people were given access to improved basic services (indicator 

2.9), bringing the total number of beneficiaries in the region above 3 million. Some 161,000 basic 

services were delivered (indicator 2.2), for a total since the start of implementation of over 950,000; an 

additional 116,000 beneficiaries received food security assistance (indicator 2.4, total of 365,000); and 

approximately 210,000 were reached by information campaigns on resilience building practices and 

basic rights (indicator 2.7, total of 1 million).  

In terms of migration management, 141,000 migrants or potential migrants were reached by information 

campaigns on migration and risks linked to irregular migration (indicator 3.3) during the quarter, bringing 

the total to 668,000; 5,900 voluntary returns or humanitarian repatriations were assisted (indicator 3.4, 

total 75,000); and 6,200 migrants benefitted from reintegration assistance during the quarter, for a total 

of nearly 77,000 reported since the inception of the EUTF supported programmes.  

Finally, in terms of governance and conflict prevention, 34,000 people participated in conflict prevention 

and peacebuilding activities (indicator 4.3, total: 851,000), and 2,650 staff from governmental 

institutions, internal security forces and relevant non-state actors trained on security, border 

management, CVE, conflict prevention, protection of civilian populations and human rights (indicator 

4.2, total: 21,100). 

As more programs reach their stride and newly signed projects start reporting outputs, these trends are 

likely to continue increasing. Meanwhile, as some projects start to wind down and prepare their exits, 

qualitative data on outcomes and impacts will enrich the analysis and understanding of what has been 

accomplished. Consequently, and now that the MLS system is in great part established, quantitative 

focus on outputs will also by accompanied by a more in-depth approach. Work on case studies has 

started, and the first results will be published early 2020.  

Work on the systematic review of common EUTF output indicators has continued with the indicators of 

Strategic Objective 4 and it is hoped that the final version of methodological notes will be approved in 

time for data collection for the next report. 
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6. ANNEXES 

6.1. ABBREVIATIONS 

20STM 20 Seconds to Midnight 

A-FIP 
Appuyer la formation et l'insertion professionnelle des jeunes filles et garçons des régions d'Agadez et Zinder 

en vue de contribuer au développement socio-économique de ces deux régions 

ACF Action Contre la Faim 

ACTED Agency for Technical Cooperation and Development 

ADEPME Agence de Développement et d'Encadrement des Petites et Moyennes Entreprises 

AFD Agence Française de Développement 

AGAPAIR Agadez - Programme à impact rapide 

AICS Italian Agency for Development Cooperation  

AJUSEN Appui à la Justice et à la Sécurité au Niger 

B Billion  

BC British Council 

CAR  Central African Republic 

CFW Cash For Work 

CISP Comitato Internazionale per lo Sviluppo dei Popoli 

CMR Central Mediterranean Route 

CSO Civil Society Organisation 

CSS Collège Sahélien de Sécurité  

CVE Countering Violent Extremism 

DES Développer l’emploi au Sénégal 

DGEAC Directorate General Education and Culture 

DRC Danish Refugee Council 

DTM Displacement Tracking Matrix 

ECOWAS Economic Community of West African States 

Enabel Belgian Development Agency (previously BTC) 

EPPA Emploi pour le patrimoine d'Agadez 

ETM Evacuation transit Mechanism 

EU European Union 

EU DEVCO Directorate-General for International Cooperation and Development 

EUTF 
European Union Emergency Trust Fund for stability and addressing root causes of irregular migration and 

displaced persons in Africa (also EUTF for Africa) 

FAO Food and Agriculture Organization of the United Nations 

FC Foyers Coraniques 

FIAPP Fundación Internacional y para Iberoamérica de Administración y Políticas Públicas 

FMP Flow Monitoring Point 

G5 Group 5 (Sahel) 

GAR-SI Groupes d’Action Rapides – Surveillance et Intervention au Sahel 

GIZ Deutsche Gesellschaft für Internationale Zusammenarbeit 

GRET Group for Research and Technology Exchanges 

GRID Global Report on Internal Displacement 

HACP Haute Autorité pour la Consolidation de la Paix au Niger 

HDI Human Development Index 

HI Humanité et Inclusion 

HoA Horn of Africa 

IDMC Internal Displacement Monitoring Centre 
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IDP Internal Displaced Person 

IGA Income Generating Activities 

ILO International Labour Organization 

INTERPOL International Criminal Police Organization 

IOM International Organization for Migration 

IP Implementing Partner 

IRC International Rescue Committee 

ISF International Security Forces 

ISING Investing in The Safety and Integrity of Nigerian Girls 

ITC International Trade Centre 

JI Joint Initiative 

JIT Joint Investigation Team 

LCB Lake Chad Basin 

LRRD Linking Relief, Rehabilitation and Development 

LUXDEV Lux-Development 

LVIA Lay Volunteers International Association 

M Million 

M&E Monitoring and Evaluation 

MGoG Maastricht Graduate School of Governance 

MLS Monitoring and Learning System 

MSMEs Micro Small Medium Enterprise 

N/A Non-Applicable 

NEMA National Emergency Management Agency 

NGO Non-Governmental Organisation  

No Number 

NOA North Africa 

NRC Norwegian Refugee Council 

OCHA United Nations Office for the Coordination of Humanitarian Affairs 

PAGS Appui à la coopération régionale des pays du G5 Sahel et au Collège Sahélien de Sécurité 

PAIERA Programme d'action à impact économique rapide à Agadez 

PARERBA 
Projet d'Appui à la Réduction de l'Emigration rurale et à la Réintégration dans le Bassin Arachidier par le 

développement d´une économie rurale sur base des périmètres irrigués  

PASSERAZ Projet d'appui à la stabilité socioéconomique dans la région d'Agadez 

PPI Positive Planet International 

PRCPT Projet de Renforcement de la Résilience et de la Cohabitation Pacifique au Tchad 

ProGEF Programme Gestion Intégrée des Espaces Frontaliers au Burkina Faso 

ProGEM Renforcement de la Gestion Durable des Conséquences des Flux Migratoires au Niger 

Q1  First quarter of 2019 

REAL Resilient Economy and Livelihoods 

REF Research and Evidence Facility 

REG Regional 

RESTE Résilience au Lac Tchad et Emploi 

RSAN Projet de renforcement de la sécurité alimentaire et nutritionnelle dans la région de Matam 

SLC Sahel and Lake Chad 

SNGF National Strategy for the Management of Frontiers  

SO1 Specific Objective 1 

SO2 Specific Objective 2 

SO3 Specific Objective 3 

SO4 Specific Objective 4 

SO5 Specific Objective 5 
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SOP Standard Operating Procedures 

SURENI Sustainable Reintegration in Niger 

TDH Terre des Hommes 

ToC Theory of Change  

TVET Technical and Vocational Education and Training 

UN United Nations 

UNCDF United Nations Capital Development Fund 

UNDP United Nations Development Programme 

UNESCO United Nations Educational, Scientific and Cultural Organization 

UNHCR United Nations High Commissioner for Refugees 

UNICEF United Nations Children's Fund 

UNW United Nations Women 

VSLA Village Savings and Loans Association 

WAPIS Support to the strengthening of police information systems in the broader West Africa region 

WASH Water, Sanitation and Hygiene 

WFP World Food Programme 

WMR Western Mediterranean Route  

POC Protection of Civilians 

MRC Mouvement pour la Renaissance du Cameroun 

 

6.2. NEW PROJECTS IN Q3 2019 REPORT  

6.2.1. BURKINA FASO 

AMOC COM  

The programme Appui budgétaire pour la mise en œuvre du Programme d'Urgence Sahel du Burkina 

Faso is comprised of two projects: one budget support (PUS BF) and one technical assistance (AMOC 

COM). They support the government of Burkina Faso in the implementation of the Emergency 

Programme for the Sahel, which aims to improve the security of people and goods, by reinforcing the 

presence of the state in the Sahel region.  

Table 12: AMOC COM – Indicator highlights (results achieved as of September 2019) 

2.8 Number of staff from local authorities and basic service providers benefiting from 

capacity building to strengthen service delivery 
263 

4.6 Number of laws, strategies, policies and plans developed and/or directly supported 30 

5.1 Number of multi-stakeholder groups and learning mechanisms formed and 

regularly gathering 
12 

5.3 Number of field studies, surveys and other research conducted 6 

 

6.2.2. CHAD 

DIZA Sud 

The DIZA programme implemented by Caritas Switzerland, Concern Worldwide and the UNHCR aims 

to improve the living conditions of the indigenous populations, and refugees / returnees in the hosting 

areas. In order to ease tensions between the different communities, it supports inclusive local 
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development, local governance mechanisms, and strengthens access to basic services. The 

programme is implemented in the provinces of Ouaddaï, Sila, Salamat, Moyen Chari, Mandoul et 

Logone Oriental.  

Table 13: Diza Sud – Indicator highlights (results achieved as of September 2019) 

1.3 Number of people assisted to develop income-generating activities 1710 

4.3 Number of people participating in conflict prevention and peace building activities 221 

1.1 Number of jobs created 82 

2.6 Hectares of land benefiting from improved agricultural management 36 

5.1 Number of multi-stakeholder groups and learning mechanisms formed and 

regularly gathering 
31 

 

RESTE Forages lot 1, RESTE Forages lot 2, RESTE Forages lot 3 

Résilience et emploi au Lac Tchad (RESTE) is a €27M programme composed of eight different projects, 

implemented in Bhar el Gazal, Kanem, Lac, and Hadjer Lamis. The programme revolves around four 

specific objectives: 1) improving access to economic opportunities for young people, women and 

people; 2) improving food and nutrition security of the most vulnerable communities; 3) improving 

access to drinking water, sanitation and hygiene (WASH); and 4) strengthening the governance of local 

development structures and social cohesion of communities.  

RESTE Forages lot 1,2 and 3 are 3 projects with private contractors in charge of drilling boreholes in 

Chad.  

Table 14: RESTE Forages lot 1, RESTE Forages lot 2, RESTE Forages lot 3 – Indicator highlights 

(results achieved as of September 2019) 

2.1 bis Number of social infrastructures built or rehabilitated 79 

 

6.2.3. SENEGAL 

PACERSEN 

PACERSEN (Projet d’Appui à la réduction de la migration à travers la Création d’Emplois Ruraux au 

Sénégal, par la mise en place de fermes agricoles villageoises et individuelles (fermes Natanguées) 

dans des régions à haute potentialité migratoire) is a €20M programme composed of two different 

projects implemented by AECID and AICS. It aims at improving living conditions in rural areas with a 

high migration potential to curb irregular migration flows, tackle poverty and strengthen resilience. In 

order to do that, the programme plans to establish individual farms (fermes Natanguées) in the regions 

of Kolda, Sédhiou, Kédougou, Louga, Diourbel, Kaffrine, Fatick and Tambacounda, thereby creating 

5,500 direct jobs and 13,750 indirect jobs.  

Table 15: PACERSEN AECID and AICS – Indicator highlights (results achieved as of September 

2019) 

1.4 Number of people benefiting from professional training (TVET) and/or skills 

development 
64 

1.3 Number of people assisted to develop income-generating activities 401 
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1.5 Number of job placements facilitated and/or supported 356 

2.6 Hectares of land benefiting from improved agricultural management 799 

2.7 Number of people reached by information campaigns on resilience-building 

practices and basic rights 
524 

 

6.3. CHANGES AND CORRECTIONS FROM PREVIOUS REPORTS 

The following section displays all the changes in the data presented in the last report for the period up 

to June 2019. Inclusion of new countries and projects already implementing in 2018, additional 

information sent by Implementing Partners, as well as some methodological adjustments can explain 

the modifications shown in the tables below.  

6.3.1. STRATEGIC OBJECTIVE 1 

Ind Project Period 
Curr. 
report 

Prev. 
report 

Diff Explanation 

1.1 KEY LVIA 2019-Q2 47 593 -546 Correction on full-time equivalent  
MIITG Enabel 2019-Q2 0 84 -84 Correction from IP  
PARERBA - Enabel 2019-Q1 452 453 -1 Correction from IP   

2019-Q2 699 1658 -959 Correction from IP  
RESILI(A)NT 2019-Q2 57 1 57 Correction on full-time equivalent 

1.2 DES - PPI 2019-Q1 0 45 -45 Correction from IP (to avoid double-
counting)  

INTEGRA ITC 2019-Q2 160 203 -43 Pro rata recalculation  
PARERBA - Enabel 2019-Q1 0 30 -30 Correction from IP   

2019-Q2 1 2 -1 Correction from IP  
PARSE 2018 780 0 780 Additional data provided by IP   

2019-Q1 17 0 17 
 

  
2019-Q2 17 0 17 

 

1.3 INTEGRA ITC 2019-Q2 1265 1693 -428 Pro rata recalculation  
KEY PRIAN 2019-Q2 47 10 37 Additional data provided by IP  
PARERBA - Enabel 2018 2 861 -859 Correction from IP   

2019-Q1 0 2201 -2201 Correction from IP   
2019-Q2 11 42 -31 Correction from IP  

PRCPT 2019-Q2 887 0 887 Correction provided by IP  
Shimodu 2019-Q1 0 30 -30 Additional data provided by IP 

1.4 DES - PPI 2019-Q1 0 100 -100 Correction from IP (to avoid double-
counting)  

INTEGRA ITC 2019-Q2 264 328 -64 Pro rata recalculation  
MIITG GIZ 2019-Q2 155 142 13 Correction from IP  
PARERBA - Enabel 2019-Q1 40 31 9 Additional data provided by IP   

2019-Q2 511 539 -28 Correction from IP  
Pôles ruraux 2018 0 27 -27 Additional data provided by IP   

2019-Q2 441 423 18 
 

 
Shimodu 2019-Q2 34 0 34 Additional data provided by IP 

1.5 Appui à l'emploi au Burkina 
Faso 

2018 191 166 25 Additional data disaggregation 
provided by IP   

2019-Q1 69 94 -25 
 

1.6 INTEGRA ITC 2019-Q2 0 1 -1 Correction from IP  
Pôles ruraux 2019-Q1 1 0 1 Additional data provided by IP   

2019-Q2 1 0 1 
 

1.7 Projet du PREFA 2019-Q2 0 830 -830 Correction from IP 

 

6.3.2. STRATEGIC OBJECTIVE 2 

Ind Project Period 
Curr. 
report 

Prev. 
report 

Diff Explanation 
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2.1 PARERBA - Enabel 2019-Q1 0 16 -16 Correction from IP   
2019-Q2 19 6 13 Additional data provided by IP 

2.1 bis AFIA SAVE 2018 0 6 -6 Correction from IP   
2019-Q1 0 13 -13 Correction from IP   
2019-Q2 3 0 3 Additional data provided by IP  

PARSE 2018 50 0 50 Additional data provided by IP  
RESILI(A)NT 2019-Q1 18 34 -16 Corrections to avoid double counting   

2019-Q2 53 76 -23 
 

 
Yellitaare 2018 400 193 207 Additional data provided by IP   

2019-Q1 20 0 20 Additional data provided by IP   
2019-Q2 0 227 -227 Correction from IP 

2.2 PRESEC 2018 2647 0 2647 Change in mapping from 2.9   
2019-Q1 2717 0 2717 

 

  
2019-Q2 4755 0 4755 

 

 
PRODECO 2019-Q1 288 270 18 Additional data provided by IP   

2019-Q2 288 266 22 Additional data provided by IP  
RESILI(A)NT 2018 154507 152671 1836 Change in quarter when the activity   

2019-Q1 22535 24371 -1836 was implemented   
2019-Q2 19785 15054 4731 Additional data provided by IP  

Shimodu 2019-Q1 523 0 523 Additional data provided by IP   
2019-Q2 67 0 67 

 

 
Yellitaare 2018 5128 6976 -1848 Correction from IP   

2019-Q1 1669 0 1669 Additional data provided by IP   
2019-Q2 589 3528 -2939 Correction from IP 

2.3 Projet résilience ACF 2018 141668 142850 -1182 Additional data disaggregation and data 
correction provided by IP   

2019-Q1 11123 11614 -491 Additional data disaggregation and data 
correction provided by IP   

2019-Q2 5000 4275 725 Additional data disaggregation and data 
correction provided by IP  

Yellitaare 2018 84335 33496 50839 Additional data provided by IP   
2019-Q1 41948 0 41948 Additional data provided by IP   
2019-Q2 42372 28229 14143 Additional data provided by IP 

2.4 PARERBA - Enabel 2018 507 861 -354 Correction from IP   
2019-Q1 452 2191 -1739 Correction from IP   
2019-Q2 683 0 683 Additional data provided by IP  

Shimodu 2019-Q1 0 600 -600 Correction from IP   
2019-Q2 417 600 -183 

 

 
Yellitaare 2018 1617 3893 -2276 Correction from IP   

2019-Q1 1831 2094 -263 Correction from IP   
2019-Q2 160 79 81 Additional data provided by IP 

2.5 RESILI(A)NT 2019-Q2 0 4 -4 Correction from IP  
Yellitaare 2019-Q2 0 21 -21 Correction from IP 

2.6 PARERBA - Enabel 2018 23 0 23 Additional data provided by IP   
2019-Q1 0 98 -98 Correction from IP  

PRESEC 2019-Q2 29 24 5 Additional data provided by IP  
PRODECO 2019-Q1 32 0 32 Additional data provided by IP   

2019-Q2 30 0 30 
 

 
Yellitaare 2018 0 100 -100 Correction from IP   

2019-Q1 104 0 104 Additional data provided by IP 

2.7 AFIA SAVE 2018 0 7134 -7134 Correction from IP   
2019-Q1 49375 52374 -2999 Correction from IP   
2019-Q2 29100 28100 1000 Additional data provided by IP  

RESILI(A)NT 2019-Q2 66869 67249 -380 Correction provided by IP  
Shimodu 2019-Q1 1718 3224 -1505 Correction provided by IP  
Yellitaare 2018 20821 22404 -1583 Correction from IP   

2019-Q2 0 20821 -20821 Correction from IP 

2.8 AFIA SAVE 2018 1 47 -46 Correction from IP   
2019-Q1 12 14 -2 Correction from IP   
2019-Q2 2 0 2 Additional data provided by IP  

HIMO 2018 87 205 -118 Change in mapping   
2019-Q1 27 29 -2 

 

 
PARERBA - Enabel 2018 2 0 2 Additional data provided by IP   

2019-Q1 30 14 16 Additional data provided by IP   
2019-Q2 0 38 -38 Correction from IP  

PARSE 2018 361 0 361 Additional data provided by IP  
Pôles ruraux 2018 411 0 411 Additional mapping 
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2019-Q2 444 0 444 

 

 
Projet du PREFA 2019-Q2 511 1311 -800 Correction to void double counting  
Projet résilience Oxfam 2019-Q1 80 0 80 

 

 
RESILI(A)NT 2019-Q2 1207 940 267 Additional data provided by IP  
Shimodu 2019-Q1 0 30 -30 Correction provided by IP   

2019-Q2 15 30 -15 
 

 
Yellitaare 2018 51 532 -481 Correction from IP   

2019-Q1 275 0 275 Additional data provided by IP   
2019-Q2 235 34 201 Additional data provided by IP 

2.9 PRESEC 2018 14508 17155 -2647 Change in mapping to 2.2   
2019-Q1 199 2916 -2717 

 

  
2019-Q2 350 5105 -4755 

 

 
Yellitaare 2018 2400 1170 1230 Additional data provided by IP   

2019-Q2 0 1330 -1330 Correction from IP 

 

6.3.3. STRATEGIC OBJECTIVE 3 

Ind Project Period 
Curr. 
report 

Prev. 
report 

Diff Explanation 

3.11 PARERBA - Enabel 2018 0 1 -1 Correction from IP   
2019-Q1 0 3 -3 Correction from IP   
2019-Q2 0 54 -54 Correction from IP  

Projet Séno 2019-Q2 0 1321 -1321 
 

3.2 AFIA SAVE 2018 1 144 -143 Correction from IP   
2019-Q1 405 308 97 Additional data provided by IP   
2019-Q2 66 0 66 Additional data provided by IP 

3.4 IOM JI BF 2018 854 136 718 Additional data provided by IP   
2019-Q1 108 102 6 Additional data provided by IP   
2019-Q2 167 142 25 Additional data provided by IP  

IOM JI Cameroon 2018 1744 0 1744 Additional data provided by IP   
2019-Q1 214 0 214 Additional data provided by IP   
2019-Q2 199 196 3 Additional data provided by IP  

IOM JI Chad 2018 48 9 39 Additional data provided by IP   
2019-Q1 22 9 13 Additional data provided by IP  

IOM JI Cote d'Ivoire 2018 2397 0 2397 Additional data provided by IP   
2019-Q1 143 0 143 Additional data provided by IP  

IOM JI Gambia 2018 1272 0 1272 Additional data provided by IP   
2019-Q1 20 0 20 Additional data provided by IP   
2019-Q2 148 76 72 Additional data provided by IP  

IOM JI Ghana 2018 438 0 438 Additional data provided by IP   
2019-Q1 18 0 18 Additional data provided by IP  

IOM JI Guinea Bissau 2018 223 0 223 Additional data provided by IP  
IOM JI Guinea Conakry 2018 6259 0 6259 Additional data provided by IP   

2019-Q1 108 0 108 Additional data provided by IP  
IOM JI Mali 2018 7644 1611 6033 Additional data provided by IP   

2019-Q1 479 394 85 Additional data provided by IP   
2019-Q2 1388 1132 256 Additional data provided by IP  

IOM JI Mauritania 2018 295 292 3 Additional data provided by IP   
2019-Q1 94 93 1 Additional data provided by IP  

IOM JI Niger SURENI 2018 21811 19489 2322 Additional data provided by IP   
2019-Q1 478 3631 -3153 Correction from IP   
2019-Q2 299 14 285 Additional data provided by IP  

IOM JI Nigeria 2018 5991 0 5991 Additional data provided by IP   
2019-Q1 1083 0 1083 Additional data provided by IP  

IOM JI Senegal 2018 1685 0 1685 Additional data provided by IP   
2019-Q1 15 0 15 Additional data provided by IP 

3.5 IOM JI BF 2019-Q1 316 158 158 Additional data provided by IP  
IOM JI Cameroon 2019-Q1 470 235 235 Additional data provided by IP  
IOM JI Gambia 2019-Q1 322 161 161 Additional data provided by IP  
IOM JI Guinea Conakry 2019-Q1 2240 1120 1120 Additional data provided by IP  
IOM JI Mauritania 2018 16 11 5 Additional data provided by IP   

2019-Q1 8 4 4 Additional data provided by IP  
IOM JI Senegal 2019-Q1 446 223 223 Additional data provided by IP 

3.6 AFIA SAVE 2018 15 5 10 Additional data provided by IP 
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2019-Q1 50 23 27 Additional data provided by IP   
2019-Q2 13 3 10 Additional data provided by IP 

3.7 AFIA SAVE 2018 65 616 -551 Correction from IP   
2019-Q1 687 71 616 Additional data provided by IP   
2019-Q2 51 45 6 Additional data provided by IP 

 

6.3.4. STRATEGIC OBJECTIVE 4 

Ind Project Period 
Curr. 
report 

Prev. 
report 

Diff Explanation 

4.2 AJUSEN Sécurité 2019-Q2 80 199 -119 Correction provided by IP  
CORIM 2018 33 42 -9 Correction from IP  
GAR-SI Burkina Faso 2019-Q2 0 150 -150 Correction to avoid double counting  
GAR-SI Mali 2019-Q2 0 120 -120 Correction to avoid double counting  
GAR-SI Niger 2019-Q2 0 134 -134 Correction to avoid double counting  
GAR-SI Senegal 2019-Q2 0 150 -150 Correction to avoid double counting 

4.2 bis AFIA SAVE 2018 1 0 1 Additional data provided by IP   
2019-Q1 3 2 1 Additional data provided by IP   
2019-Q2 1 0 1 Additional data provided by IP  

La voix des jeunes II 2019-Q2 0 13 -13 Correction to avoid double counting 

4.3 PARSE 2018 5347 0 5347 Additional data provided by IP   
2019-Q1 659 0 659 

 

  
2019-Q2 666 0 666 

 

 
PRODECO 2019-Q1 382 0 382 Additional data provided by IP   

2019-Q2 379 0 379 
 

4.6 GAR-SI Mali 2019-Q2 2 0 2 Additional data provided by IP  
RESILI(A)NT 2019-Q2 36 46 -10 Additional data provided by IP  
Yellitaare 2019-Q1 11 0 11 Correction from IP (change of quarter)   

2019-Q2 0 11 -11 Correction from IP (change of quarter) 

 

6.3.5. CROSS-CUTTING INDICATORS 

Ind Project Period 
Curr. 
report 

Prev. 
report 

Diff Explanation 

5.1 Yellitaare 2019-Q2 0 1 -1 Correction from IP 

5.2 AJUSEN Sécurité 2019-Q2 10 14 -4 Correction from IP  
CORIM 2018 10 8 2 Additional data provided by IP   

2019-Q1 4 2 2 Additional data provided by IP  
GAR-SI Mauritania 2019-Q1 1 0 1 Additional data provided by IP   

2019-Q2 1 0 1 
 

 
INTEGRA ITC 2019-Q2 0 1 -1 Correction from IP  
PARSE 2018 3 0 3 Additional data provided by IP  
RESILI(A)NT 2019-Q2 2 250 -248 Correction from IP 

5.3 AFIA SAVE 2018 0 2 -2 Correction from IP  
CORIM 2019-Q2 1 2 -1 Correction from IP  
INTEGRA ITC 2019-Q2 0 1 -1 Correction from IP 
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