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EXECUTIVE SUMMARY 
 
Introduction 
 
In response to the massive influx of asylum-seekers and refugees into Europe in 2014-2015 and 
the political concerns that this caused in a number of EU member states, a high-level international 
summit was convened in November 2015 in Valletta. This summit agreed the Joint Valletta Action 
Plan, which led, in turn, to the establishment of the EU Emergency Trust Fund for stability and 
addressing root causes of irregular migration and displaced persons in Africa (EUTF).  
 
With an original budget of about EUR 1.9 billion that by April 2020 had grown to about EUR 4.7 
billion, the EUTF was designed to “respond to the different dimensions of crisis situations by 
providing support jointly, flexibly and quickly”. It was to complement other development actions 
by the EU, member states, and other donors in the region. Since its inception, it has financed nearly 
600 interventions in 26 countries, organised in three “windows”: the Sahel and Lake Chad (SLC), 
Horn of Africa (HOA), and North of Africa (NOA). All funds are to be allocated by the end of 
2020.   
 
To address its mandate, the EUTF is designed around four Strategic Objectives (SOs):  

 SO-1: Greater economic and employment opportunities, especially for youth and women;  
 SO-2: Strengthened resilience of communities and the most vulnerable;  
 SO-3: Improved migration management in countries of origin, transit, and destination; and  
 SO-4: Improved governance and conflict prevention. 

 
Despite considerable time pressures to take action, EUTF governance were established to be 
inclusive and flexible. The EUTF Strategic Board consists of Directorates General of the 
European Commission, the European External Action Service, and donor representatives. EUTF 
partner countries join as observers as do regional/ sub-regional organizations such as the African 
Union, the Economic Community of West African States and the European Parliament. It meets 
at least once a year to set the strategic orientations of the Fund. Operational Committees 
(OpComs) for each window examine and approve the actual programmes, with a composition 
fairly similar to the Board. Small Secretariats for the Board and OpComs are responsible for the 
implementation of EUTF actions and keep in touch with the EU Delegations (EUDs) that manage 
the EUTF funded activities in their country.  
 
The Evaluation and Results Unit in the Commission’s Directorate-General for International 
Cooperation and Development contracted this mid-term evaluation (MTE) of the EUTF to:  
 

 “provide the relevant external co-operation services of the European Union and the wider 
public with an overall independent midterm assessment of the EUTF for Africa.  

 identify key lessons and to produce recommendations to improve current and inform future 
choices concerning EU strategic approaches and operationalization to support all aspects 
of stability and contribute to better migration management as well as addressing the root 
causes of instability, forced displacement and irregular migration.”  

 
The MTE identified nine Evaluation Questions (EQs) to address in order to assess EUTF 
performance to date. The main findings by EQ are presented below, followed by a summary of 
key conclusions and recommendations.  
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Key Findings - Answers to the Evaluation Questions 
 
EQ-1: To what extent do EUTF’s objectives and strategy address the situation of the target 
populations and the priorities of the target geographic areas regarding the flows of refugees, 
asylum seekers, IDPs and irregular migrants? 
 
The first two SOs have a clear focus on the needs of various categories of migrant (or potential 
migrant) and the communities from which they come. Interventions under these SOs appear to be 
benefiting the intended beneficiary groups. While the EUTF has not been able to dent the levels 
or causes of forced displacement, EUTF interventions have been able to mitigate consequences 
through interventions under SO-1 and SO-2. 
 
SO-3 and SO-4 concentrate on state functions and the capacity of the public sector to cope with 
the various migration flows. The attention to regularising trans-border moves has grown as a result 
of increasing security concerns or where countries of destination wish to reduce these inflows, 
both legitimate concerns of the state. However, increased focus on border controls may have 
negative effects on vulnerable groups that are dependent on cyclical or regional trans-border 
movements for household survival. Sustainable migration policy must balance the need to 
regularise migratory flows while, at the same time, providing alternatives to the release valve that 
migration provides to communities and households that are under pressure for survival. 
 
National ownership of the EUTF has increased over time, particularly as the EUTF became more 
context-sensitive and attentive to host communities. Since many EUTF activities take place in fast-
moving environments and address complex issues, there is a recognition of the need for flexibility 
and tailored responses.  
 
It is also noted that the second pillar of the Valletta Action Plan, which addresses legal migration 
and mobility from and between European and African countries, is hardly addressed by the EUTF. 
 
EQ-2: To what extent are the EUTF interventions coherent – internally and with other EU 
policies, strategies, and international commitments – and complementary with those of 
Member States, partner countries, and other development partners? 
 
The EUTF is very much part of EU’s overall support to a given country and thus aligned to the 
larger EU programme and to national policies. Cross-country coherence is less likely as 
implementation of a particular programme has to be appropriate to country context.  
 
The EUTF adds value particularly along two dimensions. Firstly, it addresses issues that the 
European Development Fund and the European Neighbourhood Instrument do not, but that are 
now recognised as important. Secondly, EUTF flexibility allows for new ways of programming 
that may be more relevant to the complex fast-moving environments that are being targeted. 
 
There is considerable formal and informal coordination in the field, with member state co-
financing of EUTF activities being the most notable. In addition, EUTF works closely with others 
on specific interventions such as budget support. EU Delegations work in very practical ways to 
ensure the coherence, complementarity and value-added of EUTF interventions, though in the 
early phase this was more difficult.  
 
EQ-3: To what extent is the EUTF delivering efficiently? 
 
The EUTF’s decision-making structure is inclusive although the voice of partner countries could 
be stronger. The EUTF allows fast processing of decisions and expedited contracting, though some 
projects have experienced significant implementation delays. 
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The structure and flexibility of the operational decision-making bodies with representatives from 
the wider stakeholder community is ensuring timely and effective decision making. The 
contribution made by field officers in the identification and preparation of programmes is 
especially important. 
 
EQ-4: How and to what extent has EUTF contributed to improve employability and 
economic opportunities of target populations? 
 
The EUTF has made modest contributions to increasing economic opportunities for target 
populations.  
 
A key challenge for EUTF has been addressing labour market demand weaknesses deriving from 
economic fragilities. For example, vocational training provided in remote areas has provided 
employable skills but there is limited evidence that beneficiaries have gained employment in the 
local labour market. In cases where projects support national education systems, the EUTF 
contributes to better capacity and governance in the vocational training sector. 
 
Generally, EUTF support to the private sector is weak although there have been some successes 
in promoting self-employment. Better business development services through national/local 
development agencies and business associations have yielded positive results. On the other hand, 
EUTF contributions to the investment and business climate that are relevant to target beneficiaries 
are limited. The diaspora has provided some investments but diaspora involvement may in fact 
encourage irregular migration since they are seen to do well abroad. 
 
EQ-5: Have EUTF interventions led to any immediate improvement in the resilience of 
communities and households? Have they created conditions that are likely to lead to 
increased resilience in the future? 
 
The overall finding is that EUTF resilience programmes have strengthened the capacity of basic 
service providers, improved rural livelihoods and built disaster preparedness at local level. 
However, expected impact on migration levels is modest. Sustainability is threatened by lack of 
government funding commitments and limited private sector involvement in service delivery. 
 
The EUTF has contributed to some improvements in the provision of basic social services to 
relevant target groups. The capacity of basic service providers to deliver such services is also being 
enhanced. Progress varies between projects, but there is evidence of improvements in the nutrition 
and health status of some target groups.  
 
The EUTF is contributing to improving livelihoods for target beneficiaries as a result of its 
crop/livestock productivity-enhancing interventions and to a lesser extent through promotion of 
new income generating activities.   
 
Local institutions and community structures have been strengthened in local and disaster risk 
reduction planning and some disaster risk management plans have been produced.   
 
EUTF resilience projects are quite well integrated with ongoing programmes in the areas of food 
and agriculture and broader economic development. The involvement of the Commission’s 
Directorate-General for Humanitarian Aid and Civil Protection ensures complementarity with 
emergency aid, though coordination is sometimes less positive. 
 
Capacity building, training, strengthening of community structures, equipment and improvement 
of facilities contribute significantly to the sustainability of the interventions. Sustainability is, 
however, adversely affected by lack of public funds for continued basic social service delivery and 
lack of private sector involvement in service delivery. 



 

 

7 Mid-term evaluation of the European Union Emergency Trust Fund for stability and addressing root causes of irregular 
migration and displaced persons in Africa 2015-2019 

EQ-6: How and to what extent has the EUTF contributed to improved migration 
management in partner countries? 
 
EUTF has promoted improved policies and practices as well as international coordination and 
cooperation in line with international norms and standards, migrant-centred, rights-based 
approaches. It has worked actively in Assisted Voluntary Return and Reintegration (AVRR) and 
Voluntary Humanitarian Return (VHR) but there is little evidence about the concrete results of 
these reintegration efforts.   
 
The EUTF has provided significant protection and direct assistance to Internally Displaced 
Persons, vulnerable migrants, and refugees, though protection services are sometimes slow. There 
is so far little evidence on the protection measures specifically targeted at victims of the trafficking 
of human beings (THB). 
 
Most SO-3 projects are concerned with urgent situations, and while capacity building and 
institution strengthening ensure some longer-term effects, the financial sustainability of these 
projects is realistically speaking not likely in the weak fiscal and institutional environments within 
which they are carried out. 
 
EQ-7: How and to what extent has EUTF contributed to improved internal security and 
border management and the fight against smuggling and trafficking networks? 
 
The EUTF has funded significant investments for strengthening border management, law 
enforcement and criminal justice, including capabilities to identify and disrupt criminal networks 
involved in smuggling of migrants (SOM) and trafficking of human beings, though evidence on 
results is so far limited.  
 
The EUTF is supporting activities aimed at improving operational border management across the 
three windows. These activities have a focus on state capacity for border security and are less 
concerned with legislation, procedures and methodologies. The long-term impact of these 
activities on the fight against smuggling and trafficking networks remains unclear. 
 
EQ-8: How and to what extent has EUTF contributed to improved prevention and 
management of conflict and the growth of radicalisation? 
 
The EUTF financed widespread and sometimes promising local capacity building to address and 
mitigate conflicts in specific locations. This was particularly evident in national and regional 
peace-building efforts especially in HOA, which often had a focus on strengthening local 
capacities and involving women and/or young people. While there is limited evidence so far on 
the long-term impact that this may have on local communities, over half a million participated in 
peace-building activities in HOA and SLC. 
 
The EUTF supports only a few programmes explicitly aimed at reducing radicalization and 
extremism, largely at community level through dialogue, education, mentoring, and social support. 
 
EQ-9: How and to what extent is EUTF support likely to contribute to the overall goal of 
reducing instability, forced displacement and irregular migration? 
 
The EUTF, as a short-term instrument, is not an appropriate vehicle for addressing root causes of 
major societal problems. But it has brought attention to the issues, mobilised resources to address 
them, and is producing important data and lessons learned that can be used in the design and 
management of future interventions. 
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National authorities and local administrations that have been receiving EUTF support are over 
time better informed and more open to addressing such problems. There is so far limited evidence 
that this has led to a concomitant shift in resource reallocations, though some EUTF initiatives are 
evidently receiving more public funding over time 
 
The EU and Member States are directing more resources towards the areas of EUTF concern, in 
particular migration, but it is not yet clear whether the support is more coherent or effective. 
 
Conclusions  
 
C-1: The EUTF focuses on some of the world’s most vulnerable groups. Although its full 
impact will not be known for some time, the EUTF has provided critically needed resources for 
improving migration management. It has supported a range of interventions that focus on some of 
the world’s most vulnerable groups subjected to forced displacement.  It has generated important 
lessons about the management of complex programmes in fragile environments and has 
established a comprehensive system for knowledge production and quality assurance in the area 
of migration. 
 
C-2: The EUTF, being a short-term emergency instrument, had too wide a mandate. The 
EUTF was established as a time-limited financing mechanism under the emergency trust fund 
provisions of the Financial Regulation of the EU. Despite its time-limited nature, it was tasked 
with addressing the root causes of some of the most intractable societal challenges that is faced by 
partner countries. In seeking to address these root causes, a complex portfolio of interventions was 
created on the basis of (mostly) local level knowledge and understanding rather than a more 
targeted strategic approach across the programme. On the one hand, this provided the EUTF with 
a great deal of flexibility to respond to specific local issues as they arose, a feature that is 
particularly important in fragile contexts. On the other hand, it created a portfolio of interventions 
that was not always internally coherent and did not always have clear exit strategies in mind. 
 
C-3: There are challenges in keeping results frameworks in sync with evolving needs in 
rapidly evolving situations. EUTF produced an early results framework and later a more rigorous 
indicator system for tracking progress. A devolution of responsibilities to the windows and 
OpComs for defining regional results frameworks led to regionally more appropriate focus. 
However, this results framework does not appear to have had a strong influence in the strategic 
direction of projects. In particular, a number of EU Delegations pointed to the lack of a 
programming framework as a challenge when they were deciding on allocations across the SOs 
and to specific interventions as it was not always clear how to connect important projects directly 
to the results frameworks. In this respect, there is a certain incongruity in a management system 
that, on the one hand, needed flexible programming processes to address rapidly evolving 
situations and, at the same time, was required to respond to a quite static set of results indicators.   
 
C-4: The information base for resource allocations in the EUTF slowly improved over time. 
The EUTF allocated significant resources for addressing irregular migration although the nature 
of the problem, or the most appropriate means for addressing it, was not well defined in the early 
stages. As experience was accumulated and more information gathered, the information base for 
EUTF interventions improved considerably. Nevertheless, data on the particular factors affecting 
levels of irregular migration remains limited. 
 
C-5: EUTF investment in complex situations resulting from fragility and conflict may yield 
important long-term returns. The EUTF has directed significant financial support to addressing 
complex situations resulting from fragility and conflict. Given the increasingly acute global 
problem of fragility, conflict and violence, this investment may yield important long-term returns. 
However, a more complete understanding of the contribution that the EUTF has made to reducing 
instability, forced displacement and irregular migration in these situations will become more 
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evident as the various projects mature. Nevertheless, and notwithstanding the emergency nature 
of the EUTF, a better analysis of the drivers of fragility, conflict and violence (FCV) could have 
provided a more consistent framework for both designing EUTF-funded interventions but also for 
streamlining its mandate more generally. The information that has been generated as a result of 
the EUTF should make such analysis easier in any future interventions that the EU may undertake 
in the area of FCV. 
 
C-6: The EUTF governance and management structure was flexible and efficient. It delivered 
fast decisions based on a strategic overview of the issues and knowledgeable and committed staff. 
Structurally, EUTF governance separated oversight (the Strategic Board) from operational 
decision-making functions (the three OpComs). This allowed fast processing of decisions and 
expedited contracting though some projects have still experienced implementation delays. 
Programming has become less hectic as it has matured, allowing for more careful vetting and 
approval of interventions. 
 

C-7: EUTF knowledge production and quality assurance are highly value-adding. The EUTF 
has generated vast quantities of new data through the Monitoring and Learning System (MLS), 
the Research and Evidence Facility (REF) and the Technical Cooperation Facility (TCF). These 
facilities have collectively increased the international knowledge base about complex development 
issues and help to ensure the transparency of EUTF activities. It is notable, however, that the three 
regions have availed themselves of these resources to different degrees. While some of this is due 
to the difference in framework conditions across the regions, there are still issues crossing regional 
boundaries that might have benefitted from more coherent knowledge production and sharing 

 
C-8: The EUTF has made modest contributions to increased economic opportunities and 
employment. Although employment creation remains one of the more intractable challenges for 
any economy, and especially for weak and fragile economies, the EUTF has managed to make 
modest contributions to increased economic opportunities and employment. The EUTF was most 
effective in this area when interventions were packaged in a way that engaged the private sector 
directly. These measures also worked better where there were more sophisticated labour markets 
and higher levels of labour demand. 
 
C-9: EUTF has ensured increased local and international attention to the migration issue. 
Important results have been achieved in building the capacity of national bodies responsible for 
migration management throughout the EUTF region and cross-border cooperation between these 
bodies has been an important development in some cases. However, the EUTF’s focus on irregular 
migration, combined with weak migration policy frameworks in partner countries, has undermined 
attempts to engage in effective dialogue on the larger migration challenges. 
 
Recommendations  
 
R-1: During the remaining implementation period, the EUTF should focus on generating further 
knowledge and understanding of its interventions and do this in a collaborative manner with other 
international bodies. To better capture outcomes and impacts, an ex-post evaluation should be 
conducted at least one year after all EUTF activities have been completed. 
 
R-2: The EU should consider programming all its interventions in a country or region within one 
common (analytical) framework 
 
R-3: The EU should have differentiated results framework structures depending on the 
development challenges in the partner country/region 
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R-4: The EU should strengthen the treatment of migration in its bilateral and regional programmes, 
ensuring that the entire Valletta Action agenda is covered. 
 
R-5: The EU should develop differentiated contracting and implementation regulations for FCV 
contexts 
 
R-6: The EU support to economic opportunities and employment creation should be embedded 
within larger market development efforts and private sector involvement  
 
R-7: The EU should provide “whole of community” resilience interventions particularly when 
addressing situations of natural resource fragility  
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1. INTRODUCTION AND BACKGROUND 
Addressing the migration crisis: The Valletta Action Plan. In 2014-2015, Europe experienced 
a sudden surge in asylum-seekers due to the conflicts in Syria, Afghanistan and parts of Africa. 
This came on top of continuous migratory pressures caused by population growth, climate change 
and stagnant local economies and led some EU member states (MS) to demand strong action to 
address an influx that was seen as overwhelming and politically destabilizing. In November 2015, 
a high-level international summit in Valletta, Malta, brought together countries of origin, transit, 
and destination of the migrants to discuss the challenges of migration and to create a common 
framework for addressing these challenges. This resulted in the Joint Valletta Action Plan1, and 
where 25 EU Member States, Norway, Switzerland and the European Commission signed the 
Constitutive Agreement for the EU Emergency Trust Fund for stability and addressing root causes 
of irregular migration and displaced persons in Africa, the EUTF2.   
 
EUTF Objectives: Addressing crises in a complex context. The EUTF was set up as an 
emergency instrument with a foreseen duration of five years and an original budget of about EUR 
1.9 billion. It was to “respond to the different dimensions of crisis situations by providing support 
jointly, flexibly and quickly”3. While the EUTF therefore came about in the context of a political 
crisis and hence was an urgent response, its objectives were in line with the European Agenda on 
Migration (EAM) published six months earlier4. It was to complement other actions by the EU, 
MS and other donors in the region, with interventions in 26 countries across the three regions of 
the Sahel and Lake Chad (SLC), Horn of Africa (HOA), and North of Africa (NOA), referred to 
as “windows”. The markedly different political, economic and social problems that were present 
in each of these regions could be tackled by the flexible nature of the new Fund. The EUTF became 
operational in 2016 and all funds were to be allocated by 31 December 2020.   
 
The mid-term evaluation: Accountability and lessons learned. The Evaluation and Results Unit 
of the Directorate-General for International Cooperation and Development (DEVCO) of the 
European Commission (EC) contracted this mid-term evaluation (MTE) of the EUTF in February 
2019. The Terms of Reference (ToR) note that “the general purpose of this evaluation is:  
 

 to provide the relevant external co-operation services of the European Union and the wider 
public with an overall independent mid-term assessment of the EUTF for Africa.  

 to identify key lessons and to produce recommendations to improve current and inform 
future choices concerning EU strategic approaches and operationalization to support all 
aspects of stability and contribute to better migration management as well as addressing the 
root causes of instability, forced displacement and irregular migration.”  

 
1.1 Designing the EUTF  
 
Addressing structural issues: A complex agenda. The EUTF is to address root causes of three 
structural problems: instability, forced displacement, irregular migration. It is to provide an 
integrated response that has migration, stability/security and development as core concerns. Article 
2.1 of the Constitutive Agreement states that: “The overall objective and purpose of this Trust 
Fund shall be to address the crises in the regions Sahel and the Lake Chad, the Horn of Africa, 
and the North of Africa. It will support all aspects of stability and contribute to better migration 
management as well as addressing the root causes of destabilisation, forced displacement and 

                                                
1  https://www.consilium.europa.eu/media/21839/action_plan_en.pdf.  
2 Agreement establishing the European Union Emergency Trust Fund for Stability and Addressing Root Causes of Irregular Migration and 
Displaced Persons in Africa: https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/original_constitutive_agreement_en_with_signatures.pdf     
3 Strategic orientation document: the European Union Emergency Trust Fund for Stability and Addressing Root Causes of Irregular Migration and 
Displaced Persons in Africa: https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/strategic_document_eutf_africa_1.pdf   
4 European Commission. 2015. European agenda on migration: https://ec.europa.eu/home-affairs/what-we-do/policies/european-agenda-
migration_en 
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irregular migration, in particular by promoting resilience, economic and equal opportunities, 
security and development and addressing human rights abuses”. 
 
Operationalising the EUTF: Addressing Strategic Objectives. To address this agenda, the 
EUTF is designed around four Strategic Objectives (SOs): 

 SO-1: Improved economic and employment opportunities through establishing inclusive 
economic programmes, especially for youth and women, with a focus on vocational training 
and creation of micro- and small enterprises, and support to returnees after their return. 

 SO-2: Strengthened resilience5 of communities and in particular the most vulnerable as well 
as refugees and displaced people in terms of food security, basic services for local 
populations, as well as environmental sustainability. 

 SO-3: Improved migration management in countries of origin, transit, and destination, 
including protection of migrants and refugees, support to national and regional strategies on 
migration management, containing and preventing irregular migration and fight against 
trafficking of human beings (THB), smuggling of migrants and other related crimes, 
promoting effective return and readmission, international protection and asylum, legal 
migration and mobility, and enhancing synergies between migration and development. 

 SO-4: Improving good governance6, promoting conflict prevention and reduction of forced 
displacement and irregular migration, addressing human rights abuses and enforcing the rule 
of law, including capacity building in support of security and development including border 
management, and contribute to prevent and counter radicalisation and extremism. 

 
The NOA region falls under the Directorate-General for Neighbourhood and Enlargement 
Negotiations (DG NEAR), leading the EUTF in this window to have a somewhat different 
structure. It has a particular focus on SO-3 but includes five strategic sub-objectives (section 2.3):  

 Foster rights-based migration governance systems in the region. 
 Increase mutually beneficial legal migration and mobility. 
 Strengthen protection and resilience of those in need. 
 Foster more inclusive social and economic environment and stability in the region. 
 Mitigate vulnerabilities arising from irregular migration and combat irregular migration. 

 
Towards the end of the period: Increased focus. Since all EUTF funding is to be allocated by 
the end of 2020 – though activities on the ground may continue until the end of 2024 – the EUTF 
Strategic Board, at its 4th Meeting in April 2018, decided that subsequent approvals should 
primarily address six issues: 

 Return and reintegration. 
 Refugee management (Comprehensive Refugee Response Framework, CRRF). 
 Completing progress on the securitisation of documents and civil registry. 
 Anti-trafficking measures. 
 Stabilization efforts in Somalia, Sudan, South Sudan, and the Sahel if resources are available. 
 Migration dialogues (Gambia, Ethiopia, etc.). 
 
 

                                                
5 The 2012 Commission Communication defines resilience as "the ability of an individual, a household, a community, a country or a region to 
withstand, adapt and quickly recover from stresses and shocks". The EU global strategy takes the concept further. It speaks of resilience as "a 
broad concept encompassing all individuals and the whole of society" that features "democracy, trust in institutions and sustainable development, 
and the capacity to reform". (European Commission - Fact Sheet, Joint Communication on "A Strategic Approach to Resilience in the EU's External 
Action”, 2017:http://europa.eu/rapid/press-release_MEMO-17-1555_en.html  
6 While there is no official definition of ‘good governance’, the concept is generally used about the social contract between authorities and the 
populations and with the following characteristics: Rule of Law, Participation including involving civil society; equal opportunities for all 
stakeholder groups to participate in and benefit from development processes; openness and transparency; responsiveness to the needs of the 
population; effective and efficient use of resources; predictability; strategic vision and leadership to implement it; coherence, including policy 
alignment; and legitimacy and accountability. 
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1.2 The Crisis Elements 
 
Instability: Vague concept, clear reality. While there is no universally accepted definition of 
“instability”, there is a multitude of indices and metrics applied for stability and/or fragility. The 
EU refers to the OECD definition of a “fragile state or region” as one that has “weak capacity to 
carry out basic governance functions and lacks the ability to develop mutually constructive 
relations with society”7. In general, crisis and instability refer to a serious disruption of the 
functioning of a community or a society involving widespread human, material, economic or 
environmental losses or impacts. Crisis and instability are particularly characterised by an inability 
of that community or society to cope using its own resources. Large parts of Africa have been 
affected by many of the key manifestations of instability in recent decades, where armed conflict 
is of particular concern. Data from the Uppsala Conflict Data Program8 and other sources show 
that armed conflict peaked in 1990/91, declined to 2005/6, remained relatively stable until 2010/11 
before increasing again.  
 
Instability: Complex sources. The reasons for the increase in conflict levels are several. Anti-
government sentiment has increased9 for a host of reasons: perceived increases in corruption, lack 
of government services to aggrieved groups, local conflicts where the state may be siding with one 
particular group or withdrawing from its usual arbitration role. Elections are not always seen as 
free and fair, leading to resentment among those who feel their voice has not been heard.10 There 
has been an increase in the availability of arms11, a hardening of opinions and views, and high 
unemployment among young men makes for fertile recruitment grounds for groups willing to take 
up arms. This in itself makes it more difficult for government services to reach contested areas, 
further exacerbating feelings of marginalisation and lack of trust in central authorities.  
 
Irregular migration: Decreasing over time. The International Organization for Migration 
(IOM) defines irregular migration as a “movement that takes place outside the regulatory norms 
of the sending, transit and receiving country”12. According to the IOM, a migrant in an irregular 
situation may (i) enter the country irregularly, for instance with false documents or without 
crossing at an official border crossing point; (ii) reside in the country irregularly, for instance in 
violation of the terms of an entry visa/residence permit; (iii) be employed in the country irregularly, 
for instance may have the right to reside but not to take up paid employment in the country. 
Irregular migrants therefore aim to avoid detection, though data reliability is improving. Table 1.1 
shows that while forcibly displaced and refugees within Africa is growing, irregular migration to 
Europe from the three EUTF regions in Africa has fallen by 80% from its peak in 2016. The fall 
in the number of irregular migrants from SLC and HOA is particularly sharp as the Libya route 
has largely been closed, while the Western Mediterranean is currently the most active. This has 
also meant fewer recorded deaths among those trying to reach Europe, going from the peak of 
5,143 in 2016 to under 1,900 in 201913 - still a tragically high number. 
    
  

                                                
7 European Commission. Resilience, peace and security: https://ec.europa.eu/international-partnerships/topics/resilience-peace-and-security_en  
8  Uppsala Conflict Data Program, Department of Peace and Conflict Research. Number of conflicts 1975-2017:https://ucdp.uu.se/ 
9 Economist Intelligence Unit (2016) Citizens frustrations will fuel political risks in 2017. 
10 Cilliers, J. 2016. The future of democracy in Africa.: https://issafrica.org/research/papers/the-future-of-democracy-in-africa  
11  Muggah and Sang (2013)  The enemy within: rethinking arms availability in sub-Saharan Africa, in Conflict Security and Development 
13(4) · September 2013 
12 IOM. Key migration term: https://www.iom.int/key-migration-terms  
13 IOM (2020): https://migration.iom.int/europe?type=arrivals   
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Table 1.1: Forcibly displaced and irregular migrants, 2014-2019 

Category 2014 2015 2016 2017 2018 2019 

Displaced due to conflict a 12,113,500 11,887,200 11,595,000 11,361,200 18,024,700 n.a. 

Refugees from the 3 regions b 3,346,273 3,596,015 4,259,927 5,327,976 5,283,261 n.a. 

Irregular migrants to Europe, SLC c 42,601 65,297 114,814 77,795 43,116 7,564 

Irregular migrants to Europe, HOA c  46,536 70,875 42,850 17,989 7,788 5,627 

Irregular migrants to Europe, NOA c 10,717 21,615 19,410 27,884 26,127 16,483 

Irregular migrants to Europe, total 99,854 157,787 177,074 123,668 77,031 29,674 

(a): IDMC – IOM data https://www.internal-displacement.org/database 
(b): UNHCR data https://data.worldbank.org/indicator/SM.POP.REFG.OR 
(c): FRONTEX data: https://gmdac.iom.int/research-database/frontex-trends-and-routes. Figures for 2019 cover January through November 
– December data not yet available. 

 
Forced Displacement: A broad category. The EU uses the broad term “forced displacement” to 
refer to groups of people forced to leave their homes “because of conflict, violence, human rights 
violations, persecution, and natural disasters”14. The term is applied to diverse categories of 
persons which may include refugees, asylum seekers, returnees, and internally displaced people 
(IDPs). IDPs are defined normatively, and recognized under the African Union’s Kampala 
Convention15 as “persons or groups of persons who have been forced or obliged to flee or to leave 
their homes or places of habitual residence, in particular as a result of, or in order to, avoid the 
effects of armed conflict, situations of generalized violence, violations of human rights or natural 
or human-made disasters, and who have not crossed an internationally recognized state border” 

16. Since IDPs do not cross borders, they are not eligible for protection under international refugee 
law, though the UNHCR may be given lead responsibility for protection of certain IDPs.  
 
Of course, the nature of irregular migration is such that a proper understanding of patterns, trends, 
causes and consequences of various migratory flows takes a considerable effort in time and 
resources. Tracking the destiny of displaced persons for example, and understanding their specific 
needs, is a huge challenge. Yet this is necessary in order for management teams in the respective 
windows to allocate resources to those activities that are likely to have the greatest positive impact.   
 
1.3 Migration as Problem and Solution 
 
Migration: Seeking a better life situation. People move to improve their life situation – either 
because they have to or because they seek better opportunities. Major “push” factors include when 
the local resource base no longer appears able to sustain livelihoods or conflicts physically threaten 
the family. The main “pull” factor is the hope or expectation that in the movement to a different 
location will bring an improvement in overall quality of life. (Figure 1.1). Yet the decision to move 
is normally not easy. In the site of origin, individuals and households belong to a community and 
are part of economic and social networks that provide critical social safety nets and community 
resilience. Physical assets such as homes and investments in land may be lost, acquired knowledge 
about local production is less applicable elsewhere, informal rights and understanding of power 
and decision making may no longer be valid. At the destination point, recent arrivals typically end 
up at the bottom of the pecking order when it comes to rights, access to resources and markets. 
Recent arrivals are often exploited, without protection, and thus face high transaction costs when 
trying to establish a new life, where the most-at-risk are typically women and children/youth.  
 

                                                
14 ECHO Fact sheet: Forced displacement. http://ec.europa.eu/echo/what-we-do/humanitarian-aid/refugees-and-internally-displaced-persons_en   
15 The African Union (2009), Convention for the Protection and Assistance of Internally Displaced Persons in Africa (Kampala Convention) 
https://au.int/sites/default/files/treaties/36846-treaty-kampala_convention.pdf 
16 OCHA 2001, Guiding Principles on Internal Displacement’. https://www.internal-displacement.org/internal-displacement/guiding-principles-
on-internal-displacement   
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Voluntary versus forced and legal versus irregular migration. Voluntary migration is often 
based on an assessment of whether expected gains from movement are likely to exceed expected 
costs. Involuntary migration/displacement is about avoiding unacceptable costs of remaining, and 
often without knowledge of options available. Figure 1.1 lists factors considered central to 
migration decisions but may underplay social capital losses when moving (“Stay” factors) and the 
risks of exploitation and THB when moving to a new location (“Stay away” factors)17. The final 
decision is thus a risk-weighted consideration of incentives and disincentives, where trusted 
information networks and contacts in the desired destination appear key.  
 
The largest migration movements are voluntary. Much of the voluntary migration in recent decades 
has been a large rural to urban exodus, with the result that over 75% of the world’s 7.8 billion 
inhabitants now live in urban areas18. But at the same time, forced migrations have also increased 
due to conflicts19, natural disasters and longer-term natural resource depletion, where climate 
change is an increasingly important factor20. Drivers of migration can thus largely be divided in 
two: Voluntary migration is based on a desire for a better life situation at the point of destination 
(“pull”), while involuntary migration/forced displacement is imposed by external factors 
(“push”)21. Most migrants follow regulated or legal migration pathways, though some opt for 
irregular migration, despite its higher costs and risks. Irregular migrants may originate from either 
the economic or displacement streams, so there do not appear to be distinct “root causes” of 
irregular migration as such (Box 1.1)22. 
 
Figure 1.1: Factors influencing migration decisions 

 
Source: Bodvarsson & Van den Berg (2013), The Economics of Immigration: Theory and Policy, Second edition, Dordrect, Springer, New York.  
  

                                                
17  While Figure1 is considered a simplistic representation of a complex reality, it seems to capture the main factors that should be included in the 
analysis required for this MTE, has been found to be helpful and thus is used in this study. 
18  See the EU’s Joint Research Centre Atlas of the Human Planet 2019, launched February 2020: https://ec.europa.eu/jrc/en/publication/eur-
scientific-and-technical-research-reports/atlas-human-planet-2019. While urbanisation rates are lower in Africa, they are rapidly increasing. 
19 The World Bank’s “World Bank Support in Situations Involving Conflict-Induced Displacement” (June 2019) notes that at end 2017, 68.5 million 
are forcibly displaced due to conflict, of which 40 million are IDPs, 25 million refugees and 3 million asylum seekers.  
https://ieg.worldbankgroup.org/evaluations/forced-displacement  
20 In 2018 about 17.2 million people in 148 countries left their homes due to natural disasters, according to IOM. “Climate change refugees” 
numbers do not exist, but climate trends may suddenly make livelihoods untenable. There is agreement that climate change is increasingly a driver 
of natural disasters: https://www.un.org/sustainabledevelopment/blog/2019/06/lets-talk-about-climate-migrants-not-climate-refugees/  
21  Migali and Scipioni, “A Global Analysis of Intentions to Migrate”, EU/Joint Research Centre Technical Reports, 2018  
22 A succinct presentation of current knowledge on migration drivers was presented to a EUTF workshop in Brussels 4 July 2019 by Sona 
Kalantaryan of the Knowledge Centre on Migration and Demography of the EU’s Joint Research Centre 
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Box 1.1 Regular versus Irregular Migration 
“There are no migrants who decide to emigrate regularly and migrants who decide to emigrate irregularly: there are 
no root causes of regular migration on the one hand, and root causes of irregular migration on the other [our 
emphasis]. At the start, there is a plan to migrate and a decision to leave, and it is only during the implementation of 
this migratory project that the migration may possibly become irregular. It is therefore external factors - external to 
the migrants themselves and to the reasons for their emigration - which create the irregularity during certain steps or 
during the entirety of their migration route towards the destination country. Provided that the relevant question is that 
of the “causes”, we support the need to free ourselves from the term “irregular” and to treat the “causes” without 
differentiating between regular and irregular migrations”. 
 
Source: Bacon and Robin (2018): “State of the Art: The root causes of irregular migration in the region of the Rabat Process”. 
ICMPD, May, p. 12. 

 
The EUTF: Focus on the structural causes of migration. While the decision to enter an irregular 
migration stream is thus a function of both structural and individual factors, the EUTF focuses on 
influencing the structural factors directly, and the personal choice factors more indirectly 
(affecting the incentive environment – the perceived weight of “push”, “pull”, “stay” and “stay 
away” factors).  
 
As a programme addressing root causes, the EUTF has obvious links to the general support the 
EU is providing to partner countries for their general economic and social development. The 
effects of EU assistance on migration are complicated, as one meta-analysis points out: “studies 
have found little systematic deterrent effect of economic growth on emigration until poor countries 
reach roughly USD 8,000–10,000 GDP/capita.”23 This means that emigration will be expected to 
increase as countries emerge from extreme poverty and move towards middle-income status. The 
study concludes by noting that, “It is now clear that emigration rates in middle-income countries 
are typically much higher than in poor countries … Additional disposable income causes many 
poor families to invest it in more migration. Overall development – better incomes, health, and 
education – is, in fact, strongly associated with rising emigration” (op. cit., p. 675).  
 
The same study goes on to state that active labour market policies trying to address youth 
unemployment largely fail: “these policies [are] generally far less effective than policymakers, 
program participants, and economists typically expect.” The least successful programs have 
focused on job training and matching; the most successful programs have assisted firms in 
overcoming regulatory barriers to hiring and have assisted workers in leaving geographic areas 
where employment is scarce for more promising destinations (op.cit., p. 673). The findings of the 
Clemens and Postel study are supported by a recent study for Sweden’s Expert Group for Aid, 
EBA24.  
 
Aid and root causes of instability: Limited results. The literature similarly questions the effects 
of donor interventions to address instability: “The evidence for a violence-dampening effect of aid 
in conflict zones is not strong. Aid in conflict zones is more likely to exacerbate violence than to 
dampen violence. A violence-dampening effect of aid appears to be conditional on a relatively 
secure environment for aid projects to be implemented.” (op.cit., p. 674). But the environment for 
aid in these situations is, by definition, not relatively secure. A recent evaluation of the World 
Bank’s support for conflict-induced displacement therefore focuses on the application of such 
insights for identifying appropriate interventions in conflict-affected areas25.  
 

                                                
23 Clemens and Postel (2018): “Deterring Emigration with Foreign Aid: An Overview of Evidence from Low-Income Countries”. Population and 

Development Review 44:4 pp. 667-693, December. 
24 Robert E Lucas (2019): “Migration and Development: The Role for Development Aid”, EBA Research Overview 2019:5. 
25 World Bank/Independent Evaluation Group (2019): “World Bank Group Support in Situations Involving Conflict-Induced Displacement”, 
Washington DC, June, pp. xiii-xiv. 
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Irregular migration: Addressing incentives. Information campaigns present the costs, dangers 
and difficult situations irregular migrants are likely to face in Europe, based on notions that 
“communication… offers a high return on investment relative to other migration management and 
protection measures. Where implemented properly, they also offer a non-coercive, rights-
compatible approach to migration management”26. The value of such campaigns is questioned, 
however: Nigeria accounts for the single largest number of irregular African migrants to Europe, 
but fully half come from one particular region. This has roots back to the 1980s and has by now 
turned into a complex network that provides would-be migrants an information-rich and thus risk-
managed access to Europe27. A number of such networks exist with nodes in Europe and Africa, 
providing would-be migrants with personal and trusted sources of information that public 
campaigns have difficulties challenging in terms of credibility and thus effect28.  
 
This picture is enriched by the recent UNDP study, Scaling Fences29, where over 3,000 irregular 
African migrants in 13 European countries from 43 African countries were surveyed. This 
emphasizes the lack of hope that most feel regarding their future in their home countries due to 
economic but also political factors: they see their societies as favouring an elite. Because of this, 
only 2% said that greater awareness of the risks of the irregular migration would have caused them 
to stay at home: “Irregular migration… , for those interviewed, is an investment in a better future…  
enabling a radical rejection of the constraining circumstances at home in order to scale …. fences 
to personal fulfilment and better opportunities” (op. cit., p. 5). This latter observation is in line 
with a study of who chooses to migrate, noting that it is the better educated and those with more 
resources who actually become irregular migrants30.  
 
1.4 EUTF Structure  
 
EUTF: Designing an inclusive and flexible mechanism. The Constitutive Agreement 
establishes the EUTF Governance structure31: 

 The EUTF Strategic Board meets at least once a year and is mandated to set the strategic 
orientations and guidelines for the Fund. It is chaired by DG DEVCO in close cooperation 
with DG NEAR and the European External Action Service (EEAS) and other Commission 
services such as DG HOME and DG ECHO. It is composed of representatives of the donors 
(EU MS plus Norway and Switzerland). Those that have contributed at least EUR 3 million 
are given voting rights. EUTF partner country representatives meet as observers, as do 
regional/ sub-regional organizations such as the African Union (AU) and ECOWAS.  As of 
2017, the European Parliament has also participated as an observer. Some implementing 
partners such as the International Organization for Migration (IOM) may be invited to attend 
meetings as technical partners.  
 

 The EUTF Operational Committee (OpCom) is organized by window to examine and 
approve the respective programmes. The OpCom consists of the Commission, the EEAS and 
the MS and other donors that have contributed at least EUR 3 million. Other donors, partner 
countries and their regional organisations may attend meetings as observers. 

 

                                                
26 Optimity Advisors & SEEFAR (2017), “How West African migrants engaged with migration information en-route to Europe”. September, p. 6. 
27 Beber and Scacco (2018), “Can the provision of information or economic benefits prevent irregular migration?” WZB Berlin Social Science 
Center, May.  
28 EU Joint Research Centre/Science for Policy Report (2018), “International Migration Drivers: A quantitative assessment of the structural factors 
shaping migration”, Technical Report 112622. 
29 UNDP (2019), “Scaling Fences: Voices of Irregular African Migrants to Europe”. New York, October. 
30 Migali and Scipioni (2018), “A global analysis of intentions to migrate”, EU Joint Research Centre, Technical Report 111207. 
31 Agreement establishing the European Union Emergency Trust Fund for Stability and Addressing Root Causes of Irregular Migration and 
Displaced Persons in Africa, and its internal rules: 
https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/constitutive_agreement_en_plus_signatures_to_date_1.pdf 
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 EUTF Secretariat: Dedicated TF managers and secretariats support the EUTF processes in 
Brussels. Their role includes overseeing implementation and information management, with 
an EUTF Coordination Unit at the apex of this structure to ensure cross-window and overall 
programme management. Secretariat size varies by window, with NOA having fewer staff 
(Figure 1.2). Most EUTF programmes are managed directly in the field by the EU 
Delegations (EUDs), where some EUD staff have been contracted directly by the EUTF, 
normally to address technical fields that, until then, had not been part of the EU aid portfolio.  
 

Figure 1.2: Governance Structure of the EUTF for Africa 

 
 
1.5 EUTF within EU cooperation  
 
EUTF: An innovative and necessary instrument? The EUTF was established because there was 
a realisation that existing instruments could not handle the Valletta Action Plan issues well enough. 
There was a particular need to improve the EU and MS cooperation in these fields while 
strengthening the dialogue with partner countries, so the EUTF was to address a series of emergent 
issues: 
 Addressing migration and forced displacement in a systematic way: The key concern was 

to quickly mobilise significant resources to address the problems of large-scale migration/ 
forced displacement across the entire region, reaching intended beneficiary groups that often 
were in difficult-to-access areas and who had received minimal political attention and support. 
  

 The humanitarian-development nexus: In a situation of fragility and massive population 
dislocations there is a need to link humanitarian assistance and development cooperation, so 
as to build resilience, stability and improved livelihoods. Humanitarian aid has time limits for 
its support yet emergency situations like recurring droughts require longer-term support. The 
existing separation between humanitarian interventions and development cooperation makes 
it more difficult to produce a coherent but rapid response in a complex setting. The EUTF was 
to address this gap. 

 
 Working with the state and civil society: While DEVCO and NEAR largely work with public 

sector organisations, ECHO works more with non-state actors to reach vulnerable groups in 
crisis. The migration crisis has forced large groups to move to areas where the state should 
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take responsibility, such as urban/peri-urban areas, so humanitarian aid should be coordinated 
with the public sector. At the same time, assisting vulnerable groups in marginal areas/fragile 
states may require longer-term support that the state is not able to provide independently of 
non-state actors. Delivering a programme that combines short and medium-term support under 
difficult circumstances meant that the EUTF has to be able to engage both public and non-state 
actors as appropriate. 

 
 Innovation, risk-taking and monitoring: The EUTF was set up with a number of 

distinguishing functional characteristics. It was to have faster decision-making processes, an 
ability to contract directly while operating in high-risk areas. It was also designed to generate 
more monitoring information faster and to make it more easily accessible.  

 
 The SLC-HOA  NOA link: While SLC and HOA windows fall under the purview of 

DEVCO, NOA is part of DG NEAR’s remit. The relations between the EU and the respective 
partner countries are regulated by different agreements and priorities, meaning that the 
responses to the migration concerns may differ. The EUTF is to ensure that responses to the 
larger migration picture is coherent, comprehensive and consistent.  

 
 Adding the security dimension: In addition to regular migration policies, the EUTF is to 

assist partner countries to manage irregular border crossings, smuggling of migrants and THB 
while respecting the human rights of people on the move. DG HOME provides assistance and 
advisory services to support police, border services, the judiciary and other rule of law bodies. 
The security dimension therefore became part of the EUTF universe. 

 
 Working with marginalized groups in marginal areas: Public funding tends to go to areas 

and groups that show the most promise of high payoff. Entire regions and population groups 
may therefore not receive much in the form of public resources, yet these may be areas and 
groups that are vulnerable to migration decisions. EUTF, as an instrument that can complement 
the NIP and assist where humanitarian aid is not required, became important, especially for 
reaching vulnerable groups among the various migrant populations. 
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2. THE EU TRUST FUND FOR AFRICA 
 
EUTF: A EUR 4.7 billion trust fund. At the time of the evaluation, the EUTF had mobilised 
about EUR 4.7 billion and signed nearly 600 projects across the 26 countries and three regions 
(see Annex E)32. While the three OpComs approve Decisions (programmes), the actual contracts 
are for specific projects signed with implementation partners (IPs) with specific results 
frameworks and risk analyses defined and agreed. The IPs may themselves have sub-contracted 
parts of the project to other parties such as local CSOs or public agencies. These projects and the 
external quality assurance instruments – Results-Oriented Monitoring (ROM) reports, Monitoring 
and Learning System (MLS) reports, project evaluations, Research and Evidence Facility (REF) 
studies – constitute the EUTF universe considered for this Mid-Term Evaluation.  
 
2.1 The EUTF Financing  
 
EUTF Funding: Largely EU. Table 2.1 shows the various EU sources of EUTF funding which 
represents nearly 90% of total EUTF funding. The EDF funds indicated in the Table are 
unallocated surplus from the EDF-11 programme, so the availability of these funds at a time of 
urgent need was serendipitous.  
 
Table 2.1 Contributions from EDF and EU budget (in EUR million) 

Source of funding Funding provided 
European Development Fund – EDF (DG DEVCO)   3,149.3 

Development Cooperation instrument – DCI (DG DEVCO) 352.5 

European Neighbourhood instrument – ENI (DG NEAR) 424.0 

Asylum, Migration and Integration Fund – AMIF (DG HOME)  130.0 

DG ECHO  50.0 

Total EU Contribution  4,105.8 
Source: EUTF reporting system33, up to date 1 April 2020 

EUTF as trust fund: Limited external funding. An original aspiration was that EUTF would 
mobilize external funding, so the EU financing was in part to function as “start-up” capital. This 
ambition has gone unfulfilled. Two MS – Italy and Germany – have provided nearly 60% of the 
additional funding. Financing from outside the EU has been limited to minor contributions from 
Norway and Switzerland, together providing about 0.5% of the total trust fund. This contrasts with 
non-EU trust funds, where the administrator of the fund generally does not provide funding but 
rather takes on the fiduciary and management responsibilities34. A further EUR 187.3 million is 
provided in the form of co-financing for particular projects, 80% of this from France, Germany 
and UNHCR 
 
Table 2.2 EUTF contributions over EUR 1 mill, pledged and received (in EUR million) 

 Contributions pledged  Contributions received 
Austria 8.0 8.0 

Belgium 12.0 12.0 

Czech Republic 10.4 10.4 

Denmark 50.2 42.2 

Estonia 1.8 1.8 

                                                
32   It should be noted that this includes a large number of non-operational projects such as some studies and evaluations.  
33 European Commission. https://ec.europa.eu/trustfundforafrica/content/trust-fund-financials_en 
34 This goes for all funds administered by the World Bank, such as the USD 11 billion Afghanistan Reconstruction Trust Fund, or the funds 
administered by the UNDP through its UN Multi-Partner Trust Fund Office,  www.unmptfo.org. The large international multi-partner funds set up 
to address global public goods, like the Global Alliance for Vaccines and Immunization, GAVI, and the Global Fund to fight Aid, Tuberculosis 
and Malaria, GFATM (often referred to as “the Global Fund”) and others have independent boards and all external financing.  
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 Contributions pledged  Contributions received 
Finland 7.5 7.5 

France 9.0 9.0 

Germany 225.0 225.0 

Hungary 9.5 9.5 

Ireland 15.8 13.5 

Italy 123.0 123.0 

Luxembourg 4.1 4.1 

Netherlands 26.4 26.4 

Norway  21.3 21.3 

Poland 10.6 10.6 

Portugal 5.0 5.0 

Slovakia 10.4 10.4 

Spain 9.0 9.0 

Sweden 11.8 8.9 

Switzerland 4.1 4.1 

United Kingdom 13.5 11.9 

Total external contribution 591.2 576.4 
Source: EUTF reporting system35, up to date 1 April 2020. Countries that contributed under EUR 1 mill: Bulgaria, Croatia, Cyprus, 
Greece, Latvia, Lithuania, Malta, Romania, Slovenia.  

 
2.2 The EUTF Portfolio 
 
The EUTF: A complex portfolio. In March 2020, 223 programmes had been approved for a total 
of nearly EUR 4.5 billion with 600 contracts (projects) for a total of nearly EUR 3.6 billion signed. 
Of the programmes approved, 101 were in the SLC for just over EUR 2 billion; 87 in HOA for a 
little over EUR 1.6 billion and 31 in NOA for just over EUR 800 million. 
 
Figure 2.1: Approved amounts per window, March 2020 (in EUR million) 

 
Source: https://ec.europa.eu/trustfundforafrica/content/trust-fund-financials_en. 
* including contributions to cross-window programmes 

 

EUTF Funding: Fairly equal across Strategic Objectives. The programmes are largely 
dedicated to one of the four SOs. As of March 2020, SO-3 Improving Migration Management has 
received the most with EUR 1,426 million, largely because NOA defines its entire programme as 
SO-3 (section 2.3). SO-2 Strengthening Resilience has received EUR 1,110 million, SO-4 
Improved Governance EUR 947 million and SO-1 Greater Economic and Employment 
Opportunities EUR 904 million36.  
 

                                                
35 https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/table_i_2.pdf 
36 EUR 71 million are dedicated to other/cross-cutting priorities, such as Research and Evidence Facility for the Sahel and Lake Chad Region and 
the North of Africa (T05-EUTF-REG-REG-01), the Monitoring and Learning System for the EUTF Sahel and Lake Chad (T05-EUTF-SAH-REG-
17),  and the Facilite de cooperation technique (T05-EUTF-REG-REG-02). 
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Figure 2.2 shows that under SO-1, 52% of the funds went to the SLC window and 48% to HOA. 
SO-2 programmes showed the opposite allocation, with 55% in HOA and 45% in SLC. Nearly 
60% of SO-3 programmes were in NOA while about 63% of SO-4 activities took place in SLC. 
 
Figure 2.2: Approved amount per Strategic Objective and Window (M EUR) 

  
Source: EUTF Coordination, data as of 31.12.2019 
* including contributions to cross-window programmes 

 
Figure 2.3: Approved amounts per Country (M EUR) 

 
Source: EUTF Coordination Team, figures as of 15 July 2020. 

 
Funding: Mostly country-based but with important regional/cross-window interventions. 
Around 78% of the amount approved is for single country programmes while 22% is for regional 
projects supporting two or more countries. The main recipient countries are Libya, Somalia, 
Ethiopia, Niger and Mali (Figure 2.3). 
 
Beneficiaries: Vulnerable groups and public sector capacity. Most funding goes to vulnerable 
groups: the forcibly displaced, their origin and host communities, and victims of trafficking and 
smuggling, with particular focus on women and youth. At organizational level, national and local 
authorities, civil society groups and community-based organisations benefit largely in the form of 
capacity building and training activities. 
 
EUTF implementing partners: Non-traditional composition. An analysis of contract 
allocations shows that the most important implementing partners (IPs) are MS agencies (EUR 
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1,086 million), UN agencies (EUR 894 million); NGOs (EUR 472 million), partner country 
institutions (EUR 330 million), other international organisations (EUR 99 million) and other 
implementers (EUR 109 million). Some IPs sub-contract national actors on a number of projects. 
 
Figure 2.4: Share of EUTF Contracts by type of Implementing Partner 

 
 
Source: EUTF Coordination Team, end of January 2020. Note: These are adjusted totals that show shares implemented by NGOs, 
Member State agencies and UN when considering sub-contracts signed by NGOs with UN and Member State agencies. 
 
 

2.3 EUTF’s Strategic Objectives 
 
EUTF Strategic Objectives: The European Court of Auditors’ 2018 Report on the EUTF notes 
that “The EUTF for Africa is a flexible tool but considering the unprecedented challenges that it 
faces, its design should have been more focused” and “The EUTF is a flexible tool but its objectives 
are too broad to efficiently steer action and measure impact”37.  
 
Staff given the responsibility of managing the EUTF agree with the above observations, but point 
to two factors that explain this situation: (i) the extreme time pressure they were under for initiating 
activities and delivering results; and (ii) the very ambitious agenda set for the Fund38. A third factor 
is the structuring of the Fund into three windows. Staff note the differences in the nature of the 
migration issue across the three regions, and how this has led the windows to produce portfolios 
that vary in their strategic focus. NOA in particular differs from the other two, both because it is 
part of DG NEAR and thus must take into account the region’s different political and economic 
relations to the EU, but also because it is largely a region of migration transit and destination. As 
a result, the NOA portfolio was classified as SO-3 (albeit with the five sub-objectives noted in 
section 1.1). Furthermore, while funding has been classified according to a particular SO, the 
projects/activities may have addressed wider sets of issues. This is particularly seen in the case of 
projects in HOA where a number of larger projects include activities that fall under different SOs.  
 
The SOs themselves are also not uniquely defined. For example, a project supporting increased 
job opportunities under SO-1 can, in some contexts, also fall under SO-2 when it contributes to 
strengthening household and community resilience. For the purposes of the discussion below, the 
projects are classified according to SO funding, based on the allocations registered by EUTF.  
 

                                                
37  EU Court of Auditors (2018), Special Report: European Union Emergency Trust Fund for Africa: Flexible but lacking focus, report 32. 
https://www.eca.europa.eu/en/Pages/DocItem.aspx?did=48342 , pp. 11,12. 
38 Interviews with EUTF managers and desk officers in DG DEVCO, DG NEAR and in EU Delegations visited 
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2.4 SO-1: Increased economic opportunities and employability 
 
SO-1: Greater economic and employment opportunities. SO-1 aims at establishing inclusive 
economic programmes that create employment, especially for young people and women in local 
communities. In broad terms, SO-1 has a focus on vocational training and creation of micro- and 
small enterprises. Other interventions focus on support for returnees to their countries of origin39. 
Special attention is given to creating economic and employment opportunities in regions with a 
high migration potential, with the aim of preventing irregular migration and facilitating returns.  
The creation of these economic opportunities is to be achieved through a diversified approach that 
includes: 

 Enhancing the professional skills and employability of young people, 
 Stepping up support to micro, small and medium-sized enterprises in the formal and informal 

sector,  
 Facilitating market access for the local producers,  
 Increasing access to finance and deepening financial inclusion for the poor and marginalised,  
 Supporting the local economy in order to boost growth, local investment and trigger job 

creation and work opportunities. 
 
SO-1: Both short-term and structural interventions. SO-1 includes actions aimed at accelerated 
rates of business creation, particularly amongst women and youth. Projects also address structural 
issues: improving the business environment for micro, small and medium enterprises (MSMEs), 
cutting red tape, facilitating market access and strengthening value chains, promoting inclusive 
finance and strengthening human capital to better align youth qualification to private sector job 
opportunities.  
 
SO-1 also focuses on transforming systems built around irregular migration in regions where 
migrant-smuggling and services for migrants are important economic drivers. Projects here aim to 
provide alternative forms of economic and trade opportunities to local communities in regions of 
transit.  
 
Projects supported under SO-1 include:  

 Vocational training and on-the-job training for improved target populations’ employability. 
 Support to private sector to engage in new economic fields and for better business climate. 
 Support to existing and new MSMEs to help them integrate into local and regional value 

chains and access existing and new markets. 
 Financial education and incentives for financial saving as well as access to entrepreneurial 

schemes in order to boost self-employment 
 Capacity building of institutions at local and national levels stimulating economic 

development and addressing the needs of returning migrants, IDP and refugees. 
 
SO-1 in SLC: Focus on migration. SLC is an important transit territory for migrants and 
significant local economic activity is linked to these population movements. SO-1 in the SLC 
window includes actions that support alternative income generating activities to reduce the 
dependency of local populations on income generated by migration flows and migrant smuggling. 
SO-1 funding amounts to almost EUR 486 million and is mainly dedicated to two sub-objectives:  
enhancing the professional inclusion of young people and stepping up support to MSMEs in the 
formal and informal sectors. In some cases, the focus on employability is linked to an increase of 
population’s resilience (SO-2). Actions aimed to increase the levels of entrepreneurship are 
strongly linked to access to finance. Special attention is also given to the reinforcement of local 

                                                
39 Strategic Orientation Document adopted by the Strategic Board in November 2015  
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agribusinesses (Mali, Cameroon, Senegal) artisanal/crafts sectors (Burkina Faso, Mali) as well as 
fishing sector value chain support (Mauritania).  
 
SO-1 in HOA: Multi-purpose activities. Many SO-1 interventions are linked to SO-2: creation 
of economic opportunities is seen as a way to build resilience among target communities. 
Stimulating economic opportunities for youth as well as for refugees and host communities is also 
considered a way to prevent conflict and therefore related to SO-4. In some cases, the reintegration 
of returnees is supported by SO-1 activities, and therefore connected to SO-3. The district project 
in Kalobeyei in Kenya, for example, includes protection for refugees and local communities so 
components could fit SO-1, SO-2, SO-4.  
 
 2.5  SO-2: Strengthened Resilience  
 
SO-2: Focus on structural concerns. Most actions under SO-2 take place in regions exposed to 
conflict, extreme poverty and vulnerability to climate change and environmental disasters. SO-2 
thus aims to strengthen the resilience of households and communities by addressing food 
insecurity and malnutrition, improving access to basic services (e.g. health, education, water and 
sanitation), and addressing issues such as social cohesion and natural resource management for the 
intended beneficiary groups. The intended beneficiary groups include vulnerable communities and 
households but also displaced persons and refugees.  
 
Programmes thus may address immediate needs to bridge the gap between humanitarian and 
development aid but also to build long-term resilience by increasing the capacities of national and 
regional institutions to deliver better public services for affected groups. Projects also strengthen 
the capacities of local communities to plan and prepare for likely shocks and stresses, including 
ensuring the continued provision of these basic services by improving the larger systems of which 
they are a part (“linkages”).   
 
SO-2 in the SLC: Addressing complex vulnerabilities. Projects in the SLC aim to tackle both 
structural and urgent issues in a sustainable and comprehensive manner. SO-2 generally adopts a 
multi-sector approach that meets essential food-related needs while improving access to basic 
services. It also addresses long-term issues such as community dialogue and natural resources 
management. SO-2 projects take place predominantly in regions exposed to conflict and extreme 
poverty, and address: 

 Preparation of local development plans.  
 Improvement of water, hygiene and sanitation services. 
 Strengthening access of populations to basic services and reviving the local economic fabric, 

including better health services though training of health staff, improved supplies and 
rehabilitation of clinics. 

 Local economic projects in the field of agriculture, livestock and fish farming. 
 A Regional Emergency Programme to address urgent needs in border areas offering a 

regional response to improve living conditions, access to water, resilience and social 
cohesion of vulnerable populations in the most fragile areas. 

 
SO-2 in HOA: Attention to integration. The large numbers of IDPs and refugees have 
necessitated a wide range of activities: 

 Improve access to basic services for these large beneficiary groups. 
 Support to reintegration activities for refugees and IDPs and building the capacity of national 

and local authorities in this area. 
 Improve living conditions, household resilience and economic opportunities for refugees, 

IDPs and vulnerable communities by introducing better agricultural practices such as 
improved irrigation systems, organised rangeland rehabilitation, water conservation, etc. 
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 Providing vocational training for refugees and host communities, helping them integrate into 
the local economy. 

 
NOA window: No formal SO-2 activities but attention to resilience. A number of activities that 
are funded under SO-3 also strengthen local resilience: 

 Protection and assistance of migrants in need by providing essential health care, critical 
goods and a safe environment for the most vulnerable persons and enhancing sustainable 
livelihoods for IDPs and their host communities. 

 Implementing a cross-regional action with a particular focus on Libya to support IOM’s 
Voluntary Humanitarian Return operations from Libya to countries of origin. 

 Reinforcement of the cooperation with UN agencies to protect and assist stranded migrants 
and their host communities along the migration routes.  

 Managing mixed migration flows in Libya through expanding protection space and 
supporting local socio-economic development. 

 Facilitating access to basic services for vulnerable migrants by strengthening local 
associations and organisations’ capacity to effectively deliver such services. 

 
2.6 SO-3: Improved Migration Management and Governance 
 
SO-3: Based on EU commitments. The cornerstones for SO-3, which focuses on improving 
migration management, include the EU’s Global Approach to Migration and Mobility (GAMM), 
the European Agenda on Migration (EAM), the high-level dialogues on migration addressed by 
the Rabat and Khartoum processes, and the Valletta Action Plan. A central tenet of these 
frameworks is that migration can be beneficial to countries of origin, transit and destination. 
Indeed, the EU Consensus for Development makes specific reference to migration as a direct and 
a transversal issue.40  
 
SO-3: Addressing the migration complexity. Under SO-3, the EUTF supports sound migration 
management by helping to strengthen/build institutional capacity to better manage regular 
migration, refugee and asylum seeking, irregular migration, trafficking of human beings (THB), 
and smuggling of migrants. It encompasses protection and direct assistance, as well as 
comprehensive actions targeting migrants and their host communities. It covers Assisted 
Voluntary Return and Reintegration (AVRR) and Voluntary Humanitarian Return (VHR) for those 
returning to their communities of origin.  It supports the evacuation and resettlement of vulnerable 
persons in need of international protection from Libya via Niger to third countries. It includes 
border management and internal security related to the criminal networks engaged in migrant 
smuggling and THB.  
 
SO-3 in HOA: Country and regional programmes. SO-3 interventions are carried out both at 
country and regional levels. Better Migration Management covers eight HOA countries, 
combining capacity building, putting in place regulatory and administrative frameworks (policies, 
laws, institutions, procedures), and collaboration with national institutions on direct protection. 
Country projects support community-based projects, self-reliance and livelihoods. Other projects 
support the reintegration of returnees from Europe, improvement of countries’ asylum systems and 
other country-specific needs. 
 
One regional programme covering six countries focuses on return and reintegration in support of 
the Khartoum Process, facilitating AVRR processes and sustainable reintegration. Sustainable 
reintegration is to be achieved through improved livelihoods, enhanced social and psycho-social 
support and enhanced returnees’ rights.  

                                                
40 https://ec.europa.eu/international-partnerships/european-consensus-development_en  
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SO-3 in SLC: Wide scope of interventions. SLC regional programmes support AVRR and 
protection, including by strengthening the capacities of institutional actors and communities to 
protect vulnerable migrants. Another action strengthens the legal basis for the fight against THB, 
enhances the capacity of justice and law enforcement authorities, reinforces the agencies to which 
victims of trafficking may have recourse, and strengthens mechanisms for cross-border and 
regional cooperation. One cluster of country-level projects strengthens management and 
governance of migration and sustainable return and reintegration. 
 
SO-3 in NOA: Broad agenda. Since NOA is part of the EU’s neighbourhood region and thus has 
a different relationship to the EU, only SO-3 was seen as fully compatible with the overarching 
agreements with the EU. Overall priority has been given to the situation in Libya, where 
interventions support: 

 Improved reception conditions for migrants, including disembarkation centres for those 
intercepted attempting the crossing to Europe.  

 Improved conditions for those in detention.  
 Enhanced resilience of vulnerable groups that have been provided return and reintegration 

assistance. 
 Humanitarian assistance.  
 Protection of migrants, including forcibly displaced persons, asylum seekers, and IDPs. 
 Building the capacity of Libyan authorities to carry out maritime Search and Rescue 

(SAR) operations.   
 
Total allocations to Libya by mid-2020 amounts to EUR 455 million, of which just over half is for 
protection and assistance for those in need, about 35% for stabilisation of Libyan municipalities 
and the remainder for integrated border management. Projects in Morocco, Tunisia and Egypt also 
address policy aspects of migration management since these countries receive large inflows of 
migrants.  
 
2.7 SO-4: Good Governance and Conflict Management 
 
SO-4: Ambitious goals. The objective of SO-4 is to improve overall governance by promoting 
conflict prevention, addressing abuses of human rights and enforcing the rule of law. This is 
achieved, inter alia, through capacity building of institutions responsible for security and 
development as well as law enforcement, border and migration-related aspects. Some actions also 
contribute to the prevention of radicalisation and extremism at local levels.  
 
Just under three-quarters of the funds have been spent on border management and internal security, 
while 23% has gone for conflict prevention and the prevention and fight against violent extremism, 
while about 5% has been spent on upgrading civil registries, an important step in managing trans-
border human movement. 
 
Border management and internal security: Strengthening the apparatus of the state. of the 
EUTF’s work in border management and internal security includes projects aimed at tackling 
criminal networks involved in migrant smuggling and THB, and regional police cooperation.  
 
Border management projects support: 

 the development of national strategies and action plans on internal and/or border security;  
 rehabilitation of border posts, including provision of detection and communication 

equipment;  
 support to interagency cooperation and provision of training on border control and border 

management.  
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In the field of police/internal security, activities support: 
 building the operational capacity of services in charge of criminal investigations (police 

and prosecution services); 
 creation of joint investigation teams; 
 creation of rapid intervention teams; and  
 the provision of training and equipment.  

 
Enforcement activities include building the capacities of authorities to conduct investigations 
against terrorism and supporting the judiciary to try cases of terrorist acts. These interventions 
usually involve the provision of training and equipment to security forces or the adoption of new 
policies and strategies in relation to measures against terrorism.  
 
Addressing conflicts: Focus at community level. Projects supporting conflict prevention and the 
fight against violent extremism have been implemented in communities facing or prone to violent 
conflict and possible extremism. Interventions include establishing monitoring/early warning 
systems to support peace processes and provide early warning signs of any escalation of conflicts. 
CSOs and faith-based organisations are often the actors working with populations at risk of violent 
extremism, providing socio-economic opportunities, awareness raising, facilitating the 
reintegration of ex-fighters and supporting reconciliation initiatives. These projects may also 
include efforts to upgrade local infrastructure.  
 
SO-4 interventions: Technical skills intensive. Half of the projects under this SO are 
implemented by specialised agencies from various MS, like Civipol and FIIAPP. The others are 
implemented by NGOs, partner countries, international organisations and UN agencies. 
 
2.8 Addressing Knowledge and Quality Assurance Concerns 
 
Building knowledge, learning lessons: In addition to regular monitoring and evaluation activities, 
including Results-Oriented Monitoring (ROM), the EUTF allocated resources for additional 
instruments to build knowledge about the EUTF programme and improve its quality over time: 

 Monitoring and Learning System (MLS) generates systematic data on all EUTF activities 
to improve programme performance but also to inform the public on progress.  

 Research and Evidence Facilities (REFs) is to produce evidence and policy relevant 
knowledge to inform broader policy development but also for programming interventions. 

 The Technical Cooperation Facility (TCF) which finances technical support and studies, 
and monitoring, evaluation, learning, and auditing of individual actions and projects. 

 
Monitoring EUTF Performance: MLS Quarterly and ROM reports. In order to provide an 
overall picture of EUTF performance, it was decided to produce quarterly performance reports for 
each of the three windows, reporting on 41 indicators. These indicators are to cover as much of 
the universe of EUTF projects as possible while still keeping the number of indicators at a 
manageable level. Because of the differences between the programmes in HOA and SLC versus 
NOA, but also because the origins are somewhat different, the reporting has evolved somewhat 
differently (Annex N). As of June 2020: HOA has produced four quarterly reports for 2018 and 
three reports covering the first three quarters of 2019; SLC has produced one report covering all 
of 2018 and then one each for the first three quarters of 2019; NOA has so far published one 
quarterly report for the second quarter of 2019.  
 
ROM studies are carried out as part of the general EU quality assurance approach with over 60 
such reviews of EUTF projects done as of April 2020. The MLS contractor for HOA has also 
produced case studies and an overall “lessons learned” review. 
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Research and Evidence Facilities (REF): Providing in-depth insights: The REFs have been 
established at window level, but with a slightly different structure: one REF covers SLC and NOA, 
while the other covers HOA. The HOA REF has been contracted to a research consortium under 
the leadership of SOAS/University of London and has prepared a range of overarching studies on 
issues of relevance to the HOA programme. The REF studies for the SLC have been contracted 
more on a cases-by-case basis, with organisations like the International Crisis Group, Oxfam or 
GIZ carrying them out, often addressing country-specific issues.  
 
Technical Cooperation Facility: Supporting quality of EUTF interventions. The TCF is a 
EUR 14 million technical support facility that supports the identification, development, 
implementation, and monitoring and evaluation of EUTF interventions. It is to increase the 
efficiency of the EUTF, including through gender- and rights-sensitive technical assistance.  
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3. EVALUATION DESIGN 
 

3.1 The Evaluation Matrix 
 
The Evaluation Matrix: Nine EQs. Based on the reconstructed ToC (Annex B), the evaluation 
matrix presents the Evaluation Questions (EQs) that were addressed, the judgment criteria (JCs) 
applied for answering them, and their respective indicators. The matrix consists of nine EQs, where 
EQs 1-3 are Strategic/Transversal Questions regarding the EUTF as a mechanism. EQs 4-9, on 
the other hand, are Thematic/Results Questions that look at EUTF achievements (Outcomes) in 
the four SOs as well as the EUTF’s overarching impact, its approach and performance. The specific 
questions relate to: 

 EQ-1: Relevance of the EUTF strategic approach. 
 EQ-2: Coherence, Complementarity and Value Added of EUTF with respect to other EU, 

Member States and partner country interventions. 
 EQ-3: The Efficiency of EUTF's structure, functions, and modalities. 
 EQ-4: Attainment of Improved Economic Opportunities and Employability. 
 EQ-5: Attainment of Strengthened Household and Community Resilience. 
 EQ-6: Attainment of Improved Migration Management. 
 EQ-7, EQ-8: Attainment of Improved Governance, Conflict Prevention and Rule of Law. 
 EQ-9: Prospects for the Achievement of Impact and Sustainability. 

 
The Strategic Questions: The EUTF as mechanism. EQ-1 investigates the extent to which the 
Fund addresses the priority concerns of those stakeholders that are facing the core challenges that 
the EUTF is designed to tackle. EQ-2 looks at how the EUTF fits into the larger donor support 
picture and the extent to which EUTF provides value added. EQ-3 examines the EUTF’s “business 
model” and whether its governance and operational set-up has provided the efficiency hoped for 
in terms of decision-making and implementation.  
 
The Results Questions: Addressing Strategic Objectives. EQs 4-8 explores whether the 
expected results of the four SOs were achieved while EQ-9 looks at what can be said about possible 
impact and overall sustainability of EUTF results. Since this is a mid-term evaluation, the 
inventory of projects examined are in various stages of completion of implementation. This means 
that the information on results as one goes out the delivery chain, from Outputs to Intermediate 
Outcomes to Outcomes, becomes more uncertain, with data on Impact largely incipient.  
 
3.2 The Evaluation Approach 
 
Methodology: Theory-based. The methodology used in this evaluation is based on the EC’s 
guidelines for thematic and other complex evaluations.41 These guidelines favour theory-based 
evaluation where the EUTF’s ToC is used as a basis for following the results chains from inputs 
through Activities, Outputs, Outcomes to expected Impact. Based on the ToC, our evaluation 
matrix (Annex F) contains the evidence compiled from applying a mixed-methods approach, 
collecting both qualitative and quantitative data. These data were used to analyse the contributions 
that various parts of the EUTF made to the EUTF objectives. This contribution analysis traces the 
links in the results chain but also pays attention to the evolving political, economic and institutional 
contexts that may have affected the strength of the results chains (Annex B presents the 
methodology, including the data collection tools; Annex F presents the evidence in the form of an 
aggregated evaluation matrix; Annexes H-M present the case country evidence).  
 

                                                
41  Capacity4dev. Evaluation methodological approach: https://europa.eu/capacity4dev/evaluation_guidelines/wiki/en-
methodological-bases-and-approach-0  
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The evaluation process: Extensive consultations. The Inception Report with the reconstructed 
ToC and evaluation methodology was formally approved on 10 September 2019. This was based 
on an extensive consultation process that involved a Reference Group with staff from DG DEVCO, 
DG NEAR, DG HOME, ECHO and EEAS; the three EUTF windows teams; and specialist sector 
staff in DEVCO. A Consultative Group consisting of evaluation units from EU Member States 
also provided observations. A Desk study was subsequently produced based on: 

 an extensive document review  
 interviews with EU staff in Brussels and a number of Delegations,  
 interviews with the contract holders for the MLS quarterly reports  
 interviews with implementing partner representatives.  

 
The Desk study was presented on 25 November, with field visits to the first two countries taking 
place in November-December 2019 and the other four countries in January-February 2020. The 
draft Final Report was submitted early March 2020, and the Final Report was submitted in October  
2020.  
 
3.3 The Evidence Base 
 
Complex programme: Mixed methods sources. This Evaluation relies on seven sources of 
information to generate, triangulate and validate/reject the underlying evidence:  

(i) EUTF programme and project documents; 
(ii) Stakeholder interviews;  
(iii) Stakeholder survey;  
(iv) Field visits to six countries;  
(v) Project reviews; 
(vi) Statistical data, mostly from the MLS reports; and  
(vii) Two thematic studies: one on the Monitoring, Evaluation and Learning (MEL) system 

adopted by the EUTF and one on management and operational efficiencies.  
 
Document universe: Vast and foundational. The starting point for the evaluation has been the 
inventory of nearly 1,200 documents compiled for this exercise. From this total inventory of 1,200 
documents, almost 600 documents were EUTF contracts, an indication of the scale of the EUTF 
programme.  
 
In addition to the contracts, a considerable body of technical work has been produced by the 
academic, think-tank and civil society communities on topics that the EUTF is to address. In 
particular, there has been considerable technical discussion on the various dimensions of the 
migration issue, as reflected in sections 1.2 and 1.3 of the current report. While the team has 
consulted relevant material generated from outside the EU system, the overwhelming majority of 
the 1,200 documents listed in Annex C are produced either by, or for, the EUTF itself. These 
include policy, programme and project documents including progress reports, third-party 
monitoring and evaluation studies and the commissioned analytical studies under the REF.  
 
Additional material was collected during field visits that included national development strategies, 
reports by other actors such as MS or the World Bank on EUTF-related activities, and internal 
documents from some of the IPs. Overall, the team is confident that it was given access to and has 
been able to cover this vast information universe in a comprehensive manner.  
 
When addressing the EQs, Reliability of the documentation is seen as Very Strong since most 
documentation has been through some form of vetting before being made public. Relevance is on 
average Strong since the quite large proportions of the documentary material reviewed did not 
specifically address the issues to be covered in our EQs. The variation in Relevance is great, 
however, since some of the REF studies, for example, provide in-depth analysis of issues that are 



 

 

32 Mid-term evaluation of the European Union Emergency Trust Fund for stability and addressing root causes of irregular 
migration and displaced persons in Africa 2015-2019 

critically important to this evaluation. On the other hand, since there is often a considerable time-
lag between data collection and publication, Relevance of the information may be weakened 
(particularly in fast-changing contexts).   
 
Stakeholder interviews: Critical information source. Because this is an MTE and not a final 
evaluation, many of the results remain incipient. The EUTF programme is also highly dynamic 
with changes and adjustments to volatile circumstances in some countries that entail redirecting 
resources and efforts which may not be fully documented or updated in the reporting. The team 
has therefore relied heavily on information from stakeholders, from intended beneficiaries on the 
ground, staff of implementing partners in the field and at their head offices. We have also elicited 
the views of decision makers and managers at EU head office and Delegations, as well as 
representatives of partner countries and EU member states. In order to ensure that information 
collected addresses the key issues, a semi-structured conversation guide was sent to interviewees 
beforehand, where possible (Annex D for list of persons spoken with, Attachments 2 and 3 to 
Annex B for Conversation Guides). In all, over 250 persons were interviewed.  
 
In addition, a number of focus group discussions with beneficiary groups were undertaken during 
the field visits. These contained representative mixes of stakeholders, to the extent that this was 
possible in the local environment.  
 
In the conflict-affected countries that we visited, even reaching public servants engaged in capacity 
building activities often proved difficult. This has affected the evaluation’s ability to address 
questions of longer-term and organisational development results.  
 
The Reliability of stakeholder information is generally considered Strong, but it is typically biased 
due to the direct stake and thus particular perspective that the various actors have on particular 
issues. At the same time, many of these respondents are individuals who have often been involved 
with the programme for years and thus have a good understanding of a given programme or project 
and its effects. The weakness, however, is the lack of representativeness of the larger stakeholder 
population outside of the EU system itself. The Relevance of the information provided tends to be 
Very Strong since the evaluation team was able to formulate the questions and pursue interesting 
avenues as they came up, thus generating a richer contextual understanding for the answers 
provided.  
 
Country visits: Cornerstone of the evaluation. Six country visits were carried out by the 
evaluation team in late 2019/early 2020. The countries selected were Morocco and Libya in NOA; 
Ethiopia and Somalia in HOA; and Niger and Senegal in SLC. The country selection ensured 
coverage of a number of key dimensions of the EUTF programme: 

 Geographic: Considering the differences in needs, priorities, and EUTF approach among 
the three windows, each window had to be properly covered.  

 SO: The countries had to have a reasonable balance of projects across the four SOs.  
 Level of fragility and development: The six countries cover the range of framework 

conditions, from fragile to quite stable states.  
 The migration-development-security concerns: The countries vary in terms of emergency 

needs, development assistance, migration management, and security challenges.  
 The direct beneficiaries: The countries have diverse direct beneficiaries: migrants, IDPs, 

refugees, host populations, vulnerable youth, government entities, local authorities, etc.  
 
For each country, the team prepared a draft country note describing the country context, 
programme activities, programme achievements (as recorded in the MLS reports). The report also 
discussed the work of the EUTF in the context of other EU and MS efforts, and presented a filled-
in evaluation matrix for that country based on the desk review and first interviews. These draft 
notes were sent to the field in advance of the field visits for information and comment.  
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During the visits, the team met with as wide a range of stakeholders as possible, in order to 
triangulate, verify or challenge the evidence in the draft note. Stakeholder interviews focused 
especially on their views about what worked well, what was less successful, and what were seen 
as key determinants of success (or failure).  
 
In each country, four projects were selected for scrutiny and visited. These visits aimed to get a 
balanced view of the country’s project portfolio, although we selected projects with a specific 
focus on a particular SO (SO-1 in Senegal, SO-2 in Ethiopia etc.), to enrich the SO-findings. The 
finalized Country Notes (Annexes H-M) constitute key inputs to the evaluation report.  
 
The Reliability of the evidence in the Country Notes is considered Strong to Very Strong since 
the team had prepared the Country Note prior to the field visit, allowing various stakeholders to 
detect missing information, data-bias etc. The Relevance of the evidence is Very Strong since the 
team had a dialogue with the EUDs about which projects to select, areas to visit, and stakeholders 
to interview and which specific pieces of information still needed to be collected. Selection bias 
in the choice of Case Study countries is considered limited although they cover only six of the 26 
EUTF countries.  
 
Project reviews: Enriching the evidence base. In addition to the 25 projects visited in the six 
countries, the team selected a further 25 projects for review. These were selected in dialogue with 
the three EUTF windows, considering a number of dimensions:  

 Geographic: They include projects from all 3 windows and include regional/cross window 
projects.  

 Strategic Objectives: The projects had to reflect the balance between SOs.  
 Budget size: A bias towards larger projects was agreed since these reflected the priorities of 

EUTF management and since they were more likely to have a real result.  
 Date of approval: The team focused on early-approval projects since these have produced 

results further out the delivery chain than more recent approvals.  
 Implementing partners: The projects had to include a balance between the various IP 

categories – UN agencies, MS agencies, NGOs/CBOs.  
 
The rich evidence base that was assembled in this evaluation was particularly important given the 
different and rather specific contexts within which activities were implemented in the three 
windows. So as to ensure that the overall findings of the evaluation were properly reflective of 
the diversity of the challenges being faced at window level, the evaluation team took special care 
to ensure an adequate balance in the geographical sourcing of evidence and interview 
opportunities.  The evidence collected from this project review has been included in the 
Evaluation Matrix (Annex F). The list of projects selected is presented in Annex B, Attachment 
5.  
 
The Reliability of the evidence collected through the project review is Strong. Although we 
reviewed published information that has been through a vetting process, the team had access to 
less information on these projects than the ones actually visited. The overwhelming majority of 
the documents were produced by or for the EU, so there may be an overall positive information 
bias. The Relevance of the evidence from this source is Strong since these projects were included 
specifically to complement the other information that had been collected. Like other documentary 
information, the materials reviewed here did not necessarily address the specific questions that 
this evaluation is to answer. 
 
Stakeholder survey: Validating information. The programme involves a vast number of actors, 
most of whom were not interviewed by the team. An online survey was therefore sent to about 
300 stakeholders: EU staff working with EUTF in Brussels; EUD staff working with EUTF in all 
26 partner countries; staff of IPs in the field and at their head offices. The survey, in English and 



 

 

34 Mid-term evaluation of the European Union Emergency Trust Fund for stability and addressing root causes of irregular 
migration and displaced persons in Africa 2015-2019 

French, asked respondents to rate their level of agreement with statements related to an indicator, 
from “Strongly disagree” to “Strongly agree” or “No opinion/ Do not know”. The ratings begin 
with the most negative value, to reduce somewhat the typical bias of wanting to be in agreement 
with a positive statement. The 44 statements were grouped according to the nine EQs. For each 
EQ, respondents could provide more specific comments, which provided additional insight on a 
number of topics. The response rate of nearly 40% is very high, showing the interest that 
stakeholders have in the EUTF. The comments are included in the evaluation matrix (Annex F) 
while the groupings of answers are shown in Annex G (Annex B, Attachment 4, for Survey 
Questionnaire).  
 
The Reliability is Very Strong since those contacted were people with a known link to the EUTF 
and responded to the same questions with the same rating instrument. While there clearly was 
some self-selection bias in who responded – just over 60% did not return the survey – we believe 
that the results are representative of the larger population of stakeholders. The Relevance is 
Strong as all questions are formulated based on the EQs and JCs. However, the actual ratings did 
not show a lot of variation, largely because the need for a limited length survey did not allow 
much scope for more careful dissection of issues. The numerous comments provided by a number 
of the respondents were very Relevant, however, as they enriched the answers with specific and 
insightful observations. 
 
Statistical data: Seeing the big picture. The team used the EUTF indicator data recorded in the 
quarterly MLS reports, especially for the SLC and HOA countries, both in the country case notes 
but also in the main report42. Statistical data on the EUTF programme itself were received from 
EUTF management and from the EUTF website. Data regarding migration, IDPs and refugees 
are collected by bodies such as IOM and UNHCR but also by the EU’s Joint Research Centre’s 
Knowledge Centre on Migration and Demography and its Dynamic Data Hub at 
https://bluehub.jrc.ec.europa.eu/migration/app/. These sources were used to inform various parts 
of the report. The Reliability of the MLS data, which are the data most used, is Very Strong, since 
data for the MLS reports go through quality control procedures that ensure their accuracy. The 
Relevance is Acceptable to Strong since most variables only address activities and Outputs.   
 
Thematic case studies: In-depth views on key issues. Two thematic case studies were carried 
out to provide more in-depth understanding of key aspects of EUTF implementation: 

 EUTF Monitoring, Evaluation, and Learning (MEL): This looks at the Monitoring and 
Learning Systems (MLS) and the Research and Evidence Facilities (REF) to understand the 
value-added of these various instruments, and the extent to which they have supported the 
design, implementation, monitoring/evaluation and reporting of EUTF financed 
interventions. It examines the ways in which MEL has been used in the management and 
governance of the EUTF and how it may have contributed to the efficiency, effectiveness, 
and coherence of the EUTF implementation (Annex N).  
 

 The efficiency of EUTF interventions: While the Court of Auditors noted that the 
programming and contracting of EUTF projects was faster and more flexible than standard 
EU projects, actual implementation was sometimes slower than expected. A major challenge 
for implementation of EUTF projects is their operational environment: they are often 
operating in specific local contexts characterized by insecurity, remoteness, lack of state 
presence or conditions of crisis.  

 

                                                
42 The MLS data are provided for the SLC and HOA windows only because the tables here give data as of end 2018 and the third quarter of 2019 
to provide not only the most recent data but also a picture of the changes over the more recent period. At the time of this report only one report for 
NOA was available, with data as of mid-2019, so data points were not compatible and no changes over time could be generated. Since NOA is the 
smaller of the regions, it is not believed this is biasing the picture dramatically, though this information gap should be borne in mind.   
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The evaluation used the project cases in the six case countries to analyse the activity cycles and, 
in particular, to investigate whether the speed of programming has come at the expense of local 
ownership, involvement of communities, risk management design and implementation. 
Similarly, this study examined whether faster start-up creates trade-offs against quality of 
personnel, compliance with duty of care responsibilities, mobilization of complementary 
resources for successful implementation, etc. The study also assessed whether there were 
perceived differences across the classes of implementing partner – MS agency, UN agency, 
NGOs – and if there were changes/improvements in efficiency over time, what caused them 
(Annex O).  
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4. FINDINGS  
 
Evaluation Findings: Considerable variations in context and in the issues addressed, but 
some commonalities. The EUTF has funded around 600 projects in 26 countries, from local 
support for vulnerable groups to regional collaborative arrangements for better policy development 
and implementation. The evaluation has identified answers to the Evaluation Questions that, 
notwithstanding the heterogeneity of the operating environment and the issues addressed, remain 
valid across most of the EUTF universe of activities. These answers to the Evaluation Questions 
constitute a sound basis for drawing Conclusions and providing Recommendations (chapter 5).  
 
The evidence basis: Compiling answers across a complex programme. Synthesizing and 
balancing the disparate evidence base presented in section 3.3 has been challenging. Two 
approaches have been used to underpin the Findings. The first is to rate the strength of the evidence 
about each of the Indicators on a scale ranging from Very strong (3 stars), Strong (2 stars), 
Acceptable (1 star) or Not relevant/No data (represented by a 0). This rating focuses on the overall 
solidity of the evidence base and indicates the most important sources of information for our 
findings. A final category, “Indicator strength”, shows the extent to which the evidence base 
actually confirms the given indicator, using the same ratings scheme. In this case, a “0” thus means 
that the evidence does not support the indicator statement. These two components constitute the 
basis for the summary Findings provided in the text boxes.  
  
4.1 EQ-1: Relevance 
 

EQ-1: To what extent do EUTF’s objectives and strategy address the situation of the target 
populations and the priorities of the target geographic areas regarding the flows of refugees, 
asylum seekers, IDPs and irregular migrants? 
 
The Main Finding is that the first two SOs have a clear focus on the needs of various categories 
of migrant (or potential migrant) and the communities from which they come while the two 
subsequent SOs concentrate on state functions and the capacity of the public sector to cope with 
the various migration flows. A major challenge in designing a complex programme like this is that 
the interests of migrant populations are not always compatible with objectives of the state. It is 
also noted that the second pillar of the Valletta Action Plan, which addresses legal migration and 
mobility from and between European and African countries, is hardly addressed by the EUTF. 
 
The four SOs: Different target audiences. EUTF programme documents address the needs of 
target populations in different ways. The first two SOs consider the direct needs of target 
populations at the individual, household or local community levels by looking at improved 
economic and employment opportunities (SO-1) and strengthening resilience of communities and 
households (SO-2). The two other SOs consider issues often at national/state level and with a focus 
on the public sector, addressing various dimensions of improved migration management (SO-3) 
and good governance, conflict management, rule of law including security and border management 
(SO-4). In practice, this means that the first two SOs intervene most often at individual, community 
or local level, while the two other SOs often address the target populations indirectly, where the 
intention is to defend their rights and interests through more appropriate interventions or enhanced 
performance by the state or through increased capacities of non-state actors43.  
 
SO-1 and SO-2: Targeting communities and households. The lack of economic opportunities 
and employment as well as weak community and household resilience are deep-seated structural 
and organisational problems in most EUTF countries. EUTF has largely focused specifically on 

                                                
43 In Morocco, for example, EUTF provides considerable support to migrants’ rights through non-state channels.  
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improving the economic welfare and resilience of households and communities affected by the 
various forms of migration. In some countries, however, EUTF interventions have addressed 
broader societal dimensions – notably Senegal on employment, several countries regarding 
resilience – where the EUTF supported national strategies (Senegal) or piloted innovations 
welcomed by government (Ethiopia). 
 
SO-3 and SO-4: Focus on organisational challenges. Migration management (SO-3), good 
governance and conflict prevention (SO-4) are necessarily more public sector focused, and impact 
individuals through systemic changes. One challenge that EUTF has had to face is when the state 
has priorities that do not align with those of target populations. Such challenges may arise, for 
example, when the state is seen as party to a conflict that has led to people being displaced, or 
when the state’s concerns about border control reduce options available to displaced populations. 
Such dilemmas are all the more challenging for the EUTF since the sensitive areas of forced 
displacement and instability are its core concerns. 
 
EUTF priorities and national ownership: Improved alignment over time. With significant 
pressure to launch EUTF activities quickly, and limited time for dialogue and building national 
ownership,44, national authorities were not always in agreement regarding early EUTF 
interventions. This hampered implementation in some cases,  though over time national authorities 
have come to appreciate the EUTF focus on migration issues, in part as EUTF has shifted its focus 
to the larger migration picture by not just considering the displaced but also the hosting 
communities, building a “win-win” approach to its support and resilience interventions45. 
 
Addressing root causes of irregular migration: The EUTF is concerned with refugees, asylum 
seekers, IDPs and irregular migrants. The distinctions are to some extent legal: if a displaced 
person remains within her country, she is an IDP. If she crosses a national border, she is an asylum 
seeker or refugee, the latter being a person whose asylum request in another country has been 
granted. These groups generally leave their area of origin due to external factors such as conflict 
or natural disasters – they are leavers. When looking at the figures of forcibly displaced (Table 
1.1), it can be seen that the number of displaced and refugees has increased about 50% over the 
period, from a total of just under 15.5 million in 2014 to over 23.3 million four years later. The 
causes are ones noted earlier: increased conflict in parts of the Sahel and the Horn of Africa and 
Libya, and natural disasters, though the general trend of rural-to-urban migration when people are 
simply seeking better opportunities may be difficult to separate out – the disaster may have been 
the last straw in a long decision chain leading to families leaving. As noted in studies on the issue 
(section 1.3), root causes for migrating vary considerably, and both literature and case country 
interviews therefore question the degree to which EUTF interventions have an impact on migration 
trends and levels. The interventions do, however, appear to be benefiting the intended beneficiary 
groups (section 4.4). While the EUTF has not been able to dent the levels or causes of forced 
displacement, EUTF interventions have been able to mitigate consequences through interventions 
under SO-1 and SO-2 (sections 4.4 and 4.5).  
 
Migration: Beneficial to vulnerable groups. Much of the migration across Africa is not due to 
forced displacement but either short-term cyclical moves – for wage income during fallow periods 
or when natural disasters force temporary dislocations until return is possible. A large part is also 
due to the wider rural-to-urban exodus described earlier. Much of this migration is trans-border, 
which in the case of the ECOWAS region has been formalised but may also be along historical 
trade routes. The attention to regularising trans-border moves has grown as a result of increasing 
security concerns or where countries of destination wish to reduce these inflows, both legitimate 

                                                
44 Comments received to the survey where in particular highly critcial of early EUTF decisions – see Annex F. 
45 While approaches varied from one country to another, and in some instances more inclusive support to rural communities was already in place, 
in several countries national authorities and IPs pointed to a more systematic “whole of community” thinking being applied that was seen as 
innovative and more systematically pursued by EUTF. This refers largely to rural interventions – in peri-urban areas issues were more complex.   
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concerns of the state. The increased focus on border controls may therefore have negative effects 
on the vulnerable groups that are dependent on cyclical or regional trans-border movements for 
sustained household survival. Sustainable migration policy must balance the need to regularise 
migratory flows while, at the same time, providing alternatives to the release valve that migration 
provides to communities and households that are under pressure for survival. The forcibly 
displaced who often constitute sudden migratory flows can easily become particularly vulnerable 
to inadequate migration management. Morocco has made strides in formalising such a new 
approach to migration management, though the more recent rise in irregular migrants along the 
Western Mediterranean route has slowed/reversed intended implementation. 
 
Tackling irregular migration. Asylum seekers and migrants can be categorized by where they 
want to arrive. Asylum seekers apply for legal protection in another country based on international 
law. Irregular migrants know they do not have a right to enter the country of destination yet attempt 
this anyway. What is noteworthy is that while the number of displaced has increased by 50% over 
the period, the number of irregular migrants to Europe in 2019 has fallen to only 20% of its peak 
value in 2016,  and that peak value was still a minuscule 1% of the total number of displaced that 
year (Table 1.1). But this drop is more due to the EU’s efforts to stem the tide of would-be migrants 
across the Mediterranean rather than any effects of EUTF interventions to reduce incentives to 
travel among would-be migrants (section 4.6).   
 
EUTF and irregular migration: Hitting the target? As noted in section 1.3, many of those who 
migrate to Europe are male, urban-based, better educated and with the resources to fund the long 
and costly trek to Europe. This is normally not an individual choice but part of a household 
strategy, to increase local income with remittances from those who have migrated, whether to 
urban areas close by or to Europe. The irregular migration to Europe may therefore be a household 
investment decision which is not influenced by EUTF activity since, to a large extent, the EUTF 
is not focused on well-educated urban males with resources.   
 
At the same time, stakeholders expressed concern that the EU has not sufficiently addressed the 
connected issue of legal migration and mobility in the Valletta Action Plan. At the Senior Officials’ 
Meeting in November 2018 to review the achievements of the Action Plan, it was stated that 
“Valletta partners recognise that further concerted efforts should be made in domain 2 concerning 
legal migration and mobility”46. Data presented for the meeting pointed to a total of EUR 11.4 
billion mobilised for JVAP implementation, but only EUR 113 million for this domain47. This is 
primarily because Member States have not followed up on the issue of legal migration to Europe. 
The exception is the point on promoting mobility of students, researchers and entrepreneurs, where 
considerable expansion has taken place, but which does not tackle the situation leading to the 
irregular migration to Europe. Here the EU promised “promoting regular channels for migration 
and mobility from and between European and African countries”48, which has not yet happened. 
  
JC-1.1: The EUTF’s strategic approaches are evidence-based and evolve in response to changes 
in context, needs and lessons learned. 
 
The Finding is that EUTF interventions over time have become more context-sensitive and 
relevant. Since many EUTF activities take place in fast-moving environments and address complex 
issues, there is a recognition of the need for flexibility and tailored responses, where REF studies 
in particular have been helpful. 
  

                                                
46 See https://africa-eu-partnership.org/en/stay-informed/publications/joint-valletta-action-plan-2018-senior-officials-meeting pt 4. 
47 See https://www.khartoumprocess.net/images/jvap/Infographic/JVAP-Infographic_New_EN.pdf.pdf  
48 https://www.consilium.europa.eu › media › action plan in section 2  
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JC-1.1 
Doc 

review 
Inter-
views 

Country 
cases 

Project 
reviews 

Survey 
Indicator 
strength 

I-1.1.1: Evidence that credible analyses of causes of 
irregular migration and forced displacement form the 
basis for EUTF strategic approaches 

*** ** ** * ** ** 

I-1.1.2: Evidence that lessons learned and new 
evidence are taken into account in the evolution of 
EUTF’s strategy and programming decisions 

*** *** ** *** ** *** 

I-1.1.3: Extent of EUTF’s strategy aligning with 
national policy priorities and their evolution, if any, 
over time 

** ** ** ** * ** 

 
Programming documents: Sections for learning. While some early EUTF decision documents49 
were hastily put together, the documents contain rationale for the interventions in light of SOs, 
country situation and now have clear “lessons learned” sections. The analytical sections look at 
country/regional dynamics and trends that the intervention either should support, if seen as 
positive, or needs to take into account if they point to increasing challenges, such as a deteriorating 
security situation. “Lessons learned” assesses the realism of what the EUTF can hope to achieve 
in light of previous activities and what other actors are doing. Coordination is often an important 
topic, and regional programmes present an analysis of how the various national components are 
expected to perform and how they come together to form a truly regional intervention. The 
documents also contain a budget, a risk analysis and risk mitigation plan and the results 
framework/logframe that form the basis for performance monitoring. Quality assurance steps are 
also articulated in these documents. 
 
EUTF: Building on but different from EDF/ENI: EUTF builds on the knowledge generated by 
the programming of other EU support, in particular EDF/ENI-funded activities and their country 
programming processes.50 A key difference is that EUTF documents are not prepared as part of a 
larger, long-term integrated programme, but focus on the specific intervention foreseen at a 
particular point in time. While the subject matter across decisions is normally diverse, important 
“lessons learned” often have to do with the relations to national authorities, the changes to 
operating conditions on the ground, and coordination with and knowledge about other related 
activities. Since the EUTF is not bound by the usual country programming processes and their 
approved sectors, it can address areas that are new to the EU as a system, and this incremental 
learning about new sectors is important for ensuring relevance and effectiveness.  
 
Since approval is formally done in Brussels by OpCom teams, there is an additional opportunity 
to look at lessons from other countries. While staff rotation in the EUDs is a challenge, many staff 
are recruited specifically for the EUTF programme, both to increase capacity on the ground but 
also to get technical skills in the new sectors/areas that the EUTF is to address, which has 
strengthened the knowledge about the issues and the interest in generating and applying new 
evidence.  
 
EUTF: Applying learning tools. The quarterly MLS reports by window provide aggregate data 
for the region, but also break down data by country and highlight various project results. The MLS 
reports are particularly important for keeping MS stakeholders updated on progress. Head office 
staff also appreciate the overviews provided while EUD staff find the country-level information 
too general. What has been helpful is the support that the MLS contract holders have provided to 
projects where results frameworks have been poor, or where baselines have been missing or weak. 
In these cases, the MLS contractors have played an important role in ensuring more harmonised 
results reporting.  
 

                                                
49 These are the documents presented to the OpComs for approval, sometimes referred to as action fiches.  
50 South Sudan, which has not signed the Cotonou Agreement, is in a particular category. Since EUTF does not require adherence to this Agreement, 
South Sudan benefits from EUTF funding, which is the only EU financing South Sudan has access to apart from emergency/humanitarian aid.   
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While some IPs see the MLS as costly data-collection exercises often imposed after the projects’ 
own results framework had been agreed, there is a recognition that the quarterly reporting helped 
some projects improve their own results tracking and allowed them to see how their own project 
fitted into the larger EUTF scheme.  
 
The delays in publishing the quarterly reports, especially in the case of the NOA, reduces their 
information value, however.  
 
While the MLS has had a common structure across the three windows, the use of the REF has 
varied across the windows. HOA has had a framework agreement with SOAS of London to carry 
out a series of studies that have looked at “the big picture” related to migration in the region and 
in particular cross-border issues. This work has helped build considerable research knowledge and 
capacity across the region. The HOA framework has produced more studies with more 
communications and outreach activities, including a major regional research dissemination event 
in 2019.  
 
SLC has contracted more country-specific or thematic studies to address particular programming 
issues, with some cross-border work with NOA.  
 
NOA, while publishing a couple of larger studies, has also used the facility to produce insight into 
more sensitive issues that has allowed the window to re-target some of their assistance to 
vulnerable groups.  
 
Overall, the REF studies are seen to have improved context understanding and intervention 
designs51.  
 
For EUDs, the Results-Oriented Monitoring (ROM) reports provide directly operational findings, 
and Third-party monitoring (TPM) are highly valuable, especially in countries and situations 
where EUD staff themselves cannot visit and monitor activities directly. Overall, EUDs see that 
the EUTF provides a set of instruments that improves their capacity to track, quality assure and 
report on new and complex issues across varying and sometimes extremely difficult 
circumstances. These innovative instruments represent important “value for money” for 
management and, consequently, for the continuing relevance of the programme overall (Annex 
N).  
 
A dynamic and complex programme: Need for updated information. Many issues that the 
EUTF is to address happen within fast-moving contexts so “lessons learned” yesterday may have 
less validity today. Some issues are also highly complex so that even well-designed interventions 
may have unintended consequences52. Both of these factors point to the importance of having in 
place learning and quality assurance instruments that can provide management with updated and 
corrective information, but it also points to the need for close dialogue with stakeholders on the 
ground. IPs interviewed note that the EU is more flexible and willing to listen to arguments for 
change than they have experienced with earlier EU-funded projects. This is reflected in survey 
results where IPs are more positive to the statement that the EUTF’s strategic approach is based 
on updated knowledge and lessons learned – EUD staff being the least positive – and that the 
approach has evolved in response to changes in context and partner country needs (Annex G). 
 
  

                                                
51 Views from numerous interviews of EU staff in Brussels and EUDs, and IP staff in the field. 
52 Examples mentioned include the stricter border controls outside Agadez in Niger and the support to Libya’s marine patrols, Annexes I and K.  
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JC-1.2: The EUTF is respecting the ownership principle.  
 
The Finding is that at local level there is considerable consultation with communities, intended 
beneficiary groups, and local administration, and projects try to ensure inclusivity, partnership 
and ownership. At national level, there is increasing appreciation of, and trust between, national 
authorities and the EUTF in countries that expressed early scepticism. The respect for national/ 
local ownership has improved over time and is being increasingly implemented in practice. 
 

JC-1.2 
Doc 

review 
Inter-
views 

Country 
cases 

Project 
reviews 

Survey 
Indicator 
strength 

I-1.2.1: Evidence that EUTF’s strategic choices are 
based on consultations with, and the priorities of, key 
stakeholders: national and local authorities, and 
representatives of beneficiary groups 

*** *** *** ** ** ** 

I-1.2.2: Evidence that key stakeholders at local, national 
levels agree with EUTF’s strategy and programming 
decisions that are being prioritised 

** ** ** ** ** ** 

 
National ownership: Improving. Some partner countries were not interested in, or committed to, 
the EUTF to begin with. There were a number of reasons for this. Firstly, actual resources available 
to some countries were limited and, as a result, the programme was not given a high priority. 
Secondly, migration and refugees were often not the priority concerns of partner countries. 
Thirdly, some governments felt their voice was not really heard when it came to EUTF decisions. 
Finally, there was a perception that the EUTF’s main purpose was to reduce irregular migration to 
Europe. This position has changed fairly consistently across space and over time as more authority 
for programme management has been delegated to the field, which has resulted in better dialogue. 
In addition, with the increase in numbers of displaced, the issue itself has become of greater 
concern, though with regional differences remaining53.  
 
Local ownership: Generally strong. At local level, there appear to have been quite extensive 
consultations, with baseline studies carried out to identify priority needs and surveys undertaken 
to track how stakeholder groups perceive the results. This includes attempts at involving the local 
business community in both commercial/implementation dimensions of the projects, but also as 
parties to the planning for future local development.  
 
In countries with a functioning local administration, local authorities appear to have been regularly 
involved in validating proposed approaches and methods. In countries with poor or absent local 
administration, IPs have helped establish or support local bodies that are representative of the local 
communities, so the various groups are included and heard54.  
 
IPs point to improving relations over time as projects show their value to the local communities. 
The IPs themselves are generally experienced actors that are used to working under challenging 
circumstances and have learned the value of listening and dialogue. However, the situations that 
IPs find themselves in are often difficult and consensus is not always possible. For example, 
conflict-lines may across and between groups, such as IDPs and host communities; youth may 
want more influence where older leaders not willing to cede much authority; gender-based 
violence and discrimination may be provoked by a gender-equality agenda. The overall evidence, 
however, is that local stakeholders and EUTF parties experience greater mutual trust and improved 
common ground regarding the prioritisation and implementation of EUTF-funded interventions. 
The survey results show that IPs are most positive about the degree of local ownership, while EUD 
staff are the least positive. While the pattern is the same when asked whether EUTF interventions 

                                                
53 The major exception is NOA, where the programme in Egypt has not moved due to contracting issues, Algeria has so far not agreed to a 
programme, and Libya poses particular challenges with no functioning state across large parts of its territory (Annex I). See also ICMPD, First 
Monitoring Report, North of Africa window, June 2019, p. 23 
54 In Libya, the situation is of course totally different, where IPs often have to negotiate with local militias and tribal clan groups for access to areas 
and beneficiary groups. 
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are based on national plans and priorities, the overall level is considerably lower, especially for 
EUD staff. 
 
JC-1.3: The EUTF ensures that the “Do no harm” principle is followed.  
 
The Finding is that “Do no harm” is often not an issue at local level because this is in practice 
addressed in local consultations. At national level, concerns of the state (security, border 
protection) can sometimes remove a migratory “release valve” or increase the cost of trade 
amongst for beneficiary groups, but this is seen as a political issue rather than a breach of the 
“Do no harm” principle. 
 

JC-1.3 
Doc 

review 
Inter-
views 

Country 
cases 

Project 
reviews 

Survey 
Indicator 
strength 

I-1.3.1: Evidence that EUTF interventions are designed 
with clear “Do no harm” conditions and that in 
particular steps are taken to shield women and youth 
from possible negative consequences 

** ** ** * *** ** 

I-1.3.1: Evidence that intended beneficiaries have not 
experienced negative consequences of EUTF 
interventions as per the “Do no harm” principle 

* * * * 0 * 

 
“Do no harm”: In practice addressed at local level. Few programme documents make explicit 
reference to the “Do no harm” principle.  Where “Do no harm” is mentioned, it is mostly in the 
context of conflict prevention and anticorruption. According to a number of IPs, this is often 
because “Do no harm” is not an issue at all: the intervention is providing clear net positive benefits 
and the issue is more about access and distribution of those benefits, especially amongst vulnerable 
groups.  
 
Trade-offs: State interests versus vulnerable groups. Some cases pose dilemmas, however, and 
the closing of the migrant smuggling corridor through the Agadez area in northern Niger is often 
cited as an example. Long-distance trading in commercial goods as well as illicit items across the 
long trading routes going north and east has historically been a key activity and an important source 
of income for the local economy. The tighter border controls imposed thanks to EUTF support 
have not only reduced migrant smuggling but also increased the costs of other forms of trade, 
constraining the resilience of the local economy that has few alternative sources of income. Some 
income-generating activities have been financed by the EUTF, but they do not fully compensate 
for this income loss. The situation is further hampered by the general situation in some countries, 
like Libya, where limited government control and open armed conflict makes it extremely difficult 
to carry out meaningful capacity building and long-term development55. When it comes to irregular 
migration  and the “Do no harm” principle, the dilemma is therefore how the rights of migrants 
engaged in an illegal activity can be protected while not in practice abetting what is in the first 
place an intended breach of law.  

                                                
55  Annex I, Libya Country Case note, in particular I-1.3.1 and I-1.3.2. The argument is in fact rather complicated since if the migrants are turned 
back early on in their travels, the risk of drowning is basically eliminated, so while they do not reach Europe, they at least are alive. While many 
migrants seem to be aware of this risk, they are still willing to take it,   
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4.2 EQ-2: Coherence, Complementarity and Value Added 
 
EQ-2: To what extent are the EUTF interventions coherent – internally and with other EU 
policies, strategies, and international commitments – and complementary with those of 
Member States, partner countries, and other development partners? 
 
The Main Finding is that EUDs work in a practical way to ensure the coherence, complementarity 
and value-added of EUTF interventions, though in the early phase this was more difficult. Value 
added is particularly clear regarding migration management, where the Valletta Action Plan 
accords a clear role for the EU. 
 
Coherence, Complementarity and Value Added: Important justifications for EUTF. A key 
argument for setting up the EUTF rather than channelling the additional funding through existing 
mechanisms was the expected additional benefits from having this flexible funding mechanism.  
 
The EUTF’s complementarity derives in part from the fact that the EUTF addresses issues that 
were not at the top of the EU cooperation agenda. In the NOA region, the European 
Neighbourhood Policy (ENP) and its European Neighbourhood Instrument (ENI) for 2014-2020 
is the central funding mechanism for EU assistance. In the case of Morocco, for example, the 
annual Action Programmes are in line with the ENI priorities of equitable access to social sectors; 
democratic governance, the rule of law and mobility; and employment and inclusive growth. These 
are clearly compatible with EUTF SOs yet the EUTF directs attention to particular beneficiary 
groups and issues that are not part of the ENI programme56. All actions financed by EUTF can be 
considered to support the national migration strategy and to be complementary to ENI-financed 
budget support to that sector. Similar situations are found in the HOA and SLC regions where 
National Indicative Programmes (NIPs) and Regional Indicative Programmes (RIPs) for the period 
2014-2020 had locked in most of the funds available to identified sectors or issues. The 
programming of these funds was largely finalised by the time the Valletta Conference took place 
late 201557. The ability to free up substantial resources for a new set of priorities linked to the 
Valletta Action Plan was therefore limited.   
 
EUTF and ENI/EDF: Gap-filling versus lack of focus. As the EUTF is to address root causes 
of instability, forced displacement and irregular migration, the conditions for strong 
complementarity with ENI/EDF are obvious. The EUTF programme documents all point to the 
linkages between EU core funding and the supplementary financing provided by the EUTF. The 
complementary nature of the EUTF brings some benefits and costs. On the one hand, it is a useful 
and flexible instrument that is capable of filling important gaps in the existing development 
portfolio in partner countries (although there have also been soe examples of duplication or overlap 
in project interventions). On the other hand, the use of EUTF as a means to complement the work 
of other instruments is often cited as reason for the EUTF’s apparent lack of focus, as highlighted 
in the Court of Auditors report58.  
 
Complementary to other donors: Function of local coordination. The complementarity with 
other funding agencies – MS, other donors, multilateral bodies – is largely a function of the degree 
to which active coordination takes place, whether led by national authorities or by inter-donor 
mechanisms. In the countries visited, there were a number of coordinating bodies in place, from 
IPs constituting consortia for implementing EUTF activities along with funding from other donors, 
to information sharing to actual joint programming and implementation59.  

                                                
56  Annex J, Morocco Country Case note. 
57 The exception is South Sudan, which has not signed the Cotonou Agreement and thus not eligible for EDF funding. 
58 EU Court of Auditors Special Report 2018/32, https://www.eca.europa.eu/Lists/ECADocuments/SR18_32/SR_EUTF_AFRICA_EN.pdf 
59 In Somalia, for example, EUTF budget support is closely coordinated with World Bank and IMF, while the Joint Police Programme is a fully 
coordinated programme both on the donor and national authorities’ side – see Annex M.  
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EUTF: Aligning with national policies over time. EUTF programmes have become better 
aligned with partner country plans and priorities over time. As noted in section 4.1, a number of 
governments were initially sceptical of the EUTF: the programme did not address their own key 
objectives; there was a lack of control over resources; there were disagreements on issues like 
procurement rules, etc. All of this led some NOA countries to remain on the outside of EUTF.  
 
Elsewhere, coherence with national policies is largely in place. It was clear, however, that EUTF’s 
concern with migration management was initially not on all governments’ priority lists but, due in 
large part to the EUTF policy dialogue and projects, a broader understanding and consensus has 
been built. This broader consensus is evidenced by a number of cross-border programmes and 
more local commitments to the EUTF agenda.  
 
EUD-EU HQ coordination: Coming into place. During the period immediately following the 
establishment of the EUTF, the pressures to launch activities was great, leading to some projects 
being approved in Brussels without, according to some EUDs, sufficient dialogue with national 
stakeholders. As the programme evolved and the OpComs began functioning, however, EUDs 
have taken more charge of programming, and more opportunity is given to national authorities to 
present their opinions and preferences during the OpCom deliberations.   
 
EUTF Value-added: Important both within EU and to MS. EUTF resources have been used to 
address issues that are important with regards to instability, forced displacement and irregular 
migration. EUTF has been able and willing to take on the sometimes challenging dialogue 
surrounding forced displacement and migration, to strengthen the dialogue with national 
authorities and local actors, to promote a more holistic approach towards migration, and to get 
implementable programmes in place. These are issues that MS on their own generally would not 
want, or be able to take on, though in some partner countries, one or more MS pursue their own 
agendas on issues like migration directly with partner authorities.  
 
JC-2.1: The EUTF's strategy and implementation are internally coherent 
 
The Finding is that EUTF is very much part of EU’s overall support to a given country and thus 
aligned to the larger EU programme and to national policies. Cross-country coherence is more 
difficult to achieve as implementation of a particular programme has to be appropriate to country 
context.  
 

JC-2.1 
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review 
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Project 
reviews 

Survey 
Indicator 
strength 

I-2.1.1: Evidence that EUTF interventions at national 
level are coherent with the policy priorities of partner 
countries 

*** *** ** ** *** *** 

I-2.1.2: Evidence that EUTF interventions responding to a 
particular SO are consistent across windows/countries.  ** ** ** *** * ** 

 
Strategy and implementation: In-country coherence. Programme documents across all three 
windows refer to national priorities and programmes as foundational for the EUTF programmes. 
EU country fiches, when presenting the full range of EU support to that country, place the EUTF 
in that broader EU supporting context, at times also noting links to MS interventions. On the 
ground, interaction between ECHO and EUTF is addressing the “nexus” between humanitarian 
and development interventions. In the six countries visited, the EUTF programme makes an 
important contribution to the larger EU support. Some HoCs and staff from the political section 
note that EUTF has opened possibilities for policy dialogue in fields that otherwise might not have 
been broached. This arises because NIPs have a sectoral structure, and more specialized 
instruments like IcSP do not have the size and importance of the EUTF. As security considerations 
have increased, the importance of EUTF and its regional interventions in fields like border 
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management, migration policies, addressing refugee flows across borders also gave more 
importance to EUTF and its strategic objectives.  
 
Cross-border coherence: More challenging. The degree of coherence of cross-border activities 
is more difficult to answer. Regional projects have clearly brought greater consistency for cross-
border collaboration and policies in a number of fields, such as the Better Migration Management 
(BMM) regional programme across key countries in HOA60. Similarly, the Groupes d’Action 
Rapides – Surveillance et Intervention au Sahel (GAR-SI SAHEL) aimed at building rapid 
reaction police teams to address threats and contribute to stability in areas where state authority is 
less present61. These projects also provide arenas for national actors to work together and share 
experiences, so in addition to the direct deliverables that can be attributed to the projects, they also 
support the establishment and continuation of important networks across national borders. Some 
EUDs note, however, that some regional projects suffer from poor design in terms of how they are 
to function on the ground. In particular, they point to the challenge regional initiatives face when 
trying to cover contiguous geographic areas that include quite different country contexts. 
 
Inter-SO coherence: Variable. Implementation of projects under a given SO can vary a lot across 
countries: what is a priority under SO-1 in one country is clearly not the same priority in another 
country. But even when addressing the same issue across countries, such as reintegration of 
returnees or how to support increased resilience in communities and among households, it is the 
conditions on the ground and national policy in that area that really determines what is done. Given 
that national contexts vary so much, trying to implement a given approach across countries is 
unlikely to be beneficial, though in fields like TVET cross-country learning may be useful. There 
are, however, examples of national actors exchanging experiences, and larger IPs such as IOM, 
UNHCR, GIZ bring experiences from one country to another where they see this as relevant.  
 
JC-2.2: The EUTF complements and adds value to other EU strategic approaches and 
interventions. 
 
The Finding is that the EUTF adds value particularly along two dimensions: it addresses issues 
that EDF/ENI funding do not but that are now recognised as important; and EUTF flexibility 
allows for new ways of programming, like integrated spatial planning.  
 

JC-2.2 
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strength 

I-2.2.1: Evidence that EUTF programmes include 
appropriate linkages to other EU instruments in-country *** *** *** *** ** *** 

I-2.2.2: Evidence that EUTF interventions have 
identified and addressed geographic and thematic gaps 
not covered by other EU interventions 

*** *** *** ** *** *** 

 
Country fiches: Documenting the breadth of EU engagement. Country fiches present the 
various instruments applied in the given country, with an overview of how they are linked. The 
analysis contained in these fiches has ENI/EDF financing as the foundation around which other 
instruments are reviewed. The EUTF is typically presented right after these core programmes, thus 
constituting the second major EU support to the country. While emergency aid is sometimes the 
second largest in terms of resources it does generally not play the same strategic role. Some of the 
first projects to be approved were in fact activities that had been developed in the context of the 
core country programme and therefore naturally had close links. 
 
Joint Programming: EUTF sometimes included. In some SLC and HOA countries, EUTF 
funding has been discussed during Joint Programming (JP) exercises (e.g. Ethiopia). These bring 

                                                
60 See T05-EUTF-HOA-REG-09 
61 See T05-EUTF-SAH-REG-04 
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together the EU and the MS present on the ground for joint analyses and resource programming 
with national authorities. Where this takes place, the EUTF is included in a more comprehensive 
and strategic dialogue with national authorities, thus ensuring the EUTF’s role being clarified in 
the larger picture. This avoids possible overlaps and duplications and ensures a focus on how the 
EUTF can be value-adding. However, in most countries, there is either not a JP process in place, 
or it may already have concluded by the time the EUTF was to be programmed. 
 
EUTF programming: Addressing beneficiary groups from a wider perspective. While the 
EUTF has defined clear target beneficiaries, they can be reached in different ways. In some 
countries, supporting host communities and arriving refugees and IDPs to work together to exploit 
and develop local resources has provided “win-win” results and reduced tensions between host 
communities and the arrival of potential competitors for scarce local resources62. Addressing needs 
of host communities and internal migrants from a “whole of community” perspective63, 
establishing the “humanitarian–development nexus”, ensures that the emergency support provided 
to recent arrivals is coupled with more classic development assistance for the host community. 
This strengthens the community’s overall resilience and ability to cope with the sudden increase 
in population and is in line with EU’s policy of linking relief, rehabilitation and development 
(LRRD). While the LRRD thinking has often been associated with rural development, and the 
resilience projects in north of Somalia exemplify this, many displaced persons move to urban areas 
where the LRRD approach may be equally valid. In Somalia, the influx of IDPs to urban areas like 
Mogadishu and Baidoa has led to tensions due to competition for scarce infrastructure resources 
but where interventions attempt to identify “win-win” solutions.  In Libya, ensuring that EUTF 
actions benefit host populations as well as migrants has been a strong component of dialogue with 
Government. 
 
EUTF programming: Taking a spatial approach. A different approach used in the EUTF has 
been to focus resources on specific geographic areas. Instead of taking a sector approach, which is 
how NIP programming is largely done, spatial planning – such as the corridors in Somalia – looks 
at the resource base and the population composition to programme a more comprehensive 
response. This geographic approach may include the (re-)building of local decision-making bodies 
– committees, councils – and public authority. In the Somalia context in particular, where local 
authority is very weak or absent, this spatial programming may be providing value-added along a 
number of dimensions. Given the way EUTF resources can be programmed, where the IPs may 
play a central role in defining the contents and approach of the given intervention, IPs have also 
noted a willingness and openness on the side of the EU to taking on board such locally-defined 
bottom-up designs of capacity building that includes the public sector. This flexibility, including 
a willingness to adjust the design if experience or evolving conditions point in a different direction, 
is seen as also being a valuable aspect of the EUTF approach. 
 
Survey: Confirms the EUTF’s strategic value. The survey results also point to a high degree of 
consensus around the proposition that the EUTF complements and adds value to other EU strategic 
approaches and interventions, with EUDs being almost as positive as Brussels-based staff and IP 
staff (Annex G).   
 
JC-2.3: The EUTF complements and adds value to interventions financed by MS and those of 
other donors. 
 
The Finding is that there is considerable formal and informal coordination in the field, with MS 
co-financing of EUTF activities being the most notable. In addition, EUTF works closely with 
others on specific interventions such as budget support. 
 

                                                
62 Most references to this approach have so far been noted in the HOA region, with different examples in Ethiopia, Somalia and Uganda in particular. 
63  World Bank “Group Strategy for Fragility, Conflict and Violence 2020-2025”, Washington DC, February 2020. 
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JC-2.3 
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Indicator 
strength 

I-2.3.1: The existence of formal and informal 
mechanisms to ensure complementarity and 
coordination with MS activities and coordination with 
other development partners, at HQ and in the 
field/Delegations 

*** ** *** ** ** *** 

I-2.3.2: Evidence of sharing of information and policy 
analyses, joint evaluations, inclusion of EUTF in 
programming and programming missions with EU MS 
and other donors. 

** * ** * 0 0 

 
EUTF complementing others: The role of local coordination. In most countries, both EUTF 
coordination committees and various donor coordination mechanisms are in place. The big 
difference seems to be the extent to which national governments chair and manage these 
mechanisms, such as Donor Assistance Groups, or whether these are more informal sector working 
groups. In all countries, there are coordination mechanisms in place that support information 
sharing and allow closer implementation collaborations. EUTF funded programmes are well 
known in the donor community, and to the extent they are relevant to such coordinating 
mechanisms, the EUD normally is represented.  
 
EUTF formal linkages: JP and co-financing. In Ethiopia, the EU and MS included the EUTF in 
the Joint Programming process, ensuring the linkages between the general NIP programming and 
the EUTF resources. But there are also formal collaborations at the individual project level, where 
Germany and Italy in particular provide co-financing of EUTF projects. The regional Better 
Migration Management project in the HOA region has a significant German financial contribution 
and where the co-financing ensures that there is one project with one IP, in this case Germany’s 
GIZ64. The potential downside is obvious: the co-financing basically means that the IP is the 
donor’s own implementation agency, in this case for a EUR 40 + 6 million programme. A different 
form of collaboration is ensured with the Joint Police Programme in Somalia, where the UK and 
Germany as the two major bilateral donors in this field are supporting the UNOPS-led programme, 
ensuring policy and operational consistency.   
 
EUTF complementing others: A positive contribution. EUTF funds and technical assistance 
have been provided in the form of budget support or used alongside budget support programmes 
or other public finance management (PFM) programme by the World Bank, IMF, and/or the 
African Development Bank. In these cases, all parties seem very satisfied with the results, which 
is also reflected in the survey results, which are very positive across all stakeholder groups.  
 
JC-2.4: Other EU policies are supportive of the development objectives of the EUTF as per the 
EU's Policy Coherence for Development (PCD).  
 
The Finding is that other EU policies are supportive of EUTF, though issues are raised regarding 
consistency between EU policies on irregular migration and EUTF-funded interventions. 
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I-2.4.1: Evidence that other EU policies have 
contributed to EUTF objectives *** *** *** ** ** *** 

 
EUTF Strategic Objectives: Mirroring EU priorities. Since the EUTF is to address root causes, 
it follows that a number of the interventions funded through EDF/ENI are inevitably addressing 
some of these same long-term development challenges. The country analysis behind the 
programming of core funding resources is thus also used for EUTF programme documents, as 
relevant, ensuring that the Policy Coherence for Development principle holds for EUTF 

                                                
64 T05-EUTF-HOA-REG-09. 
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interventions. EUTF is also consistent with EU external policy in the area of migration as 
embodied in the European Agenda on Migration (EAM) and the Joint Valletta Action Plan.  
 
JC-2.5: The EUTF has enabled policy and political dialogue on issues otherwise insufficiently 
addressed by the EU.  
 
The Finding is that that policy issues have been raised in connection with EUTF funding, in 
particular questions surrounding migration and migrants’ rights.  
 

JC-2.5 
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I-2.5.1: Evidence that policy and political dialogue 
under EUTF has led to development/ reforms/ upgrading 
of policies, laws, systems relevant to EUTF beneficiary 
groups 

*** ** *** ** ** ** 

I-2.5.2: Evidence that policy, political dialogue under 
EUTF has led to a more rights-based approach to 
addressing migrants’ rights and needs, and in particular 
those of the more vulnerable groups including women 
and youth 

** ** ** * 0 * 

 
More funding: More dialogue. Some EUDs noted that coming in with what was perceived as 
fresh or additional resources in the form of EUTF funding was critical for opening a dialogue with 
national authorities on migration issues, such as reintegration of returnees, protection of refugees 
and other vulnerable groups due to forced displacement – issues that the EU would otherwise 
probably not have raised and which national authorities would not have been very interested in 
discussing.  
 
At the more practical level, a number of projects have supported political dialogue on difficult 
questions such as migrants’ rights, reintegration of returnees, women’s rights and the situation of 
vulnerable groups due to their forced displacement. When projects in fact interface with national 
institutions it is possible to raise issues at national policy level. This can be seen, for example, in 
the Joint Police Programme in Somalia where issues regarding community policing and the rights 
of vulnerable groups is part of the development of the “corporate culture” that is to be developed. 
However, moving from specific issues to more general policies is often more challenging. ROM 
reviews of initiatives both in Ethiopia and Niger note what is perceived as a failure to exploit 
possibilities for raising and resolving political issues at national level. 
 
4.3 EQ-3: Efficiency 
 

EQ-3: To what extent is the EUTF delivering efficiently? 
 
The Main Finding is that EUTF’s decision-making structure is inclusive although the voice of 
partner countries could be stronger. The EUTF allows fast processing of decisions and expedited 
contracting though some projects have experienced significant implementation delays.  
 
EUTF: Contradictory expectations.  The EUTF is set up as an emergency trust fund and yet it 
is to address root causes of three complex societal challenges: instability, forced displacement, 
irregular migration65. This dual nature of the Fund has generated some contradictory pressures.  
 

                                                
65 EU Trust Funds are set up under a separate EU regulation for this purpose approved in 2013. They are supposed to offer a number of advantages: 
they are EU-led, offering better coordination with MS; better control of operations; enhance EU visibility; provide fast decision-making and 
constitute a flexible, proactive and adaptable tool, and the costs are seen to often be much lower than costs of TFs managed by other international 
entities. On the other hand, they need to provide documentable added value (its objectives can be better met at EU than at national level) and 
additionality (the trust fund should not duplicate already existing and similar EU financing instruments). 
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Improving efficiency: Simplifying procedures. In recognition of the complex environment 
within which EUTF was to be delivered, certain standard EU procedures were modified with the 
aim of improving efficiency. While EDF and ENI funds are programmed en bloc through a 
carefully structured process where strong buy-in from national authorities and the identification of 
core sectors is central, the EUTF formally does not require either. This was in part because the 
intended target groups – refugees, IDPs, etc. – did not necessarily constitute priority concerns for 
many governments. In order to systematically reach groups that were not a priority for the 
mainstream development programmes, the EUTF required fast action and attention to these 
groups. The required the simplification of some of the steps in identifying, approving and 
implementing action: 

 Decisions were made by windows-based OpComs to ensure quick decision-making across a 
larger-than-normal group of actors: DG DEVCO, DG NEAR, DG HOME, ECHO, EEAS.  

 The political buy-in from the MS was important, due to the political sensitivities surrounding 
the migration issue but also to mobilise additional resources from them for the trust fund.  

 Partner countries were represented by their offices to the EU but only with observer status, 
so their role was different from that of the formal ENI/EDF negotiations.  

 The process for identifying and preparing proposals was streamlined, with less formal 
consultations on the ground required. 

 EUDs could do direct contracting and were encouraged and in some cases strongly steered 
towards contracting specific IPs, where the universe of eligible IPs included MS 
implementing agencies, UN bodies, and large recognized international NGOs. 
 

JC-3.1: EUTF’s institutional set-up is conducive to timely and effective decision making.  
  
The Finding is that the structure, the flexibility of policy setting and the operational decision-
making bodies with representatives from the wider stakeholder community is ensuring timely and 
effective decision making. However, there is a lack of formal programme agreements at field level. 
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I-3.1.1: Evidence that inclusion of MS and partner 
countries in decision making bodies encourages more 
strategic decision making. 

** ** ** * ** * 

I-3.1.2: Evidence that management structure (windows; 
OpComs; TF management in Brussels) provides for 
faster, flexible, more efficient and effective decision 
making (compared with other EU instruments). 

** *** *** ** ** ** 

I-3.1.3: Evidence that EUTF decision making structure 
in the field provides for faster and more effective 
decision making (compared with other EU instruments). 

* *** *** ** 0 ** 

I-3.1.4: Evidence that sufficient staff, in quantitative and 
qualitative terms, are available in Brussels and in the EU 
Delegations. 

0 ** ** * 0 ** 

 
Streamlined structure: Clear divisions of labour. The EUTF has a centralised but inclusive 
policy and operational decision-making structure (Figure 1.2), while dividing the management of 
the EUTF universe into windows-based OpComs for fast action and close monitoring. This 
streamlined structure that includes both central coordination team and windows-based EUTF 
teams make operations efficient and smooth. 
 
Making policy: The Trust Fund Board. Also referred to as the Strategic Board, the Trust Fund 
Board decides the EUTF’s overall policies and funding priorities. It includes high-level 
representatives from across the EU system, bringing EU services together that otherwise do not 
often meet to discuss operational matters. Representatives of MS and partner countries are 
sufficiently senior to allow them to speak on behalf of their country. This facilitates efficient 
decision-making at Board meetings, with some decisions having important operational 
consequences for the overall EUTF programme. The first Board meetings were important for 
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reaching consensus on how the overall mechanism was to work. The April 2018 meeting redirected 
the remaining funds to a more limited set of objectives, while the most recent Board meeting in 
June 2019 explored whether additional funding could be mobilised in support of EUTF objectives.  
 
The Board: Trading depth of discussion for breadth of representation. Board meetings are 
large, with as many as 100 persons present, so the ability to engage in detailed discussion is largely 
precluded. The working papers sent around beforehand – often quite late, according to several – 
are operational and to the point, allowing for direct comments/suggestions, while permitting Board 
management to achieve broad agreement on the issues.  
While the first meetings reflected divergent opinions of the EUTF, there is now more consensus 
about the issues that need to be addressed. Participants at Board meetings consider it a good 
mechanism for bringing key stakeholders around the table to take key strategic decisions.  
 
The informal discussions that take place at the fringes of the formal meeting allow a number of 
associated issues to be addressed in an efficient manner. The face-to-face interaction is important 
for maintaining relations and trust, even in cases where differences remain between parties. The 
partner country representatives feel that their role on the EUTF board is often more meaningful 
than at some other EU meetings since they have the opportunity to actually represent their 
country’s views during board discussions.  
 
Having partner countries representatives on the Board has to some extent addressed the absence 
of strategic country-based decision-making similar to the EDF and ENI country programming 
processes. This more inclusive Board therefore represents a pragmatic solution to country 
ownership concerns, though EUDs appear to be much less convinced of this than EU Brussels staff 
(see Annex B). It is interesting to note that IP staff are the most positive here, pointing to the fact 
that key IPs such as UN agencies now have a place at the table, which is not common in the general 
EU system. 
 
Addressing Board legitimacy: Extending participation. Other key stakeholders are invited to 
participate in the board as observers. These include the European Parliament, regional bodies such 
as the AU and ECOWAS, and at times key IPs. This increases the legitimacy and transparency of 
the deliberations. There is general agreement that the Board is fulfilling its expected function of 
bringing stakeholders together, presenting key issues for principled but efficient deliberations, 
allowing serious concerns to be brought to the table when required, and ensuring that the EUTF is 
seen as accountable to its key stakeholders. There is, however, a lack of time for in-depth 
deliberations, so some participants see the meetings as much as decision informing as decision 
making. 
 
Taking decisions: The Operational Committees, OpComs. Programmes are discussed at the 
level of the three EUTF windows by their respective OpComs. This is seen as efficient since the 
regions have different characteristics in the key areas of instability, forced displacement and 
irregular migration. Each region also has somewhat different approaches to the programming of 
their resources. The OpComs approve the various programmes and discuss the strategic choices in 
a given country or for a regional intervention, ensuring that there is an overall vision behind each 
decision. The participation of partners beyond the EU once again ensures a broader buy-in and 
understanding of what is being decided, and why. Having window-specific management units and 
one overall coordinating unit in Brussels is appreciated, ensuring that communication lines are 
short and well-known, allowing for efficient communications. The survey shows a quite positive 
view of the efficiency of the OpComs, with EUDs almost as positive as Brussels staff. IPs are 
somewhat less enthusiastic about the OpComs than they were about the Board, but they still give 
a score close to those of the EUDs and Brussels staff.  
 
OpComs and EUDs: Increased role for the field? For the EUDs, the OpComs represent efficient 
bodies for discussing and approving programmes as they arise. While early decisions were seen to 
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be heavily Brussels-influenced, the field now has a stronger role in the identification and 
preparation of programmes. While OpComs approve general programmes, the specific projects 
are designed in the field. This is to ensure that the field-perspective is embedded in the actual 
interventions that are approved, and this aspect has been strengthened over time. A number of the 
staff in the EUDs handling the EUTF have been recruited specifically for the EUTF programme, 
further strengthening the field’s ability to influence the design and focus of the interventions. 
While the survey shows all three groups are positive about the project selection process, they are 
all quite negative regarding the degree to which local stakeholders are included in the selection 
process. This question was, in fact, the one that got by far the least favourable rating of all questions 
in the survey. The opinion of the EUDs about the involvement of local stakeholders was less 
favourable than those of Brussels-based staff. A number of quite critical comments were received 
in the survey form (Annex G). 
 
JC-3.2: EUTF’s programming process produces well-conceived projects/ programmes for 
timely implementation. 
 
The Finding is largely in line with the findings of the Court of Auditor’s report that noted that 
“Compared to traditional instruments, the EUTF for Africa was faster in launching projects. It has, 
overall, managed to speed up the signing of contracts and making advance payments. However, 
projects face similar challenges as traditional instruments that delay their implementation”.66 This 
evaluation would note that while most contracting has been expeditious, there are some examples 
of slow contracting and major delays in start-up, which point to challenges in the EUTF approach. 
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I-3.2.1: Evidence that intervention documents have 
clear results-based design, risk analyses and realistic 
implementation plans. 

*** ** *** ** 0 *** 

I-3.2.2: Evidence that contracting flexibility and 
choice of partners (MS and UN agencies etc.) have 
been conducive to proper, timely, flexible and 
effective implementation 

** *** *** ** ** ** 

I-3.2.3: Evidence that EUTF interventions are 
perceived to be more efficient in implementation and 
effective in results compared with other EU 
instruments 

** *** *** * ** ** 

 
Early interventions: EDF prepared. Some early approvals, particularly in the SLC region, were 
EDF-projects modified to conform to EUTF objectives, but with limited input from the field. This 
led to comments that some EUTF interventions were more EDF extensions rather than fit-for-
purpose activities focusing on “root causes”. On the other hand, actors agree that it was politically 
important to demonstrate an energetic start to the programme. 
 
Programming: Overall well-conceived. HOA and SLC were under pressure to quickly initiate 
activities, so some early projects were originally prepared for the NIP programme and modified to 
respond to EUTF objectives. NOA undertook a more deliberate programming process, with an 
external adviser assisting to develop an intervention logic that provided a more complete results 
hierarchy. NOA thus got off to a slower but more programmed start. Following the start-up phases, 
projects that were subsequently designed specifically for EUTF funding are seen to have been 
well-conceived, though some suffered from design weaknesses relating to insufficient baseline 
information, incomplete results frameworks and unrealistic start-up timelines. A number of these 
issues were later addressed in collaboration with the MLS consultants, so that overall project 
designs have consistently improved over the period.  
 

                                                
66 Court of Auditors’ Special report 32/2018, p. 4. 
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IP contracting: Success and problems. Overall, the contracting process has been quicker than 
normal since instead of putting tasks out to tender, the local EUD could contract a so-called 
preferred IP67. These preferred IPs included MS implementing agencies like GIZ, AFD and FIIAP; 
UN agencies like IOM and UNHCR; and large international NGOs. Some projects have been 
implemented by national authorities while some regional programmes have been handled by 
regional bodies like IGAD.  
 
The larger than usual role for the UN is mostly due to EUTF’s focus on the various dimensions of 
migration. UN bodies have formal mandates with respect to migration issues, often had a presence 
on the ground and an access to the actors involved. International NGOs have a history of working 
in difficult situations including where the public sector has minimal or no presence, so for these 
reasons NGOs were logical partners for EUTF.  
 
While initial agreement on contracting was often expeditious, the actual contract negotiations in 
several cases took a long time because, according to several EUDs, the selected IP either faced 
challenges or wanted to change contractual terms and were in a strong bargaining position to obtain 
such changes. For the IPs, the challenge was that they still had to comply with duty-of-care 
responsibilities often in difficult situations so creating local conditions, identifying appropriate 
candidates etc. was challenging. According to EUDs, this was a particular issue for MS agencies 
that were not, in some cases, very familiar with the thematic field or geographic area. 
 
Implementing partners: NGOs generally positive. For many NGOs, contracting was faster and 
simpler than in other programmes, although discussions about budget size, overheads etc. could 
take time. EUDs have been flexible and listening – some see this trend pre-dating EUTF – so 
interventions could be more tailored to the situation on the ground. The EU is still demanding with 
regard to its reporting requirements, but these costs have not been any greater than for other EU 
contracts.  
 
UN Agencies: EUTF positive but demanding. In a number of situations, UN agencies are best 
placed to address the task and, for the UN, the EUTF has increased stakeholder awareness around 
core concerns such as the increasing number of displaced and their precarious situation. The EUTF 
has also increased the UN agencies’ budgetary resources considerably, allowing them to scale up 
their activities. They experience what is perceived as a lack of coherence in the approaches, 
however. For example, one UN agency has been given framework agreements in NOA and HOA 
but 12 separate contracts in the SLC plus a framework agreement. Similarly, reporting 
requirements are not consistent, the MLS indicators are not interpreted the same way in all 
countries, there are constant demands for ad hoc reporting including from various MS, so contract 
management costs are seen as high. 
 
MS agencies: Mixed views. For MS agencies, EUTF has posed opportunities and challenges. 
While new projects are welcome, they have in some cases been given less preparation time since 
the process is quicker. This means that the time for agreeing job descriptions, identifying 
candidates, having them vetted and approved is shorter. Some of the EUTF thematic areas are new 
to them so it took time had to build their expertise or find the right partners and/or local actors. 
The projects are often in more difficult-to-access areas where duty-of-care is more complicated 
and requires more preparations.  
 
The rules and procedures for contract implementation are standard EU regulations, so while some 
EUDs complain that the MS agencies are sluggish and following standard, meticulous routines, 

                                                
67 This term has occasioned some comments that EUDs have not been “locked” to so-called preferred IPs, so the practice may have varied across 
windows. Most EUDs have referred to this system, however, which has on the one hand allowed them to contract without competition, but thus 
also has limited the field of eligible IPs, which has not always been helpful. For some EUDs, such as Somalia, that already operate under the EU’s 
emergency operations procedures, this does not represent any operational change with the exception of the list of preferred IPs.  
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MS agencies reply that this is correct, because that is what they are obliged to do. Over time, 
implementation issues are being handled better as IPs develop their experience, on-the-ground 
presence and local understanding (Annex O).  
 
One argument for using MS agencies was that this might provide an incentive for the MS to 
provide additional funding, based on the original concept of the EUTF as a trust fund that could 
mobilize additional resources from the various MS. In the case of Germany, this has to a 
considerable extent happened. While GIZ has been awarded contracts for around EUR 245 million, 
Germany has been by far the largest external donor to the EUTF providing about EUR 225 million 
(Table 2.2) and has co-financed a number of programmes. France, whose implementing agencies 
AFD, Civipol and Expertise France have received contracts of even higher value - about EUR 253 
million - has contributed much less (EUR 9 million). But to some MS, the notion of bilateral 
contributions to the EUTF is seen as somewhat contradictory since the EUTF is EU funds – which 
come from the MS (Table 2.1). Furthermore, since most MS do not have implementing agencies, 
this incentive for funding the EUTF was not convincing.  
 
For EUDs, the preference for MS agencies has been a mixed blessing. While EDF procurement 
rules include strict deadlines for coming to agreement, this does not hold for EUTF and some MS 
agencies have taken over a year to reach agreement. A number of these agencies did not have much 
experience in working in EUTF fields and ultimately sub-contracted local CSOs for actual 
implementation. This cascading of sub-contracting could take time, with the overall process ending 
up not being as time- and cost-saving as intended.  
 
4.4 EQ-4: Improved Economic Opportunities and Employability 
 

EQ-4: How and to what extent has EUTF contributed to improve employability and 
economic opportunities of target populations? 
 
The Main Finding is that EUTF has made modest contributions to increasing economic 
opportunities for target populations.  
 
Employment support: Most success with self-employment interventions. EUTF is supporting 
employability among target beneficiaries through providing technical and vocational education 
and training (TVET) and/or skills development training. This has improved personal income 
generating activities through increased self-employment/entrepreneurship amongst beneficiaries.  
 
Training for labour market: Uneven results. TVET training activities that have aimed at 
providing skills for local labour markets, have produced uneven results. Some training schemes, 
especially in rural areas, have supplied the local labour market with relevant skills whereas in most 
countries, indications are that the gap between the skills provided and the requirements of 
employers persists.  
 
Complementary services like job search assistance and counselling are usually not provided, and 
support for improving the investment and business climate in areas of relevance to target 
beneficiaries shows a varied picture. A few countries report partnerships between EUTF 
interventions and local development agencies, while in other countries these partnerships are less 
evident for two main reasons: (i) lack of planning and involvement of private sector agents; (ii)  
lack of a national strategy and public bodies focusing on these issues.  
 
Local economic opportunities vs. reduced migration: Limited evidence. While better skills 
improves the probability of improved livelihoods, it is less clear if the extensive and varied type 
of training provided actually leads to a stronger integration of the target population into the local 
labour market in a way that will prevent people from becoming irregular migrants. A key reason 
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for this is that the target populations for the various training interventions – displaced persons and 
women and youth among them in particular – are not the ones most likely to engage in long-
distance, high-risk and costly migration to Europe (Section 1.3). 
 
JC-4.1: EUTF is addressing labour market barriers faced by target beneficiaries. 
 
The Finding is that EUTF has faced challenges addressing labour market barriers. TVET training 
in remote areas has provided employable skills though there is limited evidence of beneficiaries 
landing jobs in the local labour market. Where MS projects support national systems, EUTF 
contributes to better TVET capacity and governance. 
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I-4.1.1: Evidence that EUTF is improving employable 
skills among target beneficiaries, with particular 
reference to women and youth (MLS 1.4). 

*** *** *** ** ** *** 

I-4.1.2: Evidence that EUTF is improving labour market 
conditions for target beneficiary groups (through for 
example job search assistance, counselling, etc.) with 
particular reference to women and youth 

** ** ** ** ** * 

I-4.1.3: Evidence that target beneficiaries who have 
received employable skills are finding jobs/employment 
in the local labour market 

** ** ** ** ** * 

 
Beneficiaries of services provided through employment and economic programmes  
MLS 
Code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

1.1. # jobs created 15,572 28,403 16,601 31,279 32,173 59,682 
1.2 # MSMEs created or supported 1,519 7,251 1,960 4,584 3,479 11,835 
1.4. # benefitting professional training 

(TVET) or skills development 
21,491 52,339 15,609 27,636 37,100 80,075 

Source: Altai Consulting, MLS reports, HOA and SLC. 

 
Employment creation: Numbers growing rapidly. Employable skills in the target populations 
are being improved through TVET and/or skills development both in the SLC and HOA regions, 
and to a lesser extent in the NOA region. The main types of support recorded by MLS 1.4 are 
skills development trainings such as financial literacy, numeracy and other soft skills. Most of the 
jobs created (MLS-1.1) are self-employment positions, jobs in micro small and medium 
enterprises (MLS-1.2), and cash for work. Women have gained more from self-employment and 
jobs in MSMEs compared to cash for work, which is a modality often used for male-dominated 
construction work. The numbers point to a rapid increase in all metrics over time, although the 
absolute numbers compared with the potential beneficiary groups remain low (Table 1.1). 
 
Addressing labour market barriers: Supporting national efforts. In some countries, EUTF has 
addressed labour market barriers by supporting national efforts to strengthen the vocational 
training system (such as in Senegal, Guinea, the Gambia). The aim is to provide better skills needed 
by the labour market, and to extend vocational training provision to remote regions with potential 
migrants or displaced persons whose pressure to migrate will consequently be reduced. In Senegal, 
EUTF is enabling TVET extension to regions not previously covered by the national education 
system, such as Tambacounda, Kédougou, Casamance. EUTF is thus supporting the broader 
geographic coverage through three new centres and six mobile training units as an innovative 
option to improve access to the VET. 
 
Labour market barriers and weak state capacity: Challenges are much greater. In Somalia, 
a mix of natural disasters, longer term climate change, conflict and insecurity, unstable 
government, poor rule of law, and unstable conditions for private investments have made labour 
market interventions much less successful. In Libya, a number of EUTF-financed projects 
implemented by UNDP, IOM, and GIZ, involve infrastructure rehabilitation and construction, with 
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potential impact on local labour markets. Other training activities, aimed at promoting enterprise 
development and income-generating activities, may also support local area economic 
development. However, neither ROM reports nor field visits offer clear indications whether such 
results are in fact emerging and whether they will be sustainable. Another complicating factor has 
been that where the EUTF targeting has been very focused on the migrant groups, local 
communities complain that their needs are being neglected, potentially causing some resentment 
and discord between migrants and host communities.   
 
More integrated approach: EUTF pointing towards model of success. In some countries, 
EUTF-funded interventions link up with training centres, chambers of commerce, etc., and, in this 
way, allowing the programme to respond better to the needs of the local labour market. This joined-
up approach is even more successful when part of national policies and efforts. In Senegal, EUTF 
interventions coincided with the introduction of a new policy which obliges employers to 
contribute to the professional development of their employees. This includes both continuous 
vocational training at the company level as well as in the occupational vocational training system. 
There has also been a process of decentralization in which TVET responsibilities have been 
extended to regions and departments.  The essential aim here is to adopt a more participatory 
approach, with the involvement of training centres, chambers of commerce, local development 
agencies, to assessing skills gaps and to adjusting the curricula and training to bridge those gaps. 
This, in turn, is expected to contribute to an improved environment for training investment and 
development as well as to a more effective system of training provision. In Ethiopia, interventions 
on vocational training are also based on labour market assessments and a linkage with the private 
sector, introducing apprenticeships and providing support to the public employment service. 
 
Successful training: Extending the vision. Training centres often provide activities that are to 
guide the students in the job market. However, such job search assistance and counselling have 
not been a strong component in the countries visited, though such ‘soft’ skills are requested by 
trainees to improve their chances of employment.  
 
Training for new beneficiary groups: Mixed results. EUTF has also supported national 
vocational training strategies to support a new beneficiary group: returning migrants. This poses 
specific challenges in terms of socio-professional integration. In countries like Niger, the EUTF 
has funded thousands of jobs, largely in the Agadez region, through short-term and high-impact 
income-generating activities. The extent to which this has been able to compensate for the total 
income lost as a result of the implementation of the new law against migrant smuggling is not 
clear.  For the former migrant smugglers themselves, however, incomes have clearly reduced as a 
result. 
 
Training for youth and women: Women seem to benefit equally.  EUTF was to target groups 
considered likely to engage in irregular migration as well as those forcibly displaced. Within these 
groups, youth and women were to be paid particular attention. However, since about 80% of 
irregular migrants are young men, the design of EUTF training interventions in regions that have 
a history of high irregular migration needed to also reflect the potential migrant population.  
 
According to the survey, both IPs and the EUDs are quite positive about the ability of TVET 
programmes to reach women and youth. The survey suggests, however, that TVET interventions 
are slightly less effective for women in addressing barriers to labour markets, or in becoming self-
employed. However, respondents also believe that women and youth are succeeding more or less 
at the same rates when it comes to accessing finance, which is positive given the additional barriers 
that women typically face. Overall, therefore, it may be that TVET programmes are in fact 
particularly successful when it comes to supporting women, though it should be borne in mind that 
the survey did not cover the actual beneficiaries but only those on the “supply side” of the EUTF 
interventions, and it may therefore have over-estimated the impact that TVET interventions have 
had on women. 
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JC-4.2: EUTF is strengthening private sector opportunities for target beneficiaries. 
 
The Finding is that EUTF support to the private sector is weak. Better business development 
services through national/local development agencies and business associations have provided 
some results, but contributions to the investment and business climate relevant to target 
beneficiaries are limited. The diaspora has provided limited investments but may in fact encourage 
irregular migration since they are seen to do well abroad. 
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I-4.2.1: Evidence that EUTF is improving access to 
finance for MSMEs for target beneficiaries, with 
particular reference to women and youth 

** ** ** ** ** ** 

I-4.2.2: Evidence that EUTF has contributed to better 
business development services of relevance to target 
beneficiaries (MLS 1.6). 

** ** ** ** ** ** 

I-4.2.3: Evidence that EUTF has contributed to 
improving the investment and business climate in areas 
of relevance to target beneficiaries. 

** ** ** ** ** * 

I-4.2.4: Evidence that EUTF has strengthened the 
involvement of the diaspora in the development of these 
countries’ economies (MLS 3.1). 

*** *** *** *** *** ** 

I-4.2.5: Evidence that target beneficiaries have 
improved their levels of self-employment/ 
entrepreneurship (MLS 1.3). 

** ** *** *** *** ** 

I-4.2.6: Evidence that returnees through AVRR have 
found employment or established own enterprise/ 
business. 

* ** * * * 0 

 
Beneficiaries of services provided through employment and economic programmes  
MLS 
Code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

1.2 # MSMEs created or supported 1,519 7,251 1,960 4,584 3,479 11,835 
1.3. # assisted to develop income 

generating activities  
70,163 150,857 104,064 163,318 174,227 314,175 

1.6. # industrial parks, business 
infrastructure constructed, 
expanded, improved 

14 41 4 4 18 45 

3.1. # projects by diaspora members  19 44 N/C N/C 19 44 
Source: Altai Consulting, MLS reports, HOA and SLC. 

 
Livelihoods support: Rapid growth. The support to increase local livelihoods has led to rapid 
growth in the number of MSMEs created or supported (MLS-1.2) and the number of people 
assisted to develop self-employment activities (MLS-1.3). Larger infrastructural investments are 
much fewer, though in the SLC region this has picked up considerably during the last period for 
which data are available (MLS-1.6). Investments by the diaspora in local activities remains 
sporadic, though again the SLC region records some growth (MLS 3.1).    
 
Supporting entrepreneurship: Does it reduce irregular migration? The EUTF has provided 
considerable funding for activities that support target groups to develop income-generating 
activities. Promotion of entrepreneurship has been supported through public campaigns in 
countries like Senegal and Gambia. These campaigns appear to be having success in disseminating 
the idea that young people can start up and achieve success in their own country instead of doing 
that abroad. One argument is that they can finance the start up in their own countries with the same 
money that they are ready to pay the smugglers to take the irregular trip to Europe. In fact, only a 
minority of migrants, including irregular migrants, aspire or have the means to cross to Europe as 
most simply want to find work in places like Libya (historically) and Morocco. Furthermore, it is 
difficult to identify the potential migrants since many are young people who are outside of the 
system and often interact more with NGOs than with the organs of the state. The other challenge 
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is that many youths do not want to start up their own business, for a number of reasons – they 
prefer employment.  
 
Self-employment achievements: There are success stories. The field visits identified a number 
of MSMEs that are succeeding. These include the creation of women-led agri-businesses in 
Senegal, commercial sewing projects and brickmaking in Ethiopia, and miscellaneous small 
businesses that have stimulated the local economy in Agadez.  
 
Access to credit and business advice: Obstacles remain. In Ethiopia, some returnees have 
received assistance to start up self-employment activities with mixed results though some clear 
success stories exist. In Libya local economic development strategies have been elaborated, and a 
local business incubator/co-working space was launched in Benghazi, but results are unclear in 
part because the banking system in Libya has essentially collapsed.  
 
Success stories: National framework is key. In the Gambia, where the small size of the country 
allows for a more integrated approach to private sector development, EUTF-funded interventions 
benefit from the favourable political context in which the transition to democracy has ensure the 
active involvement of a strong diversity of stakeholders. Trade associations and national 
authorities cooperate to improve the business environment, boosting cooperatives and micro-credit 
institutions. The Gambia thus shows how important it is that key political and institutional 
parameters coincide for more general success in the area of private sector development.  
 
Private sector partners: Largely absent. In most countries the private sector is largely absent 
from EUTF funded activities, with some exception. In Senegal, the local business environment 
has been enhanced by supporting the expansion and development of two economic development 
agencies in new regions. NGOs are providing coaching and mentors to beneficiaries to help them 
scale up their businesses. In Somalia, trading centres and markets have been supported in order to 
stimulate business activities and professional opportunities for local communities in areas of 
migrant return. With regard to the improvement of business climate, 14 industrial parks and/or 
business infrastructures have been constructed or improved in the SLC region.  
 
The role of the diaspora: Contradictory signals. In some countries, the EUTF is encouraging 
the diaspora to invest in their regions of origin. Several projects in the three EUTF windows are 
developing diaspora investment models for local business development. These models are being 
developed with the support of relevant European diaspora networks, and in close partnerships with 
national authorities. There is certainly an increased attraction by migrants living in Europe to the 
intervention zones as opportunities arise. However, the diaspora may at the same time represent 
role-models of “successful migrants” that may encourage irregular migration to Europe, 
undermining the communication campaigns that are directed towards discouraging youth to 
migrate. 
 
AVRR and VHR: So far limited results. Data on the ability of returnees under assisted voluntary 
return and reintegration (AVRR) and VHR programs to find employment or establish own 
businesses is scarce. Projects have identified three key challenges: (i) the returnees’ own rejection 
of reintegration; (ii) the authorities’ lack of will to support returnees’ reintegration; and (iii) lack 
of experience and coordination among public bodies mandated to address the issue. Returnees find 
it particularly difficult to start up or to find their own way to be socially and economically 
reintegrated after a return process they might consider as a personal failure. Weak social protection 
structures also play a role in this.  
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JC-4.3: EUTF projects/programmes carefully consider sustainability factors  
 
The Key Finding is that most SO-1 interventions did not include sustainability concerns, largely 
due to their emergency nature, so where interventions require public funds to maintain results, 
sustainability is generally not assured. 
 

JC-4.3 
Doc 

review 
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reviews 

Survey 
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strength 

I-4.3.1: Evidence that EUTF projects/programmes in 
their design and implementation integrate 
sustainability factors and considerations 

* * ** * ** * 

 
Sustainability of interventions: Major challenge. The projects under this SO were primarily 
designed to address the short-term consequences of forced displacement. This has meant that the 
more structural and capacity building dimensions could typically not be addressed, and the 
sustainability of interventions was not the primary concern. Most interventions were more 
localised, not necessarily based on identified needs of the labour market, and not well anchored in 
a longer-term labour market strategy. It is not surprising that an emergency instrument has not 
been able to ensure that this foundation is in place when designing urgent responses to what are 
real needs. Challenges now include strengthening relevance, institutional continuity and financial 
sustainability of the largely scattered initiatives that nevertheless provide needed assistance for 
intended beneficiary groups.  
 
EUTF and sustainability: Public sector commitment key. Where EUTF interventions   are 
implemented by MS agencies that have a history on the ground, they often have a greater likelihood 
of sustainability due to the MS history of supporting national structures and institutions. Most 
projects in Senegal, for example, build on previous interventions by MS, where Lux-Dev has a 
real partnership with the TVET line ministry and is fully aligned with its strategy. Lux-Dev also 
has agreements with other public bodies and contributes to enhancing local agencies’ and 
institutions’ participation in the development of the new training system. In the Gambia, the 
prospect of sustainability is also enhanced by the involvement of national counterparts at national, 
regional and local level. In the SINCE project in Ethiopia, TVET activities are strengthening 
institutional capacity and the capacity of teachers and provide training that responds to market 
demands. Many of the trainees acquire marketable professional skills, though given the precarious 
labour market, this does not guarantee that they can find a job that provides a stable livelihood. 
Furthermore, where interventions require government funding to maintain the training activities, 
sustainability is not assured. It was also seen that involving private sector in delivering some of 
the services would strengthen local support and sustainability, but such partnerships are not 
common. Finally, little thought seems to have gone into developing realistic exit strategies, where 
one exception is some of the projects in Ethiopia.  
 
Sustainability in fragile states: Prospects are poor. In Mauritania, where the EUTF is strongly 
contributing to the EU’s employment portfolio, sustainability is undermined because there is little 
attention given to government capacities to back the projects. In other countries where national 
institutions are not sufficiently strong or not involved, sustainability appears weak, and challenges 
of funding are found everywhere. In Djibouti, for example, the TRANSFORM project has started 
training delivery but efforts to establish a sustainable vocational training institute are still ongoing. 
In Niger, an evaluation of the PASSERAZ project found that income-generating activities and 
high-intensity labour projects allowed beneficiaries to own assets, but the sustainability of those 
outputs and their local ownership is questionable without follow up support and longer-term 
financing arrangements. In Somalia, various projects have taken steps to improve the probability 
of sustainable results, but this is fragile at both local and national levels given the volatile 
conditions in the country. Projects in Libya also place little emphasis on sustainability since the 
emphasis there has been on responding to the humanitarian crisis in the country. To the extent that 
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actions implemented require budgetary commitment by the government, such as maintenance of 
buildings and equipment, the financial fragility of government precludes much support.  
 
4.5 EQ-5: Household and Community Resilience 
 
The Main Finding is that EUTF resilience programmes have strengthened the capacity of basic 
service providers, improved rural livelihoods and built disaster preparedness at local level. 
However, expected impact on migration levels is modest. Sustainability is threatened by lack of 
government funding commitments and limited private sector involvement in service delivery.  
 
EUTF resilience programmes: Short- and long-term focus. The resilience programmes funded 
under the EUTF aim to strengthen access to basic services such as health and education, and 
livelihoods both in the short- and long-term. The EUTF responds to short-term basic needs through 
food distribution, cash transfers, material supplies, health care provision and education services. 
Other concrete supports include agricultural inputs and tools, etc. For the longer term, most 
programmes have a capacity building component which may include awareness raising, training 
and technical assistance, and the (re)construction of community facilities (water supply, schools, 
clinics, storage). In several programmes, the formulation of local development/disaster plans is 
supported. The EUTF enabled the EU to allocate more funding to resilience programmes than 
would have been possible under the EDF.  
 
Targeting: Vulnerable households and communities. Technical assessments of vulnerabilities 
in the target areas and populations have been done to a varying extent for EUTF programmes. A 
review of resilience activities implemented reveals that EUTF programmes are generally relevant 
and address key needs and vulnerabilities of the target populations.68 EUTF programmes have 
been more successful in working closely with local authorities than EDF funded programmes, 
since the latter are normally channelled through national ministries. 
 
Implementation success: IP selection and focus. Selecting IPs with previous experience in 
project implementation in the target area is important, as confirmed in several ROM reports. But 
some resilience building projects, due to their multi-faceted nature, can be excessively complex 
and ambitious. One ROM review notes that one of the RESET II projects in Ethiopia shows 
weaknesses related to design/intervention logic and contractual implementation arrangements, as 
the project aims to improve community welfare in general. Expected benefits include access to 
health and nutrition, diversified income activities, reduced malnutrition, household dietary, family 
planning, increased agricultural yields, increased livestock productivity and others. A similar 
conclusion was drawn on another project where the common theme was that the projects were 
looking at general development problems instead of concentrating on those related to drought and 
other natural disasters.69 
 
JC-5.1 The EUTF is contributing to ensuring basic social services to target beneficiaries: local 
vulnerable groups/communities, refugees/IDPs as relevant. 
 
The Finding is that progress is being made in improving the provision of basic social services to 
relevant target groups. The capacity of basic service providers to deliver such services is also 
being enhanced. Progress varies between projects, but there is evidence of improvements in the 
nutrition and health status of some target groups.  
  

                                                
68 Study on Results from ROM Review of Trust Fund Projects, 2017-2019, April 2019 
69 ROM Report: HOA-ET-01-03 Building resilience and creation of economic opportunities, Liben cluster, RESET II, April 2018 
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JC-5.1 
Doc 

review 
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Country 
cases 

Project 
reviews 

Survey 
Indicator 
strength 

I-5.1.1: Evidence that the capacity of institutions 
providing basic services (nutrition and food security, 
health, education, water, social protection) to the most 
vulnerable, including refugees and displaced persons 
(MLS 2.8) 

*** ** *** *** ** *** 

I-5.1.2: Evidence that the health, nutritional etc. status 
of target beneficiaries has improved due to EUTF 
interventions (MLS 2.9). 

** ** *** ** ** ** 

 
Beneficiaries of basic services provided through resilience programmes  

MLS 
code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

2.6 Hectares land rehabilitated 8,141 35,537 45,834 54,919 53,975 90,456 
2.7 # people reached by info 

campaigns on resilience building 
and basic rights 

370,772 1,004,493 451,578 803,121 822,350 1,807,614 

2.8 # staff trained to strengthen 
service delivery 

16,295 35,413 20,440 44,607 36,735 80,020 

2.9 # people having access to 
improved basic services 

488,562 3,047,894 3,878,131 4,487,084 4,366,693 7,534,978 

Source: Altai Consulting, MLS reports, HOA and SLC. 
 
Provision of basic services: Large numbers reached. Generally, resilience programmes provide 
a wide variety of basic services, including direct nutritional support, education, health, water 
supply and sanitation. These programmes also strengthen food security by improving agriculture, 
livestock and fisheries in rural communities and addressing environmental protection. The 
programmes have effectively targeted intended EUTF beneficiaries including vulnerable 
communities that are potential sources of migrants.  
 
Compared to EDF resilience programmes, EUTF has been especially good at working more 
directly with local authorities and communities. By contrast, EDF projects are often channelled 
through national ministries with limited trickling down to local levels.70 
 
Large numbers: Uncertain goal attainment level. Programme data reflect the results of some of 
the larger-scale interventions with respect to basic social services, nutrition and food security 
(agricultural improvement) services in both the SLC and HOA regions. In the HOA region, basic 
social services and food security has reached substantial numbers of beneficiaries. In SLC, on the 
other hand, nutrition assistance has become increasingly important. The data also show a 
significant increase in outreach during 2019.  
 
A weakness in MLS data is that no target values are shown, so it is not immediately apparent how 
successful EUTF has been in achieving the quantitative targets. In Somalia, programmes provide 
basic services, in particular access to water through the RESTORE programme, though the extent 
to which this addresses local deficiencies is unclear. In Ethiopia, efforts to improve access to basic 
services was initially slow, but projects have accelerated and expect to achieve their targets. In 
Senegal, the EUTF has strengthened basic services in the fields of nutrition, access to water, 
primary health, hygiene, awareness raising while in Niger, the EUTF helped to improve access to 
basic services for refugees and host populations through the innovative land parcel project in 
Diffa.71  
 

                                                
70 Interviews with EU Brussels staff and EUDs.  
71 Annex F, case country notes. 
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The survey shows that close to 80% of respondents either agree or strongly agree that the resilience 
programmes have had a positive impact on ensuring better access to basic services amongst the 
target populations.72 
 
Efficiency of implementation: Generally improving. The achievement of targets for basic 
service delivery is affected by the efficiency of project performance, which varies. Many projects 
experienced significant delays in implementation due to slow disbursement of funds to IPs, longer-
than expected inception periods, poor coordination among IPs, lack of budget for specific 
activities, conflicts in the region where the project operates, or droughts. However, several projects 
have seen a pick-up in results as project efficiency improves over time. In the light of this improved 
performance, no-cost extensions were approved for many projects. 
 
JC-5.2 The EUTF is contributing to ensuring more robust livelihoods for target beneficiaries: 
local vulnerable groups/communities, refugees/IDPs as relevant 
 
The Finding is that the EUTF is contributing to improving livelihoods for target beneficiaries as 
a result of its crop/livestock productivity-enhancing interventions and to a lesser extent through 
promotion of new income generating activities.   
 

JC-5.2 
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I-5.2.1: Evidence that authorities are providing 
relevant support to target beneficiaries to move to 
more appropriate and resilient agricultural production 
and practices. 

*** ** *** ** ** ** 

I-5.2.2: Evidence that target beneficiaries are applying 
appropriate and resilient agricultural practices *** ** *** ** ** ** 

I-5.2.3: Evidence that target beneficiaries experience 
their livelihoods situation as more stable or improved 
due to EUTF interventions 

*** ** *** ** ** ** 

 
Rural livelihoods: Improving. There is evidence that livelihoods are improving through a variety 
of means, including: (i) improving and diversifying crop production through extension services, 
provision of inputs (especially improved seeds), and improved access to water; (ii) improved 
livestock practices through veterinary services, improved fodder seeds and production practices, 
in-kind provision of small ruminants; and (iii) support to income generating activities through 
Village Savings and Loans Associations (VSLAs) and microfinance, especially targeted at women 
and young people (honey production, petty trading, tailoring, catering, etc.).  
 
Improved livelihoods: Uncertain migration impact. The MLS reports for HOA and SLC note 
that nearly 670,000 people had benefited from livelihood support (through, for example, 
agricultural land improvement, better irrigation, etc.). A case study of a resilience programme 
based on an integrated approach in Wolaita cluster in Ethiopia under RESET II shows how an 
integrated approach can more efficiently build the resilience of vulnerable rural communities 
through better access to basic services73. While the Wolaita zone is considered migration prone, it 
is not clear that migratory movements in times of scarcity would have involved irregular migration 
or simply traditional temporary movements.  
 
Support to women and youth: Lack of full value-chain analysis. Efforts to stimulate income-
generating activities focused heavily on the development of micro-enterprises. A number of efforts 
were, however, found to lack focus and did not pay enough attention to the establishment of 
sustainable value chains and viable off-farm micro-firms74. 
 

                                                
72 Annex G: Table 2. 
73 Altai Consulting, RESET II Wolaita Cluster - Case study of a Resilience Programme based on an Integrated Approach, July 2018 
74 ROM Review:  
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Rural resilience: “Whole of community” approach. Most resilience projects reviewed have 
addressed the plight of rural communities facing natural resource scarcities due to combinations 
of soil exhaustion, population growth, climate change and conflict. In many of these cases, IDPs 
are forced to leave their place of origin due to conflict or natural disasters and move to a location 
not too far away where they can find shelter and subsistence livelihoods. The sudden influx of 
IDPs pose particular challenges to host communities, though in general the building of resilience 
entails both short-term emergency and medium-term development measures.  This leads to the 
“whole of community” approach championed by development actors75 and implemented by many 
EUTF projects with what appears to be considerable success in terms of building resilience.  
 
Urban displacement: More complex. When forced displacement is to urban areas – often 
because they offer better safety – the situation is often quite different. A sudden inflow of IDPs 
tends to cause conflicts with existing residents. It puts strains on infrastructure like housing and 
water. Newcomers are desperate for incomes and push wages down.  They disrupt local political, 
ethnic and social networks and therefore are often marginalised by the existing residents.  
 
The starting point for putting in place any “whole of community” programme is thus complex. 
Attempts at addressing such rural-to-urban dislocations, such as in Mogadishu and Baidoa in 
Somalia, are less well documented but face difficulties. Differentiating such forced displacement 
from regular rural-to-urban migration may be important since they may constitute different 
situations, and REF studies seem to focus more on the organised economic rural-to-urban move76. 
Forced displacement to urban areas is likely to increase, however, so this is an issue to follow.  
 
JC-5.3 The EUTF is strengthening the capacity of institutions to improve household and 
community resilience. 
 
The Finding is that local institutions and community structures have been strengthened in local 
and disaster risk reduction (DRR) planning and some disaster risk management plans have been 
produced.   
 

JC-5.3 
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I-5.3.1: Evidence that local institutions have 
developed strategies and plans with costings for 
improving local community and household resilience 

** ** *** ** ** ** 

I-5.3.2: Evidence that the capacity of relevant 
institutions to planning for and carrying out risk and 
disaster management of relevance to target 
beneficiaries has improved 

** ** *** ** ** ** 

2I-5.3.3: Evidence that relevant institutions are 
implementing risk and disaster management activities 
that improve the resilience of target beneficiary 
communities with respect to shocks and stress (MLS 
2.5). 

** ** *** ** ** ** 

 
Beneficiaries of basic services provided through resilience programmes  

MLS 
code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

2.5 # local gov’ts, communities that 
adopt, implement local DRR 
strategies 

35 298 119 174 154 472 

Source: Altai Consulting, MLS reports, HOA and SLC. 
 

                                                
75 World Bank (2020), “Group Strategy for Fragility, Conflict and Violence 2020-2025”, referenced earlier when discussing JC-2.2. 
76 See the three studies on Gulu, Eldoret and Dire Dawa and the summary report, “The Lure of the City: Synthesis report on rural to urban migration 
in Ethiopia, Kenya and Yganda”, undated, commissioned under the HOA REF framework agreement with the consortiuim led by SOAS. Even the 
highly useful Altai February 2020 study on “Lessons Learnt from the EUTF for Africa” does not look into this distinction. 
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Field projects: Strengthening local bodies. Most resilience projects with field interventions have 
been successful in establishing close coordination with public institutions, from central to local 
and village level. The resilience interventions have been closely aligned with each level’s priorities 
and planning, and MOUs have been concluded with public bodies. Capacity building support for 
public institutions has also been provided, including for local offices77.  
 
A review of a resilience programme in Mali concluded that the project had contributed to 
strengthening the leadership roles of the authorities and technical services at all levels. This 
leadership role included the coordination, implementation and evaluation of the combined set of 
interventions that improve the resilience of the vulnerable population with respect to food and 
nutrition security78.  
 
Many resilience programmes support community level disaster management planning, such as in 
several RESET II projects in Ethiopia. The MLS data show that since 2019 the number of local 
bodies implementing DRR strategies have strongly increased. 
 
The survey shows that close to 60% of respondents either agree or strongly agree that resilience 
programmes have been successful in building the capacity of local institutions79.  
 
JC-5.4 The EUTF is supporting improved resilience by strengthening links between emergency 
relief and development activities. 
 
The Finding is that EUTF resilience projects take into account ongoing programmes in the areas 
of food and agriculture and broader economic development. The involvement of ECHO ensures 
complementarity with emergency aid, though coordination is sometimes less positive. 
 

JC-5.4 
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I-5.4.1: Evidence of increased cooperation between 
relief and development organisations to support local 
resilience, due to EUTF interventions. 

*** *** *** ** ** *** 

I-5.4.2: Evidence that local authorities are confident 
their ability to handle future shocks or stress has 
increased due to EUTF interventions 

** ** *** ** ** ** 

I-5.4.3: Evidence that vulnerable households perceive 
their ability to cope with stress and shocks has 
improved due to EUTF interventions 

** ** *** ** ** ** 

 
EUTF resilience interventions: Links between development and humanitarian activities. In 
the current EDF cycle (2014-2020) and in the Agenda for Change, the EU is supporting sustainable 
agriculture and food security as focal sectors.80 Under the EUTF, there is close cooperation with 
ECHO, in particular through resilience building programmes, and ECHO has contributed EUR 50 
million to the EUTF. ECHO is also invited to comment on all resilience-based programmes. There 
is also coordination with the US G8 New Alliance initiatives and EU-US reinforced cooperation 
on food security. Various donor committees are also in place to work with EU Member States and 
Norway. Substantial food support is provided through WFP.  
 
The resilience programme in Mali conforms to the common intervention approach defined by the 
EUD and ECHO built on the strategic pillars of the Global Alliance for Resilience, AGIR, for 
Mali.81 Another example is the RESET II programme in Ethiopia where ECHO and DEVCO did 
a joint needs assessment and formulated a joint strategy and action framework. In Somalia, the 

                                                
77 Study on Results from ROM Review of Trust Fund Projects, 2017-2019, April 2019 
78 ROM Review: SAH-ML-01, Programme de l’alliance pour la resilience communautaire au Mali, March 2019 
79 Annex G: Table G.2. 
80 Study on Results from ROM Review of Trust Fund Projects, 2017-2019, April 2019 
81 ROM Review: SAH-ML-01, “Programme de l’alliance pour la resilience communautaire au Mali, March 2019 
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RE-INTEG and RESTORE programmes provide important bridges between emergency and 
development activities that strengthen the resilience of local communities and vulnerable 
households. In Senegal, the strategy followed by the Yellitaare project responds to the 
humanitarian-development nexus approach to combatting malnutrition and food-insecurity, where 
women’s empowerment has been prioritized. In Niger, the Kallo Tchidaniwo project strengthens 
resilience of refugees and host communities through its links with the PARCA initiative 
(Humanitarian-Development Nexus) though no evidence of resilience outcomes is yet available 
and security concerns remain a serious obstacle to programme implementation.82   
 
JC-5.5 EUTF projects/programmes carefully consider sustainability factors 
 
The Finding is that capacity building, training, strengthening of community structures, equipment 
and improvement of facilities contribute significantly to the sustainability of the interventions. 
Sustainability is, however, adversely affected by lack of public funds for continued basic social 
service delivery and lack of private sector involvement in service delivery. 
 

JC-5.5 
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I-5.5.1: Evidence that EUTF projects/programmes in 
their design and implementation integrate 
sustainability factors and considerations. 

*** ** *** ** ** ** 

 
Capacity building: Improving sustainability. EUTF resilience programmes often have 
substantial human and institutional capacity building components through training, extension 
services, technical assistance, provision of equipment and construction/rehabilitation of facilities. 
But several projects face problems: For example, in the Senegal-based, “Projet de Renforcement 
de la Securite Alimentaire et Nutritionelle de la Region de Matam”, the state’s limited budget will 
make it difficult to continue project activities once EUTF support ends.  
 
Projects have often omitted to discuss funding after the project ends with district officials83: the 
end of allowances, per diems and lack of access to transport means district officials sometimes 
lose interest in projects once they close. Another problem is a high turnover of staff in local 
institutions, especially in remote areas.84 The mid-term evaluation of the IMPACT programme in 
South Sudan concluded that the government is unlikely to be able to sustain incentive payments 
that the programme had made to primary school teachers after the end of the programme in March 
2020.85 On a resilience programme in Mali, it was found that no financial measures had been taken 
by the government to guarantee the continuity of the project’s services. It also found that private 
sector parties that are currently part of the programme, have only been contracted to provide 
services but have not invested in order to guarantee the durability of the action.86 
 
Private sector involvement: Limited. One avenue for improved sustainability is to involve the 
private sector in taking over the provision of services that were introduced or strengthened by the 
EUTF programme.  However, most projects do not involve the private sector in this way. A ROM 
review of a Chad programme pointed this out87 as did the review of a food security project in 
Sudan, where the lack of significant private sector involvement was considered a threat to the 
sustainability of the project88. On the other hand, the RESET II Wolaita cluster resilience project 
has improved sustainability by integrating the project’s actions with those of the government and 

                                                
82 Annex F; Case country notes 
83 Study on Results from ROM Review of Trust Fund Projects, 2017-2019, February 2019 
84 Study on Results from ROM Review of Trust Fund Projects, 2017-2019, February 2019  
85 IBF International Consulting, Mid-term evaluation IMPACT Sudan, December 2018 
86 ROM Review: SAH-ML-01, “Programme de l’alliance pour la resilience communautaire au Mali, March 2019 
87 ROM Review: SAH-TD-02-01, Projet de renforcement de la resilience et de la cohabitation pacifique au Chad (PRCPT), March 2018  
88 ROM Review: HOA-SD-22-01, Food security and sustainable livelihoods for vulnerable communities in Red Sea State, April 2019. 
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other partners. The government is involved in all of the programme’s training activities in order to 
enhance its capacity. It also involves microfinance institutions and other private partners early in 
the project design, which contributes to the sustainability of the project’s actions.89  
 
Impact on resilience: Benefits from seeing the ‘big picture’. A recent study looked in some 
detail at the impact of resilience programmes on target local communities.90 It concluded that many 
of the current resilience programmes grew out of humanitarian approaches, and as a result focus 
on people and communities identified as vulnerable. This implies that programmes work on 
solutions that apply to small communities – a village or a group of people within the village or 
individual households. Many projects include a wide range of activities covering different sectors. 
There is evidence that these investments did have some impact on the resilience of targeted 
households/communities but only to a limited extent on the resilience of the population at large. 
The main exception to this is investment in water infrastructure, which often had a significant 
resilience impact. It recommends that investments should be made over a longer time period, 
address problems more systemically, focusing more on the working of markets, and build rural-
urban linkages. More attention should be paid to structural factors, especially in the local or 
regional economy, as resilience investments need an overall guiding vision, strategy and plan.  
 
4.6 EQ-6: Improved Migration Management  
 

EQ-6: How and to what extent has the EUTF contributed to improved migration 
management in partner countries? 
 
The Main Finding is that EUTF is not well suited to longer-term migration policy development 
although it has contributed to protocols and procedures at sub-national levels and built capacity 
for migration management. It has achieved significant results in Assisted Voluntary Return and 
Reintegration (AVRR) and Voluntary Humanitarian Return (VHR) but there is little evidence about 
the concrete results of these reintegration efforts.   
 
EUTF and migration management: Working in difficult contexts. Key to understanding the 
EUTF’s contribution to improved migration management is its status as an emergency funding 
channel working in difficult contexts. In particular, EUTF is often trying to engage in 
circumstances where partner country migration policy is poorly defined or non-existent. Its 
strategic and tactical approaches reside in a grey area between emergency humanitarian assistance, 
stabilisation, and development cooperation. Existing instruments like EDF and ENI are better 
suited to supporting policy formulation and implementation since experience shows that success 
requires more long-term collaboration and consultation.  
 
Migration management: A broad remit. In line with the Valletta Action Plan, EUTF has 
promoted improved policies and practices, often using regional and cross-window projects to fund 
cross-border coordination and cooperation. These actions tend to be based on international norms 
and standards, and a migrant-centred, rights-based approach. In addition, EUTF has supported 
border management and addressed migrant smuggling and THB through direct assistance, Assisted 
Voluntary Return and Reintegration (AVRR), and Voluntary Humanitarian Return (VHR).  
 
EUTF: Significant results in AVRR and VHR. In Libya, EUTF has contracted IOM and 
UNHCR, two UN agencies with long-standing expertise and effective field presence, to support 
migrants stranded/detained in that country. EUTF is also financing re-integration programmes, 
particularly in West African countries but also in the Horn of Africa, though little is known about 

                                                
89 Altai Consulting, RESET II Wolaita Cluster - Case study of a Resilience Programme based on an Integrated Approach, July 2018 
90 Ahmed Said, Helen Jeans, Justin Okwir and Yilma Muluken, The Assessment of Resilience Programme, Contribution to Reduce Adverse Effect 
of Drought on Pastoralists and Agropastoralists in Siti Zone, Somali Region of Ethiopia, Oxfam Research Reports, May 2019.  
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the results of the second stage of return. While return is a fast-moving process that lends itself to 
timely quantitative indicators, reintegration is a more complex, long-term process that needs to be 
analysed in qualitative as well as quantitative terms.  
 
Protecting vulnerable groups: Important achievements. EUTF has contributed to the 
protection of IDPs, vulnerable migrants, asylum seekers, and refugees. It has also provided direct 
assistance, sometimes despite national laws and policies impeding access by NGOs and even 
international organisations to those in need. EUTF actions have prioritised groups most at risk, 
specifically women and children, especially unaccompanied and separated minors. Somewhat 
surprisingly, there is little information specifically about the protection of victims of THB.  
 
The EUTF challenge: A short-term instrument. Because of the EUTF’s limited (five-year) time 
horizon, relatively little attention has been given to considerations of the sustainability of the 
actions supported. In the urgent situations that have been addressed, it has been almost taken for 
granted that continued donor support will be necessary to maintain the flow of benefits. Some 
capacity-building and institution-strengthening aspects favour sustainability, as do specific actions 
in the area of training, schooling and health, where end beneficiaries will continue to reap the 
benefits of today’s action far into the future. For the most part, however, EUTF in the area of 
migration management has primarily been a “firefighting” tool. 
 
JC-6.1: Migration governance systems and practices at national and regional levels established/ 
improved. 
 
The Finding is that EUTF has promoted improved policies and practices as well as international 
coordination and cooperation in line with international norms and standards, migrant-centred, 
rights-based approaches.   
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I-6.1.1: Evidence that national migration/refugee laws, 
strategies, policies, plans have been prepared/ contents 
improved due to EUTF support. 

** ** *** 0 * ** 

I-6.1.2: Evidence that migration/asylum practices at 
national, regional, local levels are aligning with 
national policies and international norms and 
standards. 

*** *** *** 0 * *** 

I-6.1.3: Evidence that migration authorities are 
collaborating across borders, improving coordination 
and information exchange due to EUTF. 

* ** ** ** ** ** 

I-6.1.4: Evidence that migration/asylum policies and 
practices are (increasingly) compatible with a rights-
based and migrant-centred approach (MLS 3.6). 

*** *** *** * * ** 

 
Beneficiaries of activities regarding migration management  

MLS 
Code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

3.6 
# institutions, non-state actors 
strengthened in protection, 
migration management 

39 398 145 374 184 772 

3.7 
# individuals trained in migration 
management 

1,158 2,535 6,310 14,410 7,468 16,945 

Source: Altai Consulting, MLS reports, HOA and SLC. 
 
Migration management: Capacities improved. Capacity building is accelerating, and the 
number of institutions and individuals that have received training and other forms of capacity 
development has grown rapidly (MLS-3.6, 3.7). The contents and results of these activities need 
to be tracked so as to better undertand their longer-term outcomes.    
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Policy development: Some advances. Effective migration management depends on the presence 
of comprehensive national migration laws, strategies, policies, and plans. There is evidence in 
some countries that EUTF support has contributed to support policies and strategies at national 
level. In Niger, for example, the EU-financed AJUSEN budget support programme supported the 
development of a national migration policy that is expected to be in place, along with an action 
plan, by the end of 2020.  In Morocco, EUTF supplemented migration sector budget support 
through its backing of the national migration strategy. In Mauritania, EUTF-financed budget 
support has as one of its objectives improved migration management, including protection of, and 
direct assistance to, the most vulnerable. In Senegal, inter-ministerial coordination is supported, 
and tutorials and continuous training is provided to national services involved in the fight against 
migrant smuggling and irregular migration, particularly trafficking. In the Horn of Africa, the 
regional Better Migration Management (BMM) project provided support to national legislative 
and policy drafting in Eritrea, Somalia, South Sudan, and Sudan and helped to transpose the UN 
Convention on Transnational Crime and its protocols into national legislation. In Ethiopia, BMM 
advised Government on a national migration policy while in Somalia BMM has concentrated more 
on capacity building than policy development.   
 
The Valletta Action Plan wide-ranging: EUTF more narrowly focused. Despite its ambition 
to cover the wide range of migration and development issues as presented in the Valletta Action 
Plan, EUTF is, in its implementation, focused on irregular migration, border control, displacement, 
smuggling of migrants, and THB. A wide range of stakeholders interviewed expressed concern 
that while the Valletta Action Plan was a notable achievement, the EUTF has focused on issue of 
migration to Europe rather than the broad migration and development agenda that in particular 
African governments envisaged. 
 
EUTF interventions: Under intense scrutiny. EU Member States, the European Parliament and 
civil society groups are tracking EUTF interventions to ensure that they support migration and 
asylum practices that are in conformity with international norms and standards, rights-based, and 
migrant-centred. The evidence is that EUTF takes these commitments seriously in its programming, 
as reflected in, among other things, the minutes of OpCom meetings. All implementing partners, 
many of them UN agencies, promote practices and policies in line with international norms and 
standards.  
 
Even in Libya there has been some success in promoting a level of compliance with international 
protection standards. At the same time, EU advocacy for a more rights-based approach to 
migration management in that country has met with limited success, due to the continuing armed 
conflict over control of the country, and the criminal networks embedded on both sides of the 
conflict. The result is that existing law is not in conformity with international conventions to which 
Libya is a signatory. , Nevertheless, the EU has supported protection activities at disembarkation 
points, advocated for changes in the detention system, and provided some direct assistance to 
detainees, in addition to promoting VHR from the centres.  
 
Regional collaboration: Significant achievements. Coordination, collaboration and information 
exchange are critical for improved cross-border migration governance. EUTF has been particularly 
successful in promoting such regional approaches in HOA, notably through three projects: BMM 
(noted above), the Facility on Sustainable and Dignified Return and Reintegration in support of 
the Khartoum Process, and Towards Free Movement of Persons and Transhumance in the IGAD 
Region. A major regional project aimed at combatting criminal networks is now being 
implemented by UNODC in NOA.  Similarly, an integrated border management project joining 
Morocco and Tunisia also aims at combatting criminal networks. The cross-window action 
Mediterranean City-to-City Migration (MC2CM) project has already led to significant people-to-
people contacts and exchanges of experience between cities and municipalities of North Africa, 
the Middle East, and Europe. Coopération Sud-Sud, which will promote coordination and 
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cooperation between Morocco and three West African countries of origin is now beginning full-
scale implementation. 
 
JC-6.2: Systems and practices for dignified voluntary return and reintegration are 
established/ improved. 
 
The Finding is that EUTF with IOM and UNHCR has achieved significant results in the areas of 
AVRR and VHR by addressing dire situations in Libya. While EUTF furthermore supports general 
reintegration though there are no data to document results or national commitment. 
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I-6.2.1: Evidence that national and local authorities 
are improving systems and practices regarding 
dignified AVRR. 

*** *** *** *** * *** 

I-6.2.2: Evidence that national and local authorities 
are providing political support and resources to 
returning migrants for dignified AVRR (MLS 3.4). 

** ** ** * * ** 

I-6.2.3: Evidence that returnees are successfully 
integrating into communities due to AVRR/ EUTF. * * * * * * 

 
Beneficiaries of activities regarding migration management  

MLS 
Code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

3.4 
# voluntary returns/ repatriations 
supported 

26,748 75,421 17,183 18,990 43,931 94,411 

Source: Altai Consulting, MLS reports, HOA and SLC. 
 
AVRR and VHR: EUTF priorities. Assisted Voluntary Return and Reintegration (AVRR) and 
Voluntary Humanitarian Return (VHR, a more urgent measure) have been high priorities for 
EUTF, whose strategic and tactical approaches are located in a grey area between emergency 
humanitarian assistance, stabilization, and development cooperation. This high priority, combined 
with the fact that agencies with specialised expertise and good field presence, notably IOM and 
UNHCR, have become implementing partners has resulted in this being a strong performing area 
of EUTF support. Also contributing has been the eagerness of some governments, such as Libya’s, 
to rid themselves of unwanted irregular migrants. The Libya Country Note reports significant 
achievements in the area of IOM-implemented VHR, including good buy-in by central authorities. 
A theme running throughout the Libya Country Note is that national and local ownership of VHR 
is far stronger than support for protecting or improving the living conditions of migrants. An 
unexpected challenge is that the possibility of qualifying for UNHCR re-settlement to a third 
country discourages detainees from seeking VHR to their country of origin (MLS-3.4).  
 
Success rates: Little is known. Much less is known about the success of reintegration efforts 
since successful reintegration is a slow-moving process. While the Niger Country Note reports 
precise data on numbers of returnees and even the number who have received EUTF-financed 
legal assistance for reintegration, but it is too early to see results. Similarly, Senegal reports 4500 
migrants returned by planes and buses but little on successful reintegration. National buy-in for 
reintegration, evidenced by national and local authorities providing political support and resources 
to returnees, is important, as is the success of such support. EUTF is promoting political support 
and providing the financial means to provide resources to returnees (e.g., Country Note evidence 
for Ethiopia, Senegal, Somalia). For example, in Somalia, IOM with EUTF support and in close 
collaboration with national authorities, assisted over 10,000 returnees forced to return with 
reception assistance and early cash-for-work transition. Under the same project, IOM is working 
in border areas and returnees are receiving reception assistance and early cash-for-work transition 
as a specific intervention. However, nowhere has there emerged evidence of government 
commitment to continue support for returnees; much less qualitative evidence of how successfully 
returnees have reintegrated. In Senegal, reintegration has faced challenges linked to the lack of 
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ownership by the Government. Projects to watch will include those in Ethiopia (for returnees from 
Europe) and Somalia, where the country analyses have so far found no relevant evidence. 
However, there is reportedly a fundamental lack of systems, structures, and policies related to 
return and reintegration in all the countries of the Horn of Africa region. 
 
JC-6.3: Effective protection systems in place/ operational for IDPs, vulnerable migrants, 
refugees and victims of THB. 
 
The Finding is that EUTF has provided significant protection and direct assistance to IDPs, 
vulnerable migrants, and refugees, though protection services are sometimes slow, and there is so 
far little evidence on the protection measures specifically targeted at victims of THB. 
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I-6.3.1: Evidence that vulnerable migrants in transit, 
IDPs, and refugees are protected or provided with 
direct assistance (MLS 3.2). 

*** *** *** * * *** 

I-6.3.2: Evidence that victims of THB are assisted or 
referred to assistance services (MLS 3.2). * ** *** * * * 

 
Beneficiaries of activities regarding migration management  

MLS 
Code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

3.2 
# migrants, IDPs, refugees 
protected, assisted 

2,439 7,079 48,308 58,753 50,747 65,832 

3.3 
# (potential) migrants reached by 
info campaigns against irregular 
migration 

174,218 668,467 65,694 212,535 239,912 881,002 

Source: Altai Consulting, MLS reports, HOA and SLC. 
 
EUTF protection: Significant assistance provided. The emergency nature of EUTF calls for 
particular attention to be given to protection and direct assistance. There is solid evidence that 
vulnerable migrants in transit, IDPs, and refugees are protected or provided with direct assistance 
via EUTF.  
 
In Libya, the EUTF beneficiary country experiencing the most acute crisis, there are numerous 
achievements in the provision of protection and direct assistance, especially via the EUTF-
supported IOM intervention. Other agencies delivering significant EUTF-financed protection and 
direct assistance are UNICEF and UNHCR. Progress, however, is hampered by delays caused by 
policies that restrict access to populations in need of protection by NGOs and even international 
organisations, such as UNICEF and UNHCR.  
 
Restrictions on IPs are not, however, confined to Libya – they were also noted in the largely 
favourable review of the Horn of Africa Regional Development and Protection Programme. 
Evidence of significant protection and direct assistance can be found in Somalia. A North of Africa 
regional project Facility for Migrant Protection and Reintegration in North Africa will be 
implemented by IOM but has not yet commenced. In Niger, EUTF has supported protection and 
assistance to refugees, IDPs, and host communities, but migrants have been underserved relative 
to their needs.  
 
Trafficked human beings: Underserved group? Despite the emphasis in the EUTF strategy on 
tackling the smuggling of migrants and THB, there is little concrete evidence that victims of THB 
are assisted or referred to assistance services through EUTF support. This arises primarily due to 
the absence of disaggregated data on THB in EUTF information systems. Morocco was the only 
country where detailed information on the national situation was available. In Morocco, national 
policy guarantees access to protection and services for the victims of THB, but government has 
limited capacity in this area and often simply refers victims to local NGOs. Moreover, no EUTF 
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contribution to services for victims of THB has been found either in Morocco or in Libya, even 
though the latter country is known to be deeply affected by THB. A centre for victims of THB is 
in place in Niger, but there are questions about whether an adequate system is in place. THB has 
not received much attention in Senegal.  On the other hand, the Better Migration Management 
(BMM) project in HOA has, as one of its 4 key objectives, a focus on trafficking and addresses 
human trafficking at a regional level. In Ethiopia, for example, BMM supports shelters for male 
and female victims of trafficking and has provided food, sanitary materials, school material, and 
supported individuals with documentation, family tracing, transportation and family reunification. 
 
JC 6.4 EUTF projects/programmes carefully consider sustainability factors 
 
The Finding is that most SO-3 projects are concerned with urgent situations, and while capacity 
building and institution strengthening ensure some longer-term effects, the financial sustainability 
of these projects is realistically speaking not likely in the weak fiscal and institutional 
environments within which they are carried out. 
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I-6.4.1: Evidence that EUTF projects/programmes in 
their design and implementation integrate 
sustainability factors and considerations. 

* * ** ** * * 

 
SO-3 projects: Responding to urgent situations. There is little evidence that sustainability was 
a major consideration in EUTF SO-3 project/programme design and implementation. Libya, as 
always, is the extreme example, where there are obvious obstacles, such as absence of an 
effectively functioning government able to make budget allocations or a banking system capable 
of implementing them. There, as elsewhere, sustainability has been viewed as a long-term concern, 
dependent on the evolving situation and factors beyond the EU’s control.  
 
In ROMs, sustainability was sometimes couched in terms of, or even candidly defined as, 
continued donor support, and relates to the fact that the EUTF was meant as an emergency funding 
channel.  
 
Projects on migration management in Senegal have tried to ensure that national authorities 
strengthen their capacities. However, they are facing institutional challenges since the national 
migration policy is not in place yet. Across programmes reviewed, there are elements of 
sustainability due to capacity building, especially at individual level, and institution building, but 
the essential factor of financial sustainability is often missing. 
 
4.7 EQ-7: Improved Rule of Law  
 
EQ-7: How and to what extent has EUTF contributed to improved internal security and 
border management and the fight against smuggling and trafficking networks? 
 
The Main Finding is that EUTF funded significant investments for strengthening border 
management, law enforcement and criminal justice, including capabilities to identify and disrupt 
criminal networks involved in smuggling of migrants (SOM) and trafficking of human beings 
(THB), though evidence on results is limited.  
 
Survey responses: Moderately positive. EUTF stakeholders expressed moderately positive 
perceptions about EUTF contributions to border management and internal security. Respondents 
to our survey indicated a slightly higher approval of EUTF’s contribution to border management 
than to its effectiveness in combating SOM and THB. Such guarded views may also reflect the 
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general sense that many activities are underway but evidence about results remained scarce. 
Interestingly, HQ staff were slightly more positive than EUD and IP respondents. 
 
JC-7.1 The EUTF is contributing to improved management of national borders by national 
border authorities 
 
The Finding is that EUTF is supporting activities aimed at improving operational border 
management across the three regions. These activities have a focus on state capacity for border 
security and are less concerned with legislation, procedures and methodologies. There is limited 
evidence of results to date. 
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I-7.1.1: Evidence of increased capacity by national 
border authorities to manage national borders due to 
EUTF support (MLS 4.1 and 4.2). 

*** *** *** *** * ** 

I-7.1.2: Evidence of improved legislation, procedures, 
methodologies (and/or strategies/ policies/regulations) 
adopted/ implemented by border forces due to EUTF 
assistance 

* 0 *** * * ** 

I-7.1.3: Evidence that performance of national border 
management institutions has improved due to EUTF 
support, including respect and protection of migrants’ 
rights. 

0 0 ** 0 * * 

 
Beneficiaries of activities in border management, law enforcement and peacebuilding  

MLS 
Code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

4.1 # border stations supported to 
strengthen border control 

10 10 55 49 65 59 

4.2 # gov’t staff, security forces, non 
state actors trained on security, 
border mng’t, CVE, conflict 
prevention, protection of civilian 
populations, HR 

130,556 19,150 11,558 15,053 142,114 34,203 

4.2 
bis 

# institutions, civic actors 
benefiting from capacity 
building/operational support on 
security, border mng’t, CVE, 
conflict prevention, protection and 
human rights 

1,429 962 419 642 1,848 1604 

Source: Altai Consulting, MLS reports, HOA and SLC. 
 
Border management capacity: Improved. Evidence shows that EUTF support has helped to 
increase the capacity of national border authorities to manage national borders.  There have been 
a number of substantial regional projects in SLC, HOA and NOA allocated more than EUR 40 
million each91, and various country-based projects.  
 
EUTF-supported activities have shown some measurable results in SLC and HOA with 65 border 
posts reinforced, capacities built in more than 1,800 national institutions and civil society 
organisations, and more than 140,000 people trained on border management and related areas92.  
In Niger, AJUSEN budget support incentives worth more than EUR 30 million resulted in: 

 eight border posts being built or rehabilitated in migration-affected areas; 
 four specialized border police units established; and  
 a runway being rehabilitated at the northernmost town of Dirkou near Libya to strengthen 

control of that border.  

                                                
91 See NOA-REG-07, SAH-REG-04, HOA-REG-09 
92 Data comes from Altai Consulting (2019), EUTF Monitoring and Learning System Sahel and Lake Chad, 2018 Report, and Altai Consulting 
(2019), EUTF Monitoring and Learning System Horn of Africa, Quarterly Report - Q1 2019 
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In Libya, EUTF-funded support to coastal security and coast guard made slow progress in terms 
of boats repaired and crew trained, while a mobile border control facility, supported by EUTF, did 
not become operational leaving the southern border with Niger difficult to manage. Equipment is 
being procured for two border management projects in Morocco, one maritime and one land-based.  
In general, border management activities included interventions focused on strengthening 
capacities at borders (border posts, border forces, equipment, specialist training), larger projects 
focused on strengthening national capacities for border management, including through budget 
support (related institutions and agencies, immigration officials, law enforcement, judicial actors) 
and some mentions of cross-border collaboration, both in the Sahel and Horn of Africa.    
 
Overarching frameworks: Limited progress. There is less evidence that border management 
legislation, procedures and methodologies have improved due to EUTF assistance. The EUTF 
made some specific investments in strengthening relevant laws, strategies, policies and plans, for 
example through support to national authorities in HOA, but these were clearly less significant 
than the investments that were made in actions and operational capacities.  
 
In Niger, the EUTF made a notable contribution to the implementation of the country’s first 
national border policy and action plan. AJUSEN variable tranches worth EUR 3.5 million were 
invested in implementing the policy and plan, which was expected to result in their adoption by 
end 2019. Stakeholders perceive that AJUSEN is making an important policy-level contribution 
to strengthening control of Niger’s huge borders, resulting in them being relatively well managed 
compared to neighbours.  
 
In Libya, the EUTF was not effective in addressing gaps in legislation or policy in border 
management and immigration control. Progress stalled particularly due to deteriorating security 
and minimal government interest. The 2004 and 2010 migration laws fall short of international 
human rights standards by allowing the indefinite detention of irregular immigrants pending 
deportation. The Libyan government has also significantly inhibited the protection activities of 
UNHCR and UNICEF.  
 
Outcome results: So far limited evidence. There is limited evidence of outcomes in terms of 
actual improved performance in border management or respect for and protection of migrants' 
rights. 
 
JC-7.2 Increased capability to identify and disrupt criminal networks engaged in smuggling of 
migrants. 
 
The Finding is that significant efforts were made to improve operational agencies’ capacity to 
identify and disrupt criminal networks involved in the smuggling of migrants.  EUTF efforts focus 
to a lesser extent on strengthening legal frameworks and law enforcement cooperation between 
countries of origin, transit and destination on SOM. 
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I-7.2.1: Evidence that EUTF is contributing to the 
strengthening of legal frameworks regarding migrant 
smuggling in line with international standards 

* * *** * * * 

I-7.2.2: Evidence that EUTF is contributing to the 
strengthening of effective investigation and 
prosecution capacities with regards to human 
smuggling in line with international standards 

0 * *** * * ** 

I-7.2.3: Evidence that the EUTF is contributing to law 
enforcement cooperation between countries of origin, 
transit and destination regarding smuggling of 
migrants 

** 0 ** ** * ** 
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Beneficiaries of activities in border management, law enforcement and peacebuilding  

MLS 
Code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

4.5 # cross-border cooperation 
initiatives created, supported 

12 75 38 56 50 131 

Source: Altai Consulting, MLS reports, HOA and SLC. 
 
Framework improvements: Uneven though some progress. The EUTF supported the 
development of numerous laws, strategies, policies and plans (304 in SLC and HOA by end 2018), 
some of them focused on strengthening national frameworks for migration and border 
management, including the fight against SOM, but it is not known how many of these related 
specifically to SOM.  
 
Niger is considered a leader in the fight against human smuggling since Law 036/2015 outlawed 
migrant smuggling.  The issue has become a political priority in Niger with the EU as a primary 
partner. The EUTF is supporting the State’s justice system to fight organized crime and people 
smuggling through budget support. This budget support programme aimed at strengthening the 
State's wider 'regalian functions', including by supplying the Ministry of Justice and Inspector 
General’s office with the equipment and human resources needed to fulfil their new legal mandates 
more effectively. Nonetheless, the Ministry remains underfunded and not functioning well and the 
EUTF-supported national justice plan remains behind schedule.  
 
Addressing SOM and THB: Improved investigation and prosecution capacities. The EUTF 
supports several regional projects aimed at strengthening capacities for investigation and 
prosecution of both SOM and THB. In the greater HOA region, a regional programme aims to 
strengthen the capacity of all institutions and agencies responsible for migration and border 
management, including by improving procedures for investigating and prosecuting cases of 
trafficking in human beings and smuggling of migrants. A EUR 5 million project implemented by 
Civipol also works to disrupt cross-border criminal organizations profiting from irregular 
migration, human trafficking and other types of organized crime by focusing on their financial 
resources. In SLC, the EUR 41.6 million GAR-SI Sahel project aims to contribute to stability in 
specific areas where state authority is less present, with the ability to address threats including 
organised crime involved in SOM. In NOA, a regional EUTF project, ‘Dismantling the criminal 
networks involved in migrant smuggling and human trafficking’ was still being initiated, despite 
being approved in December 2017. In Niger, the EUTF addresses SOM through the EUR 80 
million budget support project that aims to strengthen the capacities of justice actors to fight 
organized crime and people trafficking. This support is delivered through budget allocations and 
specific EUTF investments in strengthening the prison system 2019-2020. The project is perceived 
to have strengthened the capacities of criminal justice, law enforcement, and prison actors in 
particular. In addition, promising results were highlighted for the EUR 6 million EUTF-funded 
joint investigations teams project to fight against irregular migration, human trafficking and 
smuggling (ECI).  
 
Cross-border cooperation: Some advances. Some EUTF-funded interventions supported law 
enforcement cooperation between countries of origin, transit and destination on SOM or THB 
although evidence of effectiveness is not yet readily available. In HOA and SLC, EUTF-funded 
actions have created, launched or supported 50 cross-border cooperation initiatives, according to 
MLS reporting, but these do not specify how many, if any, relate to SOM or THB. Several EUTF-
funded activities on migration management and SOM include cross-border aspects. One is 
supporting HOA countries in drafting national legislation and policies on migration and border 
management, including advocacy on the need to adopt legislation on trafficking in human beings. 
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Another project is promoting increased joint border management as already piloted between 
Ethiopia, Djibouti and Sudan. 
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JC-7.3 Increased capability to identify and disrupt human trafficking networks. 
 
The Finding is that EUTF made significant efforts to strengthen operational agencies to tackle 
criminal networks involved in SOM and THB though few concern THB specifically.  
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I-7.3.1: Evidence that EUTF is contributing to the 
strengthening of legal frameworks regarding 
trafficking in human beings in line with international 
standards 

* * *** * *  *  

I-7.3.2: Evidence that EUTF is contributing to the 
strengthening of effective investigation and 
prosecution capacities with regards to trafficking in 
human beings in line with international standards 

* * ** * * * 

I-7.3.3: Evidence that the EUTF is contributing to law 
enforcement cooperation between countries of origin, 
transit and destination regarding trafficking in human 
beings  

** * * * * * 

 
Beneficiaries of activities in border management, law enforcement and peacebuilding  

MLS 
Code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

4.4 # victims of THB assisted or 
referred to assistance services 

NA 1 319 1,065 319 1,066 

Source: Altai Consulting, MLS reports, HOA and SLC. 
 
Disrupting THB: Few activities target this specifically. EUTF contributed to strengthening of 
legal frameworks for both SOM and THB in some countries, but there was little evidence to date 
on the quality of results achieved.  
 
In Niger, there was little progress reported on developing national action plans to combat THB, 
although judicial actors were to review whether legal instruments for dealing with THB were 
adequate. On the other hand, EUTF is strengthening the capacity of the national agency to combat 
THB, and the country’s approach is recognized as effective, both for its investment of political 
will and its concrete activities. The EUTF used budget support variable tranches worth EUR 2m 
to support the establishment of regional branches of the National Agency to Combat Human 
Trafficking (ANLTP) and to support the agency’s HR capacity development. By 2018, the ANLTP 
established three regional branches to encourage victims to take legal action against perpetrators 
using urgent procedures.  The number of permanent staff of the ANLTP was increased, though 
questions are raised by stakeholders about the agency’s conflation of THB and SOM and slow 
progress in the care of THB victims. 
 
In Morocco, a law on THB has been passed, but this was supported more by ENI budget support, 
and so far, the efforts of the government to investigate and prosecute trafficking crimes are limited.  
The EUTF is supporting multiple activities to strengthen investigation and prosecution of both 
SOM and THB by strengthening border management, law enforcement and criminal justice 
institutions. The EUTF also finances some activities with a specific focus on THB, including, for 
example, support to the State agency against THB in Niger, addressing THB across West African 
countries and protecting migrant children from exploitation and trafficking in Mauritania.  
 
The EUTF is also supporting efforts to assist THB victims. In HOA 768 victims of THB have been 
assisted or referred to assistance services by 2019 Q1, according to MLS monitoring. No similar 
data is reported for NOA or SLC.  In Morocco, Government tends to outsource the protection of 
victims of THB to NGOs. However, no disaggregation of data is available with respect to the sex, 
age, and forms of exploitation to which the victims were subjected. 
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4.8 EQ-8: Conflict Management and Addressing Radicalization 
 

EQ-8: How and to what extent has EUTF contributed to improved prevention and 
management of conflict and the growth of radicalisation? 
 
The Main Finding is that EUTF supported a range of projects to address conflict and security 
threats, helped strengthen state security capacities and the capabilities of operational actors in 
some countries but supported relatively few programmes explicitly aimed at extremism and 
radicalisation.  
 
Survey responses: Contributions understood to be limited. In general, survey respondents 
believe the EUTF helped to improve local governance and conflict prevention but only to a limited 
extent.  While respondents expressed only moderately positive perceptions overall, they had 
slightly more positive views on “addressing and mitigating local conflicts” and slightly less 
positive ones on “responding to and preventing radicalization and extremism”. Some pointed out 
that the EUTF contributed with additional financing and bilateral projects, but these were of a 
modest nature in relation to growing insecurity, conflict and jihadism in some partner countries. 
Such views support the overall finding that the EUTF made some promising contributions to 
improving the management of specific local conflicts, but relatively modest ones to addressing 
extremism and radicalization or affecting wider conflict dynamics in the region.   
 
JC-8.1 EUTF increased the capacities of public bodies to respond to security threats 
 
The Finding is that EUTF is strengthening the capacities of both the State and operational actors 
to address security threats, though there is little evidence of results or feedback from communities 
affected about levels of confidence in state bodies to protect them. 
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I-8.1.1: Evidence that EUTF assistance has 
strengthened the capacity of public bodies – 
frameworks, mandates, operational capacities - to 
respond to security threats, notably acts of violence 
and terrorism (MLS 4.2). 

* *** *** ** * ** 

I-8.1.2: Evidence that local communities believe the 
ability of public bodies to improve their protection 
from acts of violence and terrorism has improved due 
to EUTF support 

* * ** 0 * * 

 
SLC: Strengthening response capacities. In the Sahel countries, the EUTF is increasing both 
state capacities and in particular operational capabilities to address security threats. EUTF 
supported a regional project to establish a mobile rapid reaction police forces to address diverse 
threats in Chad, Mali and Niger. It also provided direct support to local security forces in remote 
or crisis-affected areas, such as Mopti and Gao in Mali and Lake Chad in Chad. In Mali, the EUR 
29 million PARSEC Mopti/Gao Action is working to strengthen the rule of law in the central 
regions of Mopti and Gao and on the borders with Burkina Faso and Niger, by strengthening the 
effective presence of the Malian security forces. In Niger, the EUTF supported the capacity 
building of the State security apparatus at various levels. EUTF projects in Niger provided budget 
support fixed tranches worth EUR 37 million to strengthen vital state functions, including security. 
At the same time a variable tranche worth EUR 1.5 million was provided to equip and 
operationalize eight mixed border posts with the aim to increase the capacity of internal security 
forces to coordinate with civil defence forces in response to any type of crisis at local level. It also 
supported other operational actors in Niger, using joint investigation teams and GAR-SI projects 
which are reported to be delivering promising results.  
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HOA: Focus on Somalia. In Somalia, the EUTF is similarly supporting activities to strengthen 
security through budget support and a joint police programme. The Joint Police Programme is 
working to increase the presence and efficacy of police throughout the country while, at the same 
time, building a more accessible, reliable and competent justice sector. 
 
NOA: Less activity. Despite increased insecurity in Libya, none of the EUTF actions explicitly 
sought to strengthen response to security threats, largely due to the intensity and scale of armed 
conflict which makes such EUTF activities difficult to implement. 
 
Community security perceptions: Little change. There is limited evidence about the level of 
confidence among local communities in the capacity of state bodies to provide protection. In Niger, 
it is perceived that the EU/EUTF strengthened the State’s capacities to address security threats in 
the face of growing attacks by militant groups in remote areas, bordering Mali and Burkina Faso. 
However, in Agadez, for example, there was little evidence that local communities felt any safer 
as a result.  
 
JC-8.2 EUTF increased the capacity of local actors to address and mitigate local conflicts. 
 
The Finding is that EUTF financed widespread and sometimes promising local capacity building 
to address and mitigate conflicts in specific locations. This was particularly evident in national 
and regional peacebuilding efforts especially in HOA, which often had a focus on strengthening 
local capacities and involving women and/or young people. While there is limited evidence so far 
on the impact that this has had on local communities, over half a million participated in 
peacebuilding activities in HOA and SLC. 
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I-8.2.1: Evidence that EUTF assistance has 
strengthened ability of local actors – local authorities, 
CSOs, communities – to identify and address 
emergent conflicts and cases of serious local 
grievances (MLS 4.2). 

0 ** *** *** * * 

I-8.2.2: Evidence that local communities believe 
practices for addressing possible and actual conflicts 
have improved 

** 0 * ** * * 

 
Beneficiaries of activities in border management, law enforcement and peacebuilding  

MLS 
Code 

Beneficiaries SLC end 
2018 

SLC end 
2019-Q3 

HOA end 
2018 

HOA end 
2019-Q3 

Total end 
2018 

Total end 
2019-Q3 

4.3 # participating in conflict 
prevention, peace building  

498,965 809,410 31,132 48,324 530,097 857,734 

Source: Altai Consulting, MLS reports, HOA and SLC. 
 
Niger: Addressing local tensions. In Niger, EU supported a new law against migrant smuggling 
that resulted in a significant drop in income in the Agadez region. In response to the problems and 
tensions that arose, EUTF funded the projects PASSERAZ and PROGEM which supported 
livelihoods, built dialogue with the traders/smugglers, who had operated entirely legally until the 
2015 law, and reinforced trust in local authorities. These projects also engaged more than 400,000 
people in conflict prevention and peace building campaign activities. Nevertheless, tensions 
remained in Agadez since only a third of the former migrant transporters were assisted and there 
is dissatisfaction with the level of compensation that the EUTF projects provide.    
 
Country-specific initiatives: Yielding results. In Nigeria, the EUTF supported a EUR 21 million 
programme, implemented by DFID, to enhance decentralized and community level conflict 
management capability. The aim of this project was to prevent the escalation of tension into violent 
conflict in parts of North-Eastern Nigeria. By end 2018, progress was reported in strengthening 
community-level conflict management mechanisms, training and engaging traditional rulers in 
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dispute resolution and mediation.  The project established Community Peace and Safety 
Partnerships (CPSPs) and promoted women’s participation in these mechanisms.  
 
In Ethiopia’s border areas, a localized cross-border conflict prevention and peacebuilding project 
was implemented between Ethiopia and Kenya in the Marsabit-Moyale cluster. Similar efforts 
were made between East Sudan and Western Ethiopia to strengthen government and informal local 
peace structures. This included supporting groups that critically reflect upon the role and use of 
social media   in peace and conflict issues (addressing misinformation, fake news and hate speech). 
It also included demarcated corridors through which livestock can move.  
 
In Libya, the EUTF supported various local-level socio-economic development and community 
stabilization projects aimed at defusing tensions between migrants, refugees, IDPs, and host 
communities.  
 
Peacebuilding: Training and awareness raising. In addition to financing local level 
interventions, the EUTF also supported national and regional peacebuilding capacities, especially 
in the HOA region.  
 
In Chad, the EUTF supported the EUR 18 million PRCPT project focused on resilience and 
peaceful coexistence, and in Niger, the EUTF provided important support to a national 
peacebuilding structure, the Haute Autorité à la Consolidation de la Paix (HACP) to sustain the 
national body charged with implementing the 1995 peace accord.  
 
In some countries like Senegal, the EUTF supported training of hundreds of state and non-state 
actors in conflict prevention. At the regional level, EUTF supported a EUR 35 million project to 
promote peace and stability in HOA (IGAD countries). This project aimed to strengthen the 
capacity of the IGAD secretariat in the area of peace and security. It also included a programme 
to promote peace building, conflict management and resolution, by conducting conflict analyses 
and mapping of local drivers of conflict. In the SLC region, the EUTF supported a EUR 2.2 million 
project aimed at involving young people across Mauritania, Mali, Niger, Burkina Faso and Chad.  
Evidence from Agadez in Niger suggests some appreciation of EUTF achievements in conflict 
prevention / peacebuilding, particularly in building social dialogue to support implementation of 
the anti-migrant smuggling Law 036/2015 and to mitigate its economic repercussions.  
 
Larger results: Mainly unknown. For national and regional peacebuilding efforts, there was little 
evidence yet of the broader benefits for the populations affected. Some EUTF-funded activities 
have successfully involved mass participation in peacebuilding activities. In SLC and HOA, more 
than 537,000 people participated in EUTF-supported conflict prevention and peace building 
activities, including 395,000 people in Niger. Similar peacebuilding and conflict prevention 
awareness raising activities were conducted in Kenya and Uganda. 
 
JC-8.3 EUTF increased the capacity of local actors to respond to and prevent radicalisation and 
extremism within their communities. 
 
The Finding is that the EUTF supports only a few programmes explicitly aimed at reducing 
radicalization and extremism, largely at community level through dialogue, education, mentoring, 
and social support. 
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I-8.3.1: Evidence that EUTF assistance has 
strengthened ability of local actors – local authorities, 
CSOs, communities – to identify and address 
emergent possibilities of radicalisation and extremism 
within their communities 

0 0 * *** * * 
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Activities in a few countries: Community level focus. In Mauritania, the EUTF is supporting 
the EUR 5.5 million CORIM programme aimed at preventing radicalisation at a national level. A 
general objective is to contribute to the stability of the Sahelo-Sahelian strip, the security and the 
resilience of the Mauritanian population, and in particular the youth. In Burkina Faso, the EUTF 
supported a EUR 4.3 million programme to prevent violent extremism. This programme was 
implemented through a range of smaller projects, some of which were aimed at fostering dialogue. 
EUTF also supported a EUR 9.5 million action aimed at improving the social and economic 
conditions of young people in order to reduce the risks of radicalization. In Kenya, the EUTF 
supported a EUR 4.8 million project for the implementation of the Kenya CVE (combating violent 
extremism) strategy, and a project to provide personal mentoring to individuals identified as 'at 
risk' of being drawn to conflict and violence.  
 
4.9 EQ-9: Impact and Sustainability 
 

EQ-9: How and to what extent is EUTF support likely to contribute to the overall goal of 
reducing instability, forced displacement and irregular migration? 
 
The Main Finding is that the EUTF, as a short-term instrument, is not an appropriate vehicle for 
addressing root causes of major societal problems. But it has brought attention to the issues, 
mobilised resources to address them, and is producing important data and lessons learned that 
can be used in the design and management of future interventions. 
 
EUTF: Providing focused attention to core problems. The EUTF has been an important 
instrument for implementing the Valletta Action Plan and for operationalising the European 
Agenda on Migration. It has created arenas where key stakeholders – the EU, MS, partner 
countries, IPs, others – meet to discuss priorities and agree strategy and resource allocations. There 
are systems in place to review lessons learned so that better solutions can be designed in the future, 
and there is an institutional memory regarding decisions taken, results achieved and proposals that 
did not deliver as hoped.  
 
Achievements: Many levels, very dispersed. The EUTF has attempted to address the root causes 
defined in its mandate by allocating funding across its four SOs in a mix of local contexts. This 
means that results can be found across a broad spectrum of sectors and societal levels.   
 
At individual and household levels, a large number of people have been provided humanitarian 
assistance and/or protection during displacement. , Many have received support to re-establish 
livelihoods in new locations, or have been provided with additional skills and start-up capital to 
create a new future. Local communities, businesses and public administration now have a greater 
capacity to plan and address problems as they arise. Resilience in some areas is improved, and 
conflict management and handling the threat of radicalisation strengthened.  
 
National bodies like migration authorities, police and court systems have been strengthened to 
tackle migrant smuggling and THB. Laws, regulations and procedures have been established or 
improved to deal with trans-border movements. Systems to ensure the protection of migrants 
(including the rights of various displaced groups) have been put in place or strengthened, and there 
is now improved regional collaboration in managing and supporting cross-border movements. The 
sustainability of these achievements appears highly variable, and the likely impact of this disparate 
set of interventions is also unclear. 
 
Reducing instability: EUTF is too small. The sources of instability are myriad, where in large 
parts of the EUTF regions armed conflict is the most visible and disruptive. But climate change, 
population growth, stagnant economies, competition over limited natural resources, corruption, 
ethnic tensions, and a host of other problems lead to various forms of instability. All of this reduces 
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government legitimacy and credibility and undermines the foundational “social glue”: the social 
contract between government and governed.  
 
As a short-term instrument, EUTF has had limited ability and resources for addressing such deep-
seated and long-germinating issues. An area where EUTF has had systemic impact is in lifting the 
migration issue onto the regional agenda, engaging national authorities to pay more attention to 
the various dimensions of migration, and strengthening regional initiatives in the area. However, 
where it seems to have had most success is at local levels where interventions have contributed to 
building trust and relations, reducing uncertainty and conflict. This has helped to build hope for 
the future within those communities and encouraged investment not just in the household but also 
in more shared forms of capital. the long-term practical effects of this work remain to be seen, but 
examples and lessons remain important for future efforts. 
 
Reducing forced displacement: EUTF largely not appropriate. If by “root causes of forced 
displacement” one thinks of events that force larger numbers of people to flee (e.g. conflict or 
natural disasters), then the EUTF is probably a less appropriate instrument because these kinds of 
extreme occurrences require commensurate levels and persistence in responses to have sustainable 
impact. EUTF has funded a number of local resilience programmes that have improved local 
capacities to absorb and integrate IDPs that were forced to leave their homes. But once again these 
activities depend on larger and more systemic support to ensure sustainability and longer-term 
societal impact. 
 
Reducing irregular migration: EUTF formal response in part misdirected. EUTF has tackled 
irregular migration through two mechanisms: addressing the underlying causes for individuals 
wanting to reach Europe and strengthening formal border controls to prevent such migration. With 
regards to reducing incentives for individuals to seek to enter Europe, the EUTF has probably not 
had much impact since those who voluntarily wish to move to Europe are not the ones that 
participate in EUTF-funded VET projects or projects to support self-employment.  
 
The strengthening of migration controls, however, and in particular the closing down of the Libya 
routes have led to a dramatic fall in total numbers and the shift toward the Western Mediterranean 
route seen (Table 1.1). However, the EU has also applied non-EUTF resources and avenues in its 
dialogue with North African countries on these matters, and have put in place own controls in the 
Mediterranean,  etc., so it is difficult to ascertain the role that EUTF as such has played. 
 
Quality assurance and monitoring: Building a knowledge base. The intensive monitoring and 
reporting along with the studies under the REF facility are being made readily available on the 
EUTF website, and project-level data is provided on the Akvo platform93. The EUTF is thus 
building a knowledge base that is comprehensive, transparent, easily accessible – though not (yet) 
integrated into the regular EU information systems, a source of some frustration in EUDs that have 
to use two different systems for internal reporting purposes. This not-fully-consistent dimension 
is also found in the MLS reporting. HOA and SLC reports, produced by one contractor, take a 
somewhat different approach and in some instances have a slightly different usage to those found 
in NOA reports, which are produced by a different contractor. The speed with which the MLS 
reports are finalised differs, so while periodicity is the same, the time lag for publication has been 
significantly slower for NOA. 
  

                                                
93 See https://ec.europa.eu/trustfundforafrica/content/results-monitoring-and-evaluation_en for the web-site, and the AKVO dataset can be 
accessed at https://eutf.akvoapp.org/en/projects/. 
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JC-9.1: Local, national and transnational authorities are improving their response to causes 
and consequences of instability, irregular migration and forced displacement 
 
The Finding is that national authorities and local administrations receiving EUTF support are 
over time better informed and more open to addressing such problems. There is so far limited 
evidence that this has led to a concomitant shift in resource reallocations, though some EUTF 
initiatives are evidently receiving more public funding over time. 
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I-9.1.1: Evidence that relevant local, national and 
transnational authorities have better understanding of 
root causes of crises, instability 

** ** ** * ** ** 

I-9.1.2: Evidence that relevant authorities have put in 
place and are implementing better policies and 
practices for addressing the causes and consequences 
of crises and instability 

** * * * ** ** 

I-9.1.3: Evidence that governments, due to EUTF, 
allocate more budget, human resources to address 
instability, forced displacement, irregular migration, 
with focus on vulnerable groups, women, children, 
migration prone communities 

0 * * 0 0 0 

I-9.1.4: Evidence that relevant national authorities are 
collaborating across borders to more efficiently and 
effectively address irregular migration and its root 
causes. 

** ** ** * 0 * 

 
Within countries: Greater appreciation of issues over time. The responses from local officials 
and national authorities in the countries visited point to a great appreciation for EUTF support and 
a good understanding of its underlying rationale. There has been stronger buy-in over time for a 
number of the initiatives. The extent to which this will translate into more sustained and broad-
based political and financial support is unclear. Ultimately, it will depend both on financial 
resource availability but also the perceived importance and urgency of the particular issue. 
National authorities seem particularly interested in interventions that strengthen the capacity of the 
state to control territory and manage larger conflict issues while local officials are more supportive 
of local development and conflict mitigation undertakings.  
 
Cross-border collaboration: Regional initiatives beginning to bear fruits. There is 
appreciation of cross-border programmes as these allow for sharing information and experiences, 
setting up common procedures and exchanging information along joint borders. Cross-border 
initiatives are particularly effective in establishing networks of trust that are important for tackling 
complex and politically sensitive issues, such as return of migrants from neighbouring countries. 
EUTF has played a positive role by funding a number of cross-border initiatives. While it is unclear 
to what extent local actors will step in once EUTF resources dry up, the networks established 
and/or strengthened represent important gains in regions that may have quite intensive informal 
movements across borders, and weak government capacities to manage them.  
 
The fact that major international bodies addressing migration issues, such as IOM, UNHCR, 
ICMPD, are involved across state boundaries may be another important vehicle for sharing 
experiences and moving towards more common positions on such issues. Regional bodies like the 
African Union (AU), ECOWAS and IGAD have also been involved with the EUTF on a 
continuous and high-level basis, the first two as observers at Strategic Board meetings, and IGAD 
as project IP.  IGAD also has an intergovernmental coordinating body on governance matters. The 
AU and ECOWAS host meetings at their head offices where EU/ EUTF staff are present, so there 
is a steady exchange of views and information that contributes to shared factual knowledge and 
understanding. 
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Instituting change: The long-term impact. EUTF funded activities have provided inputs to a 
large number of laws, regulations and practical guidelines, as presented above. While a number of 
formal frameworks have been improved due to EUTF support, the application of these frameworks 
in many cases leaves much to be desired. One problem is the lack of sustainability of EUTF 
projects when national authorities do not provide future funding – though some MS are providing 
further financing for some interventions. At the same time some governments, such as Ethiopia, 
are now allocating targeted resources to issues that the EUTF raised. However, the evidence that 
more national resources are allocated to addressing these issues is so far largely anecdotal and 
related to particular interventions rather than being part of a more systemic shift in national policies 
and budget allocations.  
 
Survey results: Mildly optimistic. The survey shows that stakeholders believe that the EUTF has 
contributed to national and local authorities being more attentive to the issues raised by the EUTF, 
though the typical response is somewhere between “no opinion” and “agree”. There is thus not 
strong support for these views, though once again the IPs are somewhat more positive. This may 
be because a number of them have a history on the ground and may therefore see changes more 
clearly than desk-bound officers in Brussels and national capitals – though it should be noted that 
the differences are probably not statistically significant. 
 
JC-9.2: EUTF partners are more efficient and effective at addressing the root causes of 
instability, forced displacement and irregular migration due to EUTF 
 
The Finding is that the EU and MS are directing more resources towards the EUTF areas of 
concern, in particular migration, but evidence of more coherent and effective action is limited. 
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I-9.2.1: EUTF has produced evidence-based 
actionable knowledge regarding how better to address 
causes, consequences of instability, forced 
displacement and irregular migration  

*** *** ** * * ** 

I-9.2.2: Evidence that EU, MS are allocating 
additional resources for interventions addressing the 
causes and consequences of instability, forced 
displacement and irregular migration 

* * ** 0 * * 

I-9.2.3: Evidence that the EUTF partners – EU, MS, 
partner countries – have a clearer shared 
understanding of root causes and common vision 
regarding how to address them, and are thus providing 
more effective, sustainable and locally-owned 
response to these challenges 

** ** ** 0 0 * 

 
The EU: Increased focus on migration. Within the framework of the Multiannual Financial 
Framework (MFF) 2021-2027, the European Commission is proposing a new and more 
comprehensive instrument for its external aid, the Neighbourhood, Development and International 
Cooperation Instrument (NDICI)94. The nearly EUR 90 billion budget is to be divided into three 
components – a geographic, a thematic, and a rapid response mechanism. The geographic 
component, which is to receive about EUR 68 billion, will among other things address good 
governance, democracy, rule of law and human rights, poverty eradication, fight against 
inequalities and human development, migration and mobility, environment and climate 
change, inclusive and sustainable growth and decent employment, and security, stability and peace 
(our emphasis). The rapid response component, though global, will only have EUR 4 billion – less 
than the EUTF yet for a seven-year period. Funding will be for stability and conflict prevention, 
strengthening the resilience of states, etc. Discussions between the Commission and Parliament, 
which are ongoing, have led to proposals for changes, and a Council document of November 2019 

                                                
94 See European Commission 14 June 2018, COM(2018) 460 final. 
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suggests that particular attention be paid to migration and forced displacement by allocating at 
least 10% of the financing for this. It says that this should in part be guided by the experiences of 
the EUTF, and while it still refers to “addressing the root causes of irregular migration” (our 
emphasis), it goes on to note that EU support should take into account the development benefits 
of regular migration, and should remain in full respect of international law including international 
human rights and refugee law95. While still at proposal stage, this is a clear signal of where the EU 
is likely to move. 
 
The larger EU and MS community: Change less evident. This evaluation has not explored the 
extent to which MS governments have increased the relative share of their development 
cooperation budgets to address issues of instability, forced displacement and (irregular) migration. 
However, with the increased global attention to the negative spill-over effects of conflict and 
instability, it is known that many countries are shifting resources in this direction. What is not clear 
is whether this is necessarily attributable to the EUTF96. The evidence from country visits points 
to some more MS joint support for addressing the core EUTF issues, but often at the level of 
specific projects and programmes rather than as a result of a more comprehensive strategic 
consensus. The survey shows that people believe that there is in fact more collaboration, but there 
is less certainty that this has led to more efficient and effective action.  
 
 
 
 
  

                                                
95 See Council of the European Union, 27 November 2019, 14628/19, https://data.consilium.europa.eu/doc/document/ST-14628-2019-INIT/en/pdf 
point (30). 
96 The World Bank Board of Directors on 25 February 2020 approved the Bank Group’s first Strategy for Fragility, Conflict and Violence, 
where the Bank intends to more or less double the funding for FGV from IDA-18 to the IDA-19 period - 
http://documents.worldbank.org/curated/en/844591582815510521/World-Bank-Group-Strategy-for-Fragility-Conflict-and-Violence-2020-2025 .  
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5. CONCLUSIONS AND RECOMMENDATIONS 
 
A vast programme: Many lessons. EUTF has funded an unusually wide-ranging programme, 
from small-scale rural water supply schemes to integrated community development, local conflict 
management, public sector capacity building, national migration management, support for return 
of migrants, combating international criminal networks, cross-border cooperation, and budget 
support. EUTF has funded activities under very different conditions, ranging from the stable 
environment in countries like Morocco, to conflict zones in some countries, to the large-scale 
fighting in Libya. Against this heterogeneous backdrop, it is not easy to find commonalities that 
permit the identification of generalised lessons, not least of all because a number of the 
interventions are still in early stages of implementation so longer-term results remain speculative.  
At the same time, the EUTF has introduced new approaches to how it programmes, manages, 
quality assures and communicates about its work that are important to understand and take 
forward.  
 
5.1 Conclusions  
 

C-1: Overall Assessment: Although its full impact will not be known for some time, the EUTF 
has provided critically needed resources for improving migration management. It has 
developed flexible procedures for managing a complex programme and has established a 
comprehensive system for knowledge production and quality assurance. 
 
This conclusion is based on the overall Findings of this evaluation.  

 
 The EUTF portfolio is highly heterogeneous, across countries, sectors, societal levels, 

beneficiary groups, scales of intervention. It has addressed the needs of disparate groups of 
migrants – IDPs, refugees, asylum-seekers, irregular migrants – and has provided support on 
issues like evacuation, transit and resettlement, migration governance, trans-border issues, etc. 
The EUTF has brought this complex issue to the fore across the region, forging a recognition of 
the importance of migration as a political and societal challenge. It has supported a range of 
interventions that focus on some of the world’s most vulnerable groups subjected to forced 
displacement. The EUTF is thus recognised as an important actor for continued efforts in this 
field.  
 

 The EUTF governance structure and procedures, which are characterised by flexibility and 
speed of decision making, have been important for delivering urgent solutions on the ground. 
This quick flexible response came at some cost to national ownership and voice at the beginning 
of the programme but the involvement of local actors has become stronger over time. 
Nevertheless, this remains an issue to be carefully monitored.  

 
 The EUTF’s Research and Evidence Facility (REF) has provided the EUTF with an important 

generator of new knowledge about the various dimensions of migration. It provides both in-
depth and broader perspectives, for strategic planning and specific programming. The 
Monitoring and Learning System (MLS) has contributed to more consistent and structured 
tracking and reporting through the windows-based quarterly reporting. In addition, the EUTF 
has generated standard project reporting including Results-Oriented Monitoring (ROM) reports, 
as well as third-party monitoring plus technical assistance funded through the Technical 
Cooperation Facility (TCF). Together, the data generated by these instruments have contributed 
to more evidence-based decision-making throughout the programme. The consistency in use 
and the timeliness of information provision has varied considerably across the programme. This 
reflects the differences in the situations (and information needs) across the three windows, but 
also a lack of a common vision for what kinds of information was needed for which purpose. 
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C-2: The EUTF, being a short-term emergency instrument, had too wide a mandate.  
 
This conclusion is based on the overall Findings of this evaluation. 

 
 The Valletta Action Plan and the subsequent establishment of the EUTF were rapid political 

responses to the massive influx of asylum-seekers and refugees to Europe in 2014/2015. The 
political pressures to respond urgently pushed the Commission to set up the programme at short 
notice and initiate activities quickly.  
 

 EUTF was established as a time-limited financing mechanism under the emergency provisions 
of the Financial Regulation of the EU yet was tasked with addressing root causes of some of the 
most intractable societal challenges these countries face. While formally it was only to address 
these issues – no expected achievements were defined – it meant that there were few boundaries 
regarding the range and scale of interventions to be funded.  

 
 Most of the activities funded under the first two SOs seem appropriate for a short-term 

instrument as they are to a large extent small-scale and locally implemented interventions 
directly targeting migrant communities (or potential migrant communities). The last two SOs 
are of a more structural/ institutional nature and require longer-term commitment and support, 
yet the possible exit strategy, or the link to follow-on action whether by EU or other donors, is 
seldom spelled out. 

 
 EUTF did not have the luxury of time to develop a more analytical understanding of which root 

causes of migration it was best equipped to tackle, and which ones could be better addressed by 
other mechanisms. This meant that some early approvals were, in fact, existing project proposals 
which were adapted to the EUTF mandate. While EUTF programming subsequently has become 
more structured and streamlined, the argument that the EUTF as an emergency instrument 
requires flexibility and should not be subject to a stifling programme framework, has persisted 
among some EUTF staff. While this provides an important instrument to combat emerging 
problems, it has also contributed to an unnecessarily complex EUTF portfolio.  

 
C-3: EUTF produced an early results framework and later a more rigorous indicator system 
for tracking progress.  However, there was a certain incongruity in a management system 
that, on the one hand, needed flexible programming processes to address rapidly evolving 
situations and, at the same time, was required to respond to a quite static set of results 
indicators.   
 
This conclusion is based primarily on EQs 4-8 

 
 By April 2016 the EUTF had developed a Results Framework, applying four indicators, that 

was to monitor the achievement of the programme’s overall objective of “improved stability, 
migration management and development in the region”.  A further 13 indicators would track 
performance at the level of the four SOs, plus one indicator for a cross-cutting concern of 
“Improved policy and practice”97. While the indicators for the SOs are largely at Output level, 
the four indicators addressing the general objective of the EUTF are at an overarching Impact 
level, relying on societal-level indicators for monitoring. However, this results framework does 
not appear to have had a strong influence in the strategic direction of projects. 
 

                                                
97 See https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/eu-emergency-trust-fund-results-framework-25042016_en_2.pdf 



 

 

86 Mid-term evaluation of the European Union Emergency Trust Fund for stability and addressing root causes of irregular 
migration and displaced persons in Africa 2015-2019 

 In February 2019, the three windows produced a joint risk analysis addressing reputational, 
operational and financial risks. This analysis identified 19 risk factors, presented in a classic 
likelihood/consequence table98. The most serious reputational risk was seen to be “Wrong 
perception that EUTF-funded actions support security and migration agenda of countries 
violating human rights”99. The two most serious risks overall were (i) external factors – i.e., 
conflicts and natural disasters – that would jeopardise implementation, and (ii) “delays in 
negotiating contracts with implementing partners”– that is, it was recognised that the main 
efficiency challenge was probably related to contracting procedures.  

 
 A devolution of responsibilities to the windows and OpComs for defining regional results 

frameworks led to regionally more appropriate focus. Despite this, and subsequent efforts to 
streamline the system of indicators, a number of EUDs pointed to the lack of a programming 
framework as a challenge when they were deciding on allocations across the SOs and to specific 
interventions as it was not always clear how to connect important projects directly to the results 
frameworks. While the system allowed flexibility, it also created uncertainty regarding where 
they should focus attention.  

 
 The early pressures to deliver implementable proposals for quick start-up also meant that one 

might have to go for the simpler idea or an existing proposal rather than one that could have 
delivered more appropriate and sustainable answers to the problems to be addressed.  

 
 This lack of an operational programming framework meant that the MLS contractors had to 

spend a lot of time providing advice to project managers on improving projects’ results 
frameworks. There was thus a problem at the level of the EUTF approving projects that had 
inadequate results frameworks100. This again was in part due to the wide mandate for the EUTF 
that made it difficult to define operational parameters for the interventions.  

 
C-4: The EUTF allocated significant resources for addressing irregular migration although 
the nature of the problem, or the most appropriate means for addressing it, was not well 
defined in the early stages. As experience was accumulated and more information gathered, 
the information base for EUTF interventions improved considerably. 
 
This conclusion is based on EQ-1 and EQ-6 

 
 The EUTF mandate includes attention to the root causes of irregular migration, with a practical 

focus on irregular migration to Europe101. The EUTF never spelled out its understanding of what 
it considers to be the root causes of irregular migration, however, nor did it provide an 
operational understanding of who the (potential) irregular migrants actually are.  
 

 The migratory movements across Africa are vast and increasing, mostly driven by economic 
considerations but including forced displacement, leading to complex mixed migration patterns. 
However, given EUTF’s concern with irregular migration, a more careful identification of who 
among the economic migrants and the forcibly displaced were likely to engage in irregular 
migration to Europe would have been helpful in the early stages.  

 

                                                
98 See https://ec.europa.eu/trustfundforafrica/sites/euetfa/files/risk_register_eutf_0.pdf 
99 That is, the risk is not that the EUTF might be violating the human rights but that this perception – which is defined to be wrong – emerges.  
100 Even in NOA, where the MLS contractor had helped the region develop a comprehensive ToC-based set of intervention logics with indicators 
along the delivery chains, projects stumbled in designing results frameworks – see Annex N.   
101 One of the earliest REF studies, “Migration between the Horn of Africa and Yemen”, July 2017, notes that the largest irregular migratory stream 
from the HOA is to the Arabian Peninsula through Yemen. Other studies point to the large stream going south, particularly to South Africa, though 
the largest irregular migration is the informal transborder crossings within the regions themselves, in particular from the interior towards more 
coastal economies.   
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 Information on migration patterns and levels are being produced by IOM, UNHCR, FRONTEX 

and others, and specific studies under the REF have generated more detailed knowledge. Much 
of this has been compiled by the EU’s own Joint Research Centre (JRC) Demography and 
Migration Knowledge Centre. The informational base on migration has therefore improved 
substantially, informing specific interventions on the ground including cross-border initiatives, 
though it does not provide much additional insight on irregular migration102. 
 

 The factors behind economic migrants choosing the irregular route to Europe and their 
characteristics, noted above, appear different from the considerations of the forcibly displaced. 
While EUTF interventions addressing the forcibly displaced have addressed their livelihoods 
situation, there is little evidence that this has affected the levels of irregular migration. 

 
 Resilience-stabilisation nexus interventions in parts of the Sahel and in countries like Ethiopia 

have increased the ability of rural communities to address societal stress caused by structural 
changes like population growth and climate change, reducing pressures to migrate.  

 
 EUTF was not formally mandated to address the second pillar of the Valletta Action Plan on 

improving legal migration to Europe since this is largely a political matter handled by the MS. 
Yet this is an issue of great relevance to the problem of irregular migration to Europe. Despite 
initiatives by DG NEAR in this field, the absence of a politically acceptable action plan on 
expanded regular migration makes it ever more difficult to effectively address irregular 
migration with Partner Countries through a jointly owned migration strategy. 

 
C-5: The EUTF has directed financing to complex situations resulting from fragility and 
conflict. Given the increasingly acute global problem of fragility, conflict and violence this 
investment may yield important long-term returns. However, a more complete 
understanding of the contribution that the EUTF has made to reducing instability, forced 
displacement and irregular migration in these situations will become more evident as the 
various projects mature. 
 
This conclusion is based on EQs 1 and 4-8 

 
 The EUTF was to address the root causes of instability and forced displacement, often in 

situations characterised by fragility, conflict and violence (FCV). The growing challenge due to 
FCV is reflected in the fact that on a global basis it is estimated that over half the extremely poor 
will be living in FCV affected states by 2030. Several of the EUTF countries are already seeing 
such increases.  
 

 The World Bank’s recent FCV strategy notes that “An essential premise for the FCV Strategy 
is that, given the diversity of FCV challenges, there can be no one-size-fits-all approach”103. 
Indeed, the flexible programming approach adopted by the EUTF is consistent with this multi-
dimensional understanding of FCV. Nevertheless, and notwithstanding the emergency nature of 
the EUTF, a better analysis of the drivers of FCV could have provided a more consistent 
framework for both designing EUTF-funded interventions but also for streamlining its mandate 
more generally. The information that has been generated as a result of the EUTF should make 
such analysis easier in any future interventions that the EU may undertake in the area of FCV. 

 

                                                
102 The EUTF was about to organise a major learning event in May 2020 that was to congregate lessons from both the MLS and REF facilities. 
While the covid-19 pandemic for the time being put a stop to these plans, this kind of learning event would be of great value and it is hoped that 
something along these lines can take place.  
103 The World Bank’s first strategy for FCV was released on 25 February 2020: 
http://documents.worldbank.org/curated/en/844591582815510521/World-Bank-Group-Strategy-for-Fragility-Conflict-and-Violence-2020-2025  
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 The MLS system is directed towards tracking results of the various interventions. Indicators for 

understanding the contribution that EUTF has made toward reducing instability, forced 
displacement and irregular migration are lacking. These are, of course, complex issues. EUTF 
contribution to these wider objectives can only be expected to emerge as the various projects 
mature. In many cases, such contribution will require the effects of many different interventions 
to converge so as to influence some of these broader issues in a systemic way.  
 

 Many studies have highlighted the gender and youth dimensions of conflict and the need for 
targeted interventions to address these groups’ situations. The MLS data are providing more 
gender-disaggregated data – though the MLS contractors would still like to see more projects 
providing disaggregated results data – and a number of baseline studies also contain gender-
disaggregated data. However, there has been relatively little attention given to tracing how 
differentiated support has strengthened women’s ability to cope in FCV situations.  

 
C-6: The EUTF governance and management structure delivered fast decisions based on a 
strategic overview of the issues and flexible and committed staff 
 
This conclusion is based on EQ-3  

 
 The EUTF’s decision-making was timely and effective. Structurally, it separated oversight (the 

Strategic Board) from operational decision-making functions (the three OpComs). These bodies 
all had representatives from the wider stakeholder community, though formal voting rights were 
with the funding partners. The experience in the OpComs was that representatives that had a 
direct interest/stake in a project came prepared, so deliberations were seen as genuine. It allowed 
fast processing of decisions and expedited contracting though some projects have still 
experienced implementation delays.  
 

 DG DEVCO and DG NEAR quickly allocated dedicated staff to the Fund. Small, agile and 
efficient windows management teams and an overall coordinating unit in Brussels provided 
professional backstopping to decision-making bodies in Brussels and implementation staff in 
the EUDs. Staff with relevant skills in thematic areas that were new to the EU – migration in 
particular – were recruited, and the evaluation team met committed and knowledgeable staff 
both in Brussels and the EUDs, which has been fundamental for EUTF achievements.  

 
 While some early project approvals were made with insufficient consultation in the field, this 

has been improved. The field is doing more of the programming, though in some instances this 
has meant having the designated IPs put together important parts of the proposals. This was 
pointed to as problematic by EUD staff due to the temptation to over-programme consultancy 
inputs. At the same time, the time pressure and lack of own technical skills in certain areas made 
this a pragmatic solution. Programming has at the same time become less hectic as it has 
matured, allowing for more careful vetting and approval of interventions.  

 
C-7: EUTF knowledge production and quality assurance are highly value-adding. They 
increase the international knowledge base about complex development issues and help to 
ensure the transparency of EUTF activities. There is potential for greater inter-window 
collaboration in knowledge-generation and sharing.  
 
This conclusion is based on EQs 1 and 3 and Annex N 

 
 The REF facility provided a flexible tool for generating in-depth understanding on topics that 

were largely new or unfamiliar to the EU and for which funding decisions had to be taken. The 



 

 

89 Mid-term evaluation of the European Union Emergency Trust Fund for stability and addressing root causes of irregular 
migration and displaced persons in Africa 2015-2019 

MLS was established somewhat later and was primarily a monitoring/reporting system while 
the TCF has been used for specific reviews and technical assistance. 
 

 The REF has been managed differently by each window. HOA developed the concept and put 
out to tender a framework agreement that was won by a consortium led by SOAS. This produced 
a series of studies, some of which were based on fieldwork in areas where EU staff could not 
visit and thus brought forth data and analyses from areas and on issues that could not otherwise 
be addressed. The success of the first round led to an extension of the contract that was 
simplified and with remuneration based on deliverables rather than inputs-based. This provided 
a model for such framework contracts. The more predictable contract enabled SOAS to develop 
longer-term relations with the EUDs but also – more importantly – with local researchers and 
think-tanks.   

 
 The joint REF facility for SLC and NOA allowed the two windows to contract studies that 

looked at the larger migration issues across the two regions, which has been helpful. NOA has 
essentially two framework agreements. The first one is an extension of ICMPD’s MLS work in 
which ICMPD provides capacity building and some monitoring and evaluation across the 
region.  The other is with a consortium that has, on the one hand, provided some in-depth studies 
on sensitive issues surrounding migration management in Libya, and on the other hand is 
monitoring on a permanent basis the dynamics of this issue to inform policy and intervention 
adjustments. 

 
 In SLC most of the financing was used by EUDs to contract hands-on actors for addressing 

complex programming questions rather than academic actors. A number of such studies have 
been produced, some also using TCF financing or project funding, so the distinction between 
the REF facility and other sources for preparatory insight is less clear than in the windows.  

 
 The windows have therefore neither used the REF facility in the same way, nor have they 

collaborated in this field. There have been no joint processes or products apart from a couple of 
NOA-SLC migration studies. The EUTF has therefore perhaps missed an opportunity to 
generate a bird’s-eye view of instability-forced displacement-migration thematics. A planned 
EUTF-wide event scheduled for May 2020 would have included the first joint REF session, 
though has unfortunately been cancelled due to the pandemic. 

 
 While the MLS system has primarily been set up to produce reporting on EUTF performance, 

the learning component has been used by the HOA to generate a couple of case studies and a 
“lessons learned” synthesis study, relying on the vast database that the MLS work has led to.  

 
 The two contractors in the MLS system, Altai Consulting and ICMPD, have worked together to 

ensure as much consistency in reporting as possible, but there are still differences in how they 
present the information. This is in large part due to the quite different universes they are to report 
on, ICMPD having a limited number of countries and projects, and the differences across the 
countries making region-wide aggregations less useful. The big difference, however, is the 
periodicity, with HOA providing eight MLS reports, SLC four and NOA only one quarterly 
report as of July 2020. 

 
 The contract with Altai included a number of learning and experience exchange events with IPs 

and EUDs. One such event for the HOA took place in 2019. A second one, planned for the 
summer of 2020, had to be postponed/cancelled. A workshop in Brussels in February 2020 was 
the first time the three windows and the two MLS contractors jointly met to discuss and 
exchange views on the overall MLS system. An earlier such initiative might have been 
beneficial for all parties. 
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 The intention of producing timely and comprehensive information on programme performance 

is laudable and in line with current thinking such as in the World Bank’s recent FCV strategy, 
which specifically brings attention to evaluation framework that assesses country programmes 
and operations in FCV settings104.   
 

 It is notable that the three regions have availed themselves of these resources to different 
degrees. While some of this is due to the difference in framework conditions across the regions, 
there are still issues crossing regional boundaries that might have benefitted from more coherent 
knowledge production and sharing.  

 
 The EUTF has generated considerable data and other information that is publicly available on 

the EUTF website and AKVO platform, making it easily accessible and International Aid 
Transparency Initiative (IATI) compliant, ensuring a high level of transparency.  

 
C-8: Although employment creation remains one of the more intractable challenges for any 
economy, and especially for weak and fragile economies, the EUTF has managed to make 
modest contributions to increased economic opportunities and employment. The EUTF was 
most effective in this area when interventions were packaged in a way that engaged the 
private sector directly. These measures also worked better where there were more 
sophisticated labour markets. 
 
This conclusion is based on EQ 4 

 
 EUTF made modest but serious efforts to increase economic opportunities for target 

beneficiaries through programmes that provided better and more appropriate skills, either for 
local employment or for own income generating activities. 
 

 Most of the skills provision was for self-employment activities. However, it is unclear to what 
extent market studies or other analyses have identified the actual potential for such self-
employed activities to generate jobs and income.  
 

 Regarding skills training for employment, many of the intended beneficiaries in rural areas face 
a weak local economy where an influx of additional labour typically encounters demand 
limitations.  
 

 In urban areas, the informal economy may be larger and more dynamic, but evidence suggests 
that EUTF-provided skills training offers limited long-term value. Instead, informal networks 
based on family, clan, ethnic, religious bonds appear critical for success. It is unclear to what 
extent this reality was explored and exploited105.  
 

 Where the skills provision was based on an identified gap in the local labour market, training 
often led to some local employment, though little is known about the sustainability of these jobs.  
 

 Success appears to be more likely when the training was offered as part of a larger package of 
support that included soft skills development, job search, counselling and support to private 
sector development. As noted above, this may also have been dependent on a larger, more 
sophisticated labour market requiring such additional skills and services. 

 

                                                
104 See World Bank FCV strategy reference above, p. xii, points 4 and 5. 
105 This is discussed in the context of rural-to-urban migration in HOA in the REF study “The Lure of the City: Synthesis report on rural to urban 
migration in Ethiopia, Kenya and Uganda”, undated, SOAS-led consortium. 
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 Where EUTF was able to engage the private sector more directly, more durable solutions seem 

to have been generated. In some countries, better business development services through 
national or local development agencies and business associations generated some positive 
results. 
 

 Overall, employment creation remains one of the more intractable challenges for any economy, 
and this is all the more the case in weak economies facing major disruptions such as instability 
leading to large-scale forced displacement. As in some other areas of intervention, the EUTF 
was asked to address an issue for which – as a short-term emergency instrument – it was poorly 
placed to be able to deliver meaningful, let alone sustainable, results.  

 
C-9: EUTF has ensured increased attention to the migration issue. Important results have 
been achieved in building the capacity of national bodies responsible for migration 
management throughout the EUTF region and cross-border cooperation between these 
bodies has been an important development in some cases. However, the EUTF’s focus on 
irregular migration, combined with weak migration policy frameworks in partner countries, 
has affected dialogue on the larger migration challenges. 
 
This conclusion is based on EQ 6 

 
 EUTF has brought considerable attention to the issue of migration management and provided 

support to national bodies responsible for this issue. This has also been a notable aspect of 
regional programmes, where cross-border collaboration has been an important development. In 
particular, efforts have been made to promote cross-border trade and manage seasonal migration 
with a view to improving income generation opportunities for border communities. 
 

 Due to its formal mandate of addressing root causes of irregular migration and the considerable 
political concerns of some Member States, significant resources have been allocated to border 
control to address the flow of irregular migrants to Europe. The attention by the EU to this 
particular aspect of the larger migration question is obvious to African partner countries and 
somewhat colours local dialogues on more general migration policies and management.  

 
 The results from the EUTF support to general migration management have been affected by the 

fact that national migration policies are weak relative to other areas such as trade. In NOA it is 
only Morocco that has a National Migration Strategy, and even that has been delayed in 
implementation. The policy vacuum has been especially challenging for progress in migration 
management, including its asylum and protection components.  

 
 The EU’s efforts are built on a clear human rights foundation and support for international 

conventions and agreements. There are, however, challenges to the EUTF’s work in this area. 
For example, the focus on irregular migration to Europe led to the widely discussed consequence 
of the EUTF being seen to be complicit in returning would-be asylum-seekers to unacceptable 
conditions in Libya. This latter issue is a problem the EUTF has spent considerable resources 
trying to address but where the virtual collapse of the state in Libya makes sustainable capacity 
building extremely difficult.  

 
 Where the strategic directions of migration policy are not in place, management is bound to be 

ad hoc. The same is true for protection if basic policy does not define the rights of migrants 
(regular or irregular), asylum-seekers, and refugees. While the Valletta Action plan and Joint 
Africa-EU Strategy offer excellent platforms for dialogue and EU external action with EUTF 
partner countries in the area of migration policy, progress has been limited.  
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5.2 Recommendations  
 
Looking ahead: Recommendations for an unknown tomorrow. This exercise is a mid-term 
evaluation. The focus ought therefore to be on how the remaining part of the programme can 
improve results delivery. This is less of an issue in this case, for two reasons. The first is that 
almost all decisions of any importance have been taken, so there are few choices remaining that 
merit a comment. The other aspect is that the EUTF has committed virtually all of its funding. 
Since it is not likely to mobilize much additional financing, it is not likely to continue as a financing 
mechanism beyond its foreseen closing date in December 2020, though many EUTF financed 
activities will continue implementation through December 2023. For these reasons, most 
recommendations have been kept at the level of some principles that hopefully may be of use for 
the design and management of interventions of this nature in the future. 
 
R-1: During the remaining implementation period, the EUTF should focus on generating 
further knowledge and understanding of its interventions and do this in a collaborative 
manner with other international bodies. To better capture outcomes and impacts, an ex-post 
evaluation should be conducted at least one year after all EUTF activities have been 
completed. 
 
This Recommendation derives from C-1 and C-7 

 
 With the knowledge base EUTF now has, coupled with recent research and knowledge 

generated by actors like the World Bank and INCAF, EUTF might consider looking at a 
reconstructing a more comprehensive, coherent and consistent results framework from the 
Output levels it currently has up to its overarching objectives. Data inputs to this results 
framework would be disaggregated to take account of specific target groups like victims of 
THB, etc.   The idea would be to see what can be learned about programming and managing 
complex programmes across diverse framework conditions, and what kinds of indicator, data 
collection and information management systems might be useful to handle such complexity. 
 

 Another issue to pursue is information management, storage and dissemination systems that can 
meet management needs while also providing public access to searchable databases of key 
information. Here EUTF can take advantage of the considerable work done by Altai and ICMPD 
in building their databases, but also the work of REF partners like SOAS, Global Initiative and 
others. In this connection, EUTF might also consider how to ensure that these valuable data will 
be maintained and remain accessible after the EUTF has closed down, looking at possibilities 
like the EU’s own Knowledge Centre on Demography and Migration as a more permanent home 
for such valuable information.  

 
 EUTF might consider establishing a facility similar to the REF and MLS initiatives that will 

fund more rigorous Outcome and Impact studies, based on a “big picture” strategy for ensuring 
that key questions are looked into. These could include some of the issues raised in this 
evaluation, such as “Who are most likely groups to engage in irregular migration to Europe, 
why, and what are most effective interventions for addressing this?” Such studies might also 
give a lot more attention to what kinds of partnerships make sense for addressing different kinds 
of issues, such as those related to labour markets or local resilience.  

 
 For such a facility to function, it may perhaps be useful that the EUTF Coordination Unit be 

given the direct management responsibility for decision making, financial allocations and 
oversight since such a programme is likely to benefit from a “whole of system” approach to 
maximise both strategic thinking, implementation and dissemination of results. 
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 A further value-added aspect might be to set aside resources to ensure genuine collaboration 
with other relevant actors that can both contribute on the inputs/knowledge production side, but 
also become important partners in applying the lessons learned. This would include the 
multilateral system – relevant UN agencies, the international financial institutions – but also 
research communities and international networks like INCAF and similar ones involving the 
global NGO/CSO community. While this in itself will require attention and staff to handle 
properly, this might over time become among the most important lasting results of the EUTF 
through the discussion, refinement and dissemination of EUTF lessons. 

 

 As noted earlier, many activities were at early stages of their implementation by the time this 
mid-term evaluation was launched. This meant that outcomes and impacts remained incipient 
during our investigations. We suggest that the growing data resources contained within the 
EUTF be used for an ex-post evaluation, which is specifically designed to capture outcomes and 
impact over a longer time horizon.  

 
R-2: The EU should consider programming all its interventions in a country or region within 
one common (analytical) framework 
 
This Recommendation derives from C-3 and C-4 

 
 No matter the issue, understanding and programming a response will benefit from the long-term 

stability of national or regional programming frameworks. The greater the uncertainty, and in 
particular the greater the importance of the FCV dimension in a country’s likely development 
trajectory, the greater overall flexibility in programming needs to be. This suggests the greater 
use of “streams programming” and “tranche programming”.  
 

 “Streams programming” means that the various resource streams are planned based on their 
particular objectives. Typical streams might be: (i) core national support programme, in line 
with current NIP approaches. This would typically receive the lion’s share of funding; (ii) 
support to non-state actors to address issues like democratic governance, transparency, 
accountability, or private sector development, perhaps in two different (sub-)streams since 
allocation criteria would differ; (iii) unprogrammed flexible rapid response fund to address 
unforeseen or perhaps even expected future challenges, including recurring humanitarian aid, 
where the exact nature of the challenge is not known at the time of programming. The relative 
size of the streams would be decided based on a political economy understanding of national 
context (likelihood of natural disasters, degree of government corruption, need for private sector 
development etc.). It might be useful to have some model resource-stream shares according to 
key country contexts (level of FCV, GDP/cap etc.). 
 

 “Tranche programming” means that while indicative allocations for a given stream for the full 
programming period can be agreed, the actual programming period for each resource stream 
may vary. While the core development programme may be agreed for the full period, the flexible 
fund may be programmed for two years at a time where careful reviews allow for re-direction 
of programme focus and priorities, to accommodate changing national contexts and concerns.  
 

 Most humanitarian interventions in the EUTF area have been responses to protracted or 
recurring crises. Furthermore, recent data show that 80% of forcibly displaced people remain 
for at least five years in their new location, if they return at all. This means that even 
humanitarian interventions would benefit from being inside a more long-term framework where 
FCV or natural disaster responses are explicitly planned for. 
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 When action leads to unintended consequences, as sometimes happens in programmes like this, 
the EU should have a response mechanism in place. The flexible response resource stream might 
provide the resources for this.  
 

 The role of national authorities in the programming will vary depending on national context and 
programming stream. Core development programmes could build on existing NIP experience. 
Private sector development and support to non-state actors could operate according to (adapted) 
EU guidelines such as for IcSP. The programming of the flexible response fund could again 
build on lessons from the EUTF regarding LRRD – and security-development linkages – with 
possible down-stream links to the core development programme if and when instability is 
successfully being addressed.  

 
 The experience of the EUTF has shown that the pooling together EU and MS/donors resources 

brings some value added. This value added is not so much to be found in the addition of 
resources that is made available to address particular issues (it has been pointed out that all 
EUTF resources are ultimately MS resources) but rather in further adding to the coherence of 
programming processes of the EU and the Member States and donors. In this context, efforts to 
pool resources in future EUTF-type interventions may be desirable. 

 
R-3: The EU should have differentiated results framework structures depending on the 
development challenges in the partner country/region 
 
This Recommendation derives primarily from C-3 and C-5 

 
 A comprehensive national programming framework requires context-relevant results 

frameworks. Some parameters are known to be of particular importance such as FCV, as this 
will to a large extent determine the space for decision making and implementation.  
 

 This will require fairly dynamic programming, making “tranche programming” options 
important and allowing for the possibility of shifting the relative shares of the various “streams”.  

 
 While national results frameworks therefore will have several sub-frameworks to allow for the 

specificities of the various streams, they should as far as possible have higher-level objectives 
linked to SDG goals and indicators, to ensure overarching consistency and focus. 

 
 One of the clearest lessons from the EUTF is the value of producing and managing strategic 

knowledge with appropriate monitoring tools. A properly funded knowledge function can 
support strategic oversight of the programme, clarify operational priorities, and provide 
continuous and structured arenas for learning and experience sharing across key stakeholder 
groups. The share of resources dedicated to MEL should be a function of the degree of 
uncertainty that the country programme faces. 

 
R-4: The EU should strengthen the treatment of migration in its bilateral and regional 
programmes, ensuring that the entire Valletta Action agenda is covered. 
 
This Recommendation derives primarily from C-4 and C-5 

 
 Bilateral cooperation has traditionally been, and will continue to be, the mainstay of EU external 

action in the countries now covered by EUTF. The EU should strengthen the place and deepen 
the treatment of migration in bilateral (and where called for, regional) programming. In view of 
the need for enhanced dialogue, and in recognising that many partner countries have viewed the 
EU’s migration agenda as more attuned to European needs than their own, the EU should ensure 
that the entire Valletta Action Plan agenda is covered.  
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 A specific step is to assess EUD capacity in the area of migration. Experience and expertise 

developed under EUTF should as far as possible be maintained and not be allowed to dissipate. 
Similarly, the overall governance and management structure of the EUTF, which allowed 
flexible and inclusive decision-making, offers a good model for future programmes and should 
be maintained. The effectiveness of these existing structures may be enhanced with a 
strengthened central co-ordination body that would ensure a greater strategic coherence to the 
portfolio and promote better information and experience-sharing across windows. This 
strengthened central co-ordination body would pay particular attention to promoting the 
sustainability of actions and ensuring adequate linkages to other relevant funding instruments. 
  

 A constructive internal dialogue is needed on the proper balance between securitization of 
external action in migration and the migration and development agenda. ECHO should be 
involved as should EU agencies such as FRONTEX and Europol. This dialogue should consider 
the balance to be found between ensuring effective border control of irregular migration to 
Europe and, at the same time, protecting returnees from the consequences of their return to 
deeply unstable situations.  
 

 The EU needs to be sensitive to state capture, and review support to strengthening the control 
and repressive apparatus of the state if this might come at the expense of the legitimate rights 
and interests of the population at large or specific target populations (ethnic, religious minorities, 
etc.). In cases where such state capture is a risk, increased allocations to resource streams for 
non-state actors engaged in transparency, accountability and advocacy activities, etc. could be 
contemplated. 
 

 Most African migration is intra-continental labour migration. A comprehensive migration policy 
should include inter-African issues of labour migration, where the Joint Africa-EU Strategy may 
be a strategic basis for regional migration interventions. Actors such as the African Union and 
ECOWAS might play important roles in promoting mutually beneficial migration and put in 
place the policies and capacities required. The range of regional subjects is broad, and could 
cover facilitating remittances, diaspora issues, mobility issues such as harmonization of 
academic and professional credentials, portability of social protection, etc. Areas currently 
covered by regional EUTF projects, such as the fight against cross-border criminal networks, 
border control, and root causes of displacement could also be pursued under regional 
programmes. Experience gained under EUTF with conflict management and community level 
development would be applicable to problems of anti-immigrant sentiment that have been 
observed in some settings. 

 
R-5: The EU should develop differentiated contracting and implementation regulations for 
FCV contexts 
 
This Recommendation derives primarily from C-4 and C-5 

 
 While there is an increasing number of potential implementing partners that have experience of 

working in FCV contexts, the EUTF policy of preferred IPs was not sufficiently flexible and 
open to ensure optimal partner choices in a number of cases. 
 

 The EU should develop a dynamic roster of potential IPs based on a classic two-step process. 
The first step would be a due diligence pre-selection phase based on geographic, sector, 
administrative/financial performance, documenting experience and operational capacity to 
deliver. This would allow for a short-list or quasi-framework arrangement for those that passed 
the test including national NGOs. In this way, it would be possible to run series of quick mini-
competitions among a limited set of relevant IP candidates for specific tasks. Such lists should 
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ensure that national/ local actors can be included, since it becomes important to build the local 
capacities for implementation of such projects.  
 

 By 2030, as noted, it is expected that over half the world’s extreme poor will live in FCV 
countries. While contracting under EUTF was quick, implementation suffered from IPs having 
to largely follow standard EU implementation regulations. The EU should review its operational 
guidelines to see where they can be simplified and adapted to differentiated contexts, with a 
clear understanding of the risk mitigation measures that need to be put in place but at the same 
time accepting that some risk is inherent and cannot be programmed away. 

 
R-6: The EU support to economic opportunities and employment creation should be 
embedded within larger market development efforts and private sector involvement  
 
This Recommendation derives primarily from C-8 

 
 EUTF support to employment creation was largely targeted at specific beneficiary groups. It 

was basically small-scale and geographically confined, and was not always well integrated with 
local labour market dynamics and actors. Results were therefore necessarily limited and with 
unclear sustainability prospects. 
 

 At the same time, it is clear that providing or strengthening livelihoods for groups of people 
forcibly displaced is important for stabilisation. It strengthens the legitimacy of national 
authorities, and prevents young unemployed men in particular from being recruited into criminal 
or conflict groups. Short-term public work programmes therefore can play a role, as was done 
for the returnees from the Middle East to Somalia, but they should be part of a more long-term 
and comprehensive strategy leading to more sustainable livelihoods. 
 

 Even short-term public works programmes should therefore be embedded within a larger 
perspective, in part because those engaged need to be given a realistic hope of what the future 
holds. This, however, is a huge task that requires the creation of effective partnerships: 
partnerships with national and local authorities, national and local businesses and associations, 
foreign and local investors, other funding partners. It also requires significant investment, 
whether in grants from donors, or loans and credits from public and private institutions. All of 
this has to happen within a stabilising macro-economic framework. 
 

 This extremely demanding requirement means that particular programmes similar to EUTF need 
to properly understand the overall framework for employment creation and self-employment in 
particular contexts, so that realistic steps are taken and real value-added is provided by the donor, 
and unrealistic expectations are not created.  

 
R-7: The EU should provide “whole of community” resilience interventions particularly 
when addressing situations of natural resource fragility  
 
This Recommendation derives primarily from C-5 

 
 Many of the EUTF resilience programmes have grown out of humanitarian approaches and 

focus on people and communities identified as vulnerable. This leads to a focus on solutions 
that apply to small communities or individual households. At the same time, many projects 
include a wide range of activities covering different sectors. There is evidence that these 
investments did have some impact on the resilience of the targeted households/communities but 
only to a limited extent on the resilience of populations in wider regions.  
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 Based on the lessons learned from recent resilience programmes, options to improve the 
effectiveness of resilience programmes include (i) identifying priorities among the needs of 
vulnerable communities, where significant change can be made, e.g. in the area of water 
resources, (ii) increasing the lifespan of interventions, (iii) focusing more on changes in systems 
including the working of markets and on behavioural changes, (iv) involve more actively the 
private sector in taking over the provision of services that were introduced or strengthened by 
the EUTF programme  
 

 There is also scope to strengthen the early involvement of the private sector through contracting, 
access to finance and capacity strengthening support. Moreover, projects may not need to be 
designed to maximise the number of direct beneficiaries but rather to achieve replicability.  
 

 This “whole of community” approach assists both IDPs and host communities improve access 
to basic social services, expand economic opportunities, and enhance environmental 
management, where the role of the private sector is central. Some successful examples of this 
approach can be found in projects funded under EUTF in Somalia and Ethiopia. This “whole of 
community” approach is seen as most applicable when the challenge is natural resource scarcity. 
In the face of violent conflict, the more comprehensive stakeholder engagement is vulnerable to 
disruptions.  


