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THE EUROPEAN UNION EMERGENCY TRUST FUND FOR STABILITY AND 

ADDRESSING THE ROOT CAUSES OF IRREGULAR MIGRATION AND 

DISPLACED PERSONS IN AFRICA 

 

Action Fiche for the implementation of the Horn of Africa Window 

T05-EUTF-HOA-KE-18 

1. IDENTIFICATION 

 Title/Number Conflict prevention, peace, and economic opportunities for 

the youth 

 Total cost Total estimated cost: EUR 15 000 000  

Total amount drawn from the Trust Fund:  EUR 15 000 000  

 Aid method / 

Method of 

implementation 

Direct management: direct grant with the Kenyan Red Cross; 

negotiated service contract with RUSI 

Indirect management: Delegated Agreement with GIZ 

Direct management: direct grant with the Slovak Agency for 

International Development Cooperation (for Specific 

Objective #4) 

 DAC-code 150 Sector Multi-sector 

2. RATIONALE AND CONTEXT 

2.1. Summary of the action and its objectives 

This project contributes to EU Trust Fund objectives (1) create greater economic and 

employment opportunities, especially for young people and women; (2) strengthening 

resilience of communities and in particular the most vulnerable; and (4) improved governance 

and conflict prevention. The project is also aligned with the Valletta Action Plan priority 

domain (1) on the development benefits of migration and addressing root causes of irregular 

migration and forced displacement. 

The geographical scope of the project focuses on high risk areas, in particular the counties 

of Garissa, Mandera, Wajir and Isiolo in the North East; the counties of Kwale, Kilifi, Lamu, 

and Tana River in the Coast; Western Kenya; as well as urban areas, in particular Mombasa 

and Nairobi.  These locations are areas where the vulnerabilities and risks are significant, 

notably due to natural (drought prone areas) and man-made (conflicts, radicalisation and 

terrorism) causes. These are also areas highly vulnerable to climate change (e.g. increased 

intensity and recurrence of extreme weather events, coastal erosion, and reduced water 

availability). 

The project will address underlying causes of conflict in particular areas of Kenya which are 

at risk of violent conflict and forced displacement. It will do so by addressing factors that 

have the potential to motivate youth to resort to violence, including grievances such as 

exclusion, lack of opportunities, inequality and poverty.  

The intervention logic of the project is based on three main elements:  
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(1) If we can strengthen understanding of underlying causes of conflict and violence 

(including violent extremism), and sources of resilience, then we will be able to better able to 

adjust our interventions to address conflict risks. 

(2) If young people are given inclusive access to better vocational educational opportunities 

which lead to decent jobs and livelihoods for target groups, then grievances will decline, and 

better economic opportunities will be created. This will contribute to reduced vulnerability, 

enhanced economic stability and positive peace.  

(3) If key actors’ attitudes change to favour peaceful and political solutions to grievances, and 

recognise the importance of working together to improve Kenya’s security, then there will be 

a reduction in existing violence, and a reduced risk of future conflict. 

(4) If smallholder farmers are empowered to access better market opportunities, by achieving 

Organic and Fair Trade certification in selected value chains (primarily cashew nuts, and 

secondarily sesame and potentially others to be identified), this will provide youth, women 

and men with the incentive to commit to agricultural production, and will as a consequence 

improve their economic stability and opportunities, and reduce their vulnerability and 

grievances. 

The overall objective of the project is to contribute to increased peace, stability and 

inclusive economic opportunities for youth in marginalised areas in Kenya.   

The specific objectives of the project are: (1) to enhance understanding of sources of 

conflict and exclusion, leading to informed policy and interventions which identify means of 

addressing development needs and grievances; (2) to provide youth with skills which can be 

used to improve employment and livelihoods prospects; (3) to strengthen capacity to manage 

and prevent conflict and improve trust between the state and communities and (4) to empower 

smallholder farmers by enhancing access to better market opportunities in selected value 

chains and enhancing the resilience of farming systems. 

2.2. Context 

2.2.1.  Country context 

Kenya is a lower-middle income country and among the fastest-growing economies in East 

Africa with a growth rate of 5.4% in 2015, and which the World Bank predicts to rise to more 

than 6% in 2016. Despite economic progress, poverty and inequality levels remain relatively 

high, particularly in rural areas (75% of the population), because of a number of factors 

including the high cost of living (disproportionately affecting the poor), high population 

growth rate, small landholdings, frequent droughts and large income disparities. Kenya's 

population stands at 41.6 million (based on 2011 figures), with 46% below the poverty line.  

Kenya is faced with structural and governance challenges, as documented in reports such as 

that of the Truth, Justice and Reconciliation Commission (2013). The 2010 Constitution, 

includes a wide-ranging Bill of Rights, and guarantees the independence of the Judiciary. The 

transition to a new constitutional order includes devolution to 47 counties which were 

established after the 2013 elections.  

Kenya has faced high levels of insecurity for many years as a result of competition for land, 

ethnic conflicts, armed civilians operating as bandits, violent extremist groups or criminal 

groups (including across borders), and a history of marginalisation of the country's periphery. 

It shares borders with five countries, two of which are experiencing serious conflicts (Somalia 

to the east and South-Sudan to the north-west). Economic inequality is most prevalent and 

visible in the large urban centres (i.e. Nairobi, Mombasa, Nakuru, Kisumu and Eldoret) while 

the North-East and Coastal counties have generally been excluded from the national 
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development process. Against this backdrop, those counties are increasingly becoming transit 

points for irregular migration routes and/or breeding grounds for radicalised youth. 

2.2.2. Sector context: policies and challenges 

Since independence, the political and economic settlement has not been inclusive, however a 

new Constitution was developed in 2010 which enshrines minority rights. Some groups 

perceive that this has not translated into practice.  

These feelings of political exclusion intersect with socioeconomic marginalisation. Economic 

development in Kenya’s Muslim-majority areas – the North-East, the Coast and some of 

Nairobi’s slums – lags behind many other areas of the country, where Kenya’s growth rates 

exceed many other countries in Africa. According to UNDP data, in 2010 GDP per capita in 

Nairobi ($3,673) was around twice than that in Coastal Province ($1,460) and 6 times higher 

than in North Eastern Province – the lowest in the country at just $644. Trends in waged 

employment reinforce this pattern: the proportion of waged employees in Nairobi, at 25%, 

was well above that in the Coastal region (12%) and in the North East region – only 0.9%.  

Social development indicators also lag behind the country’s average, with the lowest adult 

literacy rates found in the North East (24.8%) and Coastal (62.9%) regions, below Nairobi’s 

88%. 

Irregular appropriation of land remains an explosive issue in many parts of the country, 

including the Coastal region, where it is a significant source of resentment.  

Climate change is expected to further increase vulnerability of the population through e.g. 

increased frequency and intensity of extreme weather events and coastal erosion. 

Environmental degradation, primarily land degradation in arid and semi-arid areas, is also a 

factor of vulnerability and a source of conflict. 

Marginalisation, exclusion and a lack of meaningful opportunities has led to grievances which 

are broadly viewed as a combustible precursor for violence and violent extremism. Responses 

focused on security only, which neglect positive interactions with concerned communities can 

contribute to grievances which ultimately drive conflict. This intervention aims to provide 

support to communities and government agencies in creating new opportunities and building 

stronger relationships which will result in a more peaceful and resilient society. 

To date, the Government of Kenya has not yet put in place a formal strategy to better manage 

and address tensions generated by actual or perceived marginalisation of communities.   

However, the Government of Kenya has taken positive steps to rebuild trust with its citizens 

by addressing their development needs and creating economic opportunities. The devolution 

of authority to the counties following the 2010 Constitution puts substantial responsibility for 

development to the counties. This intervention aims to directly support such efforts and 

generate new evidence, which will strengthen policy making and result in improved peace and 

development in marginalised regions. 

Research and evidence commissioned through this intervention can specifically inform the 

Government of Kenya's national strategy on countering violent extremism (CVE) and will 

promote a developmental approach which addresses socio-economic inequalities and 

grievances. All CVE related actions are designed in accordance with the national CVE 

Strategy and relevant County Action Plans to Prevent and Counter Violent Extremism which 

are currently being rolled out across the country.   

The sources of income of the target Coastal counties are agriculture and tourism. However, 

they are both experiencing decline as a result of poor policies, lack of support, increasingly 

negative effects of drought and climate change, unfavourable market conditions, the threat of 

insecurity from the actions of the terrorist group Al Shabaab, increased common crime and 
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ethnic conflicts. Many sub-counties have recently been declared in a state of severe vegetation 

deficit by the National Drought Management Authority, and are experiencing very high 

poverty rates (60-70%) and income inequality. 

Cashew nut production is one of the main sources of livelihood for around 60,000 smallholder 

farmers in Coastal Kenya, but production has dropped from 14,000 tonnes 10 years ago to 

7,000 in 2014. Some of the causes are the dwindling yield and nut quality due to ageing trees 

and poor agronomic practices (5 Kg/tree against a potential of 30 Kg/tree), and a drop in price 

for producers (from 80 to less than 30 Ksh/Kg). These factors demotivate farmers and rural 

families, especially youth, and lead directly to low crop yields, neglected orchards and food 

insecurity. 

 

2.3. Lessons learnt 

It is widely assumed that access to jobs improves social cohesion (WB, 2013; ODI, 2013; 

Walton, 2010). This is because jobs can reduce tensions stemming from unemployment; 

improve people’s economic condition; and enable different groups to interact (UN 2008; 

OECD, 2011; WB, 2013).  

Evidence shows correlation between jobs and some outcomes typically associated with social 

cohesion, such as social well-being, but evidence of how individual experiences translate into 

interactions between groups is limited (Wietzke, 2014).  

A 2011 study by MercyCorps on political violence in Kenya shows that if young people are 

employed, then they will be less likely to join violent movements for economic gain. The 

findings in the study confirm the existence of links between youth economic conditions and 

their propensity towards political violence in Kenya. Specifically, being employed and having 

the ability to satisfy basic needs are significant predictors of less accepting attitudes towards, 

and less involvement in, political violence, respectively.  

Some evidence highlights the negative impact jobs can have on social cohesion – for example, 

when labour markets are divided along group lines (ODI, 2013; WB, 2013; Wietzke, 2014).  

Moreover, when skills development does not lead to meaningful employment it can have 

unintended negative effects and cause further frustration. This points to the need to look not 

simply at job creation (as in numbers of jobs or access to a job) but also at opportunities to 

access particular jobs; distribution of skills and jobs within society; labour policies/practices 

that exclude/include different groups; and job characteristics (e.g. if those empower people, or 

if there are opportunities for growth). For the most vulnerable youth employability is a key 

factor when seeking to enhance skills. It is therefore essential to ensure that analytical 

components of the project consider how vocational education can be market driven and lead 

to economic opportunities. 

The ongoing youth dialogues undertaken by the Kenya Red Cross Society and the 

Government of Kenya have shown that youth are able to articulate the drivers of discontent, 

and propose solutions that, if implemented, will reduce the risk of violence.   

Evidence demonstrates that peacebuilding is more sustainable and effective when women are 

involved in the peace-building process. Bringing women to the peace table improves the 

quality of agreements reached and enhances the likelihood of implementation because of their 

unique skill sets and experiences.  

Finally, a 2015 conflict analysis on Kenya conducted by the EU recommended a holistic 

approach to understanding and addressing root causes of conflict, and providing appropriate 

responses to public expectations through inter alia improved social and economic 

development, leading to improved social harmony. 
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Activities foreseen under Specific Objective 4 are a continuation of the ongoing action 

"Strengthening the Kenyan oilseed value chain: helping farmers with new products, new 

processing capacity and new markets" funded by the Slovak Agency for International 

Development Cooperation (SAIDC). An evaluation of this latter action provides additional 

data on possible correlations between commercialization of smallholder agriculture, market-

driven interventions, youth employment and positive socioeconomic and environmental 

outcomes. Under this action, SAIDC has provided critically placed support both in farmer 

group mobilisation and processing, and in fair trade organic certification. This has led to more 

stable markets and prices, and also introduced a social premium payment that provided funds 

for the investment into local community development projects. 

Cashew nut production in the Kenyan coastal region has been quite responsive to support 

initiatives (e.g. the introduction of better seedling, pruning and integrated pest management 

supported by a USAID-funded project in 2010-2012 contributed to a 60% boost in production 

within only two years). The projected impact of doubling cashew nut yield is achievable 

through an intensive programme of training addressing the current limiting factors. 

However, as experienced by a 10th EDF project1 which ended in June 2016, business 

management skills and financial literacy among farmer groups in the Kenyan coastal region 

are very low, and require an intense and at least medium-term effort by organisations with 

good community mobilisation capacity. 

The Results Oriented Monitoring exercises conducted for GIZ (2018), KRCS (2018, 2019) 

and RUSI (2018) highlighted key areas for consideration. In particular, the need to increase 

psychosocial support as well as to exploit greater interlinkages between the programmes. EU 

Trust Fund Monitoring and Learning System "Lessons learned from a consortium approach to 

stability and conflict prevention in Kenya" also similarly highlighted opportunities for 

referrals between projects and the missed opportunity if this is not carefully considered. In 

particular emphasis was made on focussing efforts to integrate marginalised and at-risk youth 

with market opportunities.  

2.4. Complementary actions 

The EU Trust Fund’s Research and Evidence Facility will synthesise and produce new 

research to strengthen understanding of the causes of instability in the Horn of Africa. The 

project will engage with the Research and Evidence Facility and refine and adjust project 

implementation based on emerging evidence of contextual analysis and what works. 

The EU’s 10th EDF-funded drought management project in the arid and semi-arid areas of 

Kenya, and the forthcoming EU’s 11th EDF-funded projects on rural roads, water supply and 

agricultural development, aim to strengthen food security, livelihoods and security, thereby 

addressing push factors leading communities to violent conflict.  

The forthcoming EU’s 11th EDF project for Legal Aid and Empowerment in Kenya (PLEAD) 

will contribute to greater equality of all citizens before the law especially in those areas where 

it is particularly challenged due to social inequalities and poverty (North-Eastern and Coastal 

provinces, and urban centres). The project will seek to reinforce the ability of the justice 

sector to address economic and political grievances in those areas, thus trying to strengthen 

the legitimacy of the rule of law and the Kenyan State.   

The on-going EU-funded project STRIVE (Strengthening Resilience to Violent Extremism) is 

building the capacity of law-enforcement agencies to work with civil society and the wider 

                                                 
1 "Re-Introduction and Commercialisation of cassava for improved livelihoods through whole value chain 

model", FED/2012/306-500 
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public in tackling extremism. The engagement has complemented the process around 

establishing and furthering the County Action Plans in the priority counties and in particular 

delineating the role of law enforcement in this regard. Complementarities will also be 

explored with the Kenya-EU Partnership for the implementation of the Kenya CVE strategy. 

The activities under Specific Objective 4 will build on the project "Strengthening the Kenyan 

oilseed value chain: helping farmers with new products, new processing capacity and new 

markets", funded by the Slovak Agency for International Development Cooperation (SAIDC), 

It will do so by increasing the number of beneficiary smallholders, and diversifying the value 

chains targeted. 

It is also highly complementary to the overall 10th and 11th EDF NIP strategy to better 

integrate smallholder farmers in their value chains and improve their access to market, as a 

way to support "productive climate resilient agriculture and community investments to 

safeguard productivity against climatic shocks"2. 

In particular, this project component will build up on the achievements in the same target 

areas of the 10th EDF "Kenya Rural Development Programme", and will be complementary to 

the 11th EDF "Kenya – (AgriFI) Support to productive, adapted and market integrated 

smallholder agriculture, including a contribution to the Africa Investment Facility". 

Several other donors and project target the same communities in the area: the most relevant 

intervention is the project "Empowering Women Cashew Farmers" in Kilifi, implemented by 

the NGO Self-Help Africa and funded by the Wal-Mart Foundation. Furthermore, the project 

Agricultural Sector Development Support Programme (ASDSP), co-funded by the Swedish 

International Development Agency, the EU (11th EDF) and the Ministry of Agriculture, 

Livestock and Fisheries, is the main Government of Kenya programme supporting value chain 

development in all counties of Kenya, and it will be a natural stakeholder for this project 

component. 

In order for this component to reach its full potential, it will be necessary to procure cashew 

and sesame oil processing equipment for the TSA factory in Kilifi, and to recruit and train its 

employees. Funding will be sought from investors and/or development finance institutions for 

this, and the International Finance Corporation (IFC) has already expressed an interest.  

2.5. Donor co-ordination 

The initial CVE donor group coordination for Kenya was established in 2014, and has since 

grown to reflect rising interest as well as planned activities by other donors and international 

organisations. The most active donors include Denmark, the EU, the Netherlands, Norway 

and the United Kingdom (UK) as well as Australia, Canada, and the United States. 

The STRIVE programme coordinates closely with other related programmes, such as the 

DfID-funded youth-employment project in Mombasa, the PET-implemented de-radicalisation 

programme, and the UK’s community policing project.   

On behalf of the German Ministry for Economic Cooperation and Development (BMZ), GIZ 

is currently implementing the Employment for Sustainable Development (E4D) programme in 

eight sub-Saharan African countries, including Kenya, with the aim to create employment for 

men, women and youth, in cooperation with the private sector, through labour market oriented 

skills development approaches. The UK and Norway Aid are co-funding the E4D programme. 

                                                 
2 Result 2 of 11th EDF NIP "Focal Sector for Food Security and Resilience to climate shock in Arid and Semi-

Arid Land areas" 
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The other main relevant donor coordination group to the project is the Agriculture and Rural 

Development (ARD) group, which is currently chaired by USAID, FAO and the Swedish 

International Development Agency. 

3. DETAILED DESCRIPTION 

3.1. Objectives 

The overall objective of the programme and the specific objectives are as follows: 

The overall objective of the project is to contribute to increased peace, stability and inclusive 

economic opportunities for youth in marginalised areas in Kenya.   

The specific objectives of the project are: 

(1) To enhance understanding of sources of conflict and exclusion, leading to informed policy 

and interventions which identify means of addressing development needs and grievances; 

(2) To provide youth with skills which can be used to improve employment and livelihoods 

prospects; 

(3) To strengthen capacity to manage and prevent conflict and improve trust between the state 

and communities; 

(4) To empower smallholder farmers by enhancing access to better market opportunities and  

resilience of farming practices in selected value chains. 

3.2. Expected results and main activities 

Result 1: Enhanced understanding of the causes of conflict 

This result will be carried out through analyses of the underlying drivers of conflict, the 

effects on youth of grievances and needs, or the socio-economic composition of marginalised 

groups; the conduction of market research on livelihood options, market demand and access 

to particular jobs; the dissemination of evidence generated, collated and analysed to 

stakeholders such as public authorities, civil society, community leaders and other 

stakeholders to inform policy and interventions. 

Result 2: greater number of youth enter the job market as a result of being provided 

with market-oriented skills and counselling. 

Result 2.1: a total of 6,500 young people in marginalised areas will be provided with 

opportunities to learn vocational skills that better enable them to access economic 

opportunities. This will be achieved through demand and practically-oriented trainings in 

selected technical and vocational training areas, awareness and orientation in career guidance 

and counselling to increase the employability of youth. Support will be provided for self-

employment opportunities, by integrating enterprise development in the training context. 

Result 2.2: improved skills will enable young people trained to be involved in new income 

generating activities, including new jobs. The project will contribute to this result by 

providing training on entrepreneurship, start-ups or access to finance; micro-financing will be 

provided, and linkages created to other sources of funding with a view to establishing 

businesses; establishing youth co-operative societies for farming communities; or creating and 

strengthening relations with the private sector.  

Result 3: conflict management and prevention strengthened 

Result 3.1: a total of 4,000 youth in marginalised areas will benefit from opportunities to learn 

conflict management skills and will be better equipped to address and deal with frustration 

and grievances. Youth will be assisted in exploring options around civic engagement with 
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their government. Networks will be established that contribute to enhancing identities to build 

around non-violent strategies. Focus will be placed on options available to the youth in 

engagement with key stakeholders and continuous support will be provided in the form of 

guidance and livelihoods support.    

Result 3.2: individuals identified as 'at risk' of being drawn to conflict and violence will 

benefit from personal mentoring through a series of group and individual mentorship 

meetings led by selected mentors (men and women) from the vulnerable communities (such 

as religious leaders and local role models). The topics for the engagement will be identified in 

close dialogue with the vulnerable youth. Law enforcement agencies and civil society will be 

trained in recognising and dealing with signs of violent extremism, and in understanding the 

importance of adopting a multi-stakeholder approach in addressing such issues. The most 

vulnerable youth will be supported first through a mentorship programme and will then later 

be connected to vocational training and other income generating opportunities. 

Result 3.3: women in locations in which there are risks of violence and conflict will be trained 

and enabled to recognise primary signs of discontent in family members and to act as 

facilitators of possible engagement. This will be achieved through awareness-raising meetings 

with female members of the community, led by female mentors.  

The expected results and activities will be designed and implemented in such a way that the 

crosscutting issues will be harmonised and will strive to complement each other. The three 

implementing agencies will work to synergise their interventions, reduce duplication and 

make use of comparative advantages. To this end, referrals will be made across organisation 

such that the intervention approach will be tailored to the changing needs of the youth. For 

instance youth who are included within the mentorship programme will be referred for to the 

other implementing partners, once they have graduated and or have expressed an interest in 

building their capacity or improving their skills. Similarly youth identified by the 

implementing organisations responsible for training, as lacking personal and employable 

skills will be referred for the mentorship programme.  

Result 4: Access to better market opportunities for smallholder farmers enhanced, and 

their resilience strengthened 

Result 4.1: Economic and employment opportunities strengthened in coastal Kenya, 

particularly for women and young people, through increased production and marketing of 

cashew, sesame and potentially other identified value chains to be identified. 

This will be achieved by enhancing climate resilience, increasing yield (due to access to better 

planting material and agronomic practices) and by a price premium offered by fair trade 

companies (in the last harvest, this premium was on average 20%), which will in turn 

encourage smallholder farmers to dedicate themselves to good tree husbandry practices. 

It is expected that 15,000 farmers will be certified as producers of organic cashews through 

training and introduction of new technologies and methods. This will include  the 

establishment of 3 cashew seedling nurseries; training in good and climate resilient 

agricultural practices for cashew and sesame (planting and husbandry), distribution of 

seedlings and seeds of improved varieties of cashew and sesame as well as in in whole farm 

management, postharvest storage of food crops, and nutrition behaviour; as well as the 

establishment of linkages with other actors of the value chain, e.g. service providers, 

buyers/processors such as TSA, financial institutions for credit. 

Activity 4.1.5: Support to increased access to food crops and dietary diversity as a result of 

training. 

Result 4.2:  Beneficiary communities, especially young members, are economically and 

socially empowered through self-help group approaches. 
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Activities will support the formation of community self-help groups, and will provide training 

on group dynamics, collective management, conflict prevention and resolution. They will also 

contribute to the establishment or strengthening of 20 village savings and loan associations, as 

well as to support 1,000 young people and women (members of self-help groups) to start 

specialized/skilled service provision businesses within the cashew and sesame value chains 

(i.e. tree pruning, biological spraying), including by linking them with financial service 

providers to access micro-enterprise seed funding. 

3.3. Risks and assumptions 

The main risks are: 

(1) The security situation in some of the intervention areas, in particular in North-Eastern 

province, may deteriorate to a point where it becomes impossible to implement activities; 

(2) The political situation, e.g. the national elections scheduled in 2017, could create 

uncertainties adversely impacting progress in implementation; 

(3) Communities could be stigmatised if programmes appear to target them specifically; 

(4) Key stakeholders’ political agendas derail the programme through a variety of means;  

(5) Economic empowerment and skills interventions may not lead to employment. The 

programme needs to ensure that it does not inadvertently contribute to grievances and 

frustration, and that employment creation activities are market-demand driven;  

(6) There is a risk that there will be no balanced representation of beneficiaries, thereby 

contributing to further grievances through exclusion. 

(7) Low rate of adoption of good agricultural practices and organic systems by smallholder 

farmers due to their perceived higher costs; lack of capacities and motivation of smallholder 

farmers. 

 

The assumptions for the success of the project and its implementation include: 

(1) Key stakeholders retain an interest in supporting the programme; 

(2) The various elements of the programme (such as socio-economic activities and vocational 

training) contribute to the stated overall and specific objectives in an effective and efficient 

manner; 

(3) Support from the Government of Kenya will continue.   

(4) World market demand and prices for cashew and sesame will continue on current trends. 

Preliminary outcomes of a value chain analysis contracted during project identification 

indicate an increase in global demand for organic and fair trade cashew nuts and sesame seed 

and oil for the foreseeable future, which is not fulfilled by the current supply. 

Mitigating measures have been considered, including: 

(1) The three implementing agencies recognise the risks and the need to be flexible in terms 

of both geography and implementation activities; 

(2) The three implementing agencies recognise possible reputational risks and will take 

measures to engage stakeholders on ways to reduce them.  The three implementing agencies 

will develop a risk management plan; 

(3) The role of RUSI and GIZ will be to ensure an overall focus on addressing the needs of 

marginalised and youth at risk; 
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(4) A Steering Group will be set up to oversee project implementation, bringing together the 

implementers (Kenya Red Cross Society, RUSI and GIZ) with relevant stakeholders to 

discuss issues and problems.  

(5) The Steering Group will be sensitive to expectations of individual youth participating in 

vocational training activities with respect to actual future employment.    

(6) Smallholder farmers will be provided with training and social and financial incentives, as 

well as with appropriate advice from the inception to showcase the viability of the crops. 

They will also be sensitised about the benefits of establishing long-term loyal commercial 

partnerships. 

(7) The consortium partners remain willing and able to collaborate and coordinate activities 

including mutual capacity enhancement of teams and the establishment of referral systems. 

3.4. Cross-cutting issues 

The proposed Action involves working with a range of actors.  Meanwhile, it is vital that the 

project prioritises vulnerable groups from a conflict management perspective. Communication 

is another cross-cutting priority aimed at ensuring strong co-ordination between key 

stakeholders and government, and ensuring that perceptions are managed in vulnerable 

communities.  Finally, women will be carefully considered as a key specific group to prevent 

violent conflict, including violent extremism. There are a number of commonly-cited 

arguments in favour of gender-specific programming, including (a) that mothers may often 

have elevated influence over ‘at risk’ children, (b) that women may be more attuned to notice 

behavioural changes amongst other family members, and (c) that women may also be 

involved in the creation of conflict (although generally in far reduced numbers). As indicated 

in the results section above, this programme will aim to ensure that women have become 

better enabled to recognise any disturbing signs in family members and to act as mentors. 

However, the role of women is still poorly understood, and thus the programme will also 

conduct research to better understand this theme.   

Climate change adaptation will also be prioritised through the promotion of climate resilience 

farming practices, including soil and water conservation.  

3.5. Stakeholders 

Marginalised communities in target regions; the private sector, which will benefit from better 

skilled potential employees; the Kenyan Government, at central and local levels, including the 

Office of the President, Security Services, the Department of Justice, the County 

Governments, as well as religious institutions. Stakeholders will be involved in the 

programme through the activities of the proposed steering group which will bring together 

members of the three implementing agencies (Kenya Red Cross Society, GIZ and RUSI), the 

European Commission, public authorities and other stakeholders such as professional and 

research organisations, farmers federations and other non-governmental organisations. 

4. IMPLEMENTATION ISSUES 

4.1. Financing agreement 

It is not foreseen to conclude a financing agreement with the partner country, referred to in 

Article 17 of Annex IV to the ACP-EU Partnership Agreement. 

4.2. Indicative operational implementation period 

The implementation period will be 72 months (48 months foreseen in initial action document 

+ 24 months added with this amendment), whilst the overall execution period (including a 
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closure phase of no more than 12 months) will not exceed 84 months (60 months foreseen in 

initial action document + 24 months added with this amendment) from the date of approval of 

the first version of the Action Document by the Operational Committee of the EU Trust Fund. 

4.3. Implementation components and modules 

The project will be implemented in direct management regarding result 1, part of result 2.1, 

and results 2.2 and 3.1, to implemented by the Kenya Red Cross Society (KRCS) through the 

direct award of a grant, as well as results 3.2 and 3.3, to be implemented by the Royal United 

Services Institute (RUSI), through the conclusion of a service contract via negotiated 

procedure.  

Part of result 2.1. to be implemented by the Gesellschaft für Internationale Zusammenarbeit 

(GIZ), will be conducted in indirect management via the conclusion of a PAGODA 

Delegation Agreement, Indirect management with a member state agency. A part of this 

action may be implemented in indirect management with Gesellschaft für Internationale 

Zusammenarbeit (GIZ) in accordance with Article 58(1)(c) of Regulation (EU, Euratom) No 

966/2012. 

The recourse to the award of a grant without a call for proposals is justified because the 

Kenya Red Cross Society is the only non-state organisation trusted by the Government of 

Kenya to implement the project in such a sensitive area.  In this sense, the organisation enjoys 

a de-facto monopoly.   

A service contract via negotiated procedure with RUSI is justified, as this organisation has 

been implementing in a satisfactory manner the STRIVE (the first Commission-funded action 

in the area of combatting violent extremism in Kenya). Based on the experience of 

implementing STRIVE, RUSI has proven expertise in the area of prevention of violent 

extremism and undertaking related research, and the project will build on the results achieved 

by STRIVE.  

The conclusion of a PAGODA Delegation Agreement is justified as the GIZ enjoys a 

recognised reputation and expertise in the area of vocational education and training, and is 

already active in the geographical areas to be prioritised by the project. 

The entrusted entity would carry out the following budget-implementation tasks: acting as 

contracting authority concluding, monitoring and managing contracts, carrying out payments, 

and recovering moneys due; management of procurement procedures for hiring staff, 

purchasing goods, hiring consulting services, and any other relevant transactions. 

A steering group, chaired by the EU and composed of the proposed implementing agencies, 

representatives of the Government of Kenya, and other stakeholders will ensure strategic 

coordination of activities. Expert(s) from the EU Trust Fund's Research and Evidence Facility 

will guide the steering group on the use of research and evidence. 

The GIZ will work primarily on vocational training activities in selected counties of the 

Kenya Coast. The Kenyan Red Cross will focus its envisaged vocational training in areas 

where GIZ is not active, including the North-Eastern province. The project steering group will 

ensure coordination and avoidance of overlapping and duplication of activities. 

Specific Objective 4 of this Action will be implemented in direct management by the Slovak 

Agency for International Development Cooperation (SAIDC), through the direct award of a 

grant contract, in line with the declaration of crisis situation and the related flexible 

procedures granted for the execution of projects under the EUTF. To implement the action, 

SAIDC will inter alia provide financial contributions to other organisations. 

A direct grant to SAIDC is justified because this organisation has been implementing in a 

satisfactory manner the project "Strengthening the Kenyan oilseed value chain: helping 
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farmers with new products, new processing capacity and new markets". The proposed action 

is to be seen as a continuation of the work undertaken by this project. Based on the experience 

of implementing the above-mentioned project, SAIDC has acquired proven expertise in the 

area of supporting integration of smallholder farmers within their value chain in the 

geographical locations concerned, and the action will build on the results achieved. 

4.4. Indicative budget 

Component / Result Areas 

 

Amount in EUR 

1. Result 1, 2.1, 2.2 and 3.1 5 920 000 

Direct management - Direct grant to the Kenya Red 

Cross Society  
5 920 000 

2. Result 2.1 2 920 000 

Indirect management with GIZ 2 920 000 

3. Result 3.2 and 3.3  3 920 000 

Service contract to RUSI 3 920 000 

4. Result 4.1. and 4.2   1 900 000 

Grant to Slovak Agency for International 

Development Cooperation 

1 900 000 

Monitoring, Evaluation and Audit 340 000 

 Total  15 000 000  

 

4.5. Monitoring, evaluation and audit 

It is important to establish monitoring and evaluation arrangements that can measure progress 

towards the intended results in a consistent and regular manner. Efforts will be made to set up 

a single monitoring & evaluation and lessons learned framework for all EUTF-funded 

projects in the Horn of Africa. Each of the projects in the Horn of Africa will pool resources 

by setting aside 1.5-2% of their EU Trust Fund allocations to establish a single monitoring 

and evaluation framework with a dedicated team of experts. The single M&E framework will 

help ensure consistency in progress reporting by using the project baselines and undertaking 

regular monitoring, evaluation and reviews of on-going projects in the region. It will also 

serve as a tool for compiling documentation and sharing experience in a structured manner. 

The implementing partners will seek to track the joint effect of their interventions especially 

in cases where there have been referrals made between organisation. The M&E focus will in 

this sense tracing the development of beneficiaries, especially in terms of their conflict 

management and employability skills.  

Ad hoc audits or expenditure verification assignments could be contracted by the European 

Commission. Audits and expenditure verification assignments will be carried out in 

conformity with the risk analysis in the frame of the yearly Audit Plan exercise conducted by 

the European Commission. Evaluation and audit assignments will be implemented through 

service contracts; making use of one of the Commission’s dedicated framework contracts or 

alternatively through the competitive negotiated procedure or the single tender procedure. 
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4.6. Communication and visibility 

Communication and visibility of the EU is a legal obligation for all external actions funded by 

the EU. This action shall contain communication and visibility measures which shall be based 

on a specific Communication and Visibility Plan of the Action. Appropriate contractual 

obligations shall be included in the procurement and grant contracts. The Communication and 

Visibility Manual for European Union External Action shall be used to establish the 

Communication and Visibility Plan and the appropriate contractual obligations. 

 

A logical framework is attached.  
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EU Trust Fund Strategy  Valletta Action Plan United Nations Sustainable Development Goals  

Four main areas of 

intervention 

Five priority domains, and 16 initiatives 17 goals 

 

 
1) Greater economic and 

employment opportunities 

 

2)   Strengthening resilience 

of communities and in 

particular the most 

vulnerable, as well as 

refugees and displaced 

people 

 

3) Improved migration 

management in countries of 

origin and transit 

 

4) Improved governance and 

conflict prevention, and 

reduction of forced 

displacement and irregular 

migration 

 

 

1) Development benefits of migration and addressing root 

causes of irregular migration and forced displacement 

1. enhance employment opportunities and revenue-generating 

activities 
2. link relief, rehabilitation and development in peripheral and 

most vulnerable areas 
3. operationalise the African Institute on Remittances 
4. facilitate responsible private investment and boost trade  

 

2)  Legal migration and mobility 

5. double the number of Erasmus scholarships  
6. pool offers for legal migration 
7. organise workshops on visa facilitation  

 

3)  Protection and asylum 

8. Regional Development and Protection Programmes 

9. improve the quality of the asylum process 

10. improve resilience, safety and self-reliance of refugees in 

camps and host communities 
 

4)  Prevention of and fight against irregular migration, migrant 

smuggling and trafficking of human beings 

11. national and regional anti-smuggling and anti-trafficking 

legislation, policies and action plans 

12. strengthen institutional capacity to fight smuggling and 

trafficking 

13. pilot project in Niger 

14. information campaigns 
 

5)   Return, readmission and reintegration 

15. strengthen capacity of countries of origin to respond to 

readmission applications 

16. support reintegration of returnees into their communities 

1) End poverty in all its forms everywhere 

2) End hunger, achieve food security and improved nutrition and 

promote sustainable agriculture 

3) Ensure healthy lives and promote well-being for all at all ages 

4) Ensure inclusive and equitable quality education and promote 

lifelong learning opportunities for all 

5) Achieve gender equality and empower all women and girls 

6) Ensure availability and sustainable management of water and 

sanitation for all 

7) Ensure access to affordable, reliable, sustainable and modern energy 

for all 

8) Promote sustained, inclusive and sustainable economic growth, full 

and productive employment and decent work for all 

9) Build resilient infrastructure, promote inclusive and sustainable 

industrialisation and foster innovation 

10) Reduce inequality within and among countries 

11) Make cities and human settlements inclusive, safe, resilient and 

sustainable 

12) Ensure sustainable consumption and production patterns 

13) Take urgent action to combat climate change and its impacts 

14) Conserve and sustainably use the oceans, seas and marine resources 

for sustainable development 

15) Protect, restore and promote sustainable use of terrestrial 

ecosystems, sustainably manage forests, combat desertification, and 

halt and reverse land degradation and halt biodiversity loss 

16) Promote peaceful and inclusive societies for sustainable 

development, provide access to justice for all and build effective, 

accountable and inclusive institutions at all levels 

17) Strengthen the means of implementation and revitalise the global 

partnership for sustainable development 
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APPENDIX 1: LOGFRAME MATRIX OF THE PROJECT 

Performance and progress monitoring will be an integral component of the project design. The indicators specified in the logical framework 

will serve as a starting point for performance measurement. They will be adapted and further elaborated during the inception phase. 

 

Indicator 1:  Reduced incidents of violent extremism (VE) in intervention areas 

Indicator 2: % of targeted youth in intervention areas with increased livelihoods opportunities.  

 
 Intervention logic Indicators Baseline  

(incl. Ref. 

year) 

Targets 

(incl. ref. 

year) 

Sources and 

means of 

verification 

Assumptions 

O
v

er
a

ll
 o

b
je

ct
iv

e:
  

  

To contribute to increased 

peace and stability and 

inclusive economic  

opportunities for youth in 

marginalized areas in  

Kenya 

 

 Reduced incidents of violent 

deaths in intervention areas 

  

 % of targeted youth in 

intervention areas with increased 

livelihoods opportunities 

 

 % of respondents who feel safe 

in intervention areas 

 

 

 

 

  National 

statistics 

 

Baseline 

survey 

 

 

Perception 

survey  

 Key stakeholders retain 

an interest in supporting 

the programme 

 The security context 

continues to allow for the 

intervention to occur 

 The political and/or 

social and/or economic 

and/or environmental 

conditions permit the 

achievement of the 

intended  impact  

 

Specific objective 1: 

Research conducted leads to 

informed policy and 

interventions which have 

identified vulnerabilities 

and means of addressing 

development needs. 

 No of Kenyan government 

interventions that have acted on 

evidence produced to provide 

peacebuilding and economic 

opportunities  

 Evidence that this intervention 

has adjusted objectives as a 

result of research to improve 

effectiveness  

  Project survey 

reports 

 

 

Specific objective 2: To 

provide youth with skills 

which can be used to 

improve employment and 

livelihoods prospects 

 Number of youth provided with 

market relevant skills  

 Number of additional youth in 

sustainable jobs out of which 

  Project survey 

reports 

 

Income data 

survey 

• Employment and 

business opportunities in 

potential economic 

sectors catalyse a broader 

inclusive economic 

development 
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 Intervention logic Indicators Baseline  

(incl. Ref. 

year) 

Targets 

(incl. ref. 

year) 

Sources and 

means of 

verification 

Assumptions 

30% women 

 Number of youth, out of which 

30% women, with an income 

increase of at least 10% 

 % of youth from vulnerable 

backgrounds with employable 

skills   

• Technical training is 

demanded on the labour 

market 

 

Specific objective 3: 

Strengthening capacity to 

manage and prevent conflict 

and improve trust between 

the state and communities 

 Improved community knowledge 

and practise on conflict 

mitigation and management  

 Presence of feedback 

mechanisms between community 

, government and other 

stakeholders  

Enhancement of prevention capacity 

of security sector and law 

enforcement authorities and civil 

society by: 

 % beneficiaries demonstrating 

improved ability to recognise early 

signs of violence  

 % mentors demonstrating skills to 

identify and address signs of 

violence including violent 

extremism  

 % of ‘at risk’ youth within target 

areas perceiving law enforcement 

as a reason to join violent groups  

 % of law enforcement actors 

within target areas changing their 

engagement and behaviour in 

relation to marginalised 

communities  

 

  Opinion 

Surveys 

 

 

 

 

 

 

 

 

Perception 

surveys  
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 Intervention logic Indicators Baseline  

(incl. Ref. 

year) 

Targets 

(incl. ref. 

year) 

Sources and 

means of 

verification 

Assumptions 

 % of civil society and law 

enforcement within target areas 

collaborating on issues related to 

violent conflict including violent 

extremism 

 

Specific objective 4: To 

empower smallholder 

farmers by enhancing 

access to better market 

opportunities in selected 

value chains 

 Household income from organic 

cashew and sesame for 15,000 

smallholders in 3 Counties in 

Kenya Coastal region increased 

by 25% by 2020 (Ksh/month, 

average for the 3 target Counties) 

2015:  

49% <10,000  

75% <25,000 

96% < 50,000 

12/2020: 

increase 

by 50% 

Farmer 

records, 

project reports 

 

 

RESULTS 
 

   
 

 

Result 1 

Enhanced understanding of 

underlying causes of 

conflict, socio economic 

composition of marginalised 

groups; research into market 

demand and access to 

particular jobs. 

 papers produced on drivers of 

conflict and violent extremism 

within target geographical areas 

(north-east region, coast region, 

and urban centres) and on role of 

women  

 Increased uptake by government of 

conflict analysis to inform policy 

and interventions 

 Numbers of youth with access to 

key information on employment 

opportunities and appropriate 

livelihood options.  

 Number of stakeholder 

organisations receiving research 

reports  

 % of partner implementing 

organisations claiming that their 

programmes have benefited as a 

result of insights from this research  

 4 articles 

published  

 

4 papers 

produces 

Project survey 

reports 

 

 

 Stakeholders are 

motivated to receive 

research findings 

 Implementing 

organisations are able to 

adapt programmes in light 

of research findings (i.e. 

overcoming political 

considerations, donor 

requirements, etc) 
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 Intervention logic Indicators Baseline  

(incl. Ref. 

year) 

Targets 

(incl. ref. 

year) 

Sources and 

means of 

verification 

Assumptions 
 

Result 2.1) A total of 6,500  

young people in 

marginalised areas have 

been provided opportunities 

to learn vocational skills 

that better enable them to 

access economic 

opportunities.     

 Number of youth in marginalised 

areas participating in vocational 

training 

 Number of youth in marginalised 

areas in sustainable jobs 

 Number of partnerships with the 

private sector in support of skills 

and business development 

  Tracer studies 

of vocational 

training 

institutes 

 

 Private sector willingness 

to cooperate and 

contribute to the initiative 

 Vocational/ Technical 

training is demanded on 

the labour market 

 

 

Result 2.2) Improved skills 

will enable the majority of 

the young people trained to 

be involved in new income 

generating activities, 

including new jobs 

 % of youth in employment or 

engaging in alternative livelihood  

 % of youth that have been 

supported to establish income 

generating activities 

 

  Project survey 

reports 

Enterprise 

survey 

 Employment & business 

opportunities in potential 

economic sectors catalyse 

a broader inclusive 

economic development 

 Business enabling 

environment (e.g. 

financing) is suitable for 

business start-ups  

 

 The industry sector offers 

opportunities for local 

start-ups/ SMEs 

 

Result 3.1) A total of 4,000  

youth in marginalised areas 

have benefited from 

opportunities to strengthen 

conflict management skills 

and will be better equipped 

to address and deal with 

frustration and grievances.   

 No of youth trained in conflict 

management skills  

 

 No of dialogue forums conducted  

  National and 

County 

Ministry of 

Health reports 

 

 

Result 3.2) Individuals 

identified as 'at risk' of 

being drawn to conflict and 

violence have benefited 

from personal mentoring 

through a series of group 

 Number of officials trained 

 Number of activities undertaken 

together with partners from civil 

society 

 400 law 

enforceme

nt officials 

completed 

training 

session 

Project survey 

reports 

 

 Agencies are interested to 

engage on prevention 

activities 

 Political will exists to 
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 Intervention logic Indicators Baseline  

(incl. Ref. 

year) 

Targets 

(incl. ref. 

year) 

Sources and 

means of 

verification 

Assumptions 

and individual mentorship 

meetings led by selected 

mentors (men and women) 

from the vulnerable 

communities (such as 

religious leaders, local role 

models.   

 Number of mentors from areas in 

which violent extremism is 

prominent, that are identified and  

trained 

 

improve strategy 

 Mentors are interested in 

participating in CVE 

programme 

 Mentors identified as ‘at 

risk’ youth engage in 

mentorship process 

 Community members are 

willing and able to receive 

(i.e. read, listen to, etc.) 

messages. 

 

Result 3.3) Women in 

locations in which there are 

risks of violence and 

conflict have been enabled 

to recognise primary signs 

of discontent in family 

members and to act as 

facilitators of possible 

engagement 

 Number of women receiving 

training to recognise signs of 

violent conflict including violent 

extremism 

 Number of women receiving 

training to act as mentors   

  Project survey 

reports 

 

 Women are willing to 

attend Countering 

Violent Extremism 

training 

 

Result 4.1: Economic and 
employment opportunities 
strengthened in coastal 
Kenya, particularly women 
and young people, through 
increased production and 
marketing of cashew, 
sesame and eventual other 
identified value chains 

Average organic cashew nut yield for 
15,000 beneficiary farmers 
(kg/tree/season) 
 
Total volume of organic and fair 
trade certified cashew nut 
production sold to TSA (MT/year) 
# smallholders obtaining fair trade 
and organic certification 

# new cashew nut trees planted 

5 (2015) 
 
 
135 (2016) 
 
 
4,500 (2016) 
 
0 (01/2017) 

10 
(12/2020) 
 
270 
(12/2020) 
 
 
19,500 
(12/2020) 
 
450,000 
(12/2020) 

Farmer 
records, 
project reports 
TSA financial 
records, fair 
trade and 
organic audits 
of TSA 
production 

Farmers willing to 
adopt and pay for 
improved agronomic 
practices 

 

Result 4.2: To increase 
social, political and 
economic empowerment of 
participating communities, 

# self-help groups established and 
trained 
# youth supported by the project 
engaged in service provision in 

0 (01/2017) 
0 (01/2017) 
 
 

20 
(12/2020) 
1,000 
(12/2020) 

Project reports Willingness of beneficiaries 
to work in self help groups 

Micro-finance 
institutions and/or 
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 Intervention logic Indicators Baseline  

(incl. Ref. 

year) 

Targets 

(incl. ref. 

year) 

Sources and 

means of 

verification 

Assumptions 

especially youth, through a 
self-help group approach 

cashew nut and sesame VC 

Savings by  VSLA supported by 
the project(Ksh) 

0 (01/2017)  
 
5,000,000 
(12/2020) 

TSA willing to 
provide 
complementary seed 
funding 

 INDICATIVE ACTIVITIES FOR RESULT 1 – RESEARCH AND COMMUNICATION 

 

Activity 1.1.1 Analyse   

underlying drivers of 

conflict and effects on youth 

grievances and needs  

 # of documentation on the 

drivers of conflict  

 

  Progress 

reports , 

Publications  

 

Activity1.1.2:Conduct 

market research  on skills 

required and livelihood 

options     

 # of market research conducted 

 

  Routine 

project reports, 

Market 

research report  

 

Activity 1.1.3: Carry out 

dissemination of issues 

identified to stakeholders 

and action partners. 

 # of dissemination forums 

undertaken 

  Routine 

project reports 

 

INDICATIVE ACTIVITIES FOR RESULT 2 – PROVIDE SKILLS & ECONOMIC OPPORTUNITIES 

Activity 2.1.1. Conduct 

skills assessment and 

mapping of SME's 

 Skills assessment and mapping 

conducted 

  Skills 

assessment 

report  

 

Activity 2.1.2: Deliver 

vocational skills 

development as supported 

by Market Research in 

collaboration with the 

private sector 

 # of trainings conducted 

 # of youth trained 

  Progress 

reports , 

training 

reports  

 

Activity 2.2.3; Development 

of structures to support  

livelihoods  

 # of structures established 

 # of youth who have been 

referred to two or more 

implementing partners  

  Progress 

reports , Field 

mission 

reports  
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 Intervention logic Indicators Baseline  

(incl. Ref. 

year) 

Targets 

(incl. ref. 

year) 

Sources and 

means of 

verification 

Assumptions 

Activity 2.2.4. 

Establishment of youth co-

operative societies for 

farming communities. 

 # of youth co-operative societies 

formed and supported 

 

  Progress 

reports , 

certificate of 

registration  

 

Activity 2.2.5. Provision of 

micro-financing and 

linkages to other sources of 

funding with a view to 

establishing businesses.   

 # of youth groups established 

and provided with seed capital.   

 # and type of businesses 

established by youth co-

operative societies 

  Progress 

reports  

 

INDICATIVE ACTIVITIES FOR RESULT 3 – MANANGE AND PREVENT CONFLICT  

Activity 3.1.1. Conduct 

training for mentors, youth 

and security services on 

conflict management skills  

 # of youth trained  
  Progress 

report, 

Training report  

 

Activity 3.1.1 Facilitate 

formation/strengthening of 

youth forums to engage 

with stakeholders    

 # of youth forums formed, 

number of youth engaged 

  Routine 

project reports 

 

Activity 3.1.2; Conduct 

youth dialogue sessions 

with government and other 

actors  

 # of dialogue sessions conducted 
  Progress report 

, meeting 

minutes  

 

Activity 3.1.3 Conduct roll 

of out of complaints and 

feedback mechanisms   

 # of communities with a 

complaints and feedback 

mechanism established  

  Routine 

project reports 

 

 INDICATIVE ACTIVITIES FOR RESULT 4 – 

 

Activity 4.1.1. Certification 
of 15,000 farmers as 
producers of organic 
cashew through training 
and introduction of new 
technologies;  
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 Intervention logic Indicators Baseline  

(incl. Ref. 

year) 

Targets 

(incl. ref. 

year) 

Sources and 

means of 

verification 

Assumptions 
 

Activity 4.1.2 Establishment 
of 3 cashew seedling 
nurseries 

 
    

 

Activity 4.1.3  Support 
increase in income for 
15,000 farmers through 
training in good agricultural 
practices for cashew and 
sesame (planting and 
husbandry), distribution of 
seedlings and seeds of 
improved varieties of 
cashew and sesame 

 
    

 

Activity 4.1.4  Linkage of 
15,000 smallholder farmers 
to other links of the value 
chain: service providers, 
buyers/processors such as 
TSA, financial institutions 
for credit 

 
    

 

Activity 4.1.5  Support to 
increased access to food 
crops and dietary diversity 
as a result of training in 
whole farm management, 
postharvest storage of food 
crops, and nutrition 
behaviour 

 
    

 

Activity 4.2.1 Support to the 
formation of community 
self-help groups, provision 
of training on group 
dynamics, collective 
management, conflict 
prevention and resolution 
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 Intervention logic Indicators Baseline  

(incl. Ref. 

year) 

Targets 

(incl. ref. 

year) 

Sources and 

means of 

verification 

Assumptions 
 

Activity 4.2.2  Support to 
establishment or 
strengthening of 20 village 
savings and loan 
associations 

 
    

 

Activity 4.2.3  Support to 
1,000 young people and 
women (members of self-
help groups) to start 
specialized/skilled service 
provision businesses within 
the cashew and sesame 
value chains (i.e.: tree 
pruning, biological 
spraying), including linkage 
with financial service 
providers to access micro-
enterprise seed funding 

     

 

 


