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THE EUROPEAN UNION EMERGENCY TRUST FUND FOR STABILITY AND 

ADDRESSING THE ROOT CAUSES OF IRREGULAR MIGRATION AND 

DISPLACED PERSONS IN AFRICA 

EUTF05-HoA-SO-47 

 
1. IDENTIFICATION 

 

Title/Number RESTORE 2 - "Building Resilience in Northern Somalia" 

Total cost Total estimated cost: 13,500,000 EUR 

 

Total amount drawn from the Trust Fund: 10,000,000 EUR 

Parallel co-financing: 3,500,000 EUR (including 2,850,000 

EUR from Swedish International Development Cooperation 

Agency (SIDA)1) 

Aid method / Method of 

implementation 

Project approach: 

• Direct management: grants 

• Indirect management: delegation agreements with FAO 

DAC-code 43010 Sector Multi-Sector Aid 

 
2. RATIONALE AND CONTEXT 

2.1. Summary of the action and its objectives 

The project RESTORE 2 "Building Resilience in Northern Somalia" supports the following 

objectives of the EU Emergency Trust Fund for Africa: Objective one "greater economic 

and employment opportunities" and objective two "strengthening resilience of communities 

and in particular the most vulnerable, as well as refugees and displaced people". The project is 

also aligned with the Valletta Action Plan's priority domain number one: "Development 

benefits of migration and addressing root causes of irregular migration and forced 

displacement". This project is part of the global EU response to el Niño phenomenon (and 

included within The Pro Resilience Action), and is aligned with the focal sector two 

(resilience) of the 11th EDF NIP for Somalia and pillar 2 “Respond to vulnerabilities and 

create economic opportunities” of the Development Cooperation Strategy 2017/20. 

The implementation of this project and the wider EU’s development response to the severe 

drought in the Horn of Africa, under the EU Emergency Trust Fund for Africa is coherent 

with the effects of climate change on forced migration. Natural shocks exacerbated by climate 

change are particularly harmful for countries like Somalia, which has limited capacity to 

respond and where a large part of the population has limited livelihood assets to resist and 

recover from climatic shock. Since November 2016, according to the Protection & Return 

Monitoring Network (a project led by UNHCR), over 920,000 people have been displaced by 

drought within Somalia2. El-Nino has also been a major driver of food insecurity, with nearly 

3 million people in Somalia face crisis and emergency acute food insecurity in 2017. 
 

1 It is envisaged that the NGO partners will contribute in the region of €650,000 under Result 1 of this AD. 
2 https://unhcr.github.io/dataviz-somalia-prmn/index.html 
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The overall objective is to address the impact of the severe drought affecting northern 

Somalia and to strengthen the resilience of the most affected communities in northern 

Somalia. This project will achieve this by scaling-up the current RESTORE project 

(EUTF05-HoA-SOM-23), which is strengthening the resilience of vulnerable, drought- 

affected populations in northern Somalia by both addressing the underlying causes of food 

insecurity and malnutrition, and restoring livelihoods rebuilding assets. RESTORE 2 will 

reach out to additional vulnerable communities and households, as well as further build the 

capacities of relevant authorities to monitor and manage natural disasters. 

The specific objectives of RESTORE 2 is to support communities in Somaliland and Puntland 

to recover from the impact of the severe drought in 2017 and to increase the ability and 

capacity of relevant authorities and communities to prepare for and manage future climate- 

related shocks and disasters. 

Project interventions and major outputs will include: 

 Sustainably improving the food security and facilitating the livelihood recovery of 130 

drought-affected communities in Somaliland and Puntland, as a result of safety nets, 

rehabilitation of productive infrastructure and assets, livelihood diversification and other 

recovery-related interventions, including building the capacity of communities and local 

authorities to better anticipate and withstand future shocks and to manage natural 

resources;

 Developing the capacity of relevant government institutions in terms of:

o food security, nutrition and livelihood assessment, analysis and monitoring; 

o management of information on land and water information. 

Cash transfers (conditional and unconditional), improved access to water and the provision of 

production related inputs and services are the main immediate responses foreseen. The longer- 

term approach includes capacity building at all levels, the strengthening of existing 

livelihoods, the promotion of alternative livelihoods, better disaster preparedness and the 

support to the management of natural resources. 

The geographical coverage focuses on the drought-prone areas of northern Somalia which 

have been especially hit: Awdal, Togdheer and Waqooyi Galbee, Bossaso, Bari, Nugaal, 

Sanaag and Sool districts. Cash transfers will target the most vulnerable groups in terms of 

nutrition. It will address the needs raised by the communities and livelihoods groups (peri- 

urban residents, in particular youth and internally displaced persons; pastoralists, agro- 

pastoralists and coastal/fisheries communities) and take into account protection risks that have 

been exacerbated by drought and famine. The project will also support local administrations 

through capacity building. 

2.2. Context 

2.2.1 Country/regional context 

More than 20 years of civil war and conflict – exacerbated by inter-clan fighting, competition 

over resources, terrorist attacks and occupation of areas by al-Shabaab, and more precarious 

climatic conditions – have created a protracted crisis situation. This is characterised by: 

widespread vulnerability and recurring emergencies; fragmented, highly eroded and weak 

institutions; insecurity; and a high level of population displacement. Public sector systems that 

should provide support and protection to the population are inadequate or absent. Terrorist 

groups and other armed non-state actors have capitalized on economic weaknesses, 

governance deficits, violent conflicts and the lack of effective services delivered by the 

government to recruit from politically and economically marginalized populations. Youth and 

Internally Displace Persons (IDPs) are particularly vulnerable. High levels of youth 
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unemployment, inadequate or non-existent social services, social inequality, marginalisation 

and uneven or selective respect for human rights are all recognised drivers of resentment and 

potentially radicalism, and ultimately drivers of irregular migration and forced displacement. 

The majority of Somalis today live in poverty and vulnerability. Food insecurity, along with 

displacement of a large share of the population, has led to a protracted humanitarian crisis 

making humanitarian support a life-saving reality for many. With more than 70% of the 

population under the age of 30 years, Somalia is a young country with enormous development 

needs. The country is heavily dependent on aid and remittances. While a majority of aid has 

been directed toward humanitarian assistance in the past, an increasing proportion of Official 

Development Assistance (ODA) is now being directed toward longer-term development in 

Somalia. 

Somalia is regularly affected by mild or severe drought episodes. This has been on average 

every five years. Although the risk is foreseeable, medium term drought resilience measures 

(early warning system, contingency planning and preparedness) and early response 

mechanisms are insufficient due to the weak government capacity at this early stage of 

recovery. 

If not addressed in the short term, each successive drought crisis situation imperils the already 

fragile political, security and socio-economic situation. This is in addition to the very high 

human cost that high levels of malnutrition, morbidity and mortality bring. 

2.2.2 Sector context: policies and challenges 

 
2017 has been characterized by a high risk of 

famine due to a severe drought after three 

consecutive seasons of poor rainfall and low river 

water levels. A timely mobilization and response of 

the international community and the government 

has so far allowed avoiding a humanitarian 

disaster. According to the Food Security and 

Nutrition Analysis Unit (FSNAU) Quarterly Food 

Security and Nutrition Special Brief - September 

2017, approximately 3.1 million people are in 

Crisis and Emergency (IPC Phase 3 and 4) and an 

additional 3.1 million are Stressed (IPC Phase 2). 

This means that half of the population is severely 

affected by the drought. Between November 

2016 and September 2017, around 926,000 people 

in Somalia have been internally displaced by 

drought. Pastoral populations in northern Somalia 

and agro-pastoral populations of Bay Regions as 

well as Internally Displaced Persons (IDPs) in 

Baidoa and Mogadishu have been facing the most severe food security impacts. 

In Northern Somalia, more than 207,000 people have been displaced by the drought (mainly 

from Sool, Sanaag, Togdheer and Bari regions). Recent nutrition surveys have highlighted a 

critical situation in Awdal, Sool, Sanaag, Bari and Nugaal. Urban population in Togdheer and 

Sool are expected to be in food security crisis (IPC3). The overall food situation in rural areas 

has been adversely impacted by the poor performance of the 2016 Deyr rains, followed by a 

drier and hotter than normal Jilaal (January-March) 2017 season, rising food prices, loss of 

livestock, and increased indebtedness. While some improvements have been noticed in the 

Northeast, mainly due to large scale humanitarian interventions and better rainfall in localized 
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areas, the food security situation has deteriorated in most livelihood zones of the Northwest. 

This is due to reduced crop and livestock production, other income sources, and modest 

humanitarian intervention. In July 2017, all livelihood zones of the North were classified as in 

Crisis (IPC 3) or Emergency (IPC 4), except Northern Inland Pastoral of Northeast and 

Coastal Deeh of Northeast, which were classified as Stressed (IPC 2). This relatively better 

situation was due to the impact of significant humanitarian intervention in these livelihood 

zones. Priority zones indicated by FSNAU are Guban Pastoral (northern part of the Awdal 

and Waqooyi Galbeed regions), Hawd of northwest (northwest of Togdheer, Sool, Nugaal), 

Northern Inland Pastoral of northwest (Sool, Sanaag, Bari) and East Golis of northwest. 

Poor rainfalls led to near total crop failures and reduced rural employment opportunities, 

widespread shortage of water and pasture, consequent increases in livestock deaths, and 

rapidly diminishing food access among poor households as staple food prices continue to rise 

sharply and livestock prices decrease significantly. Rising food prices are also affecting food 

access among displaced and poor urban households. Total loss of livestock and destitution has 

been reported in some northern pastoral areas. 

The food production systems are under permanent stress due to the fragility of the 

ecosystems, an increasing demographic pressure, the absence of both adequate policies and 

delivery of basic public services. Lack of access to safe water is a striking feature in almost all 

parts of Somalia. Only 45% of Somalis have access to improved water sources and this 

increases the risk of outbreaks of waterborne diseases. Cholera is endemic and claims 

hundreds of lives annually. 

Despite the recurrence of crises, no effective institutional system is in place to anticipate and 

respond to emergency situations. The coordination of actors remains weak despite recent 

efforts of the government. Critical information on drought conditions, the status of livelihood 

assets, water access and food market information are so far produced by development and 

humanitarian partners with low levels of Government ownership. This includes baseline data 

on crisis declaration thresholds and on a prioritisation system to guide mobilisation of 

resources and implementation of early response and preparedness efforts. At the local 

community level, the critical stage of contingency planning is extremely weak due to the 

limited capacity of local administration and community governance structures. 

The return migration flow to Somalia is placing an additional burden on a country which is 

already facing a high IDP caseload and poses a severe test for Somalia's absorption capacity, 

thus adding to the complex security situation in the country. The protracted and acute crises 

combined with limited livelihoods opportunities are part of the main root causes of forced 

displacement and irregular migration. Frustration over limited access to education, jobs and 

social mobility causes recruitment of unemployed young men into armed groups, and 

increasing numbers of Somali youth seeking to migrate to the Gulf, Europe and North 

America in search of work, also causing a significant brain drain. 

Somalia has made significant progress in recent years towards peace, stability and prosperity. 

With the election of a new national leadership, Somalia has an unprecedented opportunity to 

consolidate these gains and accelerate progress towards the country’s long-term recovery. But 

the scale of the drought is such that it could entail a setback for years of work on economic 

and social aspects in Somalia and exacerbate instability as displacements from rural areas to 

the cities and to neighbouring countries increase. Growing tensions, as competition over 

scarce resources increases, also exist, and political progress is being put under increasing 

pressure due to the strained relations between the federal government and the member states. 

While the humanitarian response is critical in the short term, development interventions can 

contribute to prevent a further deterioration of the situation by mitigating the impact of the 
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drought, promote returns to areas of origin and help facilitate a quicker recovery following the 

crisis while at the same time strengthening sustainably, and the resilience of the communities. 

Recognizing the need to move from a reactive to a proactive approach, the 2017-2020 

National Development Plan (NDP) includes a roadmap to end crises based on a holistic vision 

for the economy and society, in which solutions are embedded in sustainable development. 

One of the pillars of the NDP is resilience. Under this pillar, the government aims at 

equitable, risk informed development. It sets out 3 goals: 

 Economy and society act to mitigate and manage crisis. 

 Extreme poverty is addressed. 

 Priority groups are included in social/economic initiatives. 

In Somaliland, the government has demonstrated, through its 2017-2021 National 

Development Plan, its commitment to achieving rapid economic growth and sustainable 

development. The NDP II has adopted both a human rights and risk based approach. As 

Somaliland is exposed and prone to climatic shocks and stresses, building resilience is one of 

the principles on which the NDPII is grounded. 

RESTORE 2 will contribute to support the states achieving the above mentioned goals. 

2.3. Lessons learnt 

 Timely information and early response have contributed to avoid humanitarian disaster in 

2017.

 The use of cash assistance modality in the humanitarian response has been a major 

contributor to preventing famine in Somalia. It demonstrates that cash transfers to 

vulnerable households at scale are possible in Somalia thanks to the functionality of the 

markets and cell phone networks. However, social safety net support in Somalia is ad-hoc 

and characterized by its fragmentation. Building a national social safety net system 

scalable to effectively and efficiently respond to shocks would require: harmonization, 

systematization, strong collaboration with all actors, ensuring government leadership and 

commitment.

 Community-based organizations are crucial to ensure ownership, sustainability, conflict 

prevention and resolution; they must be capacitated and fully involved in all phases of the 

project cycle; community risk management remains fragile, heavily dependent on the 

continuation of programming to build resilience in Somalia, and on the continued 

improvement of key factors such as inclusive governance and the security situation. 

Further strengthening of community and local contingency planning is needed.

 Two decades of continuing emergency operations have left a specific know-how and 

experience on how to work effectively with communities in Somalia. Various 

international NGOs have capitalized their experience in Linking Relief, Rehabilitation and 

Development (LRRD) context. There is a need for additional multifaceted interventions 

aiming at addressing the underlying causes and contributing factors of food insecurity. 

The current ability of pastoralists to respond to drought is limited not only due to the 

increasing frequency of drought, but also due to an ever increasing population, a 

dwindling resource base, conflict, varying access to land and water, and the impact of 

other shocks such as flooding and disease outbreaks. Experience suggests that the most 

effective way of providing aid in such situations is through protecting people’s 

livelihoods, but also facilitating recovery and graduation.

 Drought displaced populations have been moving to communities supported by resilience 

programmes. This is a positive development following the long term presence of partners
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and investments made in these areas that as a result increased the coping capacities of 

communities. However, the population movements are also placing an additional burden 

on host communities and their assets, especially in terms of water infrastructure. 

 It is possible to combine immediate contribution to the drought response and medium- 

term resilience building through cash for work, improving animal health and increasing 

access to water infrastructure.

 Somalia Resilience Program (SomRep) and Building Resilience in Communities of 

Somalia (BRCiS) have shown that support to rural dwellers and producers to move away 

from basic subsistence livelihood activities to more market related and commercially 

integrated activities enable the rural population to become more resilient to crises and 

create new job opportunities for the youth.

 In the absence of strong government systems, resilience is buttressed by strong societal 

networks and the strength of the private sector in certain key sectors. This can be further 

strengthened (ex: Village Savings and Loans Associations partnering with commercial 

banks, leveraging support by involving diaspora and private sector).

 The government has recently demonstrated its willingness to contribute to the resilience 

building of Somalis and to better manage disaster. There is a need to facilitate the 

government's coordination, but also to build the capacity of local institutions at different 

levels.

 In terms of capacity of the civil servants, the most effective way to build capacity appears 

to be specifically tailored and permanent on-the-job training with technical assistance in 

public institutions combined with their involvement in the implementation.

 Integrating environmental concerns with above all water management including provision 

of permanent water sources during droughts, rehabilitation of rangeland, and natural 

resource management have all had a tangible impact on livelihoods and must be 

mainstreamed in all EU interventions in Somalia.

 Adopting a gender approach in resilience is key to mitigate the impact of entrenched 

gender inequalities faced by women and girls – ensuring women have adequate access to 

basic services and livelihood opportunities.

 Returns of newly displaced population to their areas of origin need to be promoted in a 

timely manner to avoid protracted situations.

 There is increasing evidence of the better value for money of early intervention and 

resilience investments over high cost reactive humanitarian response.

2.4. Complementary actions 

The proposed action will build synergies and complementarities with other actions 

implemented by different partners including DEVCO, ECHO, DFID, USAID, SIDA and 

Norway. 

While the on-going EU resilience programme is focusing mainly on building resilience of 

communities in southern and central Somalia, the RESTORE allocation and this specific 

project will focus on northern Somalia. Synergies and complementarity between all 

interventions will be facilitated thanks to a joint steering committee and the involvement of all 

relevant institutions. 

The EU resilience programme has two additional components: one on urban development/ 

resilience implemented through the World Bank Multi-Partner Fund (WB MPF) and one on 

capacity building of the relevant institutions in terms of resilience and disaster management 
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which will start in the second half of 2017. These components both complement resilience at 

community level. Indeed, the WB MPF contribute to better knowledge management (and 

evidence based decision), but also support better urban planning and economic development 

as urban centres can become shock absorbers for vulnerable communities, including returning 

refugees (urbanization mainly driven by climate change, drought and conflict). The second 

component will provide support to the management of the Resilience Pillar coordination 

mechanism, by supporting the development of an evidence-based resilience strategy and 

facilitating capacity building in terms of disaster management, to ultimately harmonize the 

approach of on-going interventions. 

This project will also complement the ongoing RE-INTEG interventions in Somaliland and 

Puntland by putting a referral mechanism in place to promote the return of displaced 

population to their area of origin. 

While the humanitarian assistance including ECHO focuses mainly on saving lives and 

preventing a further deterioration of the food security situation, this development intervention 

focuses on protecting livelihoods, facilitating recovery from the crisis and reducing 

vulnerabilities of the communities. Coordination with the humanitarian coordination 

mechanisms will be ensured as well as collaborative relationships with existing clusters. In  

the local cluster meeting, programme updates, emerging lessons learnt, key assessment 

findings, and any early warning indicators of drought from programme locations will be 

shared. The project will coordinate with other actors (including the Puntland and Somaliland 

Government ministries, HADMA, NERAD) to avoid overlap and prevent duplication in target 

locations and on beneficiaries’ selection. Further synergies will be sought with other sectorial 

development programmes (value chains, water infrastructure) and the intervention will 

contribute to the Evergreen Agriculture programme with an expanded footprint across 7 

districts. 

There is also an urgent need of support to FSNAU and SWALIM, in order to have timely 

quality information to monitor the situation, which will also be addressed by the Restore2 

programme. 

It is important to note that there is a strong concern as to whether the very sizeable 

humanitarian response in 2017 will be able to be sustained if there is a continued very high 

level of need. 

Linkages with the current Drought Impact and Needs Assessment and the Recovery and 

Resilience Framework, which should be completed by the end of the year, will be sought. 

Finally, DEVCO and ECHO are working jointly on a roadmap towards social safety net 

programming. 

2.5. Donor co-ordination 

Until recently, the EU has been the only donor in Somalia supporting resilience from a 

developmental, disaster risk reduction perspective. Other donors are contributing to build 

resilience through sectorial interventions supporting access to water, healthcare, livestock 

production marketing and export, crop production and marketing and fisheries development. 

However, preliminary discussions on social safety nets and on drought recovery are ongoing. 

While humanitarian actors are focusing on life saving activities, this project will focus on 

livelihoods protection, recovery and resilience building. 

Given the need for close coordination and interaction with both the humanitarian and 

development communities for recovery and resilience in these areas, coordination will, on the 

one hand, be managed through the relevant UN OCHA clusters, the DOCC (Drought 

Operations Coordination Centres) and relevant authorities in Somaliland and Puntland; and on 
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the other hand, through the new aid architecture mechanism, notably the Resilience Pillar 

Working Group. The implementation of this system will be facilitated particularly via the 

capacity building component of the EU on-going resilience programme, the Restore 

programme and the RE-INTEG programme. A specific steering committee will be put in 

place to facilitate the coordination in Somaliland. 

3. DETAILED DESCRIPTION 

3.1. Objectives 

The overall objective is to address the impact of the severe drought affecting Somalia and to 

strengthen the resilience of the most affected communities in Northern Somalia. 

The specific objective of RESTORE 2 is to support communities in Somaliland and Puntland recover 

from the impact of the severe drought in 2017 and to increase the ability and capacity of relevant 

authorities and communities to prepare for and manage future climate-related shocks and disasters. 

3.2. Expected results and main activities 

The expected results are: 
 

Result 1: The food security situation in Northern Somalia is improved by supporting the 

early recovery of vulnerable households and communities and their resilience. 

This action will be undertaken based on consultations at community level and in close 

coordination with authorities at state, regional, district and local levels. It is conceived to 

allow a certain level of flexibility to adjust the response based on the scenarios of how the 

crisis may develop and the outcomes of the Post Disaster Needs Assessment. 

a. The impact of the severe drought affecting Somalia is addressed through the 

protection and early recovery of livelihoods 

Based on a joint rapid assessment at community level, specific vulnerabilities and 

opportunities to reduce the impact of the drought and facilitate recovery will be identified. 

The action will contribute to protect the livelihoods and facilitate the creation of livelihoods 

through activities such as: 

 Immediate cash transfer to the most chronically food insecure households not supported 

by other projects. 

 Rehabilitation or construction of productive infrastructure and assets (e.g. agricultural 

and pastoral lands, irrigation canals, water harvesting and storage structures; livestock 

markets, access roads, grain storage and fodder warehouses), prioritizing the use of cash 

for work wherever possible. 

 Provision of animal health services in partnership with relevant stakeholders. 

 Preparation of the harvesting season. 

 Support populations that have been displaced as a result of the drought to return and 

restart in their area of origin. 

b. Resilience building 

The action will also incorporate the community emergency needs and activities to strengthen 

their resilience for the future. Therefore, the action will support activities such as: 

 Capacity building of communities and relevant authorities in disaster risk reduction. 

 Participative development of community plans with a strong component of contingency 

planning. 
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 Inaccessibility of project locations due to security concerns, including general criminality and 

clan-related disputes. Sool and Sanaag are affected by clan conflicts and political tensions  

around the self-proclaimed Khatumo state; in Puntland, recent Al-Shabaab activities may result 

in new security dynamics. 

 Limited capacity of the authorities that affects ownership and future sustainability, and the high 

turn-over of civil servants. 

 The challenges in strengthening gender equality and empowerment, particularly where customary 

decision making for a resist women's participation; customary-decision making fora resist 

women’s participation. 

 Political instability at national level, and with and within federal member states. 

 Aid deviation. 

 Beneficiaries discouraged from participating in the program. 

 Strengthening of government capacity (such as Ministries of Agriculture and Ministries 

of Livestock) to support community plans for diversification in agriculture and livestock 

activities; strengthening of existing livelihoods (including improved production and 

marketing skills, creation/strengthening of markets linkages). 

 Strengthening of social protection mechanism (access to insurance, community-based 

savings and loans systems). 

 Support to livelihood diversification based on realistic market opportunities. 

 Building capacities of communities and local authorities to improve the management of 

natural resources (including soil and water systems) and facilitate the resolution of 

conflicts generated along the common use of resources. 

The construction and rehabilitation of priority community assets will be supported and the 

use of cash for work as a prime mechanism for their delivery will be promoted. Activities 

facilitating women empowerment will be included while gender will be mainstreamed across 

the project. 

Result 2: High quality information on food security, nutrition and water is generated and 

leads to adequate advanced planning and preparedness, and the triggering of timely response. 

Activities foreseen include: 

 Provision and dissemination of timely and relevant food security, nutrition and livelihood 

information and analysis. 

 Provision and dissemination of timely and relevant information for water management. 

 Capacity building and training of government partners. 

 Support government for the establishment of analyses and coordination structures. 

 Monitoring of interventions. 

The capacity development support will be target in priority key institutions of the Federal 

Government of Somalia, Puntland and Somaliland. However, training opportunities for 

government staff from other member States of FGS (Galmudug, Hirshabelle, Southwest and 

Jubaland) will also be provided. 
 

3.3. Risks and assumptions 

The main risks are: 
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 No political interference in funding allocations. 

 Political stability creates an enabling environment. 

 Political and security situation remains stable. 

 Sustained openness and capacity of the Government, local authorities, and local groups 

to support the initiative. 

 Community attitudes facilitate the inclusion of women and girls. 

 Communities participate and are willing to reach a shared agreement on how to maintain 

and improve natural resource management. 

 Reduced Government staff turnover resulting in improved consistency and delivery 

capacity. 

 Appetite from the private sector and the diaspora to invest in the project areas. 

The assumptions for the success of the project and its implementation include: 

Mitigating measures have been considered, including: 

 
 

 

3.4. Cross-cutting issues 

The main crosscutting issues include conflict sensitivity, climate change, environmental 

sustainability, gender equality, and good governance. 

Conflict Sensitivity will be mainstreamed across all aspects of the project and activities will 

be informed by Do No Harm principles. A participatory approach will be adopted and 

consensus will be sought in planning, avoiding exacerbating existing tensions and reducing 

potential conflict. The project will work with target communities to identify key sources of 

conflict (dividers) and peace (connectors), particularly relating to the use of natural resources 

and the adoption of related mitigation measures. 

The targeted communities and the local institutions will benefit from climate change 

awareness activities and the project will promote climate-resilient livelihoods strategies and 

 Continuous monitoring of the security situation in each area and availability of specific 

security and contingency plans by the partners.

 Work with existing local institutional structures; enable additional capacity where 

possible and monitor levels of engagement over the project's life; ensure all partners have 

long-standing good working relationships with relevant line ministries and local 

authorities.

 Activities targeting women include men in appropriate ways; male leaders engaged to 

support women’s involvement in decision making; gender impact of project closely 

monitored.

 Facilitate a flexible implementation strategy with incremental activities and capacity to 

scaled-up quickly.

 Strong monitoring systems of the partners and use of third party monitoring by the EU.

 Local authorities’ awareness raising and feedback mechanisms.

 Ensure robust complaints mechanism is in place.
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disaster risk reduction strategies to reduce the impacts of increasing climate-related natural 

disasters, particularly on vulnerable individuals and households. 

The community action plans will integrate an environmental impact assessment and the 

project will promote enhanced management and governance of natural resources, including 

soil and water systems. Farmer Managed Natural Regeneration, adequate dryland farming 

technologies and climate smart agriculture will be promoted. 

The project will ensure a strong gender focus across all phases of implementation of the 

activities: from community-led gender sensitive vulnerability and capacity assessments, to 

beneficiaries’ selection, gender empowerment workshops and gender specific interventions. 

Indicators will be gender and age disaggregated whenever possible. 

The project will promote good governance by facilitating community driven resilience and 

strengthen government capacity (agencies and relevant line ministries) to effectively work 

with communities, enabling them to respond to the current drought and prepare for future 

hazards and to enhance the management and governance of natural resources. 

3.5. Stakeholders 

This project addresses key concerns raised by the authorities. 

The ultimate beneficiaries will be the people of Somalia, who are enabled to benefit from 

increased revenue and livelihoods but also from a conducive environment in which to explore 

and exercise their capabilities. 

Key stakeholders and direct beneficiaries in this intervention will be: 

 Vulnerable households and communities in the targeted areas of Somaliland and Puntland.

 The federal, regional (relevant line ministries) and local/district institutions and 

administrations as well as NERAD and HADMA (the disaster management agencies in 

Somaliland and Puntland). These institutions currently lack the capacity to implement or 

enforce policies and to provide services to the population. Adding to this, the lack of a 

clear delineation of responsibilities between institutions, and insufficient coordination and 

information sharing further undermine their effectiveness.

 Non-state actors and community based organisations, key partners of implementing 

entities in the field.

 Private sector which will be engaged in supporting youth and saving groups’ access to 

financial instruments and will contribute to engage with the diaspora to co-finance 

communities’ priority projects and through eventual public private partnerships.

The Government, UN system, local and international humanitarian and development agencies, 

who will have improved access to information on food security, nutrition and water to ensure 

timely and coordinated planning, preparedness and response. 

4. IMPLEMENTATION ISSUES 

4.1. Financing agreement 

Financing agreements are not envisaged. 

4.2. Indicative operational implementation period 

The implementation period will be 48 months. 

4.3. Implementation components and modules 

Result 1: Reduced vulnerability of Somali households in Northern Somalia 
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Direct Management – 2 Grants: direct award to the applicants in the reserve list of the call for 

proposals for “RESTORE – Building resilience in Northern Somalia”. 

This approach is preferred because of the complementarity of the two other proposals 

received for the RESTORE project. One offered strong capacity building of local authorities 

in disaster risk management and will ensure strong synergies with the EU “Evergreen 

Agriculture” programme, the other provided a strong focus on the development of productive 

sectors. Both will contribute to extending the geographical outreach to vulnerable 

communities. 

Result 2 – Quality information is available for response planning 

Indirect Management Delegation agreement(s): direct award - FAO: 2 M€. 

The selection of FAO as implementing partner is justified because: 

 FAO (Swalim and FSNA) is the only agency with country-wide reach and capacity 

producing relevant data and information on food security, nutrition, and land and water 

management.

 FAO has extensive knowledge and experience in both Somalia and internationally in this 

specific field.

 FAO is already implementing complementary EU funded projects and is supporting 

Somali institutions.

Third Party Monitoring and Audits 

Direct Management: it will be implemented through a service contract (direct management). 

4.4. Indicative budget 
 

Component EU contribution 

in EUR 

Other 

contributions 

Result 1: Vulnerability of Somali households in 

Northern Somalia is reduced 
7,900,000 3,500,000 

Result 2 – Quality information for response 

planning is available 
2,000,000 TBC 

Monitoring, audit and evaluation 100,000 0 

Communications and visibility * 0 0 

Sub-total 10,000,000 EUR 3,500,000 EUR 

TOTAL  13,500,000 EUR 

* Budget for communication and visibility related to this specific intervention will be included in the 

implementation contracts foreseen. Additional visibility events will be financed by RESTORE and the 

EDF resilience programme. 

The progress of the action will be monitored as follows: 

4.5. Monitoring, evaluation and audit 

All projects implementing this action will have to integrate the EUTF Monitoring and 

Learning System - MLS (T05-EUTF-HOA-REG-28) for the reporting of selected output and 

outcome indicators, as well as to take part in case study exercises and the learning strategy 

developed by the MLS. The project implementing partners will be requested to provide 

regular (at least quarterly) data to the MLS in a specific format, which will be introduced 

during the contract negotiation stage. 
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A mid-term review of the project will be conducted jointly with the RESTORE programme. 

The contract implementation will be monitored using the Third-Party monitoring 

The EU Resilience Steering committee will be track progress and impact by age and gender 

Results achieved will be reported at the national level using the upcoming aid architecture 

mechanism 

The projects implementing this action will at least have to report against a selected number of 

the EUTF output indicators existing at the present date (see list in annex). The monitoring of 

these indicators will therefore have to be included in the projects' M&E systems (in addition 

to all other indicators existing in the project's logical framework). As more output and 

outcome indicators are being developed by the MLS, the projects might be requested to 

include additional indicators in the course of implementation of the action". 

If necessary, ad hoc audits or expenditure verification assignments could be contracted by the 

European Commission for one or several contracts or agreements. 

Audits and expenditure verification assignments will be carried out in conformity with the 

risk analysis in the frame of the yearly Audit Plan exercise conducted by the European 

Commission. The amount allocated for external evaluation and audit purposes should be 

shown in the budget at section 4.4. Evaluation and audit assignments will be implemented 

through service contracts, making use of one of the Commission’s dedicated framework 

contracts or alternatively through the competitive negotiated procedure or the single tender 

procedure. 

 

4.6. Communication and visibility 

Communication and visibility of the EU is a legal obligation for all external actions funded by 

the EU. This action shall contain communication and visibility measures, which shall be 

based on a specific Communication and Visibility Plan of the Action (CVPA), to be 

elaborated at the beginning of the action. 

In terms of legal obligations on communication and visibility, the measures shall be 

implemented by implementing partners for their specific components in line with the CVPA. 

Appropriate contractual obligations shall be entered into the Agreements concluded by the 

Commission with the entrusted entity. The Communication and Visibility Manual for 

European External Action shall be used to establish the Communication and Visibility Plan of 

the Action and the appropriate contractual obligations. 

The external/public-facing Akvo on-line reporting platform will be used to communicate and 

report on this action as well as on all projects implementing this action. It will link directly to 

the EUTF website. The logical frameworks of the projects will be encoded in their respective 

Akvo page and regular reporting of project's activities and outputs will take place on this 

platform. 
 

 

 
Target groups Specific objectives 

 

  
Communities 

Awareness on the donor and visibility 
 

To enable communities to advocate for their own needs 
 

 
DEVCO and donors To have a timely update on progress 
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To ensure donors have up-to-date information for 

decision making processes 

 

To learn from innovative approaches to ensure 

change 

 

  
Resilience partners 

PEAR learning  

To ensure having a common approach  

  

Government 

To strengthen relationships with communities and 

leadership 

 

To ensure a sustainable approach  

A logical framework showing targets and indicators must be attached. 
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EU Trust Fund Strategy Valletta Action Plan United Nations Sustainable Development Goals 
Four main areas of intervention Five priority domains, and 16 initiatives 17 goals 

 

 
1) Greater economic and 

employment opportunities 

 

2) Strengthening resilience of 

communities and in particular 

the most vulnerable, as well as 

refugees and displaced people 

 

3) Improved migration 

management in countries of 

origin and transit 

 

4) Improved governance and 

conflict prevention, and 

reduction of forced 

displacement and irregular 

migration 

1) Development benefits of migration and addressing root causes of 

irregular migration and forced displacement 

1. enhance employment opportunities and revenue-generating activities 

2. link relief, rehabilitation and development in peripheral and most 
vulnerable areas 

3. operationalise the African Institute on Remittances 

4. facilitate responsible private investment and boost trade 

 

2) Legal migration and mobility 

5. double the number of Erasmus scholarships 

6. pool offers for legal migration 

7. organise workshops on visa facilitation 

 

3) Protection and asylum 
8. Regional Development and Protection Programmes 

9. improve the quality of the asylum process 

10. improve resilience, safety and self-reliance of refugees in camps and host 
communities 

 
4) Prevention of and fight against irregular migration, migrant smuggling 

and trafficking of human beings 

11. national and regional anti-smuggling and anti-trafficking legislation, 
policies and action plans 

12. strengthen institutional capacity to fight smuggling and trafficking 

13. pilot project in Niger 

14. information campaigns 

 

5) Return, readmission and reintegration 

15. strengthen capacity of countries of origin to respond to readmission 
applications 

16. support reintegration of returnees into their communities 

1) End poverty in all its forms everywhere 
2) End hunger, achieve food security and improved nutrition and 

promote sustainable agriculture 

3) Ensure healthy lives and promote well-being for all at all ages 

4) Ensure inclusive and equitable quality education and promote 

lifelong learning opportunities for all 

5) Achieve gender equality and empower all women and girls 

6) Ensure availability and sustainable management of water and 

sanitation for all 

7) Ensure access to affordable, reliable, sustainable and modern energy 

for all 

8) Promote sustained, inclusive and sustainable economic growth, full 

and productive employment and decent work for all 

9) Build resilient infrastructure, promote inclusive and sustainable 

industrialisation and foster innovation 

10) Reduce inequality within and among countries 

11) Make cities and human settlements inclusive, safe, resilient and 

sustainable 

12) Ensure sustainable consumption and production patterns 

13) Take urgent action to combat climate change and its impacts 

14) Conserve and sustainably use the oceans, seas and marine resources 

for sustainable development 

15) Protect, restore and promote sustainable use of terrestrial 

ecosystems, sustainably manage forests, combat desertification, and 

halt and reverse land degradation and halt biodiversity loss 

16) Promote peaceful and inclusive societies for sustainable 

development, provide access to justice for all and build effective, 

accountable and inclusive institutions at all levels 

17) Strengthen the means of implementation and revitalise the global 
partnership for sustainable development 
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INDICATIVE LOGFRAME 
 

 

 Results chain Indicators Baselines 

(incl. reference year) 

Targets 

(incl. reference 
year) 

Sources and means of verification 

O
v

er
a

ll
 

o
b

je
ct

iv
e:

 

Im
p

a
ct

 

 Enhanced resilience of most 

affected communities in Northern 

Somalia. 

 Poverty incidence disaggregated 

(rural/urban areas) in Somaliland and 

Puntland 

 % of people in minimal situation 

(IPC phase 1) in post Deyr season in 

rural areas and IDP communities in 

targeted regions 

To be established at 

inception. 

To be established 

at inception. 
 High-frequency poverty survey of 

World Bank 

 

 FSNAU reports 

S
p

ec
if

ic
 o

b
je

ct
iv

e(
s)

: 

O
u

tc
o

m
e(

s)
 

Result 1: Food security situation in 

Northern Somalia is improved by 

supporting early recovery of vulnerable 

households and by strengthening the 

resilience of communities 

 % of households with food 

consumption score at least at 

threshold level in critical months. 

 # of women, men and youth in the 

targeted population have diversified 

income from agri-products, value 

addition or business activities. 

 # of households have adopted 

climate smart agriculture techniques. 

 % of households using new 

community contingency resources. 

 % change in perception of 

effectiveness of local 

leaders/institutions in issues of 

livelihoods, DRR, conflict mitigation 

and natural resource management. 

 Number of civil servants trained and 

involved in activities related to 

livelihood intensification, disaster 

risk reduction and natural resources 

management. 

42% 

 
 

To be established at 

inception. 

 
 

To be established at 

inception. 

To be established at 

inception. 

To be established at 

inception. 

 

 

To be established at 

inception. 

70% 

 
 

To be established 

at inception. 

 
 

To be established 

at inception. 

To be established 

at inception. 

To be established 

at inception. 

 

 

To be established 

at inception. 

 Implementing partners reports 

 External monitoring reports 

 Evaluation reports 

 FSNAU and SWALIM reports 
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2- Quality information on food security, 

nutrition and water for timely response 

planning and planning of the 

preparedness activities are timely 

availed 

 

 Critical food security and nutrition 

information and analysis available 

supports decision making of donors. 

 Critical land and water information 

and analysis available supports 

decision making of donors. 

 Somali institutions able to conduct 

food, nutrition and livelihood 

security assessment and analysis . 

Available (2017) 

 

Available (2017) 

Available (2018) 

 

Available (2018) 

 

O
u

tp
u

ts
 

Result 1: Vulnerability of Somali 

households in Northern Somalia is 

reduced 

i. Number of vulnerable 

households benefiting from cash 

transfers. 

ii. Number of households that 

benefited from Cash-for-Work. 

iii. Number of households assisted 

with production related inputs 

and services. 

iv. Number of community leaders 

& representatives trained in 

disaster risk reduction and in 

natural resource management. 

v. Number of participative 

community plans developed and 

managed. 

vi. Number of communities with 

greater involvement by women 

or marginalized groups in local 

planning and decision-making 

processes. 

vii. Number of households 

benefiting from livelihoods 

interventions. 

viii. Number of households enrolled 

in community-based savings and 

loans systems. 
ix. Number of infrastructure built/ 

To be established at 

inception 

To be established 

at inception 
 Implementing partners reports 

 External monitoring reports 

 Evaluation reports 

FSNAU and SWALIM reports 
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Result 2: Quality information available 

for response planning and monitoring 

facilitated 

rehabilitated . 

x. Number of natural resources 

management plans adopted. 

xi. Household asset score. 

xii. % of community initiatives 

supported by sub-national and 

national institutions and 

authorities. 

 

xiii. Number of official food security 

and nutrition reports published. 

xiv. Early warning systems 

functional. 

xv. Number of clients of SWALIM 

information. 

xvi. Somali institutions able to 

conduct food, nutrition and 

livelihood security assessment 

and analysis. 

xvii. Number of government officials 

trained. 

xviii. Number of government 

structures supported. 

xix. Impact and output of 

interventions can be monitored 

through SWALIM and FSNAU. 

xx. Infrastructures built by the 

project are confirmed through 

remote sensing. 
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Annex: EUTF HOA indicators as part of the Monitoring and Learning System 

 


