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Annex IV to the Agreement establishing the European Union Emergency Trust Fund for stability and addressing 

root causes of irregular migration and displaced persons in Africa and its internal rules. 

Action Document for EU Trust Fund  

1. IDENTIFICATION 

Title  

Reference: T05-EUTF-SAH-REG-14 

Modernizing and strengthening secure identity chains and 

documental security (GESTDOC) 

Zone benefiting from the action 

/ localisation 
Multicounty: Cape Verde and Guinea-Bissau  

Total costs 
Total estimated cost: EUR 5 M 

Total amount drawn from the Trust Fund: EUR 5 million 

Method of implementation 
Indirect management: Delegation Agreement with 

Camões, I.P. 

DAC Code  130, 22040 

Sector of Intervention of the 

Valetta Action Plan
 
 

2. Legal migration and mobility  

4. Prevention of and fight against irregular migration, 

migrant smuggling and trafficking in human beings 

Indicator(s) of the Valetta 

Action Plan 

A51. Enhance civil status registration 

A66. Step up capacity building to counter the production 

and use of forged and fraudulent documents, including by 

engaging Frontex and Europol 

Sector of intervention of the 

Trust Fund
 
 

4. Improved governance and conflict prevention 

Objective(s) of the Operational 

framework 

Sub-objective(s) of the 

Operational framework  

1. Preventing irregular migration and forced displacement 

1.4. Strengthening the cooperation in order to facilitate the 

return and sustainable reintegration or irregular migrants 

Length of implementation 48 months 

Beneficiaries 

Targeted groups: institutions and agencies in charge of 

civil registry and identity documents in Cape Verde and 

Guinea Bissau  

Final beneficiaries: The population of Cape Verde and 

Guinea Bissau 

 

1.  SUMMARY OF THE ACTION AND ITS OBJECTIVES 

 

The proposed action aims to improve migration management governance and conflict 

prevention through reinforced and secure identity chains, contributing to increased security 

levels, including at regional level, and a stronger social contract with the targeted populations.  
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The intervention logic will work around three main result areas: i) secure identity chains, 

including the issuing of civil identification and travel documents are strengthened, ii) border 

security control is improved; iii) interregional and regional cooperation are promoted.  

 

The above mentioned results’ chain stems from the need to invest in effective document 

security, as well as management and secure identity chains. Therefore, these will be supported 

by a technical cooperation framework, based on up-to-date and up-to-standard analytics, 

technical assistance, training programmes, institutional capacity building, legislation, 

equipment and secure data management. This approach is expected to build mutual trust and 

trigger regular collaboration and exchange relying on evidence-based information.  

 

A reliable civil identification registration and a document issuance system are key elements in 

order to build an efficient response to these challenges. This can ensure: mobility, through the 

delivery of legal documentation; document security, through the reduction of documental 

fraud; access to rights, through fight against human trafficking, i.e. by increasing birth 

registration including of women and children; effective control of  legal migrants, through 

documents issued by national authorities; and migration data, through reliable statistics on 

migration flows, necessary to public planning.  

 

This requires a strong backbone infrastructure, improved operations, centralized information 

on document’s control and security, the promotion of investigation, adequate equipment and 

platforms, compliance with standard rules, and interoperability, as well as the establishment 

of communication channels with other national and international security structures, in 

particular air borders and international agencies, based on secure data and mutual trust.  

 

 

2. JUSTIFICATION AND CONTEXT  

2.1. National context  

 

The development of GESTDOC activities shall intervene in alignment with national public 

policies and sector instruments with the objective of expanding and strengthening the rule of 

law both in the targeted countries, Cape Verde and Guinea-Bissau, building on and 

contributing to regional frameworks. 

 

Cape Verde is known as a nodal point for important trading routes to Europe, America 

(North and South) and Africa, given its location in the middle of the Atlantic Ocean. 

Likewise, networks involved in the trafficking in human beings and illegal immigrants have 

been using its territory, posing serious threats and challenges also to international security and 

stability.  

 

In this context, and recognizing document secure identity infrastructures and chains of 

production and issuance as critical, Cape Verde has developed a framework within its public 

sector both on identification documents and on border control mechanisms. A set of public 

policies, including in the security areas, has also been adopted. The main ones are: the 

Internal Security Strategy and Strategic Plan (2009), the Strategic Concept for Defence and 

National Security (2013) and the Internal Security System (2013).  

 

Acknowledging the specificities of Cape Verde, as well as the efforts carried out by local 

authorities to prevent and combat cross-border crime, the EU has established with the Cape 
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Verde a Special Partnership since 2008, under which the security and stability areas of 

intervention have been identified as one of its main pillars. In addition, the EU Cabo-Verde 

Mobility Partnership is aiming to facilitate the movement of persons within the archipelago, 

as well as legal migration, in particular circular and temporary migration, developing genuine 

cooperation on migration and development, preventing and combating illegal migration, 

smuggling and trafficking in human beings, including the promotion of an effective policy on 

return and readmission, while ensuring the protection of human rights, and taking into 

account the situation of migrants and the socio-economic development. 

 

Similarly, the status of Member State of ECOWAS gives the country recognition among its 

peers at the regional level, which could lead to a momentum of more effective cooperation 

with other African States in internal security and in the fight against crime.  

 

Cape Verde has developed experience and know-how on document control and security, in 

particular in small structures, as it is the case of the Documentation Centre (Documentation 

Expertise Unit - UPD) in the four international airports, accredited for document control at air 

borders. In view of the challenges in managing such a specific territory and a number of 

international airports, Cape Verde has developed a solid framework on identity documents, 

including on issuance of identity cards, for both nationals and legal immigrants, already with 

a fairly high degree of maturity, despite its paper-based procedures. However, the review to 

the status of the civil registry or the mechanisms for issuing identity and travel documents 

will also benefit from all these processes.  

 

Neighbouring Guinea-Bissau is clearly at a different stage in this process, facing several 

complex and overlapping challenges, including political instability, usurpation of identity, 

corruption, etc.  

 

As regards security, Guinea-Bissau’s situation is particularly vulnerable and highly exposed 

to the spread of organized crime and immigration networks, stemming from the Sahel.  

 

The country’s governance system is often a source of instability and the State lacks the 

capacity to reach out to those living in remote areas and to provide services to the population, 

including on civil birth registration, with a view to achieving universal civil registration and 

access to civil identification documents for all Guinea-Bissau citizens.  

 

The Government of Guinea-Bissau has nonetheless made important efforts in this regard, by 

setting out in its Development Programme the macro-economic, social and political 

framework for the next ten years. This recognises the need to reinforce the country’s 

governance system by making it more effective and efficient, more transparent, less costly 

and promoting a more participatory approach at all levels. 

 

Given its close ties with Cape Verde, Guinea-Bissau will not only benefit from its national 

intervention through GESTDOC, but also from spill over effects from the experience gained 

in Cape Verde. Therefore, concrete changes and best practices will be delivered in Cape 

Verde and Guinea-Bissau, at different stages, according to each country’s specific challenges. 

Both countries’ public administration structures will be sensitized and empowered to 

introduce change in the respective systems, according to existing performance capacity. 

 

While the project implementation unit will be set up in Cape Verde, activities in Guinea- 

Bissau, and beyond result area 3 (regional cooperation), will consist mainly in the extension 
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of the on-going  intervention by Camões, I.P. in Bafatá and Bissau regions (pilot project on 

digitalization of civil registry) to the rest of the country, under the project “Improving the 

Quality and Proximity of Public Services of Portuguese-speaking African Countries and 

Timor-Leste (PASP PALOP-TL)” co-funded by the EU and Camões, I.P. 

 

2.2. Sectorial context  

 

The current refugee crisis, with particular effects in the region, poses significant challenges to 

countries of origin, transit and destination, thus calling for specific attention to regional 

interactions as well as to new and/or shifting routes.  The complexity of this context requires a 

mix of interdependent types of response, from humanitarian and social to institutional and 

administrative. Hence, strengthened cooperation is instrumental to the migration-development 

nexus, in that it may leverage support efforts to prevent all sorts of traffic, fight against 

terrorism, organized crime, migrants smuggling, and to combat illegal migration and 

trafficking in human beings.  

 

GESTDOC will respond to the challenges identified above by developing an integrated 

approach. Effective document security as well as management and secure identity chains will 

be supported by a technical cooperation framework, based on up-to-date and up-to-standard 

analytics, technical assistance, training programmes, institutional capacity building, 

legislation, equipment and secure data management. This approach is expected to build 

mutual trust and trigger regular collaboration and exchange relying on evidence-based 

information.  

 

Most of the countries under the Rabat Process have challenges with regard to population 

censuses, civil registry processes, registration of vital statistics, updated legal frameworks, 

human resources, institutional framework for audits of the status of the civil registry or the 

mechanisms for issuing identity and travel documents in the region. This is also happening 

against a background where most countries are persistently affected by crisis, further 

exposing their vulnerability and lack of stability, particularly, on security matters.  

 

In this regard, the project is consistent with the Global Approach to Migration and Mobility 

(GAMM), in that it calls for more structured regional dialogues that foster closer cooperation 

with those partners that share interests with and are ready to make mutual commitments with 

the EU and its Member States. Also, the EU’s Pan-African Programme (2014-2020) provides 

the programmatic roof, and guarantees a comprehensive and coherent approach with the 

Rabat Process. The alignment of GESTDOC with the Rabat Process, as it will build a 

framework for consultation, exchange and coordination, represents a clear intention to address 

the challenges posed by migration while creating opportunities for development. The 

operationalisation of the outcomes of these processes is supported by the Migration and 

Mobility Dialogue (MMD) Facility which, inter alia, supports small-land, medium-sized 

technical assistance initiatives directly linked to the activities of the Rabat Process dialogue. 

Furthermore, activities will be designed and implemented with a view to reinforcing regional 

and international coordination namely in the context of ECOWAS and INTERPOL. 

 

Finally, the project responds to the objectives of the EU Trust Fund, by supporting 

improvements in the overall governance, through capacity building in security and 

development as well as law enforcement, including addressing human rights’ abuses, 
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enforcing the rule of law and migration-related aspects. It is also fully in line with the priority 

areas under the Valletta Action Plan on migration management, prevention of and fight 

against irregular migration, migrant smuggling and trafficking in human beings. 

 

3. LESSONS LEARNT AND COMPLEMENTARITY  

3.1. Complementary actions 

 

In the context of the EU-Cape Verde Special Partnership, in 2008 a Joint Statement of the 

Partnership for Mobility between Cape Verde, Portugal, Spain, France, Luxembourg and the 

European Commission (the Netherlands have subsequently joined) was established. This 

Partnership for Mobility is a framework for cooperation and dialogue in migration issues 

which foresees a number of European and Member-states initiatives in three vectors: i) 

mobility, legal migration and integration; ii) migration and development; iii) border 

management, identity and travel documents, fight against illegal migration and trafficking in 

human beings. In this framework, a migration profile of Cape Verde was Cape Verde 

established. Moreover, two agreements were negotiated in parallel: a Visa Facilitation 

Agreement (signed in 2012) and a Readmission Agreement (signed in 2013).  

 

Cape Verde and Guinea-Bissau are jointly benefiting from the 10
th

 EDF Regional Programme 

“Improving the Quality and Proximity of Public Services of PALOP and Timor-Leste” (PASP 

PALOP-TL). Within this project both countries developed National Projects – for Cape Verde 

“Information System for Commercial and Vehicle Registry” and for Guinea-Bissau 

“Integrated System for the Civil Registry”. The main objectives of the national project for 

Guinea-Bissau is to develop a National Strategic Plan to upgrade the civil registry,  as well as 

to implement an integrated digital system of civil registry in Bissau and Bafatá (pilot project), 

including scanning of the civil registry books. 

 

At regional level, the World Bank Group's ID4D initiative already conducts Identity 

Management Systems Analyses (IMSAs) to evaluate countries' identity ecosystems and 

facilitate collaboration with governments for future work, however detailed analyses have 

only been conducted in 17 African countries that didn’t include Cape Verde and Guinea-

Bissau. ID4D published a more comprehensive volume of short country briefs that include 

Cape Verde and Guinea-Bissau but the report itself admits that “More data are needed so that 

countries can learn from each other and progress can be effectively measured and lessons 

learned… In short, this volume represents a very small step toward increasing our 

understanding of the rapidly changing landscape of ID systems in Africa”.  

 

On another level the report also states that the assessments to date have not focused on 

migration movements and the situation of stateless individuals and how countries address 

their ID needs. While recognizing that organizations such as International Organization for 

Migration (IOM) and the United Nation’s High Commission for Refugees (UNHCR) have 

amassed important cross-country information it also acknowledges that there is no 

institution/framework that can analyse the different source information na manner that can be 

used to promote reforms of ID systems. This information will become more important in the 

context of regional initiatives where the determination of citizenship and movement across 

borders have consequences for statelessness.  
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Equally, the conclusions and recommendations stemming from the Conferences of African 

Ministers responsible for civil registration, under the aegis of UNECA, will be dully taken 

into account by GESTDOC. 

 

As such, it will be critical to study the relevance of an EU-Africa Observatory for civil 

registration, identity documents and travel documents. The creation of such an Observatory is 

relevant for the countries eligible under the EU Trust Fund area of action and neighbouring 

countries (as well as for the EU) allowing the adoption of  good practices and mechanisms for 

strengthening documents security, improving controls/identity checks, detection of suspicious 

and criminal movements and promoting better analysis of migration flows. The creation of a 

Migration Observatory is one of the cornerstones in Cape Verde’s and Guinea-Bissau’s Road 

to Identification and Migration Data Policy.  

 

The Portuguese NGO FEC is implementing the Project “Nô cirbe nô povo – Capacity-

Building of Local Authorities for Economic and Social Development”, in Gabú and Tombali 

regions, which is funded through the EU Instrument for Democracy and Human Rights. Its 

main objective consists in improving the planning and service delivery capacity of local 

administrative authorities, in particular in the education and civil registry domains.  

 

At a bilateral level, since 2010 the Portuguese Mint and Official Printing Office (INCM) was 

appointed by the Cape Verde Government, for the development, production, personalization 

and distribution of Cape Verdean Electronic ID card, Electronic Passport, and Electronic 

Residence Permit. Its activities include installation, operation and maintenance of all related 

services to the issuance system located in Portugal. Cape Verde 

 

In Guinea-Bissau, there is collaboration between the Guinea-Bissau Ministry of Economy and 

Finance, and National Printing Office (INACEP) with INCM for the implementation of 

security solutions to support and improve tax collection. 

 

This Action will also look for synergies with other complementary regional and international 

initiatives including those of ECOWAS, and INTERPOL, namely the WAPIS project (West 

Africa Police Information System Programme) that aims to reinforce information exchanges 

and coordination among regional police forces and the AFIS project (Automatic Fingerprint 

Identification systems). 

 

Under the auspices of the 7th EU-Africa Partnership on Migration, Mobility and 

Employment, an ACP Observatory for Information and Control of Migration has been 

established in Mali and an Intra-ACP Migration Facility has been adopted which is intended 

to integrate migration issues into the national development policies of the ACP. The facility 

comprises three interrelated components: creating an observatory on migration, institutional 

capacity-building on migration in the six ACP regions, and preparing civil society in ACP 

countries to contribute to the dialogue on migration. An articulation with the work being done 

is of interest. 
 

3.2. Synergy and coordination of actors in the zone of intervention 

 

The  project focuses on institutional support, addressing as ‘building blocks’ – i) civil 

identification security and its impacts on the existing border security system ( not sufficiently 

covered by other donors); ii)  ‘governance’ (through the revision/implementation of the 
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national strategic plans and regional and international cooperation); iii)strengthening 

institutional and human resource capacity; and iv)  providing  adequate equipment.  

 

This Action will foster cooperation with other security-related initiatives carried out by the 

EU, its member states and other donors, using namely existing donor coordination 

mechanisms and platforms. 

 

Cape Verde has established strong bilateral relations, including in the security sector, with 

Portugal, Spain, France, the USA and West African countries. The presence in its territory of 

a network of Liaison Officers is revealing of how much these partners recognise its strategic 

importance and invest in donor coordination.  

 

Likewise Guinea-Bissau has bilateral relations in the security sector with a number of partner 

countries, including with Portugal, Spain and others.   

 

Considering the on-going collaboration between the Portuguese Mint and Official Printing 

Office (INCM) and the countries involved in this project, this entity’s participation in the 

successful migration of these services to Cape Verde in the shortest period of time, with 

adequate costs and, mainly, without compromising security and operational integrity of the 

actual identity chain is considered critical. 

 

This Action will take into consideration the work that has been done, including lessons learnt, 

from the PASP PALOP-TL, in particular the implementation of the integrate digital civil 

registration system in Bissau and Bafatá, contemplated in the Guinea-Bissau National Project. 

 

This Action will also take into account the work carried out by Portuguese NGO FEC’s 

Project “Nô cirbe nô povo – Capacity-Building of Local Authorities for Economic and Social 

Development”. Synergies will be ensured in that civil registry data collection through primary 

and secondary education schools in Gabú is being fed into the integrated civil registry system. 

 

4. DETAILED DESCRIPTION 

4.1. Objectives 

 

The overall objective of the action is to increase security levels and migration management 

capabilities in Cabo Verde and Guinea Bissau, contributing to Human Rights and the fight 

against human trafficking, at regional level. 

 

The specific objective of the project is to upgrade and strengthen civil document issuance and 

lifecycle management system with increased security levels and law enforcement capabilities 

including on border management and migration-related issues. 

 

4.2. Expected results and main activities  

 

Result 1: secure identity chains, including the issuing of civil identification and travel 

documents are strengthened. 
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With identity fraud on the rise in the increasingly mobile and globalized world, governments 

must effectively protect and manage their citizens' identities, issuing reliable proof of identity 

so citizens can safely access services both online and off. On the other hand, only a 

Government that knows its own citizens can plan and implement effective and inclusive 

social and economic development strategies. 

This project aims to promote a complete end-to-end approach that rests on the 3 pillars of 

reliable identification: from registration in a secure database, to issuing advanced ID and 

travel documents, to enabling their usage for online services, covering the entire lifecycle for 

identity management. 

 

 Activity 1.1.: draft country analysis (meetings and evaluation of documentation provided); 

field evaluation; audit report; first report; discussion of the report with identified 

stakeholders; elaboration of final report, considering the inputs of the stakeholders; final 

report of each country, in order to compare the practices adopted in the various countries; 

the analysis will include applicable legislation to the civil registry and the issuance of civil 

identification documents and if necessary propose legal adjustment of legislation; and the 

assessment of existing technical and technological conditions to support civil registration 

and issuance of civil identification documents including its quality, conditions and 

requirements, as well as the quality and requirements of computer systems to support the 

registration and issue of identification.  

 

 Activity 1.2: identify in Cabo Verde and Guinea-Bissau a standard framework for the 

management of the civil identification process (involving Civil Society) including: 

elaborate supporting audit documents, defining good practices to be observed in the 

various processes related to civil registration, identity and travel documents (physical and 

electronic); elaborate forms / checklists of good practices, minimum requirements and 

evaluation tables; identify contact points in the various Governments, as well as local 

bodies responsible for civil registration, identity and travel documents; identify relevant 

local NGOs and their contact points; identification kiosks (fixed and portable) for 

automatic collection of biographical and biometric elements to be tested in the various 

countries. The system will be fully compliant with ISO and European standards and 

regulations on biometrics to ensure effective interoperability with other relevant ID 

systems; 

 

 Activity 1.3.: set up a personalization centre for electronic/biometric identification 

documents (CNI - National Identification Card, Biometric Passport, TRE - Residence 

Permit for Foreigners and electronic driving license, and the necessary electronic 

certification infrastructure (PKI) in Cabo Verde, in adequate and safe facilities the issued 

documents and the PKI will be fully compliant with European and ICAO standards and 

regulations on secure ID and travel documents ensuring effective interoperability with 

other relevant ID systems; 

 

 Activity 1.4.: set up in Cabo Verde an authentication process and an electronic signature 

program, that will allow to use the Identification National Card (CNI) and its qualified 

digital certificates to provide secure online public services authentication and to digitally 

sign different format electronic documents, thus promoting the implementation of e-

government services. This program will be fully compliant with European standards and 

regulations on electronic signature and online services ensuring effective interoperability 

with other relevant ID systems;  
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 Activity 1.5.: provide in Cabo Verde AFIS portable equipment that will allow authorities 

to inspect and compare fingerprints collected from legal aliens during the electronic 

residence permit issuance process. The AFIS system will be fully compliant with ISO and 

European standards and regulations on biometrics to ensure effective interoperability with 

other relevant ID systems;  
 

 Activity 1.6: assess and establish a database of foreigners in Cabo Verde (both illegal and 

legal aliens), in order to centralise information. The database should have standard secure 

interfaces to allow for possible interoperability with other relevant ID systems; 

 

 Activity 1.7.: reinforce, integrate and automate the complete identification chain systems 

(breeder documents, civil registration, ID and Travel documents issuance, police 

inspection and border control) in Cabo Verde  

 

 Activity 1.8.: implementation of an integrated civil registry system in Guinea Bissau, 

beyond Bissau and Bafata (on-going National Pilot Project under PASP PALOP-TL) under 

the coordination of CEVATEGE. Data collection in primary and secondary schools, by 

Portuguese NGO FEC, will be instrumental in feeding the digital civil registry system. 

 

 

Result 2: Border security control is improved. 

 

Efficient border control is primarily about facilitating legitimate movement quickly and 

effectively, and requires an integrated security system and a reliable identity chain to combat 

issues of immigration, terrorism and illegal trafficking of people and goods. 

 

The impact of integrated and reliable systems at borders can result in shorter queues and 

improved passenger flow through immigration points, with benefits from an obvious 

demonstration of commitment to security, as well as an improved experience with less 

waiting time.  Faster processing will also impact security staff by reducing the threat that 

results when a crowd builds up, tempers fray and frustrations rise. 

 

 Activity 2.1: test the use of kiosks (fixed and portable) in Cape Verde for the automatic 

collection of biographical and biometric elements of citizens and their suitability for the 

country and / or specific situations of the country, in order to verify if there are any capital 

gains (and which) in the methodology currently used.  

 

 Activity 2.2.: provide training on legal and operational subjects in Cape Verde and Guinea 

Bissau for registration and civil identification services and to guide a correct reading of 

identification documents by those responsible for airport security (including handling of 

special computer systems to support the execution of civil registration procedures and 

procedures and the issuance of civil identification documents), as well as ethics. 

 

 

Result 3: Inter-regional and regional cooperation are promoted.  

 

A regional approach can ensure that identification systems are developed in an integrated, 

internationally (or regionally) interoperable manner to enable improved regional cooperation 

and cross-border integration. The experience informs us that cross-border applications are 
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needed for effective regional integration, with common standards for ID systems, and 

interoperability frameworks. 

 

Developing a regional approach for Africa will require partnerships with the EU, African 

Union, ECOWAS, African Development Bank, World Bank, UNICEF, among others. An 

“EU-Africa Observatory for Civil Registration, Identity and Travel Documents” can reach out 

to these regional bodies, organizations/think tanks, UN agencies and the private sector 

associations, working with all parties and stakeholders involved, to develop an integration 

approach of existing global standards. 

 

 

 Activity 3.1.: disseminate conference/workshop results in Cape Verde and Guinea-Bissau 

trough the elaboration of a communication plan that will identify key messages to relevant 

target audiences, producing applicable contents that can be disseminated in different type 

of communication (fairs, seminars and congresses, television, radio, video, Internet, 

booklets, newspapers). 

 

 Activity 3.2: comprehensive mapping and analysis of the data produced by the main 

operators in the sector (ACP Observatory for Information and Control of Migration, World 

Bank, UNECA, IOM, UNHCR), with a view to assess the added value of the establishment 

of an “EU-Africa Observatory for Civil Registration, Identity and Travel Document" as 

that would produce and publish regularly comprehensive reports integrating the above 

mentioned data. 

 

 Activity 3.3.: prepare reports summary documents, highlighting the work developed and 

the results of the analytic process on the need for and value of the creation of an "EU-

Africa Observatory for Civil Registration, Identity and Travel Document" that can promote 

benchmarking practices for interoperability of ID systems to allow for free movement of 

people and better cross-border access to services.  

 

 

4.3. Targeted groups and final beneficiaries 

The targeted groups are the institutions and agencies in charge of civil registry and identity 

and travel documents in Cape Verde, and Guinea Bissau.  

The final beneficiaries are the citizens of Cape Verde and Guinea Bissau. 

 

4.4. Stakeholders analysis  

 

In Cape Verde the critical stakeholders involved in the activities have been identified and 

they aggregate the political vision and technical leadership for the different components and 

stages of the project. It includes the National Security Adviser (CSNG), the National Police 

(PN), the institution in charge for the Government IT projects (NOSi), the National Registry 

and Identification Directorate under de the Ministry of Justice (DGRNI), the Commission for 

National System of Civil Identification and Authentication (SNIAC) also under the Ministry 

of Justice, and the National printing Office (INCV) under the Presidency of the Council of 

Ministers. 
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Stakeholder 
Mandate in the 

intervention sector 

Action 

Interest/Justification/role 

Priority actions / activities where it can 

be involved 

CSNG 

Coordination and 

planning of all sectors 

that have a connection 

with internal security. 

Assure internal security 

Activity 1.1 

Activity 1.2 

Activity 3.2 

Activity 3.3 

PN 

Issuance of travel 

documents; 

Border control; 

Control of stay of 

foreigners in national 

territory. 

More effective citizen and 

border control 

Activity 1.1 

Activity 1.3 

Activity 1.5 

Activity 1.6 

Activity 1.7 

Activity 2.1 

Activity 2.2 

Activity 3.3 

NOSi 

e-Government 

National Strategy 

definition and 

implementation 

Implement inclusive and 

more available public 

services 

Activity 1.1 

Activity 1.2 

Activity 1.4 

Activity 1.7 

Activity 3.1 

Activity 3.2 

Activity 3.3 

DGRNI 
Civil registry and 

identification 

Ensure effective and 

secure civil registry 

Activity 1.1 

Activity 1.4 

Activity 1.3 

Activity 1.7 

Activity 2.1 

Activity 2.2 

Activity 3.3 

SNIAC 

Transversal 

information 

management system 

for managing the 

citizen's life cycle and 

central data provider 

for the remaining 

subsystems that 

provide public services 

that need secure 

identification and 

authentication. 

Support secure and 

effective electronic public 

services on citizen 

identification and 

authentication 

Activity 1.1 

Activity 1.2 

Activity 1.3 

Activity 1.4 

Activity 1.7 

Activity 2.1 

Activity 3.3 

INCV 

Provide the state with 

the most modern and 

secure identity 

documents 

Provide services to 

support  secure document 

issuance 

Activity 1.1 

Activity 1.3 

Activity 1.7 

 

 

In Guinea Bissau the identified relevant stakeholders are the Centre for Technological 

Valuation and Electronic Governance (CEVATEGE) under the Presidency of the Council of 
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Ministers and Parliamentary Affairs, and Directorate General of Civil Identification, 

Registries and Notaries (DGICRN), under the Ministry of Justice.  

 

Stakeholder 

Mandate in the 

intervention 

sector 

Action 

Interest/Justification 

Priority actions / activities where it can 

be involved 

CEVATEGE 

Information 

Society 

Government 

strategy 

implementation 

Implement inclusive and 

more available public 

services 

Activity 1.1 

Activity 1.8 

Activity 3.3 

 

DGICRN 
Civil registry and 

identification 

Ensure effective and 

secure civil registry 

Activity 1.1 

Activity 1.8 

Activity 3.3 

 

 

4.5. Risks and assumptions 

 
Risks Risk level (H/M/L) Mitigating measures 

Lack of political commitment in 

the targeted countries  

 

M 

Ensure continued support, visibility and 

awareness-raising at political level; Promote 

visits to Cape Verde and presence in 

Conferences on the subject namely of 

INTERPOL or CEDEAO; Establish contact 

with international organization and learn from 

their experience.  

Lack of qualified staff L 

The project invests in building capacities 

namely on the rule of law, specific procedures 

and to the correct use of equipment. 

Corruption of civil registry 

officials 
M 

Stress the importance of the existence of anti-

fraud and investigation processes within the 

relevant institutions and promote regular audit 

by an external body 

Turnover of staff in beneficiary 

countries  
M 

Secure partner countries' commitment in 

assigning dedicated staff; adopt train-the-

trainers approach.  

Failure of countries to build inter-

agency cooperation 
M 

Push forward the agencies to cooperate showing 

the added-value of it.   

Adequate infrastructures that 

allow the settlement of  adequate 

equipment’s, namely 

personalization centre for 

electronic / biometric 

identification documents  

M 

Work in close collaboration with national 

authorities to identify available places/safe 

facilities.  

Secure the allocation of a specific budget line in 

the Project Cycle. 

Possible need for legal legislative 

adaptability 
M 

Work with experts from the regions to advise 

and assist in drafting legal texts. 

Abuse of document checks by law 

enforcement/border officials 
L 

Definition of standard operating procedures and 

disciplinary measures 

Incomplete execution of the 

national project for Guinea-Bissau 

in the context of PASP PALOP-

TL 

M 

Instead of focusing on the extension to the rest 

of the country in Guinea-Bissau, GESTDOC 

will focus on completing the pilot project in 

Bissau and Bafatá. 

Sustainability after the 

intervention 
L 

The projected activities will allow to the public 

entities to provide more and better public 

services that can produce revenue when the 
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services are rendered to the private sector. 

   

Assumptions:  

1) Interest in and commitment of beneficiary countries to increase security levels and decrease the trend of 

documentation fraud strengthening the chain of identity reinforcing institutions capacities and regional 

cooperation;  

2) The implementation process involves the participation of a number of highly qualified civil document 

issuance processes and lifecycle management system specialists, research methodologists, experts in forged 

documents, or training experts to assess needs and assist technical and operational units to combat illegal 

immigration, optimize the combat document fraud;  

3) The need to purchase equipment, software and training is met. 

  

4.6. Cross-cutting issues 

 

The intervention will be designed and implemented on the respect for human rights, good 

governance, gender and no harm principles which are particularly relevant in addressing the 

risks of illegal immigration and trafficking in human beings. 

 

This intervention will aim to target gender balance, especially in training activities in both 

countries. A balanced representation of gender will be pursued, but, more important, the 

strengthening of the identity chain and the effort to facilitate the universal civil registry can 

also minimize situations where women and children are prevented from being registered in 

order to control and limit their access to certain public services or free movement rights. 

 

Considering that this intervention will aim, in particular in Guinea-Bissau, to achieve the 

universal registry it will hence contribute to increase the number of registered women and 

children, usually the most disadvantaged segments of the population. 

 

The possible impact of the project on these issues will be constantly monitored and corrective 

measures will be carried out where relevant and necessary.  

 

This Action will have no direct environmental impact. 

5. IMPLEMENTATION ISSUES 

5.1. Implementation modality(ies) 

  

This action will be implemented in indirect management with Camões I.P. in accordance with 

Article 58(1) (c) of Regulation (EU, Euratom) No 966/2012 applicable by virtue of Article 17 

of Regulation (EU) No 323/2015. Audits and midterm and final evaluation contracts, which 

will be awarded in direct management by the Commission. 

 

This implementation method is justified because Camões, I.P. has a recognised experience in 

the administration of regional projects on behalf of the European Union and is in a privileged 

position to mobilize public expertise and specialised operators in GESTDOC’s focal areas of 

intervention as well as to provide for an appropriate backstopping support. Working in 

indirect management with Camões, I.P. is also in line with the preference expressed by the 

partner countries, as it brings along reference institutions such as Instituto de Registos e 

Notariado (Institute of Registries and Notaries); Imprensa Nacional Casa da Moeda (INCM) 

- the Portuguese Mint and Official Printing Office; Serviços de Estrangeiros e Fronteiras 
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(SEF) (Immigration and Border Service), as well as FEC – Fundação Fé e Cooperação, with 

its longstanding presence and experience in the sector, particularly in Guinea-Bissau, and one 

of the main operators and partners of Camões, I.P. 

 

The entrusted entity shall carry out budget implementation tasks: acting as a contracting 

authority, concluding, monitoring and managing contracts, launching calls for tenders, 

carrying out payments and recovering amounts due.  

 

5.2. Indicative operational implementation period 

The implementation period is 48 months. 

The delay for the operational start of field activities will be of 3 months starting from the 

signature of contract(s).   

 

5.3. Implementation components and modules 

The organisation will implement the activities in collaboration with reference institutions 

(see point 5.1) 

 

5.4. Indicative budget  

Components 
Indicative Amount 

EUR 

1 - Secure identity chains (R1) 3.000.000,00 

2 - Border security control (R2) 600.000,00 

3 - Interregional and regional cooperation (R3) 252.500,00 

4 - Management Costs (CIU) 700.397,20 

5- Communication, Visibility and Audits 120.000,00 

A. Directs Costs of the Action (1-5) 4.672.897,20 

B. Indirect Costs (7%) 327.102,80 

Total Eligible Costs for the Action (A+B) 5.000.000,00 

 

5.5. Organisational structure and governance of the action  

 

Governance 

 

A Steering Committee will be set up to provide for strategic orientation to GESTDOC.  

 

The SC will be co-chaired by the EU and the National Authorising Officers from Cape Verde 

and Guinea-Bissau. The stakeholder institutions involved from both countries, as well as a 

representative from Camões, I.P.’s HQ, will also be dully represented.  

 

The SC will be tasked with issuing opinions and recommendations on the reports and annual 

action plans submitted by Camões, I.P. Implementing Unit, ensuring the relevance of the 
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indicators measuring the results of the Project as well as promoting synergies between 

GESTDOC and other programmes/projects of bilateral and regional co-operation of the EU in 

the region and in coordination with the programmes and projects financed by other donors.  

 

This Steering Committee will be convened annually, in Cape Verde and/or Guinea-Bissau 

and, when necessary, ad hoc meetings could be organised. 

 

Camões, I.P. Implementation Unit  

 

CIU will establish a project office in Praia to accommodate a Project Manager, a Fund 

Manager and a small secretariat. This office could be anchored in one of Cape-Verde’s 

stakeholder institution facilities or rented out in the capital city (to be defined with partner 

authorities). The CIU will extend to a focal point in Guinea-Bissau, established within 

CEVATEGE HQ in Bissau, for the implementation of the respective activities, which will 

also count on CIU’s frequent visits. 

 

The primary task of CIU will be the everyday monitoring of GESTDOC implementation, 

based on annual action plans approved by the Steering Committee. It will ensure activities are 

properly carried out, both in terms of content and form, as well as compliance with Camões, 

I.P. Pillar certified budgetary, financial and administrative rules. It will also guarantee the 

project’s flexibility through its ability to decide the cancellation, adaptation or amendment of 

certain planned activities and the creation of others, if necessary.  

 

The CIU will further deal with the general coordination of activities, striving to ensure the 

coherence and effectiveness of the intervention’s logic and compliance with the EU’s 

Communication and visibility rules. It will provide for the permanent secretariat of SC and 

will be responsible for convening meetings, compiling all information and products (mission 

reports, activity participants, institutions, publications, etc.) produced as part of the project.  

 

The Steering Committee may decide to invite other stakeholders if appropriate.   
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5.6. Performance monitoring 

 

The technical and financial monitoring of the implementation of this action is a continuous 

process and an integral part of the organisation's responsibilities. To this end, it must 

establish a permanent internal monitoring system, both technical and financial, for the action  

 

5.7. Evaluation and audit 

5.7.1. Evaluation and audit by the European Commission 

 

The Commission may decide to undertake a final evaluation of this action and, if deemed 

relevant, a mid-term evaluation for one or more of its components. Evaluations will be carried 

out via independent consultants. The mid-term evaluation will be carried out for problem 

solving in the concerned components.  

 

The evaluation reports shall be shared with the partner country and other key stakeholders. 

The implementing partner and the Commission shall analyse the conclusions and 

recommendations of the evaluations and, where appropriate, in agreement with the partner 

country, jointly decide on the follow-up actions to be taken and any adjustments necessary, 

including, if indicated, the reorientation of the project. 

 

Without prejudice to the obligations applicable to contracts concluded for the implementation 

of this action, the Commission may, on the basis of a risk assessment, contract independent 

audits or expenditure verification assignments for one or several contracts or agreements. 

 

5.7.2. Evaluation and audit by the organisation 

 

According to its own procedures, Camões, I.P. will carry out specific audits. It will allow the 

EU to receive information on the compliance of the management of the EU funds, to be 

assured that the project is actually and correctly executed, in addition to ensuring the 

reliability of the financial data. 

 

5.8. Communication and visibility  

 

Communication and visibility of the EU is a legal obligation for all external actions funded by 

the EU. In addition, specific channels of communication will be used to increase the visibility 

of activities funded by the EU under the EUTF (e.g. Akvo RSR platform and EUTF website).  

 

This action shall contain communication and visibility measures, including monitoring 

measures, which shall be based on a specific Communication and Visibility Plan of the 

Action, to be elaborated at the start of implementation and supported with the budget 

indicated in section 5.4 above.  
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In terms of legal obligations on communication and visibility, including monitoring, the 

measures shall be implemented by the Commission, the partner country, contractors, grant 

beneficiaries and/or entrusted entities. Appropriate contractual obligations shall be included in 

the contract.  

 

The communication and visibility plan of the action and the appropriate contractual 

obligations will be established on the basis of communication and visibility guidelines for 

external actions of the European Union and on the basis of any other instruction from the 

European Commission. 

 

Without prejudice to the obligations applicable to contracts concluded for the implementation 

of this action, the Commission reserves the right to publish the results, indicators and targets 

of the project. 
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ANNEX I.1.  LOGFRAME MATRIX OF THE PROJECT 

The logframe matrix is indicative and will be reviewed and detailed during the inception phase. In any case, it should evolve during the project lifetime: new lines can be added for listing 

new activities as well as new columns for intermediary targets (milestones) when it is relevant and values will be regularly updated. 

 

 Results chain Indicators Baseline  
(2018) 

Targets 
(case by case, express 

the target year) 

Sources and means of 

verification 

Assumptions 

O
v

er
a

ll
  

o
b

je
ct

iv
e:

 I
m

p
a

ct
 

G.O: Increase security levels 

and migration management 

capabilities in Cape Verde 

and Guinea Bissau, 

contributing to Human 

Rights and the fight against 

human trafficking, at 

regional level 

Improved public 

perception on 

security levels 

and migration 

management 

capabilities 

To be established 

at Inception Phase 

Improvement in 

20% 

Opinion surveys  

Number of fraud 

of ID and travel 

documents and of 

identity theft 

occurrences 

reported 

To be established 

at Inception Phase 

Up to 30% 

reduction one 

year after the 

closure of the 

project 

Statistics and reports 

from police and border 

control authorities 

 

S
p

ec
if

ic
 o

b
je

ct
iv

e(
s)

: 

O
u

tc
o

m
e(

s)
 

S.O: Upgrade and strengthen 

civil document issuance and 

lifecycle management 

system with increased 

security levels and law 

enforcement capabilities 

including on border 

management and migration-

related issues 

Number of 

governmental 

institutions in 

Cape Verde and 

Guinea Bissau 

benefitting from 

capacity-building 

or operational 

support on 

security and 

identity chains 

 15 institutions 

(CV: CSNG, PN, 

NOSI, DGRNI, 

SNIAC e INCV; 

GB: 

CEVATEGE, 

DGICRN and 7 

Regional Civil 

Registry Offices  

Training sessions report 

and final evaluation 

report 
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 Number of 

government 

institutions that 

adopted internal 

procedures and 

protocols on civil 

documents 

issuance and 

lifecycle 

management 

system 

 15 institutions 

(CV: CSNG, PN, 

NOSI, DGRNI, 

SNIAC e INCV; 

GB: 

CEVATEGE, 

DGICRN and 7 

Regional Civil 

Registry Offices 

Statistics and project 

reports on the number of 

government institutions  

involved in the 

development and 

implementation of the 

action 

 

 

 Number of ID and 

travel documents 

apprehended 

cases reported to 

the judicial 

authorities 

To be established 

at Inception Phase 

At least 50% of 

cases of 

apprehended ID 

and travel 

documents are 

handed over to the 

judicial 

authorities 

Statistics and reports 

from police and border 

control authorities 

 

 

 

O
u

tp
u

ts
 

R.1: Secure identity chains, 

including the issuing of civil 

identification and travel 

documents are strengthened 

 

 

% of automated 

and integrated 

identification 

chain processes in 

Cape Verde 

To be established 

at Inception Phase 

50% Statistics and project 

reports  

 

Number of 

regions where the 

integrated civil 

registry system is 

implemented in 

Guinea-Bissau 

2 regions (Bissau 

and Bafata) 

7 regions (beyond 

Bissau and 

Bafata) 

Project reports On-going National Pilot 

Project (in Bissau and 

Bafata) under PASP 

PALOP-TL is fully 

implemented 

% of staff from 

government 

institutions and 

public service 

providers 

benefitting from 

capacity building 

To be established 

during the 

Inception Phase 

75% Training sessions report 

and final evaluation 

report 
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for strengthening 

services delivery 

(disaggregated by 

sex and 

institution) 

R.2: Border security control 

is improved 
 

 

% of staff from 

relevant 

institutions 

trained/certified 

on legal and 

operational 

subjects for 

registration and 

civil identification 

services 

(disaggregated by 

sex) 

To be established 

at Inception Phase 

75% Training sessions report 

and final evaluation 

report 

 

Number of tests 

for the use of 

kiosks (fixed and 

portable) for the 

automatic 

collection of 

biographical and 

biometric 

elements of 

citizens 

  Cabo Verde: 5 

Guinea Bissau: 2 

Statistics and project 

reports on the number of 

tests completed with 

success at border stations 

training sessions 

 

R.3: Inter-regional and 

regional cooperation are 

promoted 

Number of 

countries 

consulted on 

creation of EU-

Africa 

Observatory for 

Civil Registration, 

Identity and 

Travel Document 
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Number of 

agreements/Letter

s of Interest on 

the viability of the 

EU-Africa 

Observatory for 

Civil Registration, 

Identity and 

Travel Document 

    

 

Definitions:  

“Impact” means the primary and secondary, long term effects produced by the Action. 

“Outcome” means the likely or achieved short-term and medium-term effects of an Action’s outputs. 

“Output” means the products, capital goods and services which result from an Action’s activities. 

“Indicator” is the quantitative and/or qualitative factor or variable that provides a simple and reliable means to measure the achievement of the Results of an Action.  

“Baseline” means the starting point or current value of the indicators. 

“Target” (or results Goal) means the quantitatively or qualitatively measurable level of expected output, outcome or impact of an Action. 

A “logical framework matrix” (or “logframe matrix”) is a matrix in which results, assumptions, indicators, targets, baselines, and sources of verification related to an 

action are presented. 

The intervention logic tells how, in a given context, the activities will lead to the outputs, the outputs to the outcome(s) and the outcome(s) to the expected impact. The 

most significant assumptions developed in this thinking process are to be included in the logframe matrix. 

 

 

 

 

 


