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1. IDENTIFICATION 
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Total cost  

 

Total estimated cost: EUR 22,500,000  
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 Aid method / Method of 

implementation 

Project Modality: direct management 

 Grants – Negotiated procedure  

 PAGODA Delegation 

 Service/works contracts 

 DAC-code 52010 Sector Food and Nutrition Security and 

Sustainable Agriculture 

 

2. RATIONALE AND CONTEXT 

 

2.1. Summary of the action and its objectives 

The project (RESET Plus) is based on objective one "greater economic and employment opportunities" and 

two "strengthening resilience of communities and in particular the most vulnerable, as well as refugees and 

displaced people" of the EU Emergency Trust Fund for Africa, and is aligned with the Valletta Action 

Plan priority domain number one "Development benefits of migration and addressing root causes of 

irregular migration and forced displacement". This project is part of the global EU response to the El Niño 

phenomenon.  

The implementation of this project, and the wider EU’s development response to el Nino in the Horn of 

Africa, under the EU Emergency Trust Fund for Africa is consequent with the effects of climate change on 

forced migration. Alongside armed conflict and insecurity, droughts and other climate-change events are 

a major driver of displacement in the region, particularly in Somalia, Ethiopia, Sudan and South Sudan. A 

disaggregation of natural hazards versus conflict related displacement (World Bank, 2015) shows that nearly 

30% of forced migration in the region is due to climate change. Indeed, the latter threatens to undermine 

development gains and future opportunities, as it increases the vulnerability of households, ethnic and 

resource-based conflict, and consequent dispossession and forced displacement. 

As this project builds on the on-going implementation of the project Resilience Building in Ethiopia (RESET 

II), also financed by the EU Trust Fund for Africa, the geographical coverage of this action will largely 

focused on the eight existing RESET II geographical clusters (Waghimra, Afar, Siti, Liben, Bale, Borena, 

Wolayta, and South Omo).  However, some activities might also take place beyond the demarcation of these 

geographical clusters as long as this is necessary to maximise the impact of the proposed project. 

The intervention logic of the proposed project is that by investing in economic opportunities and in long-

term resilience building measures with strong links between emergency, recovery and long term 

development will have multiple impacts in a) achieving long term food security through increasing 

productivity and income; b) maximizing direct and indirect employment opportunities for asset-poor groups; 

and c) empowering women and youth. By improving the food and nutrition security of the targeted areas and 
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enhancing the economic/livelihoods opportunities, the proposed action will help tackling the root causes 

triggering destabilization, forced displacement and irregular migration.  

The overall objective of the action is to contribute to addressing the adverse effects of el Nino on the 

resilience of already vulnerable regions and communities, and reduce the effects of forced displacement and 

irregular migration in the region. 

The specific objective of the action is to address the structural and systemic root causes of vulnerability and 

chronic food and nutrition insecurity of populations in most vulnerable areas. There will be a specific focus 

on targeting rural women and youth who are most vulnerable to food and nutrition insecurity in the context 

of extreme weather events and climate change. Overpopulation being one of the main global factors 

triggering migration and food insecurity in vulnerable areas, this intervention will also work on improving 

the awareness of the impacts of demographic pressure and consolidated family planning practices, ensuring a 

proper linkage between these practices and resilience. 

2.2. Context 

2.2.1. Country context 

Internal migration, irregular migration, trafficking in human beings and smuggling of people are 

transnational challenges that affect Ethiopia to high degree. A country with an estimated population close to 

100 million inhabitants, Ethiopia hosts over a million displaced persons, including about 730 000 refugees, 

the largest refugee population in Africa. The geostrategic situation of Ethiopia makes it a source of, a 

destination for, and a transit region for migration and refugee flows, mostly within the region but also to the 

Gulf countries and Middle East (Eastern Route), Europe (Northern route) and South Africa (Southern route). 

Ethiopia has an open door policy to migrants and refugees fleeing war, famine and hunger. In this context, it 

is often difficult to clearly distinguish irregular migrants from refugees. The concept of mixed migration has 

thus appeared to describe these complex population movements including refugees and asylum seekers, 

unaccompanied minors, victims of trafficking, economic migrants and others often travelling in an irregular 

manner. Ethiopia is increasingly becoming a transit country for mixed migration flows, mainly from Eritrea 

and Somalia using primarily the Western route, as well as a country of departure for migrants mainly using 

the Eastern route and to a lesser extent the Southern and Northern routes.  

According to demographic projections, more than a million young Ethiopians enter the labour market every 

year. The challenge of their socioeconomic integration is immense. A lack of success in integrating these 

young people would be a collective failure and it could risk destabilising Ethiopia. In addition, Ethiopia is 

regularly hit by humanitarian crises.  

In Ethiopia, there is a strong causal relationship between climate variability and vulnerabilities of rural 

households, for whom rain-fed agriculture remains the main source of livelihoods. As a result of increasing 

rainfall variability due to climate change over the past years, rural communities are experiencing greater 

scarcity of water and reduced food productions, which in turn exacerbate the existing social and economic 

problems. These, combined with high levels of poverty and low levels of technology, leave people with 

limited choices and few resources to absorb and adapt to climate shocks.  

Moreover, Ethiopia is particularly vulnerable to the adverse impacts of climate change and concomitant 

recurring droughts due to rapid growth of human and livestock population. This further increases pressure on 

exhausted arable land and pasture, the destruction of the natural vegetation because of deforestation, 

overgrazing, cultivation of hillside slopes and a lack of sustainable natural resource management system. In 

addition, poor farming practices and limited access to modern farming technologies, as well as to basic social 

services further undermine communities' resilience.  

2.2.2. Sector  context 
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The year 2015 was an atypical one as the El Niño phenomenon caused the worst drought in decades and 

severe food insecurity in most parts of Ethiopia: the country has missed two consecutive rainy seasons, 

leaving some 18 million people (almost 20% of the total population of the country) in need of humanitarian 

assistance. The most affected parts of the country are a substantial part of the cropping areas in the eastern 

and central parts of Ethiopia.  Southern and Eastern Tigray, Eastern Amhara, Eastern Oromia, and parts of 

Southern Nations, Nationalities, and Peoples' Region (SNNPR) have experienced crop production which 

were lower than the needs of the population. Waghimra is a good example where the Kiremt rains on which 

they depend for the only crop of the year has become increasingly unreliable and over half the population is 

under Productive Safety Net Program (PSNP) or drought assistance in any bad year. 

The pastoralist areas (Afar, Somali and Borena) similarly suffered from failed Ganna/Gu/Sugum/Dirac 

(March-May) season and the poor onset of the Karma/Karan (July-September) seasonal rains, resulting in 

massive livestock out-migration from the most severely affected areas.  As with previous severe droughts in 

the Horn of Africa (2010/11), it is expected that herd rebuilding will be beyond the capacity and resources of 

many poorer pastoral households and that these households will drop out of pastoralism to join the growing 

number of ex-pastoralists in the country.  At least in the short-term, many of these households in transition 

will remain vulnerable to livelihood shocks as they would not gain much from precarious livelihood 

strategies in peri-urban areas around market-towns and trading centres.  

Looking back to previous El-Niño episodes, it is highly likely that La Niña event, which is characterised by 

wetter-than-normal conditions for the Kiremt season, will set in. International climate models indicate the 

likelihoods of La Niña beginning to strengthen from August 20161. 

Generally, the impact of the climate-induced shocks and continual high number of people in need of 

emergency assistance every year has mainly caught the attention of humanitarian donors with a focus on 

short-term responses. However, such short-term responses could not bring sustainable livelihood as most of 

them target the effects rather than the root causes of food insecurity. 

Ethiopian food insecurity is not only due to drought but there are also other structural factors aggravating it. 

These, among others, include: 

 Demographic growth: Ethiopia's population has more than tripled in just over forty years, from 30 

million in 1974 to close to 100 million today. Most vulnerable areas of the country are already 

overpopulated in relation to their capacity to produce food and, in the absence of external aid, the only 

future for many of their inhabitants may lie in migration.  

 Limited access to potable water: despite the government efforts, access to water, hygiene and 

sanitation still remain inadequate. According the Growth and Transformation Plan II (GTP 2016-

2020), standard, the rural, urban and national water supply coverages were estimated as 59%, 51% and 

58%, respectively. The gap is considerable and when drought strikes, the different water points in the 

remote areas dry-up, leaving large number of vulnerable people under serious water stress. The 

drought of 2015/2016 provides typical scenario of such an impact whereby 5.8 million people were 

affected by acute water shortages.  

 Vulnerability to climate change: climate change is not solely to blame for persistent food insecurity. 

The rural poor are disproportionately vulnerable because of their greater dependence on agriculture 

and their lack of awareness about, and limited possibilities to, adopt new technologies. 

 Land tenure and carrying capacity: of the many factors that lie at the root of low productivity in 

Ethiopia, land is a key problem. With an average size of 1.2 ha, or as low as 0.5 ha in most of the 

farming vulnerable areas, plots are too small and fragmented to reap economies of scale or even to 

feed the average family of five. Because land is owned by the state and farmers' tenure is less secure as 

a consequence, smallholders' incentives to invest in their plots is limited, so also is their ability to 

obtain finance for investment on the land.  

                                                            
1 According to the International Research Institute for Climate and Society, Colombia University, during early August 2016 the tropical Pacific SST 

anomaly was close to -0.5C, approaching the weak La Niña threshold. During the November, December January season, the probability of La Nina 

reaches to 60% 
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 Limited uses of supplemental irrigation and heavy dependence on rain-fed farming: Despite the 

existence of enormous potential for irrigated production and government's recognition of the critical 

need for development of small-scale irrigation schemes, only limited areas of land are under irrigation.  

 Limited alternative opportunities in the rural areas: The rural youth and women are facing 

tremendous challenges in accessing scarce livelihood opportunities. This is partially owing to the 

limited level of literacy and relevant skills. Thus, migration for short term employment has been a 

feature of the livelihoods of the poorest in many parts of the country. As population numbers increase, 

so does the number of young people migrating for employment2. 

Hence, investing in economic opportunities and in long-term resilience building measures with strong links 

between emergency, recovery and long term development will have multiple impacts in achieving long term 

food security and also curbing irregular migration, in particular by preserving viable livelihoods through 

increasing productivity and income, and maximizing direct or indirect employment opportunities for asset-

poor groups. This calls for a more holistic long-term investment in tailored activities with high impact 

potential for recovery and improvements of households' food security and enhanced resilience. The action is 

tailored to that end and is anticipated to reinforce and maximize the implementation of RESET II action 

which is designed to achieve this dual purpose: mid-term recovery and long-term resilience of the affected 

people. 

The formulation of this programme reflects key policies developed by the Ethiopian government. The 

Government of Ethiopia has placed resilience high on its agenda with a number of appropriate policies and 

strategies in place, the overarching one being the ambitious Growth and Transformation Plan (GTP) which 

sets a long-term goal for Ethiopia to become a middle-income country by 2025. The GTP sets overall 

strategic framework for the country’s development. Building on the achievement and lessons of GTP I 

(2010-2015), the GTP II (2016-2020) seeks to further accelerate human development, with emphasis on 

enhancing productive capacity and competitiveness and increasing the industrial share of the economy. It's 

Agricultural Sector Policy and Investment Framework (2010- 2020) articulates more specific details for the 

agriculture sector that pursues agricultural transformation by increasing private sector investment, value 

addition, and the value of exports. This framework describes four priority areas i) achieve a sustainable 

increase in agricultural productivity and production; ii) accelerate agricultural commercialization and agro-

industrial development; iii) reduce degradation and improve productivity of natural resources; and iv) 

achieve universal food security and protect vulnerable households from natural disasters. The GTP is 

supported by a number of sectorial policies, such as the Food Security Programme (FSP),which includes the 

Productive Safety Net Program (PSNP), the Disaster Risk Management Strategic Programme and Investment 

Framework (DRM-SPIF), the National Nutrition Programme (NNP), the Health Sector Development 

Programme, the Water Resources Management Policy or the Climate Resilient Green Economy (CRGE). 

2.3. Lessons learnt 

This action builds on, and complements, RESET II which is in turn based on short-mid-long term strategies 

and joint EU humanitarian and development programming and management. It considers multi-sectoral 

interventions and is also informed by an in depth situation analysis that is being carried out by the Ethiopian 

Development and Research Institute (EDRI) in each of RESET II clusters to prioritize those activities that 

specifically address the impacts of El-Niño in the short-medium term and the root causes of vulnerability in 

the areas of intervention in the long-term. Other studies and analyses have also provided the necessary 

information for formulating the specific activities to be funded by the current action in the respective 

clusters. 

Tackling poverty in drought prone and chronically food insecure areas requires a holistic approach that 

integrates humanitarian response, disaster risk reduction and long-term development. It is therefore 

important that livelihood diversification and income creation initiatives look for economic and job 

opportunities outside agriculture and pastoral livelihoods by complementing relevant sets of skills and 

engaging the private sector. Whilst RESET II focuses on creating better access to basic services, DRM and 
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enhancing livelihood income and diversification of opportunities more at household levels, RESET Plus 

aims to work more on the improvement of the systems, from micro to macro levels and the inter-linkage 

between sectors.  

The preparation of the action is supported by an evidence-based approach underpinned by the EU’s prior and 

ongoing experience and its understanding of local contexts in the targeted areas. Experience showed that 

resilience building can only lead to concrete and sustainable results if a complementary approach is applied 

using humanitarian as well as development tools and mechanisms. To respond to the immediate crisis 

situations and at the same time to address the root causes of vulnerability, both development and 

humanitarian funding is required and each source of funding should be applied according to the respective 

comparative advantages. 

The fact that the root causes of vulnerability are multi-faceted means that more integrated approaches need to 

be adopted in addressing them. Without tackling key factors like the demographic pressure, investment in 

others may result only into short-term gains. Likewise, the social and cultural barriers (skills gap, 

employability) need to be addressed to enable the rural landless and potential migrants' access to job 

opportunities. 

It is also to be noted that social protection programmes cannot by themselves bring the intended impact in 

terms of increasing productivity and long-term resilience, unless they are well integrated with livelihood 

asset building and economic productivity for achieving self-reliant and long term resilience of the most 

vulnerable households. 

Regarding gender, through the research component of RESET and the application of its findings to all 

interventions, implementing partners will be able to improve the coherence, impact and effectiveness of 

gender programming and monitoring approaches. Such exercise will require a thorough examination of the 

two-way causal relationships between women's empowerment and community or household-level resilience, 

and connect with the ambitious goal of transforming gender relations and the overall theory of change for the 

resilience building programme. 

The on-going collaboration between EU (Joint Research Centre, JRC) and UNICEF in mapping ground 

water resources in pilot drought-prone areas of the country has already reached some successes and lessons 

that earned appreciation from the Ministry of Water, Irrigation and Energy. Indeed, the mapping increases 

the success rate of drilling productive deep wells, providing access to sustainable water sources to 

communities living in areas with water shortage.  This initiative sets important stepping stones and will be 

rolled out in the RESET Plus clusters and beyond. 

Experience from the USAID funded GRAD project reveals that village economic and social associations 

(VESA) members developed more confidence to take Microfinance Institutions (MFI) loans to invest in new 

livelihoods activities because they have gained skills to better use of the credit and most agree that the VESA 

loans are easy to access3. Such groups also offer entry point for further skills building, awareness raising 

(BCC) with respect to nutrition, family planning/reproductive health, gender, (women empowerment) and 

engagement in income generating activities that enable them earn good return. 

To address barriers of accessing loan through MFI, some programmes have started supporting several MFIs 

to developed new products, and have using loan guarantees and insurance schemes to mitigate financial risk 

related to lending to poor households and individuals. Such schemes have enabled the beneficiaries to 

finance income‐generating activities and value chain development opportunities, and these could be further 

promoted and scaled up/out to reach much more vulnerable people. 

2.4. Complementary actions 

The current intervention will focus on the complementarity with past and existing resilience building 

initiatives supported by the EU addressing some of the root causes of vulnerability through different 

sectorial interventions such as governance, health, agriculture, or infrastructure. The EU has provided 

                                                            
3 USAID/Feed the Future Ethiopia Livelihoods for Resilience Activity (RFA-663-16-000008) 
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funding in the order of €300 million since 2012 for resilience building projects in Ethiopia through the 

ECHO Humanitarian Implementation Plan, the Instrument contributing to Stability and Peace (IcSP), 

Strengthening Horn of Africa Resilience (SHARE), RESET, and PSNP. These joint interventions are 

considered in the RESET programme, to best benefit from the synergies and complementarities between EU 

humanitarian and development interventions.   

The key features of the joint resilience building model of the EU development and humanitarian aid in 

Ethiopia (RESET) is iterated by a geographical cluster approach focusing on the most chronically food 

insecure woredas, and based on multi-annual planning whereby nutrition is considered as an entry point.  

RESET is based on 4 cornerstones for building resilience, namely i) improving the provision of basic 

services (WASH, nutrition, etc.); ii) support to livelihoods; iii) linkage to safety nets; and iv) disaster risk 

management. The EUR 47 million RESET II currently targets 41 woredas though additional financial 

investment would be needed in order to properly build the resilience and expand the coping capacities of the 

most vulnerable population. Implementation of RESET II is on-going. 

The on-going IcSP programme for Ethiopia (EUR 18 million) supports aspects of early recovery based on 

identified priority needs aimed at fostering social and economic stability of drought affected smallholder 

farmers and (agro) pastoralists by reducing their vulnerability to shocks (improved resilience). 

The EU is currently implementing the Stemming Irregular Migration in Northern and Central Ethiopia 

(SINCE, EUR 20 million) to tackle destabilisation and the root causes of irregular migration and 

displacement through creating greater economic and employment opportunities, especially for young people 

and women, with a focus on vocational trainings and the creation of micro and small enterprises. In 

particular, SINCE intends to enhance the living conditions of potential migrants and returnees through the 

on-the-job training and capacity development of the target population. RESET Plus will closely work with 

SINCE by sharing experiences and lessons in view of advancing the EU resilience agenda and understanding 

the dynamics and addressing root causes of migration.  

Furthermore, the EU through its Regional Development and Protection Programme in Ethiopia (EUR 30 

million) and humanitarian support (EUR14 million in 2015, EUR 36.5 million in 2016) also supports the 

over 700,000 refugees hosted in Ethiopia. ECHO has also mobilized EUR133.5M for humanitarian response 

to the effects of drought 2015/2016, and provided most needed support to the affected local populations and 

IDPs through food assistance, nutritional treatment, health, WASH and livelihoods.   

Finally, the on-going collaboration between the EU (JRC) and UNICEF to locate sustainable deep 

groundwater, whereby satellite image analysis of the worst affected woredas conducted by JRC, helped 

locating potential groundwater reservoir and selection of appropriate sites for drilling with high probability 

of success. Expanding this type of technical and scientific support to RESET Plus clusters will help RESET 

implementation partners and others reduce risk of drilling negative wells and save significant costs which 

they would have incurred otherwise. 

2.5. Donor coordination 

In Ethiopia, achieving effective coordination, alignments, synergies and harmonization among the various 

partners entails enormous challenges. There is a consolidated Rural Economic Development and Food 

Security (RED&FS) platform located at the Ministry of Agriculture that aims at enhancing the coordination 

between donors and the Government. The Humanitarian Resilience Donor Group is also an active platform 

of coordination around resilience. 

The partnership with the national and local authorities as well as with other partners intervening in the target 

areas is an essential part of the approach. RESET has already set minimum standards of governance and 

external/internal coordination and also inter/intra clusters coordination mechanisms which equally serves this 

action too. 

3. DETAILED DESCRIPTION 
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The central theme of this action will be Resilience Building through integrated and cross sectorial approaches 

to improving the three capacities, namely, absorptive capacity (disaster risk management), adaptive capacity 

(long-term livelihoods investment), and transformative capacity (improved governance and enabling 

conditions). The actions should ensure that partners and sectors work together to promote resilience by 

leveraging experiences and lessons, adopting complementary strategies with on-going actions and 

government flagship programmes. The interventions will specifically focus on the most vulnerable groups 

(poor households, landless/jobless rural youth and women) but also the better off as long as that leverages 

creating opportunities for the vulnerable people. At the same time, interventions at a higher systemic level 

will be considered whenever relevant in order to address the more structural underlying causes of 

vulnerability. 

3.1. Objectives 

The overall objective of the action is to contribute to addressing the adverse effects of el Nino on the 

resilience of already vulnerable regions and communities, and reduce the effects of forced displacement and 

irregular migration in the region. 

The specific objective of the action is to address the structural and systemic root causes of vulnerability and 

chronic food and nutrition insecurity of populations in most vulnerable areas. There will be a specific focus 

on targeting rural women and youth who are most vulnerable to food and nutrition insecurity in the context 

of extreme weather events and climate change. Overpopulation being one of the main global factors 

triggering migration and food insecurity in vulnerable areas, this intervention will also work on improving 

the awareness of the impacts of demographic pressure and consolidated family planning practices, ensuring a 

proper linkage between these practices and resilience. 

3.2. Expected results and main activities 

The expected results are as follows: 

Result 1:  Improved access to safe water at community level by reinforcing water harvesting, storage 

and water management systems, focusing on large schemes benefiting multiple communities 

The proposed activities (indicative) are: 

 Conduction of deep groundwater mapping, hydrogeological maps, and establishment of a 

groundwater database; 

 Capacity building on well-sitting, drilling supervision and groundwater management; 

 Rehabilitation and/or installation of water sources (birkats, ellas, ponds, subsurface/sand dams); 

 Support water storage (rainwater harvesting schemes) and community water management; 

 Sanitation promotion (promotion of Community Led Total Sanitation (CLTS) approaches); 

 Support strengthening water management system, development of water management strategies 

including contingency planning for water utilization and management. 

 

Result 2:  Improved awareness of impacts of demographic pressure and consolidated family planning 

practices, ensuring a proper linkage between these practices and resilience 

The proposed activities (indicative) are: 

 Awareness, attitudinal changes, promotion of family planning, counselling on reproductive and 

sexual health, particularly those targeting at youth and women; 

 Awareness creation on sexual and reproductive health at different local forums like school clubs, 

idir, community meeting places, health service centres, markets or religious spaces; 

 Promotion of changes in social norms and values related to gender and sexual and reproductive 

health; 
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 Active engagement of men and male youth in sexual and reproductive health; 

 Awareness raising on gender issues, particularly targeting non-traditional actors such as community 

and religious leaders, men and youth; 

 Support to access to quality reproductive and sexual health and family planning services, particularly 

in remote and vulnerable areas, and building capacities of health providers; 

 Support non-traditional and social marketing of contraceptives such as outlets (kiosks), engaging 

trained youth and women, or non-traditional retail outlets.  

Result 3: Improved sustainable livelihood through innovative actions in the areas of irrigation, 

livestock production, access to markets, value chain development, seeds reserve management, and 

climate smart initiatives, particularly focusing on the improvement of systems from micro to macro 

levels 

Funds will be available to support interventions that target the root causes of food insecurity and/or bring 

innovation at system and/or household levels in the selected geographical areas. The proposed activities 

(indicative) are: 

 Value chain mapping in agricultural and livestock sectors, analysis of potential markets for the 

selected livelihood options and link them to markets, linkage between different value chain 

actors/stakeholders, and support value chain forums; 

 Build the capacity of vulnerable men, women, and youth to sustainably move up a value chain and 

remain in agricultural production as a viable livelihood; 

 Promotion of nutrient-dense crops production; 

 Support small-scale irrigation schemes with accompanying agronomic practices; 

 Assess and strengthen the seed management systems,  including the engagement  with public and 

private seed actors, decentralization of the sector, marketing, and quality control; 

 Promote community-based seed production/multiplication, taking experiences from inter alia EU 

funded programmes or small-scale seed business; 

 Support agro-pastoralists with improved early-maturing and drought resistant crop and forage seeds;  

 Support coordination among seed actors, coordinate with Agricultural Transformation Agency 

(ATA); 

 Support climate smart initiatives, linking with the CRGE investment plan, conservation of pastures 

land (community awareness raising on climate change, environmental protection, rangeland and 

watershed management). 

Result 4: Enhanced access to employment opportunities for vulnerable youth and women within their 

localities and/or other nearby areas where additional job opportunities existing and/or could be 

available in a more sustainable way 

The proposed activities (indicative) are: 

 Identification of existing and potential labour market opportunities through conducting labour 

market assessments in the selected project areas; 

 Understanding/studying the quality of employees (youth migrating from rural to urban areas) 

required by prospective and existing employers (skills, customer service, behaviour, attitudes, and 

trustworthiness); 

 Demand driven business and vocational skills training that enable small business or self-employment 

or group business in the rural and peri-urban areas; 

 Training, linking and social support to wage employees (support organization of wage employees); 
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 Establish social clubs, social networking to enhance information exchange among youth, youth 

centres that provide information services for income generation (entertainment, ICT, family 

planning, newspaper, social media, etc.), and link with micro and small enterprise (MSE); 

 Support the integration of value-chain development principles into off-farm diversification; 

 Support youth and women-led off-farm/non-farm activities that diversify livelihoods; 

 Support access to financial service for off-farm/non-farm engagements and entrepreneurship for 

youth and women; 

 Strengthen local financial services and financial products for vulnerable women and youth; 

 Support development, launching and cascading of the Rural Job Opportunity Creation (RJOC) 

strategy, liaising with Ministry of Labour and Social Affairs (MoLSA) and RJOC Directorate of the 

Government of Ethiopia. 

3.3. Risks and assumptions 

 

Risks 
Risk level 

(H/M/L) 
Mitigating measures 

Severe Drought 

and food 

security crisis 

H 

A crisis modifier mechanism is introduced under RESET II; the process of 

flexible use of fund ongoing EU financed programmes proposed and 

approved.  

Political 

instability 
H 

The government acknowledges that the cause of the unrests in the different 

parts of the country is due to lack of good governance and that it is working 

to enforce good governance and then instil stability. However, the 

programme is focussing on youth (as on women) economic empowerment, 

applying do-no-harm principles, to avoid conflict related to access to 

resources created through the project. Furthermore, the EU and other 

partners remain active in political dialogue to insure democratic and good 

governance in the country. 

Environment 

and climate 

change, 

including 

possible impact 

of La Niña 

M 

The program intends to use different platforms and work on awareness 

creation and promotion of appropriate measures in the area of sustainable 

natural resource management and climate change adaptation. 

 

Concerning the assumptions, the main one is that chronic humanitarian and long term needs, recurrent food 

insecurity (caused by drought) and migration (arising from economic and social exclusion, marginalization 

and inequality), can be more efficiently addressed via a longer term resilience approach, linking 

humanitarian and development actions, than via short term reactive rapid response actions and disconnected 

development activities. 

Secondly, it is assumed that actions can have much greater impact if information and experience exchange of 

lessons generated across the programme are used to influence other development programming. In terms of 

joint programming, RESET programmes are becoming a model of integrated multi-sectoral, multi-agent, 

multi-level intervention to build resilience of vulnerable communities prone to food insecurity and irregular 

migration. The standards set in terms of coordination, and M&E are to provide very substantial experiences 

and lessons for further programming support not only for the EU but also other donors and stakeholders. 

A third assumption is that the tense political situation will subside. Indeed, the recently developing political 

unrest in some parts of the country is of course one major concern. Unless it is solved through constructive 
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engagement between the government and the people, accessibility in the field may be restricted and planning 

and implementation of the programme activities may be difficult. When such level of tension exists, the 

implementing partners are required to secure authorization from the government, which is always subject of 

severe scrutiny.  

3.4. Cross-cutting issues 

Gender, nutrition, youth, and climate change are the key crossing cutting issues that should be considered 

across the Results of the action. 

 Gender: despite the significant roles that women play in local economy (agriculture, off-farm etc.) their 

productivity is constrained by unequal access and control over resources like land, financial services, 

information, and technologies, and capacities. Socio-cultural issues such as men’s control over the 

means of production, women’s disproportionate share of reproductive/care responsibilities, lower 

female educational attainment levels, and socio-religious restrictions on women’s mobility constitute 

common barriers for many women to gainfully participate in labour markets. In all project components, 

gender mainstreaming, integrating the concerns of women and men through identifying gender 

differences in vulnerabilities and coping strategies, and determining gender-sensitive livelihoods options 

and appropriate disaster risk reduction measures, needs to be considered. These imply changing social 

norms restricting interaction of men and women in markets, fostering opportunities for women to build 

stronger, broader, more trusting commercial relationships (horizontal and vertical) and addressing 

gender issues in creating incentives for adopting new livelihood technologies. 

 Nutrition: nutrition smart approaches addressing behavioural changes, nutrition sensitive productions 

(agriculture), dietary diversity, adoption of nutrition-enhancing activities to effectively link livelihoods 

with nutritional outcomes should be embedded into livelihood interventions. 

 Youth: the rapid population growth is producing significant shifts in the demographic profile: actually 

45% of the population is under 15 and the population under 25 represent over 60% of the total. 

Marginalized youth, including young women in remote rural areas, face challenges in accessing 

livelihood opportunities and the risk of being trapped in low-return agriculture and marginal 

employment. Not only are opportunities for off-farm income and wage jobs limited, but also youth tend 

to have low levels of literacy and work-relevant skills and limited access to livelihood assets. 

Interventions for productive engagement of youth in market systems and nonfarm employment are key 

to the current and future development of the country. Improving knowledge and technical skills of youth 

through vocational training to enable them secure jobs in different sectors is also vital to engage in 

gainful opportunities. 

 Climate change: over the last recent decades, climate change is adding a new dimension to the 

challenges of food and nutritional insecurity by altering growing seasons, increasing frequencies and 

severities of weather extremes such as drought and floods. Climate change has significantly impacted on 

securing household water, food and fuel that are usually the responsibility of women and girls, 

especially in rural areas. Rural livelihood systems are highly sensitive to climate change pressures that 

exacerbate existing social and economic problems, deplete natural resources, and reduce productivity. 

These, combined with high levels of poverty and low levels of technology, leave people with limited 

choices and few resources to absorb and adapt to climate shocks. Addressing natural resources 

degradations through reversal of environmental degradation and restoration of the biodiversity and 

promotion of climate smart initiative, including environmentally friendly technologies and practices, is 

crucial to curb the adverse impacts of climate change, and enhance drought resilience, food and 

nutrition security of vulnerable groups. 

3.5. Stakeholders 

The action presents an integrated approach to resilience, implemented by different partners. It includes the 

work done with the local authorities in defined geographic areas, i.e. clusters of woredas which were already 

selected for the on-going project RESET II. The action will ensure and follow participatory approaches 

which will accommodate all stakeholders and seek close partnership with government institutions, the target 

beneficiary communities and their traditional institutions. Key stakeholders will be:. 
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 Target beneficiary communities: the target beneficiary communities will be actively involved throughout 

the project cycle including in setting specific priority intervention areas and the targeting process. In 

addition, community leaders/elders will take part in project awareness creation and sensitization 

activities including in the mobilization of their respective communities, cascading of critical matters that 

require informal consents of the traditional leaders like the case of family planning. The approaches 

should adopt an empowerment that seeks meaningful participation and voice for women.  

 Implementing partners: the implementing partners of this action will mostly be the RESET 

implementing consortia of NGOs, together with some other potential partners which have sufficient 

experience in implementing similar actions in the clusters and/or in areas close to the clusters as deemed 

necessary. In rolling out the exploration and mapping of the groundwater reservoir in the RESET 

clusters, UNICEF will specifically be engaged furthering the existing collaboration between EU-JRC 

and UNICEF. Given their specific experience, UN agencies such as ILO may be engaged particularly in 

the areas of job-placement, skills and entrepreneurship training, and microfinance services.  

 Government partners: there will be a strong coordination mechanism and partnership with the local 

authorities at kebele (village) woreda (district), zone, and regional administration levels, as well as with 

regional research centres and the Microfinance Institutions. All proposed interventions in those clusters 

are jointly identified, appraised and are aligned with their respective local development plans. The 

Federal Ministry of Agriculture and Natural Resources, the Federal Disaster Risk Management 

Commission, the Ministry of Health, the Ministry of Water, Irrigation and Energy and other pertinent 

ministries like the Ministry of Labour and Social Affair will be involved in the planning, monitoring and 

evaluation of the program.  

 The private sector: the role of the private sector in such kind of initiatives is highly recognized. It is also 

equally important to recognize the limitations that the private sector is facing. The private sector will be 

the final beneficiary of the skill that are brought in by the trained youths, the transactions that comes out 

as the result of the developing small-scale businesses in their localities, the value chains and market 

information, and changes in public perceptions on both youth (employees) and employers (private 

sector). 

 EU Member States: the EU Delegation in Addis, ECHO field office, and the RESET partner EU Member 

States shall jointly plan, monitor and evaluate the project all the way from the assessment of action 

proposals and grant awarding process to monitoring and supervision during field implementation of the 

programme. 

4. IMPLEMENTATION ISSUES 

4.1. Financing Agreement 

 It is not foreseen to conclude a financing agreement with the partner country. 

4.2. Indicative operational implementation period 

The implementation period will be 42 months. The overall execution period (including a closure phase of no 

more than 24 months) will not exceed 66 months from the date of approval of this Action Document.  

4.3. Envisaged implementation modality 

The programme will benefit from the flexible procedures applied under the EU Emergency Trust Fund for 

Africa. The envisaged implementation modalities will be direct and indirect Management. Different aid 

modalities are envisaged in the current action. 

Results 1 and 4 will be implemented through the direct award grant contracts to support the interventions of 

several consortia of some or all non-governmental organisations (NGOs) that are already implementing 

RESET II (ACF, SCI, Oxfam, Cordaid, CARE, DCA, IDE, and Vita consortia). The use of direct grants with 

these NGOs is justified by the need to limit the number of implementing partners of this proposed project for 
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the sake of coherence and coordination, and their distinct added value in terms of experience and technical 

capacity as current implementers of the on-going RESET activities. Some of the activities under Results 1 

and 4 will be delegated to UNICEF and ILO, for which PAGODA- Delegation Agreements will be signed. 

As far as result 2 is concerned, other potential NGOs implementing partners will be identified based on their 

expertise and experience, and a negotiated procedure will be conducted. 

Result 3 will consist of an innovation fund with a call for proposals where non-governmental and 

international organisations and EU Member State Agencies will be invited to submit their proposals. 

Other aid modalities such as service contracts will be considered for such activities as studies/identification 

of existing and potential labour market opportunities, labour market assessments in the selected project areas, 

and evaluation and audits. 

4.4. Indicative budget 

Component 

 

Modality Indicative 

amount in 

EUR  

Result 1:  Improved access to safe water at community level by reinforcing water 

harvesting, storage and water management systems, focusing on large 

schemes benefiting multiple communities 

PAGODA + 

potential direct 

grants  

 7,000,000  

Result 2:  Improved awareness of impacts of demographic pressure and 

 consolidated family planning practices, ensuring a proper linkage between 

 these practices and resilience 
Direct Grant  4,000,000  

Result 3: Improved sustainable livelihood through innovative actions in the areas 

 of irrigation, livestock development, access to markets, value chain 

 development, seeds reserve management, and climate smart initiatives, 

 particularly focusing on the improvement of systems from micro to macro 

 levels 

Call for 

proposals 
 6,000,000  

Result 4:  Enhanced access to employment opportunities for vulnerable youth and 

women within their localities and/or other nearby areas where additional 

job opportunities existing and/or could be available in a more sustainable 

way 

Direct Grant + 

potential 

PAGODA 

 5,000,000  

Study/identification of existing and potential labour market opportunities, labour 

market assessments in the selected project areas 
Service Contract  300,000  

Monitoring and Evaluation and Audit Service Contract  150,000 

Communication and visibility Service Contract 50,000 

Total   22,500,000 

 

4.5. Evaluation and audit 

Ad hoc audits or expenditure verification assignments could be contracted by the European Commission. 

Audits and expenditure verification assignments will be carried out in conformity with the risk analysis in 

the frame of the yearly Audit Plan exercise conducted by the European Commission. Evaluation and audit 

assignments will be implemented through service contracts; making use of one of the Commission’s 

dedicated framework contracts or alternatively through the competitive negotiated procedure or the single 

tender procedure. 

A mid-term review of the project will be conducted between 22 and 24 months after the beginning of the 

implementation. 

4.6. Communication and visibility 
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Communication and visibility of the EU is a legal obligation for all external actions funded by the EU. This 

action shall contain communication and visibility measures which shall be based on a specific 

Communication and Visibility Plan of the Action, to be elaborated at the start of implementation.  

In terms of legal obligations on communication and visibility, the measures shall be implemented by the 

Commission, the partner countries and entrusted entities. Appropriate contractual obligations shall be entered 

into the Agreements concluded by the Commission with the entrusted entities and the partner countries.  

The Communication and Visibility Manual for European Union External Action shall be used to establish the 

Communication and Visibility Plan of the Action and the appropriate contractual obligations. 

A logical framework showing targets and indicators is attached. 

.
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LOGFRAME MATRIX OF THE ACTION 

The activities, the expected outputs and all the indicators, targets and baselines included in the logframe matrix are indicative and may be updated during the implementation of the 

action without an amendment to the action document. The indicative logframe matrix will evolve during the lifetime of the action: new lines will be added for listing the activities as 

well as new columns for intermediary targets (milestones) when it is relevant and for reporting purpose on the achievement of results as measured by indicators.  

Please note that baselines and indicators will be defined during the inception phase. 

 
 Intervention logic Indicators Baseline 

(2016) 

Target 

(incl. reference year) 

Sources and 

means of 

verification 

Assumptions 

Overall  

objective 

To enhance the resilience of 

populations most vulnerable to 

shocks by improving their 

absorptive, adaptive and 

transformative capacities. 

 Number of months of food 

gap 

 Household dietary 

diversity (incl. gender and 

age specific) 

 Number/size/type/value of 

core productive 

livelihoods assets  

 X months in 2016 

 X types of meal of the 

targeted households 

in 2016 

 X type/number of 

productive assets in 

2016 

 X-x months in 

2016+y year 

 X+x types meal of the 

household in 2016+y 

year 

 X+x productive assets 

of the households in 

2016 + y year 

 Final 

evaluation 

reports,  

 Regular 

monitoring 

database 

 

Specific 

objective 

To enhance the resilience to 

shock of chronically food 

insecure populations in most 

vulnerable areas by addressing 

the structural and systemic root 

causes of vulnerability and 

chronic food and nutrition 

insecurity 

 

 

 Coping Strategic Index 

(CSI) of the targeted 

households,  

 Percentage of households 

whose sources of income 

are diversified to at least 

three, 

 Hunger period as a result 

of improved access to 

food/number of months of 

food gap, 

 Fertility rate in the targeted 

areas, 

 Access to local 

employment opportunities 

in the targeted or nearby 

areas 

 X level of CSI for 

targeted households 

in 2016 

 X% of households 

whose sources of 

income are diversified 

to at least three in 

2016    

 X length of hunger 

period in 2016 

 X fertility rate in 

2016 

 X% access to local 

employment 

opportunities in the 

targeted or nearby 

areas in 2016 

 X-x level of CSI for 

targeted households in 

year 2020 

 X+x% of households 

whose sources of 

income are diversified 

to at least 3 in 2020 

 X-x length of hunger 

period in 2020 

 X-x fertility rate in 

2020 

 X+x% access to local 

employment 

opportunities in the 

targeted or nearby 

areas in 2020 

 CSI surveys, 

 Household 

surveys/ 

impact 

assessments/ 

evaluation 

reports, 

 Data collected 

and analysed 

form HP/HC, 

 Nutritional 

survey reports 

 Political stability is 

ensured, security 

problems do not 

disrupt project 

activities and no 

problem of 

accessibility in the 

field, 

 The policy 

environment remains 

conducive for 

implementation, 

Government 

cooperation is ensured 

at all levels, 

 No unexpected input 

price hike and market 

disruption, 

 In case of unforeseen 

natural disasters, the 

effect will not have 

serious consequences 

on the normal 

implementation of the 

activities and/or the 

disaster loss will not 
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be too big to destroy 

programme gains,  

 Key social services for 

the implementation of 

the project are 

functioning and 

providing 

supplementary support 

Results  

Result 1: Improved access to safe 

water at community level by 

reinforcing water harvesting, 

storage and water management 

systems, focusing on large 

schemes benefiting multiple 

communities  

1.1. Database on availability 

of deep water resources 

in the targeted areas 

1.2. No. of deep wells 

excavated , % of 

positive wells, 

1.3. No. (%) targeted people 

having  access to a 

minimum of 

15lit/person/day for 

cooking, drinking and 

personal hygiene, 

1.4. Reduced distance to 

water sources, 

1.5. No. (%) of water sources 

protected, treated and 

there is a zero faecal 

coliforms per 100ml at 

the point of delivery, 

1.6. No. (%) of water 

Management 

Committees effectively 

and independently 

managing the water 

schemes. 

 

1.1. X database on 

availability of deep 

water resources in 

the targeted areas in 

2016 

1.2.  X deep wells 

excavated and  X% 

of positive wells in 

2016 

1.3. X% targeted 

population having 

access to a 

minimum of 

15lit/person/day for 

cooking, drinking 

and personal 

hygiene, in 2016 

1.4. X distance to water 

resources in 2016 

1.5. X%  of water 

sources protected, 

treated and there is 

a zero faecal 

coliforms per 

100ml at the point 

of delivery, in 2016 

1.6. X% of water 

management 

committees 

effectively and 

independently 

managing water 

schemes in 2016 

 

1.1. X+x database on 

availability of deep 

water resources in 

the targeted areas in 

year 2020  

1.2. X+x deep wells 

excavated and  X+x 

% of positive wells 

in 2020 

1.3. X+x% targeted 

population having 

access to a 

minimum of 

15lit/person/day for 

cooking, drinking 

and personal 

hygiene, in 2020 

1.4. X-x distance to 

water resources in 

2020 

1.5. X+x%  of water 

sources protected, 

treated and there is 

a zero faecal 

coliforms per 

100ml at the point 

of delivery, in 2020 

1.6. X+x% of water 

management 

committees 

effectively and 

independently 

managing water 

schemes in 2020 

 

 Partners 

monitoring 

reports, 

 Secondary 

information 

from 

government 

relevant 

offices, 

 Baseline 

assessments, 

 End line 

assessments, 

 Evaluation 

report 

 Change of priorities of 

implementing partners 

 Lack of technical and 

management 

capacities for 

implementation 

 Limited collaboration 

from the government 

side 
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 Result 2: Improved awareness of 

impacts of demographic pressure 

and consolidated family planning 

practices, ensuring a proper 

linkage between these practices 

and resilience  

2.1. Perception on family 

planning, 

2.2. Contraceptive prevalence 

rate, 

2.3. Understanding of 

linkages between 

demographic control and 

resilience, 

2.4. Understanding of gender 

issues (women 

empowerment) 

2.1 X % of informants 

reporting so in 2016 

2.2 X contraceptive rate 

in 2016 

2.3 X persons aware of 

linkages between 

demographic control 

and resilience in 2016  

2.4 X persons aware of 

gender issues in  2016 

2.1 X+x % of 

informants reporting 

so in 2020 

2.2 X+x contraceptive 

rate in 2020 

2.3 X+x persons aware 

of linkages between 

demographic control 

and resilience in 2020 

2.4 X+x persons aware 

of gender issues in 

2020 

 Project 

assessments, 

evaluations, 

reports 

 Beneficiaries 

survey report 

 Secondary 

information 

from 

government 

relevant 

offices 

 

• Requisite human 

resources with basic 

skills are available 

• Supply side and 

distribution of 

contraceptives is 

stable in the country 

 Full collaboration 

from key stakeholders 

 

 Result 3: Improved sustainable 

livelihood through innovative 

actions in the areas of irrigation, 

livestock production, markets and 

value chain development, seeds 

reserve management, and climate 

smart initiatives, particularly 

focusing on the improvement of 

systems from micro to macro 

levels 

3.1 Percent  in household 

agricultural productivity-

quantity produced/unit 

area, 

3.2 Percent in the share of 

irrigated farmland  

3.3 Percent in coverage of 

improved/drought 

tolerant/nutritious crop 

varieties,  

3.4 Percent in access to rural 

credit,  

3.5. Percent households 

access to market, 

3.6 Percent households 

access to inputs, 

3.7 Climate resilient 

programmes 
 

3.1 X% in household 

agricultural 

productivity-quantity 

produced/unit area, in 

2016 

3.2 X% households that 

have access to 

irrigated farmland in 

2016 

3.3. X% coverage of 

improved/drought 

tolerant/nutritious 

crop varieties in  2016 

3.4 X% access to rural 

credit in 2016 

3.5 X% access to 

market in 2016 

3.6 X% access to inputs 

in 2016 

3.7 X climate resilient 

programs in 2016 

3.1 X+x% in household 

agricultural 

productivity-quantity 

produced/unit area, in 

2020 

3.2 X+x% households 

that have access to 

irrigated farmland in 

2020 

3.3. X+x% coverage of 

improved/drought 

tolerant/nutritious 

crop varieties in year 

2020 

3.4 X+x% access to 

rural credit in 2020 

3.5 X+x% access to 

market in 2020 

3.6 X+x% access to 

inputs in 2020 

3.7 X+x climate 

resilient programs in 

year 2020 

 

 Project 

Progress 

report 

 AFIS CLIMIS 

Website 

 State and 

County  

Government 

reports 

• Stakeholder 

survey report  

 Training 

evaluation 

report 

• Trainees with potential 

capacity to analyse 

CLiMIS can be 

identified 

• SCPRP 

communication 

facilities still 

functional 

• Requisite human 

resources with basic 

skills are available 

 Government staff and 

stakeholders willing to 

provide accurate 

information on 

markets 

 Result 4: Enhanced access to 

employment opportunities for 

vulnerable youth and women 

within their localities and/or other 

nearby areas where additional job 

opportunities existing and/or 

could be available in a more 

4.1 New jobs created in 

vulnerable 

communities/increase in 

the %/number of employed 

youths,  

4.2 Number/size/type/value 

of core productive 

4.1 X jobs created in 

vulnerable 

communities in 

year/X% of employed 

youths in 2016,  

4.2 X core productive 

livelihood assets in 

4.1 X+x jobs created in 

vulnerable 

communities in year 

Y+y /X+x% of 

employed youths in 

2020,  

4.2 X+x core productive 

 Household 

Survey 

 Project 

progress 

reports 

 State and 

County  

• Staff available in the 

states to undertake 

agricultural statistics 

data collection 

 Trainees have 

potential to absorb 

training 
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sustainable way livelihood assets, 

4.3 Percent of youths that 

earn above the margins of 

the national poverty 

threshold,  

4.4 Functional system that 

provides linkage between 

employees and employer 

in place 

2016, 

4.3 X% of youths that 

earn above the 

margins of the 

national poverty 

threshold in 2016,  

4.4 X functional system 

that provides linkage 

between employees 

and employer in place 

in 2016 

livelihood assets in 

2020, 

4.3 X+x% of youths that 

earn above the 

margins of the 

national poverty 

threshold in year 

2020,  

4.4 X+x functional 

system that provides 

linkage between 

employees and 

employer in place 

2020 

Government 

reports 

 Stakeholder 

survey report 

 

 Wiliness among 

different pastoralist 

agro-pastoralist and 

farmers groups to find 

agreement for better 

use of natural 

resources 

 Security situation 

allows for capacity 

building to be 

undertaken 

Results Activities 

Result 1:  Improved access to safe water at 

community level by reinforcing water 

harvesting, storage and water management 

systems, focusing on large schemes benefiting 

multiple communities 

 

1. Deep groundwater mapping, prepare hydrogeological map, and groundwater database, 

2. Capacity building on well-sitting, drilling supervision and groundwater management, 

3. Rehabilitation and/or installation of water sources (birkats, ellas, ponds, subsurface/sand dams),  

4. Support water storage (rainwater harvesting schemes) and community water management, 

5. Sanitation promotion (promotion of Community Led Total Sanitation (CLTSH) approaches), 

6. Support strengthening water management system, development of water management strategies including contingency 

planning for water utilization and management 

Result 2:  Improved awareness of impacts of 

demographic pressure and consolidated 

family planning practices, ensuring a proper 

linkage between these practices and resilience 

1. Awareness, attitudinal changes, promotion of family planning, counselling on reproductive and sexual health, particularly 

those targeting at youth and women, 

2. Awareness creation on sexual and reproductive health at different local forums like school clubs, idir, community meeting 

places, health service centres, markets, religious spaces such as mosques and churches, etc. 

3. Promotion of changes in social norms and values related to gender and sexual and reproductive health 

4. Active engagement of men and male youth in sexual and reproductive health  

5. Awareness raising on gender issues, targeting non-traditional actors such as community and religious leaders, men and youth, 

6. Support to access to quality reproductive and sexual health and family planning services, particularly in remote and 

vulnerable areas, and building capacities of health providers 

7. Support non-traditional and social marketing of contraceptives such as outlets (kiosks), engaging trained youth and women, 

non-traditional retail outlets, etc. 

Result 3: Improved sustainable livelihood 

through innovative actions in the areas of 

irrigation, livestock production, markets and 

value chain development, seeds reserve 

management, and climate smart initiatives, 

particularly focusing on the improvement of 

systems from micro to macro levels 

1. Value chain mapping in agricultural and livestock sectors, analysis of potential markets for the selected livelihood options 

and link them to markets, linkage between different value chain actors/stakeholders, and support value chain forums, 

2. Build the capacity of vulnerable men, women, and youth to sustainably move up a value chain and remain in agricultural 

production as a viable livelihood, 

3. Promotion of nutrient-dense crops production, 

4. Support small-scale irrigation schemes with accompanying agronomic practices, 

5. Assess and strengthen the seed management systems,  including the engagement  with public and private seed actors, 
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decentralization of the sector, marketing, and quality control, 

6. Promote community based seed production/multiplication, small-scale seed business, etc.  

7. Support agro-pastoralists with improved early-maturing and drought resistant crop and forage seeds,  

8. Support coordination among seed actors, coordinate with Agricultural Transformation Agency (ATA), 

9. Support climate smart initiatives, linking with the CRGE investment plan, conservation of pastures land (community 

awareness raising on climate change, environmental protection, rangeland and watershed management) 

Result 4:  Enhanced access to employment 

opportunities for vulnerable youth and 

women within their localities and/or other 

nearby areas where additional job 

opportunities existing and/or could be 

available in a more sustainable way 

1. Identification of existing and potential labour market opportunities, labour market assessments in the selected project areas 

2. Understanding/studying the quality of employees (youth migrating from rural to urban areas) required by prospective and 

existing employers (skills, customer service, behaviour, attitudes, and trustworthiness),  

3. Demand driven business and vocational skills training that enable small business or self-employment or group business in the 

rural and peri-urban areas, 

4. Training, linking and social support to wage employees (support organization of wage employees), 

5. Establish social clubs, social networking to enhance information exchange among youth, youth centres that provide 

information services for income generation (entertainment, ICT, family planning, newspaper, social media, etc.), and link 

with micro and small enterprise (MSE),  

6. Support the integration of value-chain development principles into off-farm diversification, 

7. Support youth and women-led off-farm/non-farm activities that diversify livelihoods, 

8. Support access to financial service for off-farm/non-farm engagements and entrepreneurship for youth and women, 

9. Strengthen local financial services and financial products for vulnerable women and youth, 

10. Support development, launching and rollout of the Rural Job Opportunity Creation (RJOC) strategy, liaising with Ministry of 

Labour and Social Affairs (MoLSA) and RJOC. 
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