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ANNEXES 

1.1. LIST OF PROJECTS IN THE REPORT1 

Programme Name EUTF ID Project Name Lead IP EUTF Budget 

Regional 

Better Migration Management 
Programme (BMM) 

T05-EUTF-HoA-

REG-09-01 

Better Migration Management Programme – 

GIZ (BMM) 

GIZ  €40,000,000 

(completed) 

T05-EUTF-HOA-
REG-78-01 

Better Migration Management Programme 
Phase II – GIZ (BMM II) 

GIZ €30,000,000 
 

Research and Evidence Facility 
(SOAS) 

T05-EUTF-HOA-
REG-10-01 

Research and Evidence Facility (REF) SOAS      €3,642,364  

T05-EUTF-HOA-
REG-10-02 

Research and Evidence Facility (REF II) SOAS €2,957,636 

Towards Free Movement of 
Persons and Transhumance 
(Free Movement)  
 

T05-EUTF-HOA-
REG-19-02 

Free Movement of persons and Transhumance 
in the IGAD Region - Improving Opportunities 
for Regular Labour Mobility (Free Movement 
ILO) 

ILO   €7,850,000  

T05-EUTF-HOA-
REG-19-01 

Towards Free Movement of Persons and 
Transhumance in the IGAD Region - Direct 
Grant to IGAD (Free Movement IGAD) 

IGAD    €6,800,000  

Strengthening the ability of IGAD 
to promote resilience 
(Strengthening Resilience) 
 

T05-EUTF-HOA-
REG-20-02 

Strengthening the ability of IGAD to promote 
resilience in the Horn of Africa - Direct Grant to 

IGAD (Strengthening Resilience IGAD) 

IGAD €1,400,000 
(completed)  

T05-EUTF-HOA-
REG-20-01 

Strengthening the ability of IGAD to promote 
resilience in the Horn of Africa - Delegation 

agreement to GIZ (Strengthening Resilience 

GIZ) 

GIZ €2,100,000 
(completed)  

EU-IOM Joint Initiative T05-EUTF-HOA-
REG-25-01 

EU-IOM Joint Initiative for Migrant Protection 
and Reintegration in the Horn of Africa 
(previously called Regional Reintegration 

Facility) (EU-IOM JI) 

IOM €64,702,979  

Collaboration in Cross-Border 
Areas of the Horn of Africa (Cross-
Border) 

T05-EUTF-HOA-

REG-26-01 

Regional Approaches for Sustainable Conflict 

Management and Integration (Cross-Border 
PACT RASMI) 

PACT €2,850,000 

(completed)  

T05-EUTF-HOA-

REG-26-02 

Building Opportunities for Resilience in the Horn 

of Africa (Cross-Border BORESHA DRC) 

DRC €13,300,000 

(completed)  

T05-EUTF-HOA-

REG-26-03 

Collaboration in Cross-Border Areas: Cluster I- 

Lot 1 (Cross-Border PACT SEEK) 

PACT €2,709,784 

(completed)  

T05-EUTF-HOA-
REG-26-04 

Collaboration in cross-border areas of the horn 
of Africa region: the Southwest Ethiopia-

Northwest Kenya border (Cross-Border VSFG) 

VSFG €12,000,000 
(completed)  

T05-EUTF-HOA-
REG-26-05 

Support for effective cooperation and 
coordination of cross-border initiatives in 

Southwest Ethiopia, Northwest Kenya, 
Marsabit-Borana & Dawa, and Kenya-Somalia-

Ethiopia (Cross-Border UNDP SECCCI)  

UNDP €5,665,288 
(completed)  

T05-EUTF-HOA-

REG-26-06 

Cross-border cooperation between Ethiopia 

and Kenya for conflict prevention and 
peacebuilding in Marsabit-Moyale cluster 

(Cross-Border UNDP Peace) 

UNDP €2,099,936 

(completed)  

T05-EUTF-HOA-
REG-26-07 

Cross Border Collaboration Programme in 
Western Ethiopia And Eastern Sudan (Cross-

Border GIZ) 

GIZ €15,900,000 
(completed) 

 

T05-EUTF-HOA-

REG-26-08 

Regional Approaches for Sustainable conflict 

Management and Integration – Phase II (Cross-
Border PACT RASMI II) 

PACT €1,000,000 

(completed) 

T05-EUTF-HOA-
REG-26-09 

Building opportunities for resilience in the Horn 
of Africa – Phase II (Cross-Border BORESHA II 
DRC) 

DRC €3,000,000 
 

T05-EUTF-HOA-
REG-26-10 

Selam, Ekisil – Phase II (Cross-Border PACT 
SEEK II) 

PACT €3,137,520 
 

T05-EUTF-HOA-
REG-26-11 

Building opportunities for resilience in the 
Horn of Africa – Phase III (Cross-Border 
BORESHA III DRC) 

DRC €4,800,000 
(new in S1 

2022) 

Monitoring and Learning System 
for the EUTF Horn of Africa 

T05-EUTF-HOA-
REG-28-01 

Monitoring and Learning System for the EUTF 
Horn of Africa (EUTF MLS) 

Altai €3,366,200  

T05-EUTF-HOA-
REG-28-02 

Monitoring and Learning System II Altai €3,429,850 

 

1 Projects that are included in MLS reporting for the first time in the S1 2022 Report are stylised in bold font. Completed projects are 

stylised in italic grey font. 
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IGAD Promoting Peace and 
Stability in the Horn of Africa 
(IPPSHAR) 

T05-EUTF-HOA-
REG-36-02 

IGAD Promoting Peace and Stability in the Horn 
of Africa Region (IPPSHAR ADA) 

ADA €25,248,000  

T05-EUTF-HOA-

REG-36-01 

Supporting the IGAD Secretariat in the area of 

Peace and Security (IPPSHAR IGAD) 

IGAD €4,819,762 

(completed)  

T05-EUTF-HOA-
REG-36-03 

Supporting the IGAD Secretariat in the area of 
Peace & Security – Phase II (IPPSHAR II IGAD) 

IGAD €2,752,000 
 

Disrupting criminal trafficking and 
smuggling networks through 
increased anti-money laundering 
and financial investigation 
capacity in the Greater Horn of 
Africa (Disrupting CN CIVIPOL) 

T05-EUTF-HOA-
REG-62-01 

Disrupting criminal trafficking and smuggling 
networks through increased anti-money 
laundering and financial investigation capacity 
in the greater Horn of Africa  
(Disrupting Criminal Networks) 

CIVIPOL €4,900,000 

CRRF: Inclusive Urban 
Development and 
Mobility 

T05-EUTF-HOA-
REG-67-01 

CRRF Urban Development and Mobility: 
Promoting Inclusive Urban Development in 
Assosa town, Ethiopia (CRRF Urban 
Development IRC) 

IRC €3,800,000 
 

T05-EUTF-HOA-
REG-67-02 

Technical assistance to Koboko Municipality 
(CRRF Urban Development ACAV) 

ACAV €1,000,042 
 

T05-EUTF-HOA-
REG- 67-03 

CRRF Inclusive Urban Development and 
Mobility: Regional Networks and Dialogue 
(CRRF Urban Development Cities Alliance) 

Cities 
Alliance 

€600,000 

T05-EUTF-HOA-
REG- 67-04 

CRRF: Inclusive Urban Development and 
Mobility in the Municipality of Koboko  
(CRRF Urban Development Koboko) 

Koboko 
Municipal 
Council 

€2,799,957  

Soutien aux réfugiés Sud-
Soudanais et aux communautés 

hôtes en RDC 

T05-EUTF-HOA-
REG-71-01 

Soutien aux réfugiés Sud-Soudanais et aux 
communautés hôtes en RDC (Self-reliance of 

South Sudanese refugees in DRC) 

UNHCR €3,000,000 
(completed) 

 

CRRF: Displacement responses 
through regional cooperation and 
technical exchange (CRRF 
DIRECT) 

T05-EUTF-HOA-
REG-79-01 

Strengthening Resilience through enhanced 
Local Disaster Risk Management Capacities 
(CRRF DIRECT Oxfam) 

Oxfam €1,400,000  

T05-EUTF-HOA-
REG-79-02 

Strengthening Emergency Preparedness and 
Inclusive Natural Resources Management in 
Refugee Hosting Districts (CRRF DIRECT 
CARE) 

CARE 
Denmark 

€1,500,000  

T05-EUTF-HOA-
REG-79-04 

Protection, health and livelihood for refugees in 
Burundi (CRRF DIRECT IRC) 

IRC €2,000,000 
 

T05-EUTF-HOA-
REG-79-05 

Dukorane Umurava – Upscaling Economic 
Inclusion of Refugees and Host Communities to 

Gicumbi District (CRRF DIRECT GIZ) 

GIZ €1,600,000 

T05-EUTF-HOA-
REG-79-06 

Sécurité et bien-être accrus des réfugiés du 
camp de Mahama et de leur communauté 

d’accueil, complémentarité socio-économique 
renforcée entre ces groupes  
(CRRF DIRECT Maison Shalom) 

Maison 
Shalom 

€1,000,000 
 

T05-EUTF-HOA-
REG-79-07 

CRRF DIRECT – Displacement responses 
through regional cooperation and technical 
exchange (CRRF DIRECT DRC) 

DRC €800,000 
 

Delivering durable solutions to 

forced displacement in the 

IGAD region through the 

implementation of the GCR 

T05-EUTF-HOA-

REG-80-01 

Delivering Durable Solutions to Forced 

Displacement in the IGAD Region Through 
The Implementation of the Global Compact 
on Refugees (GCR IGAD) 

IGAD € 2,800,000 

(new in S1 
2022) 

Enhancing protection, lifesaving 

assistance and sustainable 
solutions for evacuees from Libya 

through the Emergency Transit 

Mechanism (ETM) in Rwanda 

T05-EUTF-HOA-

REG-81-01 

Enhancing protection, lifesaving assistance and 

sustainable solutions for evacuees from Libya 
through the Emergency Transit Mechanism 

(ETM) in Rwanda 

UNHCR €12,500,000 

(completed) 

Erasmus+ in West Africa and the 
Horn of Africa 

T05-EUTF-REG-
REG-05 

Erasmus+ in West Africa and the Horn of Africa 
(Erasmus +) 

  €3,900,100 

Ethiopia 

Resilience Building and Creation 

of Economic Opportunities in 

Ethiopia (RESET II) 

T05-EUTF-HOA-

ET-01-01 

Integrated multi-sector approach to improve the 

resilience of vulnerable communities in Wag 

Himra Zone, Amhara region, Ethiopia  
(RESET II ACF) 

ACF  €6,000,000 

(completed)   

T05-EUTF-HOA-
ET-01-02 

Resilient Economy and Livelihoods – REAL 
(RESET II REAL iDE) 

iDE UK  €4,799,664 
(completed)    

T05-EUTF-HOA-
ET-01-03 

Building resilience and creation of economic 
opportunities in Liben cluster under RESET II 

(RESET II Cordaid) 

Cordaid  €4,252,073 
(completed)   

  

T05-EUTF-HOA-

ET-01-04 

Promoting Resilient Livelihoods in Borana 

(RESET II CARE) 

CARE  €5,901,872 

(completed)    

T05-EUTF-HOA-
ET-01-05 

Increasing Resilience and Economic 
Opportunities in Drought Prone Areas of Bale 

Zone (RESET II DCA) 

DCA  €5,499,780 
(completed)   

  

T05-EUTF-HOA-
ET-01-06 

Resilience Building for Sustainable Livelihoods 
& Transformation in South Omo cluster  

(RESET II Vita) 

Vita  €3,980,472 
(completed)   

  

T05-EUTF-HOA-

ET-01-07 

Improving Livelihoods and Building Resilience 

in Afar Regional Sate (RESET II Save the 
Children) 

Save the 

Children 

 €6,552,312 

(completed)   

T05-EUTF-HOA-

ET-01-08 

Resilience Building and Creation of Economic 

Opportunities in Ethiopia (RESET II Oxfam) 

Oxfam  €5,371,656 

(completed)   

T05-EUTF-HOA-
ET-01-09 

RESET II – Innovation in water development 
Borena Zone Oromia Regional State  

CARE €1,362,000 
(completed)   
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 (RESET II Water)   

T05-EUTF-HOA-

ET-01-11 

Resilience building and creation of economic 

opportunities in Ethiopia (RESET II): Crisis 
Modifier Fund (RESET II Crisis Modifier Fund) 

IRC €2,036,434 

(completed)   
 

Stemming Irregular Migration in 

Northern & Central Ethiopia 
(SINCE) 

T05-EUTF-HOA-

ET-02-01 

Stemming Irregular Migration in Northern & 

Central Ethiopia (SINCE) 

Embassy of 

Italy in Addis 
Ababa 

 €19,844,494 

(completed) 
  

Regional Development and 

Protection Program (RDPP) 

T05-EUTF-HOA-

ET-15-01 

Regional Development and Protection 

Programme in Ethiopia-Shire Area  
(RDPP ET IRC) 

IRC  €7,939,115 

(completed)   

T05-EUTF-HOA-

ET-15-02 

Regional Development and Protection 

Programme in Ethiopia-Dollo Ado Area 
(RDPP ET NRC) 

NRC  €7,850,117 

(completed)    

T05-EUTF-HOA-
ET-15-03 

Regional Development and Protection 
Programme in Ethiopia – Jigjiga Area  

(RDPP ET Save the Children) 

Save the 
Children 

 €5,156,015 
(completed)     

T05-EUTF-HOA-
ET-15-04 

Regional Development and Protection 
Programme in Ethiopia-Bahrale and Aysaita 

Areas (RDPP ET DCA) 

DCA  €3,939,703 
(completed)    

T05-EUTF-HOA-

ET-15-05 

Regional Development and Protection 

Programme in Ethiopia in Urban Areas of Addis 
Ababa and Shire (RDPP ET Plan) 

Plan 

International 

 €3,500,000 

(completed)  

Building Resilience to Impacts of 
El Niño through Integrated 
Complementary Actions to the EU 
Resilience Building Programme in 
Ethiopia (RESET Plus) 

T05-EUTF-HOA-
ET-24-01 

Improving access to safely managed water 
supply in the Resilience Building program for 
Ethiopia (RESET II) Woredas  
(RESET Plus UNICEF) 

UNICEF €4,854,149 

T05-EUTF-HoA-

ET-24-02 

Family planning for resilience building amongst 

youth and women in drought-prone and 
chronically food insecure regions of Ethiopia 
(RESET Plus Amref) 

Amref €4,000,000  

 

T05-EUTF-HOA-
ET-24-03 

Youth empowerment for successful transitions 
to decent work in Amhara and Somali regions of 
Ethiopia (RESET Plus Save the Children) 

Save the 
Children 

€5,000,000 

T05-EUTF-HOA-
ET-24-04 

RESET Plus Innovation Fund ICCO 
(Cordaid) 

€8,000,000 

Stimulating economic 
opportunities and job creation for 

refugees and host communities in 
Ethiopia in support of the 
Comprehensive Refugee 
Response Framework (CRRF) in 
Ethiopia 

T05-EUTF-HOA-
ET-40-01 

Capacity building and technical assistance to 
CRRF structure and Ethiopian government 

institutions (CRRF ET UNHCR) 

UNHCR €4,200,000 

T05-EUTF-HOA-
ET-40-02 

Strengthened Socio-Economic Development 
and Better Employment Opportunities for 
Refugees and Host Communities in the Jigjiga 
Area (CRRF ET Job Creation) 

Mercy Corps €10,000,000 
 

LISEC T05-EUTF-HOA-
ET-42-01 

Leather Initiative for Sustainable Employment in 
Ethiopia (LISEC UNIDO) 

UNIDO €7,750,000 
 

T05-EUTF-HOA-
ET-42-03 

Strengthening social cohesion by supporting 
local economies and social development 
initiatives especially for women and youth and 
enhancing industrial and labour relations in the 
Modjo Leather City (LISEC Job Creation) 

PIN €5,750,000 
 

Sustainable Reintegration 
Support to Ethiopian Returnees 
from Europe 

T05-EUTF-HOA-
ET-52-01 

Sustainable Reintegration support to Ethiopian 
returnees from Europe and support to 
vulnerable displaced populations affected by 
COVID-19 (Sustainable Reinteg. RRS/ARRA) 

RRS/ARRA1 €15,000,000 

Shire Alliance T05-EUTF-HOA-
ET-51-01 

Shire Alliance: Energy access for host 
communities and refugees in Ethiopia  
(Alianza Shire) 

AECID €3,050,000 

Ethiopia Job Compact T05-EUTF-HOA-

ET-60-01 

Financing agreement Ethiopia Job Compact 

sector reform and performance contract – 
budget support (Ethiopia Job Compact) 

- €30,000,000 

(completed) 

Strengthening decentralized DRR 
in Ethiopia 

T05-EUTF-HOA-
ET-72-01 

Strengthening decentralized disaster risk 
reduction management in Ethiopia – Stimulating 
economic development and job opportunities in 
Oromia and Southern Nations, Nationalities and 
People (SNNP) Regions of Ethiopia (EnJOY) 

Caritas €8,700,000 
 

T05-EUTF-HOA-
ET-72-03 

Strengthening decentralized disaster risk 
reduction management in Oromia Regional 
State (DRR Oromia) 

ODRMC €6,755,000 
 

T05-EUTF-HOA-
ET-72-04 

Strengthening decentralized disaster risk 
reduction management in Amhara Regional 
State (DRR Amhara) 

DPFSPCO €4,825,000 
 

T05-EUTF-HOA-
ET-72-05 

Strengthening decentralized disaster risk 
reduction management in Ethiopia – Support to 
EDRMC (DRR EDRMC) 

EDRMC €9,520,000 
 

T05-EUTF-HOA-
ET-72-07 

Strengthening decentralized disaster risk 
reduction management in Sidama Regional 
State (DRR Sidama) 

EDRMC €860,000 

 

1 The Administration for Refugee and Returnee Affairs (ARRA) has been renamed the Refugees and Returnees Service (RRS). 
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Stability & Services Gambella T05-EUTF-HOA-
ET-77-01 

Promoting stability and strengthening basic 
service delivery for host communities, refugees 
and other displaced population in Gambella 
Regional State of Ethiopia (Stability & Services 
Gambella) 

IRC €7,840,000 

Somalia 

Enhancing Somalia’s 
responsiveness to the 
management and reintegration of 
mixed migration flows  

(RE-INTEG) 

T05-EUTF-HOA-
SO-03-02 

Facilitating Sustainable Return Through Laying 
Foundations for Somalia in the Horn of Africa 

(RE-INTEG IOM) 

IOM  €4,823,088 
(completed) 

T05-EUTF-HOA-
SO-03-03 

Enhancing Somalia’s responsiveness to the 
management and reintegration of mixed 

migration flows (RE-INTEG UNHCR) 

UNHCR  €5,000,000 
(completed)  

T05-EUTF-HOA-

SO-03-04 

Durable Solutions for IDPs and Returnees in 

Somalia (RE-INTEG CARE) 

CARE NL  €9,000,000  

(completed) 

T05-EUTF-HOA-

SO-03-05 

‘Wadajir’ – Enhancing durable solutions for and 

reintegration of displacement affected 
communities in Somaliland (RE-INTEG WV) 

World Vision  €3,911,922 

(completed)  

T05-EUTF-HOA-

SO-03-06 

Innovative durable solutions for IDPs and 

returnees in Mogadishu through enhanced 
governance, employment and access to basic 

and protective services  
(RE-INTEG UN-Habitat) 

UN-Habitat  €9,453,392 

(completed)  

T05-EUTF-HOA-
SO-03-07 

Enhancing Integration of Displacement 
Affected Communities in Somalia  

(RE-INTEG CW) 

CW  €4,000,000 
(completed)  

T05-EUTF-HOA-

SO-03-08 

Durable Solutions and Reintegration Support to 

Displacement affected communities in 

Jubbaland state of Somalia (RE-INTEG NRC) 

NRC  €4,000,000 

(completed)  

T05-EUTF-HOA-

SO-03-09 

Supporting the development and 

implementation of policies for the return, 
reintegration and protection of IDPs and 

refugees (RE-INTEG IDLO) 

IDLO  €2,967,280 

(completed) 

T05-EUTF-HOA-

SO-03-10 
Amplifying Durable Solutions in Somalia 

(ADSS) With Africa’s Voices Foundation (RE-
INTEG AVF) 

AVF €150,000 

(completed) 

T05-EUTF-HOA-
SO-03-13 

Enhancing integration of displacement-affected 
communities in Somalia – Baidoa  

(RE-INTEG CW 2) 

CW  €1,000,000 
(completed)  

T05-EUTF-HOA-
SO-03-15 

Emergency operational response to COVID-19 
in Somalia to support the prevention of large-
scale community spread  
(COVID-19 Emergency Response WHO) 

WHO  €5,000,000 
 

Building Resilience in Northern 

Somalia (RESTORE) 
T05-EUTF-HOA-

SO-23-01 

RESTORE – Building Resilience in Northern 

Somalia (RESTORE NRC) 

NRC  €4,000,000 

 (completed) 

RESTORE 2 Building Resilience 
in Northern Somalia 

T05-EUTF-HOA-
SO-47-02 

From surviving to thriving – Strengthening 
resilience of vulnerable households and 

communities in Northern Somalia – World 
Vision Germany (RESTORE 2 WV) 

WV €4,000,000 
 

T05-EUTF-HOA-
SO-47-01 

RESTORE 2 Building Resilience – DFN 
(RESTORE 2 DFN) 

DFN €3,968,707 
(completed) 

Enhancing security and the rule of 
law in Somalia (Security and RoL) 
  

T05-EUTF-HOA-

SO-03-11 

UN Multi-Partner Trust Fund: Support to the 

Justice, Corrections, Security Local 
Governance Programmes (SroL UNMPTF (JJP 

infrast.)) 

UNOPS €1,000,000 

(completed) 
 

T05-EUTF-HOA-

SO-46-01 

Enhancing security & rule of law  

(Security & RoL Sahan) 

Sahan 

Foundation 

€2,699,370 

T05-EUTF-HOA-
SO-46-02 

Enhancing security and rule of law – UNOPS 
(Security & RoL UNOPS) 

UNOPS €23,000,000 
(completed) 

T05-EUTF-HOA-
SO-46-03 

UN Multi-Partner Trust Fund: Support to The 
Justice, Corrections, Security Local 

Governance Programmes  
(SroL UNMPTF (JJP)) 

UNDP €7,000,000 
(completed) 

T05-EUTF-HOA-

SO-46-05 

UN Multi-Partner Trust Fund: Support to The 

Justice, Corrections, Security Local 
Governance Programmes  

(SroL UNMPTF (SSGP)) 

UNDP  €4,300,000 

(completed) 

Inclusive Local Economic 
Development (ILED) 

T05-EUTF-HOA-

SO-57-01 
Somalia Stability Fund II (SSF II) DFID €2,000,000 

(completed) 

T05-EUTF-HOA-

SO-57-07  

UN Multi-Partner Trust Fund: Support to The 

Justice, Corrections, Security Local 
Governance Programmes – JPLG III (SroL 

UNMPTF (JPLG III)) 

UNDP  €3,000,000 

(completed) 

T05-EUTF-HOA-
SO-57-02 

Stabilisation and Peace Dividends  
(Stabilis. & peace div. NISF) 

NISF €12,000,000 

Somalia State and Resilience 
Building Contract and support to 
debt relief 

T05-EUTF-HOA-
SO-59-02 

Financing Agreement State and Resilience 
Building Contract – Budget Support 

Somalia €92,900,000 
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Sudan 

Regional Development and 
Protection Programme in Sudan: 
Enhancing alternatives to first and 
secondary movement from Sudan  
(RDPP Sudan) 

T05-EUTF-HOA-

SD-11-01 

Support Migrants and Host Communities in 

improving Access to Safe Water and Sanitation 
– Eastern Sudan (RDPP SD AICS) 

AICS €2,000,000 

(completed)  

T05-EUTF-HOA-
SD-11-02 

RDPP in Sudan: Employment and 
entrepreneurship development for migrant 
youth, refugees, asylum seeker and host 

communities in Khartoum State (RDPP SD 
UNIDO) 

UNIDO  €3,443,200 
  

T05-EUTF-HOA-
SD-11-03 

RDPP in Sudan: Vocational training for 
refugees and host communities in Eastern 

Sudan (RDPP SD GIZ) 

GIZ  €2,000,000 
(completed)  

T05-EUTF-HOA-
SD-11-04 

RDPP in Sudan: Strengthening Protection 
Services for Refugees and Asylum Seekers in 

Sudan (RDPP SD UNHCR) 

UNHCR  €3,000,000 
(completed)  

T05-EUTF-HOA-
SD-11-05 

RDPP in Sudan: RDPP SD Landell Mills Landell Mills €1,496,800 

T05-EUTF-HOA-
SD-11-06 

RDPP in Sudan: RDPP SD RVO RVO €3,000,000 
 

Strengthening Resilience for 

IDPs, Returnees and Host 

Communities in West Darfur 
(Resilience Darfur) 

T05-EUTF-HOA-

SD-12-01 

Strengthening Resilience for IDPs, Returnees 

and Host Communities in Kulbus and Jebel 

Moon West Darfur (Resilience Darfur SD CW) 

CW 

 

€2,219,788 

(completed) 

T05-EUTF-HOA-

SD-12-02 

Strengthening Resilience for IDPs, Returnees 

and Host Communities in Al Geneina, Beida 
Sirba, Kerenik – West Darfur  

(Resilience Darfur SD IMC) 

IMC €4,719,200 
(completed) 

Strengthening resilience for 
refugees, IDPs and host 
communities in Eastern Sudan 
(Resilience East SD) 

T05-EUTF-HOA-
SD-13-01 

Strengthening Resilience for Refugees, IDPs 
and Host Communities in Eastern Sudan 
(Resilience East SD AICS) 

AICS €11,900,000 

Greater Stability in Eastern Sudan 
through better and more informed 
decision-making in food security 

T05-EUTF-HOA-
SD-14-01 

Greater Stability in Eastern Sudan through 
better and more informed decision-making in 
food security FAO  
(Greater Stability East SD FAO) 

FAO €6,000,000 
 

Mitigate the effect of El Niño for 
the host and IDP population in 

Red Sea, White Nile and North 
Darfur, Sudan (El Niño SD) 

T05-EUTF-HOA-
SD-22-01 

Mitigate the effect of El Niño for host and IDP 
Population in Red Sea State to prevent more 

migration movement (El Niño SD WHH) 

WHH  €1,991,657 
(completed)  

 T05-EUTF-HOA-

SD-22-02 

Mitigate the effect of El Niño in White Nile State 

(El Niño SD ADRA) 

ADRA  € 2,682,417  

(completed)  

 T05-EUTF-HOA-

SD-22-03 

Mitigate the effect of El Niño in North Darfur 

State (El Niño SD COOPI) 

COOPI  €2,830,000 

(completed) 

Education Quality Improvement 
Programme in Sudan (EQUIP) 

T05-EUTF-HOA-
SD-31-01 

EQUIP Capacity building and coordination 
(EQUIP SOFRECO) 

SOFRECO €3,276,085 
(completed)  

T05-EUTF-HOA-
SD-31-02 

Education quality improvement programme 
through in-service teacher education 

programme (EQUIP BC) 

BC €3,600,000 
(completed) 

 T05-EUTF-HOA-
SD-31-03 

Education Quality Improvement Programme 
through Improving Learning Environment and 

Retention (EQUIP I-LEARN UNICEF) 

UNICEF €6,800,000 
(completed) 

 T05-EUTF-HOA-

SD-31-04 

EQUIP Quality learning environment for access 

and retention (EQUIP Save the Children) 

Save the 

Children 

€3,138,389 

(completed) 

 T05-EUTF-HOA-

SD-31-05 

Education Quality Improvement Programme – 

Expertise France (EQUIP EF) 

Expertise 

France 

€3,958,444 

(completed) 

Education Quality Improvement 
Programme in Sudan II (EQUIP 2) 

T05-EUTF-HOA-
SD-98-01 

EU Quality Learning for Access and Retention 
(EQUIP 2 Save the Children) 

Save the 
Children 

€6,600,000 

T05-EUTF-HOA-
SD-98-02 

EU support for basic schoolteachers’ 
qualification in Sudan (EQUIP 2 EF) 

Expertise 
France 

€9,000,000 

T05-EUTF-HOA-
SD-98-03 

EU Coordination and capacity building for 
Education (EQUIP 2 SOFRECO) 

SOFRECO €4,099,875 

Improving Nutrition and Reducing 
Stunting in Eastern Sudan through 

an Integrated Nutrition and Food 
Security Approach  
(Improving Nutrition) 

T05-EUTF-HOA-
SD-32-01 

Improving Nutrition and Reducing Stunting in 
Eastern Sudan through an Integrated Nutrition 

and Food Security Approach  
(Improving Nutrition WFP) 

WFP  €26,000,000 
  

Livestock epidemio-surveillance 
project to support livelihoods of 
vulnerable rural smallholders and 
pastoralists (LESP SLSP IFAD) 

T05-EUTF-HOA-
SD-33-01 

Livestock epidemio-surveillance project to 
support livelihoods of vulnerable rural 
smallholders and pastoralists  
(LESP SLSP IFAD) 

IFAD €8,750,000 

Wadi El Ku (Phase 2) T05-EUTF-HOA-
SD-37-01 

Wadi El Ku Catchment Management Project 
UNEP (Phase 2) (Wadi El Ku UNEP) 

UNEP €10,000,000 
 

Technical Cooperation Facility for 
Sudan 

T05-EUTF-HOA-
SD-38-02 

Supporting Health Financing Reforms to 
improve governance of National Health 

Insurance Fund and extend insurance coverage 
to poor and refugee populations  

(Health Financing Reform WHO) 

WHO €956,898 
(completed) 
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T05-EUTF-HOA-
SD-38-07 

Implementation of Sudan-Europe Creative 
Connections  
(Sudan-Europe Creative Connections) 

Goethe 
Institut 

€350,000 
 

PROTECT – Protection of 
persons of concern 

T05-EUTF-HOA-
SD-43-02 

PROTECT Danish Red Cross Danish Red 
Cross 

€3,000,000 
 

Integrated Measures to promote 
rural-urban value addition and 
Employment (IMPROVE-East 
Sudan) 

T05-EUTF-HOA-
SD-44-01 

Integrated Measures to promote rural-urban 
value addition and Employment (IMPROVE-
East Sudan) 

GIZ €8,000,000 
 

Fostering Smallholder Capacities 
and Access to Markets 

T05-EUTF-HOA-
SD-45-01 

Fostering smallholder capacities and access to 
markets in food insecure areas of Darfur 
(Access to Markets Darfur WFP) 

WFP €8,000,000 
 

S3M (Humanitarian Development 

Nexus) 

T05-EUTF-HOA-

SD-53-01 

Humanitarian Development Nexus: Simple, 

Spatial, Survey Method (S3M) for Sudan  
(S3M UNICEF) 

UNICEF €1,000,000 

(completed) 
 

Youth, Employment, Skills (YES) T05-EUTF-HOA-
SD-54-01 

Youth, Employment, Skills (YES) GIZ €14,885,000 

Humanitarian development nexus 
– Building resilient communities in 
West Kordofan 

T05-EUTF-HOA-
SD-63-02 

BRICK CONCERN CONCERN €4,000,000 
 

T05-EUTF-HOA-
SD-63-01 

BRICK UNICEF UNICEF €6,000,000 
 

Humanitarian development peace 
nexus 

T05-EUTF-HOA-
SD-73-01 

HEALTHPRO AICS AICS €9,795,000.00 
(new in S1 

2022) 

T05-EUTF-HOA-
SD-73-02 

HEALTHPRO GOAL GOAL €4,905,000 

EU support for a Social Protection 
System in Sudan 

T05-EUTF-HOA-
SD-82-02 

EU support for a Social Protection System in 
Sudan (Social Protection System ILO) 

ILO €1,800,000 
 

EU OPM Sudan – Support to the 
Office of the Prime Minister 

T05-EUTF-HOA-
SD-90-01 

EU OPM Sudan – Support to the Office of the 
Prime Minister (EU OPM Sudan) 

Landell Mills €6,900,000 
 

Humanitarian-Development 
Nexus: Strengthening 
preparedness and response of the 
health system addressing the 
COVID-19 Pandemic in Sudan 

T05-EUTF-HOA-
SD-91-01 

Humanitarian-Development Nexus: 
Strengthening preparedness and response of 
the health system addressing the COVID-19 
Pandemic in Sudan (COVID-19 Response 
Sudan) 

WHO €20,050,000 
 

EU support for the Family Support 
Programme and for the 
consolidation of social protection 
in Sudan 

T05-EUTF-HOA-
SD-94-01 

Administration Agreement concerning the 
Sudan Transition and Recovery Support 
(STARS) Multi-Donor Trust Fund (MDTF) 

World Bank €112,900,000 

Sudan Democratic Transition  T05-EUTF-HOA-
SD-97-01 

Sudan Democratic Transition HRO UN (Sudan 
Democratic Transition HRO) 

OHCHR €4,950,000 
 

Support to the Economic transition            
(Economic Transition) 

T05-EUTF-HOA-
SD-95-01 

Economic Transition ODI ODI €3,850,000 

Support to economic opportunities 
for youth and women 

T05-EUTF-HOA-
SD-96-02 

Youth & Women (WE-RISE) AICS AICS €12,728,000 

(new in S1 

2022) 

 

T05-EUTF-HOA-
SD-96-03 

Employment Promotion In Khartoum State 
(EPKS) GIZ 

GIZ €7,072,000 
(new in S1 

2022) 

Integration and mainstreaming of 
refugee children into the 
Sudanese education system and 
improving the quality of education 

T05-EUTF-HOA-
SD-65-01 

Integration and mainstreaming of refugee 
children into the Sudanese education 
system (IRCSES) UNICEF 

UNICEF €24,850,000 
(new in S1 

2022) 

South Sudan 

Health Pooled Fund 2 – South 

Sudan 

T05-EUTF-HOA-

SS-04-01 

Health Pooled Fund 2 – South Sudan (HPF II 

UK Aid) 

UK Aid  €20,000,000 

(completed) 

Health Pooled Fund III – South 
Sudan 

T05-EUTF-HOA-
SS-74-01 

Health Pooled Fund III – South Sudan  
(HPF III) 

UK Aid 20,625,000 

T05-EUTF-HOA-

SS-74-02 

South Sudan Covid-19 Preparedness and 

Response (COVID Response WHO) 

WHO € 1,000,000 

(completed) 
 

T05-EUTF-HOA-

SS-74-03 

South Sudan Covid-19 – Supply and 

Management of Personal Protective Equipment 
(WFP-COVID Supplies WFP) 

WFP € 2,000,000 

(completed) 
 

Support to stabilisation through 
improved resource, economic and 

financial management in South 
Sudan 

T05-EUTF-HOA-
SS-05-01 

Technical Assistance for Sub-National Capacity 
Building in Payroll and PFM: Extension and 

Bridging Phase (Eco. Stabil. Ecorys) 

Ecorys  €715,429 
(completed)  

IMPACT South Sudan T05-EUTF-HOA-
SS-06-01 

IMPACT South Sudan (IMPACT) Mott 
MacDonald 

€31,541,634 
(completed)  

Strengthening the livelihoods 

resilience of pastoral and agro-
pastoral communities in South 

Sudan’s cross border areas with 
Sudan, Ethiopia, Kenya and 

Uganda 

T05-EUTF-HOA-

SS-21-01 

Strengthening the livelihoods resilience of 

pastoral and agro-pastoral communities in 
South Sudan’s cross border areas with Sudan, 

Ethiopia, Kenya and Uganda  
(Cross-Border El Niño SS FAO) 

FAO  €27,580,000 

(completed)  

Education in Emergency 
Programme in Four Former States 

in South Sudan (Education in 
Emergency) 

 

T05-EUTF-HOA-
SS-48-01 

Education in Emergency Programme in Four 
Former States in South Sudan (Northern Bahr 

El Ghazal (Nbeg), Western Bahr El Ghazal 
(Wbeg), Warrap And Eastern Equatoria). 

(Education in Emergency UNICEF) 

UNICEF €13,875,000 
(completed)  
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T05-EUTF-HOA-
SS-48-02 

Education in Emergency Programme in Four 
Former States in South Sudan (Northern Bahr 

El Ghazal (Nbeg), Western Bahr El Ghazal 

(Wbeg), Warrap And Eastern Equatoria) 
(Education in Emergency WFP) 

WFP  €8,313,981 
(completed)  

South Sudan Rural Development: 
Strengthening Smallholders’ 
Resilience (SORUDEV) 

T05-EUTF-HOA-
SS-49-01 

South-Sudan Rural Development 
Strengthening Smallholders Resilience in 
Northern Bahr-El-Ghazal (SORUDEV FAO) 

FAO € 2,000,000 
 

T05-EUTF-HOA-
SS-49-02 

Food Security and Resilience in Transitioning 
Environments (SORUDEV WV) 

WV € 6,375,000 

T05-EUTF-HOA-
SS-49-03 

Strengthening Smallholders’ Resilience in 
Greater Upper Nile (SORUDEV IRC) 

IRC € 6,375,000 
 

Technical Cooperation Facility for 
South Sudan 2018 – 2020 

T05-EUTF-HOA-
SS-50-02 

Technical Cooperation Facility (TCF), Integrate 
Tomasz Iwanow (TCF SS EAC) 

Tomasz 
Iwanow 

 €299,436  
(completed)  

T05-EUTF-HOA-
SS-50-06 

Technical Assistance to South Sudan’s Ministry 
of East African Community Affairs (TCF EAC 

Ministry) 

Tomasz 
Iwanow 

(Consultant) 

€199,698 
(completed) 

 

T05-EUTF-HOA-

SS-50-14 

Technical Assistance to South Sudan’s Ministry 

of East African Community Affairs (TCF EAC 
Ministry) 

Tomasz 

Iwanow 
(Consultant) 

€99,900 

 

Building Sustainable Peace and 
Reconciliation in South  
Sudan (Conflict Resolution SS) 

T05-EUTF-HOA-
SS-61-01 

Conflict Resolution SS RJMEC RJMEC €2,000,000 

T05-EUTF-HOA-
SS-61-03 

Grassroots Peacebuilding NCA NCA €1,900,000 

T05-EUTF-HOA-
SS-61-04 

Conflict Resolution SS Swisspeace Swisspeace €301,750 
(new in S1 

2022) 

Outreach - Support to 

education in hard-to-reach 
areas in South Sudan 
(Outreach SS) 

T05-EUTF-HOA-

SS-75-03 

Outreach - Support to education in hard-to-

reach areas in South Sudan (Outreach SS 
UNICEF) 

UNICEF €14,700,000 

(new in S1 
2022) 

South Sudan Rural Development: 
feeder roads to strengthen the 
livelihoods and resilience of rural 
communities (Feeder Roads) 

T05-EUTF-HOA-
SS-84-02 

Feeder roads construction to strengthen the 
livelihoods and resilience of rural communities: 
to improve the connectivity for vulnerable 
communities (Feeder Roads SS UNOPS) 

UNOPS €13,000,000 

T05-EUTF-HOA-
SS-84-03 

Feeder roads construction to strengthen the 
livelihoods and resilience of rural communities: 
to improve food security of the target vulnerable 
populations (Feeder Roads SS WFP) 

WFP €22,100,000 

South Sudan Women 
Empowerment 

T05-EUTF-HOA-
SS-85-01 

SS Women Empowerment ZOA ZOA €900,000 

T05-EUTF-HOA-
SS-85-02 

SS Women Empowerment LAW (‘Reducing 
inequality and gender-based violence in South 
Sudan’) 

LAW €972,000 

T05-EUTF-HOA-
SS-85-03 

SS Women Empowerment Dorcas DORCAS €999,982 

T05-EUTF-HOA-
SS-85-04 

SS Women Empowerment DCA DCA €1,000,000 

T05-EUTF-HOA-
SS-85-05 

South Sudan Women Empowerment (SS 
Women Empowerment Cordaid) 

Cordaid €900,000 

Jobs Creation and Trade 
Development for South Sudan 

T05-EUTF-HOA-
SS-93-01 

Jobs Creation and Trade Development for 
South Sudan (SS Job Creation ITC) 

ITC €4,825,000  

Uganda 

Regional Development and 

Protection Programme (RDPP): 
Support Programme to the 
Refugee Settlements and Host 
Communities in Northern Uganda  
(SPRS-NU) 

T05-EUTF-HOA-

UG-07-01 

Support Programme to the Refugee 

Settlements and Host Communities in Northern 
Uganda (SPRS-NU Enabel) 

Enabel  €7,900,000  

T05-EUTF-HOA-
UG-07-02 

Support Programme to the Refugee 
Settlements and Host Communities in Northern 

Uganda (SPRS-NU DRC)  

DRC  €9,683,436 
(completed)  

T05-EUTF-HOA-
UG-07-03 

Support Programme to the Refugee 
Settlements and Host Communities in Norther n 

Uganda (SPRS-NU ADA) 

ADA  €4,697,021 
(completed) 

Strengthening Social Cohesion 

and Stability in Slum Populations  
(SSCoS) 

T05-EUTF-HOA-

UG-08-01 

Strengthening Social Cohesion and Stability in 

Slum Populations (SSCoS IOM) 

IOM  €4,128,632  

(completed) 

Response to increased demand 
on Government Service (RISE) 

T05-EUTF-HOA-
UG-39-01 

Response to increased demand on government 
service and creation of economic opportunities 
in Uganda (RISE GIZ) 

GIZ €10,000,000 
 

T05-EUTF-HOA-

UG-39-02 

Response to Increased Demand on 

Government Service and creation of economic 
opportunities - Emergency Preparedness (RISE 

CARE) 

CARE €1,000,000 

(completed) 
 

T05-EUTF-HOA-
UG-39-03 

Response to increased demand on 
Government service and creation of economic 

opportunities in Uganda (RISE ACF)  

ACF €9,000,000 
 

Security, Protection and 
Economic Empowerment 
(SUPREME) In Uganda 

T05-EUTF-HOA-
UG-68-01 

Strengthening, Protection and Economic 
Empowerment (SUPREME) in Uganda – 
Livelihood Component (SUPREME Livelihoods 
WV) 

WV €9,581,489 
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T05-EUTF-HOA-
UG-68-03 

Strengthening Safety, Protection and Peaceful 
Co-existence for Women and Youth in Northern 
Uganda (SPACE) (SUPREME SPACE IRRI) 

IRRI €750,000  

T05-EUTF-HOA-
UG-68-04 

Supporting a Peaceful and Safe Environment in 
Northern Uganda (SPESE) (SUPREME Justice 
LWF) 

LWF €648,000  

T05-EUTF-HOA-
UG-68-05 

Promoting sustainable access to justice for 
socially deprived women and children in 
Northern Uganda (SUPREME Justice PRI) 

PRI €519,749 

T05-EUTF-HOA-
UG-68-06 

 Strengthening Integrated Systems to 
Accelerate Access to Gender, Child and Youth 

Justice (SUPREME JLOS IRC) 

IRC €750,000 

T05-EUTF-HOA-
UG-68-07 

Advancing Peaceful Co-existence & Respect 
for Human Rights among Refugees & Host 
Communities in Northern Uganda (SUPREME 
JLOS KRC) 

KRC €643,500 

Response to Increased 
Environmental Degradation and 
Promotion of Alternative Energy 
Sources in Refugee Hosting 
Districts (RED) 

T05-EUTF-HOA-
UG-83-01 

Response to Increased Environmental 
Degradation and Promotion of Alternative 
Energy Sources in Refugee Hosting Districts 
(RED Save the Children) 
 

Save the 
Children 

€5,100,000 

T05-EUTF-HOA-
UG-83-02 

Restoring and conserving degraded fragile 
ecosystems for improved Community 
Livelihoods among the Refugee and Host 
Communities of West Nile Region and the 
mid- Albertine Rift (RED UBF) 

UBF €4,600,000 
(new in S1 

2022) 

Kenya 

Regional Development and 

Protection Programme in Kenya: 
Support to the Kalobeyei 

Development Programme (RDPP 
Kenya) 

T05-EUTF-HOA-

KE-17-01 

Regional Development and Protection 

Programme in Kenya: Support to the Kalobeyei 
Development Programme (RDPP KE UNHCR) 

UNHCR  €14,567,689 

(completed)  

Conflict prevention, peace and 
economic opportunities for the 
youth  
(Youth Kenya) 

T05-EUTF-HOA-

KE-18-01 

Strengthening Resilience to Violent Extremism 

II (Youth KE RUSI) 

RUSI  €3,920,000 

(completed)   

T05-EUTF-HOA-

KE-18-02 

Conflict Prevention, peace, and economic 

opportunities for the youth (Youth KE GIZ) 

GIZ  €2,920,000 

(completed)  

T05-EUTF-HOA-

KE-18-03 

Conflict Prevention, peace, and economic 

opportunities for the youth (Youth KE KRCS) 

KRCS  €5,920,000 

(completed) 

T05-EUTF-HOA-

KE-18-04 

Conflict prevention, peace and economic 

opportunities for the youth (Youth KE SAIDC) 

SAIDC  €1,900,000 

(completed)  

Kenya-EU partnership for the 
implementation of the national 
strategy to counter violent 
extremism in Kenya  
(NCTC-EU partnership) 

T05-EUTF-HOA-
KE-34-01 

Kenya-EU partnership for the implementation of 
the national strategy to counter violent 
extremism in Kenya (Kenya-EU partnership 
NCTC) 

NCTC €5,300,000 

CRRF: Enhancing self-reliance for 
refugees and host communities in 
Kenya 

T05-EUTF-HOA-
KE-69-01 

Area-based Livelihoods Initiative Garissa: 
enhancing self-reliance for refugees and host 
communities in Garissa County  
(CRRF KE ABLI-G) 

DRC €5,000,000 
 

T05-EUTF-HOA-
KE-69-02 

CRRF KE Enhancing self-reliance for refugees 
and host communities 
(CRRF KE Self-Reliance) 

FAO, 
UNHCR, UN-
Habitat, WFP 

€27,770,000 
 

Piloting private sector solutions for 
refugees and host communities in 
North-West Kenya (Kakuma 
Kalobeyei Challenge Fund) 

T05-EUTF-HOA-
KE-58 

Kakuma Kalobeyei Challenge Fund (KKCF IFC) IFC €4,850,000 
 

Djibouti 

Enhancing Youth's professional 

skills (Transform) 

T05-EUTF-HoA-

DJ-29-01 

Projet TRANSFORM - Professionnaliser les 

jeunes et les professionnels de la filière 

transport-logistique-portuaire (Transform AFD) 

AFD  €10,000,000 

Solutions pérennes pour les 

populations hôtes, les réfugiés et 

les migrants les plus vulnérables 
à Djibouti 

T05-EUTF-HoA-
DJ-41-02 

Solutions pérennes pour les populations hôtes, 

les réfugiés et les migrants les plus 

vulnérables au Djibouti  
(Solutions pérennes IOM) 

IOM €13,500,000 
   

T05-EUTF-HoA-
DJ-41-01 

Solutions pérennes pour les populations hôtes, 
les réfugiés et les migrants les plus 

vulnérables au Djibouti  
(Solutions pérennes WFP) 

WFP €9,070,000  

Appui aux réfugiés et 
communautés d'accueil à Djibouti 

(CRRF DJ UNHCR) 

T05-EUTF-HoA-
DJ-70-01 

Autonomisation et épanouissement des 
réfugiés via l'éducation, l'accès aux services 

de protection sociale et les opportunités 

économiques 
(CRRF DJ UNHCR) 

UNHCR €5,500,000 
 

Eritrea 

Road Rehabilitation (Phase I) T05-EUTF-HOA-
ER-66-01 

Procurement Services for Rehabilitation of Main 
Arterial Roads between the Ethiopian Border 

and Massawa Port 

UNOPS  €19,160,000 
(completed) 
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1.2. NEW PROJECTS IN THE S1 2022 REPORT 

Figure 1: Legend 

 

1.2.1 REGIONAL 

Figure 2: GCR IGAD 
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Figure 3: Cross-Border BORESHA III DRC 

 

1.2.4 SUDAN 

Figure 4: EPKS GIZ 
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Figure 5: HealthPro AICS1 

 

Figure 6: WE-RISE AICS 

 

 

1 Following a five-month suspension up to 30 September 2020, the HealthPro project faced a number of challenges in its inception phase, 
including the COVID-19 pandemic, insecurity and violent clashes in project areas of implementation, and the 2021 military coup in Sudan. 

As such, the project only started reporting outputs relevant to the MLS from the first semester of 2022. 
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Figure 7: IRCSES UNICEF 

 

1.2.5 SOUTH SUDAN 

Figure 8: Conflict Resolution Swisspeace 

 

Figure 9: Outreach South Sudan UNICEF1 

 

 

1 PTAs are parent teacher associations and SMCs are school management committees. 
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1.2.6 UGANDA  

Figure 10: RED UBF 
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1.3. COMPLETED PROGRAMMES IN THE S1 2022 REPORT 

1.3.1 REGIONAL 

Figure 11: ETM Rwanda1 

 

Figure 12: Self-reliance of South Sudanese refugees in DRC2 

 

 

1 The construction and rehabilitation works at the ETM centre were not included in MLS data at the request of the IP, but included 

accommodation blocks, offices, a health clinic, WASH facilities, kitchens, and sports and recreational centres, among others. 
2 This project did not provide data disaggregated by location. 
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1.3.3 KENYA 

Figure 13: Youth programme 

 

1.3.4 SUDAN 

Figure 14: EQUIP Sudan 
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Figure 15: El Niño Sudan 
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1.4. LIST OF INDICATORS 
 EUTF Indicator 

  1.1 Number of direct jobs created or supported 

  1.2 Number of MSMEs created or supported 

  1.3 Number of people assisted to develop income-generating activities (IGAs) 

  
1.4 Number of people benefitting from professional training (TVET) and/or skills 

development 

  
1.5 Number of industrial parks and/or business infrastructure constructed, 

expanded or improved 

  2.1 Number of local development plans directly supported 

  2.1 bis Number of social infrastructures built and/or rehabilitated 

  2.2 Number of basic social services delivered 

  2.3 Number of people receiving nutrition assistance 

  2.4 Number of people receiving food security-related assistance 

  
2.5 Number of local governments and/or communities that adopt and implement 

local disaster risk reduction strategies 

  
2.6 Hectares of agricultural and pastoral ecosystems where sustainable 

management practices have been introduced with EU support 

  
2.7 Number of people reached by sensitisation campaigns on resilience-building 

practices and basic rights 

  
2.8 Number of staff from local authorities and basic service providers benefitting 

from capacity building to strengthen service delivery 

  
2.9 Number of people having improved access to basic social benefits (services 

and transfers) 

  3.1 Number of projects and initiatives supported by diaspora members 

  
3.2 Number of migrants in transit, refugees/asylum seekers and IDPs protected 

and/or assisted 

  3.3 Number of (potential) migrants reached by information campaigns on migration 

  3.4 Number of voluntary returns supported 

  3.5 Number of returning migrants benefitting from post-arrival assistance 

  3.5 bis Number of returning migrants benefitting from reintegration assistance 

  
3.6 Number of institutions and non-state actors strengthened through capacity 

building or operational support on protection and migration management 

  3.7 Number of individuals trained on migration management and protection 

  
3.8 Number of people of concern benefitting from evacuation and resettlement 

assistance or other durable solutions for evacuees 

  3.10 Number of people benefitting from legal migration and mobility programmes 

  3.11 Number of awareness raising events on migration 

  4.1 Number of infrastructures supported to strengthen governance 

  4.1 bis Number of items of equipment provided to strengthen governance 

  

4.2 Number of staff from governmental institutions, internal security forces and 

relevant non-state actors trained on governance, conflict prevention and human 

rights 

  4.3 Number of people participating in conflict prevention and human rights activities 

  
4.6 Number of strategies, laws, policies and plans developed and / or directly 

supported 

  
5.1 Number of multi-stakeholder groups and learning mechanisms formed and 

regularly gathering 

  
5.2 Number of planning, monitoring, learning, data collection and analysis systems 

set up, implemented and / or strengthened 

  5.3 Number of field studies, surveys and other research conducted 

  5.4 Number of regional cooperation initiatives created, launched or supported 

  6.1 Number of COVID-19 pandemic-related supplies provided 

  
6.2 Number of people directly benefitting from COVID-19 emergency response 

activities 

  6.3 Number of entities benefitting from COVID-19 emergency response activities 



 

EUTF MLS HOA S1 2022 REPORT – ANNEXES 

21 

Altai Consulting 

December 2022 

 

1.5. CHANGES AND CORRECTIONS 

The tables below explain the differences in values reported in this report (S1 2022 report) and the previous 

EUTF MLS report (2021 annual report). These changes and corrections are due to (i) indicator mapping 

revisions (when a project activity output and the associated data has been ‘remapped’ from one EUTF indicator 

to another), (ii) multiplier revisions (that is, adjustments to the formula used by the MLS to account for double 

counting of outputs), (iii) data corrections provided by the IP, (iv) data corrections made by the MLS team (for 

example, when unusual patterns are observed in a project’s historical data and the IP is unable to provide an 

explanation in time for the report, the data points are temporarily removed from the database), (v) a project 

providing historical data that was not previously reported to the MLS and (vi) newly included projects in the 

MLS providing historical data retroactively. Particularly significant changes or corrections are further explained 

in the footnotes. 

STRATEGIC OBJECTIVE 1  

EUTF indicator 1.1 

Project Period 
S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

RESET Plus Save the Children1 2019-Q2 8 29 -21 Correction from IP 

 2019-Q3 0 62 -62  Correction from IP 

 2019-Q4 0 349 -349 Correction from IP 

 2020-Q1 404 132 272  Correction from IP 

 2020-Q2 117 141 -24 Correction from IP 

 2020-Q3 146 80 66 Correction from IP 

 2020-Q4 173 0 173 Correction from IP 

 2021-Q1 371 256 115  Correction from IP 

 2021-Q2 260 127 133 Correction from IP 

 2021-Q3 97 142 -45 Correction from IP 

 2021-Q4 171 0 171 Correction from IP 

Security & RoL - UNOPS 2021-Q3 1,948 0 1,948  Q3 data reported retroactively 

 2021-Q4 1,792 0 1,792 Q4 data reported retroactively 

Cross-Border BORESHA II DRC 2021-Q3 5 11 -5 Data correction in MLS 

 2021-Q4 17 33 -17 Data correction in MLS 

EUTF indicator 1.3 

Project Period 

S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

RESET Plus Save the Children2 2021-Q1 2,886 31 2,855 Correction from IP 

 2021-Q2 366 0 366 Correction from IP 

 2021-Q4 24 0 24 Correction from IP 

SS Women Empowerment DCA 2021-Q2 0 200 -200  Correction from IP 

 2021-Q3 200 0 200  Correction from IP 

 2021-Q4 20 194 -174  Correction from IP 

CRRF Urban Development 2021-Q2 59 100 -41  Correction from IP 

Koboko 2021-Q3 60 150 -90 Correction from IP 

Cross-Border BORESHA II DRC 2021-Q3 71 97 -26 Data correction in MLS 

 2021-Q4 217 297 -80 Data correction in MLS 

HEALTHPRO GOAL 2021-Q3 3,148 3,548 -400  Data correction in MLS 

 

  

 

1 As the project approaches the end of implementation, RESET Plus Save the Children conducted a thorough review of all historical data 

reported to the MLS and discovered multiple errors that are now corrected. 
2 Ibid. 
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EUTF indicator 1.4 

Project Period 

S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

RESET Plus Save the Children1 2019-Q2 0 6 -6 Correction from IP 

 2019-Q3 6 211 -205 Correction from IP 

 2019-Q4 0 378 -378 Correction from IP 

 2020-Q1 464 0 464 Correction from IP 

 2020-Q2 117 147 -30 Correction from IP 

 2020-Q3 262 68 194 Correction from IP 

 2020-Q4 93 0 93 Correction from IP 

 2021-Q1 379 161 218 Correction from IP 

 2021-Q2 304 161 143 Correction from IP 

 2021-Q3 97 143 -46 Correction from IP 

 2021-Q4 185 0 185 Correction from IP 

SS Women Empowerment DCA 2021-Q2 0 120 -120  Correction from IP 

 2021-Q3 160 40 120  Correction from IP 

 2021-Q4 20 80 -60  Correction from IP 

CRRF Urban Development 
Koboko 

2021-Q2 141 139 2  Correction from IP 

CRRF DJ UNHCR 2020-Q3 30 40 -10 Data correction in MLS 

 2021-Q1 64 66 -2 Data correction in MLS 

SS Women Empowerment 
Dorcas 

2021-Q4 767 766 1 Correction from IP 

STRATEGIC OBJECTIVE 2  

EUTF indicator 2.1 bis 

Project Period 

S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

Solutions Pérennes IOM 2020-Q1 0 6 -6 Correction from IP 

Self-reliance of South Sudanese  2020-Q4 603 613 -10  Correction from IP 

refugees in DRC      
HDN RESILIENT COMMUNITIES  2021-Q4 4 7 -3  Data correction in MLS 

BRICK CONCERN      
CRRF Urban Development 

Koboko 

2021-Q4 60 61 -1  Correction from IP 

Cross-Border BORESHA II DRC 2021-Q2 6 8 -2 Data correction in MLS 

 2021-Q3 19 25 -6 Data correction in MLS 

 2021-Q4 57 75 -18 Data correction in MLS 

EQUIP 2 Save the Children 2021-Q4 139 155 -16  Mapping revision in MLS 

EUTF indicator 2.2 

Project Period 
S1 

2022 

report 

S2 2021 

report 
Diff. Explanation 

RESET Plus Save the Children2 2021-Q2 146 0 146 Correction from IP 

 2021-Q4 97 0 97 Correction from IP 

Solutions Pérennes IOM 2019-Q1 0 39 -39  Correction from IP 

 2019-Q2 193 232 -39 Correction from IP 

 2019-Q3 241 281 -40 Correction from IP 

 2019-Q4 0 40 -40 Correction from IP 

 2020-Q1 0 39 -39 Correction from IP 

 2020-Q2 2,024 2,063 -39 Correction from IP 

 2020-Q3 2,184 2,283 -100 Correction from IP 

 2020-Q4 1,222 1,321 -100 Correction from IP 

 2021-Q1 0 97 -97 Correction from IP 

 2021-Q2 176 274 -98 Correction from IP 

 

1 As the project approaches the end of implementation, RESET Plus Save the Children conducted a thorough review of all historical data 
reported to the MLS and discovered multiple errors that are now corrected. 
2 Ibid. 
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SRoL UNMPTF (JJP) 2021-Q2 3,177 2,617 560  Correction from IP 

 2021-Q4 8,791 0 8,791 Q4 data for project was not included 

CRRF DIRECT IRC 2021-Q2 233 89 144  Correction from IP 

Stability & Services Gambella 
IRC 

2021-Q4 110 150 -40 Correction from IP 

EUTF indicator 2.3 

Project Period 
S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

CRRF KE Self-Reliance 2021-Q2 665 981 -316 Data correction in MLS 

EUTF indicator 2.4 

Project Period 

S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

Solutions Pérennes WFP1 2019-Q1 0 11,566 -11,566 Mapping revision in MLS 

 2019-Q2 0 6,032 -6,032 Mapping revision in MLS 

 2019-Q3 0 5,266 -5,266 Mapping revision in MLS 

 2020-Q1 0 3,942 -3,942 Mapping revision in MLS 

Cross-Border BORESHA II DRC2 2021-Q1 3,235 0 3,235  Correction from IP 

 2021-Q2 20,520 10,118 10,402  Correction from IP 

 2021-Q3 28,499 1,157 27,342  Correction from IP 

 2021-Q4 969 3,548 -2,579  Correction from IP 

RESET Plus Innovation Fund 2021-Q3 3,777 4,074 -297  Data correction in MLS 

 2021-Q4 838 1,007 -169 Data correction in MLS 

EUTF indicator 2.5 

Project Period 
S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

DRR EDRMC 2021-Q3 4 17 -13 Correction from IP 

 2021-Q4 0 14 -14 Correction from IP 

EUTF indicator 2.6 

Project Period 
S1 

2022 

report 

S2 2021 
report 

Diff. Explanation 

Cross-Border BORESHA II DRC3 2021-Q3 414 1 413  Correction from IP 

 2021-Q4 842 3 839  Correction from IP 

EUTF indicator 2.7 

Project Period 
S1 

2022 

report 

S2 2021 

report 
Diff. Explanation 

RESET Plus Save the Children4 2019-Q3 5,516 230 5,286 Correction from IP 

 2019-Q4 7,341 1,932 5,409 Correction from IP 

 2020-Q1 5,492 43 5,449 Correction from IP 

 2020-Q2 13,983 8,643 5,340 Correction from IP 

 2020-Q3 9,498 3,995 5,503 Correction from IP 

 2020-Q4 5,409 0 5,409 Correction from IP 

 2021-Q1 5,291 135 5,156 Correction from IP 

 2021-Q2 13,114 25,900 -12,786 Correction from IP 

 2021-Q3 0 142 -142 Correction from IP 

 2021-Q4 154 0 154 Correction from IP 

 

1 These outputs refer to cash transfers that were erroneously mapped as food security assistance (EUTF indicator 2.4), and have now 
been remapped as social benefits (EUTF indicator 2.9). 
2 Following the end of the project, Cross-Border BORESHA II DRC reassessed the number of beneficiaries reached by their livestock 

treatment and deworming campaigns and requested a correction of data previously reported to the MLS. 
3 Following the end of the project, Cross-Border BORESHA II DRC reassessed the number of hectares of rangeland that were rehabilitated 
with project support and requested a correction of data previously reported to the MLS. 
4 As the project approaches the end of implementation, RESET Plus Save the Children conducted a thorough review of all historical data 
reported to the MLS and discovered multiple errors that are now corrected. 
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Resil. East SD AICS1 2021-Q2 14,918 18,518 -3,600  Data correction in MLS 

CRRF KE Self-Reliance 2020-Q4 24,428 24,431 -3  Data correction in MLS 

Wadi El Ku / UNEP 2020-Q2 23,719 23,998 -279  Data correction in MLS 

SS Women Empowerment DCA 2021-Q3 120 240 -120  Correction from IP 

HDN RESILIENT COMMUNITIES  2021-Q1 5,663 6,373 -710  Data correction in MLS 

BRICK CONCERN2 2021-Q2 2,410 2,714 -304  Data correction in MLS 

 2021-Q3 7,943 9,762 -1,819  Data correction in MLS 

 2021-Q4 11,717 13,392 -1,675  Data correction in MLS 

CRRF DIRECT IRC 2021-Q1 0 14 -14  Correction from IP 

 2021-Q2 65 51 14 Correction from IP 

 2021-Q4 0 40 -40 Correction from IP 

PROTECT Danish Red Cross 2021-Q3 180 360 -180  Correction from IP 

 2021-Q4 1,869 1,986 -117 Data verification delayed 

EUTF indicator 2.8 

Project Period 
S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

RESET Plus Save the Children3 2019-Q2 29 24 5 Correction from IP 

 2019-Q3 24 26 -2 Correction from IP 

 2020-Q1 24 62 -38 Correction from IP 

 2020-Q2 0 229 -229 Correction from IP 

HEALTHPRO GOAL 2021-Q4 36 54 -18  Correction from IP 

HEALTHPRO IT 2021-Q4 16 0 16  Project newly included in the MLS 

EUTF indicator 2.9 

Project Period 
S1 

2022 

report 

S2 2021 
report 

Diff. Explanation 

Solutions Pérennes WFP4 2019-Q1 11,566 0 11,566 Mapping revision in MLS 

 2019-Q2 6,032 0 6,032 Mapping revision in MLS 

 2019-Q3 5,266 0 5,266 Mapping revision in MLS 

 2020-Q1 3,942 0 3,942 Mapping revision in MLS 

Cross-Border BORESHA II DRC5 2021-Q2 6,459 6,603 -144  Data correction in MLS 

 2021-Q3 14,799 17,087 -2,288  Data correction in MLS 

 2021-Q4 45,383 52,399 -7,016  Data correction in MLS 

CRRF DIRECT IRC6 2021-Q2 7,932 3,304 4,628 Correction from IP 

 2021-Q3 0 3,255 -3,255 Correction from IP 

 2021-Q4 0 3,644 -3,644 Correction from IP 

STRATEGIC OBJECTIVE 3 

EUTF indicator 3.4 

Project Period 

S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

Solutions Pérennes IOM 2021-Q3 347 299 48 Mapping revision in MLS 

 2021-Q4 368 338 30 Mapping revision in MLS 

 

1 A software error generated duplicate values in the MLS database, which have now been corrected. 
2 Ibid. 
3 As the project approaches the end of implementation, RESET Plus Save the Children conducted a thorough review of all historical data 
reported to the MLS and discovered multiple errors that are now corrected. 
4 These outputs refer to cash transfers that were eroneously mapped as food security assistance (EUTF indicator 2.4), and have now 
been remapped as social benefits (EUTF indicator 2.9). 
5 Beneficiaries of the construction of latrines were mistakenly reported by Cross-Border BORESHA II DRC under two similar sets of 

indicators, leading to double counting. This has now been corrected. 
6 CRRF DIRECT IRC requested a revision of historically reported data related to the number of refugees able to access medical insurance 
thanks to the project intervention, in order to ensure an accurate total output and eliminate double counting of beneficiaries to the extent 

possible. 
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EUTF indicator 3.5 bis 

Project Period 

S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

Solutions Pérennes IOM 2021-Q3 0 48 -48 Mapping revision in MLS 

 2021-Q4 0 30 -30 Mapping revision in MLS 

EUTF indicator 3.6 

Project Period 
S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

CRRF ET UNHCR 2019-Q3 0 12 -12 Correction from IP 

 2019-Q4 0 3 -3 Correction from IP 

 2020-Q1 0 24 -24 Correction from IP 

 2020-Q4 27 59 -32 Correction from IP 

 2021-Q1 0 19 -19 Correction from IP 

 2021-Q2 0 22 -22 Correction from IP 

 2021-Q4 0 1 -1 Correction from IP 

EUTF indicator 3.7 

Project Period 

S1 

2022 
report 

S2 2021 

report 
Diff. Explanation 

CRRF ET UNHCR1 2021-Q4 0 490 -490 Correction from IP 

EUTF indicator 3.8 

Project Period 
S1 

2022 

report 

S2 2021 
report 

Diff. Explanation 

ETM Rwanda 2021-Q4 179 176 3 Correction from IP 

STRATEGIC OBJECTIVE 4 

EUTF indicator 4.2 

Project Period 
S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

Security & RoL – UNOPS 2021-Q3 95 0 95 Q3 data reported retroactively 

SSRD WV 2021-Q3 121 128 -7  Correction from IP 

 2021-Q4 52 55 -3 Correction from IP 

SS Women Empowerment DCA 2021-Q2 69 73 -4 Correction from IP 

 2021-Q3 0 56 -56 Correction from IP 

 2021-Q4 103 2 101 Correction from IP 

CRRF Urban Development 

Koboko2 

2021-Q4 69 3,285 -3,216 Mapping revision in MLS 

CONFLICT RESOLUTION 2021-Q3 4 0 4  Project newly included in the MLS 

Swisspeace      

 

  

 

1 CRRF ET UNHCR requested a revision of historical data related to the number of institutions trained, due to having mistakenly reported 
institutions receiving repeated trainings to the MLS multiple times. 
2 The mapping of this output was revised from EUTF indicator 4.2 to EUTF indicator 4.3 following clarification from the CRRF Urban 

Development Koboko team that the activity reached duty bearers (e.g. disciplinary committee members, local authority officials, etc.), 
refugees and host community members with IEC materials on protection and human rights. 
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EUTF indicator 4.3 

Project Period 

S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

SS Women Empowerment DCA 2021-Q2 2,165 2,149 16 Correction from IP 

 2021-Q3 2,354 3,658 -1,304 Correction from IP 

 2021-Q4 6,851 2,611 4,240 Correction from IP 

CRRF Urban Development 
Koboko1 

2021-Q4 4,133 917 3,216 Mapping revision in MLS 

SS Women Empowerment  2021-Q4 19,109 37,118 -18,009  Mapping revision in MLS 

Cordaid2      

EUTF indicator 4.6 

Project Period 
S1 

2022 

report 

S2 2021 
report 

Diff. Explanation 

GCR IGAD 2021-Q4 1 0 1  Project newly included in the MLS 

TCF EAC Ministry II 2021-Q1 1 0 1 Correction from IP 

 2021-Q2 1 0 1 Correction from IP 

 2021-Q3 1 0 1 Correction from IP 

 2021-Q4 1 0 1 Correction from IP 

STRATEGIC OBJECTIVE 5 

EUTF indicator 5.1 

Project Period 
S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

CRRF ET UNHCR 2021-Q3 0 1 -1  

 2021-Q4 0 1 -1  
RESET Plus Save the Children3 2019-Q2 2 3 -1  Correction from IP 

 2019-Q3 8 11 -3 Correction from IP 

 2019-Q4 12 24 -12 Correction from IP 

 2020-Q1 14 3 11 Correction from IP 

 2020-Q2 17 18 -1 Correction from IP 

 2021-Q2 29 1 28 Correction from IP 

 2021-Q3 46 7 39 Correction from IP 

 2021-Q4 4 0 4 Correction from IP 

DRR Oromia 2021-Q3 13 16 -3   

 2021-Q4 16 32 -16  

EUTF indicator 5.2 

Project Period 

S1 

2022 
report 

S2 2021 

report 
Diff. Explanation 

Solutions Pérennes IOM 2019-Q1 1 2 -1 Correction from IP 

 2019-Q3 0 1 -1 Correction from IP 

 2020-Q4 1 5 -4 Correction from IP 

 

1 The mapping of this output was revised from EUTF indicator 4.2 to EUTF indicator 4.3 following clarif ication from the CRRF Urban 
Development Koboko team that the activity reached duty bearers (e.g. disciplinary committee members, local authority officials, etc.), 
refugees and host community members with IEC materials on protection and human rights. 
2 Beneficiaries of awareness-raising campaigns on gender-based violence and women rights were mistakenly reported by SS Women 
Empowerment Cordaid under two different activities and sets of indicators, leading to double counting. This error has now been corrected. 
3 As the project approaches the end of implementation, RESET Plus Save the Children conducted a thorough review of all historical data 

reported to the MLS and discovered multiple errors that are now corrected. 
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EUTF indicator 5.3 

Project Period 

S1 

2022 
report 

S2 2021 
report 

Diff. Explanation 

Free Movt ILO 2021-Q4 1 0 1  Correction from IP  
CONFLICT RESOLUTION 2021-Q4 2 0 2  Project newly included in the MLS 

Swisspeace      
LISEC UNIDO 2021-Q1 0 1 -1  Data correction in MLS 

STRATEGIC OBJECTIVE 6 

EUTF indicator 6.2 

Project Period 
S1 

2022 

report 

S2 2021 
report 

Diff. Explanation 

RESET II Vita1 2020-Q2 0 435 -435 Mapping revision in MLS 

RESET II Crisis Modif. Fd2 2020-Q2 0 2,280 -2,280  Data correction in MLS 

CRRF Urban Development 
Koboko 

2021-Q4 19 0 19 Correction from IP  

COVID-19 Emergency Response 
WHO 

2021-Q4 0 71 -71 Data correction in MLS 

 

 

1 These recipients of hand sanitiser distributions have been unmapped from EUTF indicator 6.2 following a methodological decision that 
such activities are not eligible for this EUTF indicator. 
2 These recipients of soap distributions have been unmapped from EUTF indicator 6.2 following a methodological decision that such 
activities are not eligible for this EUTF indicator. 
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1.6. ONE PAGER PER INDICATOR 

The data presented below is as of June 2022. Data from regional projects has been allocated to the respective 

country of delivery, leading to some differences between the numbers provided in the maps below and 

numbers reported in the country sections in the main report (which exclude regional project data). When the 

values for each country do not add up to the overall indicator total in the upper left-hand corner, it is due to 

data reported with unspecified locations, the value of which is reported in the footnotes. Furthermore, when 

the sum of Q1 and Q2 2022 data don’t add up to the difference between the cumulative totals as of the end of 

2021 and the end of S1 2022 (as shown in the timeline graph), it is due to rounding. Finally, the percentages 

in all vertical bar graphs are cumulative, and therefore refer to outputs reported up to and including the specified 

period. 
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 NUMBER OF DIRECT JOBS CREATED OR SUPPORTED (EUTF INDICATOR 1.1)1,2
 

 

 

 

 

1 The map in this visual excludes 35 reported jobs for which the country is unspecified. 
2 The sum of the values shown in the map and in the above footnote is less than the total output by one unit due to rounding. 
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 NUMBER OF MSMES CREATED OR SUPPORTED (EUTF INDICATOR 1.2) 
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 NUMBER OF PEOPLE ASSISTED TO DEVELOP INCOME-GENERATING ACTIVITIES (IGAS) (EUTF 

INDICATOR 1.3)1 

 

 

1 The sum of Q1 and Q2 2022 data is less than the difference between the cumulative totals as of the end of 2021 and the end of S1 2022 
by one unit due to rounding. 
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 NUMBER OF PEOPLE BENEFITTING FROM PROFESSIONAL TRAINING (TVET) AND/OR SKILLS 

DEVELOPMENT (EUTF INDICATOR 1.4) 
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 NUMBER OF INDUSTRIAL PARKS AND/OR BUSINESS INFRASTRUCTURE CREATED, EXPANDED 

OR IMPROVED (EUTF INDICATOR 1.5) 
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 NUMBER OF LOCAL DEVELOPMENT PLANS DIRECTLY SUPPORTED (EUTF INDICATOR 2.1) 
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 NUMBER OF SOCIAL INFRASTRUCTURES BUILT AND/OR REHABILITATED (EUTF INDICATOR 2.1 

BIS) 
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 NUMBER OF BASIC SOCIAL SERVICES DELIVERED (EUTF INDICATOR 2.2)1 

 
 

 

 

1 The map in this visual excludes 1,724 reported services for which the country is unspecified. 
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 NUMBER OF PEOPLE RECEIVING NUTRITION ASSISTANCE (EUTF INDICATOR 2.3) 
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 NUMBER OF PEOPLE RECEIVING FOOD SECURITY-RELATED ASSISTANCE (EUTF 

INDICATOR 2.4)1 

 
 

 

1 The sum of Q1 and Q2 2022 data is less than the difference between the cumulative totals as of the end of 2021 and the end of S1 2022 

by one unit due to rounding. 
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 NUMBER OF LOCAL GOVERNMENTS AND/OR COMMUNITIES THAT ADOPT AND 

IMPLEMENT LOCAL DISASTER RISK REDUCTION STRATEGIES (EUTF INDICATOR 2.5) 
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 NUMBER OF HECTARES OF AGRICULTURAL LAND AND PASTORAL ECOSYSTEMS WHERE 

SUSTAINABLE MANAGEMENT PRACTICES HAVE BEEN INTRODUCED WITH EU SUPPORT (EUTF 

INDICATOR 2.6) 
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 NUMBER OF PEOPLE REACHED BY SENSITISATION CAMPAIGNS ON RESILIENCE-

BUILDING PRACTICES AND BASIC RIGHTS (EUTF INDICATOR 2.7)1 

 

 

1 The map in this visual excludes 75 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF STAFF FROM LOCAL AUTHORITIES AND BASIC SERVICE PROVIDERS 

BENEFITTING FROM CAPACITY BUILDING TO STRENGTHEN SERVICE DELIVERY (EUTF INDICATOR 

2.8)1 

 
 

 

1 The sum of the values shown in the map is less than the total output by one unit due to rounding. 
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 NUMBER OF PEOPLE HAVING IMPROVED ACCESS TO BASIC SOCIAL BENEFITS 

(SERVICES AND TRANSFERS) (EUTF INDICATOR 2.9) 

e 



   

 

 

EUTF MLS HOA S1 2022 REPORT – ANNEXES 

44 

Altai Consulting 

December 2022 

  

 NUMBER OF MIGRANTS IN TRANSIT, REFUGEES/ASYLUM SEEKERS AND IDPS 

PROTECTED AND/OR ASSISTED (EUTF INDICATOR 3.2)1 

 

 

1 The map in this visual excludes 17 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF (POTENTIAL) MIGRANTS REACHED BY INFORMATION CAMPAIGNS ON 

MIGRATION (EUTF INDICATOR 3.3)1 

 

 

1 The map in this visual excludes 15,643 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF VOLUNTARY RETURNS SUPPORTED (EUTF INDICATOR 3.4)1 

 

 

1 The map in this visual excludes 1,382 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF RETURNING MIGRANTS BENEFITTING FROM POST-ARRIVAL ASSISTANCE 

(EUTF INDICATOR 3.5) 
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 NUMBER OF RETURNING MIGRANTS BENEFITTING FROM REINTEGRATION ASSISTANCE 

(EUTF INDICATOR 3.5 BIS) 
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 NUMBER OF INSTITUTIONS AND NON-STATE ACTORS DIRECTLY STRENGTHENED 

THROUGH CAPACITY BUILDING OR OPERATIONAL SUPPORT ON PROTECTION AND MIGRATION 

MANAGEMENT (EUTF INDICATOR 3.6)1 

 

 

1 The map in this visual excludes 58 reported institutions for which the country is unspecified. 
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 NUMBER OF INDIVIDUALS TRAINED ON MIGRATION MANAGEMENT AND PROTECTION 

(EUTF INDICATOR 3.7)1 

 

 

1 The map in this visual excludes 1,241 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF PEOPLE OF CONCERN BENEFITTING FROM EVACUATION AND 

RESETTLEMENT ASSISTANCE OR OTHER DURABLE SOLUTIONS FOR EVACUEES (EUTF INDICATOR 

3.8) 

 
 



   

 

 

EUTF MLS HOA S1 2022 REPORT – ANNEXES 

52 

Altai Consulting 

December 2022 

  

 NUMBER OF PEOPLE BENEFITTING FROM LEGAL MIGRATION AND MOBILITY 

PROGRAMMES (EUTF INDICATOR 3.10) 
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 NUMBER OF INFRASTRUCTURES SUPPORTED TO STRENGTHEN GOVERNANCE (EUTF 

INDICATOR 4.1)1  

 
 

 

1 The map in this visual excludes 53 reported infrastructures for which the country is unspecified. 
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 NUMBER OF ITEMS OF EQUIPMENT PROVIDED TO STRENGTHEN GOVERNANCE (EUTF 

INDICATOR 4.1 BIS) 
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 NUMBER OF STAFF FROM GOVERNMENTAL INSTITUTIONS, INTERNAL SECURITY 

FORCES AND RELEVANT NON-STATE ACTORS TRAINED ON GOVERNANCE, CONFLICT PREVENTION 

AND HUMAN RIGHTS (EUTF INDICATOR 4.2)1 

 
 

 

1 The map in this visual excludes 570 reported staff for which the country is unspecified. 
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 NUMBER OF PEOPLE PARTICIPATING IN CONFLICT PREVENTION AND HUMAN RIGHTS 

ACTIVITIES (EUTF INDICATOR 4.3)1 

 

 

1 The map in this visual excludes 52 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF STRATEGIES, LAWS, POLICIES AND PLANS DEVELOPED AND/OR DIRECTLY 

SUPPORTED (EUTF INDICATOR 4.6)1,2 

 
 

 

1 The map in this visual excludes 41 reported laws/strategies for which the country is unspecified. 
2 The sum of the values shown in the map and in the above footnote is less than the total output by one unit due to rounding. 
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 NUMBER OF MULTI-STAKEHOLDER GROUPS AND LEARNING MECHANISMS FORMED AND 

REGULARLY GATHERING (EUTF INDICATOR 5.1)1,2 

 
 

 

1 The map in this visual excludes 52 reported groups for which the country is unspecified. 
2 The sum of the values shown in the map and in the above footnote exceed the total output by two units due to rounding. 
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 NUMBER OF PLANNING, MONITORING, LEARNING, DATA COLLECTION AND ANALYSIS 

SYSTEMS SET UP, IMPLEMENTED AND/OR STRENGTHENED (EUTF INDICATOR 5.2)1,2 

 
 

 

1 The map in this visual excludes 35 reported systems for which the country is unspecified. 
2 The sum of Q1 and Q2 2022 data is less than the difference between the cumulative totals as of the end of 2021 and the end of S1 2022 
by one unit due to rounding. 
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 NUMBER OF FIELD STUDIES, SURVEYS AND OTHER RESEARCH CONDUCTED (EUTF 

INDICATOR 5.3)1,2,3 

 
 

 

1 The map in this visual excludes 268 reported studies for which the country is unspecified. 
2 The sum of the values shown in the map and in the above footnote exceed the total output by one unit due to rounding. 
3 The sum of Q1 and Q2 2022 data exceeds the difference between the cumulative totals as of the end of 2021 and the end of S1 2022 

by one unit due to rounding. 
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 NUMBER OF REGIONAL COOPERATION INITIATIVES CREATED, LAUNCHED OR 

SUPPORTED (EUTF INDICATOR 5.4)1 

 
 

 

1 The map in this visual excludes 24 reported initiatives for which the country is unspecified. 
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 NUMBER OF COVID-19 PANDEMIC-RELATED SUPPLIES PROVIDED AND/OR 

DISTRIBUTED (EUTF INDICATOR 6.1)1 

 

 

1 The sum of the values shown in the map exceed the total output by one unit due to rounding. 
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 NUMBER OF PEOPLE DIRECTLY BENEFITTING FROM COVID-19 EMERGENCY 

RESPONSE ACTIVITIES (EUTF INDICATOR 6.2) 
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 NUMBER OF ENTITIES BENEFITTING FROM COVID-19 EMERGENCY RESPONSE 

ACTIVITIES (EUTF INDICATOR 6.3) 

 

 


