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Our teams operate in more than 50 countries in Africa, the Middle East and Central Asia. Since its inception 

19 years ago, Altai Consulting has developed a strong focus on migration, governance and sustainable 

development research and programme evaluations.  
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ANNEXES 

1.1. LIST OF PROJECTS IN THE REPORT1 

Programme Name EUTF ID Project Name Lead IP EUTF Budget 

Regional 

Better Migration Management 
Programme (BMM) 

T05-EUTF-HoA-
REG-09-01 

Better Migration Management Programme – 
GIZ (BMM) 

GIZ  €40,000,000 
(completed) 

T05-EUTF-HOA-

REG-78-01 

Better Migration Management Programme 

Phase II – GIZ (BMM II) 

GIZ €30,000,000 

(completed) 

Research and Evidence Facility 
(SOAS) 

T05-EUTF-HOA-
REG-10-01 

Research and Evidence Facility (REF) SOAS      €3,642,364 
(completed)  

T05-EUTF-HOA-
REG-10-02 

Research and Evidence Facility (REF II) SOAS €2,957,636 

Towards Free Movement of 
Persons and Transhumance 
(Free Movement)  
 

T05-EUTF-HOA-
REG-19-02 

Free Movement of persons and Transhumance 
in the IGAD Region - Improving Opportunities 
for Regular Labour Mobility (Free Movement 
ILO) 

ILO   €7,850,000  

T05-EUTF-HOA-
REG-19-01 

Towards Free Movement of Persons and 
Transhumance in the IGAD Region - Direct 
Grant to IGAD (Free Movement IGAD) 

IGAD    €6,800,000  

Strengthening the ability of IGAD 

to promote resilience 
(Strengthening Resilience) 
 

T05-EUTF-HOA-

REG-20-02 

Strengthening the ability of IGAD to promote 

resilience in the Horn of Africa - Direct Grant to 
IGAD (Strengthening Resilience IGAD) 

IGAD €1,400,000 

(completed)  

T05-EUTF-HOA-

REG-20-01 

Strengthening the ability of IGAD to promote 

resilience in the Horn of Africa - Delegation 
agreement to GIZ (Strengthening Resilience 

GIZ) 

GIZ €2,100,000 

(completed)  

EU-IOM Joint Initiative T05-EUTF-HOA-
REG-25-01 

EU-IOM Joint Initiative for Migrant Protection 
and Reintegration in the Horn of Africa 

(previously called Regional Reintegration 
Facility) (EU-IOM JI) 

IOM €64,702,979 
(completed)  

Collaboration in Cross-Border 
Areas of the Horn of Africa (Cross-
Border) 

T05-EUTF-HOA-
REG-26-01 

Regional Approaches for Sustainable Conflict 
Management and Integration (Cross-Border 

PACT RASMI) 

PACT €2,672,250 
(completed)  

T05-EUTF-HOA-
REG-26-02 

Building Opportunities for Resilience in the Horn 
of Africa (Cross-Border BORESHA DRC) 

DRC €13,141,362 
(completed)  

T05-EUTF-HOA-
REG-26-03 

Collaboration in Cross-Border Areas: Cluster I- 
Lot 1 (Cross-Border PACT SEEK) 

PACT €2,709,784 
(completed)  

T05-EUTF-HOA-

REG-26-04 

Collaboration in cross-border areas of the horn 

of Africa region: the Southwest Ethiopia-
Northwest Kenya border (Cross-Border VSFG) 

VSFG €12,000,000 

(completed)  

T05-EUTF-HOA-

REG-26-05 

Support for effective cooperation and 

coordination of cross-border initiatives in 
Southwest Ethiopia, Northwest Kenya, 

Marsabit-Borana & Dawa, and Kenya-Somalia-
Ethiopia (Cross-Border UNDP SECCCI)  

UNDP €5,665,288 

(completed)  

T05-EUTF-HOA-
REG-26-06 

Cross-border cooperation between Ethiopia 
and Kenya for conflict prevention and 

peacebuilding in Marsabit-Moyale cluster 
(Cross-Border UNDP Peace) 

UNDP €2,099,936 
(completed)  

T05-EUTF-HOA-

REG-26-07 

Cross Border Collaboration Programme in 

Western Ethiopia And Eastern Sudan (Cross-
Border GIZ) 

GIZ €15,900,000 

(completed) 
 

T05-EUTF-HOA-
REG-26-08 

Regional Approaches for Sustainable conflict 
Management and Integration – Phase II (Cross-

Border PACT RASMI II) 

PACT €1,000,000 
(completed) 

T05-EUTF-HOA-

REG-26-09 

Building opportunities for resilience in the Horn 

of Africa – Phase II (Cross-Border BORESHA II 

DRC) 

DRC €3,000,000 

(completed) 

 

T05-EUTF-HOA-

REG-26-10 

Selam, Ekisil – Phase II (Cross-Border PACT 

SEEK II) 

PACT €3,137,520 

 

T05-EUTF-HOA-
REG-26-11 

Building opportunities for resilience in the Horn 
of Africa – Phase III (Cross-Border BORESHA 
III DRC) 

DRC €4,800,000 
 

Monitoring and Learning System 
for the EUTF Horn of Africa 

T05-EUTF-HOA-

REG-28-01 

Monitoring and Learning System for the EUTF 

Horn of Africa (EUTF MLS) 

Altai €3,366,200 

(completed)  

T05-EUTF-HOA-
REG-28-02 

Monitoring and Learning System II Altai €3,429,850 

 

1 Projects that are included in MLS reporting for the first time in the 2022 Annual Report are stylised in bold font. Completed projects are 

stylised in italic grey font. 
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IGAD Promoting Peace and 
Stability in the Horn of Africa 
(IPPSHAR) 

T05-EUTF-HOA-
REG-36-02 

IGAD Promoting Peace and Stability in the Horn 
of Africa Region (IPPSHAR ADA) 

ADA €25,248,000  

T05-EUTF-HOA-

REG-36-01 

Supporting the IGAD Secretariat in the area of 

Peace and Security (IPPSHAR IGAD) 

IGAD €4,819,762 

(completed)  

T05-EUTF-HOA-

REG-36-03 

Supporting the IGAD Secretariat in the area of 

Peace & Security – Phase II (IPPSHAR II IGAD) 

IGAD €2,752,000 

(completed) 
 

Disrupting criminal trafficking and 

smuggling networks through 
increased anti-money laundering 

and financial investigation 
capacity in the Greater Horn of 

Africa (Disrupting CN CIVIPOL) 

T05-EUTF-HOA-

REG-62-01 

Disrupting criminal trafficking and smuggling 

networks through increased anti-money 
laundering and financial investigation capacity 

in the greater Horn of Africa  
(Disrupting Criminal Networks) 

CIVIPOL €4,900,000 

(completed) 

CRRF: Inclusive Urban 
Development and 
Mobility 

T05-EUTF-HOA-
REG-67-01 

CRRF Urban Development and Mobility: 
Promoting Inclusive Urban Development in 
Assosa town, Ethiopia (CRRF Urban 
Development IRC) 

IRC €3,800,000 
 

T05-EUTF-HOA-
REG-67-02 

Technical assistance to Koboko Municipality 
(CRRF Urban Development ACAV) 

ACAV €1,000,042 
 

T05-EUTF-HOA-
REG- 67-03 

CRRF Inclusive Urban Development and 
Mobility: Regional Networks and Dialogue 
(CRRF Urban Development Cities Alliance) 

Cities 
Alliance 

€600,000 

T05-EUTF-HOA-
REG- 67-04 

CRRF: Inclusive Urban Development and 
Mobility in the Municipality of Koboko  
(CRRF Urban Development Koboko) 

Koboko 
Municipal 
Council 

€2,799,958  

Soutien aux réfugiés Sud-

Soudanais et aux communautés 
hôtes en RDC 

T05-EUTF-HOA-

REG-71-01 

Soutien aux réfugiés Sud-Soudanais et aux 

communautés hôtes en RDC (Self-reliance of 
South Sudanese refugees in DRC) 

UNHCR €3,000,000 

(completed) 
 

CRRF: Displacement responses 
through regional cooperation and 
technical exchange (CRRF 
DIRECT) 

T05-EUTF-HOA-
REG-79-01 

Strengthening Resilience through Enhanced 
Local Disaster Risk Management Capacities 
(CRRF DIRECT Oxfam) 

Oxfam €1,400,000  

T05-EUTF-HOA-
REG-79-02 

Protection, health and livelihood for refugees in 
Burundi (CRRF DIRECT CARE) 

CARE 
Denmark 

€1,500,000  

T05-EUTF-HOA-
REG-79-03 

Strengthening Emergency Preparedness and 
Inclusive Natural Resources Management in 
Refugee Hosting Districts (CRRF DIRECT 
UNHCR) 

UNHCR €500,000  

T05-EUTF-HOA-

REG-79-04 

Protection, health and livelihood for refugees in 

Burundi (CRRF DIRECT IRC) 

IRC €2,000,000 

(completed) 

T05-EUTF-HOA-
REG-79-05 

Dukorane Umurava – Upscaling Economic 
Inclusion of Refugees and Host Communities to 
Gicumbi District (CRRF DIRECT GIZ) 

GIZ €1,600,000 

T05-EUTF-HOA-
REG-79-06 

Sécurité et bien-être accrus des réfugiés du 

camp de Mahama et de leur communauté 
d’accueil, complémentarité socio-économique 

renforcée entre ces groupes  
(CRRF DIRECT Maison Shalom) 

Maison 
Shalom 

€1,000,000 
 

T05-EUTF-HOA-
REG-79-07 

CRRF DIRECT – Displacement responses 
through regional cooperation and technical 
exchange (CRRF DIRECT DRC) 

DRC €800,000 
 

T05-EUTF-HOA-
REG-79-08 

Protection and Assistance for Burundian 
Returnees - UNHCR (CRRF DIRECT 
Protection and Assistance) 

UNHCR €4,000,000 
(new in S2 

2022) 

Delivering durable solutions to 

forced displacement in the IGAD 

region through the 

implementation of the GCR 

T05-EUTF-HOA-
REG-80-01 

Delivering Durable Solutions to Forced 
Displacement in the IGAD Region Through The 
Implementation of the Global Compact on 
Refugees (GCR IGAD) 

IGAD € 2,800,000 
 

Enhancing protection, lifesaving 
assistance and sustainable 

solutions for evacuees from Libya 
through the Emergency Transit 

Mechanism (ETM) in Rwanda 

T05-EUTF-HOA-
REG-81-01 

Enhancing protection, lifesaving assistance and 
sustainable solutions for evacuees from Libya 

through the Emergency Transit Mechanism 
(ETM) in Rwanda 

UNHCR €12,500,000 
(completed) 

Erasmus+ in West Africa and the 
Horn of Africa 

T05-EUTF-REG-
REG-05 

Erasmus+ in West Africa and the Horn of Africa 
(Erasmus +) 

  €3,900,100 

Sudan 

Regional Development and 
Protection Programme in Sudan: 
Enhancing alternatives to first and 
secondary movement from Sudan  
(RDPP Sudan) 

T05-EUTF-HOA-
SD-11-01 

Support Migrants and Host Communities in 
improving Access to Safe Water and Sanitation 

– Eastern Sudan (RDPP SD AICS) 

AICS €2,000,000 
(completed)  

T05-EUTF-HOA-
SD-11-02 

RDPP in Sudan: Employment and 
entrepreneurship development for migrant 
youth, refugees, asylum seeker and host 
communities in Khartoum State (RDPP SD 
UNIDO) 

UNIDO  €3,443,200 
  

T05-EUTF-HOA-
SD-11-03 

RDPP in Sudan: Vocational training for 
refugees and host communities in Eastern 

Sudan (RDPP SD GIZ) 

GIZ  €2,000,000 
(completed)  

T05-EUTF-HOA-
SD-11-04 

RDPP in Sudan: Strengthening Protection 
Services for Refugees and Asylum Seekers in 

Sudan (RDPP SD UNHCR) 

UNHCR  €3,000,000 
(completed)  

T05-EUTF-HOA-
SD-11-05 

RDPP in Sudan: RDPP SD Landell Mills Landell Mills €1,496,800 

T05-EUTF-HOA-

SD-11-06 

RDPP in Sudan: RDPP SD RVO RVO €3,000,000 

(completed) 
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Strengthening Resilience for 

IDPs, Returnees and Host 
Communities in West Darfur 

(Resilience Darfur) 

T05-EUTF-HOA-

SD-12-01 

Strengthening Resilience for IDPs, Returnees 

and Host Communities in Kulbus and Jebel 
Moon West Darfur (Resilience Darfur SD CW) 

CW 

 

€2,219,788 

(completed) 

T05-EUTF-HOA-
SD-12-02 

Strengthening Resilience for IDPs, Returnees 
and Host Communities in Al Geneina, Beida 

Sirba, Kerenik – West Darfur  
(Resilience Darfur SD IMC) 

IMC €4,719,200 
(completed) 

Strengthening resilience for 

refugees, IDPs and host 
communities in Eastern Sudan 

(Resilience East SD) 

T05-EUTF-HOA-

SD-13-01 

Strengthening Resilience for Refugees, IDPs 

and Host Communities in Eastern Sudan 
(Resilience East SD AICS) 

AICS €11,900,000 

(completed) 

Greater Stability in Eastern Sudan 
through better and more informed 
decision-making in food security 

T05-EUTF-HOA-
SD-14-01 

Greater Stability in Eastern Sudan through 
better and more informed decision-making in 
food security FAO  
(Greater Stability East SD FAO) 

FAO €6,000,000 
 

Mitigate the effect of El Niño for 

the host and IDP population in 

Red Sea, White Nile and North 
Darfur, Sudan (El Niño SD) 

T05-EUTF-HOA-

SD-22-01 

Mitigate the effect of El Niño for host and IDP 

Population in Red Sea State to prevent more 

migration movement (El Niño SD WHH) 

WHH  €1,991,657 

(completed)  

 T05-EUTF-HOA-
SD-22-02 

Mitigate the effect of El Niño in White Nile State 
(El Niño SD ADRA) 

ADRA  € 2,682,417  
(completed)  

 T05-EUTF-HOA-
SD-22-03 

Mitigate the effect of El Niño in North Darfur 
State (El Niño SD COOPI) 

COOPI  €2,830,000 
(completed) 

Education Quality Improvement 

Programme in Sudan (EQUIP) 
T05-EUTF-HOA-

SD-31-01 

EQUIP Capacity building and coordination 

(EQUIP SOFRECO) 

SOFRECO €3,276,085 

(completed)  
T05-EUTF-HOA-
SD-31-02 

Education quality improvement programme 
through in-service teacher education 

programme (EQUIP BC) 

BC €3,600,000 
(completed) 

 T05-EUTF-HOA-

SD-31-03 

Education Quality Improvement Programme 

through Improving Learning Environment and 
Retention (EQUIP I-LEARN UNICEF) 

UNICEF €6,800,000 

(completed) 

 T05-EUTF-HOA-
SD-31-04 

EQUIP Quality learning environment for access 
and retention (EQUIP Save the Children) 

Save the 
Children 

€3,138,389 
(completed) 

 T05-EUTF-HOA-

SD-31-05 

Education Quality Improvement Programme – 

Expertise France (EQUIP EF) 

Expertise 

France 

€3,958,444 

(completed) 

Education Quality Improvement 
Programme in Sudan II (EQUIP 2) 

T05-EUTF-HOA-
SD-98-01 

EU Quality Learning for Access and Retention 
(EQUIP 2 Save the Children) 

Save the 
Children 

€6,600,000 

T05-EUTF-HOA-
SD-98-02 

EU support for basic schoolteachers’ 
qualification in Sudan (EQUIP 2 EF) 

Expertise 
France 

€9,000,000 

T05-EUTF-HOA-
SD-98-03 

EU Coordination and capacity building for 
Education (EQUIP 2 SOFRECO) 

SOFRECO €4,099,875 

Improving Nutrition and Reducing 
Stunting in Eastern Sudan through 
an Integrated Nutrition and Food 
Security Approach  
(Improving Nutrition) 

T05-EUTF-HOA-
SD-32-01 

Improving Nutrition and Reducing Stunting in 
Eastern Sudan through an Integrated Nutrition 
and Food Security Approach  
(Improving Nutrition WFP) 

WFP  €26,000,000 
  

Livestock epidemio-surveillance 
project to support livelihoods of 
vulnerable rural smallholders and 
pastoralists (LESP SLSP IFAD) 

T05-EUTF-HOA-
SD-33-01 

Livestock epidemio-surveillance project to 
support livelihoods of vulnerable rural 
smallholders and pastoralists  
(LESP SLSP IFAD) 

IFAD €8,750,000 

Wadi El Ku (Phase 2) T05-EUTF-HOA-
SD-37-01 

Wadi El Ku Catchment Management Project 
UNEP (Phase 2) (Wadi El Ku UNEP) 

UNEP €10,000,000 
 

Technical Cooperation Facility for 
Sudan 

T05-EUTF-HOA-
SD-38-02 

Supporting Health Financing Reforms to 
improve governance of National Health 

Insurance Fund and extend insurance coverage 
to poor and refugee populations  

(Health Financing Reform WHO) 

WHO €956,898 
(completed) 

T05-EUTF-HOA-

SD-38-07 

Implementation of Sudan-Europe Creative 

Connections  
(Sudan-Europe Creative Connections) 

Goethe 

Institut 

€350,000 

(completed) 

PROTECT – Protection of 
persons of concern 

T05-EUTF-HOA-
SD-43-02 

PROTECT Danish Red Cross Danish Red 
Cross 

€3,000,000 
 

Integrated Measures to promote 
rural-urban value addition and 
Employment (IMPROVE-East 
Sudan) 

T05-EUTF-HOA-
SD-44-01 

Integrated Measures to promote rural-urban 
value addition and Employment (IMPROVE-
East Sudan) 

GIZ €8,000,000 
 

Fostering Smallholder Capacities 
and Access to Markets 

T05-EUTF-HOA-
SD-45-01 

Fostering smallholder capacities and access to 
markets in food insecure areas of Darfur 
(Access to Markets Darfur WFP) 

WFP €8,000,000 
 

S3M (Humanitarian Development 
Nexus) 

T05-EUTF-HOA-
SD-53-01 

Humanitarian Development Nexus: Simple, 
Spatial, Survey Method (S3M) for Sudan  

(S3M UNICEF) 

UNICEF €1,000,000 
(completed) 

 

Youth, Employment, Skills (YES) T05-EUTF-HOA-

SD-54-01 

Youth, Employment, Skills (YES) GIZ €14,885,000 

Humanitarian development nexus 
– Building resilient communities in 
West Kordofan 

T05-EUTF-HOA-
SD-63-02 

BRICK Concern Concern 
Worldwide 

€4,000,000 
 

T05-EUTF-HOA-
SD-63-01 

BRICK UNICEF UNICEF €6,000,000 
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Integration and mainstreaming of 
refugee children into the 
Sudanese education system and 
improving the quality of education 

T05-EUTF-HOA-
SD-65-01 

Integration and mainstreaming of refugee 
children into the Sudanese education system 
(IRCSES) UNICEF 

UNICEF €24,850,000 
 

Humanitarian development peace 
nexus 

T05-EUTF-HOA-
SD-73-01 

HEALTHPRO AICS AICS €9,795,000 
 

T05-EUTF-HOA-
SD-73-02 

HEALTHPRO GOAL GOAL €4,905,000 

EU support for a Social Protection 
System in Sudan 

T05-EUTF-HOA-

SD-82-02 

EU support for a Social Protection System in 
Sudan (Social Protection System ILO) 

ILO €1,800,000 
 

EU OPM Sudan – Support to the 
Office of the Prime Minister 

T05-EUTF-HOA-
SD-90-01 

EU OPM Sudan – Support to the Office of the 
Prime Minister (EU OPM Sudan) 

Landell Mills €6,900,000 
 

Humanitarian-Development 
Nexus: Strengthening 
preparedness and response of the 
health system addressing the 
COVID-19 Pandemic in Sudan 

T05-EUTF-HOA-
SD-91-01 

Humanitarian-Development Nexus: 
Strengthening preparedness and response of 
the health system addressing the COVID-19 
Pandemic in Sudan (COVID-19 Response 
Sudan) 

WHO €20,050,000 
 

EU support for the Family Support 
Programme and for the 

consolidation of social protection 
in Sudan 

T05-EUTF-HOA-
SD-94-01 

Administration Agreement concerning the 
Sudan Transition and Recovery Support 

(STARS) Multi-Donor Trust Fund (MDTF) 

World Bank €112,900,000 

Support to the Economic transition            
(Economic Transition) 

T05-EUTF-HOA-
SD-95-01 

Economic Transition ODI ODI €3,850,000 

Support to economic opportunities 
for youth and women 

T05-EUTF-HOA-
SD-96-01 

Acacia – Arabic Gum Value Chain in Sudan 
– Support  

AFD €19,900,000 

(new in S2 

2022) 

T05-EUTF-HOA-
SD-96-02 

WE-RISE! AICS-UN Women AICS €12,728,000 

 

 

T05-EUTF-HOA-
SD-96-03 

Employment Promotion In Khartoum State 
(EPKS) GIZ 

GIZ €7,072,000 
 

Sudan Democratic Transition  T05-EUTF-HOA-
SD-97-01 

Sudan Democratic Transition HRO UN (Sudan 
Democratic Transition HRO) 

OHCHR €4,950,000 
 

Somalia 

Enhancing Somalia’s 
responsiveness to the 

management and reintegration of 
mixed migration flows  
(RE-INTEG) 

T05-EUTF-HOA-
SO-03-02 

Facilitating Sustainable Return Through Laying 
Foundations for Somalia in the Horn of Africa 

(RE-INTEG IOM) 

IOM  €4,823,088 
(completed) 

T05-EUTF-HOA-
SO-03-03 

Enhancing Somalia’s responsiveness to the 
management and reintegration of mixed 

migration flows (RE-INTEG UNHCR) 

UNHCR  €5,000,000 
(completed)  

T05-EUTF-HOA-
SO-03-04 

Durable Solutions for IDPs and Returnees in 
Somalia (RE-INTEG CARE) 

CARE NL  €9,000,000  
(completed) 

T05-EUTF-HOA-

SO-03-05 

‘Wadajir’ – Enhancing durable solutions for and 

reintegration of displacement affected 
communities in Somaliland (RE-INTEG WV) 

World Vision  €3,911,922 

(completed)  

T05-EUTF-HOA-

SO-03-06 

Innovative durable solutions for IDPs and 

returnees in Mogadishu through enhanced 
governance, employment and access to basic 

and protective services  
(RE-INTEG UN-Habitat) 

UN-Habitat  €9,453,392 

(completed)  

T05-EUTF-HOA-
SO-03-07 

Enhancing Integration of Displacement 
Affected Communities in Somalia  

(RE-INTEG CW) 

CW  €4,000,000 
(completed)  

T05-EUTF-HOA-
SO-03-08 

Durable Solutions and Reintegration Support to 
Displacement affected communities in 

Jubbaland state of Somalia (RE-INTEG NRC) 

NRC  €4,000,000 
(completed)  

T05-EUTF-HOA-

SO-03-09 

Supporting the development and 

implementation of policies for the return, 
reintegration and protection of IDPs and 

refugees (RE-INTEG IDLO) 

IDLO  €2,967,280 

(completed) 

T05-EUTF-HOA-

SO-03-10 
Amplifying Durable Solutions in Somalia 

(ADSS) With Africa’s Voices Foundation (RE-
INTEG AVF) 

AVF €150,000 

(completed) 

T05-EUTF-HOA-

SO-03-13 

Enhancing integration of displacement-affected 

communities in Somalia – Baidoa  
(RE-INTEG CW 2) 

CW  €1,000,000 

(completed)  

T05-EUTF-HOA-
SO-03-15 

Emergency operational response to COVID-19 
in Somalia to support the prevention of large-
scale community spread  
(COVID-19 Emergency Response WHO) 

WHO  €5,000,000 
 

Promoting a culture of 
tolerance and dialogue in 
Somalia 

T05-EUTF-HOA-
SO-16-02 

Strength through Tolerance EIP European 
Institute of 
Peace 

€4,740,000 
(retroactively 
added to the 

MLS in S2 
2022) 

Building Resilience in Northern 

Somalia (RESTORE) 
T05-EUTF-HOA-

SO-23-01 

RESTORE – Building Resilience in Northern 

Somalia (RESTORE NRC) 

NRC  €4,000,000 

 (completed) 

Somalia UN Multi-Partner Trust 
Fund - Support to the Justice, 

T05-EUTF-HOA-
SO-46-04 

JCP UNODC UNMPTF UNODC €1,000,000 
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Corrections, Security Sector 
Governance and Local 
Governance Programmes 

(completed 
project added 

retroactively 
to the MLS in 

S2 2022) 

Partnership Coordination 
Facility Project for Somalia 

T05-EUTF-HOA-
SO-46-08 

PCFP UNOPS - Security UNOPS €2,000,000 
(retroactively 
added to the 

MLS in S2 
2022) 

T05-EUTF-HOA-
SO-23-03 

PCFP UNOPS - Resilience UNOPS €500,000 
(retroactively 
added to the 

MLS in S2 
2022) 

T05-EUTF-HOA-
SO-59-05 

PCFP II UNOPS UNOPS €4,500,000 
(retroactively 
added to the 

MLS in S2 
2022) 

UN Joint Rule of Law 
Programme for Somaliland 

T05-EUTF-HOA-
SO-46-06 

JRoL Somaliland UNDP UNDP €4,000,000 
(completed 

project added 
retroactively 

to the MLS in 
S2 2022) 

RESTORE 2 Building Resilience 

in Northern Somalia 

T05-EUTF-HOA-

SO-47-02 

From surviving to thriving – Strengthening 

resilience of vulnerable households and 
communities in Northern Somalia – World 

Vision Germany (RESTORE 2 WV) 

WV €4,000,000 

(completed) 

T05-EUTF-HOA-
SO-47-01 

RESTORE 2 Building Resilience – DFN 
(RESTORE 2 DFN) 

DFN €3,968,707 
(completed) 

Enhancing security and the rule of 
law in Somalia (Security and RoL) 
 

T05-EUTF-HOA-
SO-46-01 

Enhancing security & rule of law  
(Security & RoL Sahan) 

Sahan 
Foundation 

€2,699,370 

T05-EUTF-HOA-
SO-46-02 

Enhancing security and rule of law – UNOPS 
(Security & RoL UNOPS) 

UNOPS €23,000,000 
(completed) 

T05-EUTF-HOA-
SO-46-03 

UN Multi-Partner Trust Fund: Support to The 
Justice, Corrections, Security Local 

Governance Programmes  

(SroL UNMPTF (JJP)) 

UNDP €7,000,000 
(completed) 

T05-EUTF-HOA-

SO-46-05 

UN Multi-Partner Trust Fund: Support to The 

Justice, Corrections, Security Local 
Governance Programmes  

(SroL UNMPTF (SSGP)) 

UNDP  €4,300,000 

(completed) 

Inclusive Local Economic 

Development (ILED) 
 

T05-EUTF-HOA-

SO-57-01 

Somalia Stability Fund II (SSF II) DFID €2,000,000 

(completed) 

T05-EUTF-HOA-

SO-57-02 

Stabilisation and Peace Dividends  

(Stabilis. & peace div. NISF) 

NISF €12,000,000 

(completed) 

T05-EUTF-HOA-
SO-57-04 

ILED PSD IFC IFC €1,500,000 
(retroactively 
added to the 

MLS in S2 
2022) 

T05-EUTF-HOA-
SO-57-07  

UN Multi-Partner Trust Fund: Support to The 
Justice, Corrections, Security Local 

Governance Programmes – JPLG III (SroL 

UNMPTF (JPLG III)) 

UNDP  €3,000,000 
(completed) 

T05-EUTF-HOA-
SO-57-08 

ILED ISED NIS NIS €11,000,000 
(retroactively 
added to the 

MLS in S2 
2022) 

T05-EUTF-HOA-
SO-57-09 

ILED FIG AECF AECF €4,500,000 
(retroactively 
added to the 

MLS in S2 
2022) 

T05-EUTF-HOA-
SO-57-11 

ILED SAGAL CW Concern 
Worldwide 

€27,000,000 
(retroactively 
added to the 

MLS in S2 
2022) 

T05-EUTF-HOA-
SO-57-13 

ILED NORDIC FUND IFU IFU €5,500,000 
(retroactively 
added to the 

MLS in S2 

2022) 

T05-EUTF-HOA-
SO-57-14 

ILED Youth UNFPA UNFPA €6,000,000 
(retroactively 
added to the 
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MLS in S2 
2022) 

Somalia State and Resilience 
Building Contract and support to 
debt relief 

T05-EUTF-HOA-
SO-59-01 

Support to the Financial Governance 
Committee ASI 

Adam Smith 
International 

€381,565 
(completed 

project added 
retroactively 

to the MLS in 
S2 2022) 

T05-EUTF-HOA-
SO-59-02 

Financing Agreement State and Resilience 
Building Contract – Budget Support 

Somalia €92,900,000 

T05-EUTF-HOA-
SO-59-03 

TA Budget Support ASI Adam Smith 
International 

€7,075,000 
(retroactively 
added to the 

MLS in S2 
2022) 

Ethiopia 

Resilience Building and Creation 

of Economic Opportunities in 
Ethiopia (RESET II) 

T05-EUTF-HOA-

ET-01-01 

Integrated multi-sector approach to improve the 

resilience of vulnerable communities in Wag 
Himra Zone, Amhara region, Ethiopia  

(RESET II ACF) 

ACF  €5,965,997 

(completed)   

T05-EUTF-HOA-
ET-01-02 

Resilient Economy and Livelihoods – REAL 
(RESET II REAL iDE) 

iDE UK  €4,799,664 
(completed)    

T05-EUTF-HOA-
ET-01-03 

Building resilience and creation of economic 
opportunities in Liben cluster under RESET II 

(RESET II Cordaid) 

Cordaid  €4,252,073 
(completed)   

  

T05-EUTF-HOA-

ET-01-04 

Promoting Resilient Livelihoods in Borana 

(RESET II CARE) 

CARE  €5,901,872 

(completed)    

T05-EUTF-HOA-
ET-01-05 

Increasing Resilience and Economic 
Opportunities in Drought Prone Areas of Bale 

Zone (RESET II DCA) 

DCA  €5,499,780 
(completed)   

  

T05-EUTF-HOA-
ET-01-06 

Resilience Building for Sustainable Livelihoods 
& Transformation in South Omo cluster  

(RESET II Vita) 

Vita  €3,980,472 
(completed)   

  

T05-EUTF-HOA-

ET-01-07 

Improving Livelihoods and Building Resilience 

in Afar Regional Sate (RESET II Save the 
Children) 

Save the 

Children 

 €6,552,312 

(completed)   

T05-EUTF-HOA-

ET-01-08 

Resilience Building and Creation of Economic 

Opportunities in Ethiopia (RESET II Oxfam) 

Oxfam  €5,371,656 

(completed)   

T05-EUTF-HOA-
ET-01-09 

RESET II – Innovation in water development 
Borena Zone Oromia Regional State  

CARE €1,342,155 
(completed)   

 (RESET II Water)   

T05-EUTF-HOA-

ET-01-11 

Resilience building and creation of economic 

opportunities in Ethiopia (RESET II): Crisis 

Modifier Fund (RESET II Crisis Modifier Fund) 

IRC €2,036,434 

(completed)   

 

Stemming Irregular Migration in 

Northern & Central Ethiopia 
(SINCE) 

T05-EUTF-HOA-

ET-02-01 

Stemming Irregular Migration in Northern & 

Central Ethiopia (SINCE) 

Embassy of 

Italy in Addis 
Ababa 

 €19,213,425 

(completed) 
  

Regional Development and 

Protection Program (RDPP) 

T05-EUTF-HOA-

ET-15-01 

Regional Development and Protection 

Programme in Ethiopia-Shire Area  
(RDPP ET IRC) 

IRC  €7,939,115 

(completed)   

T05-EUTF-HOA-

ET-15-02 

Regional Development and Protection 

Programme in Ethiopia-Dollo Ado Area 
(RDPP ET NRC) 

NRC  €7,850,117 

(completed)    

T05-EUTF-HOA-
ET-15-03 

Regional Development and Protection 
Programme in Ethiopia – Jigjiga Area  

(RDPP ET Save the Children) 

Save the 
Children 

 €5,156,015 
(completed)     

T05-EUTF-HOA-
ET-15-04 

Regional Development and Protection 
Programme in Ethiopia-Bahrale and Aysaita 

Areas (RDPP ET DCA) 

DCA  €3,939,703 
(completed)    

T05-EUTF-HOA-

ET-15-05 

Regional Development and Protection 

Programme in Ethiopia in Urban Areas of Addis 
Ababa and Shire (RDPP ET Plan) 

Plan 

International 

 €3,500,000 

(completed)  

Building Resilience to Impacts of 
El Niño through Integrated 
Complementary Actions to the EU 

Resilience Building Programme in 
Ethiopia (RESET Plus) 

T05-EUTF-HOA-
ET-24-01 

Improving access to safely managed water 
supply in the Resilience Building program for 
Ethiopia (RESET II) Woredas  

(RESET Plus UNICEF) 

UNICEF €4,854,149 

T05-EUTF-HoA-

ET-24-02 

Family planning for resilience building amongst 

youth and women in drought-prone and 
chronically food insecure regions of Ethiopia 

(RESET Plus Amref) 

Amref €4,000,000 

(completed)  
 

T05-EUTF-HOA-

ET-24-03 

Youth empowerment for successful transitions 

to decent work in Amhara and Somali regions of 

Ethiopia (RESET Plus Save the Children) 

Save the 

Children 

€5,000,000 

(completed) 

T05-EUTF-HOA-
ET-24-04 

RESET Plus Innovation Fund ICCO 
(Cordaid) 

€8,000,000 

Stimulating economic 
opportunities and job creation for 
refugees and host communities in 
Ethiopia in support of the 
Comprehensive Refugee 
Response Framework (CRRF) in 
Ethiopia 

T05-EUTF-HOA-
ET-40-01 

Capacity building and technical assistance to 
CRRF structure and Ethiopian government 
institutions (CRRF ET UNHCR) 

UNHCR €4,200,000 

T05-EUTF-HOA-
ET-40-02 

Strengthened Socio-Economic Development 
and Better Employment Opportunities for 
Refugees and Host Communities in the Jigjiga 
Area (CRRF ET Job Creation) 

Mercy Corps €10,000,000 
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LISEC T05-EUTF-HOA-
ET-42-01 

Leather Initiative for Sustainable Employment in 
Ethiopia (LISEC UNIDO) 

UNIDO €7,750,000 
 

T05-EUTF-HOA-
ET-42-03 

Strengthening social cohesion by supporting 
local economies and social development 
initiatives especially for women and youth and 
enhancing industrial and labour relations in the 
Modjo Leather City (LISEC Job Creation) 

PIN €5,750,000 
 

Sustainable Reintegration 
Support to Ethiopian Returnees 
from Europe 

T05-EUTF-HOA-
ET-52-01 

Sustainable Reintegration support to Ethiopian 
returnees from Europe and support to 
vulnerable displaced populations affected by 
COVID-19 (Sustainable Reinteg. RRS/ARRA) 

RRS/ARRA1 €15,000,000 

Shire Alliance T05-EUTF-HOA-
ET-51-01 

Shire Alliance: Energy access for host 
communities and refugees in Ethiopia  
(Alianza Shire) 

AECID €3,050,000 

Ethiopia Job Compact T05-EUTF-HOA-

ET-60-01 

Financing agreement Ethiopia Job Compact 

sector reform and performance contract – 
budget support (Ethiopia Job Compact) 

- €30,000,000 

(completed) 

Strengthening decentralized DRR 
in Ethiopia 

T05-EUTF-HOA-
ET-72-01 

Strengthening decentralized disaster risk 
reduction management in Ethiopia – Stimulating 
economic development and job opportunities in 
Oromia and Southern Nations, Nationalities and 
People (SNNP) Regions of Ethiopia (EnJOY) 

Caritas €8,700,000 
 

T05-EUTF-HOA-
ET-72-03 

Strengthening decentralized disaster risk 
reduction management in Oromia Regional 
State (DRR Oromia) 

ODRMC €6,755,000 
 

T05-EUTF-HOA-
ET-72-04 

Strengthening decentralized disaster risk 
reduction management in Amhara Regional 
State (DRR Amhara) 

DPFSPCO €4,825,000 
 

T05-EUTF-HOA-
ET-72-05 

Strengthening decentralized disaster risk 
reduction management in Ethiopia – Support to 
EDRMC (DRR EDRMC) 

EDRMC €9,520,000 
 

T05-EUTF-HOA-
ET-72-07 

Strengthening decentralized disaster risk 
reduction management in Sidama Regional 
State (DRR Sidama) 

EDRMC €860,000 

Stability & Development Tigray 
Trócaire 

T05-EUTF-HOA-
ET-76-01 

Stability and socio-economic development 
for vulnerable and marginalised 
communities in the Tigray region of Ethiopia 
(Stability & Development Tigray Trócaire) 

Trócaire €5,890,000 
(new in S2 

2022) 

Stability & Services Gambella T05-EUTF-HOA-
ET-77-01 

Promoting stability and strengthening basic 
service delivery for host communities, refugees 
and other displaced population in Gambella 
Regional State of Ethiopia (Stability & Services 
Gambella IRC) 

IRC €7,840,000 

T05-EUTF-HOA-
ET-77-02 

Promoting stability and strengthening basic 
service delivery for host communities, 
refugees and other displaced population in 

Gambella Regional State of Ethiopia 
(Stability & Services Gambella IRC II)2 

IRC €5,000,000 
(new in S2 

2022) 

South Sudan 

Health Pooled Fund 2 – South 

Sudan 

T05-EUTF-HOA-

SS-04-01 

Health Pooled Fund 2 – South Sudan (HPF II 

UK Aid) 

UK Aid  €20,000,000 

(completed) 

Health Pooled Fund III – South 
Sudan 

T05-EUTF-HOA-
SS-74-01 

Health Pooled Fund III – South Sudan  
(HPF III) 

UK Aid 20,625,000 

T05-EUTF-HOA-

SS-74-02 

South Sudan Covid-19 Preparedness and 

Response (COVID Response WHO) 

WHO € 1,000,000 

(completed) 
 

T05-EUTF-HOA-
SS-74-03 

South Sudan Covid-19 – Supply and 
Management of Personal Protective Equipment 

(WFP-COVID Supplies WFP) 

WFP € 2,000,000 
(completed) 

 

Support to stabilisation through 

improved resource, economic and 
financial management in South 

Sudan 

T05-EUTF-HOA-

SS-05-01 

Technical Assistance for Sub-National Capacity 

Building in Payroll and PFM: Extension and 
Bridging Phase (Eco. Stabil. Ecorys) 

Ecorys  €715,429 

(completed)  

IMPACT South Sudan T05-EUTF-HOA-
SS-06-01 

IMPACT South Sudan (IMPACT) Mott 
MacDonald 

€31,541,634 
(completed)  

Strengthening the livelihoods 

resilience of pastoral and agro-
pastoral communities in South 

Sudan’s cross border areas with 
Sudan, Ethiopia, Kenya and 

Uganda 

T05-EUTF-HOA-

SS-21-01 

Strengthening the livelihoods resilience of 

pastoral and agro-pastoral communities in 
South Sudan’s cross border areas with Sudan, 

Ethiopia, Kenya and Uganda  
(Cross-Border El Niño SS FAO) 

FAO  €27,580,000 

(completed)  

Education in Emergency 

Programme in Four Former States 
in South Sudan (Education in 

Emergency) 

 

T05-EUTF-HOA-

SS-48-01 

Education in Emergency Programme in Four 

Former States in South Sudan (Northern Bahr 
El Ghazal (Nbeg), Western Bahr El Ghazal 

(Wbeg), Warrap And Eastern Equatoria). 

(Education in Emergency UNICEF) 

UNICEF €13,875,000 

(completed)  

 

1 The Administration for Refugee and Returnee Affairs (ARRA) has been renamed the Refugees and Returnees Service (RRS).  
2 The outputs of this contract are reported under T05-EUTF-HOA-ET-77-01 to facilitate data collection for the IP. 
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T05-EUTF-HOA-
SS-48-02 

Education in Emergency Programme in Four 
Former States in South Sudan (Northern Bahr 

El Ghazal (Nbeg), Western Bahr El Ghazal 
(Wbeg), Warrap And Eastern Equatoria) 

(Education in Emergency WFP) 

WFP  €8,313,981 
(completed)  

South Sudan Rural Development: 
Strengthening Smallholders’ 
Resilience (SORUDEV) 

T05-EUTF-HOA-
SS-49-01 

South-Sudan Rural Development 
Strengthening Smallholders Resilience in 
Northern Bahr-El-Ghazal (SORUDEV FAO) 

FAO €2,000,000 
 

T05-EUTF-HOA-
SS-49-02 

Food Security and Resilience in Transitioning 
Environments (SORUDEV WV) 

WV €6,375,000 

T05-EUTF-HOA-

SS-49-03 

Strengthening Smallholders’ Resilience in 

Greater Upper Nile (SORUDEV IRC) 

IRC €6,375,000 

 

Technical Cooperation Facility for 
South Sudan 2018 – 2020 

T05-EUTF-HOA-
SS-50-02 

Technical Cooperation Facility (TCF), Integrate 
Tomasz Iwanow (TCF SS EAC) 

Tomasz 
Iwanow 

 €299,436  
(completed)  

T05-EUTF-HOA-
SS-50-06 

Technical Assistance to South Sudan’s Ministry 
of East African Community Affairs (TCF EAC 

Ministry) 

Tomasz 
Iwanow 

(Consultant) 

€199,698 
(completed) 

 

T05-EUTF-HOA-

SS-50-14 

Technical Assistance to South Sudan’s Ministry 

of East African Community Affairs (TCF EAC 
Ministry) 

Tomasz 

Iwanow 
(Consultant) 

€99,900 

(completed) 
 

Building Sustainable Peace and 
Reconciliation in South  
Sudan (Conflict Resolution SS) 

T05-EUTF-HOA-
SS-61-01 

Conflict Resolution SS RJMEC RJMEC €2,000,000 

T05-EUTF-HOA-
SS-61-03 

Grassroots Peacebuilding NCA NCA €1,900,000 

T05-EUTF-HOA-
SS-61-04 

Conflict Resolution SS Swisspeace Swisspeace €301,750 

Outreach - Support to education 
in hard-to-reach areas in South 
Sudan (Outreach SS) 

T05-EUTF-HOA-
SS-75-03 

Outreach - Support to education in hard-to-
reach areas in South Sudan (Outreach SS 
UNICEF) 

UNICEF €14,700,000 

South Sudan Rural Development: 

feeder roads to strengthen the 
livelihoods and resilience of rural 
communities (Feeder Roads) 

T05-EUTF-HOA-

SS-84-02 

Feeder roads construction to strengthen the 

livelihoods and resilience of rural communities: 
to improve the connectivity for vulnerable 
communities (Feeder Roads SS UNOPS) 

UNOPS €13,000,000 

T05-EUTF-HOA-
SS-84-03 

Feeder roads construction to strengthen the 
livelihoods and resilience of rural communities: 
to improve food security of the target vulnerable 
populations (Feeder Roads SS WFP) 

WFP €22,100,000 

South Sudan Women 
Empowerment 

T05-EUTF-HOA-
SS-85-01 

SS Women Empowerment ZOA ZOA €900,000 

T05-EUTF-HOA-
SS-85-02 

SS Women Empowerment LAW (‘Reducing 
inequality and gender-based violence in South 
Sudan’) 

LAW €972,000 

T05-EUTF-HOA-
SS-85-03 

SS Women Empowerment Dorcas DORCAS €999,982 

T05-EUTF-HOA-
SS-85-04 

SS Women Empowerment DCA DCA €1,000,000 

T05-EUTF-HOA-
SS-85-05 

South Sudan Women Empowerment (SS 
Women Empowerment Cordaid) 

Cordaid €900,000 

Jobs Creation and Trade 
Development for South Sudan 

T05-EUTF-HOA-
SS-93-01 

Jobs Creation and Trade Development for 
South Sudan (SS Job Creation ITC) 

ITC €4,825,000  

Uganda 

Regional Development and 
Protection Programme (RDPP): 
Support Programme to the 
Refugee Settlements and Host 
Communities in Northern Uganda  
(SPRS-NU) 

T05-EUTF-HOA-
UG-07-01 

Support Programme to the Refugee 
Settlements and Host Communities in Northern 
Uganda (SPRS-NU Enabel) 

Enabel  €7,900,000  

T05-EUTF-HOA-
UG-07-02 

Support Programme to the Refugee 
Settlements and Host Communities in Northern 

Uganda (SPRS-NU DRC)  

DRC  €9,683,436 
(completed)  

T05-EUTF-HOA-

UG-07-03 

Support Programme to the Refugee 

Settlements and Host Communities in Norther n 
Uganda (SPRS-NU ADA) 

ADA  €4,697,021 

(completed) 

Strengthening Social Cohesion 

and Stability in Slum Populations  
(SSCoS) 

T05-EUTF-HOA-

UG-08-01 

Strengthening Social Cohesion and Stability in 

Slum Populations (SSCoS IOM) 

IOM  €4,128,632  

(completed) 

Response to increased demand 
on Government Service (RISE) 

T05-EUTF-HOA-
UG-39-01 

Response to increased demand on government 
service and creation of economic opportunities 
in Uganda (RISE GIZ) 

GIZ €10,000,000 
 

T05-EUTF-HOA-

UG-39-02 

Response to Increased Demand on 

Government Service and creation of economic 
opportunities - Emergency Preparedness (RISE 

CARE) 

CARE €1,000,000 

(completed) 
 

T05-EUTF-HOA-
UG-39-03 

Response to increased demand on 
Government service and creation of economic 
opportunities in Uganda (RISE ACF)  

ACF €9,000,000 
 

Security, Protection and 
Economic Empowerment 
(SUPREME) In Uganda 

T05-EUTF-HOA-
UG-68-01 

Strengthening, Protection and Economic 
Empowerment (SUPREME) in Uganda – 
Livelihood Component (SUPREME Livelihoods 
WV) 

WV €9,581,489 

T05-EUTF-HOA-
UG-68-02 

Increased access to justice, improved 
security and protection of refugees and host 
communities in northern Uganda 
(SUPREME JLOS MoJCA) 

MoJCA €4,707,262 
(new in S2 

2022) 

T05-EUTF-HOA-
UG-68-03 

Strengthening Safety, Protection and Peaceful 
Co-existence for Women and Youth in Northern 
Uganda (SPACE) (SUPREME SPACE IRRI) 

IRRI €750,000  
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T05-EUTF-HOA-
UG-68-04 

Supporting a Peaceful and Safe Environment in 
Northern Uganda (SPESE) (SUPREME Justice 
LWF) 

LWF €648,000  

T05-EUTF-HOA-
UG-68-05 

Promoting sustainable access to justice for 
socially deprived women and children in 
Northern Uganda (SUPREME Justice PRI) 

PRI €519,749 

T05-EUTF-HOA-
UG-68-06 

 Strengthening Integrated Systems to 
Accelerate Access to Gender, Child and Youth 
Justice (SUPREME JLOS IRC) 

IRC €750,000 

T05-EUTF-HOA-
UG-68-07 

Advancing Peaceful Co-existence & Respect 
for Human Rights among Refugees & Host 
Communities in Northern Uganda (SUPREME 
JLOS KRC) 

KRC €643,500 

Response to Increased 
Environmental Degradation and 
Promotion of Alternative Energy 
Sources in Refugee Hosting 
Districts (RED) 

T05-EUTF-HOA-
UG-83-01 

Response to Increased Environmental 
Degradation and Promotion of Alternative 
Energy Sources in Refugee Hosting Districts 
(RED Save the Children) 

Save the 
Children 

€5,100,000 

T05-EUTF-HOA-
UG-83-02 

Restoring and conserving degraded fragile 
ecosystems for improved Community 
Livelihoods among the Refugee and Host 
Communities of West Nile Region and the mid- 
Albertine Rift (RED UBF) 

UBF €4,600,000 
 

Kenya 

Regional Development and 

Protection Programme in Kenya: 
Support to the Kalobeyei 

Development Programme (RDPP 
Kenya) 

T05-EUTF-HOA-

KE-17-01 

Regional Development and Protection 

Programme in Kenya: Support to the Kalobeyei 
Development Programme (RDPP KE UNHCR) 

UNHCR  €14,567,689 

(completed)  

Conflict prevention, peace and 
economic opportunities for the 

youth  
(Youth Kenya) 

T05-EUTF-HOA-
KE-18-01 

Strengthening Resilience to Violent Extremism 
II (Youth KE RUSI) 

RUSI  €3,916,701 
(completed)   

T05-EUTF-HOA-
KE-18-02 

Conflict Prevention, peace, and economic 
opportunities for the youth (Youth KE GIZ) 

GIZ  €2,853,805 
(completed)  

T05-EUTF-HOA-

KE-18-03 

Conflict Prevention, peace, and economic 

opportunities for the youth (Youth KE KRCS) 

KRCS  €5,920,000 

(completed) 

T05-EUTF-HOA-
KE-18-04 

Conflict prevention, peace and economic 
opportunities for the youth (Youth KE SAIDC) 

SAIDC  €1,900,000 
(completed)  

Kenya-EU partnership for the 
implementation of the national 

strategy to counter violent 
extremism in Kenya  

(NCTC-EU partnership) 

T05-EUTF-HOA-
KE-34-01 

Kenya-EU partnership for the implementation of 
the national strategy to counter violent 

extremism in Kenya (Kenya-EU partnership 
NCTC) 

NCTC €5,300,000 
(completed) 

CRRF: Enhancing self-reliance for 
refugees and host communities in 
Kenya 

T05-EUTF-HOA-
KE-69-01 

Area-based Livelihoods Initiative Garissa: 
enhancing self-reliance for refugees and host 
communities in Garissa County  
(CRRF KE ABLI-G) 

DRC €5,000,000 
 

T05-EUTF-HOA-
KE-69-02 

CRRF KE Enhancing self-reliance for refugees 
and host communities 
(CRRF KE Self-Reliance) 

FAO, 
UNHCR, UN-
Habitat, WFP 

€27,770,000 
 

Piloting private sector solutions for 
refugees and host communities in 
North-West Kenya (Kakuma 
Kalobeyei Challenge Fund) 

T05-EUTF-HOA-
KE-58 

Kakuma Kalobeyei Challenge Fund (KKCF IFC) IFC €4,850,000 
 

Djibouti 

Enhancing Youth's professional 
skills (Transform) 

T05-EUTF-HoA-
DJ-29-01 

Projet TRANSFORM - Professionnaliser les 
jeunes et les professionnels de la filière 

transport-logistique-portuaire (Transform AFD) 

AFD  €10,000,000 

Solutions pérennes pour les 
populations hôtes, les réfugiés et 

les migrants les plus vulnérables 
à Djibouti 

T05-EUTF-HoA-
DJ-41-02 

Solutions pérennes pour les populations hôtes, 
les réfugiés et les migrants les plus 

vulnérables au Djibouti  
(Solutions pérennes IOM) 

IOM €13,500,000 
   

T05-EUTF-HoA-
DJ-41-01 

Solutions pérennes pour les populations hôtes, 

les réfugiés et les migrants les plus 
vulnérables au Djibouti  

(Solutions pérennes WFP) 

WFP €9,070,000  

Appui aux réfugiés et 

communautés d'accueil à Djibouti 
(CRRF DJ UNHCR) 

T05-EUTF-HoA-
DJ-70-01 

Autonomisation et épanouissement des 

réfugiés via l'éducation, l'accès aux services 
de protection sociale et les opportunités 

économiques 
(CRRF DJ UNHCR) 

UNHCR €5,500,000 
 

Eritrea 

Road Rehabilitation (Phase I) T05-EUTF-HOA-

ER-66-01 

Procurement Services for Rehabilitation of Main 

Arterial Roads between the Ethiopian Border 
and Massawa Port 

UNOPS  €19,160,000 

(completed) 
  

 



 

EUTF MLS HOA 2022 ANNUAL REPORT – ANNEXES 

13 

Altai Consulting 

June 2023 

 

1.2. NEW PROJECTS IN THE 2022 ANNUAL REPORT 

This section of the annexes highlights projects that began reporting data to the MLS for the first time in S2 

2022. It should be noted that some of these projects are not new contracts but had not yet reported data to the 

MLS due to reporting delays and/or communication challenges between the MLS team and the respective 

EUD or IP. These projects have been retroactively added to the MLS now that these challenges have been 

addressed. Such cases are flagged in the title box of affected project visuals. 

Figure 1: Legend 
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 REGIONAL 

Figure 2: CRRF DIRECT Protection and Assistance 

 

 SUDAN 

Figure 3: Acacia – Arabic Gum Value Chain in Sudan – Support 

 

 



 

EUTF MLS HOA 2022 ANNUAL REPORT – ANNEXES 

15 

Altai Consulting 

June 2023 

 

1.2.5 SOMALIA 

Figure 4: Strength through Tolerance 

 

Figure 5: ILED PSD IFC 

 

Figure 6: ILED ISED NIS 
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Figure 7: ILED FIG AECF 

 

Figure 8: ILED SAGAL CW 

 

Figure 9: ILED NORDIC FUND IFU 

 

Figure 10: ILED Youth UNFPA 
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Figure 11: PCFP UNOPS – Security 

 

Figure 12: PCFP UNOPS – Resilience  

 

Figure 13: PCFP II UNOPS 

 

Figure 14: Support to the Financial Governance Committee ASI 
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Figure 15: TA Budget Support ASI 

 

Figure 16: JCP UNODC UNMPTF 

 

Figure 17: JRoL Somaliland UNDP 
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 ETHIOPIA 

Figure 18: Stability & Services Gambella IRC II1 

 

Figure 19: Stability & Development Tigray Trócaire 

 

 

1 Data for the Stability & Services Gambella IRC II project is reported on through the programme’s first contract (Stability & Services 
Gambella IRC), and therefore contract-specific results cannot be disaggregated. 
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1.2.6 UGANDA  

Figure 20: SUPREME JLOS MoJCA 
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1.3. COMPLETED PROGRAMMES IN THE 2022 ANNUAL REPORT 

1.3.1 REGIONAL 

Figure 21: BMM II 

 

Figure 22: Disrupting Criminal Networks CIVIPOL 
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Figure 23: EU-IOM JI 

 
 

1.3.4 SUDAN 

Figure 24: Sudan and Europe – Creative Connections 
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Figure 25: Resilience East SD AICS 

 
 

1.3.3 SOMALIA 

Figure 26: RESTORE II 
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1.3.3 KENYA 

Figure 27: Kenya-EU partnership NCTC 
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1.4. LIST OF INDICATORS 
 EUTF Indicator 

  1.1 Number of direct jobs created or supported 

  1.2 Number of MSMEs created or supported 

  1.3 Number of people assisted to develop income-generating activities (IGAs) 

  
1.4 Number of people benefitting from professional training (TVET) and/or skills 

development 

  
1.5 Number of industrial parks and/or business infrastructure constructed, 

expanded or improved 

  2.1 Number of local development plans directly supported 

  2.1 bis Number of social infrastructures built and/or rehabilitated 

  2.2 Number of basic social services delivered 

  2.3 Number of people receiving nutrition assistance 

  2.4 Number of people receiving food security-related assistance 

  
2.5 Number of local governments and/or communities that adopt and implement 

local disaster risk reduction strategies 

  
2.6 Hectares of agricultural and pastoral ecosystems where sustainable 

management practices have been introduced with EU support 

  
2.7 Number of people reached by sensitisation campaigns on resilience-building 

practices and basic rights 

  
2.8 Number of staff from local authorities and basic service providers benefitting 

from capacity building to strengthen service delivery 

  
2.9 Number of people having improved access to basic social benefits (services 

and transfers) 

  3.1 Number of projects and initiatives supported by diaspora members 

  
3.2 Number of migrants in transit, refugees/asylum seekers and IDPs protected 

and/or assisted 

  3.3 Number of (potential) migrants reached by information campaigns on migration 

  3.4 Number of voluntary returns supported 

  3.5 Number of returning migrants benefitting from post-arrival assistance 

  3.5 bis Number of returning migrants benefitting from reintegration assistance 

  
3.6 Number of institutions and non-state actors strengthened through capacity 

building or operational support on protection and migration management 

  3.7 Number of individuals trained on migration management and protection 

  
3.8 Number of people of concern benefitting from evacuation and resettlement 

assistance or other durable solutions for evacuees 

  3.10 Number of people benefitting from legal migration and mobility programmes 

  3.11 Number of awareness raising events on migration 

  4.1 Number of infrastructures supported to strengthen governance 

  4.1 bis Number of items of equipment provided to strengthen governance 

  

4.2 Number of staff from governmental institutions, internal security forces and 

relevant non-state actors trained on governance, conflict prevention and human 

rights 

  4.3 Number of people participating in conflict prevention and human rights activities 

  
4.6 Number of strategies, laws, policies and plans developed and / or directly 

supported 

  
5.1 Number of multi-stakeholder groups and learning mechanisms formed and 

regularly gathering 

  
5.2 Number of planning, monitoring, learning, data collection and analysis systems 

set up, implemented and / or strengthened 

  5.3 Number of field studies, surveys and other research conducted 

  5.4 Number of regional cooperation initiatives created, launched or supported 

  6.1 Number of COVID-19 pandemic-related supplies provided 

  
6.2 Number of people directly benefitting from COVID-19 emergency response 

activities 

  6.3 Number of entities benefitting from COVID-19 emergency response activities 
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1.5. CHANGES AND CORRECTIONS 

The tables below explain the differences in values reported in this report (2022 annual report) and the previous 

EUTF MLS report (S1 2022 report). These changes and corrections are due to (i) indicator mapping revisions 

(when a project activity output and the associated data has been ‘remapped’ from one EUTF indicator to 

another), (ii) multiplier revisions (that is, adjustments to the formula used by the MLS to account for double 

counting of outputs), (iii) data corrections provided by the IP, (iv) data corrections made by the MLS team (for 

example, when unusual patterns are observed in a project’s historical data and the IP is unable to provide an 

explanation in time for the report, the data points are temporarily removed from the database), (v) a project 

providing historical data that was not previously reported to the MLS, (vi) newly included projects in the MLS 

providing historical data retroactively and (vii) projects that have been retroactively included the MLS1 following 

improved communication or data collection procedures. Particularly significant changes or corrections are 

further explained below or in the footnotes. 

It is worth noting that the following projects reviewed all data previously reported to the MLS and made multiple 

corrections as a result of this process. 

• EU-IOM JI (Regional) made various retroactive corrections to their historical output data after 

undertaking a standard final review of its historical reporting, as requested by the MLS for all ending 

projects. 

• RESET Plus Innovation Fund (Ethiopia) made various retroactive corrections to their historical output 

data following a request to review the historical data reported for the project by the project’s new focal 

points. 

• Stability & Services Gambella IRC made retroactive corrections to their historical output data following 

concerns raised by the IP when providing feedback on the first draft of the 2022 annual monitoring 

report. 

• Kenya-EU partnership NCTC (Kenya) made various retroactive corrections to their historical output 

data after undertaking a standard final review of its historical reporting, as requested by the MLS for 

all ending projects. 

• SUPREME Livelihoods WV (Uganda) made retroactive corrections to their historical output data 

following concerns of overreporting raised by the IP. 

• WFP, through the CRRF KE Self-Reliance project (Kenya), made various retroactive corrections to 

their historical output data following their request to review the historical data provided by the project 

due to potential discrepancies identified in the previous MLS monitoring report. 

Furthermore, the following Somalia projects that had previously reported data to the MLS benefitted from new 

reporting procedures in S2 2022 (often involving direct contact with the IP, rather than through progress reports 

received via EUDs as was previously the case). This has allowed for more accurate data collection, which has 

also resulted in multiple corrections. 

• JPP UNOPS 

• JSSGP UNDP UNMPTF 

• JJP UNDP UNMPTF 

• ILED SPD NIS 

• ILED JPLG III (UNMPTF) 

 

1 Of the twenty projects that started reporting data to the MLS for the first time in S2 2022, fourteen were projects in Somalia that were 

retroactively included in the MLS thanks to improved communication and data collection procedures implemented by the MLS. 
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STRATEGIC OBJECTIVE 1  

EUTF Indicator 1.1 

Project Period 
2022 

annual 

report 

S1 
2022 

report 

Diff. Explanation 

EU-IOM JI 2020-Q2 2,272 751 1,521 Correction from IP 

RESET Plus SC 2021-Q1 572 371 201  Correction from IP 

  2021-Q4 678 171 507  Correction from IP 

SUPREME Livelihoods WV 2022-Q2 228 457 -229  Correction from IP 

KKCF 2022-Q1 6 0 6 Q1 2022 data reported retroactively 

  2022-Q2 6 0 6  Q2 2022 data reported retroactively 

RESET Plus Innovation Fund 2021-Q3 60 120 -60 Correction from IP 

  2022-Q1 0 120 -120  Correction from IP 

ILED ISED NIS 2021-Q4 13 0 13 Project included retroactively in MLS 

 2022-Q1 13 0 13 Project included retroactively in MLS 

  2022-Q2 24 0 24 Project included retroactively in MLS 

ILED SPD NIS 2021-Q4 37 0 37 Data correction in MLS 

 2022-Q1 37 0 37 Data correction in MLS 

  2022-Q2 32 0 32 Data correction in MLS 

ILED Youth UNFPA 2020-Q4 9 0 9 Project included retroactively in MLS 

JPP UNOPS 2019-Q1 391 333 58 Data correction in MLS 

 2019-Q3 0 191 -191 Data correction in MLS 

 2020-Q3 369 0 369 Data correction in MLS 

 2021-Q1 0 297 -297 Data correction in MLS 

 2021-Q3 0 1,948 -1,948 Data correction in MLS 

  2021-Q4 0 1,792 -1,792 Data correction in MLS 

JSSGP UNDP UNMPTF 2020-Q2 81 77 4 Data correction in MLS 

 2021-Q1 11 0 11 Data correction in MLS 

  2021-Q2 12 0 12                                      Data correction in MLS 

CRRF ET Job Creation MC1 2021-Q2 11 92 -81 Mapping revision in MLS 

 2021-Q4 125 137 -12 Mapping revision in MLS 

 2022-Q1 0 4,695 -4,695 Mapping revision in MLS 

 2022-Q2 255 306 -51 Mapping revision in MLS 

Outreach SS UNICEF2 2022-Q1 3 6 -3 Correction from IP 

 2022-Q2 7,819 14,317 -6,498 Correction from IP 

EUTF Indicator 1.2 

Project Period 
2022 

annual 
report 

S1 
2022 

report 
Diff. Explanation 

SUPREME Livelihoods WV 2022-Q1 188 0 188 Correction from IP 

  2022-Q2 190 0 190  Correction from IP 

KKCF 2022-Q1 3 0 3 Q1 2022 data reported retroactively 

  2022-Q2 3 0 3   Q2 2022 data reported retroactively 

CRRF KE ABLI-G 2021-Q1 1 26 -25 Correction from IP 

 2021-Q4 0 324 -324 Correction from IP 

 2022-Q1 110 46 64 Correction from IP 

  2022-Q2 110 2 108  Correction from IP 

ILED Youth UNFPA 2020-Q4 452 0 452 Project included retroactively in MLS 

 2021-Q1 240 0 240 Project included retroactively in MLS 

 2021-Q2 120 0 120 Project included retroactively in MLS 

 2022-Q1 390 0 390 Project included retroactively in MLS 

  2022-Q2 1,088 0 1,088 Project included retroactively in MLS 

EPKS GIZ 2022-Q2 42 44 -2  Correction from IP 

ILED FIG AECF 2021-Q4 848 0 848 Project included retroactively in MLS 

 2022-Q1 1,594 0 1,594 Project included retroactively in MLS 

  2022-Q2 1,957 0 1,957 Project included retroactively in MLS 

ILED NORDIC FUND IFU 2021-Q1 1 0 1 Project included retroactively in MLS 

 2021-Q2 1 0 1 Project included retroactively in MLS 

 2021-Q3 1 0 1 Project included retroactively in MLS 

 2021-Q4 1 0 1 Project included retroactively in MLS 

 

1 During the feedback phase of the 2022 annual monitoring report, it was discovered that the IP was mistakenly reporting data that did not 
correspond to the indicators in question. This data was removed from the report pending further investigation.  
2 Following feedback shared by the South Sudan EUD team on the S1 2022 monitoring report, the IP identified that some beneficiaries 
had been double counted and requested a data correction. 
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 2022-Q1 3 0 3 Project included retroactively in MLS 

  2022-Q2 3 0 3 Project included retroactively in MLS 

SS Jobs Creation ITC 2021-Q4 7 0 7 Mapping revision in MLS 

 2022-Q1 11 0 11 Mapping revision in MLS 

 2022-Q2 2 0 2 Mapping revision in MLS 

EUTF Indicator 1.3 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

Access to Markets Darfur WFP1 2019-Q4 0 2,400 -2,400 Multiplier revision 

 2020-Q4 0 9,911 -9,911 Multiplier revision 

 2022-Q1 0 4,660 -4,660 Multiplier revision 

  2022-Q2 0 14,300 -14,300 Multiplier revision 

RISE ACF2 2021-Q1 3,047 2,436 610 Mapping revision in MLS 

 2021-Q2 3,884 2,942 942 Mapping revision in MLS 

 2021-Q4 2,658 2,632 26 Mapping revision in MLS 

 2022-Q1 2,251 1,261 990 Mapping revision in MLS 

  2022-Q2 2,277 1,275 1,002  Mapping revision in MLS 

SSRD WV 2020-Q3 559 582 -23 Mapping revision in MLS 

 2020-Q4 559 582 -23 Mapping revision in MLS 

 2021-Q1 547 570 -23 Mapping revision in MLS 

 2021-Q2 553 576 -23 Mapping revision in MLS 

 2021-Q3 188 196 -8 Mapping revision in MLS 

 2022-Q1 1,929 1,782 147 Mapping revision in MLS 

  2022-Q2 2,927 2,700 226 Mapping revision in MLS 

SUPREME Livelihoods WV 2020-Q4 1,789 6,591 -4,802 Correction from IP 

 2021-Q1 2,640 9,725 -7,085 Correction from IP 

 2021-Q2 2,669 9,833 -7,164 Correction from IP 

 2021-Q3 2,699 20,996 -18,297 Correction from IP 

 2021-Q4 2,699 25,953 -23,254 Correction from IP 

 2022-Q1 3,952 41,267 -37,315 Correction from IP 

  2022-Q2 3,996 24,537 -20,541 Correction from IP 

RESET Plus Innovation Fund 2021-Q2 1,354 316 1,038 Data correction in MLS 

 2021-Q3 1,498 1,414 84 Data correction in MLS 

 2021-Q4 1,653 1,487 166 Data correction in MLS 

 2022-Q1 624 214 410 Data correction in MLS 

  2022-Q2 2,350 1,420 930  Data correction in MLS 

ILED Youth UNFPA 2020-Q4 405 0 405 Project included retroactively in MLS 

 2021-Q1 559 0 559 Project included retroactively in MLS 

 2021-Q2 360 0 360 Project included retroactively in MLS 

  2022-Q2 864 0 864 Project included retroactively in MLS 

ILED FIG AECF 2021-Q4 848 0 848 Project included retroactively in MLS 

 2022-Q1 1,594 0 1,594 Project included retroactively in MLS 

 2022-Q2 1,957 0 1,957 Project included retroactively in MLS 

RED UBF 2022-Q1 69 0 69  Correction from IP 

Red Save the Children 2022-Q2 939 374 565 Correction from IP 

EUTF Indicator 1.4 

Project Period 
2022 

annual 

report 

S1 
2022 

report 

Diff. Explanation 

RISE ACF3 2021-Q1 1,998 2,608 -610 Mapping revision in MLS 

 2021-Q2 1,161 2,102 -942 Mapping revision in MLS 

 2021-Q4 1,946 1,972 -26 Mapping revision in MLS 

 2022-Q1 2,007 2,998 -990 Mapping revision in MLS 

  2022-Q2 2,030 3,031 -1,002  Mapping revision in MLS 

SSRD WV 2020-Q3 46 0 46 Mapping revision in MLS 

 2020-Q4 46 0 46 Mapping revision in MLS 

 

1 Upon further review by the MLS team, a multiplier of ‘0’ has been applied to some of Access to Markets WFP’s beneficiaries that are 
already counted against EUTF indicator 2.4, as the trainings were evaluated as enhancing food security rather than economic resilience. 
2 Upon further review by the MLS team, financial literacy trainings for VSLA members were remapped from EUTF indicator 1.4 to 1.3. It 
was established that the duration of the trainings were not long enough to be counted under TVET but could fit under ‘training of VSLA 
members’ in 1.3. 
3 Ibid. 
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 2021-Q1 45 0 45 Mapping revision in MLS 

 2021-Q2 46 0 46 Mapping revision in MLS 

 2021-Q3 16 0 16 Mapping revision in MLS 

 2021-Q4 17 0 17 Mapping revision in MLS 

 2022-Q1 30 0 30 Mapping revision in MLS 

  2022-Q2 33 0 33  Mapping revision in MLS 

Transform AFD 2022-Q1 105 74 31 Correction from IP 

  2022-Q2 47 75 -28  Correction from IP 

SUPREME Livelihoods WV 2020-Q4 238 294 -56 Correction from IP 

 2021-Q1 351 434 -83 Correction from IP 

 2021-Q2 355 439 -84 Correction from IP 

 2021-Q3 0 1,149 -1,149 Correction from IP 

  2022-Q2 0 457 -457  Correction from IP 

ILED Youth UNFPA 2020-Q4 452 0 452 Project included retroactively in MLS 

 2021-Q1 240 0 240 Project included retroactively in MLS 

 2021-Q2 887 0 887 Project included retroactively in MLS 

 2022-Q1 390 0 390 Project included retroactively in MLS 

  2022-Q2 1,088 0 1,088 Project included retroactively in MLS 

EPKS GIZ 2022-Q2 101 103 -2  Correction from IP 

JCP UNODC UNMPTF 2020-Q1 33 0 33 Project included retroactively in MLS 

 2020-Q2 33 0 33 Project included retroactively in MLS 

 2020-Q3 34 0 34 Project included retroactively in MLS 

 2020-Q4 34 0 34 Project included retroactively in MLS 

 2021-Q1 21 0 21 Project included retroactively in MLS 

 2021-Q2 21 0 21 Project included retroactively in MLS 

 2021-Q3 22 0 22 Project included retroactively in MLS 

 2021-Q4 22 0 22 Project included retroactively in MLS 

 2022-Q1 5 0 5 Project included retroactively in MLS 

  2022-Q2 5 0 5               Project included retroactively in MLS 

JJP UNDP UNMPTF 2019-Q1 15 0 15  Correction from IP 

 2019-Q2 15 0 15  Correction from IP 

 2019-Q3 16 0 16  Correction from IP 

 2019-Q4 16 0 16  Correction from IP 

 2020-Q1 13 51 -38  Correction from IP 

 2020-Q2 13 0 13  Correction from IP 

 2020-Q3 13 0 13  Correction from IP 

  2020-Q4 13 0 13  Correction from IP 

JRoL Somaliland UNDP 2021-Q1 1 0 1 Project included retroactively in MLS 

 2021-Q2 1 0 1 Project included retroactively in MLS 

 2021-Q3 1 0 1 Project included retroactively in MLS 

 2021-Q4 1 0 1 Project included retroactively in MLS 

Red Save the Children 2022-Q2 820 767 53 Correction from IP 

EUTF Indicator 1.5 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

ILED ISED NIS 2021-Q4 1 0 1 Project included retroactively in MLS 

ILED Youth UNFPA 2021-Q2 4 0 4 Project included retroactively in MLS 

STRATEGIC OBJECTIVE 2  

EUTF Indicator 2.1  

Project Period 
2022 

annual 

report 

S1 
2022 

report 

Diff. Explanation 

RED Save the Children 2021-Q4 0 5 -5 Data correction in MLS 

EUTF Indicator 2.1 bis 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

EU-IOM JI 2019-Q1 1 2 -1 Correction from IP 

 2019-Q3 0 3 -3 Correction from IP 

 2020-Q2 4 7 -3 Correction from IP 
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  2020-Q3 1 5 -4 Correction from IP 

EQUIP I-LEARN UNICEF 2021-Q4 50 48 2 Correction from IP 

  2022-Q2 12 11 1  Correction from IP 

CRRF KE Self-Reliance 2021-Q1 1 10 -9 Correction from IP 

 2021-Q2 8 19 -11 Correction from IP 

 2021-Q4 4 14 -10 Correction from IP 

  2022-Q1 1 14 -13 Correction from IP 

ILED ISED NIS 2021-Q3 2 0 2  Project included retroactively in MLS 

ILED SPD NIS 2021-Q4 104 0 104 Data correction in MLS 

 2022-Q1 102 0 102 Data correction in MLS 

  2022-Q2 48 0 48 Data correction in MLS 

CRRF DIRECT Protection and 

Assistance 

2022-Q1 3 0 3  Q1 2022 data reported retroactively 

Stability & Services Gambella IRC 2021-Q1 1 0 -1 Correction from IP 

 2021-Q2 1 12 -11 Correction from IP 

 2021-Q3 1 0 1 Correction from IP 

 2021-Q4 1 3 -2 Correction from IP 

 2022-Q1 5 0 5 Correction from IP 

 2022-Q2 5 0 5 Correction from IP 

ILED JPLG III (UNMPTF) 2020-Q1 1 0 1 Data correction in MLS 

 2020-Q2 1 0 1 Data correction in MLS 

 2020-Q3 1 0 1 Data correction in MLS 

 2020-Q4 1 0 1 Data correction in MLS 

 2021-Q1 5 0 5 Data correction in MLS 

EUTF Indicator 2.2 

Project Period 
2022 

annual 

report 

S1 
2022 

report 

Diff. Explanation 

EQUIP I-LEARN UNICEF1 2020-Q1 32,010 34,861 -2,851 Correction from IP 

 2021-Q1 35,986 31,674 4,312 Correction from IP  

 2021-Q2 13,064 1,045 12,019 Correction from IP 

 2021-Q4 21,997 6,500 15,497 Correction from IP 

  2022-Q1 16,202 3,457 12,745  Correction from IP 

JCP UNODC UNMPTF 2021-Q1 45 0 45 Project included retroactively in MLS 

 2021-Q2 45 0 45 Project included retroactively in MLS 

 2021-Q3 46 0 46 Project included retroactively in MLS 

  2021-Q4 46 0 46               Project included retroactively in MLS 

JJP UNDP UNMPTF 2019-Q1 0 2,473 -2,473 Correction from IP 

 2019-Q2 0 2,473 -2,473 Correction from IP 

 2019-Q3 0 2,476 -2,476 Correction from IP 

 2019-Q4 10,272 2,477 7,795 Correction from IP 

 2020-Q1 3,252 3,410 -158 Correction from IP 

 2020-Q2 3,252 589 2,663 Correction from IP 

 2020-Q3 3,288 0 3,288 Correction from IP 

 2020-Q4 3,288 0 3,288 Correction from IP 

 2021-Q1 2,518 2,915 -397 Correction from IP 

 2021-Q2 2,546 3,177 -631 Correction from IP 

 2021-Q3 2,574 0 2,574 Correction from IP 

 2021-Q4 2,574 8,791 -6,217 Correction from IP 

 2022-Q1 212 0 212 Correction from IP 

  2022-Q2 214 0 214  Correction from IP 

JRoL Somaliland UNDP 2020-Q1 515 0 515 Project included retroactively in MLS 

 2020-Q2 515 0 515 Project included retroactively in MLS 

 2020-Q3 521 0 521 Project included retroactively in MLS 

 2020-Q4 521 0 521 Project included retroactively in MLS 

 2021-Q1 2 0 2 Project included retroactively in MLS 

 2021-Q2 2 0 2 Project included retroactively in MLS 

 2021-Q3 3 0 3 Project included retroactively in MLS 

 2021-Q4 3 0 3 Project included retroactively in MLS 

 2022-Q1 5 0 5 Project included retroactively in MLS 

  2022-Q2 5 0 5               Project included retroactively in MLS 

SUPREME Justice  PRI 2022-Q1 215 0 215 Data verification delayed 

 

1 As the project was completed in 2022, EQUIP I-LEARN UNICEF conducted a thorough review of all historical data reported to the MLS 

and discovered multiple errors that are now corrected. 



 

EUTF MLS HOA 2022 ANNUAL REPORT – ANNEXES 

31 

Altai Consulting 

June 2023 

 

 2022-Q2 279 0 279 Data verification delayed 

Stability & Services Gambella IRC 2021-Q1 49 35 14 Correction from IP 

 2021-Q2 49 0 49 Correction from IP 

 2021-Q3 50 0 50 Correction from IP 

 2021-Q4 50 0 50 Correction from IP 

 2022-Q1 790 612 178 Correction from IP 

 2022-Q2 798 2,157 -1,359 Correction from IP 

EUTF Indicator 2.3 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

Improving Nutrition WFP1 2022-Q1 38,814 39,393 -579 Data correction in MLS 

 2022-Q2 34,623 35,833 -1,210 Data correction in MLS 

EUTF Indicator 2.4 

Project Period 
2022 

annual 

report 

S1 
2022 

report 

Diff. Explanation 

CRRF KE Self-Reliance 2022-Q1 2,502 2,511 -9  Data correction from IP 

SUPREME Livelihoods WV 2020-Q4 2,259 425 1,834 Correction from IP 

 2021-Q1 3,333 627 2,706 Correction from IP 

 2021-Q2 3,370 634 2,736 Correction from IP 

 2021-Q3 4,433 13,300 -8,867 Correction from IP 

 2021-Q4 4,433 10,397 -5,964 Correction from IP 

 2022-Q1 4,336 8,761 -4,424 Correction from IP 

  2022-Q2 4,385 14,638 -10,254 Correction from IP 

RESET Plus Innovation Fund 2021-Q2 4,968 6,006 -1,038 Data correction in MLS 

 2021-Q3 3,693 3,777 -84 Data correction in MLS 

 2021-Q4 672 838 -166 Data correction in MLS 

 2022-Q1 2,038 2,448 -410 Data correction in MLS 

 2022-Q2 2,891 3,821 -930 Data correction in MLS 

EUTF Indicator 2.7 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

Access to Markets Darfur WFP2 2019-Q4 8,110 7,125 985 Multiplier revision 

 2021-Q3 6,126 0 6,126 Multiplier revision 

  2022-Q2 17,365 915 16,450  Multiplier revision 

CRRF KE Self-Reliance 2020-Q4 23,030 24,428 -1,398 Correction from IP 

 2021-Q1 14,612 27,512 -12,900 Correction from IP 

 2021-Q2 16,167 31,167 -15,000 Correction from IP 

  2021-Q4 41,536 45,042 -3,506  Correction from IP 

KKCF 2022-Q1 3 0 3 Q1 2022 data reported retroactively 

  2022-Q2 3 0 3  Q2 2022 data reported retroactively 

Stability & Services Gambella IRC 2021-Q1 169 0 169 Correction from IP 

 2021-Q2 171 84 87 Correction from IP 

 2021-Q3 173 487 -314 Correction from IP 

 2021-Q4 173 1,486 -1,313 Correction from IP 

 2022-Q1 6,120 31,838 -25,718 Correction from IP 

 2022-Q2 6,188 39,114 -32,926 Correction from IP 

ILED Youth UNFPA 2021-Q1 50,000 0 50,000  Project included retroactively in MLS 

JJP UNDP UNMPTF 2019-Q1 20 0 20 Project included retroactively in MLS 

 2019-Q2 70 0 70 Project included retroactively in MLS 

  2019-Q3 40 0 40           Project included retroactively in MLS 

ILED JPLG III (UNMPTF) 2019-Q1 5 0 5 Data correction in MLS 

 2019-Q2 5 0 5 Data correction in MLS 

 2019-Q3 5 0 5 Data correction in MLS 

  2019-Q4 5 0 5 Data correction in MLS 

ILED SAGAL CW 2021-Q1 10,773 0 10,773  Project included retroactively in MLS 

 2021-Q2 11,648 0 11,648  Project included retroactively in MLS 

 

1 Improving Nutrition WFP numbers were adjusted following the identification of double counting of beneficiaries. 
2 Access to Markets WFO informed the MLS team that smallholder farmers reached by awareness raising sessions on crop losses 
(counted against EUTF indicator 2.7) were new beneficiaries, and not beneficiaries that had been double counted as previously assumed.  
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 2021-Q3 5,569 0 5,569  Project included retroactively in MLS 

 2021-Q4 5,569 0 5,569  Project included retroactively in MLS 

EUTF Indicator 2.8 

Project Period 
2022 

annual 
report 

S1 
2022 

report 
Diff. Explanation 

CRRF KE Self Reliance 2021-Q3 13 93 -80 Correction from IP 

  2022-Q1 249 242 7  Correction from IP 

Stability & Services Gambella IRC 2021-Q1 54 0 54 Correction from IP 

 2021-Q2 54 97 -43 Correction from IP 

 2021-Q3 55 153 -98 Correction from IP 

 2021-Q4 55 75 -20 Correction from IP 

 2022-Q1 131 175 -44 Correction from IP 

 2022-Q2 132 111 21 Correction from IP 

HEALTHPRO AICS 2021-Q4 96 16 80 Correction from IP 

 2022-Q2 147 111 36 Correction from IP 

EUTF Indicator 2.9 

Project Period 
2022 

annual 
report 

S1 2022 
report 

Diff. Explanation 

RE-INTEG CW1 2020-Q2 0 3,000 -3,000                             Data correction in MLS 

KKCF2 2022-Q1 1,921 0 1,921 Q1 2022 data reported retroactively 

  2022-Q2 1,942 0 1,942  Q2 2022 data reported retroactively 

ILED JPLG III (UNMPTF) 2019-Q1 2,032 0 2,032 Data correction in MLS 

 2019-Q2 2,055 0 2,055 Data correction in MLS 

 2019-Q3 2,078 0 2,078 Data correction in MLS 

 2019-Q4 2,078 0 2,078 Data correction in MLS 

 2020-Q1 2,077 0 2,077 Data correction in MLS 

 2020-Q2 2,077 0 2,077 Data correction in MLS 

 2020-Q3 2,099 0 2,099 Data correction in MLS 

 2020-Q4 2,099 0 2,099 Data correction in MLS 

  2021-Q1 11,418 0 11,418 Data correction in MLS 

ILED SAGAL CW 2021-Q1 10,773 0 10,773  Project included retroactively in MLS 

 2021-Q2 11,648 0 11,648  Project included retroactively in MLS 

 2021-Q3 5,569 0 5,569  Project included retroactively in MLS 

  2021-Q4 5,569 0 5,569  Project included retroactively in MLS 

RE-INTEG CW 23 2020-Q2 3,000 0 3,000 Data correction in MLS 

Stability & Services Gambella IRC 2021-Q1 127,227 0 127,227 Correction from IP 

 2021-Q2 128,641 0 128,641 Correction from IP 

 2021-Q3 130,054 0 130,054 Correction from IP 

 2021-Q4 130,054 515,615 -385,561 Correction from IP 

 2022-Q1 24,776 0 24,776 Correction from IP 

 2022-Q2 25,052 31,961 -6,909 Correction from IP 

STRATEGIC OBJECTIVE 3 

EUTF Indicator 3.3 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

EU-IOM JI 2019-Q1 1,678 2,004 -326 Correction from IP 

 2019-Q2 5,607 4,225 1,382 Correction from IP 

 2021-Q4 2,169 682 1,487 Correction from IP 

 

1 RE-INTEG CW received a top-up contract (RE-INTEG CW 2) to respond to the COVID-19 pandemic. COVID-19-related cash transfers 
(counted against EUTF indicator 2.9) were originally reported under RE-INTEG CW and were re-mapped to the RE-INTEG CW 2 contract 

in the 2022 annual report. 
2 The KKCF was unable to report data to the MLS in the S1 2022 report, as the project reports on an annual basis. Several outputs were 
therefore included retroactively in the 2022 annual report. 
3 See footnote 2. 
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EUTF Indicator 3.4 

Project Period 
2022 

annual 
report 

S1 
2022 

report 
Diff. Explanation 

EU-IOM JI 2019-Q1 430 555 -125                                           Correction from IP   

 2019-Q2 435 389 46 Correction from IP 

 2019-Q3 439 425 14 Correction from IP 

 2019-Q4 439 511 -72 Correction from IP 

 2020-Q1 435 1,568 -1,133 Correction from IP 

 2020-Q2 435 12 423 Correction from IP 

 2020-Q3 439 177 262 Correction from IP 

 2020-Q4 439 164 275 Correction from IP 

 2021-Q1 430 243 187 Correction from IP 

 2021-Q2 435 687 -252 Correction from IP 

 2021-Q3 439 838 -399 Correction from IP 

 2021-Q4 439 173 266 Correction from IP 

 2022-Q1 161 438 -277 Correction from IP 

 2022-Q2 163 713 -550 Correction from IP 

EUTF Indicator 3.5 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

EU-IOM JI 2019-Q3 1,347 1,096 251 Correction from IP 

 2019-Q4 712 819 -107 Correction from IP 

 2020-Q1 473 455 18 Correction from IP 

 2020-Q4 261 329 -68 Correction from IP 

 2021-Q3 798 723 75 Correction from IP 

  2021-Q4 554 537 17 Correction from IP 

CRRF DIRECT Protection and 2022-Q1 5,114 0 5,114 Q1 2022 data reported retroactively 

Assistance1 2022-Q2 7,508 0 7,508 Q2 2022 data reported retroactively 

EUTF Indicator 3.5 bis 

Project Period 
2022 

annual 

report 

S1 
2022 

report 

Diff. Explanation 

EU-IOM JI 2019-Q1 675 847 -172 Correction from IP 

 2019-Q2 683 984 -301 Correction from IP 

 2019-Q3 690 1,022 -332 Correction from IP 

 2019-Q4 690 1,583 -893 Correction from IP 

 2020-Q1 683 1,788 -1,105 Correction from IP 

 2020-Q2 683 885 -202 Correction from IP 

 2020-Q3 690 815 -125 Correction from IP 

 2020-Q4 690 1,230 -540 Correction from IP 

 2021-Q1 675 915 -240 Correction from IP 

 2021-Q2 683 989 -360 Correction from IP 

 2021-Q3 690 969 -279 Correction from IP 

 2021-Q4 690 1,275 -585 Correction from IP 

 2022-Q1 495 1,723 -1,229 Correction from IP 

  2022-Q1 500 1,723 -673   

CRRF DIRECT Protection and 2022-Q1 630 0 630 Q1 2022 data reported retroactively 

Assistance 2022-Q2 1,234 0 1,234 Q2 2022 data reported retroactively 

EUTF Indicator 3.6 

Project Period 
2022 

annual 
report 

S1 
2022 

report 
Diff. Explanation 

EU-IOM JI 2019-Q1 147 27 120 Correction from IP 

 2019-Q2 50 48 2 Correction from IP 

 2020-Q1 44 45 -1 Correction from IP 

 2020-Q2 25 28 -3 Correction from IP 

 2021-Q1 41 106 -65 Correction from IP 

 2021-Q2 97 102 -5 Correction from IP 

 

1 CRRF DIRECT Protection and Assistance reported to the MLS for the first time in the 2022 annual report, and some historical data has 
been included retroactively in the MLS. 
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 2021-Q3 15 107 -92 Correction from IP 

 2021-Q4 0 109 -109  Correction from IP 

 2022-Q1 0 90 -90 Correction from IP 

 2022-Q2 0 60 -60  Correction from IP 

EUTF Indicator 3.7 

Project Period 
2022 

annual 
report 

S1 
2022 

report 
Diff. Explanation 

EU-IOM JI 2021-Q3 612 456 156 Correction from IP 

 2021-Q4 618 495 123  Correction from IP 

  2022-Q1 278 372 -94  Correction from IP 

BMM GIZ II 2022-Q1 732 550 182  Correction from IP 

  2022-Q2 966 404 562  Correction from IP 

CRRF Urban Development Cities 2021-Q1 66 59 7 Correction from IP 

Alliance 2021-Q4 83 74 9 Correction from IP 

 2022-Q1 102 92 10 Correction from IP 

STRATEGIC OBJECTIVE 4 

EUTF Indicator 4.1 

Project Period 
2022 

annual 
report 

S1 
2022 

report 
Diff. Explanation 

ILED SPD NIS 2021-Q4 1 0 1 Data correction in MLS 

  2022-Q2 2 0 2  Data correction in MLS 

JCP UNODC UNMPTF 2020-Q3 1 0 1 Project included retroactively in MLS 

 2020-Q4 1 0 1 Project included retroactively in MLS 

 2021-Q1 1 0 1 Project included retroactively in MLS 

 2021-Q2 1 0 1 Project included retroactively in MLS 

 2021-Q3 1 0 1 Project included retroactively in MLS 

  2021-Q4 1 0 1               Project included retroactively in MLS 

JRoL Somaliland UNDP 2022-Q1 2 0 2 Project included retroactively in MLS 

 2022-Q2 2 0 2 Project included retroactively in MLS 

EUTF Indicator 4.1 bis 

Project Period 
2022 

annual 
report 

S1 
2022 

report 
Diff. Explanation 

JPP UNOPS 2019-Q3 15 0 15 Data correction in MLS 

 2019-Q4 22 4 18 Data correction in MLS 

 2020-Q4 32 0 32 Data correction in MLS 

 2021-Q2 2 0 2 Data correction in MLS 

 2021-Q3 2 0 2 Data correction in MLS 

 2022-Q1 16 0 16 Data correction in MLS 

  2022-Q2 16 0 16  Data correction in MLS 

PCFP UNOPS - Security 2021-Q1 211 0 211 Project included retroactively in MLS 

 2021-Q2 214 0 214 Project included retroactively in MLS 

 2021-Q3 216 0 216 Project included retroactively in MLS 

 2021-Q4 442 0 442 Project included retroactively in MLS 

 2022-Q1 212 0 212 Project included retroactively in MLS 

 2022-Q2 214 0 214 Project included retroactively in MLS 

EUTF Indicator 4.2 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

ILED Youth UNFPA 2020-Q4 199 0 199  Project included retroactively in MLS 

 2021-Q1 52 0 52  Project included retroactively in MLS 

 2021-Q2 125 0 125  Project included retroactively in MLS 

 2021-Q3 67 0 67  Project included retroactively in MLS 

  2022-Q1 23 0 23  Project included retroactively in MLS 
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JPP UNOPS 2019-Q2 1,038 16 1,022 Data correction in MLS 

 2019-Q3 132 317 -185 Data correction in MLS 

 2019-Q4 0 385 -385 Data correction in MLS 

 2020-Q1 0 200 -200 Data correction in MLS 

 2020-Q4 222 0 222 Data correction in MLS 

 2021-Q3 388 95 293 Data correction in MLS 

 2021-Q4 117 0 117 Data correction in MLS 

 2022-Q1 432 0 432 Data correction in MLS 

  2022-Q2 797 0 797 Data correction in MLS 

JSSGP UNDP UNMPTF 2020-Q2 19 0 19 Data correction in MLS 

 2021-Q1 17 0 17 Data correction in MLS 

  2021-Q2 18 0 18                                     Data correction in MLS 

JCP UNODC UNMPTF 2021-Q1 11 0 11 Project included retroactively in MLS 

 2021-Q2 11 0 11 Project included retroactively in MLS 

 2021-Q3 12 0 12 Project included retroactively in MLS 

 2021-Q4 12 0 12 Project included retroactively in MLS 

 2022-Q1 7 0 7 Project included retroactively in MLS 

  2022-Q2 7 0 7               Project included retroactively in MLS 

JJP UNDP UNMPTF 2019-Q1 208 0 208 Data correction in MLS 

 2019-Q2 211 0 211 Data correction in MLS 

 2019-Q3 213 0 213 Data correction in MLS 

 2019-Q4 399 60 339 Data correction in MLS 

 2020-Q1 211 0 211 Data correction in MLS 

 2020-Q2 211 0 211 Data correction in MLS 

 2020-Q3 213 0 213 Data correction in MLS 

 2020-Q4 213 0 213 Data correction in MLS 

 2021-Q1 208 0 208 Data correction in MLS 

 2021-Q2 211 0 211 Data correction in MLS 

 2021-Q3 213 0 213 Data correction in MLS 

 2021-Q4 213 0 213 Data correction in MLS 

 2022-Q1 208 0 208 Data correction in MLS 

  2022-Q2 211 0 211 Data correction in MLS 

JRoL Somaliland UNDP 2020-Q1 205 0 205 Project included retroactively in MLS 

 2020-Q2 205 0 205 Project included retroactively in MLS 

 2020-Q3 207 0 207 Project included retroactively in MLS 

 2020-Q4 207 0 207 Project included retroactively in MLS 

 2021-Q1 540 0 540 Project included retroactively in MLS 

 2021-Q2 546 0 546 Project included retroactively in MLS 

 2021-Q3 552 0 552 Project included retroactively in MLS 

 2021-Q4 552 0 552 Project included retroactively in MLS 

 2022-Q1 353 0 353 Project included retroactively in MLS 

  2022-Q2 312 0 312               Project included retroactively in MLS 

ILED JPLG III (UNMPTF) 2019-Q1 43 37 6 Data correction in MLS 

 2019-Q2 43 37 6 Data correction in MLS 

 2019-Q3 44 38 6 Data correction in MLS 

 2019-Q4 44 38 6 Data correction in MLS 

 2020-Q1 7 0 7 Data correction in MLS 

 2020-Q2 7 0 7 Data correction in MLS 

 2020-Q3 7 0 7 Data correction in MLS 

 2020-Q4 7 0 7 Data correction in MLS 

  2021-Q1 48 0 48 Data correction in MLS 

SUPREME Justice  PRI 2022-Q2 63 0 63  Data verification delayed 

PCFP UNOPS - Security 2021-Q4 12 0 12               Project included retroactively in MLS 

Kenya-EU partnership NCTC 2022-Q2 106 118 -12  Correction from IP 

Peace & Stabil. II IGAD 2022-Q2 76 8 68 Data correction from IP 

RDPP SD Landell Mills 2020-Q1 28 0 28 Correction from IP 

 2021-Q3 25 0 25 Correction from IP 

 2021-Q4 10 0 10 Correction from IP 

 2022-Q1 62 0 62 Correction from IP 

  2022-Q2 76 0 76  Correction from IP 

Stability & Services Gambella IRC 2021-Q1 154 0 154 Correction from IP 

 2021-Q2 155 66 89 Correction from IP 

 2021-Q3 157 0 157 Correction from IP 

 2021-Q4 157 0 157 Correction from IP 

 2022-Q1 399 330 69 Correction from IP 

 2022-Q2 403 1,122 -719 Correction from IP 

Strength through Tolerance 2022-Q1 8 0 8 Project included retroactively in MLS 

  2022-Q2 8 0 8  Project included retroactively in MLS 

TA Budget Support ASI 2019-Q3 10 0 10 Project included retroactively in MLS 

 2019-Q4 15 0 15 Project included retroactively in MLS 

 2020-Q1 5 0 5 Project included retroactively in MLS 
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 2020-Q3 12 0 12 Project included retroactively in MLS 

 2020-Q4 18 0 18 Project included retroactively in MLS 

 2021-Q1 13 0 13 Project included retroactively in MLS 

 2021-Q2 11 0 11 Project included retroactively in MLS 

 2021-Q3 4 0 4 Project included retroactively in MLS 

EUTF Indicator 4.3 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

SUPREME Livelihoods WV 2020-Q4 1,676 363 1,313 Correction from IP 

 2021-Q1 2,472 536 1,937 Correction from IP 

 2021-Q2 2,500 542 1,958 Correction from IP 

 2021-Q3 2,527 11,794 -9,266 Correction from IP 

 2021-Q4 2,527 0 2,527 Correction from IP 

 2022-Q1 2,472 3,781 -1,309 Correction from IP 

  2022-Q2 2,500 1,923 577 Correction from IP 

SS Women Empowerment DCA 2021-Q2 1,689 2,165 -476 Correction from IP 

 2021-Q3 1,769 2,354 -585 Correction from IP 

  2021-Q4 6,233 6,851 -618  Correction from IP 

SS Women Empowerment Dorcas 2021-Q3 4,872 4,809 63 Correction from IP 

 2021-Q4 1,130 1,510 -380 Correction from IP 

  2022-Q1 0 280 -280 Correction from IP 

ILED Youth UNFPA 2020-Q4 60 0 60 Project included retroactively in MLS 

 2021-Q1 83 0 83 Project included retroactively in MLS 

 2021-Q2 13,247 0 13,247 Project included retroactively in MLS 

  2021-Q4 5,000 0 5,000 Project included retroactively in MLS 

JPP UNOPS 2019-Q3 80 60 20 Data correction in MLS 

JJP UNDP UNMPTF 2019-Q4 120 0 120 Data correction in MLS 

 2020-Q1 850 0 850 Data correction in MLS 

 2020-Q2 850 0 850 Data correction in MLS 

 2020-Q3 859 0 859 Data correction in MLS 

 2020-Q4 859 0 859 Data correction in MLS 

 2021-Q1 1,572 0 1,572 Data correction in MLS 

 2021-Q2 1,589 0 1,589 Data correction in MLS 

 2021-Q3 1,607 0 1,607 Data correction in MLS 

  2021-Q4 1,607 0 1,607 Data correction in MLS 

JRoL Somaliland UNDP 2020-Q1 15 0 15 Project included retroactively in MLS 

 2020-Q2 15 0 15 Project included retroactively in MLS 

 2020-Q3 15 0 15 Project included retroactively in MLS 

 2020-Q4 15 0 15 Project included retroactively in MLS 

 2021-Q1 121 0 121 Project included retroactively in MLS 

 2021-Q2 122 0 122 Project included retroactively in MLS 

 2021-Q3 124 0 124 Project included retroactively in MLS 

 2021-Q4 124 0 124 Project included retroactively in MLS 

 2022-Q1 368 0 368 Project included retroactively in MLS 

  2022-Q2 123 0 123             Project included retroactively in MLS 

ILED JPLG III (UNMPTF) 2019-Q1 3,945 0 3,945 Data correction in MLS 

 2019-Q2 3,989 0 3,989 Data correction in MLS 

 2019-Q3 4,033 0 4,033 Data correction in MLS 

 2019-Q4 4,033 0 4,033 Data correction in MLS 

  2021-Q1 1,962 0 1,962 Data correction in MLS 

CRRF DIRECT IRC1 2021-Q4 3,442 4,831 -1,389 Correction from IP 

 2022-Q1 6,100 12,160 -6,060 Correction from IP 

 2022-Q2 12,045 24,050 -12,005 Correction from IP 

Stability & Services Gambella IRC 2021-Q1 206 0 206 Correction from IP 

 2021-Q2 208 0 208 Correction from IP 

 2021-Q3 210 150 60 Correction from IP 

 2021-Q4 210 40 170 Correction from IP 

 2022-Q1 582 381 201 Correction from IP 

 2022-Q2 588 862 -274 Correction from IP 

SUPREME Justice PRI 2022-Q2 154 0 154  Data verification delayed 

Kenya-EU partnership NCTC 2020-Q1 72 80 -8 Correction from IP 

 

1 During the feedback phase of the 2022 annual monitoring report, the IP identified that they had previously reported incorrected output 

data against the corresponding indicators. 
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 2020-Q3 28 139 -111 Correction from IP 

 2020-Q4 2 14 -12 Correction from IP 

 2021-Q1 1,845 2,202 -357 Correction from IP 

 2021-Q2 6,148 6,519 -371 Correction from IP 

 2021-Q3 206,006 229,225 -23,219 Correction from IP 

 2021-Q4 206,235 228,896 -22,661 Correction from IP 

  2022-Q2 7,113 7,903 -790  Correction from IP 

Strength through Tolerance 2022-Q1 2,314 0 2,314 Project included retroactively in MLS 

 2022-Q2 2,340 0 2,340 Project included retroactively in MLS 

EUTF Indicator 4.6 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

EU-IOM JI 2019-Q3 5 3 2 Correction from IP 

  2021-Q1 4 1 3  Correction from IP 

ILED Youth UNFPA 2021-Q3 1 0 1 Project included retroactively in MLS 

  2021-Q4 1 0 1 Project included retroactively in MLS 

JSSGP UNDP UNMPTF 2019-Q4 1 0 1 Data correction in MLS 

 2021-Q1 3 0 3 Data correction in MLS 

  2021-Q2 3 0 3                                     Data correction in MLS 

JJP UNDP UNMPTF 2019-Q1 11 8 3 Data correction in MLS 

 2019-Q2 11 8 3 Data correction in MLS 

 2019-Q3 12 9 3 Data correction in MLS 

 2019-Q4 12 9 3 Data correction in MLS 

 2020-Q1 3 6 -3 Data correction in MLS 

 2020-Q2 3 6 -3 Data correction in MLS 

 2020-Q3 3 0 3 Data correction in MLS 

  2020-Q4 3 0 3 Data correction in MLS 

JRoL Somaliland UNDP 2021-Q1 1 0 1 Project included retroactively in MLS 

 2021-Q2 1 0 1 Project included retroactively in MLS 

 2021-Q3 2 0 2 Project included retroactively in MLS 

  2021-Q4 2 0 2               Project included retroactively in MLS 

ILED SAGAL CW 2022-Q1 5 0 5  Project included retroactively in MLS 

TA Budget Support ASI 2021-Q1 1 0 1 Project included retroactively in MLS 

 2021-Q2 2 0 2 Project included retroactively in MLS 

 2021-Q3 1 0 1 Project included retroactively in MLS 

 2022-Q1 1 0 1 Project included retroactively in MLS 

  2022-Q2 2 0 2               Project included retroactively in MLS 

PCFP UNOPS - Resilience 2020-Q3 1 0 1 Project included retroactively in MLS 

  2020-Q4 1 0 1               Project included retroactively in MLS 

Somalia State and Resilience Building  2019-Q3 0 2 -2 Data excluded at the request of the EU 

Contract      

STRATEGIC OBJECTIVE 5 

EUTF Indicator 5.1 

Project Period 
2022 

annual 

report 

S1 
2022 

report 

Diff. Explanation 

Resil. East SD AICS 2021-Q1 46 49 -3 Correction from IP 

  2021-Q2 88 92 -4                                            Correction from IP 

CRRF KE Self Reliance 2021-Q1 6 8 -2 Correction from IP 

 2021-Q2 78 85 -7 Correction from IP 

 2021-Q3 12 15 -3 Correction from IP 

 2021-Q4 16 21 -5 Correction from IP 

 2022-Q1 19 21 -2 Correction from IP 

  2022-Q2 19 21 -2  Correction from IP 

SUPREME Livelihoods WV 2020-Q4 77 119 -42 Correction from IP 

 2021-Q1 114 176 -62 Correction from IP 

 2021-Q2 115 178 -63 Correction from IP 

 2021-Q3 116 261 -144 Correction from IP 

 2021-Q4 116 0 116 Correction from IP 

 2022-Q1 114 170 -56 Correction from IP 

  2022-Q2 115 86 29 Correction from IP 

JSSGP UNDP UNMPTF 2019-Q4 2 1 1                                     Data correction in MLS 

JRoL Somaliland UNDP 2020-Q1 1 0 1 Project included retroactively in MLS 
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 2020-Q2 1 0 1 Project included retroactively in MLS 

 2020-Q3 1 0 1 Project included retroactively in MLS 

  2020-Q4 1 0 1               Project included retroactively in MLS 

CRRF Urban Development Cities 
Alliance  

2022-Q1 
  

0 
  

1 
  

-1 
  

Correction from IP 
  

Strength through Tolerance 2022-Q1 4 0 4 Project included retroactively in MLS 

  2022-Q2 4 0 4 Project included retroactively in MLS 

TA Budget Support ASI 2022-Q1 1 0 1 Project included retroactively in MLS 

  2022-Q2 1 0 1               Project included retroactively in MLS 

CRRF Urban Development IRC 2021-Q4 0 3 -3 Correction from IP 

 2022-Q1 0 3 -3 Correction from IP 

 2022-Q2 0 2 -2 Correction from IP 

EUTF Indicator 5.2 

Project Period 
2022 

annual 
report 

S1 
2022 

report 
Diff. Explanation 

SUPREME Livelihoods WV 2020-Q4 1 3 -2 Correction from IP 

 2021-Q1 2 4 -2 Correction from IP 

 2021-Q2 2 4 -2 Correction from IP 

  2021-Q3 2 9 -7 Correction from IP 

RESET Plus Innovation Fund 2021-Q4 1 0 1  Data correction in MLS 

ILED Youth UNFPA 2020-Q4 4 0 4 Project included retroactively in MLS 

  2021-Q1 1 0 1 Project included retroactively in MLS 

JSSGP UNDP UNMPTF 2020-Q3 11 0 11 Data correction in MLS 

CRRF DIRECT Protection and 

Assistance 

2022-Q2 

  

1 

  

0 

  

1 

  

 Q2 2022 data reported retroactively  

TA Budget Support ASI 2019-Q4 3 0 3 Project included retroactively in MLS 

 2020-Q3 1 0 1 Project included retroactively in MLS 

 2020-Q4 4 0 4 Project included retroactively in MLS 

 2021-Q3 1 0 1 Project included retroactively in MLS 

 2021-Q4 3 0 3 Project included retroactively in MLS 

 2022-Q1 2 0 2 Project included retroactively in MLS 

  2022-Q2 3 0 3               Project included retroactively in MLS 

Somalia State and Resilience  2019-Q2 0 3 -3 Data excluded at the request of the EU 

Building Contract 2019-Q3 0 1 -1             Data excluded at the request of the EU 

Support to the Financial  2019-Q3 1 0 1 Project included retroactively in MLS 

Governance Committee ASI 2020-Q3 1 0 1 Project included retroactively in MLS 

EUTF Indicator 5.3 

Project Period 
2022 

annual 

report 

S1 
2022 

report 

Diff. Explanation 

EU-IOM JI 2019-Q1 4 7 -3 Correction from IP 

 2019-Q2 1 4 -3 Correction from IP 

 2019-Q4 16 19 -3 Correction from IP 

 2020-Q1 14 17 -3 Correction from IP 

 2020-Q2 20 23 -3 Correction from IP 

 2020-Q4 13 14 -1 Correction from IP 

 2022-Q1 19 20 -1 Correction from IP 

  2022-Q2 25 27 -2  Correction from IP 

SUPREME Livelihoods WV 2020-Q4 2 2 -1 Correction from IP 

 2021-Q1 2 4 -1 Correction from IP 

 2021-Q2 2 4 -1 Correction from IP 

 2021-Q3 2 1 1 Correction from IP 

 2021-Q4 1 0 1 Correction from IP 

 2022-Q1 1 28 -27 Correction from IP 

  2022-Q2 1 14 -14 Correction from IP 

RED Save the Children 2021-Q4 2 5 -3 Data correction in MLS 

  2022-Q2 3 7 -4  Data correction in MLS 

PCFP UNOPS - Security 2021-Q3 2 0 2               Project included retroactively in MLS 

Peace & Stabil. II IGAD 2022-Q2 5 4 1  Correction from IP 

RDPP SD Landell Mills 2022-Q2 1 0 1  Data correction in MLS 

TA Budget Support ASI 2021-Q2 1 0 1               Project included retroactively in MLS 

CRRF DIRECT UNHCR 2021-Q4 1 0 1  Q4 2021 data reported retroactively 

ILED PSD IFC 2019-Q3 1 0 1 Project included retroactively in MLS 
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 2019-Q4 1 0 1 Project included retroactively in MLS 

 2020-Q1 1 0 1 Project included retroactively in MLS 

 2020-Q2 1 0 1 Project included retroactively in MLS 

 2020-Q3 1 0 1 Project included retroactively in MLS 

 2020-Q4 1 0 1 Project included retroactively in MLS 

 2021-Q1 1 0 1 Project included retroactively in MLS 

 2021-Q2 1 0 1 Project included retroactively in MLS 

 2021-Q3 1 0 1 Project included retroactively in MLS 

 2021-Q4 1 0 1 Project included retroactively in MLS 

 2022-Q1 1 0 1 Project included retroactively in MLS 

  2022-Q2 1 0 1 Project included retroactively in MLS 

Stability & Services Gambella IRC 2022-Q1 0 1 -1 Data correction from IP 

WE-RISE! AICS-UN Women 2021-Q2 1 0 1 Data correction in MLS 

EUTF Indicator 5.4 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

CRRF Urban Development  2021-Q4 0 1 -1 Correction from IP 

Cities Alliance 2022-Q1 0 1 -1 Correction from IP 

CRRF DIRECT DRC 2021-Q1 0 1 -1 Correction from IP 

STRATEGIC OBJECTIVE 6 

EUTF Indicator 6.1 

Project Period 
2022 

annual 
report 

S1 
2022 

report 
Diff. Explanation 

EU-IOM JI 2020-Q3 101,012 44,382 56,630 Correction from IP 

 2020-Q4 11,163 8,980 2,183 Correction from IP 

 2021-Q1 5,611 6,016 -405 Correction from IP 

 2021-Q3 17,251 11,670 5,581 Correction from IP 

 2022-Q1 8,165 8,948 -783 Correction from IP 

EUTF Indicator 6.2 

Project Period 
2022 

annual 
report 

S1 
2022 

report 
Diff. Explanation 

EU-IOM JI 2020-Q3 18,530 16,922 1,608 Correction from IP 

 2020-Q4 4,989 4,328 661 Correction from IP 

 2021-Q1 7,818 6,170 1,648 Correction from IP 

 2021-Q2 24,644 7,240 17,404 Correction from IP 

  2021-Q3 3,162 3,112 50  Correction from IP 

Kenya-EU partnership NCTC 2020-Q3 6,048 0 6,048 Correction from IP 

EUTF Indicator 6.3 

Project Period 

2022 

annual 
report 

S1 

2022 
report 

Diff. Explanation 

EU-IOM JI 2020-Q3 16 20 -4 Correction from IP 

 2021-Q1 12 4 8 Correction from IP 

 2021-Q2 9 5 4 Correction from IP 

 2021-Q3 0 3 -3 Correction from IP 

  2021-Q4 0 3 -3  Correction from IP 

Kenya-EU partnership NCTC 2020-Q2 86 81 5 Correction from IP 
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1.6. ONE PAGER PER INDICATOR 

The data presented below is as of December 2022. Data from regional projects has been allocated to the 

respective country of delivery, leading to some differences between the numbers provided in the maps below 

and numbers reported in the country sections in the main report (which exclude regional project data). When 

the values for each country do not add up to the overall indicator total in the upper left-hand corner, it is due 

to data reported with unspecified locations, the value of which is reported in the footnotes. Furthermore, when 

the sum of S1 and S2 2022 data don’t add up to the difference between the cumulative totals as of the end of 

2021 and the end of S2 2022 (as shown in the timeline graph), it is due to rounding. Finally, the percentages 

in all vertical bar graphs are cumulative, and therefore refer to outputs reported up to and including the specified 

period. 
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 NUMBER OF DIRECT JOBS CREATED OR SUPPORTED (EUTF INDICATOR 1.1)1 

 

 

1 The map in this visual excludes 1,556 reported jobs for which the country is unspecified. 
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 NUMBER OF MSMES CREATED OR SUPPORTED (EUTF INDICATOR 1.2) 
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 NUMBER OF PEOPLE ASSISTED TO DEVELOP INCOME-GENERATING ACTIVITIES (IGAS) (EUTF 

INDICATOR 1.3) 
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 NUMBER OF PEOPLE BENEFITTING FROM PROFESSIONAL TRAINING (TVET) AND/OR SKILLS 

DEVELOPMENT (EUTF INDICATOR 1.4)1,2 
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 NUMBER OF INDUSTRIAL PARKS AND/OR BUSINESS INFRASTRUCTURE CREATED, EXPANDED 

OR IMPROVED (EUTF INDICATOR 1.5)3 

 
 

 

 

1 The map in this visual excludes three reported beneficiaries for which the country is unspecified. 
2 The sum of the values shown in the map and in the above footnote exceed the total output by one unit due to rounding. 
3 The map in this visual excludes four reported infrastructures for which the country is unspecified. 
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 NUMBER OF LOCAL DEVELOPMENT PLANS DIRECTLY SUPPORTED (EUTF INDICATOR 2.1) 
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 NUMBER OF SOCIAL INFRASTRUCTURES BUILT AND/OR REHABILITATED (EUTF INDICATOR 2.1 

BIS) 
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 NUMBER OF BASIC SOCIAL SERVICES DELIVERED (EUTF INDICATOR 2.2)1 

 

 

1 The map in this visual excludes 1,724 reported services for which the country is unspecified. 
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 NUMBER OF PEOPLE RECEIVING NUTRITION ASSISTANCE (EUTF INDICATOR 2.3) 
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 NUMBER OF PEOPLE RECEIVING FOOD SECURITY-RELATED ASSISTANCE (EUTF 

INDICATOR 2.4)1,2 

 
 

 

1 The sum of S1 and S2 2022 data is less than the difference between the cumulative totals as of the end of 2021 and the end of 2022 by 
one unit due to rounding. 
2 The sum of the values shown in the map is less than the total output by one unit due to rounding. 
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 NUMBER OF LOCAL GOVERNMENTS AND/OR COMMUNITIES THAT ADOPT AND 

IMPLEMENT LOCAL DISASTER RISK REDUCTION STRATEGIES (EUTF INDICATOR 2.5) 
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 NUMBER OF HECTARES OF AGRICULTURAL LAND AND PASTORAL ECOSYSTEMS WHERE 

SUSTAINABLE MANAGEMENT PRACTICES HAVE BEEN INTRODUCED WITH EU SUPPORT (EUTF 

INDICATOR 2.6) 
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 NUMBER OF PEOPLE REACHED BY SENSITISATION CAMPAIGNS ON RESILIENCE-

BUILDING PRACTICES AND BASIC RIGHTS (EUTF INDICATOR 2.7)1 

 

 

1 The map in this visual excludes 75 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF STAFF FROM LOCAL AUTHORITIES AND BASIC SERVICE PROVIDERS 

BENEFITTING FROM CAPACITY BUILDING TO STRENGTHEN SERVICE DELIVERY (EUTF INDICATOR 

2.8)1 

 
 

 

1 The sum of the values shown in the map is less than the total output by one unit due to rounding. 
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 NUMBER OF PEOPLE HAVING IMPROVED ACCESS TO BASIC SOCIAL BENEFITS 

(SERVICES AND TRANSFERS) (EUTF INDICATOR 2.9) 
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 NUMBER OF MIGRANTS IN TRANSIT, REFUGEES/ASYLUM SEEKERS AND IDPS 

PROTECTED AND/OR ASSISTED (EUTF INDICATOR 3.2)1 

 

 

1 The map in this visual excludes 17 reported beneficiaries for which the country is unspecified. 



 

EUTF MLS HOA 2022 ANNUAL REPORT – ANNEXES 

57 

Altai Consulting 

June 2023 

 

 NUMBER OF (POTENTIAL) MIGRANTS REACHED BY INFORMATION CAMPAIGNS ON 

MIGRATION (EUTF INDICATOR 3.3)1 

 

 

1 The map in this visual excludes 15,643 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF VOLUNTARY RETURNS SUPPORTED (EUTF INDICATOR 3.4)1 

 

 

1 The map in this visual excludes 9,036 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF RETURNING MIGRANTS BENEFITTING FROM POST-ARRIVAL ASSISTANCE 

(EUTF INDICATOR 3.5) 
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 NUMBER OF RETURNING MIGRANTS BENEFITTING FROM REINTEGRATION ASSISTANCE 

(EUTF INDICATOR 3.5 BIS)1 

 

 

1 The map in this visual excludes 148 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF INSTITUTIONS AND NON-STATE ACTORS DIRECTLY STRENGTHENED 

THROUGH CAPACITY BUILDING OR OPERATIONAL SUPPORT ON PROTECTION AND MIGRATION 

MANAGEMENT (EUTF INDICATOR 3.6)1 

 

 

1 The map in this visual excludes 58 reported institutions for which the country is unspecified. 
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 NUMBER OF INDIVIDUALS TRAINED ON MIGRATION MANAGEMENT AND PROTECTION 

(EUTF INDICATOR 3.7)1 

 

 

1 The map in this visual excludes 1,930 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF PEOPLE OF CONCERN BENEFITTING FROM EVACUATION AND 

RESETTLEMENT ASSISTANCE OR OTHER DURABLE SOLUTIONS FOR EVACUEES (EUTF INDICATOR 

3.8) 
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 NUMBER OF PEOPLE BENEFITTING FROM LEGAL MIGRATION AND MOBILITY 

PROGRAMMES (EUTF INDICATOR 3.10) 
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 NUMBER OF INFRASTRUCTURES SUPPORTED TO STRENGTHEN GOVERNANCE (EUTF 

INDICATOR 4.1) 
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 NUMBER OF ITEMS OF EQUIPMENT PROVIDED TO STRENGTHEN GOVERNANCE (EUTF 

INDICATOR 4.1 BIS) 
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 NUMBER OF STAFF FROM GOVERNMENTAL INSTITUTIONS, INTERNAL SECURITY 

FORCES AND RELEVANT NON-STATE ACTORS TRAINED ON GOVERNANCE, CONFLICT PREVENTION 

AND HUMAN RIGHTS (EUTF INDICATOR 4.2)1 

 
 

 

1 The map in this visual excludes 570 reported staff for which the country is unspecified. 
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 NUMBER OF PEOPLE PARTICIPATING IN CONFLICT PREVENTION AND HUMAN RIGHTS 

ACTIVITIES (EUTF INDICATOR 4.3)1 

 

 

1 The map in this visual excludes 52 reported beneficiaries for which the country is unspecified. 
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 NUMBER OF STRATEGIES, LAWS, POLICIES AND PLANS DEVELOPED AND/OR DIRECTLY 

SUPPORTED (EUTF INDICATOR 4.6)1,2 

 

 

1 The map in this visual excludes 51 reported laws/strategies for which the country is unspecified. 
2 The sum of S1 and S2 2022 data is exceeds the difference between the cumulative totals as of the end of 2021 and the end of 2022 by 
one unit due to rounding. 
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 NUMBER OF MULTI-STAKEHOLDER GROUPS AND LEARNING MECHANISMS FORMED AND 

REGULARLY GATHERING (EUTF INDICATOR 5.1)1,2,3 

 

 

1 The map in this visual excludes 52 reported groups for which the country is unspecified. 
2 The sum of the values shown in the map and in the above footnote exceed the total output by two units due to rounding. 
3 The sum of S1 and S2 2022 data is exceeds the difference between the cumulative totals as of the end of 2021 and the end of 2022 by 

one unit due to rounding. 
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 NUMBER OF PLANNING, MONITORING, LEARNING, DATA COLLECTION AND ANALYSIS 

SYSTEMS SET UP, IMPLEMENTED AND/OR STRENGTHENED (EUTF INDICATOR 5.2)1 

 
 

 

1 The map in this visual excludes 39 reported systems for which the country is unspecified. 
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 NUMBER OF FIELD STUDIES, SURVEYS AND OTHER RESEARCH CONDUCTED (EUTF 

INDICATOR 5.3)1,2 

 
 

 

1 The map in this visual excludes 335 reported studies for which the country is unspecified. 
2 The sum of the values shown in the map and in the above footnote exceed the total output by one unit due to rounding. 
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 NUMBER OF REGIONAL COOPERATION INITIATIVES CREATED, LAUNCHED OR 

SUPPORTED (EUTF INDICATOR 5.4)1,2 

 
 

 

1 The map in this visual excludes 21 reported initiatives for which the country is unspecified. 
2 The sum of the values shown in the map and in the above footnote is less than the total output by one unit due to rounding.  
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 NUMBER OF COVID-19 PANDEMIC-RELATED SUPPLIES PROVIDED AND/OR 

DISTRIBUTED (EUTF INDICATOR 6.1)1 

 

 

1 The sum of the values shown in the map exceed the total output by one unit due to rounding. 
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 NUMBER OF PEOPLE DIRECTLY BENEFITTING FROM COVID-19 EMERGENCY 

RESPONSE ACTIVITIES (EUTF INDICATOR 6.2) 
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 NUMBER OF ENTITIES BENEFITTING FROM COVID-19 EMERGENCY RESPONSE 

ACTIVITIES (EUTF INDICATOR 6.3) 

 

 


