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1. IDENTIFICATION
Title/ Number RE-INTEG: Enhancing Somalia’s responsiveness to the
management and reintegration of mixed migration flows
Total cost Total estimated cost: EUR 55 million
Total amount drawn from the Trust Fund: EUR 55 million
Aid method / Project approach
Method of

X . e Indirect management with the United Nations High
implementation Commission for Refugees (UNHCR) and the United Nations
Office for Project Services.

e Direct management: procurement and grants
e Contribution agreement with WHO

e Contribution agreement with IOM

Code CAD 150 Sector
2. JUSTIFICATION AND CONTEXT
2.1. Summary of the action and its objectives

This project is based on objectives one (greater economic and employment opportunities), two
(strengthening resilience of communities and in particular the most vulnerable, as well as refugees and
displaced people), three (improved migration management in countries of origin and transit) and four
(contribution to the suppression of the COVID-19 epidemic in affected areas and prevention of
community transmission and further spread and/or resurgence of the virus) within the EU Trust Fund.

The project will contribute to the implementation of the Valletta Action Plan, and in particular its priority
domains (1) "Development benefits of migration and addressing root causes of irregular migration and
forced displacement", (3) "Protection and Asylum", and (5) "Return, readmission and reintegration".

Considering the constraints in terms of secured access, the support already planned by development
actors, the estimated number of returnees to areas of return and refugees as well as the IDP caseloads
the geographical focus of RE-INTEG will focus, but not exclusively, in nine areas: Hargeisa, Bosasso,
Garowe, Dusamareb, Galkayo, Beletweyne, Mogadishu, Baidoa and Kismayo.

The intervention logic of the action aims to support a sustainable and durable integration of refugees
and IDPs in Somalia and to anchor populations within Somalia (objectives 1, 2, 3). RE-INTEG will not
only provide an immediate support to the urgent management of permanent return flows from Yemen,
Kenya, Europe or other areas of departure, but will enhance the capacities of the relevant government
institutions to assume their primary responsibility for reintegrating their citizens and facilitating their
access to basic rights and services within a more adequate framework. RE-INTEG will also contribute
to strengthening cross-border cooperation and to putting in place a more conducive environment for a
sustainable return and reintegration of migrants as well as circular migration through an increased
accessibility to basic services and the creation of realistic livelihoods opportunities. With the recent
development of the COVID-19, refugees and IDPs are facing an increased risk of deterioration of their
living conditions and well-being, which may jeopardize the benefits of the action achieved under
objectives 1, 2, 3. Therefore, RE-INTEG aims also to contribute to the eradication of the COVID-19
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epidemic in geographically limited areas where signs of circulation are still evidenced by most recent
surveys and to support prevention of community transmission and further spread and/or resurgence of
the virus.for IDPs and people living in the most vulnerable situations and affected communities, by
responding to their immediate needs and with interventions aiming at improving their living conditions
and well-being (objective 4), with a vision to ensure long term sustainability of the action as a whole.

2.2. Context
2.2.1. Country context

More than 20 years of civil war and conflict — attributable to clan dynamics, resource distribution,
influence of the Islamist movement al-Shabaab and climatic conditions — have created a protracted crisis
situation characterised by widespread vulnerability and consequent recurring emergencies, fragmented,
insufficient and weak institutions, insecurity and a high level of population’s displacement. Public sector
systems that should provide support and protection to the population are not yet efficient. Terrorist
groups and other armed non state actors have capitalized on economic weaknesses, governance deficits,
violent conflicts and the lack of effective services delivered by the government to recruit from politically
and economically marginalized populations. Youth and IDP are particularly vulnerable in this regard.
High levels of youth unemployment, inadequate or non-existent social services, social inequality,
marginalisation and uneven or selective respect for human rights are all recognised drivers of resentment
and potentially radicalism and ultimately drivers of irregular migration and forced displacement.

The majority of Somalis today live in poverty and vulnerability. Food insecurity, together with
displacement of a large share of the population, has led to a continuing humanitarian crisis making
humanitarian support a life-saving reality for many. With more than 70% of the population under the
age of 30, Somalia is a young country with enormous development needs. Somalia is heavily dependent
on aid and remittances. While a majority of aid has been directed toward humanitarian assistance in the
past, an increasing proportion of Official Development Assistance (ODA) is now under the New Deal
being directed toward longer-term development in Somalia. The country is on the path to emerge from
fragility and in the midst of its political and socio-economic reconstruction. This dynamic relies heavily
on security, stabilisation of newly accessible areas, consolidation of the political and administrative
structures and federalism process, rule of law and economic recovery. In this context, supporting the
national authorities to better manage mixed migration flows is key and part of the peace building effort.
However, as Somalia is slowly starting to emerge from fragility, the 2020 COVID-19 outbreak is putting
at risks the progress achieved over the last decade, particularly due to the lack of resources and limited
ability of Somali Authorities to mitigate the spread and effects of COVID-19. Somali Authorities have
recently established a COVID-19 Response Plan and Task Force to improve public health management,
preparedness and rapid response, but the success of this plan depends on a robust collective effort
through a comprehensive government approach in partnership with international and local actors. The
government document ‘Socio-Economic Impact and Required Response for COVID-19’ notes that an
outbreak of COVID-19 may pose a threat to the IDP population!, who are already living in extremely
vulnerable situations as a result of displacement and multiple shocks. This view is backed up by a recent
analysis by the World Health Organization (WHO), which recommend to prioritize the Mogadishu
extended area - the Benadir area — and to prevent the spread to areas with high degree of concentration
of people (such as IDP camps) and to assure a high impact of prevention measures early on.

2.2.2. Sectorial context: policies and challenges.

Migration dynamics

The dynamics of the population movement can be best described as mixed migration flow. Somalia has
experienced one of the world’s largest displacement crises with almost one million registered refugees
in the Horn of Africa/Yemen region and around 1.1 million internally displaced. Somalia represents also
an important country of origin of irregular migrants. Somali migrants continue to attempt to migrate for
both economic and security reasons. Migration is however not only the result of unexpected
circumstances. Somalia is also a pastoral society with seasonal migration, including cross-border
migration, at the core of their way of life. The geo-political dynamics in the region are now changing
and are resulting in a reverse flow towards Somalia (more than 65,000 Somali nationals have been forced

! Somalia’s IDP population is estimated at 2.6 million by UNHCR
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to return from the Kingdom of Saudi Arabia, 30,000 persons fleeing the Yemen crisis). In addition, the
Kenyan government is under pressure to respond to the challenging domestic security situation and
wishes to close the Dadaab refugee camp. European countries are also increasingly looking at the
readmission of failed asylum seekers and illegal immigrants. This migration flow to Somalia is placing
an additional burden on the country already facing an important IDP caseload and which does not meet
all the conditions for an organized and voluntary return. In addition, 80% of the IDPs are from and
within the southern part of Somalia and the vast majority of returnees are also originating from this
region. This is severely testing Somalia's own absorption capacity and adding to the complex security
situation in the country and the region and this is likely to lead to an increased irregular migration flow
to the north, towards Europe, and to the south, towards South Africa. As Somali Authorities are unable
to control efficiently population movements across their borders, the COVID-19 pandemic poses also
an additional threat if immigrants and returnees to the country import and spread the virus.

Challenges

Somalia is exposed to several migration challenges amplifying the national defies towards the recovery,
development and durable peace:

— Lack of technical expertise in immigration and screening processes putting at risk national security
and safety.

— Policies towards refugees and IDPs are ad hoc and fragmented. The multiple institutions involved
lack an effective mechanism of coordination on mixed migration issues. Roles and responsibilities
of the different institutions involved and their interactions need to be clarified.

— Flow of returnees and refugees represent an important burden for the receiving states. Absorption
capacities of Somalia need to be enhanced. It is important to avoid that returnees become displaced
in their country of origin or to be forced to compete with IDPs for meagre resources.

— IDPs are vulnerable. The challenges they are facing include access to basic services, land, shelter,
livelihoods, employment opportunities and security. Returns of IDPs to their areas of origin is
hampered by continued insecurity in these areas as well as by the fact that many people have lost
their access to land and/or property and therefore lack the means to support themselves in rural
areas.

— Returns including circular migration may also mean drastic changes in the demographics of the
Somalia’s newly established regional states, not offering conducive conditions to ensure a
sustainable return and reintegration of migrants. These movements are concentrated and putting
significant strains on scant resources and feeble infrastructure.

— The co-existence between returnees and the communities of return needs to be enhanced (mutual
benefits, self-reliance of population of concern). Displacements contribute to the uncontrolled high
urbanisation growth.

— The risk of radicalization is higher in remote areas previously under Al Shabaab control, especially
if the vacuum created by the military offensive is not filled by delivery of effective security, services,
good governance and messaging by the government.

— There is a need to increase the capacity of the government to collect, analyse and manage data on
migration, to improve their institutional and technical competencies, to develop and implement an
integrated and comprehensive Somali response that lays the foundation for reception of refugees
and reintegration of Somali populations into safe areas, and to improve the coordination between
different States, Ministries and Agencies involved.

— The spread of COVID-19 across the country represents an operational risk, particularly for logistics
that will cause delays for implementation of response programmes, and possible additional shocks
to communities already living in vulnerable situations such as IDPs. The risks can be mitigated
through involvement of implementing partners such as WHO, which have already a response
plan/strategy in place to support communities living in vulnerable situations.

As Somali society emerges from conflicts, the pursuit of solutions to displacements and local integration
of IDPs is considered as a vital component of a comprehensive peace building process.
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2.3. Lessons learned

Lessons have been drawn extensively through consultations with implementing partners, donors and
relevant Government bodies. The establishment of conditions conducive to the voluntary-by preference,
safe, dignified and sustainable return, to reduce the push factors for irregular migration and the potential
for youth to follow extremist violent agenda such as militant Islam through Al Shabaab is fundamentally
conditioned by security, political, social and economic development progresses. A cross border
programming approach is essential in view of this regional migration pattern. Creating conditions for a
growing number of people to return to Somalia can be achieved by scaling up investment to improve
the socio-economic conditions of returning refugees and internally displaced Somalis, as well as local
communities. Improving access to land, shelter, education, health and other basic services as well as
creating realistic livelihood opportunities are key elements to support this process.

Meeting the challenges of developing normative, managerial and technical capacities requires a
systematic approach and a shared and long-term commitment, highly participatory assessment and
design processes, and synergies with ongoing initiatives. To promote a meaningful reintegration and to
extend the effect of the intervention to tackle the root causes of migration, assistance should be provided
on a community-wide basis, while recognizing the importance of providing support to individuals,
households and groups of people with special needs. A coordinated approach to humanitarian, resilience
building, development and peace building efforts through the provision of flexible, multi-year support
is needed. Assistance should make circular migrants, returnees and refugees productive members of
communities.

Issues related to security, protection, non-discrimination and gender equity, minority rights, access to
justice and rule of law, recognition of land ownership and property rights are high priorities for the
reintegration process. Establishing an open dialogue and effective partnership with authorities and
engaging in the development of their capacities, including the support to the definition of policies and
strategies, is crucial to achieve sustainable reintegration.

The migrations patterns of the refugees, returnees and circular migrants and their own coping
mechanisms need to be better understood and are key to develop durable solutions.

Government capacities need to be strengthened and their leadership and ownership in the development
of durable solutions processes should be facilitated. Local non-governmental organisations (NGOs)
ensure stronger sustainability and promote local ownership of solutions.

In a complex environment such as Somalia, with ongoing armed conflict, conflict sensitivity and strong
commitment is needed to maintain and preserve access of the vulnerable population with humanitarian
needs to basic services, in particular within the EU comprehensive approach.

A holistic approach needs to comprehensively address the issues of displacement and mixed migration
and common guiding principles will need to be agreed between the Federal and regional administrations
while roles and responsibilities of the institutions will have to be clarified.

Regarding the COVID-19, lessons learned through consultations with implementing partners such as
WHO and relevant authorities such as the Ministry of Health are that strategic interventions conducted
during the first months following the introduction of the outbreak in Somalia might have contributed to
slowing the transmission of the virus, including reducing transmission at the community level. It is
therefore crucial to maintain these public health actions, which can be used to further enhance the
capability of the country to maintain the current low level of COVID-19, prevent any further spikes of
the disease through early detection and rapid response, and use the ongoing surveillance system and
response established for COVID-19 to monitor the spread of the virus and other respiratory pathogens
of epidemic potential. In the absence of vaccines or medical countermeasures, these interventions will
remain integral to virus suppression, containment and mitigation even in the event of any anticipated or
unanticipated changes to the epidemiological situation of COVID-19 in Somalia.

2.4. Complementary actions

The participation of Somalia in the Khartoum Process offers an important opportunity of dialogue
regarding the return of irregular migrants and assistance in terms of capacity building in border control,
asylum management, counter-smuggling and reintegration. The project Better Migration Management
in support of the Khartoum Process will be carefully looked at in order to ensure synergies and avoid
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overlap. It aims at preventing and addressing irregular migration, including smuggling of migrants and
trafficking in human beings, through the provision of capacity building to the Governments participating
in the Khartoum process to improve migration management, to provide protection for victims of
trafficking and smuggling, and to raise awareness of the dangers of irregular migration and the benefits
of alternative options. The logic of the project is to offer a region-wide answer to a region-wide problem,
and to foster greater coordination amongst beneficiary countries.

A tripartite agreement, signed in November 2013 by the Government of Kenya, the Federal Government
of Somalia and UNHCR guides the dialogue on the voluntary repatriation of Somali refugees living in
Kenya. In May 2015, the UNHCR High Commissioner and the Presidents of Kenya and Somalia have
jointly defined a four pillars agreement. These four pillars are based on the common understanding of 1)
the need to ensure return from Dadaab is voluntary and that it takes place in safety and dignity, and in
accordance with the Tripartite Agreement; ii) the cooperation needed to boost security in Dadaab; iii)
the need to expand areas for people to return to Somalia, and iv) the commitment to support the
framework for returnees and integration process.

In Somalia, the Somali New Deal Compact recognizes the necessity of addressing the development
needs of the displaced Somali population.

EU and others key international and regional organizations such as the United Nations, the African
Union, IGAD are implementing key complementary programmes in different sectors:

— Maritime security: capacity building to address coastal security, to help Maritime Law Enforcement
authorities gain better control over their territorial waters, including ensuring the safe passage and
landing of returnees and refugees, establishing maritime situational awareness (EUCAP Nestor,
United Nations Office on Drugs and Crime — Maritime Crime Programme (UNODC MCP), United
Nations Development Programme (UNDP), or EU CriMaRIO — Enhancing Maritime Situational
Awareness in the Indian Ocean).

— National security: liberation of new areas from AS control (African Union Mission in Somalai -
AMISOM), training of the SNA through the EU Training Mission (EUTM), substantial support to
the Rule of Law.

— Counter terrorism and counter violent extremism (CVE): capacity building of law enforcement and
judicial agencies to disrupt acts of terrorism, countering violent extremism and the financing of
terrorism, and enhancement of the capacity and capabilities of intelligence.

— Education: increasing access to good-quality education for all children and participation of youth
and adults in technical and vocational training, strengthening the capacity of education institutions,
administrations and systems.

— Resilience (EU, United Kingdom’s Department for International Development (DFID), United
States’ International Development Agency (USAID), UN): support to collective response to shocks
in rural communities, promotion of youth employment, enhancement of livelihoods for communities
in urban context through a combined approach of safety net, productive sector development,
infrastructure rehabilitation and the promotion of a conducive environment for private sector.

—  Support to Economic Development from the funding windows and EU on-going programs.

— Somalia Stability Fund: support representative and responsive local governance and resolution and
mitigation of conflicts. Existing investments include community driven development programmes,
youth empowerment projects, and peace building and community safety initiatives.

— Somali Joint Health and Nutrition Programme: reduction of maternal and infant mortality and
strengthening the systems that support improved quality and access to health care.

— Lifesaving assistance: support in the areas of protection, food security, health, nutrition, shelter, and
water/sanitation/hygiene. These actions focus mainly on the most affected regions of south and
central Somalia, where the needs are still the greatest.
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— UNHCR coordinated projects to support the return of Somali refugees in Kenya in nine districts
located in the southern part of Somalia and complemented by an integrated community-based
support provided by partner agencies.

— Support to Public Health sector from EU-funded projects to assist the Somali Government to
implement its COVID-19 response with a specific focus on health, water and sanitation services in
IDP areas of Mogadishu (financed under the 11" European Development Fund); support to the
Somali Government to respond to the impact of the COVID-19 pandemic through the SRBC;
support at the regional level to mitigate health and socio-economic impact of COVID-19 in the
IGAD region (EDF RIP, 2020).

This project will build on these existing experiences while adopting a more targeted thematic and
geographical scope. In particular, the COVID-19 related interventions will also target Somaliland.

2.4. Donors coordination

With the New Deal Compact architecture, coordination of external aid to Somalia is managed through
monthly meetings of the Somali Donor Group (SDG) and through the Aid Coordination Unit (ACU). A
three-tier system is in place:

— High Level Partnership Forum (HLPF): This is a platform for dialogue and policy discussions on
Compact implementation and it is the Central mechanism for strategic coordination and information
sharing.

— Somalia Development and Reconstruction Facility Steering Committee (SDRF SC): This committee
provides the Strategic oversight and guidance for the SDRF and the implementation of the New
Deal Compact.

— Somalia’s PSG working groups. These groups are involved in policy formulation, planning and
programmatic coordination around peace and state building goals.

With respect to the COVID-19 related interventions, coordination is ensured via:

— Regular meetings between the EUD, EU Member States and the Humanitarian Country
Team (HCT), including sectoral coordination through the Cluster system (Health Cluster,
WASH Cluster and IDP and Camp Management Cluster). Technical coordination between
EUD and WHO, which is playing a crucial role in Somalia with technical support to the
Ministry of Health - both at federal and member state level -, has been also established since
March 2020. Finally, coordination and consultation of IGAD is also in place.

This programme REINTEG has been presented to PSG 4 (Economic Foundations) and 5 (Revenue and
Services). Relevant components in the area of security and RoL will be presented, when required, to
PSG2 and 3.

OCHA is playing an important role by supporting the leadership of the Humanitarian Coordinator and
by ensuring effective coordination, including strengthening the cluster approach, data and information
management, and reporting. In addition, under the leadership of UNHCR, the Somalia Return
Consortium, consisting of UN agencies and international NGOs has been formed. The consortium
promotes a standardized approach to assist returnees and seeks synergies to facilitate voluntary return,
with the aim of safe and sustainable reintegration of returnees in Somalia.

In order to ensure an adequate coordination of the actors, a country-level Task Force on Yemen situation
co-led by UNHCR and IOM and reporting to the humanitarian coordinator, has been put in place.

The EU-Horn of Africa Migration Route or Khartoum Process is a regional framework of cooperation
between countries of origin, transit and destination along the East African migratory route, launched at
a ministerial conference in Rome in November 2014, with an initial focus on preventing and tackling
human trafficking and smuggling of migrants. Under this framework a political dialogue amongst
participating countries will be enhanced and supported through concrete operational initiatives.
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A Regional Committee on Mixed Migration for the Horn of Africa and Yemen has been set-up, offering
a platform for government actors to discuss cross-border issues related to migration. Committee
members include officials from Djibouti, Ethiopia, Kenya, Somalia, Somaliland, Puntland, Sudan, and
Yemen. Observers include the Intergovernmental Authority on Development (IGAD) and the African
Union (AU).

3. DESCRIPTION
3.1. Objectives

The overall objective of the project is to contribute to Somalia’s transition out of fragility by
strengthening stability and security and by creating a favourable environment for the economic and
social development that enhances the absorption capacities of areas of return of displaced population
and improves livelihood conditions in areas of return as well as departure.

The specific objectives of the project are 1) to support a sustainable and durable reintegration of
refugees, returnees from Yemen, Kenya, Europe and other areas of departure and IDPs in Somalia, and
to anchor populations within Somalia; 2) to contribute to the eradication of the COVID-19 epidemic in
geographically limited areas where signs of circulation are still evidenced by most recent surveys and
support prevention of community transmission and further spread and/or resurgence of the virus.

3.2 Expected results and main activities

The project is based on a comprehensive approach and will aim to provide support to the management
of the incoming inflow of refugees and returnees, to build national capacities and improve the legal and
institutional framework, contribute to create a conducive environment for anchoring the population and
finally to contribute to the containment of the COVID-19 virus spread to areas still unaffected by it and
virus suppression in already affected zones, with attention to the most vulnerable people, particularly
refugees and IDPs.

Result 1: Closing gaps in the management of refugee and returnees

Taking into account the rapid evolution of the situation, the activities foreseen will be adapted according
to the needs, potentially involving:

—  Support to dignified and safe movement of the returnees/refugees from Yemen, Kenya, Europe and
other potential countries of departures to Somalia as well as transportation to areas of origin;

— Coordinated information sharing on returnees within agencies on the ground (Intention to return,
target locations, service mapping);

—  Support to ensure adequate capacity and safety of the reception and registration centres;

— Assistance and provision of access to basic services (shelter, water, sanitation and hygiene (WASH),
food, health), and/ or reintegration package to the people of concern;

—  Capacity building to ensure protection of the new arrivals;

— Capacity building of the local authorities and support for host communities and IDPs settlements.

— Capacity building of government institutions to be mainstreamed wherever possible to ensure
sustainability and improve the Government’s response capabilities.

Result 2: Enhancing the rule of law by improving and implementing policies and legal framework
for IDPs, refugees and returnees and strengthened cross-border cooperation towards migration

and enhanced security

While creating conditions towards durable solutions and ensuring coherency and consistency at the
national level, the project will support the Federal Government as well as the Regional Administrations
in the establishment, finalization (and eventual revision), implementation and monitoring of favourable
actions, policies, procedures and strategies, allowing for the Rule of Law to play an enhanced role in
the reintegration/migration sector. It is important to highlight that progress made so far by the different
states in this matter as well as in terms of creation of states may vary, so the support provided will match
their specific needs and possibilities. The frameworks defined will also facilitate the coordination at the
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national level. A human rights-based approach will be ensured throughout. In this perspective, the
project will:

— Contribute to complete the information regarding internal displacements (e.g. profiling of IDPs and
returnees, trends), including by establishing — where necessary — mechanisms and processes within
the FGS and in cooperation with the regional administrations to collect and harmonise data. Conduct
specific research and disseminate the results;

— Support the development of a principled reintegration strategy, in coordination with relevant
stakeholders, that can guide the various reintegration partners;

— Support capacity building of Somali police so-as to enhance their effectiveness, accountability and
responsiveness to the needs of returnees, IDPs, etc.

— Provide guidance and capacity building to the actors involved in the preparation and implementation
of policies, guidelines, laws and procedures (e.g. police forces, judiciary, corrections, local
authorities);

— Build the capacity of the relevant Somali entities so they can carry-out their duties (e.g.. provision
of security and access to justice for refugee returnees, IDPs and receiving communities) and to
monitor the progress made;

— Facilitate the dissemination of the approved frameworks, laws and procedures and develop and
implement a communication strategy / awareness campaigns regarding traffickers and smugglers
and the risk for migrants. Make use of new technologies in this regard and facilitate best practices
sharing;

— Provide support and strengthen cross-border cooperation in different aspects of migration on a
regional level, with the involvement of IGAD;

— Support the Somalia dimension of countering trafficking in human beings, arms, narcotics etc.
within the wider regional dialogue and international dialogue, including the Khartoum Process;

— Improve screening capacities for the new arrivals by the national institutions involved at the main
points of entrance and monitoring of the migration flows inside of Somalia and in the region as well
as data sharing and coordination between the different regional states and countries. Technical
cooperation among countries and international law enforcement will be enhanced;

— Provide support to improve the effectiveness of the organizations addressing human trafficking,
facilitate the implementation of measures against traffickers;

— Provide training and equipment for search and rescue operations;

— Develop a human rights based approach to IDPs, refugees and returnees and ensure that such an
approach is applied throughout the implementation of result 2 activities

Some of these actions respond to the same key objectives pursued under the regional project Better
Migration Management in support of the Khartoum Process. Close coordination is envisaged between
the two projects and the different partners responsible for their implementation. To avoid overlaps, when
similar activities are envisaged by both projects, an assessment will be made of which of them is best
placed for the implementation of those activities, if needed including by moving their implementation
from this project into the regional project.

Result 3: Increased access to basic services and creation of realistic livelihood opportunities in the
main accessible areas of return and departure.

This component will contribute to put in place a conducive environment by supporting the delivery of
basic services and creating realistic and valuable livelihood opportunities while facilitating their access
by the most vulnerable. Considering the constraints in terms of secured access, the support already
planned by development actors, the estimated number of returnees to areas of return and refugees as
well as the IDP caseloads the project will focus, but not exclusively, in nine areas: Hargeisa, Bosasso,
Garowe, Dusamareb, Galkayo, Beletweyne, Mogadishu, Baidoa and Kismayo.

Based on needs assessment, mappings of on-going and foreseen activities, risks analysis, area planning,
key realistic and sustainable livelihoods opportunities and medium to long-term strategy per area, the
approach will be right-based, inclusive and participatory. The interventions will be selected accordingly,
thus taking into consideration the specific needs of different beneficiaries (host communities alongside
refugees, returnees and IDPs). Community members, returnees and local governments will be actively
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involved in planning, designing, implementing and monitoring of activities. Local reconciliation will be
promoted and subnational governmental institutions strengthened. Whenever possible, cash for work
for contributing to improved community assets will be preferred. Responses will be aligned with the
ongoing sector dialogue and will be complementary to the ongoing/planned activities. As housing, land
and property concerns are both part of the cause of internal displacement and part of the solution for the
Somali displaced population, RE-INTEG will ensure that issues related to land tenure and land
management are adequately and sustainably addressed.. The activities foreseen include:

— Facilitated access of the target groups to educational facilities: basic education centres, vocational
training centres in promising sectors, functional literacy, provision of training and incentives to the
teachers, incentivizing the inclusion of the most vulnerable;

— Resilience building for targeted communities;

— Facilitated access to functional and sustainable health facilities and services for target groups
(including provision of services at community health centres and capacitation of health personnel
(cares, management));

— Increased sustainable access to water and sanitation with hygiene promotion;

— Promotion of valuable work opportunities and alternative livelihoods to vulnerable groups
(including youth at risk of migrating and/or joining extremist elements), establishment of safety nets
when required;

— Facilitated access to justice and rule of law (including mobile civil registration), improved protective
environment (e.g. trained police, family reunification, freedom of movement, support to victims);

— Support gender-based violence (GBV) prevention activities and psychosocial support for GBV
survivors;

— Facilitated access to land and shelter;

— Actions for a conducive environment for private sector development (including communication and
coordination with the diaspora, access to credit / business start-up kits or grants, work with local
authorities to establish a conducive environment for entrepreneurship, development of value chain,

— Support to the civil engagement of young people and dialogue with youth;

— Knowledge management (studies, good practices, lessons learned).

Result 4: Contributing to the suppression of the COVID-19 epidemic in geographically limited areas
where prevalence among the population is high and supporting prevention of community transmission
and further spread and/or resurgence of the virus.

The strategy and public health measures proposed in this component are based on available evidence,
proven effectiveness of interventions and lessons drawn from WHO’s response to the COVID-19
outbreak in its first 100 days. This strategy provides a planned pathway to prevent and control of
COVID-19 and other epidemic threats from acute respiratory infections. The core measures of the
strategy will continue to build on what was achieved so far for virus suppression and containment.

— Capacity building of the national public health system for developing an integrated disease (COVID-
19) surveillance system, including improvement of coordination, planning and monitoring at country
level but with a particular focus to geographically identified areas of high population densities (IDPs
in Mogadishu and refugee camps);

— Increased cross-border surveillance between Somalia and other neighbouring countries by
facilitating information-sharing and continuous risk assessment and support to cross border health
initiatives (such as International Health Regulations and cross-border diseases surveillance);

— Actions to support community engagement and risk communication activities for COVID-19,
including Somaliland,

— Enhanced epidemiological and virological surveillance for COVID-19 using sentinel-based health
facilities;

— Scaling-up sample collections from targeted groups (IDPs and returnees, refugees camps);

— Improved case management through the development of isolation facilities, procurement of
equipment and training of healthcare workers.
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Finally an improved coordination among the key stakeholders in migration origin, transit and destination
for continuum of care especially for special cases such as elderly and persons with disabilities will be
facilitated.

3.2. Risks and assumptions
The main risks and the mitigation measures considered are:

— Insecurity (high risk) presents a considerable operational risk for the EU and implementing partners
delivering programmes Somalia. Nevertheless, some areas in Central-South have been secured by
AMISOM and implementation of development programmes that promote peace dividend is
possible. Security situation will be closely monitored. RE-INTEG interventions will be located in
areas of relative peace and stability. Supporting such areas is also a way of showing that
development aid is an alternative to conflict and organized crime.

— Natural disasters (medium risk), notably droughts as well as floods, represent a further operational
risk, as they represent additional shocks to already vulnerable communities. These risks have been
considered in the design of the project (e.g. safety nets and disaster risk management).

— Conlflicts (high risk) between host communities and IDP/returnees: conflict sensitivity will be
ensured and inclusive and participatory approaches have been selected.

— Lack of ownership from authorities (medium risk): REINTEG has been developed with the
government and shared at PSG4 and 5. Interventions will be designed, implemented and monitored
jointly with the competent authorities.

— Fiducial risk (high risk): close monitoring by the implementing partners and external monitoring
foreseen.

The key assumptions are:

—  Collaboration among Somali officials towards an internal “burden sharing” strategy is paramount.
Geopolitical interests may make attempts to formulate streamlined, cohesive policies difficult.
However, leaders from different Somali administrations may be willing to collaborate.

— Returnees, IDPs and receiving communities must have the opportunity to determine which solutions
are most appropriate for them, and to participate fully in the assessment, design and delivery of
programs. A higher attraction from urban areas is expected.

— International actors like UNHCR or IOM should continue carrying out their protection and
assistance activities, but they must also support an integrated Somali response that lay the
foundation for reception of Yemeni refugees, and reintegration of Somali refugees returning from
Yemen into safe areas

— The present and immediately expected environment in Somalia does not meet all the conditions or
safeguards for an organized return; opportunities for improved conditions in the country could
generate prospects for refugees. Spill-over effects of the Yemen crisis, or likely inflow of thousands
of returnees and refugees need to be tackled and necessary mitigating measures put in place.
Activities will focus on supporting the return of IDPs and refugees to their areas of origin, while
also pursuing local integration where feasible.

— Arrival of radicalized individuals may contribute to the degradation of security in Somalia

— Ongoing military operation may lead to a temporary increase in the number of new internally
displaced people in targeted areas of interventions.

— Somali Authorities implement effective COVID-19 emergency response plans supported by EU,
WHO & other donors to mitigate adverse effects.

3.3. Crosscutting issues
The main crosscutting issues include climate change, environmental sustainability, gender equality,
good governance and promotion of human rights. Environment management is of paramount

importance. Interventions will therefore be preceded by ad hoc environmental impact assessment and
the related mitigation measures adopted.

In Somalia, men remain in control of the political domain excluding women, poor and vulnerable people.
This program will promote good governance, gender mainstreaming and human rights in order to ensure
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that marginalized groups of people are associated to the decision making in all project phases and will
have equal access to resources and employment. When not already existing, an analysis on the impact
of the different actions on the situation of women and vulnerable groups as well as conflict analysis will
be conducted prior to the implementation.

34. Stakeholders

The identification and formulation of this project has been conducted in consultation with a wide
spectrum of stakeholders, including Federal and Regional authorities, civil society, United Nations
agencies and other implementing partners, EU Member States and other donors.

The ultimate beneficiaries will be the people of Somalia, who will be able to benefit from increased
revenue and livelihoods but also from a conductive environment, in which to explore and exercise their
capabilities.

Key stakeholders and direct beneficiaries in this intervention will be:

— IDPs, refugees, returnees (including voluntary returns as well as readmission of failed asylum
seekers and illegal migrants), youth, vulnerable households and host communities in targeted
areas;

— The federal, regional and local/district institutions and administrations as a whole, which will
be supported through capacity building measures; a specific support will target the relevant
government entities such as the Ministries of the Interior and Federalism, of Foreign Affairs,
the national Agency for Refugees and IDPs, the Maritime Security Coordination Committee and
the future Returnees Management Office (RMO);

— Non-state actors

— Given the limited capacity and field presence of all government institutions, Community-Based
Organisations will be key partners of implementing entities in the field,;

Gender balance will be ensured in identifying beneficiaries among the categories mentioned above.
Indicators will be gender disaggregated whenever possible.

4. IMPLEMENTATION

4.1. Financing agreement

Financing agreement is not envisaged.

4.2. Indicative implementation period

The implementation period will begin from the date of signature by the last party of the first contract
implementing this Action and will last until the 31/12/2024. This operational implementation period
will be followed by a liquidation period of 18 months which will end on the 30/06/2026.

4.3. Implementation components and modules

Result 1- Indirect management with UNHCR and direct grant agreement with IOM

This implementation entails the management of the return process of refugees and returnees. The
implementation of Result 1 will be partly through a Delegation Agreement (Delegation-PAGODA) with
UNHCR. This implementation is justified because UNHCR has the required mandate and unique
experience to coordinate the expected activities. UNHCR has successfully passed the EU's pillar
assessment and will carry out the following budget-implementation tasks; grants to NGOs and
procurement contracts.

Result 1 will also be implemented through a direct grant agreement (Grant-PAGODA) with IOM. This
implementation is justified because IOM has the required mandate and unique experience to coordinate
the expected activities.

Result 2 — Delegation Agreement with UNOPS or MPTF, direct grant agreement with IDLO,
procurement contract.
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The implementation of the component for the Rule of Law infrastructure will be implemented through
a Delegation Agreement (Delegation-PAGODA) either with UNOPS directly or with the UN's Multi
Partner Trust Fund (through the Joint Rule of Law Programme). Either way, the implementing UN
agency will be UNOPS. This implementation is justified because UNOPS has the required mandate and
unique experience to coordinate the expected activities in Somalia.

The implementation of the component for the articulation/production/dissemination of
refugees/trafficking/smuggling specific frameworks, legislation, policies will be implemented through
a direct grant agreement with the International and Development Law Organization (IDLO).

IDLO will also implement a part of the component of the supply of equipment and of technical
assistance.

Under the provision of technical assistance through procurement contracts it is foreseen a mapping of
the policy framework, institutional capacity and existing interventions in mixed migration management
in Somalia.

Result 3 — Direct management of grants and of procurement contracts and indirect management with
IOM

A grant agreement will be signed with a NGO consortium led by Concern Worldwide to strengthen the
support to South West State.

A call for proposals “Conducive environment for reintegration” will be launched with different
geographic lots (grouping some of the location of the interventions into 4/5 lots).

Under the above-mentioned call for proposals, a number of contracts were awarded and signed in 2016.
It included the grant contract titled "RE-INTEG: Innovative durable solutions for IDPs and returnees in
Mogadishu through enhanced governance, employment and access to basic and protective services
(TO5-EUTF-HOA-S0O-03-4.3)” which was concluded between the contracting authority and United
Nations Human Settlements Programme (UN-HABITAT) on 23 December 2016. The beneficiary (UN-
HABITAT) could not implement activities foreseen under the housing component for IDPs and
returnees in Mogadishu of the grant and the amount related to those activities will be de-committed and
re-committed via a direct award to the International organization for Migration (IOM) in indirect
management (Contribution agreement). This is in order to ensure the implementation of this housing
component. This new implementation strategy is justified because IOM has the required mandate to
implement the expected activities. This mandate includes (1) a mutual understanding and cooperation
between IOM and Modagishu City administration, (2) IOM’s ongoing involvement on complementary
activities related to this housing component, and (3) the knowledge of the field site where the housing
component will be implemented. If a negotiated procedure with IOM cannot be successfully conducted,
the housing component for IDPs and returnees in Mogadishu will be awarded through a direct grant
agreement to an NGO, which has also the adequate experience to implement the expected activities.

Result 4 — Contribution Agreement with WHO

The implementation of the COVID-19 component will be implemented through a Contribution
Agreement with WHO directly. This implementation is justified because WHO has the required mandate
and unique experience to coordinate the expected activities in Somalia.

Third Party monitoring
The third party monitoring will be implemented through a procurement (service) contract.

Exception to the non-retroactivity of costs

The Commission authorises that the costs incurred may be recognised as eligible as from 1
August 2020, because of the urgency nature of the response efforts required to undertake
infection prevention and control in Somalia. The selected implementing partner already has
established presence to commence activities in the area and negotiations are ongoing.

4.4. Indicative Budget
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Component Amount in
EUR

Result 1: Assistance to close existing gaps in the management of refugees 10 000 000

and returnees.

DA with UNHCR 5000 000

Grant Agreement with IOM 5000 000

Result 2: Improved and implemented policy and legal framework for IDP, 5000 000

refugees and returnees and strengthened cross-border cooperation towards

migration and enhanced security

DA with UNOPS or MPTF 2 000 000

Grant agreement with IDLO 2 967 280

Service contract 32720

Result 3: Increased access to basic services, enhanced livelihoods and 34110 000

reduced vulnerability in the main accessible areas of return and departure

Grants with NGOs 31551 692

Direct award to IOM (contribution agreement) or NGO 2558 308

Result 4: Suppression of the COVID-19 epidemic in geographically limited 5000 000

areas where prevalence among the population is high and support to

prevention of community transmission and further spread and/or resurgence.

Third-Party Monitoring 300 000

Evaluation and Audit 440 000

Communication and visibility™ 150 000
Total 55 000 000

* Additional budget for communication and visibility will be included in the implementation
contracts foreseen.

The progress of the action will be monitored as follows:

The day-to-day technical and financial monitoring of the implementation of this action will be
a continuous process and part of the implementing partners responsibilities.

The Commission will undertake additional project monitoring visits both through its own staff
and through independent consultants recruited directly by the Commission for independent
monitoring reviews.

Taking into account the risks associated with Somalia, a third party monitoring has been
foreseen. The Commission shall review the conclusions and recommendations of the monitoring
reports and decide on the follow-up action to be taken and any adjustments necessary, including,
if advisable, its re-orientation. The third party monitoring will be in charge of disseminating the
lessons learned and best practices from the programme. They will be in charge of updating the
logframe.

A Programme Steering Committee composed of the EU, the implementing partners and the
relevant authorities will meet on a quarterly basis to review the progress of the action.
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4.5. Evaluation and audit

If necessary, ad hoc audits or expenditure verification assignments could be contracted by the European
Commission for one or several contracts or agreements.

Audits and expenditure verification assignments will be carried out in conformity with the risk analysis
in the frame of the yearly Audit Plan exercise conducted by the European Commission. The amount
allocated for external evaluation and audit purposes should be shown in the budget at section 4.4.
Evaluation and audit assignments will be implemented through service contracts, making use of one of
the Commission’s dedicated framework contracts or alternatively through the competitive negotiated
procedure or the single tender procedure.

A mid-term review of the project will be conducted between 20 and 24 months after the beginning of
the implementation.

4.6. Communication and visibility

The EU and implementing partners will ensure full adherence to EU visibility guidelines (with
possibility of derogation where security concerns are evident) at action level.

Financial and contractual provisions for visibility are included in grant contracts and grant beneficiaries
as well as international organisation have to adhere to the Visibility Manual.

The project will, in addition, work out its own communication strategy and develop specific awareness-
raising, information and dissemination activities in order to inform the different stakeholders of the
opportunities that it provides. Due regard will be given to the linguistic necessities.
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