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Annex IV to the Agreement establishing the European Union Emergency Trust Fund for stability and addressing 

root causes of irregular migration and displaced persons in Africa and its internal rules 

 

Action fiche of the EU Trust Fund to be used for the decisions of the Operational 

Committee 

1. IDENTIFICATION 

Title/Number "Managing mixed migration flows in Libya through 

expanding protection space and supporting local socio-

economic development" 

(T05-EUTF-NOA-LY-03) 

Total cost Estimated total cost: EUR 95 M  

Total amount from the EC: EUR 90 M 

Aid method/Implementation 

methods 

Indirect management with International Organisations and 

Member States agencies 

DAC code 110, 120, 130, 150, 160, 720 

2. GROUNDS AND BACKGROUND 

2.1. Summary of the action and its objectives 

This Action Fiche captures the interventions in Libya to be committed during 2017 under the 

European Union Emergency Trust Fund for stability and addressing root causes of irregular 

migration and displaced persons in Africa (i.e. “Trust Fund”), building on the priorities set by 

the European Commission in the joint Communication "Migration on the Central 

Mediterranean Route: Managing flows, saving lives" released on 25 January 2017, confirmed 

and further developed by the European Council in the Malta Declaration issued on 3 March 

2017.  

The proposed action responds to the effects of the ongoing instability and difficult socio-

economic conditions of migrants
1
, refugees and host communities in Libya. It aims to respond 

to current concerns with regards to protection of vulnerable populations in Libya, especially 

migrants and refugees, through interventions in reception centres at points of disembarkation, 

in communities, and in migrant detention centres, but also through providing access to 

voluntary humanitarian return and reintegration
2
 as a durable solution. In order to strengthen 

                                                 
1
 IOM defines a migrant as any person who is moving or has moved across an international border or within a State away 

from his/her habitual place of residence, regardless of the person’s legal status; whether the movement is voluntary or 

involuntary; the causes for the movement; or the length of the stay. IOM (2015), IOM Definition of 'Migrant', available 

online: https://www.iom.int/sites/default/files/about-iom/IOM-definition-of-a-migrant-15March2016.pdf 
2
 As per IOM's terminology, the concept "humanitarian return" is best suitable for the Libyan context, given the crisis 

situation and the extreme vulnerability of migrants in detention or stranded in communities.   

https://www.iom.int/sites/default/files/about-iom/IOM-definition-of-a-migrant-15March2016.pdf
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resilience through local governance structures, the Action will target municipalities in selected 

locations to improve socio-economic opportunities for migrants, refugees, and host 

communities in Libya in an inclusive and comprehensive manner. While municipalities' 

elected authorities are recognised as legitimate political representatives and interlocutors, the 

central government institutions remain key stakeholders in order to ensure recovery of the 

overall political, economic and social systems in Libya.  

This Action builds on the approach adopted by the EU through the Communication Lives in 

dignity: from aid-dependency to self-reliance
3
 as regards the support given to forcibly 

displaced persons and vulnerable host communities in terms of access to protection services, 

education, health and job opportunities. The project targets different locations with high 

concentrations of migrants and refugees, in particular Southern Libya, coastal cities, reception 

facilities at points of disembarkation and detention centres. This Action also strengthens the 

capacity of relevant Libyan authorities through trainings and provision of technical advice and 

assistance regarding rights-based migration management, in full coordination and 

complementarity with other ongoing interventions.  

For activities related to voluntary humanitarian return and reintegration, this Action is fully in 

line with the EU-IOM Partnership for Sahel and Lake Chad and Libya, and it pays particular 

attention to providing sustainable and impartial reintegration assistance, according to 

established vulnerability criteria, while taking into account local contexts and existing 

development cooperation in countries of return. In doing so, the ‘do not harm’ principle will 

be fully respected.  

The overall objective of this Action is to reinforce protection and resilience of migrants, 

refugees and host communities in Libya while supporting an improved migration management 

along the migration routes in the country. This Action Document is structured along two 

pillars:   

 The ‘Protection Pillar’ (Pillar 1) aims at increasing the protection space for migrants, 

refugees and host communities in Libya through both scaling up relevant capacities 

and provision of assistance. Protection and assistance will be provided to persons in 

need by improving the general response of Libyan and international stakeholders in 

Libya and setting up dedicated spaces.  

 The ‘Local governance and socio-economic development Pillar’ (Pillar 2) aims at 

fostering socio-economic development at municipal level and support local 

governance, in order to better integrate migrants and refugees, and to stabilize host 

communities. Activities under this Pillar will also contribute to preventing potential 

further movement of migrants or potential displacement of host communities, by 

enhancing local socio-economic conditions and promoting cohesion and by offering 

alternative economic opportunities for persons involved in smuggling and trafficking 

activities or tempted to do so. The Communication "Migration on the Central 

Mediterranean Route: Managing flows, saving lives" stresses the importance of 

socio-economic development and access to basic services (including for migrants), 

not only to improve opportunities for local integration of migrants and reduce push 

factors for further migration northwards but also for offering an alternative income 

sources to smuggling activities. 

                                                 
3
 Communication COM (2016) 234 final: Lives in Dignity: from Aid-dependence to Self-reliance. 
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The protection Pillar incorporates and expands interventions foreseen in the program adopted 

in December 2016 for Libya under the North of Africa window of the EU Trust Fund for 

Africa (“Supporting Protection and Humanitarian Return and Reintegration of Vulnerable 

Migrants in Libya” T05-EUTF-NOA-LY-02). 

Both Pillars of this Action will contribute to the following Valetta Action Plan domains:  

1. Development benefits of migration and addressing root causes of irregular migration and 

forced displacement; 3. Protection and asylum; 4. Prevention of and fight against irregular 

migration, migrant smuggling and trafficking in human beings (especially through promoting 

economic activities in localities where a large part of the source of income comes from cross 

border crimes related to human migration); and also 5. Return, readmission and reintegration. 

The Action will also contribute to the following priority actions identified in the Central 

Mediterranean Communication and Malta Declaration: development of local communities in 

Libya to improve their socio-economic situation and enhance their resilience as host 

communities; protecting migrants, increasing resettlement and promoting assisted voluntary 

returns and reintegration and managing migrant flows through the southern Libyan border.  

Additionally, the Action will contribute to the Specific Objective 3 of the Operational 

framework of the North of Africa Window of the EU Trust Fund for Africa, "To strengthen 

the protection and resilience of migrants, forcibly displaced persons and local populations", 

to Specific Objective 4 "To foster more inclusive social and economic environment and 

stability in the region" and to Specific Objective 5: "To reduce the enablers of, and mitigate 

vulnerabilities arising from, irregular migration".  

2.2. Background 

2.2.1. National background, where applicable 

Since 2014, Libya has been split between three rival governments based in the western and 

eastern regions, each backed by different militias and tribes. In December 2015, the UN 

brokered an agreement that brought opposing parties together in Tripoli, creating a unity 

government and presidency council to govern during a transition period of two years. 

However, “unity” in Libya is more characterized by tribalism and regionalism, than by state or 

nationhood -- something that has further intensified after the fall of Ghadaffi. According to the 

2016 Ibrahim Index (a measurement of African governance) Libya dropped from the 29th rank 

to one of the lowest in terms of overall governance within the continent.  

Populations in Libya have suffered tremendously since the crisis deepened in 2014, 

particularly migrants, host communities and other vulnerable groups. Continued heavy 

fighting has affected living conditions and displaced large numbers of people from many 

cities, including Benghazi and Sirte that were previously large and busy towns. Local 

infrastructure significantly deteriorated and livelihoods decimated, with access to healthcare, 

justice mechanisms and other services heavily reduced. Conflict has affected livelihood 

prospects, creating conditions for social tensions and engagement in illicit activities such as 

migrant smuggling, while invigorating the drivers of irregular migration related to state 

fragility, conflict and violence. Gender-based violence (GBV) and forced recruitment of 

children increasingly threaten women and children; youth are increasingly at threat of 

psychological problems, with disenfranchisement leading to possible enlistment in militia 

groups. Despite efforts to establish a unified national government, the current political 
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stalemate is further aggravating considerable gaps in socio-economic support to communities. 

This adds to the already precarious situation of stranded migrants and the communities 

hosting them. The context also produces strong drivers for outwards migration or secondary 

displacement, particularly for younger populations.  

2.2.2. Sectoral background: policies and challenges  

Migration and asylum context:  

Libya’s current migration crisis is characterized by different migratory flows and patterns in 

and through an increasingly fragile and conflict-ridden country. The roots and drivers of the 

country crisis are complex, involving underdevelopment, state fragility, marginalization and 

security threats in West Africa, East Africa and the Middle East. Political insecurity and 

conflict in Libya has led to failing governance, social and economic inefficiencies, collapse of 

service provision and direct threats to the life and liberty of all populations within Libya. 

Economic prosperity pre-2011, porous borders, and the complex realities of the political and 

economic situation in Libya and other regional countries have seen Libya hosting various 

mixed migration flows, consisting of forced migrants, labour migrants, migrants seeking 

onwards travel to Europe and migrants who are long term residents of the country. According 

to UNHCR, there are currently an estimated 100,000 refugees and asylum seekers, of which 

38,670 have been registered by UNHCR. IOM estimates that migrants are ranging between 

700,000 and 1 million.  

Following the crisis since 2014, Libya increasingly became a transit country towards Europe.  

The absence of powerful central authorities, effective border control and lack of rule of law 

provide fertile ground for international smuggling and trafficking networks in Libya. Migrants 

and refugees have become another commodity to be exploited for profit. Of the three main sea 

routes used by refugees and irregular migrants to reach Europe, the central Mediterranean 

route is currently most used and numbers have been increasing since 2014. Libya is currently 

the most important migration gate for refugees and irregular migrants aiming to reach Europe 

by sea, representing over 90% of sea arrivals to Italy. 

In 2016, over 181,000 irregular migrants arrived to Italy. Demographics of those arriving by 

sea to Italy in 2016 remained broadly stable throughout the year: overall, 71% of arrivals are 

men, 13% are women and 16% are children. The vast majority of children (92%) are 

unaccompanied and separated children (UASCs). Their numbers have increased by 132% 

compared to the same period in 2015 (25,846 UASC in 2016 compared to just 11,154 in 

2015). Moreover, the route between Libya and Italy was the site of a record number of deaths 

in 2016. IOM data shows that the number of deaths and missing persons – a rough estimate 

due to the absence of passenger lists and few bodies recovered – increased from 2,876 in 2015 

to over 4,500 in 2016.  

Whether or not intending to move onwards, migrants and refugees transiting or remaining in 

Libya face particularly dire conditions and are victims of physical and mental abuse, 

discrimination, forced and unpaid labour, financial exploitation, gender based violence, 

arbitrary arrest and detention, and marginalization.  
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As per the Libyan law which criminalises entering, exiting and staying in Libya
4
, 4,000 

to7,000 refugees and migrants are detained in the 24 centres run by the Department for 

Combatting Illegal Migration (DCIM
5
). Additionally, armed groups hold migrants in an 

unknown number of unofficial detention centres across the country. Migrants and refugees do 

not undergo any kind of formal registration and don't have access to legal process before being 

detained.  

Conditions in detention are generally inhumane: severely overcrowded, without adequate 

access to toilets or washing facilities, food, or clean water. In several detention centres, 

migrants are held in large numbers in a single room without sufficient space to lie down.  

When migrants and refugees are rescued or intercepted at sea inside Libyan territorial waters 

by the Libyan Coast Guards, they are returned to points of disembarkation on the shore, before 

typically being taken to detention centres. The small, underequipped reception centres at 

points of disembarkation have now become ‘transitory’ areas for rescued migrants and 

refugees, and people are staying longer, typically from one to three days. The rising numbers 

of people put extreme pressure on already under-resourced operations and facilities. The lack 

of equipment and space results in a minimum level of first aid and primary health assistance 

available to migrants/refugees who are often in distress and injured after spending hours at 

sea. Significantly, this means that migrants are not always screened for protection or human 

rights violations and do not receive appropriate treatment or referrals. 

Socio-economic stabilisation and local governance 

In the current context in Libya, needs of different segments of the population are becoming 

more acute. Insecurity and violence across Libya has created unsafe living conditions and 

damaged critical infrastructure, placing people at high risk of injury and death, disrupting 

access to public utilities and services and driving internal displacement.  

Many have sought shelter with host communities, however, as the situation becomes 

protracted, basic resources and services have become scarce and overstretched leading to 

increased levels of tension between communities. In areas where continued violence has 

subsided, families who were displaced are trying to return to their homes. Thus socio-

economic stabilisation as well as cohesion represent key challenges, including for 

municipalities and local authorities. 

As municipalities need to work with a wide array of formal and informal actors that play a key 

role in responding to the immediate needs of the population (e.g. executive organs in delivery 

public services; tribal structures in reducing local conflicts; private sector in generating jobs), 

supporting municipal leadership and capacities to deliver tangible results through collective 

                                                 
4 Source: Global detention project, Immigration Detention in Libya, February 2015, URL: 

http://www.refworld.org/pdfid/5567387e4.pdf; Global legal monitor (US Govt.): http://www.loc.gov/law/foreign-

news/jurisdiction/libya/  
5
 The DCIM was initiated in 2002 with the main objective to combat irregular migration in Libya. According to 

the Council of Ministers Decree N. 386/2014, in 2014 the DCIM became a separate Directorate that holds legal 

character, has an independent financial liability and works under the Ministry of Interior (MoI). DCIM’s main 

responsibilities include: Participating in the drafting and implementing of joint security plans to ensure the 

maintenance of security and public order; studying and developing strategic plans leading to the reduction of 

irregular migration; drafting and implementing security plans to combat the crimes of human trafficking and 

smuggling; locating irregular immigrants and placing them in migrant reception centers(detention centres) and 

carrying out deportation; and registering irregular migrants and smugglers in a database. 

http://www.refworld.org/pdfid/5567387e4.pdf
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action can help strengthen social peace and deepen the social contract between state and 

society. 

The protracted crises have affected many sectors of the economy. Infrastructure, utilities, 

health and educational facilities and residential buildings are damaged because of the war in 

many cities and there is an overall absence of maintenance to public and social infrastructures. 

Thus, municipalities are facing challenges in service delivery, coupled with the absence of 

resources. The challenge for reconstruction and rehabilitation is of paramount concern for 

local authorities.  

So far, the Government of National Accord does not have a strategy for decentralization, 

despite the ‘law 59’ which was endorsed by the House of Representatives in 2012. It provides 

the legal framework for decentralization but the necessary procedures and coherent 

governance structures for the different levels have not been set up.  

The Ministry of Local Governance (MoLG) and associated ministries such as the Ministry of 

Planning and the Ministry of Finance retain a considerable amount of power over the 

municipalities, including the right to veto decisions made at the local level. Additionally, the 

national level is also in charge of approving municipal budgets and allocating funds to the 

municipalities. Municipal councils are, therefore, dependent on the Ministry of Local 

Governance for funds, which has created several challenges for them since 2014. 

2.3. Lessons learnt 

The present Action incorporates a rights-based and development-oriented approach. It builds 

on experience gained by the EU and its implementing partners in Libya over the last years. 

This programme incorporates notably the following main lessons learnt from the EU-funded 

programme “Stabilizing at-risk communities and enhancing migration management to enable 

smooth transitions in Egypt, Tunisia and Libya (START)”. 

 A flexible and responsive approach to the needs of the target groups and key 

stakeholders is vital. Fast and sometimes unpredictable changes within the political 

and security environment can result in changing migration routes, patterns and trends, 

shifting needs and priorities, and affect the feasibility of engaging in certain activities 

or regions. 

 Given the difficult security situation in Libya, local community groups such as Local 

Crisis Committees are vital partners, as they are best placed to access, identify and 

respond to populations' needs. Investing in capacity building and empowering local 

entities leads to better evidence, monitoring and evaluation, alongside sustainability 

and resilience.  

 It is needed to seek and improve needs assessments and monitoring mechanisms in 

order to ensure an adequate response to the needs and an accurate targeting, as well 

as an improved accountability for both implementing partners and donors in a 

volatile context where remote management adds to the difficulty of delivering aid in 

an efficient manner. 
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 Remote management
6
 and communications challenges have been mitigated through 

solidifying relationships with local NGOs as implementing partners, who have taken 

more responsibility for carrying out operations and activities. Partnerships include 

training support for project management, reporting, and monitoring and evaluation. 

Local partner ownership also leads to programme sustainability, and improves co-

ordination mechanisms leading to more effective value-for-money interventions.  

 Assistance to migrant communities is deemed a sensitive political issue. A 

comprehensive approach between vulnerable migrants and refugees on one hand and 

host communities, IDPs and returnees on the other hand is particularly needed in 

today Libya, in order to respond to needs in a balanced manner and therefore prevent 

misperceptions among Libyans on EU supporting third country nationals only. It is 

also critical to keep local authorities and government agencies clearly informed of the 

objectives and activities of the project, and engage in building the capacity of 

authorities working as first-responders while national political dialogue is ongoing. 

 Striving to improve conditions in detention Centres where migrants are held – and 

measuring the change – along with offering psychosocial support answers to 

recommendations by the voluntary humanitarian return and reintegration evaluation, 

along with responding to observations of United Nations Support Mission in Libya 

(UNSMIL) reports on the human rights and humanitarian situation of migrants, 

including conditions relating to their treatment and prolonged detention.
7
 

 The recommendations included in the 'Study on the results and impact of EU-funded 

projects in the area of voluntary return and reintegration', funded by the EU, will be 

duly considered while implementing voluntary humanitarian return and reintegration 

projects in the framework of this Action. Additionally, this Action also builds upon 

experiences and various evaluations, including a 2015 external evaluation of IOM’s 

Regional Assisted Voluntary Return and Reintegration Programme (AVRR). Full 

consistency of projects related to voluntary return and reintegration with the EU 

development cooperation and its overall objective of maximizing the positive impact 

of migration on the development of partner countries must be ensured, in particular 

with regard to the reintegration component in countries of origin.  

2.4. Complementary actions 

Important complementarities with other EU-financed activities will be sought and developed, 

including with actions funded by EU Member States in Libya. 

This Action will explore and prioritize the creation of synergies with ongoing projects and 

programmes, in particular other Trust Fund supported actions in Libya, such as the 

'Strengthening protection and resilience of displaced populations in Libya', adopted in June 

2016 and implemented by a Consortium led by the Danish Refugee Council (DRC). The 

                                                 
6
 In July 2014, UN agencies, along with the United Nations Support Mission in Libya, evacuated their staff in 

Libya due to the deteriorating security conditions in the country as a temporary measure. Implementing partners 

have different working arrangements in order to allow for international presence on the ground, at least on a 

temporary basis. IOM is currently considering the permanent redeployment of international staff.  
7
 See UNSMIL Report of the Secretary-General on UNSMIL S/2016/452. Available online: 

https://unsmil.unmissions.org/Portals/unsmil/Documents/N1613214.pdf  

https://unsmil.unmissions.org/Portals/unsmil/Documents/N1613214.pdf
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project to be implemented by IOM under the Action 'Supporting Protection and Humanitarian 

Return and Reintegration of Vulnerable Migrants in Libya' adopted in December 2016 will be 

absorbed by this new Action. 

Specific synergies will be ensured with the Regional Development and Protection Programme 

for the North Africa, funded by the European Commission under the EU Trust Fund for Africa 

and the Asylum, Migration and Integration Fund (AMIF).  

Complementarities will be sought with ongoing European Commission Humanitarian support 

as appropriate.  

Additionally, IFRC is also implementing two projects funded through ENI bilateral envelope, 

in cooperation with the Libyan Red Crescent to improve rights-based migration management 

and bring psychosocial support to populations in need. Coordination will be sought 

particularly as far as the delivery of psychosocial support services, human rights-based 

management of detention centres and socio-economic integration of migrants and vulnerable 

groups are concerned.  

The Programme "Support to Right-based Migration Management and Asylum in Libya" 

funded by EU bilateral cooperation with Libya and implemented by ICMPD will represent an 

important support for the reinforcement and the systematisation of the results achieved with 

the aim of improving the migration management both at central and at local level. 

Several EU funded interventions are addressing critical needs on health and education, water 

and sanitation, child protection and non-food items distribution. Regarding the health sector, 

complementarity will be addressed with the projects implemented by WHO and GIZ, 

especially regarding the provision of basic health care interventions in detention Centres, 

disembarkation Points and to local communities. In education and child protection, 

complementarity will be sought with the EU funded programme implemented by UNICEF, 

Towards Resilience and Social Inclusion of Adolescents and Young People in Libya, 

especially for the actions focusing on protection for children and adolescents (including 

informal schooling). 

Special complementarity will also be sought with the UNDP-implemented Stabilization 

Facility, where good practices developed in this Facility can be used to develop actions 

notably as regards the improvement of access to basic services and the realisation of light 

infrastructures. Complementarity will be also enhanced with the IOM-implemented 

programme Repatriation Assistance for Vulnerable Migrants Stranded inside Libya & 

Promoting Stability in Libya’s Southern Regions, both for the capacity building/community 

stabilisation actions implemented in Sabha and Qatrun and for the Assisted Voluntary Return 

component. Synergies and complementarities will also be sought in the framework of other 

EU funded programmes working in the field of Local Governance; special cooperation with 

the VNG-implemented Programme Libya Local Governance and Stabilisation Project, 

especially in the actions aiming at improving local authorities' capacities and with the EU 

Public Administration Facility II (for the part related to the activities financed in the 

framework of the Nicosia Initiative, with the aim of implementing small interventions in 

infrastructures and basic services delivery). 

As for activities related to disembarkation of persons rescued at sea, a particular attention will 

be devoted to ensuring proper coordination with other types of interventions involving Libyan 

Coast Guards, such as Sea Horse project and Eunavfor Med Operation Sophia.  
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Furthermore, this Action is fully in line with the EU-IOM Partnership for Sahel and Lake 

Chad and Libya and the Return and Reintegration Facility under the Horn of Africa Window 

of the EU Trust Fund for Africa. It pays particular attention to providing sustainable and 

impartial reintegration assistance according to established vulnerability criteria, while taking 

into account local contexts and existing development cooperation in countries of return. In 

doing so, the ‘do not harm’ principle will be fully respected. Strong coordination between the 

three windows of the EU Trust Fund for Africa will contribute to ensure the sustainability of 

the voluntary humanitarian return and reintegration component of this Action.  

This Action will be in line with the EU Gender Action Plan (GAP II), which provides the 

framework for the EU's promotion of gender equality through external action for the period 

2016-2020. 

2.5. Donor coordination 

The governance system of the EU Trust Fund for Africa entails close coordination and joint 

decision-making based on detailed analysis of the complementarity of interventions funded by 

donors sitting in the Operational Committee of the Trust Fund.  

In the implementation phase, this action will ensure close cooperation with national and 

international actors involved in migrant response in Libya and North Africa. Priorities and 

activities are identified through consultation with local authorities and the Tunis-based 

humanitarian community for Libya, including the UN Country Team (UNCT), and the UN 

Office for Coordination of Humanitarian Affairs (OCHA). 

Implementers of this EU programme will coordinate closely and complement their actions. On 

top of the already set coordination mechanisms and working groups, a Steering Committee for 

this EU programme will be formed. The committee will be chaired by the EU Delegation and 

will include implementing partners (IOM, UNDP, UNICEF, UNHCR, and GIZ) as well as 

Libyan authorities involved i.e. Local municipalities, Ministry of Local governance, Planning, 

Interior, etc. Other implementing partners of similar actions funded through the EU Trust 

Fund for Africa in Libya, such as for example Danish Refugee Council, can be invited to the 

Steering Committee as observers. The Steering Committee will review the programme risk 

matrix and relevant measures, give strategic guidance to the partners and take stock of their 

actions. The Steering Committee will meet twice a year. 

Additionally a Technical Coordination Group (TCG) composed of the implementing partners 

and chaired by the EU Delegation will be set up. The TCG will meet regularly (once per 

month). Partners will present their implemented activities in the previous period and inform 

on their actions to come. Ad hoc Technical Groups may be foreseen when and if deemed 

necessary. 

At national level, coordination mechanisms and working groups exist between key 

implementing partners in-country, which facilitate effective use of funds and avoid 

duplications and overlapping. IOM is the lead of the Migrants in Detention Working Group 

and possibly co-lead of the proposed Mixed Migration/Population Movement Working Group, 

as well as a member of the Protection Working Group, alongside Organisations such as 

United Nations High Commissioner for Refugees (UNHCR), United Nations Children’s Fund 

(UNICEF), United Nations Population Fund (UNFPA), United Nations Development 

Programme (UNDP), Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ), 

Agency for Technical Cooperation and Development (ACTED), Danish Refugee Council, 
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International Medical Corps (IMC), Médecins Sans Frontières (MSF), the International 

Federation of Red Cross and Red Crescent Societies (IFRC), and the International Committee 

of the Red Cross (ICRC). Coordination for this Action is vital between IOM and UNHCR and 

its implementing partners, particularly for interventions in detention centres, at 

disembarkation points and with regards to ensuring an efficient referral mechanism in the 

different locations foreseen by the Action.  

Additionally, the implementing partners involved in the Pillar 2 of this Action will continue to 

closely coordinate through the Local governance coordination group led by the German 

Embassy for Libya. 

3. DETAILED DESCRIPTION 

3.1. Objectives 

The overall objective of this Action is to reinforce protection and resilience of migrants, 

refugees and host communities (including Internally Displaced Persons and returnees) in 

Libya while supporting improved capacities for migration management along the migration 

routes in the country. To better respond to the challenges associated to mixed migration flows 

to, through and from Libya onwards to the EU, the current action will focus its activities in 

different locations inside Libya on two different pillars.  

Pillar 1 Strategic objective: Expanding the protection space in Libya, with a particular focus 

on migrants and refugees through both scaling up relevant capacities of national stakeholders 

and provision of assistance.  

Pillar 2 Strategic objective: Supporting socio-economic development at municipal level and 

local governance, in order to better integrate migrants and stabilize host communities  

The action seeks to achieve the above-mentioned strategic objectives by supporting a set of 

complementary activities in strategic locations. Locations targeted follow two criteria:  

- main areas of settlement or transit of migrants and refugees (Libyan Southern border, 

municipalities along the migratory routes and along the Coast where main departure points to 

Europe are located and presenting the higher potential for economic development and socio-

economic inclusion of migrants) 

- areas of displacement of Libyans and places to which displaced populations are returning 

(within Libya).  

The implementation in the envisaged locations remains subject to the evolution of the 

situation on the ground, in particular as regards security and safety in remote area such as the 

South.  

The specific objectives of the action are the following:  

Pillar 1  

 Specific objective 1: Strengthening mixed migration data and communication on 

migration flows, routes and trends;  
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 Specific objective 2: Providing multi-sectoral assistance and protection to migrants, 

refugees and host communities in different locations inside Libya, in particular inside 

detention centres, at disembarkation points and in urban settings;  

 Specific objective 3: Enhancing humane and sustainable solutions for stranded and 

vulnerable migrants through voluntary humanitarian return and reintegration from 

Libya;  

Pillar 2 

 Specific Objective 4: Supporting local public authorities and administrations in 

fulfilling their role and responsibilities 

 Specific Objective 5: Ensuring better provision of basic services at local level and 

increasing access for most vulnerable groups in particular migrants  

 Specific Objective 6: Supporting local economic development and job creation 

3.2. Expected results and main activities 

Pillar 1: Protection 

The Protection Pillar aims at expanding protection space in Libya for stranded migrants, 

refugees and the most vulnerable persons while ensuring assistance for those in need. By 

increasing the support to a range of national stakeholders contributing to the protection of the 

most vulnerable in Libya, this action seeks to reinforce their capacities and improve 

complementarities and synergies in order to expand the protection space both in term of 

effectiveness and geographical scope. Therefore, this Pillar builds on the mandate, roles and 

responsibilities of the different stakeholders involved. Improving screening, identification and 

referral mechanisms is at the core of the strategy followed under this pillar. Additionally, to 

ensure coordination in reaching the most vulnerable populations, jointly agreed upon 

vulnerability criteria will allow for prioritization and identification of at risk groups in need of 

further assistance and protection.  

With regards to voluntary humanitarian return and reintegration, the aim is to ensure that all 

returnees from Libya receive some form of reintegration assistance (individual, collective or 

community-based as appropriate) upon return to their countries of origin. Returning migrants 

who do not receive reintegration assistance under this Action will be referred to other ongoing 

EU-funded reintegration projects (in particular West and Central Africa and the Horn of 

Africa). 

The protection Pillar incorporates and expands interventions foreseen in the program adopted 

in December 2016 for Libya under the North of Africa window of the EU Trust Fund for 

Africa (“Supporting Protection and Humanitarian Return and Reintegration of Vulnerable 

Migrants in Libya” T05-EUTF-NOA-LY-02). 

SO 1: Strengthening mixed migration data and communication on migration flows, routes and 

trends 
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Result Area 1.1.: DTM Mobility Tracking and Flow Monitoring reports are produced and 

disseminated.  

Indicative list of possible activities:  

 Produce and disseminate Mobility Tracking Reports 

 Produce and disseminate Flow Monitoring Reports 

 Produce in depth studies and researches on migration 

Result Area 1.2: Detention Centre Profiles are produced to capture the number and 

demographic breakdown of populations and conditions, including protection concerns; 

Indicative list of possible activities:  

 Produce Detention Profiles for selected centres; 

 Ensure coordination with DCIM and relevant UN/NGO stakeholders. 

Result Area 1.3.: Event Tracker reports are issued on evidence for Rapid Response Multi-

Sectoral Needs Assessments; 

Indicative list of possible activities:  

 Produce weekly monitoring reports, highlighting key events such as a change in the 

migration demographics in Libya, changes in the routes, and incidents of 

considerable humanitarian magnitude.  

 Provide baseline figures on the movement of people following a major event. 

 Provide the baseline required information to flag the need for a Rapid Response 

Team intervention.  

SO 2: Providing multi-sectoral assistance and protection to migrants, refugees and host 

communities in different locations inside Libya, in particular inside detention centres, at 

disembarkation points and in urban settings 

Result area 2.1: Migrants, refugees and host communities (inside detention centres, at 

disembarkation points and in urban settings) have access to life-saving protection services 

and assistance while alternatives to detention are devised. 

Indicative list of possible activities: 

 Improve capacity of local actors and humanitarian responders to access and protect 

vulnerable migrants and refugees and monitor their situation (inside detention 

centres, at disembarkation points and in urban settings);  

 Timely identification, referral, assistance and protection of vulnerable persons 

in need of international or specific protection, including support to 

unaccompanied and separated children, vulnerable women, victims of trafficking 

and persons of concern (refugees, asylum seekers, stateless persons)  
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 Ensure access to sufficient, adequate and culturally appropriate food and non-food 

items to most vulnerable migrants, refugees and host communities, based on regular, 

structured and integrated assessments of the needs; distribution of assistance in 

selected locations; post distribution evaluations.  

 Establish “Safe Spaces” as a safe haven or as a possible alternative to detention 

where 24/7 care and protection services are provided to a limited number of 

beneficiaries, i.e. the most vulnerable migrants and refugees, including Victims of 

Trafficking, victims of gender-based violence, and other victims of extreme risk. 

They will be established in conjunction with relevant Libyan authorities and will 

build on the expertise and activities of all the relevant stakeholders in particular IOM, 

UNHCR, UNFPA, UNICEF, Civil Society Organisations.  

Result Area 2.2: Access and availability of medical and public health services are increased 

for stranded migrants, refugees and host communities in target areas; public health risks in 

detention centres are monitored and responded to, at reception facilities, and in migrant-

dense urban settings; and capacities of local actors in Libya are enhanced to meet the health 

needs of migrants and refugees.   

Indicative list of possible activities: 

 Build a network of health care providers to provide emergency and essential primary 

health care and referral services for vulnerable migrants. 

 Establish/upgrade and operate health clinics at disembarkation points and in 

detention centres to provide essential primary health care and referral services to 

vulnerable migrants and refugees. Provide psychological first aid at disembarkation 

points. 

 Provide targeted health care for pregnant women and infants in detention. 

 Establish and maintain a surveillance system for assessing the public health risks of 

migrants and refugees and their host communities at points of disembarkation, in 

detention centres, as well as other locations with large number of stranded migrants.  

 Build the capacities of public health care providers to ensure services that benefit the 

migrants, refugees and host communities and to ensure that referral health facilities 

are provided with necessary equipment, medicines and supplies (operational 

materials).  

Result Area 2.3: Provision of child protection services and systems’ strengthening for 

children, regardless of their status (migrants, refugees, host communities), are improved 

through service delivery and enhanced capacity of the respective government institutions and 

civil society organisations. 

Indicative list of possible activities:  

-  Support relevant authorities and civil society organizations with capacity 

development in order to provide child protection case management services for all 

vulnerable children in the targeted locations (including registration, referrals and 

family tracing). 
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-  Capacity development for child protection actors including justice sector 

professionals (police, judges, public prosecutors and others) and Ministry of Social 

Affairs officials and staff, to address the issues of children in contact with law. 

-  Support transitional care for Unaccompanied and Separated Children (UASC), 

including through the establishment of local institutions that provide access to basic 

social services for this specific group.  

-  Evidence based knowledge generation on protection gaps in the national system for 

all UASC.  

-  Implementation of communication for development campaign “children are 

children”. 

Result Area 2.4: Vulnerable migrants and refugees will be adequately informed and assisted 

en route  

In transit locations along the routes, establish a coordinated approach that encompasses both 

IOM's "Migrant Resource and Response Mechanism" (MRRM) and UNHCR's Reception and 

information Centre (RIC). Through increased presence on the ground, ensure comprehensive 

assistance, information, protection of migrants and refugees 'en route'. Additionally, an 

efficient referral system will be enforced so as to cover the different types of assistance needed 

for migrants and refugees (including voluntary humanitarian return and reintegration, 

facilitation of protection status) in different locations across Libya.  

The targeted areas will be selected based on coordination including with the municipal 

authorities and the high number of migrants residing or transiting the areas.  

Indicative list of possible activities: 

 Register and collect information from migrants including intentions, motivations, and 

other demographic data (nationality, gender, age, education level, key transit points 

on their route, cost of their journeys, etc.). 

 Provide NFI and food assistance, as needed. 

 Provide referrals for immediate assistance and protection and for access to critical 

services for migrants, refugees in distress and conflict-affected communities. 

 Provide migrants and refugees in transit with information on the viable options 

(including durable solutions such as return) and on the risks of irregular migration.  

SO3: Enhancing humane and sustainable solutions for stranded and vulnerable migrants 

through voluntary humanitarian return from Libya and reintegration  

Result Area 3.1: Voluntary humanitarian return and reintegration assistance is provided for 

stranded and vulnerable migrants; 

Indicative list of possible activities:  

 Focusing on the most vulnerable migrants, voluntary humanitarian returns activities 

include: pre-departure counselling interviews and consular support; facilitating the 
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issuance and/or replacement of missing, lost or expired travel documents; ensuring 

fit-to-travel checks; transit/reception assistance; family tracing and escorts for 

unaccompanied migrant children (UMCs) or migrants with health needs; and 

facilitating onward transportation to the final destination within the migrant’s country 

of origin. Each case will be assessed individually, using the Personal Data Form and 

the medically fit to travel document. This component will initially target the 

voluntary humanitarian return of 10,000 migrants, with the understanding that the 

mechanism will be adaptable to changing circumstances.  

 All of the returnees will be provided with sustainable reintegration assistance notably 

under the EU-IOM Partnership for Sahel and Lake Chad and Libya and the Return 

and reintegration facility of the Horn of Africa window, both funded by the EU Trust 

Fund and other EU-funded reintegration efforts. Under this specific programme, 

reintegration assistance is foreseen for an estimated 10% of the caseload in the 

countries of return, in particular for migrants returning to countries not covered by 

the above mentioned mechanisms or for the most vulnerable cases. Each case will be 

assessed individually to ensure that reintegration support is tailored to migrants needs 

and addresses specific vulnerabilities.  

Pillar 2: socio-economic development at municipal level and local governance 

Activities under Pillar 2 aim at countering rising discrimination and tensions rising from 

increasingly scarce resources and limited access to services for the general population. 

Additionally, supporting socio-economic development at local level in strategic locations on 

the main migration routes and in the south will contribute to providing safe and legal income 

opportunities as an alternative to criminal activities such as smuggling and human trafficking. 

Following this strategic approach, the Action will primarily work with actors at the level of 

municipalities in selected locations to improve socio-economic opportunities for migrants, 

refugees, and host communities in Libya in an inclusive and comprehensive manner. 

Throughout the activities envisaged under this Pillar, it is expected that all implementing 

partners will ensure conflict-sensitive approach, including through regular conflict 

assessments and updates. In addition to the specific activities that promote social cohesion, 

anti-discriminatory and inclusive approaches to socio-economic development and local 

development are mainstreamed throughout the envisaged activities under this Pillar.  

SO 1: Local public authorities and administrations are supported in fulfilling their role and 

responsibilities 

Result area 1.1: the capacities of municipalities are improved so as to be able to increase 

strategic planning of resources at local level, as well as cooperation with central level 

administrations 

Indicative list of possible activities: 

-  strengthen inclusive and participatory community planning and decision making 

processes through municipalities plans for local development; support formulation of 

two strategies at state level that include local priorities identified through the 

development plans;  
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-  improve access to finances for services and infrastructure by establishing and 

launching a sustainable municipal funding mechanism; prioritise services and 

infrastructure needs for each municipality selected; 

-  facilitate partnerships on municipal development between Libyan and EU 

municipalities, with a view to enabling exchange of best practices; 

-  establish and run municipal development working groups/desks with an inclusive 

participatory approach towards  migrants and refugees. 

Result area 1.2: local authorities are enabled to better enforce rule of law 

Indicative list of possible activities: 

-  in coordination with the Ministry of Interior, support model police stations through 

training for local police and local rule of law institutions in pilot municipalities, 

notably on anti-corruption, transparency and migrants rights; 

-  providing essential equipment to local police to support coordination among rule of 

law institutions and refurbishment of local police facilities in pilot municipalities.  

Result area 1.3: community social cohesion is improved to enable successful and mutually-

beneficial integration of migrants and refugees  

Indicative list of possible activities: 

-  train CSOs and NGOs on fostering inclusion of migrants in local social and 

economic development; identify and support local projects on inclusion of vulnerable 

groups (women, migrants, etc) to be managed by CSOs, such as labour intensive 

community activities (garbage collection, cleaning, and recycling), training for 

improving or establishing social and community service, farming and food 

processing enterprises, skills development for repair services, etc.; 

-  conduct community outreach and information campaign with local authorities, 

including traditional authorities and representatives of host, migrant and IDP 

communities notably on anti-corruption, transparency, migration; include where 

possible, local police institutions to raise their awareness on migration and its context 

specific aspects. 

-  identify and select Community Management Committees that gather local 

community leaders, civil society and representatives of local institutions to promote 

community stability and sustainable small scale community projects. 

SO 2: Better provision of services at local level and increased access to services for most 

vulnerable groups, in particular migrants and refugees, are ensured 

Result area 2.1: service delivery is strengthened and improved in municipalities in the priority 

areas identified by this action 

Indicative list of possible activities: 
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-  based on needs assessments, rehabilitate basic infrastructure through works 

(hospitals, schools, and other key municipal basic infrastructure); support 

rehabilitation and maintenance of common infrastructure with works and equipment, 

including hospitals and schools to be used for remedial and catch-up classes for 

Libyans, migrants and refugees (including children on the move); provision of 

equipment for essential service delivery;  

-  strengthen gender-sensitive and age-sensitive municipal service delivery, including 

housing, solid waste management, law and order, healthcare, education, and human 

rights protection through small to medium infrastructure projects. 

-  support capacities of local authorities and municipalities to be able to deliver basic 

services so as to enhance the quality, equity of coverage and access to basic social 

services; improve teaching and social care skills of teachers and social workers in 

schools and senior Ministry of Education officials to ensure that the child's best 

interests (migrants, refugees and Libyans) are respected and that psychosocial needs 

are identified and addressed; 

Result area 2.2: access to quality services for Libyans (including IDPs and returnees), 

migrants and refugees  is improved 

Indicative list of possible activities: 

-  provide remedial and catch-up classes with a strong psychosocial support care for 

Libyan and migrant children and in line with the Ministry of Education agreed 

curricula; distribute essential education supplies for the school children and teachers 

in the targeted municipalities;  

-  ensure non-discriminatory and inclusive approach in the provision of all types of 

services (public health infrastructures, schools etc.); 

-  provision of equipment for essential service delivery. 

SO 3: Inclusive local economic development is supported 

Result area 3.1: capacities for economic recovery in target municipalities are supported 

Indicative list of possible activities: 

-  conduct a local economic survey in the targeted municipalities, including on 

livelihoods and micro, small & medium enterprises situation, to identify high-

potential actions and economic sectors to drive job creation and contribute to 

resilience of local communities;  

-  establish and institutionalise local economic development support mechanisms, such 

as establishment local labour offices for identifying potential demand and supply as 

well as for responding to local labour demand, , support organization and networking 

of private sector associations, etc.; 

-  prepare 15 local economic development strategies in the selected municipalities 

using a participatory approach; establish local economic development support 
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mechanisms; support 30 local development initiatives in line with the local economic 

development strategies prepared in the selected municipalities; 

-  support municipalities and local actors in matching manpower needs in the recovery 

of the economy with the current working skills available;  

Result area 3.2: access to job opportunities for Libyans and migrants is improved 

Indicative list of possible activities: 

-  building up on current activities targeting Libyans, provide Technical and Vocational 

Education and Training (TVET) in promising economic sectors with a focus on life 

skills for vulnerable adolescents and youth (including migrants and Libyans) in 

targeted municipalities with high number of migrant and refugee families; 

-  prepare migrants and young Libyans, through tailor-made specialized vocational and 

skill building training matching the local needs (plumbers, electricians, etc.), to take 

advantage of local employment opportunities; 

-  provide small-scale business management trainings and equipment; 

-  support micro, small and medium scale businesses and income generating 

opportunities for young population, vulnerable families (female headed households, 

migrants and displaced families) through the provision of grants and seed funds. 

3.3. Risks and assumptions 

Risks 
Risk 

level  
Assumptions Mitigating measures 

Risk of escalated 

political instability in 

the region and 

possible changes of 

governments.  

Medium 

to High  

Local authorities/ 

governments maintain 

authority, and 

environments are safe 

enough to implement 

planned activities. 

 

The political situation is continuously monitored. 

The programme activities have been identified 

taking into account the current political situation 

and anticipated developments. Mitigation measures 

have been designed to apply if the security situation 

deteriorates. Democratic structures and principles 

are firmly supported in the framework of the EU’s 

political dialogue with partner countries. 

Changes in numbers 

and priorities of 

migrants and host 

communities, and 

relevant authorities 

Medium There will be new 

displacements (primary, 

secondary and tertiary) 

as well as a new, 

emerging caseload of 

those whose 

vulnerabilities have 

increased as a result of 

the conflict and its 

secondary effects. 

The action will be flexible and adaptable to any 

changed context or to better suit the unique needs 

of those affected, this includes ensuring flexibility 

in implementation activity for other priority areas. 

Past programming from implementing partners will 

be evaluated and best practices utilised where 

possible. Any changes will be discussed and agreed 

upon with EU locally before being implemented.  

Government officials 

systematically deny 

access to detention 

centres or other 

migrant detention 

Medium Local authorities/ 

governments allow 

continued access to 

detention facilities 

Through this Action, maintaining effective and 

positive relationships with Libyan officials will 

remain critical to ensure continued capacity 

building activities and to maintain access to 

detention facilities. 
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facilities  

Access issues related 

to security and 

infrastructure, 

including 

deteriorating security 

situation on roads, 

leading to some 

populations being 

cut-off; related 

inability to identify 

locations deemed 

‘appropriate’ for 

intervention. 

Suspensions in 

implementing 

activities in the event 

that access is not 

possible.  

Medium 

to High 

Access to locations is not 

hindered by security, 

local authorities and 

leaders, migrant 

participation, 

government restrictions, 

military interventions, 

and security.  

The security and political 

environment allows for 

access and response to 

the needs of migrants 

and will not further 

deteriorate to a level 

preventing project 

implementation.  

The action continues to coordinate with the United 

Nations Department of Safety and Security 

(UNDSS), partners and authorities regarding 

security and implementing partners presence to 

ensure a trustful relationship between stakeholders. 

Implementing partners utilise third-party 

contracting where possible and appropriate. 

 

Activities delayed until the security situation in the 

target area is sound and there is no potential for 

harm to beneficiaries or project staff; training sites 

may be moved pending security assessments. 

Political pressures 

systematically restrict 

opportunities for 

migrants to engage in 

sustainable 

livelihoods activities 

Medium Commitment of the 

Governments and local 

authorities to support the 

provision of 

opportunities to migrant 

communities. 

The project includes activities such as training and 

support for self-employment, as well as activities to 

support livelihoods in the event that political 

pressures reduce migrants’ access to the local 

labour markets. 

Beneficiaries cannot 

engage due to fear, 

insecurity, inability or 

lack of access; 

unhappiness based on 

misconceptions about 

services or assistance 

not being equally 

provided.  

Low Target beneficiaries are 

willing to 

participate/cooperate  

Safety of the civilians in 

the detention centres 

sites or other organised 

facilities is adequately 

provided. 

Messages to the project beneficiaries will be 

communicated through government authorities or 

local/community leaders to effectively reach the 

target beneficiaries. 

Consistent, open and honest partner communication 

and engagement continues to be based on mutual 

trust and respect for beneficiaries. 

Loss of resources 

(funds, goods, assets) 

due to looting, 

vandalism and fraud. 

 

Impact of the 

declining economic 

environment on the 

cost of operations and 

related capacity of 

local partners.   

 

 

The threat of 

economic collapse 

Low 

 

 

 

 

 

 

 

 

 

The operating 

environment will remain 

similarly restrictive this 

year due to the stalled 

political process, with 

minimum operating 

space for implementation 

and monitoring.  

Local implementing 

partners are willing and 

able to 

participate/cooperate  

 

 

 

Putting in place security measures and effective 

internal control to mitigate potential loss of 

resources. 

Continuing to build the capacity of local partners 

with ability to operate in Libya. Implementing 

partners will closely liaise with relevant actors to 

ensure expectations are clear and response is based 

on need; Activities will all be implemented within 

the parameters of civil military guidelines. 

Continuing regular coordination meetings in 

Tunisia, allowing implementing partners to keep 

close contact with implementing partners and verify 

information, triangulated through feedback 

received from other partners active inside Libya. 

 

Continuously monitor how the changing security 
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3.4. Crosscutting issues 

As far as gender mainstreaming is concerned, it is acknowledged that migrant women, girls 

and female unaccompanied minors have greater need for protection, especially in detention 

centres. This project will specifically address these concerns through the provision of human 

rights and gender-based awareness training for detention centres' officials, separate hygiene 

and housing for female migrants and provision of specialized healthcare.  Gender 

considerations are integrated in planning, implementation and monitoring and evaluation of 

all activities.  

Populations with specific vulnerabilities (physical disabilities or individuals made vulnerable 

due to gender such as young boys or women) will be served using methodologies that ensure 

access and prevent harassment. Sensitivity to vulnerability and confidentiality is important, to 

promote the wellbeing of beneficiaries. Relevant data will be sex-disaggregated to ensure 

aims and objectives are appropriately reaching populations. GBV indicators are included in 

the DTM, serving as a reference point for partners to tailor planning and responses.  

This action seeks to increase the resilience of migrants, particularly those who avail 

themselves to the Assisted Voluntary Return and Reintegration Programme. For Libyan 

government officials, including Libyan Coast Guard, Port Security, DCIM, and Detention 

Centre staffs, resilience will be increased through capacity building, training, and assistance 

with infrastructure improvements.   

In terms of community ownership and mobilisation, this programme applies a participatory 

approach in the development, planning and implementation of activities to reduce the 

potential for tensions. Where applicable, project teams will coordinate with traditional 

leadership structures, local authorities, religious and business leaders, women and youth 

groups. The project applies a human rights based approach when identifying, monitoring, 

preventing and responding to protection threats through mobilisation of community service 

organisations in support of government actions, particularly regarding vulnerable migrants and 

victims of trafficking. 

This Action supports the design and mainstreaming of a conflict-sensitive approach, 

including Do No Harm principles. Activities will encourage positive inter- and intra-

communal interactions to promote concepts of team spirit, respect, non-violence, neutrality as 

well as messages of solidarity and peace. 

3.5. Stakeholders 

Beneficiaries: this Action will support: 

-  vulnerable migrants and refugees in Libya, targeting in particular disembarkation 

points and detention centres; 

-  migrants and refugees across Libya, in urban settings and in transit; 

will negatively impact 

financial liquidity 
Medium Implementing partners 

will have access for 

banking institutions in 

Tunisia 

situation effects Libya’s economic outlook, 

financial liquidity, and availability of cash.  

Encourage implementing partners to establish bank 

accounts in Tunis to facilitate transfer of funds to 

support interventions. 
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-  host communities, including internally displaced persons and returnees, in regions 

affected by displacement, or with a high concentration of migrants and refugees. 

The Protection Pillar targets more specifically migrants and refugees, including host 

communities based on vulnerability criteria, whereas the Local Development Pillar targets 

more widely the needs of the population at municipal level, mainstreaming migration in its 

activities. 

Libyan authorities will be a main stakeholder in the implementation of this Action. 

Strengthening their capacities at national, and especially at local level, will ensure 

sustainability of the activities, as well as a durable impact through supporting an improved 

efficiency of the governance system, compliant with human rights standards. Local 

community groups such as Local Crisis Committees are vital partners as well. 

The Action may make use of existing relationships that implementing partners have in place 

with local CSOs and NGOs. The Action will utilise the experience of other community 

bodies such as women’s or youth groups, who are often best placed to assess the actual needs. 

Partnerships will continue to lead to ownership and sustainable development through transfer 

of expertise and knowledge. 

For all activities, efforts will be coordinated with local and national authorities to receive 

authorisation and secure access to areas and facilities, understand needs, ensure uniformity of 

interventions and avoid duplication of efforts and exercises. The Action also works with clear 

channels of communication with United Nations Support Mission in Libya (UNSMIL). 

4. IMPLEMENTATION ISSUES 

4.1. Financing agreement, where applicable 

It is not foreseen to conclude a Financing Agreement with the partner country. 

4.2. Indicative period of operational implementation 

The indicative operational implementation period of this action, during which the activities 

described in section 3.2 will be carried out is from the adoption of this Action Document by 

the Operational Committee until 31 December 2024, i.e. the end of the implementation period 

of the EUTF for Africa. Any postponement of the expiry date of the Trust Fund, currently set 

at 31 December 2020, shall automatically postpone the indicative implementation end date of 

this action by an equivalent additional period. 

4.3. Implementation components and modules 

The Action will be implemented through indirect management with International 

Organisations and Member States Agencies.  

Selection of the implementing partners for this Action is based on the following criteria: 

presence on the ground, operational capacity and economies of scale, and degree of expertise 

and/or exclusive mandate. All international organisations and agencies have been evacuated 

following the crisis in 2014, and operate from their Libya country office based in Tunis. For 

this reason, operational presence and capacity within Libya through national staff on the 
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ground, sub-offices, network of implementing partners and remote monitoring systems is a 

key factor for an effective impact on the ground.  

The proposed organisations have been selected on the basis of their capacity to surge swift 

operational deployment building forward on existing operations and presence on the ground. 

They demonstrate key competencies in ensuring coverage in areas with limited access and 

hence limited choice of assistance delivering methods. 

Under both pillars of this action, a comprehensive approach is adopted, building on the 

complementarity and expected synergies in order to address the main protection concerns 

related to mixed migration flows in today Libya.  

Activities under Pillar 1 (Protection) will be implemented by IOM, UNHCR and UNICEF, 

whereas Pillar 2 encompassing a balanced approach between support to migrants and to the 

Libyan population (host communities, IDPs, vulnerable Libyans) and contributing to socio-

economic development, will be implemented by UNDP, GiZ, IOM and UNICEF.  

The activities under both Pillars are based on the complementarity and coordination between 

the different proposed implementing partners. In particular, the IOM-UNHCR Joint Operation 

Framework for the Humanitarian Response in Libya of 8 March 2017 is an important element.  

IOM is the main agency with the operational capacity to cover in Libya a wide range of 

protection issues related to mixed migration. IOM, through its own staff and through a 

network of national and international implementing partners, has access to most of the 

detention centres, disembarkation points, hard to reach localities (e.g. already present in Sebha 

and Qatroun). Moreover, it is the only stakeholder able to provide assisted voluntary return 

and reintegration to a substantial number of stranded migrants, in compliance with 

international conventions and standards. IOM current redeployment of international staff in 

Libya on a permanent basis is subject to UNDSS agreement as is the case for all UN partners.  

UNHCR has the exclusive global mandate to ensure international protection of those entitled, 

and to seek durable solutions for persons of concern. It makes it an indispensable partner to 

respond to protection and assistance needs of refugees and asylum seekers present in Libya. 

UNHCR has two field offices in the North (Tripoli and Benghazi) and is planning to reopen 

an office in the South (Sebha).  

UNDP Libya has gained a lot of experience on local governance with a distinguished 

expertise on implementation of local development programmes since 2012 and has developed 

particular competencies in the support of municipalities through the rehabilitation of critical 

infrastructure, support to the transition to sustainable development and resilience, access to 

improved basic services including health and education. UNDP has an international expertise 

on local sustainable, inclusive socio-economic development and is the main UN agency 

working in this field in Libya. 

GIZ has developed a particular expertise in capacity development for improving municipal 

service delivery and support to local governance and decentralization processes. Given its 

long standing experience in Libya and strong collaboration with the authorities, GIZ is well 

placed to implement the local governance dimension of this Action.  Given its international 

expertise and its solid experience in Libya, UNICEF is proposed to provide education and 

child protection under this Action. 
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UNICEF has maintained a very active presence inside Libya since 2014 through its national 

staff and a vast network of local partners ensuring a significant reach out to areas with limited 

security access. Despite the challenging context in Libya, UNICEF pursues its multi-sectoral 

programming and continues to work towards sustainable solutions to provide the basic 

services to children and protect their rights. Its strong engagement with national and local 

authorities leveraging with civil society in service delivery makes it a distinguished partner for 

this proposed Action.  

In accordance with Articles 192 of Regulation (EU, Euratom) No 966/2012, if full funding is 

essential for the action to be carried out, the maximum possible rate of financing may be 

increased up to 100%. The essentiality of full funding will be justified by the Commission's 

authorising officer responsible for the delegated agreement, in respect of the principles of 

equal treatment and sound financial management.  

4.4. Indicative budget 

Components Amount in EUR 

Pillar 1: indirect management with IOM, UNHCR and UNICEF 48 Million 

Pillar 2: indirect management with UNDP, GiZ, IOM and 

UNICEF 
42 Million 

Total: 90 Million 

At this stage, an indicative amount of EUR 5 M co-financing is mentionned. Nevertheless, the 

Action might expand in the course of the negotiation process with implementing partners, as 

additional co-financing might be brought in.  

4.5. Evaluation and audit 

Partners implementing this Action will comply with the ad hoc Monitoring and Evaluation 

Framework developed for the Trust Fund's North of Africa Window as well as with the 

reporting requirements and tools being developed by the EU Trust Fund. In addition to 

monitoring mechanisms at the level of projects, the Result Oriented Monitoring of the 

Commission will be used as in-house tool contributing to a regular assessment of progress. A 

final evaluation will be carried out for this action or its components via independent 

consultants contracted by the European Commission. Without prejudice to the obligations 

applicable to contracts concluded for the implementation of this action, ad hoc audits or 

expenditure verification assignments could be contracted by the European Commission. 

Audits and expenditure verification assignments will be carried out in conformity with the risk 

analysis in the frame of the yearly Audit Plan exercise conducted by the European 

Commission. Evaluation and audit assignments will be implemented through service 

contracts; making use of one of the Commission’s dedicated framework contracts or 

alternatively through the competitive negotiated procedure or the single tender procedure. 

4.6. Communication and visibility 

All implementing partners funded by the EU Trust Fund for Africa North of Africa window 

shall take all appropriate steps to publicise the fact that an action has received funding from 
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the EU under the Trust Fund. These measures shall be based on a specific Communication 

and Visibility Plan of the Action, to be elaborated by each implementing partner at the start of 

implementation on the basis of the Communication and Visibility Manual for EU External 

Action15. Appropriate contractual obligations shall be included in, respectively, the grant 

contracts, and/or delegation agreements. 

Electronically signed on 12/11/2020 16:18 (UTC+01) in accordance with article 11 of Commission Decision C(2020) 4482
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